

CLARK INTERNATIONAL AIRPORT CORPORATION
PROCUREMENT MONITORING REPORT 2017, 1st SEMESTER (as of 30 June 2017)
BIDS AND AWARDS COMMITTEE

Code (UACS/PA P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Supplier/ Contractor	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance (Project Completion)		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
GOODS-P1	Maintenance of sodded airport grounds (re-bid)	EMD	Public Bidding	Jan 30 2017	Jan 31 2017	Feb 13 2017	Not Applicable	Feb 27 2017	Feb 27 2017	Mar 10 2017	Apr 18 2017	Apr 21 2017	May 2 2017	1 year	May 1 2018	CIAC Corporate Budget 2017	10,500,000.00	10,500,000.00		10,492,066.56	10,492,066.56		Olongapo Maintenance Services, Inc.	COA, MACCII, CILA, IAD	Feb 2 2017	NA	Feb 2 2017	Feb 2 2017	Feb 2 2017	NA		
GOODS-P2	Janitorial Services for CIAC	EMD	Public Bidding	Oct 6 2016	Oct 7 2016	Oct 17 2016	Not Applicable	Nov 2 2016	Nov 10 2016	Nov 24 2016	Dec 9 2016	Dec 16 2016	Jan 1 2017	1 year	Dec 31 2018	CIAC Corporate Budget 2017	16,600,000.00	16,600,000.00		15,034,468.20	15,034,468.20		Omnivox, Inc.	COA, MACCII, CILA, IAD	Oct 12 2017	NA	Oct 12 2017	Oct 12 2017	Oct 12 2017	NA		
GOODS-P3	Replacement of conventional split type AC unit into inverter type at PTB	EMD	Public Bidding	Mar 28 2017	Apr 6 2017	Apr 17 2017	Not Applicable	May 2 2017	May 12 2017	Jun 5 2017	Jun 30 2017			90 calendar days		CIAC Corporate Budget 2017	5,000,000.00		5,000,000.00	3,128,288.06		3,128,288.06	Trademaster Resources Corporation	COA, MACCII, CILA, IAD	Apr 11 2017	NA	Apr 11 2017	Apr 11 2017	Apr 11 2017	NA	For issuance of the NOA	
GOODS-P4	40 KVA UPS for auxiliary systems at the PTB	EMD	Public Bidding	Mar 6 2017	Mar 13 2017	Mar 21 2017	Not Applicable	Apr 3 2017	Apr 6 2017	Apr 20-26 2017	May 17 2017	May 19 2017	May 24 2017	90 calendar days	Aug 22 2017	CIAC Corporate Budget 2017	1,500,000.00		1,500,000.00	876,940.00		876,940.00	WYTE LITE Philippines Corporation	COA, MACCII, CILA, IAD	Mar 15 2017	NA	Mar 15 2017	Mar 15 2017	Mar 15 2017	NA		
GOODS-P6	Provision of Petroleum for CIAC	PTD	Public Bidding	Jan 23 2017	Mar 3 2017	Mar 6 2017	Not Applicable	Mar 10 2017	Mar 10 2017	Mar 21 2017	Mar 31 2017	Mar 31 2017	Apr 1 2017	9 months	Dec 31 2017	CIAC Corporate Budget 2017	5,020,000.00	5,020,000.00		4,755,240.00	4,755,240.00		Petron Corporation	COA, MACCII, CILA, IAD	Mar 2 2017	NA	Mar 2 2017	Mar 2 2017	Mar 2 2017	NA		
GOODS-P7	Outsourcing Services	HRD	Public Bidding	Mar 28 2017	Apr 19 2017	Apr 27 2017	Not Applicable	May 10 2017	May 10 2017	May 12-13 2017	May 22 2017	May 26 2017	June 1 2017	7 months	Dec 31 2017	CIAC Corporate Budget 2017	14,450,862.09	14,450,862.09		14,450,862.09	14,450,862.09		LBP Service Corporation	COA, MACCII, CILA, IAD	Mar 3 2017	NA	Mar 3 2017	Mar 3 2017	Mar 3 2017	NA		
GOODS-P9	Contracting the services of 123 Private Aviation Security Agency Guards	ASD	Public Bidding	Oct 18 2016	Oct 20 2016	Oct 28 2016	Not Applicable	Nov 9 2016	Nov 9 2016	Dec 9-16 2016	Dec 20 2016	Dec 22 2016	Jan 1 2017	2 years	Dec 31 2019	CIAC Corporate Budget 2017	30,242,605.32	30,242,605.32		28,982,485.08	28,982,485.08		ICT Security and Investigation Agency, Inc.	COA, MACCII, CILA, IAD	Oct 19 2017	NA	Oct 19 2017	Oct 19 2017	Oct 19 2017	NA		
GOODS-P10	Contracting the services of 29 Private Security Agency Guards with mounted patrol capability	ASD	Public Bidding	Oct 18 2016	Oct 20 2016	Oct 28 2016	Not Applicable	Nov 9 2016	Nov 9 2016	Nov 17-24 2016	Dec 9 2016	Dec 15 2016	Jan 3 2017	2 years	Jan 2 2019	CIAC Corporate Budget 2017	6,503,009.88	6,503,009.88		5,961,090.36	5,961,090.36		GDS Security Agency	COA, MACCII, CILA, IAD	Oct 19 2017	NA	Oct 19 2017	Oct 19 2017	Oct 19 2017	NA		
GOODS-P17	Supply and Delivery of four (4)- sealer gang chairs	AOD	Public Bidding	Feb 15 2017	Feb 20 2017	Feb 28 2017	Not Applicable	Mar 13 2017	Mar 15 2017	Mar 22-Apr 1 2017	Apr 8 2017	Apr 28 2017	May 11 2017	90 calendar days	Aug 9 2017	CIAC Corporate Budget 2017	10,000,000.00		10,000,000.00	5,866,000.00		5,866,000.00	Summit Furnishing Inc.	COA, MACCII, CILA, IAD	Feb 20 2017	NA	Feb 20 2017	Feb 20 2017	Feb 20 2017	NA		
INFRA-P3	Pavement Rehabilitation Works at the Airfield	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 19 2017	Apr 24 2017	May 22 2017	May 22 2017	May 23 2017	100 calendar days	Aug 31 2017	BCDA Corporate Budget 2017	248,000,000.00		248,000,000.00	225,487,621.27		225,487,621.27	E.M. Cuerpo, Inc.	COA, MACCII, PICE, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
GOODS-P19	Supply and installation of LED Apron Floodlights and Obstruction Lights at the Apron	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 20 2017	Apr 20-25 2017	May 16 2017	May 22 2017	May 23 2017	90 calendar days	Aug 21 2017	BCDA Corporate Budget 2017	35,000,000.00		35,000,000.00	24,999,997.00		24,999,997.00	Ecoshifit Corporation	COA, MACCII, CILA, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
GOODS-P20	Re-painting of Runway & Taxiway Markings	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 19 2017	Apr 25 2017	May 16 2017	May 16 2017	May 19 2017	90 calendar days	Aug 17 2017	BCDA Corporate Budget 2017	21,000,000.00		21,000,000.00	20,471,040.00		20,471,040.00	Traffic Supplies and Construction Corporation	COA, MACCII, CILA, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
INFRA-P4	Upgrading of landside facilities at the Clark Civil Aviation Complex	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 19 2017	Apr 24 2017	May 8 2017	May 12 2017	May 15 2017	100 calendar days	Aug 23 2017	BCDA Corporate Budget 2017	119,000,000.00		119,000,000.00	108,878,888.33		108,878,888.33	E.M. Cuerpo, Inc.	COA, MACCII, PICE, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
INFRA-P5	Improvement of Corporate Office Building	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 19 2017	Apr 24 2017	May 8 2017	May 12 2017	May 15 2017	100 calendar days	Aug 23 2017	BCDA Corporate Budget 2017	50,000,000.00		50,000,000.00	45,878,333.88		45,878,333.88	E.M. Cuerpo, Inc.	COA, MACCII, PICE, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
GOODS-P21	Supply and Delivery of ten (10) units mobile lighting tower with generator sets	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 20 2017	Apr 20 2017	May 8 2017	May 16 2017	May 16 2017	60 calendar days	Jul 15 2017	BCDA Corporate Budget 2017	6,000,000.00		6,000,000.00	4,750,000.00		4,750,000.00	Multico Prime Power, Inc.	COA, MACCII, CILA, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
GOODS-P22	Supply and Delivery of spare parts for Airfield Ground Lighting System	EMD	Public Bidding	Mar 20-21 2017	Mar 23 2017	Mar 31 2017	Not Applicable	Apr 12 2017	Apr 20 2017	Apr 20-26 2017	May 8 2017	May 15 2017	May 17 2017	60 calendar days	Jul 16 2017	BCDA Corporate Budget 2017	10,000,000.00		10,000,000.00	9,888,807.00		9,888,807.00	Evercon Builders & Equipment Corporation	COA, MACCII, CILA, IAD	Mar 24 2017	NA	Mar 24 2017	Mar 24 2017	Mar 24 2017	NA		
Total Alloted Budget of Procurement Activities																	588,816,477.29	83,316,477.29	505,500,000.00	529,922,127.83	79,676,212.29	450,245,915.54										
Total Contract Price of Procurement Activities Conducted																	588,816,477.29			529,922,127.83												
Total Savings (Total Alloted Budget - Total Contract Price)																				58,894,349.46												

Code (UACS/PA P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Supplier/ Contractor	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance	
GOODS-PS	Removal of rubber deposits at Runway 02R/20L (re-bid)	EMD	Public Bidding	Mar 20 2017	May 18 2017	May 26 2017	Not Applicable	Jun 7 2017	Jun 7 2017	Jun 22 2017				90 calendar days		CIAC Corporate Budget 2017	7,000,000.00		7,000,000.00	6,996,195.43		6,996,195.43	Olongapo Maintenance Services, Inc.	COA, MACCII, CILA, IAD	May 19 2017	NA	May 19 2017	May 19 2017	May 19 2017	NA	For issuance of the NOA	
GOODS-P23	Supply, Installation, Testing and Commissioning of an Integrated Bird Deterrent and Monitoring System (IBDMS) (re-bid)	SEMO	Public Bidding	Mar 20-21 2017	May 5 2017	May 12 2017	Not Applicable	May 25 2017	May 25 2017	June 8-14 2017				100 calendar days		BCDA Corporate Budget 2017	17,000,000.00		17,000,000.00	16,819,129.80		16,819,129.80	Maximum Solutions Corporation	COA, MACCII, CILA, IAD	May 5 2017	NA	May 5 2017	May 5 2017	May 5 2017	NA	For issuance of the NOA	
GOODS-P24	Supply and Delivery of four (4) units motorized passenger stairs (negotiated procurement)	AOD	Public Bidding	Mar 20-21 2017	Jun 15 2017	Jun 19 2017	Not Applicable	June 29 2017						60 calendar days		BCDA Corporate Budget 2017	17,500,000.00		17,500,000.00				Olongapo Maintenance Services, Inc.	COA, MACCII, CILA, IAD		NA					For Bid Evaluation and Post-qualification	
CONS-P3	Consultancy Services for the Detailed Engineering Design (DED) and Construction Management Services (CMS) for the Horizontal Infrastructure Project (The new apron, new taxiway and apron/taxiway shoulders) of the Clark	EMD	Public Bidding	May 17 2017	May 23 2017									8 months		GAA 2015	142,380,000.00		142,380,000.00					COA, MACCII, CILA, PICE, IAD							Cancelled bidding process due to substantial revisions in the TOR. Cancellation was ratified by the CIAC Board of Directors on June 29, 2017.	
CONS-P4	Consultancy Services for the Detailed Engineering Design of the Horizontal Infrastructure Project of the Clark International Airport New Terminal Building Project (Formerly Clark Airport Low Cost Terminal)	EMD	Public Bidding											315 calendar days		GAA 2015	55,420,000.00		55,420,000.00					COA, MACCII, CILA, PICE, IAD							Project was approved by the CIAC Board of Directors on June 30, 2017.	
Total Alloted Budget of On-going Procurement Activities																	238,300,000.00		239,300,000.00	23,815,325.23		23,815,325.23										
Total Contract Price of On-going Procurement Activities																				23,815,325.23												

Prepared by:

ATTY. ANA MARIA RIVERA-SUBA
 BAC Secretary

Recommended for Approval by:

ATTY. JOSEP MIRANDA
 BAC Chairperson

APPROVED:

ALEXANDER S. CAUGUIRAN
 CLC/Acting President & CEO

CLARK INTERNATIONAL AIRPORT CORPORATION
 PROCUREMENT MONITORING REPORT 2017, 1st SEMESTER (as of 30 June 2017)
 PROCUREMENT DEPARTMENT

Code (IACS/PAP)	Procurement Program/Project	PMOI End-User	Mode of Procurement	Actual Procurement Activity					Sources of Funds	ABC (PHP)			Contract Cost (PHP)			Supplier/ Contractor	List of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Advs/Post of IB	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
CIAC 17-01-001	One Year Subscription of Newspaper	PrD	Nego SVP - Above 50K (53.9)	30-Jan	27-Dec	27-Dec	02-Feb	MONTHLY	CIAC Corporate Budget 2017	124,452.50	124,452.50		124,452.50	124,452.50		Calaguas Dailies	N/A	N/A	N/A	N/A	N/A	N/A	MONTHLY	MONTHLY
MIS 17-01-001	Fortigate Firewall Subscription (Jan 2017)	MIS	Nego SVP - Above 50K (53.9)	20-Jan	17-Jan	19-Jan	23-Jan	23-Jan	CIAC Corporate Budget 2017	190,000.00	190,000.00		186,800	186,800		Macrologic Diversified Technologies, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	23-Jan	
MIS 17-01-002	Renewal of existing sophos antivirus licenses	MIS	Nego SVP - Above 50K (53.9)	20-Jan	17-Jan	26-Jan	30-Jan	31-Jan	CIAC Corporate Budget 2017	700,000.00	700,000.00		698,630	698,630		Ipsolutions Inc.	N/A	N/A	N/A	N/A	N/A	N/A	31-Jan	
AED 16-12-019	Good Lumber	AED	Nego Others - SVP - Below 50K (53.9)	17-Jan	12-Jan	N/A	N/A		CIAC Corporate Budget 2017	3,085.00	3,085.00		2,160	2,160		PM Esguerra Trading	N/A	N/A	N/A	N/A	N/A	N/A	17-Jan	
PROP 17-01-002	Radiator Assy (SKF-S07)	PTD	Nego Others - SVP - Below 50K (53.9)	19-Jan	16-Jan	16-Jan	20-Jan	20-Jan	CIAC Corporate Budget 2017	26,300.00	26,300.00		18,760	18,760		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	20-Jan	
EMD 17-01-002	Replacement/repair of damaged granite floor tiles	EMD	Nego SVP - Above 50K (53.9)	01-Feb	20-Jan	20-Jan	24-Jan	26-Jan	CIAC Corporate Budget 2017	125,600.00	125,600.00		125,430	125,430		PM Esguerra Trading	N/A	N/A	N/A	N/A	N/A	N/A	26-Jan	
MIS 17-01-001	White Board	MIS	Shopping: Others - Below 50K (Outside PS)	19-Jan	17-Jan	18-Jan	20-Jan	20-Jan	CIAC Corporate Budget 2017	4,000.00	4,000.00		3,400	3,400		Orchids Bookstore	N/A	N/A	N/A	N/A	N/A	N/A	20-Jan	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017	PTD	Direct Contracting	27-Jan	19-Jan	19-Jan	26-Jan	26-Jun	CIAC Corporate Budget 2017	549,950.00	549,950.00		50,011.20	50,011.20		Procurement Service	N/A	N/A	N/A	N/A	N/A	N/A	26-Jun	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017	PTD	Shopping - Above 50K (Regular Office - Outside PS)	27-Jan	30-Jan	02-Feb	03-Feb	09-Feb	CIAC Corporate Budget 2017	549,950.00	549,950.00		44,840	44,840		ICS ICT Support Services	N/A	N/A	N/A	N/A	N/A	N/A	09-Feb	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017	PTD	Shopping - Above 50K (Regular Office - Outside PS)	27-Jan	30-Jan	09-Feb	03-Feb	09-Feb	CIAC Corporate Budget 2017	549,950.00	549,950.00		204,000	204,000		Romeo V. Austria Trading	N/A	N/A	N/A	N/A	N/A	N/A	09-Feb	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017	PTD	Shopping - Above 50K (Regular Office - Outside PS)	27-Jan	30-Jan	14-Feb	03-Feb	09-Feb	CIAC Corporate Budget 2017	549,950.00	549,950.00		63,000	63,000		JMD International	N/A	N/A	N/A	N/A	N/A	N/A	09-Feb	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017	PTD	Shopping - Above 50K (Regular Office - Outside PS)	27-Jan	31-Jan	06-Feb	06-Feb	09-Feb	CIAC Corporate Budget 2017	549,950.00	549,950.00		44,945	44,945		LSG Industrial & Office Products, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	09-Feb	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017 (former)	PTD	Shopping - Above 50K (Regular Office - Outside PS)	27-Jan	31-Jan	06-Feb	06-Feb	16-Jun	CIAC Corporate Budget 2017	549,950.00	549,950.00		127,197.50	127,197.50		Orchids Bookstore	N/A	N/A	N/A	N/A	N/A	N/A	16-Jun	
CIAC 17-01-002ABCDEF	Office Supplies for 1st Quarter of 2017	PTD	Shopping - Above 50K (Regular Office - Outside PS)	27-Jan	31-Jan	06-Feb	06-Feb	16-Jun	CIAC Corporate Budget 2017	549,950.00	549,950.00		44,065	44,065		Orchids Bookstore	N/A	N/A	N/A	N/A	N/A	N/A	16-Jun	
PROP 17-01-004	A/C Servicing Check-up (SIR-561)	PTD	Nego Others - SVP - Below 50K (53.9)	23-Jan	19-Jan	20-Jan	24-Jan	25-Jan	CIAC Corporate Budget 2017	30,000.00	30,000.00		12,150	12,150		A & B Coolline Industries Inc.	N/A	N/A	N/A	N/A	N/A	N/A	25-Jan	
PROP 17-01-005	95,000 KMS Check-up (ABE 1146)	VP-CBDG	Direct Contracting	23-Jan	19-Jan	06-Feb	23-Jan	21-Feb	CIAC Corporate Budget 2017	45,000.00	45,000.00		45,000	45,000		Toyota San Fernando Pampanga, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	21-Feb	
PROP 17-01-006	Actuator Assy Idle (SHY-373)	PTD	Nego Others - SVP - Below 50K (53.9)	23-Jan	19-Jan	20-Jan	24-Jan	26-Jan	CIAC Corporate Budget 2017	18,000.00	18,000.00		17,800	17,800		Chrissan Auto Supply & Car Accessories	N/A	N/A	N/A	N/A	N/A	N/A	26-Jan	
PROP 17-01-007	55,000 KMS Check-up (SHK-356)	PTD	Direct Contracting	23-Jan	19-Jan	24-Jan	24-Jan	01-Feb	CIAC Corporate Budget 2017	40,000.00	40,000.00		40,000	40,000		Toyota San Fernando Pampanga, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	01-Feb	
PROP 17-01-008	Tires 205/65 R15 (ABE 1142)	JP	Nego Others - SVP - Below 50K (53.9)	23-Jan	18-Jan	24-Jan	24-Jan	26-Jan	CIAC Corporate Budget 2017	19,200.00	19,200.00		16,900	16,900		Pampanga CATL Trading	N/A	N/A	N/A	N/A	N/A	N/A	26-Jan	
PROP 17-01-009	Battery 25M (ABE1142)	OP	Nego Others - SVP - Below 50K (53.9)	23-Jan	19-Jan	20-Jan	24-Jan	25-Jan	CIAC Corporate Budget 2017	4,800.00	4,800.00		4,800	4,800		Fedren General Merchandise	N/A	N/A	N/A	N/A	N/A	N/A	25-Jan	
BAC 17-01-001	Rubber Stamps	BAC	Nego Others - SVP - Below 50K (53.9)	24-Jan	24-Jan	N/A	N/A	24-Jan	CIAC Corporate Budget 2017	1,000.00	1,000.00		1,000	1,000		Orling	N/A	N/A	N/A	N/A	N/A	N/A	24-Jan	
TD 17-01-002	Terminal & Security Fee Tickets	FIN	Agency to Agency	01-Feb	09-Feb	14-Feb	14-Feb	14-Feb	CIAC Corporate Budget 2017	450,000.00	450,000.00		450,000	450,000		National Printing Office	N/A	N/A	N/A	N/A	N/A	N/A	14-Feb	
COA 17-01-001	Groceries for the month of January 2017	COA	Nego Others - SVP - Below 50K (53.9)	25-Jan	20-Jan	N/A	N/A	20-Jan	CIAC Corporate Budget 2017	4,000.00	4,000.00		3,993	3,993		Super 8	N/A	N/A	N/A	N/A	N/A	N/A	20-Jan	
MIS 17-01-003	Replacement of the Defective Motherboard	MIS	Nego Others - SVP - Below 50K (53.9)	25-Jan	20-Jan	N/A	N/A	10-May	CIAC Corporate Budget 2017	5,000.00	5,000.00		3,950	3,950		Macrologic Diversified Technologies, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	10-May	
PROP 17-01-010	Diesel & Unleaded (Jan 1-31, 2017) (Jan 1-15 - 146,597.58)	PTD	Nego SVP - Above 50K (53.9)	01-Feb	29-Dec	29-Dec	27-Jan	02-Feb	CIAC Corporate Budget 2017	324,500.00	324,500.00		324,500	324,500		Gasboy, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	02-Feb	
PROP 17-01-010	Diesel & Unleaded (Jan 1-31, 2017) (Jan 16-31 - 172,506.74)	PTD	Nego SVP - Above 50K (53.9)	01-Feb	29-Dec	29-Dec	27-Jan	14-Feb	CIAC Corporate Budget 2017	324,500.00	324,500.00		324,500	324,500		Gasboy, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	14-Feb	
OP 17-01-002	Plastic Cover	OP	Nego Others - SVP - Below 50K (53.9)	25-Jan	20-Jan	N/A	N/A	25-Jan	CIAC Corporate Budget 2017	228.00	228.00		228	228		National Book Store	N/A	N/A	N/A	N/A	N/A	N/A	25-Jan	
CPD 17-01-001	CIAC Annual Report 2016 with Envelope	CORPLAN	Nego SVP - Above 50K (53.9)	01-Feb	26-Jan	26-Jan	30-Jan	03-Feb	CIAC Corporate Budget 2017	150,000.00	150,000.00		108,000	108,000		HOMS Printers	N/A	N/A	N/A	N/A	N/A	N/A	03-Feb	
PROP 17-01-014	Tires 185/14 8PR (SLD-188)	ASD	Nego Others - SVP - Below 50K (53.9)	27-Jan	24-Jan	25-Jan	27-Jan	03-Feb	CIAC Corporate Budget 2017	10,000.00	10,000.00		8,400	8,400		Pampanga CATL Trading	N/A	N/A	N/A	N/A	N/A	N/A	03-Feb	
BAC 17-01-002	Developing Unit	BAC	Direct Contracting	02-Feb	31-Jan	03-Feb	03-Feb	07-Feb	CIAC Corporate Budget 2017	20,776.00	20,776.00		20,776	20,776		Copylandia Office Systems Corporation	N/A	N/A	N/A	N/A	N/A	N/A	07-Feb	
PROP 17-01-015	Aircon Service (508)	ASQCO	Nego Others - SVP - Below 50K (53.9)	26-Jan	27-Jan	31-Jan	02-Feb	02-Feb	CIAC Corporate Budget 2017	10,000.00	10,000.00		8,250	8,250		A & B Coolline Industries Inc.	N/A	N/A	N/A	N/A	N/A	N/A	02-Feb	
OP 17-01-003	Plates, Spon, Fork etc	OP	Nego Others - SVP - Below 50K (53.9)	26-Jan	23-Jan	N/A	N/A	25-Jan	CIAC Corporate Budget 2017	3,900.00	3,900.00		1,042	1,042		SM Hypermarket	N/A	N/A	N/A	N/A	N/A	N/A	25-Jan	
OP 17-01-004	Groceries for the month of January 2017	OP	Nego Others - SVP - Below 50K (53.9)	26-Jan	23-Jan	N/A	N/A	25-Jan	CIAC Corporate Budget 2017	5,000.00	5,000.00		5,000	5,000		Super 8, Puregold and AFP	N/A	N/A	N/A	N/A	N/A	N/A	25-Jan	Change mode of procurement from Public Bidding to Small Value Procurement
COA 17-01-002	Office Supplies	COA	Nego Others - SVP - Below 50K (53.9)	01-Feb	27-Jan	N/A	N/A	06-Feb	CIAC Corporate Budget 2017	8,200.00	8,200.00		5,700	5,700		Orchids Bookstore	N/A	N/A	N/A	N/A	N/A	N/A	06-Feb	
PROP 17-01-033	Engine Oils and Oil Filters - For Motorpool Stocks	PTD	Nego Others - SVP - Below 50K (53.9)	02-Feb	30-Jan	31-Jan	02-Feb	06-Feb	CIAC Corporate Budget 2017	49,270.00	49,270.00		47,210	47,210		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	06-Feb	
PROP 17-01-038	Vacuum Booster - For the use of Foton Tornado (SLD-106)	AOD	Direct Contracting	02-Feb	30-Jan	02-Feb	02-Feb	06-Feb	CIAC Corporate Budget 2017	8,800.00	8,800.00		8,800	8,800		Foton Pampanga Corporation	N/A	N/A	N/A	N/A	N/A	N/A	06-Feb	

EMD 17-02-010	Quarterly Preventive Maintenance of Baggage Handling System at PTB	EMD	Nego SVP - Above 50K (53.9)	27-Feb	23-Feb	24-Feb	28-Feb		17-May	CIAC Corporate Budget 2017	400,000.00	400,000.00		398,000		R. Dan & Company	N/A	N/A	N/A	N/A	N/A	N/A	17-May
EMD 17-02-006	Lubrication of Conveyors & Passengers Boarding Bridge at PTB	EMD	Nego SVP - Above 50K (53.9)	27-Feb	21-Feb	23-Feb	24-Feb		25-Apr	CIAC Corporate Budget 2017	61,200.00	61,200.00		24,825		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	25-Apr
EMD 17-02-006	Lubrication of Conveyors & Passengers Boarding Bridge at PTB	EMD	Nego SVP - Above 50K (53.9)	27-Feb	21-Feb	24-Feb	24-Feb		27-Apr	CIAC Corporate Budget 2017	61,200.00	61,200.00		16,520		Firstchem Technologies, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Apr
AOD 17-02-001	WindCone	AOD	Nego Others - SVP - Below 50K (53.9)	21-Feb	16-Feb	N/A	N/A		22-Jun	CIAC Corporate Budget 2017	14,000.00	14,000.00		900		Flags of All Nations Inc.	N/A	N/A	N/A	N/A	N/A	N/A	22-Jun
AOD 17-02-001	WindCone	AOD	Nego Others - SVP - Below 50K (53.9)	21-Feb	21-Apr	21-Apr	27-Apr		27-Apr	CIAC Corporate Budget 2017	14,000.00	14,000.00		12,600		Flags of All Nations Inc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Apr
TD CPX 17-02-001	High Chairs	TD	Nego Others - SVP - Below 50K (53.9)	21-Feb	20-Feb	21-Feb	23-Feb		N/A	CIAC Corporate Budget 2017	40,000.00		40,000.00	45,825	45,825	LSG Industrial & Office Products, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	N/A
EMD 17-02-020	Solenoid Valve Coil, Parker	EMD	Shopping - Above 50K (Regular Office - Outside P	03-Apr	28-Mar	28-Mar	02-Apr		N/A	CIAC Corporate Budget 2017	54,000.00	54,000.00		62,250		Up-Town Industrial Sales, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	N/A
EMD 17-02-019	Oxycetylene & nitrogen	EMD	Nego Others - SVP - Below 50K (53.9)	21-Feb	16-Feb	N/A	N/A		16-Feb	CIAC Corporate Budget 2017	5,500.00	5,500.00		2,450		Gemini Air Enterprises	N/A	N/A	N/A	N/A	N/A	N/A	16-Feb
EMD 17-02-021	Alcatel Lucent 4029 Digital Phone & Alcatel Temporis 180 Corded Desktop	EMD	Nego Others - SVP - Below 50K (53.9)	21-Feb	20-Feb	21-Feb	23-Feb		23-Feb	CIAC Corporate Budget 2017	46,000.00	46,000.00		45,825		EBDI Philippines, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	23-Feb
EMD 17-02-009	Rental of One (1) Unit Tractor Mower with 15-footer slasher	EMD	Nego SVP - Above 50K (53.9)	28-Feb	23-Feb	27-Feb	02-Mar		02-Mar	CIAC Corporate Budget 2017	192,000.00	192,000.00		186,000		Olongapo Maintenance Services	N/A	N/A	N/A	N/A	N/A	N/A	02-Mar
HRD TG 17-01-003	Meals for Cardio Metabolic Workplace Wellness Program	EMD	Nego Others - SVP - Below 50K (53.9)	21-Feb	16-Feb	N/A	16-Feb		16-Feb	CIAC Corporate Budget 2017	1,500.00	1,500.00		1,275		Jollibee	N/A	N/A	N/A	N/A	N/A	N/A	16-Feb
TD 17-02-001	Parking Fee Tickets & Parking Stubs	TREA	Agency to Agency	28-Feb	03-Mar	14-Mar	08-Mar		12-May	CIAC Corporate Budget 2017	55,000.00	55,000.00		95,000		National Printing Office	N/A	N/A	N/A	N/A	N/A	N/A	12-May
EMD 17-02-018	Quarterly Preventive Maintenance (Level 2) Servicing of the Centralized AC System Comprises	EMD	Nego SVP - Above 50K (53.9)	28-Feb	23-Feb	10-May	28-Feb		QTR	CIAC Corporate Budget 2017	450,000.00	450,000.00		427,400		Mecha-Con Enterprise	N/A	N/A	N/A	N/A	N/A	N/A	QTR
EMD 17-02-016	Water Treatment for the Chilled Water System for 1 year at the PTB	EMD	Nego SVP - Above 50K (53.9)	28-Feb	23-Feb	22-Feb	28-Feb		15-Mar	CIAC Corporate Budget 2017	100,000.00	100,000.00		89,250		Firstchem Technologies, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	15-Mar
EMD 17-02-015	Quarterly Preventive Maintenance Servicing of Emergency Stand-by Generator	EMD	Direct Contracting	06-Apr	03-Apr	12-Apr	12-Apr		12-May	CIAC Corporate Budget 2017	211,241.95	211,241.95		211,241.95		Monark Equipment Corporation	N/A	N/A	N/A	N/A	N/A	N/A	12-May
EMD 17-02-014	Supply of Labor, Tools and Equipments 1 set Electronic Weighing Scale	EMD	Nego SVP - Above 50K (53.9)	12-May	03-May	10-Jan	10-Jan		24-May	CIAC Corporate Budget 2017	147,250.00	147,250.00		147,250.00		R. Dan & Company	N/A	N/A	N/A	N/A	N/A	N/A	24-May
EMD 17-02-011	Trimestral Preventive Maintenance Servicing of the Passenger Boarding Bridge No. 1 & 2 at PTB for 1 year	EMD	Nego SVP - Above 50K (53.9)	28-Feb	22-Feb	28-Feb	28-Feb		17-May	CIAC Corporate Budget 2017	450,000.00	450,000.00		397,200		Mecha-Con Enterprise	N/A	N/A	N/A	N/A	N/A	N/A	17-May
EMD 17-02-011	Trimestral Preventive Maintenance Servicing of the Passenger Boarding Bridge No. 1 & 2 at PTB for 1 year (2nd of 4th)	EMD	Nego SVP - Above 50K (53.9)	28-Feb	22-Feb	28-Feb	28-Feb		28-Feb	CIAC Corporate Budget 2017	450,000.00	450,000.00		397,200		Mecha-Con Enterprise	N/A	N/A	N/A	N/A	N/A	N/A	28-Feb
EMD 17-02-012	Semi-Annual Calibration of Check-in Counters Weighing Scales at the PTB	EMD	Nego SVP - Above 50K (53.9)	28-Feb	22-Feb	23-Feb	27-Feb		17-May	CIAC Corporate Budget 2017	150,000.00	150,000.00		115,600		Elohim Industrial Sales, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	17-May
EMD 17-02-012	Semi-Annual Calibration of Check-in Counters Weighing Scales at the PTB - 2nd payment	EMD	Nego SVP - Above 50K (53.9)	28-Feb	22-Feb	23-Feb	27-Feb		27-Feb	CIAC Corporate Budget 2017	150,000.00	150,000.00		115,600		Elohim Industrial Sales, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Feb
EMC 17-02-013	Monthly Preventive Maintenance Services (Weighing Scales) (Feb2017)	EMD	Direct Contracting	28-Feb	23-Feb		03-Mar		31-Mar	CIAC Corporate Budget 2017	300,000.00	300,000.00		254,616		XPI Elevators, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	31-Mar
EMD 17-02-013	Monthly Preventive Maintenance Services (Weighing Scales) (Mar2017)	EMD	Direct Contracting	28-Feb	23-Feb		03-Mar		31-Mar	CIAC Corporate Budget 2017	300,000.00	300,000.00		254,616		XPI Elevators, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	31-Mar
EMD 17-02-013	Monthly Preventive Maintenance Services (Weighing Scales) (Apr2017)	EMD	Direct Contracting	28-Feb	23-Feb		03-Mar		22-May	CIAC Corporate Budget 2017	300,000.00	300,000.00		254,616		XPI Elevators, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	22-May


PROP 17-05-002	Battery 35M (SLD-18B)	ASD	Nego Others - SVP - Below 50K (53.9)	08-May	11-May	10-May	N/A	07-Jul	CIAC Corporate Budget 2017	5,800.00	5,800.00	17,400		Fedzen General Merchandise	N/A	N/A	N/A	N/A	N/A	N/A	07-Jul
PROP 17-05-001	65,000 KMS Check-up (SHK-359)	PTD	Direct Contracting	08-May	11-May	12-May	N/A	10-Jul	CIAC Corporate Budget 2017	30,000.00	30,000.00	30,000		Toyota San Fernando, Pampanga Inc.	N/A	N/A	N/A	N/A	N/A	N/A	10-Jul
PROP 17-05-005	Tires 205/65 R15(SHK-364)	TRD	Nego Others - SVP - Below 50K (53.9)	08-May	11-May	10-May	N/A	11-Jul	CIAC Corporate Budget 2017	10,100.00	10,100.00	8,700		Pampanga CATL Trading	N/A	N/A	N/A	N/A	N/A	N/A	11-Jul
PROP 17-05-004	Oil Seal, Rocker Arm & Bolt (SHU-730)	PTD	Nego Others - SVP - Below 50K (53.9)	08-May	11-May	N/A	N/A	27-Jul	CIAC Corporate Budget 2017	1,260.00	1,260.00	1,260		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Jul
PROP 17-05-003	Battery 35M (ZMB-394)	LEGAL	Nego Others - SVP - Below 50K (53.9)	08-May	11-May	11-May	12-May	11-May	CIAC Corporate Budget 2017	5,800.00	5,800.00	17,400		Fedzen General Merchandise	N/A	N/A	N/A	N/A	N/A	N/A	11-May
AOD 17-05-001	Stopen	AOD	Shopping: Others - Below 50K (Outside PS)	09-May	11-May	12-May	16-May	16-May	CIAC Corporate Budget 2017	21,900.00	21,900.00	21,600		Orchids Bookstore	N/A	N/A	N/A	N/A	N/A	N/A	16-May
VP-AOMG 17-04-004	Groceries for the month of Mar 2017	AOMG	Nego Others - SVP - Below 50K (53.9)	10-May	15-May	N/A	N/A	15-May	CIAC Corporate Budget 2017	3,000.00	3,000.00	2,969.85		Super 8	N/A	N/A	N/A	N/A	N/A	N/A	15-May
BAC 17-05-004	Advertising (Supply, Installation, Testing and Commissioning of an Integrated Bird Deterrent and Monitoring System (IBOMS) for CIAC (re-bid))	BAC	Scientific, Scholarly or Artistic Work, Exclusive Technology & Media Services	11-May	15-May	N/A	N/A	15-May	CIAC Corporate Budget 2017	11,220.00	11,220.00	N/A		Phil Star	N/A	N/A	N/A	N/A	N/A	N/A	15-May
EMD 17-05-008	Supply and installation of passenger escalator driving chain and sprocket/drive gear	EMD	Direct Contracting	12-May	17-May	17-May	17-May	07-Jun	CIAC Corporate Budget 2017	67,920.00	67,920.00	103,620		KPI Elevators, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	07-Jun
EMD 17-05-006	Inverter (Variable Frequency Drive)	EMD	Nego SVP - Above 50K (53.9)	18-May	23-May	22-May	24-May	24-May	CIAC Corporate Budget 2017	98,000.00	98,000.00	96,550		EQR Trading	N/A	N/A	N/A	N/A	N/A	N/A	24-May
EMD 17-05-007	Supply of Labor and Materials for the repair and installation of canopy along COB Main Entrance	EMD	Nego Others - SVP - Below 50K (53.9)	12-May	16-May	16-May	17-May	17-May	CIAC Corporate Budget 2017	45,000.00	45,000.00	45,000		A.V. Alto Trading	N/A	N/A	N/A	N/A	N/A	N/A	17-May
EMD 17-05-004	Supply and Installation of new Isolation Pad on the Passenger Elevator at the Arrival and Departure Area of PTB	EMD	Direct Contracting	12-May	16-May	17-May	17-May	25-May	CIAC Corporate Budget 2017	38,000.00	38,000.00	103,620		KPI Elevators, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	25-May
BOD 17-04-005	Representation (CIAC 4th Regular Board Meeting)	BOD	Nego Others - SVP - Below 50K (53.9)	11-May	11-May	N/A	N/A	11-May	CIAC Corporate Budget 2017	15,000.00	15,000.00	12,978		Red Ribbon, Puregold, MDC's Catering	N/A	N/A	N/A	N/A	N/A	N/A	11-May
MIS CPX 17-01-003	Branded desktop Computers	MIS	Shopping - Above 50K (Regular Office - Outside PS)	19-May	23-May	25-May	N/A	25-May	CIAC Corporate Budget 2017	1,000,000.00	1,000,000.00	920,000	920,000	100 Fold Trading	N/A	N/A	N/A	N/A	N/A	N/A	25-May
EMD 17-04-013	Replacement of damaged pillow block of AHU no. 11	EMD	Nego Others - SVP - Below 50K (53.9)	11-May	16-May	N/A	N/A	11-May	CIAC Corporate Budget 2017	5,000.00	5,000.00	4,500		Angeles Bearing Center	N/A	N/A	N/A	N/A	N/A	N/A	11-May
PROP 17-05-008	Supply & Installation of Brand New Aircon Compressor	CORPLAN	Nego Others - SVP - Below 50K (53.9)	12-May	17-May	17-May	17-May	18-May	CIAC Corporate Budget 2017	27,000.00	27,000.00	26,000		A & B Coolline Industries, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	18-May
PROP 17-05-009	Shock Absorber (SLD-151)	OP	Nego Others - SVP - Below 50K (53.9)	12-May	17-May	15-May	17-May	15-May	CIAC Corporate Budget 2017	9,400.00	9,400.00	8,100		Chrissan Auto Supply	N/A	N/A	N/A	N/A	N/A	N/A	15-May
EMD 17-05-009	Installation of exhaust hood system at the Tarpaulin Printing Area	EMD	Nego Others - SVP - Below 50K (53.9)	17-May	05-Jun	10-Jun	13-Jun	09-Jun	CIAC Corporate Budget 2017	45,000.00	45,000.00	114,000		A & B Coolline Industries, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	09-Jun
PC CPX 17-05-001	PA System, 20m VGA Cable and A3 Laminator	PASSCON	Nego Others - SVP - Below 50K (53.9)	17-May	12-May	N/A	N/A	15-May	CIAC Corporate Budget 2017	21,000.00	21,000.00	10,000		NQD Infinity Electronics Supply	N/A	N/A	N/A	N/A	N/A	N/A	15-May
PC CPX 17-05-001	PA System, 20m VGA Cable and A3 Laminator	PASSCON	Nego Others - SVP - Below 50K (53.9)	17-May	06-Jun	06-Jun	06-Jun	09-Jun	CIAC Corporate Budget 2017	21,000.00	21,000.00	11,000		The Value Systems Phils., Inc.	N/A	N/A	N/A	N/A	N/A	N/A	09-Jun
ASD CPX17-05-001	CCTV	ASD	Unforeseen	25-May	12-May	15-May	15-May	19-May	CIAC Corporate Budget 2017	129,800.00	129,800.00	129,800		Techvision ICT Solutions, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	19-May
PROP 17-05-011	Side Mirror, Clutch Assy, Etc (Honda XRM 200)	ASD	Nego Others - SVP - Below 50K (53.9)	19-May	16-May	18-May	22-May	09-Jun	CIAC Corporate Budget 2017	8,110.00	8,110.00	8,110		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	09-Jun
PROP 17-05-010	Aircon Service & Check-up (SHU-730)	PTD	Nego Others - SVP - Below 50K (53.9)	19-May	16-May	16-May	22-May	06-Jun	CIAC Corporate Budget 2017	5,000.00	5,000.00	4,600		A & B Coolline Industries, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	06-Jun
HRD 17-03-016	Presenter With Laser Pointer	HRD	Shopping: Others - Below 50K (Outside PS)	19-May	17-May	19-May	22-May	02-Jun	CIAC Corporate Budget 2017	5,000.00	5,000.00	4,200		The Value Systems Phils., Inc.	N/A	N/A	N/A	N/A	N/A	N/A	02-Jun
EMD -17-04-001A	R&M Split Type and Window	EMD	Nego Others - SVP - Below 50K (53.9)	26-May	01-Jun	09-Jun	08-Jun	02-Jun	CIAC Corporate Budget 2017	15,000.00	15,000.00	13,500		CGS Solid Aircon & Refrigeration, Inc	N/A	N/A	N/A	N/A	N/A	N/A	02-Jun
TRE 17-05-003	Parking Fee Tickets & Parking Stubs	TRE	Agency to Agency	30-May	29-May	29-May	29-May	29-May	CIAC Corporate Budget 2017	367,500.00	367,500.00	842,500		National Printing Office	N/A	N/A	N/A	N/A	N/A	N/A	29-May
TRE 17-05-002	Domestic Fee Tickets	TRE	Agency to Agency	30-May	29-May	06-Jun	06-Jun	06-Jun	CIAC Corporate Budget 2017	540,000.00	540,000.00	842,500		National Printing Office	N/A	N/A	N/A	N/A	N/A	N/A	06-Jun
TRE 17-05-001	Terminal Fee Tickets	TRE	Agency to Agency	23-May	29-May	06-Jun	06-Jun	06-Jun	CIAC Corporate Budget 2017	1,080.00	1,080.00	900,000		National Printing Office	N/A	N/A	N/A	N/A	N/A	N/A	06-Jun
PROP 17-05-015	Phil Flag	PTD	Nego Others - SVP - Below 50K (53.9)	18-May	18-May	18-May	18-May	23-May	CIAC Corporate Budget 2017	25,000.00	25,000.00	21,000		Flags of All Nations Inc.	N/A	N/A	N/A	N/A	N/A	N/A	23-May
PROP 17-05-015	Phil Flag	PTD	Nego Others - SVP - Below 50K (53.9)	18-May	18-May	N/A	N/A	23-May	CIAC Corporate Budget 2017	25,000.00	25,000.00	2,772		Orchids Bookstore	N/A	N/A	N/A	N/A	N/A	N/A	23-May
VP C8DG 17-04-008	Grocery	VP - C8DG	Nego Others - SVP - Below 50K (53.9)	18-May	N/A	N/A	N/A	23-May	CIAC Corporate Budget 2017	3,000.00	3,000.00	3,000		Super 8	N/A	N/A	N/A	N/A	N/A	N/A	23-May
HRD 17-05-017	Calling Cards & Desk Pads	HRD	Nego Others - SVP - Below 50K (53.9)	22-May	22-May	N/A	N/A	25-May	CIAC Corporate Budget 2017	2,660.00	2,660.00	2,660		HOMS Printers	N/A	N/A	N/A	N/A	N/A	N/A	25-May
EMD 17-05-013	Ball Bearing & Sealing Ring/Oil Seal	EMD	Nego Others - SVP - Below 50K (53.9)	22-May	06-Jul	N/A	N/A	25-May	CIAC Corporate Budget 2017	700.00	700.00	700		Angeles Bearing Center	N/A	N/A	N/A	N/A	N/A	N/A	25-May

2

PROP 17-06-012	50,000 KMS Check-up (SHK 367)	ASD	Direct Contracting	21-Jun	26-Jun	30-Jun	27-Jun		11-Jul	CIAC Corporate Budget 2017	30,000.00	30,000.00		30,000		Toyota San Fernando, Pampanga Inc.	N/A	N/A	N/A	N/A	N/A	N/A	11-Jul
PROP 17-06-017	Radiator Cap, coolant, etc (SHY-387)	AOD	Nego Others - SVP - Below 50K (53.9)	14-Jun	20-Jun	20-Jun	27-Jun		27-Jul	CIAC Corporate Budget 2017	1,830.00	1,830.00		24,510		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Jul
PROP 17-06-016	Fanbelts (SJX-204)	PTD	Nego Others - SVP - Below 50K (53.9)	14-Jun	17-Jun	17-Jun	27-Jun		27-Jun	CIAC Corporate Budget 2017	5,260.00	5,260.00		24,510		New Multiline Auto Supply, nc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun
PROP 17-06-015	Alternator Belt, Fan belts, Etc. (SJX-294)	PTD	Nego Others - SVP - Below 50K (53.9)	14-Jun	17-Jun	17-Jun	27-Jun		27-Jun	CIAC Corporate Budget 2017	17,800.00	17,800.00		24,510		New Multiline Auto Supply, nc.	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun
VP CBDG 17-06-003	Groceries for the month of June 2017	OVP-CBDG	Nego Others - SVP - Below 50K (53.9)	22-Jun	22-Jun	N/A	N/A		22-Jun	CIAC Corporate Budget 2017	3,000.00	3,000.00		2,568.35		Robinsons/Super 8	N/A	N/A	N/A	N/A	N/A	N/A	22-Jun
EMD 17-06-019	Painting works for Staffhouse 1514	EMD	Nego SVP - Above 50K (53.9)	30-Jun	07-Jul	24-Jul	11-Jul		27-Jun	CIAC Corporate Budget 2017	99,500.00	99,500.00		91,385		PM Esguerra Trading	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun
VP-CBDG 17-06-001	Business Cards	OVP-CBDG	Nego Others - SVP - Below 50K (53.9)	23-Jun	28-Jun	N/A	N/A		23-Jun	CIAC Corporate Budget 2017	1,750.00	1,750.00		1,750		HOMS Printers	N/A	N/A	N/A	N/A	N/A	N/A	23-Jun
BOD 17-04-003	Business Cards	CORSEC	Nego Others - SVP - Below 50K (53.9)	23-Jun	28-Jun	N/A	N/A		23-Jun	CIAC Corporate Budget 2017	1,750.00	1,750.00		1,750		HOMS Printers	N/A	N/A	N/A	N/A	N/A	N/A	23-Jun
EMD 17-06-020	Copper Tube and Rubber Insulation	EMD	Nego Others - SVP - Below 50K (53.9)	28-Jun	30-Jun	28-Jun	07-Jul		07-Jul	CIAC Corporate Budget 2017	9,900.00	9,900.00		8,270		A & B Coolline Industries, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	07-Jul
EMD 17-06-018	Stainless Build Up Signage	QO	Nego Others - SVP - Below 50K (53.9)	29-Jun	05-Jul	06-Jul	10-Jul		10-Jul	CIAC Corporate Budget 2017	6,700.00	6,700.00		6,700		Wiltech Computer	N/A	N/A	N/A	N/A	N/A	N/A	10-Jul
QO 17-06-001	Ink	QO	Nego Others - SVP - Below 50K (53.9)	29-Jun	04-Jul	N/A	N/A		10-Aug	CIAC Corporate Budget 2017	17,800.00	17,800.00		7,200		Kelin Graphics System Corp.	N/A	N/A	N/A	N/A	N/A	N/A	10-Aug
PROP 17-06-021	R&M Vehicle SFY 541	Prop	Nego Others - SVP - Below 50K (53.9)	30-Jun	04-Jul	04-Jul	04-Jul		05-Jul	CIAC Corporate Budget 2017	9,700.00	9,700.00		24,080		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	05-Jul
PROP 17-06-022	R&M Vehicle SIM 141	Prop	Nego Others - SVP - Below 50K (53.9)	30-Jun	04-Jul	04-Jul	04-Jul		05-Jul	CIAC Corporate Budget 2017	16,500.00	16,500.00		24,080		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	05-Jul
PROP 17-06-023	R&M Vehicle SHU 730	Prop	Nego Others - SVP - Below 50K (53.9)	30-Jun	04-Jul	04-Jul	04-Jul		05-Jul	CIAC Corporate Budget 2017	1,160.00	1,160.00		24,080		New Multiline Auto Supply, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	05-Jul
PROP 17-06-024	R&M Vehicle SKX 476	Prop	Direct Contracting	29-Jun	04-Jul	N/A	N/A		29-Sep	CIAC Corporate Budget 2017	3,000.00	3,000.00		30,000		Toyota San Fernando, Pampanga Inc.	N/A	N/A	N/A	N/A	N/A	N/A	29-Sep
PROP 17-06-025	R&M Vehicle SHK 366	Prop	Direct Contracting	29-Jun	04-Jul	10-Jul	10-Jul		17-Jul	CIAC Corporate Budget 2017	30,000.00	30,000.00		30,000		Toyota San Fernando, Pampanga Inc.	N/A	N/A	N/A	N/A	N/A	N/A	17-Jul
											33,898,578.03	28,880,554.03	5,018,024.00	27,488,539.08	1,799,366.04								
Total Alloted Budget of Procurement Activities											33,898,578.03												
Total Contract Price of Procurement Activities Conducted											27,488,539.08												
Total Savings (Total Alloted Budget - Total Contract Price)											6,410,038.95												

Prepared by:

 ATTY. ANA MARIA RIVERA-SUBA
 Manager - Procurement Department

Recommended for Approval by:

 MARCELINO O. IBAÑEZ JR.
 OIC VP-Airport Operations and Management Group

APPROVED:

 ALEXANDER S. CAUGUIRAN
 OIC/Acting President & CEO