

ANNEX B

DPWH Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2017

Code (NACSP APP)	Procurement Program/Project	FMO/End User	Mode of Procurement	Pre-Proc. Conference	Add/Post of Bids	Pre-Bid Conf.	Eligibility Check	Sub/Post of Bids	Actual Procurement Activity				Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)					
									Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Prebid Conf.		Eligibility Check	Sub/Post of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
													0			0														
													Total Allowed Budget of Procurement Activities			Total Contract Price of Procurement Activities			Total Bids (Total Allowed Budget - Total Contract Price)											
ON-GOING PROCUREMENT ACTIVITIES																														
	Concrete of Inon farm to market road Pulilan, Bulacan	Const.	Public Bidding	N/A	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2016 DA	4,901,226.29			4,651,099.06			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/3/2017	4/5/2017					
	Concrete of Dulang Malabon farm to market road Pulilan, Bulacan	Const.	Public Bidding	N/A	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2016 DA	4,901,224.22			4,651,018.36			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/3/2017	4/5/2017					
	Const./Imp. Of brgy Poblacion Road Paradi, Bulacan	Const.	Public Bidding	N/A	5/14/2017	3/22/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17	6/7/17	8/30/17	CY 2017 GAA	4,949,750.61			4,697,322.40			COA, PICE, BCA, K of C & Crime Watch	5/14/2017	3/14/2017	3/14/2017	4/5/2017	4/5/2017				
	Const./Imp. Of covered court at Tabang ES Paridel, Bulacan	Const.	Public Bidding	N/A	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2017 GAA	1,959,937.80			1,859,957.34			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/5/2017	4/5/2017					
	Construction of multi-purpose building Sergio Bayan, Calumpit, Bulacan	Const.	Public Bidding	N/A	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2017 GAA	999,782.25			818,706.48			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/5/2017	4/5/2017					
	Construction of multi-purpose building Tabang, Paradi, Bulacan	Const.	Public Bidding	N/A	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2017 GAA	999,999.71			949,945.26			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/5/2017	4/5/2017					
	Construction of revetment along Sergio Bayan, Calumpit, Bulacan	Const.	Public Bidding	3/6/2017	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2017 GAA	37,489,391.76			35,579,893.42			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/5/2017	4/2/2017					
	Construction of revetment along Balite, Calumpit, Bulacan	Const.	Public Bidding	3/6/2017	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17			CY 2017 GAA	36,827,027.77			34,900,357.82			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/5/2017	4/5/2017					
	Construction of revetment along Patimbang, Calumpit, Bulacan	Const.	Public Bidding	3/6/2017	3/14/2017	3/23/2017	4/4/2017	4/4/2017	4/28/17	5/3/17	5/22/17		CY 2017 GAA	30,309,629.71			28,809,814.71			COA, PICE, BCA, K of C & Crime Watch	3/14/2017	3/14/2017	3/14/2017	4/5/2017	4/5/2017					
	Const. Rehab./Imp. of roads leading to NHA's Resettlement Site Casaco, Bustos, Bulacan	Const.	Public Bidding	4/5/2017	4/10/17	4/19/2017	5/2/2017	5/2/2017	5/20/17	6/13/17	6/22/17		CY 2017 GAA	9,813,673.03			9,313,344.34			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					
	Const./Rehab./Imp. of roads leading to NHA's Resettlement Site Licada, Bustos, Bulacan	Const.	Public Bidding	4/5/2017	4/10/17	4/19/2017	5/2/2017	5/2/2017	5/20/17	6/13/17	6/22/17		CY 2017 GAA	9,811,421.57			9,220,762.54			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					
	Construction of Flood Control Structures Angat River Rueda Section Paridel, Bulacan	Const.	Public Bidding	N/A	4/11/17	4/19/2017	5/2/2017	5/2/2017	5/20/17	6/13/17	6/22/17		CY 2017 GAA	4,898,993.37			4,654,762.75			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					
	Rehab./Imp. Of multi-purpose building (barangay hall) Antipona, Bocaue, Bulacan	Const.	Public Bidding	N/A	4/10/17	N/A	5/2/2017	5/2/2017	5/20/17	6/13/17	6/22/17		CY 2017 GAA	980,132.71			929,982.30			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					
	Construction of two storey four classroom - Sta. Cruz ES Gurgueto, Bulacan	Const.	Public Bidding	4/5/2017	4/10/17	4/19/2017	5/2/2017	5/2/2017	5/20/17	6/13/17			CY 2016 DepEd	5,673,895.54			5,549,669.03			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					
	Construction of Flood Control Structures along Bocaue River Lolembay, Bocaue, Bulacan	Const.	Public Bidding	4/5/2017	4/10/17	4/21/2017	5/4/2017	5/4/2017	5/30/17	6/20/17	6/27/17		CY 2017 GAA	49,000,600.72			46,550,494.39			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					
	Construction of revetment along San Marcos, Calumpit, Bulacan	Const.	Public Bidding	4/5/2017	4/10/17	4/21/2017	5/4/2017	5/4/2017	5/30/17	6/20/17	6/27/17		CY 2017 GAA	9,800,423.75			9,380,618.71			COA, PICE, BCA, K of C & Crime Watch	4/10/2017	4/10/2017	4/10/2017	5/15/2017	5/15/2017					

ANNEX B

DPWH Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2017

Code (NAACP APP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Involved Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)																	
				Pre-Proc Conference	Ad/Proc of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)													
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																											
Total Allotted Budget of Procurement Activities																																											
Total Contract Price of Procurement Activities Contracted																																											
Total Savings (Total Allotted Budget - Total Contract Price)																																											
<b>ON-GOING ACQUIREMENT ACTIVITIES</b>																																											
	Imp. Repair/Rehab. Of existing flood control structures Angat River Tamaunan Section	Const.	Public Bidding	4/5/2017	4/10/17	4/21/2017	4/24/2017	5/4/17	5/30/17																																		
	Const. of multi-purpose building Brgy. Sta. Rita, Guisunod, Bulacan	Const.	Public Bidding	N/A	4/10/17	4/21/2017	5/4/2017	5/4/17	5/30/17	6/7/17	6/12/17																																
	Const. of multi-purpose building (covered court) Tampok, Hagunoy, Bulacan	Const.	Public Bidding	N/A	4/19/17	4/28/2017	5/9/2017	5/9/17	5/30/17	6/7/17																																	
	Concreting of barangay road Malangtubig, Batalegu, Bulacan	Const.	Public Bidding	N/A	4/19/17	4/28/2017	5/9/2017	5/9/17	5/30/17	6/7/17																																	
	Const./Imp. Of road at Brgy. Tukukan-Taba-Tiaeng Road Guisunod, Bulacan	Const.	Public Bidding	4/25/2017	5/1/17	5/17/2017	5/25/2017	5/25/17	5/25/17	6/23/17																																	
	Imp. Repair/Rehab. Of existing multi-purpose building Bulaca, Bulacan	Const.	Public Bidding	N/A	5/1/17	5/17/2017	5/25/2017	5/25/17																																			
	Const./Imp. Of barangay hall Binang 2nd, Bocaue, Bulacan	Const.	Public Bidding	N/A	5/11/17	N/A	5/1/2017	6/3/17	6/9/17	6/23/17																																	
	Rehab Imp. Of health center/day care center building Taal, Bocaue, Bulacan	Const.	Public Bidding	N/A	5/11/17	N/A	5/1/2017	6/3/17	6/9/17	6/23/17																																	
	Repair, Rehab. Of multi-purpose building San Vicente, Paombong, Bulacan	Const.	Public Bidding	N/A	5/11/17	N/A	6/1/2017	6/1/17	6/9/17	6/23/17																																	
	Const. of multi-purpose building (Training Center) at Cutcot, Bulacan, Bulacan	Const.	Public Bidding	N/A	5/11/17	5/19/2017	6/1/2017	6/1/17	6/9/17	6/23/17																																	
	Conc./Upgrading of road (Borok G) Barabang, Bulakan, Bulacan	Const.	Public Bidding	N/A	5/11/17	5/19/2017	6/1/2017	6/1/17	6/9/17	6/23/17																																	
	Const. of multi-purpose building (Training Center) at Cutcot, Bulacan, Bulacan	Const.	Public Bidding	N/A	5/11/17	5/19/2017	6/1/2017	6/1/17	6/9/17	6/23/17																																	
	Const. of multi-purpose building Tampok, Hagunoy, Bulacan	Const.	Public Bidding	N/A	5/11/17	5/19/2017	6/1/2017	6/1/17	6/9/17	6/23/17																																	
	Const./Imp. Of multi-purpose building at Dalagas CS Brgy. Malabon, Bulacan	Const.	Public Bidding	N/A	5/11/17	5/19/2017	6/1/2017	6/1/17	6/9/17	6/23/17																																	
	Repair, Rehab. Of flood control structures along Angat River at Rueda Section Tampok, Bulacan	Maint.	Public Bidding	5/10/2017	5/15/17	5/26/2017	6/6/2017	6/6/17	6/23/17																																		
	Repair/Rehab. Of flood control structures along Angat River at Pablacion Section Tampok, Bulacan	Maint.	Public Bidding	5/10/2017	5/23/17	5/26/2017	6/6/2017	6/6/17	6/23/17																																		
	Conc./Imp. Of road at Legam, Malolos, Bulacan	Const.	Public Bidding	5/10/2017	5/15/17	5/26/2017	6/6/2017	6/6/17	6/23/17																																		
	Conc. Of Silo Pasong Muliwini to Mapasawang Sapa FMR Brgy. Mapulang Lupa, Pampanga, Bulacan	Const.	Public Bidding	5/10/2017	5/15/17	5/26/2017	6/6/2017	6/6/17	6/23/17																																		
	Conc./Imp. Of Santol-Biting Road Pineda, Bulacan	Const.	Public Bidding	5/10/2017	5/15/17	5/31/2017	6/13/2017	6/13/17	6/22/17																																		

ANNEX B

DPWH Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2017

Contract (UACSP/APP)	Procurement Program/Project	PMED/End-User	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity								Source of Funds	ASG (PAP)			Contract Cost (PFP)			List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)			
					Ad/Post of ID	Pre-Bid Conf.	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conf.		Eligibility Check	SubOpen of Bids	Bid Evaluation
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																												
												0			0													
												Total Allotted Budget of Procurement Activities			Total Contract Price of Procurement Activities Conducted													
												Total Savings (Total Allotted Budget - Total Contract Price)																
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																												
	Const. of multi-purpose building bryg. Balite, Matolos, Bulacan	Const.	Public Bidding	N/A	5/15/17	5/31/2017	6/13/2017	6/13/17	6/28/17				CY 2017 GAA	1,979,972.16			1,879,520.97			COA, PICE, BCA, K of C & Crime Watch	5/23/2017	5/27/2017	5/23/2017	6/19/2017				
	Const. Imp. Of multi-purpose building Binaag 1st, Bocaue, Bulacan	Const.	Public Bidding	N/A	5/15/17	N/A	6/13/2017	6/13/17	6/28/17				CY 2017 GAA	999,764.20			949,177.26			COA, PICE, BCA, K of C & Crime Watch	N/A	5/27/2017	6/26/2017	6/19/2017				
	Repair/Rehab. Of multi-purpose building (barangay hall) bryg San Roque, Bocaue, Bulacan	Const.	Public Bidding	N/A	5/15/17	N/A	6/13/2017	6/13/17	6/28/17				CY 2017 GAA	999,975.81			948,663.46			COA, PICE, BCA, K of C & Crime Watch	N/A	5/23/2017	5/23/2017	6/19/2017				
	Repair/Rehab. Of multi-purpose building at Dampol 2nd A, Pulitan	Const.	Public Bidding	N/A	5/15/17	N/A	6/13/2017	6/13/17	6/28/17				CY 2017 GAA	999,516.73			949,457.74			COA, PICE, BCA, K of C & Crime Watch	N/A	5/23/2017	5/23/2017	6/19/2017				
	Const. of multi-purpose building bryg. Logam, Matolos, Bulacan	Const.	Public Bidding	N/A	5/15/17	N/A	6/13/2017	6/13/17	6/28/17				CY 2017 GAA	799,993.58			760,455.75			COA, PICE, BCA, K of C & Crime Watch	N/A	5/23/2017	5/23/2017	6/19/2017				
	Repair/Rehab. Of multi-purpose building San Agustin, Nagosay, Bulacan	Const.	Public Bidding	N/A	5/15/17	N/A	6/13/2017	6/13/17	6/28/17				CY 2017 GAA	797,510.19			757,198.65			COA, PICE, BCA, K of C & Crime Watch	N/A	5/23/2017	5/23/2017	6/19/2017				
	Const. of flood control structure along Bocaue River Bambang Section Bocaue, Bulacan	Const.	Public Bidding	5/23/2017	5/19/17	6/7/2017	6/20/2017	6/20/17	7/4/17				CY 2017 GAA	39,199,652.82			28,716,904.34			COA, PICE, BCA, K of C & Crime Watch	5/30/2017	5/30/2017	5/30/2017	6/19/2017				
	Const. of flood control structure along Labangan Channel San Roque, Bocaue, Bulacan	Const.	Public Bidding	5/22/2017	5/29/17	6/9/2017	6/20/2017	6/20/17	7/4/17				CY 2017 GAA	19,600,168.91			18,622,304.31			COA, PICE, BCA, K of C & Crime Watch	5/30/2017	5/10/2017	5/30/2017	6/19/2017				
	Imp./Repair/Rehab. Of existing road Sto. Cristo, Pullan, Bulacan	Const.	Public Bidding	N/A	5/29/17	6/7/2017	6/20/2017	6/20/17	7/4/17				CY 2017 GAA	3,959,223.60			3,757,961.31			COA, PICE, BCA, K of C & Crime Watch	5/30/2017	5/30/2017	5/30/2017	6/19/2017				
	Imp./Repair/Rehab. Of existing multi-purpose building San Juan, Bocaue, Bulacan	Const.	Public Bidding	N/A	5/29/17	6/9/2017	6/20/2017	6/20/17	7/4/17				CY 2017 GAA	2,970,087.96			2,675,452.71			COA, PICE, BCA, K of C & Crime Watch	5/30/2017	5/30/2017	5/30/2017	6/19/2017				
	Imp./Repair/Rehab. Of existing multi-purpose building (health center) Bocaue, Bulacan	Const.	Public Bidding	N/A	5/29/17	6/9/2017	6/20/2017	6/20/17	7/4/17				CY 2017 GAA	2,919,582.10			2,818,824.26			COA, PICE, BCA, K of C & Crime Watch	5/30/2017	5/30/2017	5/30/2017	6/19/2017				
	Imp./Repair/Rehab. Of existing multi-purpose building (health center) Bocaue, Bulacan	Const.	Public Bidding	N/A	5/29/17	6/9/2017	6/20/2017	6/20/17	7/4/17				CY 2017 GAA	1,979,187.55			1,879,042.07			COA, PICE, BCA, K of C & Crime Watch	5/30/2017	5/30/2017	5/30/2017	6/19/2017				
	Const. Imp. Of multi-purpose building Binaag 1st, Bocaue, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	2,970,002.73			2,819,183.72			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/7/2017	6/7/2017	6/30/2017				
	Const. of multi-purpose building Calangpay, Baluaog, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	2,969,967.90			2,819,096.68			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/27/2017	6/27/2017	6/30/2017				
	Imp./Repair/Rehab. Of existing multi-purpose building (health center) Bocaue, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	2,979,034.21			2,819,164.77			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/27/2017	6/27/2017	6/30/2017				
	Const. of multi-purpose building Bambang, Bocaue, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	2,969,739.72			2,818,625.00			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/27/2017	6/27/2017	6/30/2017				
	Const. of multi-purpose building San Roque, Baluaog, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	2,970,024.14			2,819,038.21			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/27/2017	6/27/2017	6/30/2017				
	Const. of multi-purpose building bryg. Look 1st, Matolos, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	1,995,704.97			1,878,595.11			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/27/2017	6/27/2017	6/30/2017				
	School Improvement BSU Bustos Poblacion, Bustos, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	1,470,576.11			1,396,209.49			COA, PICE, BCA, K of C & Crime Watch	6/7/2017	6/27/2017	6/27/2017	6/30/2017				
	Const./Imp. Of barangay hall Poblacion, Bocaue, Bulacan	Const.	Public Bidding	N/A	6/1/17	N/A	6/22/2017	6/22/17	7/4/17				CY 2017 GAA	999,747.16			949,767.73			COA, PICE, BCA, K of C & Crime Watch	N/A	6/27/2017	6/27/2017	6/30/2017				

ANNEX B

DPWH Bulacan 1st IEO Procurement Monitoring Report as of June 30, 2017

Code (LACAP AP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Advised of Bids	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	DO	Pre-bid Conf	Eligibility Check	Sub-Open of Bids		Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																												
Total Actual Budget of Procurement Activities Total Contract Price of Procurement Activities Conducted Total Savings (Total Actual Budget - Total Contract Price)																												
ON-GOING PROCUREMENT ACTIVITY																												
	Repair/Rehab. Of multi-purpose building (Barangay Ball)	Const.	Public Bidding	N/A	6/1/17	N/A	6/22/2017	6/22/17	7/4/17						CY 2017 GAA	989,986.27			955,539.50			COA, PICE, BCA, K of C & Crime Watch	N/A	6/27/2017	6/27/2017	6/29/2017		
	Const. Comp. of multi-purpose building (Balatong B, Pulllan, Bulacan)	Const.	Public Bidding	N/A	6/3/17	N/A	6/22/2017	6/22/17	7/4/17						CY 2017 GAA	999,998.20			949,757.79			COA, PICE, BCA, K of C & Crime Watch	N/A	6/27/2017	6/27/2017	6/30/2017		
	Const./Imp. of multi-purpose building (day care center) Longos, Pulilan, Bulacan	Const.	Public Bidding	N/A	6/1/17	N/A	6/27/2017	6/22/17	7/4/17						CY 2017 GAA	799,973.79			759,973.52			COA, PICE, BCA, K of C & Crime Watch	N/A	6/27/2017	6/27/2017	6/30/2017		
	Imp. Repair/Rehab. Of existing multi-purpose building (day care center) Sta. Cruz, Guimbalan, Bulacan	Const.	Public Bidding	N/A	6/1/17	6/9/2017	6/22/2017	6/22/17	7/4/17						CY 2017 GAA	1,980,131.31			1,879,773.83			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Rehab/Major Repair of Balwag-Candaba Bridge Balwag, Bulacan	Const.	Public Bidding	5/2/2017	6/1/17	5/16/2017	6/27/2017	6/27/17	7/4/17						CY 2017 GAA	39,216,209.01			37,275,847.19			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Const. of three storey blk classroom - Bunsuran, ES, Pandi, Bulacan	Const.	Public Bidding	5/2/2017	6/1/17	6/16/2017	6/27/2017	6/27/17	7/6/17						CY 2016 DepEd	9,707,179.04			9,610,107.27			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Repair/maint. Of office building DPWH Bulacan 1st DEO Tibay, City of Marikina	Const.	Public Bidding	N/A	6/1/17	6/16/2017	6/27/2017	6/27/17	7/6/17						EAO 2016	1,979,496.37			1,880,519.07			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Construction of drainage canal bry. Balatong A, Pulllan, Bulacan	Const.	Public Bidding	N/A	6/1/17	5/16/2017	6/27/2017	6/27/17	7/5/17						CY 2017 GAA	1,990,960.33			1,891,416.71			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Const./Rehab./Imp. Of roads leading to NHA's Resettlement Site Cacerong Bata, Pandi, Bulacan	Const.	Public Bidding	5/7/2017	6/7/17	6/16/2017	6/29/2017	6/29/17	7/5/17						CY 2017 GAA	9,804,827.87			9,214,296.65			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Const./Rehab./Imp. Of roads leading to NHA's Resettlement Site Pobacion, Pandi, Bulacan	Const.	Public Bidding	6/2/2017	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						CY 2017 GAA	9,791,626.37			9,201,489.76			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Const. of multi-purpose building (covered court) Marcelo M. del Pilar, MS. San Marcelino	Const.	Public Bidding	N/A	6/1/17	6/16/2017	6/29/2017	6/29/17	7/5/17						CY 2017 GAA	2,969,991.22			2,822,140.25			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Concreting of Purok 5, Abulbas FMR Hagonoy, Bulacan	Const.	Public Bidding	N/A	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						CY 2017 DA	3,980,510.63			3,781,488.25			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Concreting of Purok 2 FMR Broy. Carrillo, Hagonoy, Bulacan	Const.	Public Bidding	N/A	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						CY 2017 DA	1,950,257.99			1,890,746.99			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Repair/Rehab. Along Plaridel-Pullan Diversion Road Plaridel, Pulilan, Bulacan	Maint.	Public Bidding	N/A	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						2017 AHWP	3,507,743.85			3,331,949.10			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Application of pavement markings along various national roads	Maint.	Public Bidding	N/A	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						2017 Routine Maint.	2,000,914.34			1,898,022.80			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Const./Rehab./Imp. Of flood control structures along Angat River Tibag, Pulilan, Bulacan	Const.	Public Bidding	5/2/2017	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						CY 2017 GAA	11,099,784.75			10,545,368.09			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Package I-DA-2017 Conc. Of San Nicolas Coastal FMR R. San Nicolas Riverside FMR Bulacan, Bulacan	Const.	Public Bidding	6/2/2017	6/7/17	6/16/2017	6/29/2017	6/29/17	7/7/17						CY 2017 DA	9,948,628.43			9,491,197.18			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		
	Package II-DA-2017 Conc. Of Purok 3 San Jose-Guigo FMR Calumpit & Purok 1 Baybay FMR Hagonoy, Bulacan	Const.	Public Bidding	6/2/2017	6/7/17	6/16/2017	6/29/2017	6/29/17	7/6/17						CY 2017 DA	8,953,861.48			8,506,170.35			COA, PICE, BCA, K of C & Crime Watch	6/2/2017	6/27/2017	6/27/2017	6/30/2017		

