

DPWH Camarines Sur 3rd District Engineering Office Procurement Monitoring Report January-June,2017

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award
268004010100970	16FF0081-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of two(2) storey six (6) classroom with comfort room School Building, San Jose National High School, San Jose, Camarines Sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-20/2017	3/13/2017	3/21/2017	3/23/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	8,576,179.21		8,576,179.21	8,486,129.21		8,486,129.21	1,2,3,4,5,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017	
268004010100970	16FF0082-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of two(2) storey six (6) classroom with comfort room School Building, , Bonifacio D. Borebor Sr. High School (Formerly: Tawog High School , Tawog, Caramoan, Camarines sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	01/11/13/2017	01/16-20/2017	2/24/2017	3/7/2017	3/9/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	8,438,635.16		8,438,635.16	8,086,632.15		8,086,632.15	1,2,3,4,5,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017	
268004010100970	16FF0083-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of two(2) storey six (6) classroom with comfort room School Building, San Rafael National High School, San Rafael, Tigaon, Camarines Sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	1/11-13/2017	01/16-20/2017	2/16/2017	2/27/2017	2/28/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	8,835,605.40		8,835,605.40	8,478,692.11		8,478,692.11	1,2,3,4,5,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017	
268004010100970	16FF0084-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of two(2) storey six (6) classroom with comfort room School Building,Presentacion National High School (Formerly: Pili National High School), Presentacion, Camarines Sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	1/11-13/2017	01/16-20/2017	2/17/2017	2/27/2017	2/28/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	9,223,844.60		9,223,844.60	8,854,060.67		8,854,060.67	1,2,3,4,5,6,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017	
268004010100970	16FF0085-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of two(2) storey six (6) classroom with comfort room School Building,Goa National High School, Goa, Camarines Sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-20/2017	3/13/2017	21/03/2017	3/23/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	9,194,119.80		9,194,119.80	9,083,790.35		9,083,790.35	1,2,3,4,5,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017	

268004010100970	16FF0086-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of 2 Units two(2) storey six (6) classroom with comfort room School Building,Don Servillano Platon Memorial National High School, Tinambac, Camarines Sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-20/2017	2/24/2017	7/3/2017	3/9/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	17,711,799.24	17,711,799.24	17,003,240.51	17,003,240.51	1,2,3,4,5,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017		
268004010100970	16FF0087-CY-2016 Basic Educational Facilities Fund(BEFF) Batch-13, Construction of 2 Units two(2) storey six (6) classroom with comfort room School Building,Nato National High School, Sagfay, Camarines Sur	DepEd	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-20/2017	2/24/2017	3/4/2017	3/9/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	16,966,401.42	16,966,401.42	16,274,172.30	16,274,172.30	1,2,3,4,5,6,7	12/15/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017		
268004010100970	16FF0088-CY-2016 Basic Educational Facilities Fund (BEFF)-Batch 9, Construction of 1-Unit two (2) storey six (6) classroom with comfort room School Building, and 1-Unit two (2) storey four (4) classroom with comfort room School Building, San Ramon Pilot National High School, San Ramon, Lagonoy, Camarines Sur	DepEd	Public Bidding	2/2/2017	02/06-12/2017	2/14/2017	2/28/2017	2/28/2017	03/01-03/2017	03/06-20/2017	3/23/2017	4/5/2017	4/6/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	14,819,410.52	14,819,410.52	14,641,577.50	14,641,577.50	1,2,3,4,5-1,6,7	2/2/2017	2/14/2017	2/28/2017	2/28/2017	03/01-03/2017	03/06-09/2017	3/15/2017	3/20/2017		
22400401020003	16FF0089-FY-2016 Health Facilities Enhancement Program Repair of Main Hospital Building, Tigaon Infirmary, Tigaon, Camarines Sur	DOH	Public Bidding	2/23/2017	02/27-03/05/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-04/06/2017	4/11/2017	4/24/2017	4/25/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,480,875.80	2,480,875.80	2,356,087.75	2,356,087.75	1,2,3,4,5-1	2/23/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-30/2017	4/5/2017	4/10/2017		
224004010200031	16FF0090-FY-2016 Health Facilities Enhancement Program Repair of Main Hospital Building, Tinambac Municipal Infirmary, Tinambac, Camarines Sur	DOH	Public Bidding	3/9/2017	03/20-26/2017	3/28/2017	4/11/2017	4/11/2017	4/12/2017	04/18-05/17/2017	5/24/2017	6/2/2017	6/5/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,485,764.77	2,485,764.77	2,358,990.75	2,358,990.75	1,2,3,4,5-1,6	3/9/2017	3/28/2017	4/11/2017	4/11/2017	04/12-17/2017	04/18-20/2017	4/26/2017	5/2/2017		
103004010311889	17FF0001-FY-2017 Infrastructure Program-Construction of Multi-Purpose Building (Covered Court), Barangay Lidong, Caramoan, Camarines Sur	DPWH	Public Bidding	11/24/2016	11/28-12/04/2016	12/6/2016	0/24/2017	0/24/2017	01/25-27/2017	01/30-02/06/2017	2/16/2017	2/27/2017	2/28/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,473,303.31	2,473,303.31	2,348,294.42	2,348,294.42	1,2,3,4,5	11/24/2016	12/6/2016	12/20/2016	12/20/2016	12/21-23/2016	12/26-29/2016	1/5/2017	1/11/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works) w/ Bid Bulletin no. 01 & 02
103004010311890	17FF0002-Construction of Multi-Purpose Building (Covered Court), Barangay Mampirao, Caramoan, Camarines Sur	DPWH	Public Bidding	11/24/2016	11/28-12/04/2016	12/6/2016	12/20/2016	12/20/2016	12/21-23/2016	12/26/2016-01/03/2017	2/16/2017	2/23/2017	2/28/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,465,077.72	2,465,077.72	2,341,386.21	2,341,386.21	1,2,3,4,5	11/24/2016	12/6/2016	12/20/2016	12/20/2016	12/21-23/2016	12/26-29/2016	1/5/2017	1/11/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)

165003016900076	17FF0003-Off-Carriageway Improvement including Drainage along Jct. Digidigon-Goa-Tinambac Road, KO 508+000.00-KO 508+343.20 (L=343.20m), KO 508+434.40-KO 509+564.40 (L=1,167.00m), Tinambac, Camarines Sur	DPWH	Public Bidding	12/1/2016	12/05-11/2016	12/13/2016	12/27/2016	12/27/2016	01/02-06/2017	01/09-16/2017	2/17/2017	2/23/2017	2/24/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	21,920,033.94	21,920,033.94	20,809,397.60	20,809,397.60	1,2,3,4,5	12/1/2016	12/13/2016	12/27/2016	12/27/2016	01/02-06/2017	01/09-12/2017	1/16/2017	1/23/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)
165003014300337	17FF0004- Asset Preservation of National roads- Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/Highway Development Management-4 (HDM-4) along Goa-Digidigon San Isidro Road, KO 488+177.80-KO 488+599.00, Tagongtong, Goa, Camarines Sur	DPWH	Public Bidding	12/8/2016	12/12-18/2016	12/20/2016	1/3/2017	1/3/2017	01/04-06/2017	01/09-16/2017	2/17/2017	2/27/2017	2/28/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	12,089,971.31	12,089,971.31	11,478,764.75	11,478,764.75	1,2,3,4,5,6	12/8/2016	12/20/2016	1/3/2017	1/3/2017	01/04-06/2017	1/09-12/2017	1/16/2017	1/23/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)
165003014500204	17FF0005- Rehabilitation/Reconstruction of National Roads with Slips, Slope, Collapse and Landslide along Pili-Tigaon-Albay Boundary Road, KO 497+000-KO 497+370, Sagñay, Camarines Sur	DPWH	Public Bidding	12/8/2016	12/12-18/2016	12/20/2016	1/3/2017	1/3/2017	01/04-06/2017	01/09-16/2017	2/17/2017	2/23/2017	2/27/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	24,311,468.18	24,311,468.18	23,095,209.87	23,095,209.87	1,2,3,4,5,6	12/8/2016	12/20/2016	1/3/2017	1/3/2017	01/04-06/2017	1/09-12/2017	1/16/2017	1/23/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)
165003014300339	17FF0006- Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road including Drainage Based on Pavement Management System/Highway Development and Management-4 (HDM-4) along Junction Binalay(Tinambac)-Tamban Road, KO 513+400-KO 513+600, Tinambac, Camarines Sur	DPWH	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/10/2017	1/10/2017	01/11-13/2017	01/16-20/2017	2/17/2017	2/27/2017	2/28/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	5,774,848.49	5,774,848.49	5,486,106.33	5,486,106.33	1,2,3,4,5,6	12/15/2016	12/27/2016	1/10/2016	1/10/2016	1/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)
165003014300338	17FF0007- Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road including Drainage Based on Pavement Management System/Highway Development and Management-4 (HDM-4) along Junction Balaynan-Tabgon-Pinamihagan Road, KO 505+478-KO 505+769, Maysalay, Goa, Camarines Sur	DPWH	Public Bidding	12/15/2016	12/19-25/2016	12/27/2016	1/24/2017	1/24/2017	01/25-27/2017	01/30-02/06/2017	2/17/2017	2/27/2017	2/28/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	8,358,892.75	8,358,892.75	7,929,790.81	7,929,790.81	1,2,3,4,5,6	12/15/2016	12/27/2016	1/10/2016	1/10/2016	1/11-13/2017	01/16-19/2017	1/25/2017	1/30/2017		w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works) w/ Bid Bulletin no. 01 & 02

	17FF0008-FY-2017 Infrastructure Program-Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court), Guibahoy, Lagonoy, Camarines Sur	DPWH	Public Bidding	CANCELLED																							w/ Bid Bulletin no. 01 CANCELLED		
103004010311892	17FF0009-FY-2017 Infrastructure Program-Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court), Barangay Pinamihagan, Lagonoy, Camarines Sur	DPWH	Public Bidding	12/22/2016	12/26/2016-01/01/2017	1/3/2017	1/17/2017	1/17/2017	01/18-20/2017	01/23-30/2017	2/17/2017	2/27/2017	2/28/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,469,116.60	2,469,116.60	2,342,689.20	2,342,689.20	1,2,3,4,5,6	12/22/2016	1/3/2017	1/17/2017	1/17/2017	01/18-20/2017	01/23-26/2017	2/1/2017	2/6/2017	w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)
165003014300341	17FF0010-Rehabilitation/Reconstruction/Upgrading of Damaged Paved along National Roads including Drainage Based on Pavement Management System/Highway Development Management-4 (HDM-4) along Tinambac- Siruma Road, KO 514+950.00-KO 515+480.00 KO 520+271.00-KO 520+588.00 KO 520+810.00-KO 521+122.00 KO 528+272.00-KO 528+335.00 KO 534+306.50-KO 534+556.00, Tinambac, Camarines Sur	DPWH	Public Bidding	12/22/2016	12/26/2016-01/01/2017	1/3/2017	1/17/2017	1/17/2017	01/18-20/2017	01/23-30/2017	2/17/2017	2/23/2017	2/24/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	43,977,521.62	43,977,521.62	41,753,686.44	41,753,686.44	1,2,3,4,5,6	12/22/2016	1/3/2017	1/17/2017	1/17/2017	01/18-20/2017	01/23-26/2017	2/1/2017	2/6/2017	w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works)
165003014200256	17FF0011-Asset Preservation of National Roads-Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/Highway Development Management-4 (HDM-4) along Presentacion-Maligaya Road, KO 534+100.00-KO 534+300.00 (L=200.00m) KO 534+400.00-KO 534+561.00 (L=161.00m), KO 535+700.00-KO 535+927.00 (L=227.00m), KO 541+300.00-KO 541+514.00(L=214.00m), KO 542+691.40-KO 542+1013.90 (L=322.00m), Presentacion, Camarines Sur	DPWH	Public Bidding	12/22/2016	12/26/2016-01/01/2017	1/3/2017	1/17/2017	1/17/2017	01/18-20/2017	01/23-31/2017	4/20/2017	4/28/2017	5/2/2017		FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	48,220,709.26	48,220,709.26	45,809,673.37	45,809,673.37	1,2,3,4,5,6	12/22/2016	1/3/2017	1/17/2017	1/17/2017	01/18-20/2017	01/23-26/2017	2/1/2017	2/6/2017	

165003014500206	17FF0012- Rehabilitation/Reconstruction of National Roads with Slips, Slope, Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, KO 567+900-KO 568+137.30, Caramoan, Camarines Sur	DPWH	Public Bidding	12/28/2016	01/03-09/2017	1/10/2017	1/31/2017	1/31/2017	01/18-20/2017	01/23-31/2017	4/20/2017	4/28/2017	5/2/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	9,299,827.34	9,299,827.34	8,832,976.03	8,832,976.03	1,2,3,4,5,6	12/28/2016	1/10/2017	1/31/2017	1/31/2017	01/01-03/2017	01/06-09/2017	2/15/2017	2/20/2017	
165003014500205	17FF0013- Rehabilitation/Reconstruction of National Roads with Slips, Slope, Collapse and Landslide along Presentacion-Maligaya Road, KO 529+-290-KO 529+-210, Presentacion, Camarines Sur	DPWH	Public Bidding	1/6/2017	01/09-15/2017	1/17/2017	1/31/2017	1/31/2017	02/01-03/2017	02/06-13/2017	2/20/2017	2/28/2017	3/2/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	9,785,050.78	9,785,050.78	9,287,970.20	9,287,970.20	1,2,3,4,5	1/6/2017	1/17/2017	1/31/2017	1/31/2017	02/01-03/2017	02/06-09/2017	2/15/2017	2/20/2017	w/ BAC Resolution(Revised Standardized Pay Items of Works for civil works) w/ Bid Bulletin no. 01
103004010311893	17FF0014-FY-2017 Infrastructure Program/Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court), Barangay Tabiguian, Caramoan, Camarines Sur	DPWH	Public Bidding	1/26/2016	01/30-02/05/2017	2/7/2017	3/23/2017	3/23/2017	03/24-27/2017	03/28-31/2017	4/5/2017	4/17/2017	4/19/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,473,169.25	1,473,169.25	1,399,006.86	1,399,006.86	1,2,3,4,5,6	2/28/2017	3/9/2017	3/23/2017	3/23/2017	03/24-27/2017	03/28-31/2017	4/6/2017	4/11/2017	(RE-BID) w/ BAC Resolution
103004010311891	17FF0015-FY-2017 Infrastructure Program/Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court), Barangay Mandicium, Caramoan, Camarines Sur	DPWH	Public Bidding	1/26/2016	01/30-02/05/2017	2/7/2017	3/7/2017	3/7/2017	03/07-10/2017	03/13-21/2017	3/24/2017	4/10/2017	4/11/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,483,326.52	1,483,326.52	1,409,117.09	1,409,117.09	1,2,3,4,5	1/26/2016	2/7/2017	3/7/2017	3/7/2017			3/8/2017	3/13/2017	w/ Bid Bulletin No. 01 & 02
165004050307850	17FF0016-Construction of Local Road, Poblacion- Barangay Abo (Zone 7) Section, Tigaon, Camarines Sur	DPWH	Public Bidding	2/2/2017	02/06-12/2017	2/14/2017	3/7/2017	3/7/2017	03/08-10/2017	03/13-17/2017	4/20/2017	24/28/2017	5/2/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,460,274.37	1,460,274.37	1,387,114.62	1,387,114.62	1,2,3,4,5	2/2/2017	2/14/2017	2/28/2017	2/28/2017	03/01-03/2017	03/06-09/2017	3/15/2017	3/20/2017	w/ Bid Bulletin No. 01 & 02
165003014800144	17FF0017- Construction/Upgrading/Rehabilitation of Drainage along National Roads (Improvement/Construction of Drainage including Safety Features) along Lagonoy-Presentacion Road KO 508+686-KO 510+750, Cabotonan-Buenavista Section, Lagonoy-Presentacion, Camarines Sur	DPWH	Public Bidding	2/2/2017	02/06-12/2017	2/14/2017	3/7/2017	3/7/2017	03/07-10/2017	03/11-20/2017	3/24/2017	4/10/2017	4/11/2017			FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	34,642,915.00	34,642,915.00	32,907,935.34	32,907,935.34	1,2,3,4,5-1,6	2/2/2017	2/14/2017	2/28/2017	2/28/2017	03/01-03/2017	03/06-09/2017	3/15/2017	3/20/2017	w/ Bid Bulletin No. 01 & 02

165003015700214	17FF0018-Road Upgrading (Unpaved to Paved) Based on Gravel Road strategies Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Lagonoy-Presentation Road, KO 498+870-KO 499+018 KO 499+081-KO 499+360, Loho, Lagonoy, Camarines Sur	DPWH	Public Bidding	2/2/2017	02/06-12/2017	2/14/2017	3/7/2017	3/7/2017	03/08-10/2017	03/13-17/2017	4/20/2017	4/28/2017	5/2/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	38,628,536.16	38,628,536.16	36,689,383.64	36,689,383.64	1,2,3,4,5-1,6	2/2/2017	2/14/2017	2/28/2017	2/28/2017	03/01-03/2017	03/06-09/2017	3/15/2017	3/20/2017	w/ Bid Bulletin No. 01 & 02
268004010101467	17FF0019-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Elem. School Building One (1) storey two (2) classroom, Barangay Gibgos, Caramoan, Camarines Sur	DPWH	Public Bidding	2/2/2017	02/06-12/2017	2/14/2017	3/7/2017	3/7/2017	03/08-10/2017	03/13-17/2017	3/24/2017	4/13/2017	4/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,483,497.23	1,483,497.23	1,409,161.08	1,409,161.08	1,2,3,4,5-1	2/2/2017	2/14/2017	2/28/2017	2/28/2017	03/01-03/2017	03/06-09/2017	3/15/2017	3/20/2017	w/ Bid Bulletin No. 01 & 02
165003016800085	17FF0020- Off-Carriageway Improvement including Drainage along Lagonoy-Presentation Road (Paving of Shoulder with drainage improvement and Road safety features), Binanuah-Baliwag Section, KO 498+(-817)-KO 498+870 KO 499+360-KO 501+532, Lagonoy, Camarines Sur	DPWH	Public Bidding	2/23/2017	02/27-03/05/2017	3/7/2017	3/21/2017	3/21/2017	04/05-7/2017	04/08-17/2017	4/20/2017	4/28/2017	5/2/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	48,878,808.87	48,878,808.87	46,422,113.31	46,422,113.31	1,2,3,4,5-1,6	2/23/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-30/2017	4/5/2017	4/10/2017	
165004050307858	17FF0021-Construction of Local Road, Barangay Antipolo, Tinambac, Camarines Sur	DPWH	Public Bidding	2/23/2017	02/27-03/05/2017	3/7/2017	3/21/2017	3/21/2017	04/05-7/2017	04/08-17/2017	4/20/2017	4/30/2017	5/2/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	984,003.32	984,003.32	934,810.48	934,810.48	1,2,3,4,5-1,6	2/23/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-30/2017	4/5/2017	4/10/2017	
103004010311897	17FF0022-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Salvacion, Caramoan, Camarines Sur	DPWH	Public Bidding	2/23/2017	02/27-03/05/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-31/2017	4/5/2017	4/14/2017	4/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	989,693.21	989,693.21	938,683.25	938,683.25	1,2,3,4,5-1,6	2/23/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-30/2017	4/5/2017	4/10/2017	
103004010311895	17FF0023-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building (Partido Development Administration Office) Barangay Caraycayon, Tigaon, Camarines Sur	DPWH	Public Bidding	2/23/2017	02/27-03/05/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-31/2017	4/5/2017	4/14/2017	4/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	989,841.25	989,841.25	938,864.44	938,864.44	1,2,3,4,5-1,6	2/23/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-30/2017	4/5/2017	4/10/2017	
292004020100589	17FF0024-Construction of Flood Control Structures, Barangay San Francisco, Tigaon, Camarines Sur	DPWH	Public Bidding	2/23/2017	02/27-03/05/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-31/2017	4/5/2017	4/14/2017	4/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	988,798.78	988,798.78	939,389.80	939,389.80	1,2,3,4,5-1	2/23/2017	3/7/2017	3/21/2017	3/21/2017	03/22-24/2017	03/27-30/2017	4/5/2017	4/10/2017	

103004010311894	17FF0025-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building (Evacuation Center), Barangay Pandanan, Caramoan, Camarines Sur	DPWH	Public Bidding	2/28/2017	03/01-07/2017	3/9/2017	3/23/2017	3/23/2017	03/22-24/2017	03/29-04/06/2017	4/11/2017	4/14/2017	4/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,469,772.68	1,469,772.68	1,395,549.16	1,395,549.16	1,2,3,4,5-1	2/28/2017	3/9/2017	3/23/2017	3/23/2017	03/24-27/2017	03/28-31/2017	4/6/2017	4/11/2017		
165004050307857	17FF0026-Construction of Local Road, Barangay Catalotoan, Sagñay, Camarines sur	DPWH	Public Bidding	3/2/2017	03/06-12/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-14/2017	4/20/2017	5/2/2017	5/2/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	973,919.04	973,919.04	925,028.30	925,028.30	1,2,3,4,5-1	3/2/2017	03/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/17/2017		
165004050307853	17FF0027-Construction of Local Road, Barangay Sta. Cruz, Caramoan, Camarines sur	DPWH	Public Bidding	3/2/2017	03/06-28/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-14/2017	4/11/2017	4/24/2017	4/25/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,481,285.78	1,481,285.78	1,405,433.95	1,405,433.95	1,2,3,4,5-1	3/2/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/17/2017		
103004010311900	17FF0028-FY-2017 Infrastructure Program/ Local Infrastructure Program Construction of Multi-Purpose Building, Garchitrena Central School, Barangay 1, (Poblacion), Garchitrena, Camarines Sur	DPWH	Public Bidding	3/2/2017	03/01-07/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/24/2017	4/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,481,743.87	1,481,743.87	1,407,641.86	1,407,641.86	1,2,3,4,5-1	3/2/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/17/2017		
165003015800434	17FF0029-Road Upgrading (Unpaved to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, KO 503+560-KO 504+360, Lagonoy, Camarines Sur	DPWH	Public Bidding	3/2/2017	03/06-12/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-07/2017	4/20/2017	4/28/2017	5/2/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	47,994,674.69	47,994,674.69	45,583,955.23	45,583,955.23	1,2,3,4,5-1,6	3/2/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/17/2017		
165004050307854	17FF0030-Construction of Local Road, Barangay Sogod, Tinambac, Camarines Sur	DPWH	Public Bidding	3/2/2017	03/06-12/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-07/2017	4/11/2017	4/24/2017	4/25/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	984,298.97	984,298.97	934,810.48	934,810.48	1,2,3,4,5-1,6	3/2/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/17/2017		
165003014300340	17FF0031-Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/Highway Development and Management-4 (HDM-4) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Teres-Maligaya Section), KO 545+(-843)-KO 545+(-784) KO 545+713-KO 545+952 KO 546+072-KO 546+213 KO 550+000-KO 550+341 KO 550+595-KO 550+1002, Garchitrena and Cañamoan, Camarines Sur	DPWH	Public Bidding	3/2/2017	03/06-28/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-07/2017	4/11/2017	4/24/2017	4/25/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	35,741,701.50	35,741,701.50	33,930,037.92	33,930,037.92	1,2,3,4,5-1,6	3/2/2017	3/14/2017	3/28/2017	3/28/2017	03/29-31/2017	04/03-06/2017	4/11/2017	4/17/2017		

165003015800405	17FF0032-Road Upgrading (Unpaved to paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Tinambac-Siruma Road Tinambac-Siruma, Camarines Sur, KO 521+1002.00-KO 521+1020 KO 524+851.50-KO 524+872.60 KO 526+282.40-KO 526+598.10 KO 526+643.25-KO 526+734.55 KO 534+959-KO 534+1008.00 KO 536+793-KO 526+1014.00 KO 546+949.43-KO 547+502.30 KO 549+939.40-KO 550+503.00	DPWH	Public Bidding	3/9/2017	03/13-19/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-17/2017	4/20/2017	5/3/2017	5/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	81,359,391.52	81,359,391.52	77,213,770.17	77,213,770.17	1,2,3,4,5-1	3/9/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-12/2017	4/20/2017	4/26/2017
165004050307856	17FF0033-Construction of Local Road, Toytoy, Sitio Camansi, Garchitorena, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/13-19/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-17/2017	4/21/2017	5/4/2017	5/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	976,500.32	976,500.32	927,675.30	927,675.30	1,2,3,4,5-1	3/9/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-12/2017	4/20/2017	4/26/2017
165004050307855	17FF0034-Construction of Local Road, Tabgon, Caramoan, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/13-19/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-17/2017	4/21/2017	5/4/2017	5/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	976,027.24	976,027.24	926,933.10	926,933.10	1,2,3,4,5-1	3/9/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-12/2017	4/20/2017	4/26/2017
165004050307851	17FF0035-Construction of Local Road, Barangay Cabalinadan, Tigaon, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/13-19/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-17/2017	4/21/2017	5/4/2017	5/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,473,047.14	1,473,047.14	1,399,375.93	1,399,375.93	1,2,3,4,5-1	3/9/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-12/2017	4/20/2017	4/26/2017
165003016800086	17FF0036-Network Development Off-Carriageway Improvement including Drainage along Pili-Tigaon-Albay Boundary Road KO 478+000-KO 479+000 KO 479+000-480+000 KO 480+000-KO 481+000 caraycayon-Mayanao Section, Tigaon, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/13-19/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-17/2017	4/21/2017	5/4/2017	5/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	42,836,676.07	42,836,676.07	40,674,982.59	40,674,982.59	1,2,3,4,5-1	3/9/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-12/2017	4/20/2017	4/26/2017
103004010311903	17FF0037-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Barangay Maysalay, Goa, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/13-04/04/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/08-05/19/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,462,148.91	2,462,148.91	2,262,603.76	2,262,603.76	1,2,3,4,5-1	3/9/2017	3/21/2017	4/4/2017	4/4/2017	04/05-07/2017	04/10-12/2017	4/20/2017	4/26/2017
165003016900075	17FF0038-Off-Carriageway Improvement including Drainage along Junction Binalay (Tinambac)-Tamban Road (Paving of Shoulder with Drainage Improvement) KO 513+850-KO 514+979 KO 514+1007-KO 516+015, Ola-Pequeño, Tinambac, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/20-26/2017	3/28/2017	4/11/2017	4/11/2017	4/12/2017	04/17-21/2017	4/26/2017	5/5/2017	5/8/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	47,493,931.00	47,493,931.00	45,120,610.84	45,120,610.94	1,2,3,4,5-1,6	3/9/2017	3/28/2017	4/11/2017	4/11/2017	04/12-17/2017	04/18-20/2017	4/26/2017	5/2/2017



103004010311896	17FF0039-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Barangay Toboan, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/20-26/2017	3/28/2017	4/11/2017	4/11/2017	4/12/2017	04/17-21/2017	4/26/2017	5/5/2017	5/8/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,473,001.88	1,473,001.88	1,398,744.57	1,398,744.57	1,2,3,4,5-1,6	3/9/2017	3/28/2017	4/11/2017	4/11/2017	04/12-17/2017	04/18-20/2017	4/26/2017	5/2/2017	
292004020100588	17FF0040-Construction of Flood Control Structures, Barangay Vinagre, Tigaon, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/20-26/2017	3/28/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-28/2017	5/4/2017	5/15/2017	5/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,477,097.58	1,477,097.58	1,402,970.70	1,402,970.70	1,2,3,4,5-1	3/9/2017	3/28/2017	4/11/2017	4/11/2017	04/12-17/2017	04/18-20/2017	4/26/2017	5/2/2017	w/Bid Bulletin no. 01 & 02
165002000100022	17FF0041-Repair and Rehabilitation of Infrastructure Facilities and Other related activities along Presentacion-Maligaya Road, Bicalen, Presentacion, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/20-26/2017	3/28/2017	4/18/2017	4/18/2017	04/12-17/2017	04/18-05/18/2017	5/24/2017	6/2/2017	6/5/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,991,317.20	1,991,317.20	1,890,980.82	1,890,980.82	1,2,3,4,5-1	3/9/2017	3/28/2017	4/11/2017	4/11/2017	04/12-17/2017	04/18-20/2017	4/26/2017	5/2/2017	
103004010311901	17FF0042-FY-2017 Infrastructure Program-Local Infrastructure Program Repair/Improvement of Multi-Purpose Building (Covered Court) Barangay Gao, Tigaon, Camarines Sur	DPWH	Public Bidding	3/9/2017	03/20-26/2017	4/28/2017	4/11/2017	4/11/2017	04/12-14/2017	04/18-23/2017	4/26/2017	5/5/2017	5/8/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	1,977,750.10	1,977,750.10	1,878,862.60	1,878,862.60	1,2,3,4,5-1	3/9/2017	3/28/2017	4/11/2017	4/11/2017	04/12-17/2017	04/18-20/2017	4/26/2017	5/2/2017	
103004010311904	17FF0043-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building, Matacla, Goa, Camarines Sur	DPWH	Public Bidding	3/23/2017	03/27-04/02/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017					-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	984,847.96	984,847.96	934,913.15	934,913.15	1,2,3,4,5-1	3/23/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-27/2017	5/3/2017	5/8/2017	waiting for the approved issuance of authority to construct the project at the school site
103004010311902	17FF0044-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court), Barangay Kinalansan, San Jose, Camarines Sur	DPWH	Public Bidding	3/23/2017	03/27-04/02/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-30/2017	5/4/2017	5/15/2017	5/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	989,752.61	989,752.61	940,261.86	940,261.86	1,2,3,4,5-1	3/23/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-27/2017	5/3/2017	5/8/2017	
292004020100594	17FF0045-Construction of Flood Control Structures, Barangay Tagas, San Jose, Camarines Sur	DPWH	Public Bidding	3/23/2017	03/27-04/02/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-30/2017	5/4/2017	5/15/2017	5/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	975,718.76	975,718.76	926,877.47	926,877.47	1,2,3,4,5-1	3/23/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-27/2017	5/3/2017	5/8/2017	
268004010101468	17FF0046-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of 6-Classrooms, Catagbacan Elem. School, Catagbacan, Goa, Camarines Sur	DPWH	Public Bidding	3/23/2017	03/27-04/02/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-05/01/2017	5/4/2017	5/15/2017	5/17/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	5,919,239.49	5,919,239.49	5,623,239.49	5,623,239.49	1,2,3,4,5-1,6	3/23/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24-27/2017	5/3/2017	5/8/2017	

165003014800145	17FF0047- Construction/Upgrading/Rehabilita- tion of Drainage along National Roads along Pili-Tigaon-Albay Boundary Road, KO 473+797-KO 503+096.21 KO 503+110.21-KO 504+500 KO 504+673-KO 504+800 KO 504+900-KO 505+088, Tigaon and Sagflay, Camarines Sur	DPWH	Public Bidding	3/23/2017	03/27- 04/02/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24- 05/01/2017	5/4/2017	5/15/2017	5/17/2017	-	FUND 101101-NGA- SPECIFIC BUDGET OF NGAS	42,669,361.69	42,669,361.69	40,535,874.35	40,535,874.35	1,2,3,4,5-1,6	3/23/2017	4/4/2017	4/18/2017	4/18/2017	04/19-21/2017	04/24- 27/2017	5/3/2017	5/8/2017		
165003014200255	17FF0048- Rehabilitation/Reconstruction Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Concrete) Reconstruction with 280mm Slab with Drainage including Road Safety Features) along Lagonoy- Presentacion Road, KO 509+700- KO 509+772; KO 510+845-KO 511+000 KO 513+891-KO 514+093.47; KO 515+300-KO 515+526KO 518+005-KO 518+105, KO 521+841-KO 521+1023, KO 522+859-KO 522+935; KO 524+286-KO 524+387KO 524+858-KO 525+015; KO 526+563-KO 526+660, Panicuan-Sta. Maria, Lagonoy and Presentacion, Camarines Sur	DPWH	Public Bidding	3/30/2017	04/03-09/2017	4/11/2017	4/25/2017	4/25/2017	04/26-28/2017	05/02-05/2017	5/10/2017	5/19/2017	5/22/2017	-	FUND 101101-NGA- SPECIFIC BUDGET OF NGAS	48,004,416.65	48,004,416.65	45,589,704.49	45,589,704.49	1,2,3,4,5-1,6	3/30/2017	4/11/2017	4/25/2017	4/25/2017	04/26-28/2017	05/02- 04/2017	5/10/2017	5/15/2017		
292004020100590	17FF0049-Construction of Flood Control Structures, (Patitinan ES and HS Slope Protection), Barangay Patitinan, Sagflay, Camarines Sur	DPWH	Public Bidding	3/30/2017	04/03-09/2017	4/11/2017	4/25/2017	4/25/2017	04/26-28/2017	05/02-05/2017	5/10/2017	5/19/2017	5/22/2017	-	FUND 101101-NGA- SPECIFIC BUDGET OF NGAS	987,362.75	987,362.75	938,362.75	938,362.75	1,2,3,4,5-1	3/30/2017	4/11/2017	4/25/2017	4/25/2017	04/26-28/2017	05/02- 04/2017	5/10/2017	5/15/2017		
292004020100591	17FF0050-Construction of Flood Control Structures, Barangay Lidong, Presentacion Camarines Sur	DPWH	Public Bidding	3/30/2017	04/03-09/2017	4/11/2017	4/25/2017	4/25/2017	04/26-28/2017	05/01-05/2017	5/10/2017	5/19/2017	5/22/2017	-	FUND 101101-NGA- SPECIFIC BUDGET OF NGAS	986,980.22	986,980.22	937,631.20	937,631.20	1,2,3,4,5-1	3/30/2017	4/11/2017	4/25/2017	4/25/2017	04/26-28/2017	05/02- 04/2017	5/10/2017	5/15/2017		
165002000100096	17FF0051-Repair/Restoration of Slope Protection along maligaya- Caramoan Road KO 552+150-KO 552+170; KO 552+182-KO 552+207 KO 566+680-KO 566+701, KO 566+900-KO 566+914 KO 567+010-KO 567+018, KO 568+015-KO 568+025 Caramoan, Camarines Sur	DPWH	Public Bidding	4/11/2017	04/17-23/2017	4/25/2017	5/9/2017	5/9/2017	05/10-12/2017	05/15-19/2017	5/24/2017	6/2/2017	6/5/2017	-	FUND 101101-NGA- SPECIFIC BUDGET OF NGAS	2,637,362.17	2,637,362.17	2,505,494.16	2,505,494.16	1,2,3,4,5-1	4/11/2017	4/25/2017	5/9/2017	5/9/2017	05/10-12/2017	05/22- 25/2017	5/31/2017	6/5/2017		w/ Bid Bulletin no.01

268004010101469	17FF0058-FY-2017 Infrastructure Program-Local Infra. Program Construction of Two(2) storey School Building Project, San Jose Central School, Poblacion, San Jose, Camarines Sur	DPWH	Public Bidding	4/21/2017	04/24-30/2017	5/2/2017	5/16/2017	5/16/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	5,916,029.20	5,916,029.20	5,615,494.92	5,615,494.92	1,2,3,4,5-1,6	4/21/2017	5/2/2017	5/16/2017	5/16/2017	05/17-19/2017	05/29-31/2017	6/5/2017	6/8/2017	w/ Bid Bulletin no. 01 & 02
292004020100593	17FF0059-Construction of Flood Control Structures, Brgy. Sulpa, Siruma, Camarines Sur	DPWH	Public Bidding	4/21/2017	04/24-30/2017	5/2/2017	5/16/2017	5/16/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	996,846.21	996,846.21	946,804.53	946,804.53	1,2,3,4,5-1	4/21/2017	5/2/2017	5/16/2017	5/16/2017	05/17-19/2017	05/29-31/2017	6/5/2017	6/8/2017	w/ Bid Bulletin no. 01 & 02
292004020100587	17FF0060-Construction of Flood Control Structures, Brgy. Balaton, Lagonoy, Camarines Sur	DPWH	Public Bidding	4/21/2017	04/24-30/2017	5/2/2017	5/16/2017	5/16/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	992,803.75	992,803.75	941,797.37	941,797.37	1,2,3,4,5-1	4/21/2017	5/2/2017	5/16/2017	5/16/2017	05/17-19/2017	05/29-31/2017	6/5/2017	6/8/2017	w/ Bid Bulletin no. 01 & 02
203004060101001	17FF0061-FY-2017 Infrastructure Program-Local Infrastructure Program Water management-Construction of Water Supply Level II, Brgy. Gata, Caramoan, Camarines Sur	DPWH	Public Bidding	4/21/2017	04/24-30/2017	5/2/2017	5/16/2017	5/16/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	987,201.19	987,201.19	937,070.45	937,070.45	1,2,3,4,5-1	4/21/2017	5/2/2017	5/16/2017	5/16/2017	05/17-19/2017	05/29-31/2017	6/5/2017	6/8/2017	w/ Bid Bulletin no. 01 & 02
203004060101000	17FF0062-FY-2017 Infrastructure Program-Local Infrastructure Program Water Management-Construction of Water Supply Brgy. Buenavista, Presentacion, Camarines Sur	DPWH	Public Bidding	4/21/2017	04/24-30/2017	5/2/2017	5/16/2017	5/16/2017	05/24-25/2017	05/26-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	981,575.49	981,575.49	932,496.72	932,496.72	1,2,3,4,5-1	4/21/2017	5/2/2017	5/16/2017	5/16/2017	05/17-19/2017	05/29-31/2017	6/5/2017	6/8/2017	w/ Bid Bulletin no. 01 & 02
165003016100284	17FF0063-Retrofitting/Strengthening of Permanent Bridge, Balaog Bridge (B00485LZ) along Goa-Digidigon-San Isidro Road, Goa, Camarines Sur	DPWH	Public Bidding	4/27/2017	05/02-08/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	24,493,281.80	24,493,281.80	23,261,269.73	23,261,269.73	1,2,3,4,5-1,6	4/27/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	06/05-08/2017	6/14/2017	6/19/2017	
103004010311898	17FF0064-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court), Barangay Denrica, Garchitorena, Camarines Sur	DPWH	Public Bidding	4/27/2017	05/02-08/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	2,449,812.25	2,449,812.25	2,327,321.60	2,327,321.60	1,2,3,4,5-1	4/27/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	06/05-08/2017	6/14/2017	6/19/2017	
165003016100285	17FF0065-Retrofitting/Strengthening of Permanent Bridge, Marison Bridge (B00484LZ) along Goa-Digidigon-San Isidro Road, Goa, Camarines Sur	DPWH	Public Bidding	4/27/2017	05/02-08/2017	5/9/2017	5/23/2017	5/23/2017	05/24-25/2017	05/26-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	11,662,048.04	11,662,048.04	11,076,613.23	11,076,613.23	1,2,3,4,5-1,6	4/27/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	06/05-08/2017	6/14/2017	6/19/2017	
103004010311873	17FF0066-FY-2017 Infrastructure Program-Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Catagbacan, Goa, Camarines Sur	DPWH	Public Bidding	4/27/2017	05/02-08/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	05/29-31/2017	6/5/2017	6/13/2017	6/14/2017	-	FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	997,677.34	997,677.34	946,795.80	946,795.80	1,2,3,4,5-1	4/27/2017	5/9/2017	5/23/2017	5/23/2017	05/24-26/2017	06/05-08/2017	6/14/2017	6/19/2017	




**ON-GOING PROCUREMENT ACTIVITIES**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers							Date of Receipt of Invitation							Remarks (Explaining changes from the							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO	1,2,3,4,5-1	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept												
165003016100283	17FF0073-Construction and Maintenance of Bridge Retrofitting/Strengthening of Permanent Bridge, Aprang Bridge (B00518LZ) along Junction Binalay (Tinambac)-Tamban Road, Barangay Tinambac, Camarines Sur	DPWH	Public Bidding	5/30/2017	06/02-08/2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	06/26-27/2017	6/30/2017					FUND 101101-NGA-SPECIFIC BUDGET OF NGAS	9,749,354.85		9,749,354.85	9,259,937.24		9,259,937.24	1,2,3,4,5-1	6/1/2017	6/13/2017	6/27/2017	6/27/2017	06/28-30/2017	07/0-06/2017	7/12/2017	7/17/2017													
165004050603983	17FF0074-Concreting of Buyo-Sitio Magdaguini FMR, Brgy. Buyo, Goa, Camarines Sur	DPWH	Public Bidding	6/1/2017	06/05-11/2017	6/13/2017	6/27/2017	6/27/2017	06/28-30/2017								2,955,197.12		2,955,197.12	2,804,695.86		2,804,695.86																						
<b>Total Alloted Budget of On-going Procurement Activities</b>																13,000,000.00																												

**LIST OF OBSERVERS**

- 1 MANUEL BALAQUAO, UNC, Engineering Faculty Association, J. Hernandez Ave., Naga City
- 2 HAIDE R. BAYLON, NCCAP New Era Representative, Manobay Subdivision, Bagumbayan Sur, Naga City
- 3 JOY OROPEZA BAÑAREZ, Bantay Lansangan Representative (CSO), Coalition for Bicol Development Casapi Building, Liboton, Naga City
- 4 MABEL BONACUA, Citizen's Crime Watch, Bantay "Public Works" Task Force Bicol Region Coordinating Center, 144 San Juan, Gainza, Camarines Sur
- 5 MARIE DAWN T. TENA, State Auditor II, Resident Auditor, Commission on Audit, DPWH, Tigaon, Cam. Sur
- 5-1 WILMA R. MEDROSO, State Auditor IV, Audit Team Leader Resident Auditor, Commission on Audit, DPWH, Tigaon, Camarines Sur
- 6 DENNIS F. BONGON, Account Executive, THE MANILA TIMES PUBLISHING CORP. 2F, Sitio Grande, 409 A. Soriano Avenue, Intramuros, Manila
- 7 Mr. ARNULFO M. BALANE, Ph.D., Schools Division Superintendent, Department of Education, Division of Camarines Sur, Freedom Stadium, San Jose, Pili, Camarines Sur


Prepared:

  
**DANILO F. ORGAYA**  
 Procurement Engineer

Recommending for Approval by:

  
**GLENN L. SANOSA**  
 Assistant District Engineer  
 (BAC CHAIRMAN)

Approved:

  
**GEMMA B. TIMBANG**  
 District Engineer