

921


Code (PAF)	Procurement Program/Project	PWO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)			List of Invited Observer	Date of Receipt of Invitation					Remarks	
				Pre-Proc Conf	Acts/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Acceptance/Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Invitation Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
				Nov 14, 2016	Nov 22 - Dec 12, 2016	Nov 29, 2016	Dec 12, 2016	Dec 12, 2016	Dec 13-19, 2016	Jan 27, 2017	Feb 2, 2017	May 3, 2017		CY 2017 REGULAR BUDGET	10,121,597.25			9,650,340.95										
17GP0001	Construction of River Control along Panay River Basin at Pob. Sta. Monica, Capiz	Construction Section	Public Bidding	Nov 14, 2016	Nov 22 - Dec 12, 2016	Nov 29, 2016	Dec 12, 2016	Dec 12, 2016	Dec 13-19, 2016	Jan 27, 2017	Feb 2, 2017	May 3, 2017								COA Capiz, PICE, Benjay Laruangan	Nov 11, 2016	Nov 25, 2017	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017		
17GP0002	Construction of River Control along Panay River Basin at Pob. Sur Sta. Monica, Capiz	Construction Section	Public Bidding																									
FAILURE OF BIDDING																												
17GP0003	Construction of Access Road 10076-521 - 10077-006	Construction Section	Public Bidding	Nov 16, 2016	Nov 23 - Dec 13, 2016	Dec 11, 2016	Dec 13, 2016	Dec 13, 2016	Dec 16-22, 2016	Jan 30, 2017	Feb 6, 2017	Feb 9, 2017								COA Capiz, PICE, Benjay Laruangan	Nov 14, 2016	Nov 25, 2017	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017		
17GP0004	10076-521 - 10077-006	Construction Section	Public Bidding	Nov 16, 2016	Nov 23 - Dec 13, 2016	Dec 1, 2016	Dec 13, 2016	Dec 13, 2016	Dec 14-21, 2016	Jan 26, 2017	Feb 2, 2017	Feb 3, 2017								COA Capiz, PICE, Benjay Laruangan	Nov 14, 2016	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017	Nov 29, 2017		
17GP0005	LIP - Concreting of Barangay Road at Brgy. Sta. Teresa, Dumale	Construction Section	Public Bidding	Nov 21, 2016	Nov 25 - Dec 14, 2016	Dec 2, 2016	Dec 14, 2016	Dec 14, 2016	Dec 16-22, 2016	Jan 26, 2017	Feb 2, 2017	Feb 3, 2017								COA Capiz, PICE, Benjay Laruangan	Nov 18, 2016	Dec 2, 2016	Dec 2, 2016	Dec 2, 2016	Dec 2, 2016	Dec 2, 2016		
17GP0006	Construction of Senior High School Classroom at Col. Patrocinio Aguirre National High School (Dumale, Sta. Monica, Capiz)	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 25, 2017	Jan 24-26, 2017	Feb 23, 2017	Mar 1, 2017	Mar 2, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Dec 19, 2016	Dec 21, 2017	Dec 21, 2017	Dec 21, 2017	Dec 21, 2017	Dec 21, 2017		
17GP0007	Construction of Senior High School Classroom at Rev. Tomas Cornejo National High School (Dumale, Sta. Monica, Capiz)	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 26, 2017	Jan 24-26, 2017	Feb 23, 2017	Mar 1, 2017	Mar 2, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016		
17GP0008	Construction of River Control along Panay River Basin at Pob. Dumale, Capiz	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 17, 2017	Jan 24-26, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016		
17GP0009	10076-521 - 10077-006	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 17, 2017	Jan 24-26, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016		
17GP0010	Construction of River Control along Panay River Basin at Pob. Dumale, Capiz	Construction Section	Public Bidding	Jan 11, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017		
17GP0011	Construction of River Control along Panay River Basin at Pob. Proper, Dumale, Capiz	Construction Section	Public Bidding	Jan 11, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017		
17GP0012	Construction of River Control along Panay River Basin at Pob. Dumale, Capiz	Construction Section	Public Bidding	Jan 10, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017		
17GP0013	Construction of Equipment of Access Road Leading to Blasso POC, Dumale, Capiz	Construction Section	Public Bidding	Jan 11, 2017	Jan 12 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Feb 10-16, 2017	Apr 5, 2017	Apr 11, 2017	Apr 12, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017		
17GP0014	Construction of Senior High School Classroom at Tapaz NHS, Tapaz, Capiz	Construction Section	Public Bidding	Jan 23, 2017	Jan 30 - Feb 24, 2017	Feb 7, 2017	Feb 24, 2017	Feb 24, 2017	Mar 1-3, 2017	Mar 9, 2017	Mar 16, 2017	Mar 17, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 20, 2017	Jan 27, 2017	Jan 27, 2017	Jan 27, 2017	Jan 27, 2017	Jan 27, 2017		
17GP0015	10076-521 - 10077-006	Construction Section	Public Bidding	Jan 27, 2017	Feb 3 - Mar 2, 2017	Feb 14, 2017	Mar 10, 2017	Mar 10, 2017	Mar 20-25, 2017	Apr 4, 2017	Apr 11, 2017	Apr 12, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 26, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017		
17GP0016	LIP - Concreting of Barangay Road with slope protection at Brgy. San Miguel, Dumale	Construction Section	Public Bidding	Jan 27, 2017	Feb 3 - Mar 2, 2017	Feb 14, 2017	Mar 2, 2017	Mar 2, 2017	Mar 16-20, 2017	Mar 29, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 26, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017		
17GP0017	LIP - Concreting of Barangay Road at Brgy. San Miguel at Pob. Urcid, Dumale	Construction Section	Public Bidding	Jan 27, 2017	Feb 3 - Mar 2, 2017	Feb 14, 2017	Mar 2, 2017	Mar 2, 2017	Mar 16-21, 2017	Mar 29, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Jan 26, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017		
17GP0018	LIP - Concreting of Barangay Road at Brgy. Sta. Monica to Sta. Angela, Brgy. Sta. Monica, Dumale	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Mar 23 - 28, 2017	Apr 3, 2017	Apr 11, 2017	Apr 12, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017		
17GP0019	LIP - Rehabilitation and Concreting of Barangay Road at Brgy. San Rafael/ San Martin (at Pob. drainage and slope protection, San Rafael, Dumale, Capiz	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Mar 24 - 28, 2017	Apr 3, 2017	Apr 11, 2017	Apr 12, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017		
17GP0020	LIP - Concreting of Local Road, Brgy. Bays, Ibaan	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017		
17GP0021	LIP - Concreting of Local Road, Brgy. Cabugan, Ibaan	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017		
17GP0022	LIP - Concreting of Local Road, Brgy. Balarin, Dumale	Construction Section	Public Bidding	Feb 14, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017		
17GP0023	LIP - Concreting of Local Road, Brgy. Aguilan, Dumale	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017		
17GP0024	LIP - Rehabilitation of Government, Brgy. Bays, Ibaan	Construction Section	Public Bidding	Mar 10, 2017	Mar 16 - April 11, 2017	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 17-20, 2017	Apr 25, 2017	May 4, 2017	May 5, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 6, 2017	Mar 14, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017		
17GP0025	LIP - Concreting of Local Road, Brgy. Sultana, Dumale	Construction Section	Public Bidding	Mar 10, 2017	Mar 16 - April 11, 2017	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 17-20, 2017	Apr 25, 2017	May 4, 2017	May 5, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 6, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017		
17GP0026	LIP - Concreting of Local Road, Brgy. Malinao, Dumale	Construction Section	Public Bidding	Mar 10, 2017	Mar 16 - April 11, 2017	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 17-20, 2017	Apr 25, 2017	May 4, 2017	May 5, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 6, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017		
17GP0027	10076-521 - 10077-006	Construction Section	Public Bidding	Mar 30, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	May 8-11, 2017	May 15, 2017	May 24, 2017	May 25, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017		
17GP0028	LIP - Completion of Mambuco-Interoad Road, 10096-461 to 10097-118; 10097-119 to 10099-055 & 10099-073 to 10102-703	Construction Section	Public Bidding	Mar 30, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	May 8-11, 2017	May 15, 2017	May 24, 2017	May 25, 2017								COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017		

Code (FAP)	Procurement Program/Project	PHG Unit-Use	Mode of Procurement	Pre-Proc Conf	Advt/Post of Bids	Pre-Bid Conf	Eligibility Check	Sell/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Acceptance/Turnover	Source of Funds	Total	MO E	CO	Total	MO OE	CO	List of Invited Observers	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sell/ Open of Bids	Bid Evaluation	Post Qual	(Explaining changes from the AGP)
17GP0029	LIP - Improvement/Consolidating of Access Road, 3rd Infantry Division, 3TH Army, Subic Bay	Construction Section	Public Bidding	Mar 30, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	May 9-15, 2017	May 18, 2017	May 25, 2017	May 26, 2017		CY 2017 INFRA	19,597,506.77			18,448,060.75			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	
17GP0030	LIP - Consolidating of Local Road, Bigay, Cebu	Construction Section	Public Bidding	Mar 29, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	May 9-15, 2017	May 18, 2017	May 25, 2017	May 26, 2017		CY 2017 INFRA	1,978,403.51			1,877,575.95			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	
17GP0032	LIP - Repair of Bridge, Government, Bigay, Subic Bay	Construction Section	Public Bidding	Mar 28, 2017	April 11 - May 9, 2017	Apr 20, 2017	May 10, 2017	May 10, 2017	May 15 - 18, 2017	May 24, 2017	Jun 1, 2017	Jun 2, 2017		GAA 2017 MIRA	2,966,725.30			2,817,312.14			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	
17GP0033	Construction of Health Center, Barangay Malaboc Norte, Iloilo, Cebu	Construction Section	Public Bidding	Mar 28, 2017	April 11 - May 9, 2017	Apr 20, 2017	May 10, 2017	May 10, 2017	May 15 - 18, 2017	May 24, 2017	Jun 1, 2017	Jun 2, 2017		GAA 2017 MIRA	1,968,514.48			1,865,968.12			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	
17GP0034	LIP - Const. of Access Road, Taysan-Jambunan-Akwan Road	Construction Section	Public Bidding	Apr 25, 2017	April 27 - May 24, 2017	May 10, 2017	May 24, 2017	May 24, 2017	May 29, 2017	May 30, 2017	Jun 6, 2017	Jun 9, 2017		CY 2017 INFRA	9,798,931.53			9,308,926.37			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	Apr 21, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	
17GP0035	Consolidating of Bigay-Centile - Bigay, Jagway - Bigay, Sta. Rosalia Road, PNA, Bigay, Cebu, Jagway, Sta. Rosalia, Jambunan Cebu	Construction Section	Public Bidding	N/A	April 27 - May 24, 2017	May 10, 2017	May 24, 2017	May 24, 2017	May 25-29, 2017	May 30, 2017	Jun 6, 2017	Jun 9, 2017		SA #02017-03-006242	4,973,400.08			4,714,444.41			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	
17GP0037	Lugayan Aridge II	Construction Section	Public Bidding	Apr 25, 2017	Jun 9 - Jul 11, 2017	Jun 27, 2017	Jul 11, 2017	Jul 11, 2017		Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		CY 2017 INFRA	18,872,438.72			17,916,967.97			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	May 21, 2017	Jun 16, 2017	Jun 16, 2017	Jun 16, 2017	Jun 16, 2017	Jun 16, 2017	
17GP0038	Consolidating of Malib, PNA, Bigay, Malib, Cebu, Cebu	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		SA #02017-03-005235	14,923,887.59			14,178,211.61			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 0, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0039	Construction of Rainwater Collection System (RWCS), Concepcion National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	192,777.09			182,160.23			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0040	Construction of Rainwater Collection System (RWCS), Concepcion Castro Garcia National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 0, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0041	Construction of Rainwater Collection System (RWCS), Layan National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0042	Construction of Rainwater Collection System (RWCS), Dumalag National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0043	Construction of Rainwater Collection System (RWCS), Layan National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 14-19, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0044	Construction of Rainwater Collection System (RWCS), Tagay National High School	Construction Section	Public Bidding	N/A	May 8 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 13 - 14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 0, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0045	Construction of Rainwater Collection System (RWCS), Agri National High School	Construction Section	Public Bidding	N/A	May 8 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 13 - 14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 0, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0046	Construction of Rainwater Collection System (RWCS), Sapi National High School	Construction Section	Public Bidding	N/A	May 8 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 14 - 15, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		01101101 - Regular Agency Fund-General Fund New General Appropriations-Specific Budgets of National Government Agencies	383,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	

Code (PAP)	Procurement Program/Project	FI/O/End-User	Mode of Procurement	Pre-Proc Conf	Advs/Post of ITB	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Final Qual	Notice of Award	Contract Signing	Notice to Proceed	Acceptance/ Turnover	Source of Funds	Total	MO E	CO	Total	MO OE	CO	List of Invited Observers	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/ Open of bids	Bid Evaluation	Post Qual	(Entirely changed from the APP)
17GP0047	Construction of Wastewater Collection System (RWCS) (Manding National High School)	Construction Section	Public Bidding	N/A	May 9 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 13 - 14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		01000000 - Regular agency Fund - General Fund - PWD - Specific Budgets of National Government Agencies	363,658.43			364,311.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	
17GP0048	Concreting of Brgy. Sta. Rita - Brgy. Sto. Rosario Road PMA, Brgy. Sta. Rita and Ibo, Assamb, Davao City	Construction Section	Public Bidding	N/A	May 11 - June 6, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 13 - 14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		SAA #SR2017-03-006239	4,973,164.70			4,721,986.55			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	
17GP0049	Concreting of Brgy. Candalaria - Brgy. Artuz Road PMA, Brgy. Candalaria and Artuz, Davao City	Construction Section	Public Bidding	N/A	May 11 - June 6, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 13 - 14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017		SAA #SR2017-03-006247	4,973,073.72			4,721,986.63			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	
17GP0050	LIP - Const. of Multi-Purpose Bldg. - Brgy. Siverd, Candalaria	Construction Section	Public Bidding	N/A	May 17 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	June 19-20, 2017	Jun 27, 2017	Jul 6, 2017	Jul 7, 2017		GAA 2017 INFRA	1,989,036.48			1,889,899.02			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	N/A	May 17, 2017	May 17, 2017	May 17, 2017	May 17, 2017	May 17, 2017	
17GP0051	LIP - Const. of Water Supply Project, Negros Occidental, Cebu	Construction Section	Public Bidding	May 18, 2017	May 23 - June 15, 2017	May 30, 2017	Jun 13, 2017	Jun 13, 2017	Jun 14 - 27, 2017	Jun 29, 2017	Jul 7, 2017	Jul 10, 2017		CY 2017 INFRA	16,828,637.66			16,666,533.95			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	May 18, 2017	May 24, 2017	May 24, 2017	May 24, 2017	May 24, 2017	May 24, 2017	
17GP0052	LIP - Concreting of Brgy. Road, Brgy. San Miguel (Dumalag) to Sitio Hermosa, Brgy. Sta. Ana (Davao)	Construction Section	Public Bidding	Apr 25, 2017	May 28 - June 19, 2017	Jun 5, 2017	Jun 22, 2017	Jun 22, 2017	Jun 26-27, 2017	Jun 29, 2017	Jul 7, 2017	Jul 10, 2017		CY 2017 REGULAR INFRA	19,598,447.78			18,616,695.14			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	May 21, 2017	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	
17GP0053	Balbaranan Bridge	Construction Section	Public Bidding	May 18, 2017	May 28 - June 19, 2017	Jun 5, 2017	Jun 22, 2017	Jun 22, 2017	Jun 26-27, 2017	Jun 29, 2017	Jul 7, 2017	Jul 10, 2017		CY 2017 INFRA	57,896,386.57			54,799,999.92			COA, Iloilo Code NGO's Inc, Iloilo Business Club, Inc., NACAP, RAPEA	May 18, 2017	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	

Prepared by:   
**ROSA A. PINEDA**  
 Head BAC Secretariat

Submitted by:   
**ROBELA NORARIO**  
 BAC Chairman *065-2017*

Approved by:   
**DENE S. BALDOZ**  
 OIC - District Engineer