

DPWH, ILOILO 2ND DISTRICT (ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Accept
165004050308077	17GG0091 - Construction of Road Including Drainage and Pavement, Barangays Rosario, Cansilayan, Capaliz & Paloc Bigque, Dumangas, Iloilo	Construction	Public Bidding	4/28/2017	5/5-11/2017	5/12/2017	5/25/2017	5/25/2017	5/29/2017	6/5/2017	6/7/2017	6/19/2017	6/23/2017	6/29/2017	8/2/2017	LIP GAA 2017	4,158,000.00			4,027,958.37			9 representatives from LGUs, Congressman, COA, NGOs & other Government Agencies	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	6/7/2017	6/19/2017	6/29/2017	
165003014600221	17GG0093 - Construction of Road Slope Protection Structure Passi - San Enrique - Garrita Rd., K0052+400 - K0052+430	Construction	Public Bidding	4/28/2017	5/5-11/2017	5/12/2017	5/25/2017	5/25/2017	5/29/2017	6/1/2017	6/5/2017	6/15/2017	6/20/2017	6/26/2017	9/23/2017	DPWH GAA 2017	3,076,220.00			3,009,924.98			-do-	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	6/5/2017	6/15/2017	6/26/2017	
165004050308070	17GG0094 - Construction of Brgy. Calansanan (Betanghol) Road, Badiangan, Iloilo	Construction	Public Bidding	4/28/2017	5/5-11/2017	5/12/2017	5/25/2017	5/25/2017	5/29/2017	6/1/2017	6/5/2017	6/15/2017	6/19/2017	6/25/2017	7/24/2017	LIP GAA 2017	1,980,000.00			1,900,734.50			-do-	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	6/5/2017	6/15/2017	6/25/2017	
103004010312154	17GG0102 - Completion of City Hall Building, Barangay Sablogon, Passi City, Iloilo	Construction	Public Bidding	5/3/2017	5/10-16/2017	5/18/2017	5/30/2017	5/30/2017	6/2/2017	6/14/2017	6/19/2017	6/29/2017	6/30/2017	7/6/2017	9/3/2017	LIP GAA 2017	1,980,000.00			1,939,194.74			-do-	5/11/2017	5/11/2017	5/11/2017	5/11/2017	5/11/2017	5/11/2017	6/19/2017	6/29/2017	7/6/2017	
268004010100970	16GG0157 - Construction of One (1) Unit - Two (2) Storey Twelve (12) Classrooms, Anilao NHS, Brgy. Badiang, Anilao, Iloilo	Construction	Public Bidding	5/4/2017	5/11-17/2017	5/19/2017	5/31/2017	5/31/2017	6/5/2017	6/21/2017	6/23/2017	7/3/2017	7/7/2017	7/10/2017	1/5/2018	DepEd-BEFF 2016 (Batch 13)	14,284,925.00			13,856,377.25			-do-	5/11/2017	5/11/2017	5/11/2017	5/11/2017	5/11/2017	5/11/2017	6/23/2017	7/3/2017	7/7/2017	
203003031400026	17GG0104 (Cluster) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Rainwater Collector System: A. Tapakon Elem. School, Bingawan, Iloilo, B. Dr. Pedro B. Magsico Memorial Elem. School, Janiway, Iloilo (Formerly Patong-Patong Elem. School), C. San Carlos Elem. School, Anilao, Iloilo, D. Caraudan Elem. School, Janiway, Iloilo, E. Cag-An Elem. School, Anilao, Iloilo, F. Salgan Elem. School, Passi City, Iloilo, G. Salihid Elem. School, Btac. Nuevo, Iloilo, H. Ubang Elem. School, Pototan, Iloilo, I. Magdungao Elem. School, Passi City, Iloilo, J. Libertad Elem. School, Banate, Iloilo, K. Cabudian Elem. School, Dueñas, Iloilo, L. Bugtongan Elem. School, Dueñas, Iloilo, M. Tagbacan Elem. School, Lambunao, Iloilo, N. Higgs Elem. School, Lambunao, Iloilo, O. Ulayan Elem. School, Calinog, Iloilo, P. Marin Elem. School, Cabatuan, Iloilo, Q. Layog Elem. School, Maasin, Iloilo	Construction	Public Bidding	5/11/2017	5/18-24/2017	5/26/2017	6/7/2017	6/7/2017	6/9/2017	6/27/2017	7/3/2017	9/13/2017	9/15/2017	9/18/2017	11/1/2017	Fund 101101	3,281,000.00			3,261,000.01			-do-	5/19/2017	5/19/2017	5/19/2017	5/19/2017	5/19/2017	5/19/2017	7/3/2017	9/13/2017	9/18/2017	
292003020403073	17GG0105 - Rehabilitation/Reconstruction of Slope Protection along Pototan-Dingle-Tabugon Road (Sitio Minaniw Section), Sta. 41+630 - Sta. 41+730, Brgy. Tabugon, Dingle, Iloilo	Maintenance	Public Bidding	5/11/2017	5/18-24/2017	5/26/2017	6/7/2017	6/7/2017	6/9/2017	6/27/2017	7/3/2017	8/10/2017	8/14/2017	8/14/2017	10/12/2017	101101-2017 GAA	2,766,540.00			2,761,538.41			-do-	5/19/2017	5/19/2017	5/19/2017	5/19/2017	5/19/2017	5/19/2017	7/3/2017	8/10/2017	8/14/2017	
165004050604050	17GG0106 - Construction of Brgy. San Carlos FMR, Brgy. San Carlos, Anilao, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	6/30/2017	7/5/2017	7/17/2017	7/18/2017	7/24/2017	9/21/2017	DA-FMR 2017	9,950,000.00			9,502,992.66			-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/6/2017	7/17/2017	7/24/2017	
165004050604043	17GG0107 (Rebid) - Concreting of Supanga - Caratagan FMR, Brgy. Supanga, Calinog, Iloilo	Construction	Public Bidding	10/18/2017	10/25-31/2017	11/2/2017	11/14/2017	11/14/2017	11/21/2017	11/29/2017	12/4/2017	12/20/2017	12/22/2017	12/27/2017	2/27/2018	DA-FMR 2017	9,950,000.00			9,748,482.72			-do-	11/3/2017	11/3/2017	11/3/2017	11/3/2017	11/3/2017	11/3/2017	12/4/2017	12/20/2017	12/22/2017	
165004050604045	17GG0108 - Concreting of Brgy. Canauili FMR, Brgy. Canauili, Janiway, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/6/2017	7/10/2017	7/20/2017	7/21/2017	7/22/2017	10/9/2017	DA-FMR 2017	9,950,000.00			9,603,321.80			-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/27/2017	
165004050604051	17GG0109 - Concreting of Brgy. JNR Tambunac - Brgy. Bantayan FMR, Brgys. Tambunac and Bantayan, San Enrique, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/6/2017	7/10/2017	7/20/2017	7/21/2017	7/26/2017	8/24/2017	DA-FMR 2017	1,990,000.00			1,830,304.28			-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/26/2017	
165004050604052	17GG0110 - Concreting of Brgy. JNR Cabugao Nuevo-Brgy. Palje FMR, Brgys. Cabugao Nuevo and Palje, San Enrique, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/10/2017	7/20/2017	7/21/2017	7/26/2017	8/24/2017	DA-FMR 2017	1,990,000.00			1,860,151.34			-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/26/2017	
165004050604048	17GG0111 - Construction of Brgy. Paloc Sool FMR, Brgy. Paloc Sool Dumangas, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/10/2017	7/20/2017	7/21/2017	7/22/2017	9/1/2017	DA-FMR 2017	2,985,000.00			2,919,360.00			-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/27/2017	

DPWH, ILOILO 2ND DISTRICT (ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept	
165004050604047	17GG0112 - Concreting of Brgy. Cayos to Brgy. Makina NIA Road, Brgys. Cayos and Makina, Dumangas, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/10/2017	7/20/2017	7/21/2017	7/27/2017	9/6/2017	DA-FMR 2017	4,975,000.00			4,914,685.15				-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/27/2017	
165004050604046	17GG0113 - Concreting of Casalsagan to Jamabalud Road FMR, Brgy. Casalsagan, Pototan, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/10/2017	7/20/2017	7/21/2017	7/27/2017	9/6/2017	DA-FMR 2017	4,975,000.00			4,820,612.00				-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/27/2017	
165004050604044	17GG0114 - Concreting of Bulay FMR, Brgy. Bulay, Cabatuan, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/10/2017	7/20/2017	7/21/2017	7/27/2017	9/9/2017	DA-FMR 2017	4,975,000.00			4,925,052.00				-do-	6/2/2017	6/2/2017	N/A	6/2/2017	N/A	N/A	7/10/2017	7/20/2017	7/21/2017	
165004050604049	17GG0115 - Construction of Brgy. Cansilayan- Brgy. Capaliz FMR, Brgy. Cansilayan & Brgy. Capaliz, Dumangas, Iloilo	Construction	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/10/2017	7/20/2017	7/21/2017	7/27/2017	8/25/2017	DA-FMR 2017	1,990,000.00			1,970,000.31				-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/27/2017	
165002000100014	17GG0116 - Repair Maintenance of Maasin-Cabatuan Road, K0029+000 - K0030+000, Maasin, Iloilo	Maintenance	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/6/2017	7/10/2017	7/20/2017	7/21/2017	7/27/2017	10/24/2017	101101-Maint. Extension	4,820,408.32			4,744,543.64				-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/20/2017	7/27/2017	
165002000100014	17GG0117 - Repair Maintenance of Balabag-Maquina-Cayos-Patad Road, K0283+000 - K0287+100 (With Exception), Dumangas, Iloilo	Maintenance	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/5/2017	7/7/2017	7/17/2017	7/19/2017	7/25/2017	9/7/2017	101101-Maint. Extension	5,033,759.22			4,756,774.63				-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/7/2017	7/17/2017	7/19/2017	
103004010305634	17GG0118 - Repair of Multi-Purpose Hall and Stage of Dueñas CES, Dueñas, Iloilo	Maintenance	Public Bidding	5/24/2017	5/31-6/6/2017	6/8/2017	6/20/2017	6/20/2017	6/23/2017	7/6/2017	7/10/2017	8/22/2017	8/24/2017	8/24/2017	10/27/2017	Fund 101101-SPF	2,820,073.54			2,679,069.69				-do-	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	7/10/2017	7/22/2017	7/24/2017	
103004010312143	17GG0119 - Construction of Multi-Purpose Building, Zone 4 (Poblacion), Cabatuan, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/1/2017	LIP GAA 2017	1,980,000.00			1,927,058.57				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312142	17GG0120 - Construction/Rehabilitation of Barotac Nuevo Public Market, Barotac Nuevo, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	4,950,000.00			4,889,515.53				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312134	17GG0121 - Improvement of Public Market, Barotac Nuevo, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/31/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	4,950,000.00			4,752,000.16				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/31/2017	7/31/2017	
292004020100633	17GG0122 - Construction of Box Culvert, Barangay Lip-ac, San Enrique, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	9/1/2017	LIP GAA 2017	1,980,000.00			1,931,998.26				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	7/31/2017	
103004010312130	17GG0123 - Construction/Rehabilitation of Multi Purpose Buildings of the Municipality of Badiangan, Badiangan, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	3,960,000.00			3,896,231.35				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312125	17GG0124 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Pototan, Pototan, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	5,940,000.00			5,840,247.65				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312131	17GG0125 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Calinog, Calinog, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	5,940,000.00			5,907,534.79				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312132	17GG0126 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Bingawan, Bingawan, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	3,960,000.00			3,920,250.39				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312127	17GG0127 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Cabatuan, Cabatuan, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	5,940,000.00			5,875,155.51				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312126	17GG0128 - Construction of Multi-Purpose Buildings of the Municipality of Maasin, Maasin, Iloilo	Construction	Public Bidding	6/2/2017	6/9-15/2017	6/16/2017	6/29/2017	6/29/2017	7/6/2017	7/13/2017	7/17/2017	7/27/2017	7/31/2017	8/3/2017	10/31/2017	LIP GAA 2017	5,940,000.00			5,826,168.22				-do-	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	6/13/2017	7/17/2017	7/27/2017	8/3/2017	
103004010312133	17GG0129 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Mina, Iloilo	Construction	Public Bidding	6/7/2017	6/14-20/2017	6/22/2017	7/11/2017	7/11/2017	7/14/2017	8/4/2017	8/7/2017	8/17/2017	8/21/2017	8/21/2017	12/18/2017	LIP GAA 2017	4,950,000.00			4,798,859.03				-do-	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	8/7/2017	8/17/2017	8/21/2017	
103004010312128	17GG0130 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Janiuay, Iloilo	Construction	Public Bidding	6/7/2017	6/14-20/2017	6/22/2017	7/4/2017	7/4/2017	7/7/2017	7/17/2017	7/20/2017	7/31/2017	8/2/2017	8/9/2017	10/7/2017	LIP GAA 2017	6,930,000.00			6,791,400.00				-do-	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	7/20/2017	7/31/2017	8/9/2017	
103004010312129	17GG0131 - Construction/Rehabilitation of Multi-Purpose Buildings of the Municipality of Lambunao, Iloilo	Construction	Public Bidding	6/7/2017	6/14-20/2017	6/22/2017	7/4/2017	7/4/2017	7/7/2017	7/17/2017	7/20/2017	7/31/2017	8/2/2017	8/9/2017	12/6/2017	LIP GAA 2017	5,940,000.00			5,915,006.73				-do-	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	7/20/2017	7/31/2017	8/9/2017	

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
103004010312141	17GG0132 - Improvement of Multi-Purpose Buildings, Brgys. Sapao, Sulangan, Pagdugue, Bantud, Cayos, Basa Mabini & Ilaya 3rd, Dumangas, Iloilo	Construction	Public Bidding	6/7/2017	6/14-20/2017	6/22/2017	7/4/2017	7/4/2017	7/7/2017	7/17/2017	7/20/2017	7/31/2017	8/2/2017	8/9/2017	11/1/2017	LIP GAA 2017	3,267,000.00			3,202,306.75			-do-	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	6/19/2017	7/20/2017	7/31/2017	8/9/2017	
292003020403075	17GG0133 - Construction of Slope Protection/Drainage System Along Libertad Creek in Barangays Libertad And Carmelo, Sta.3+851 - Sta.3+871, Banate, Iloilo	Construction	Public Bidding	7/6/2017	7/13-19/2017	7/21/2017	8/9/2017	8/9/2017	8/11/2017	8/16/2017	8/18/2017	9/12/2017	9/13/2017	9/14/2017	12/26/2017	DPWH GAA 2017	15,662,360.00			14,872,433.66			-do-	7/17/2017	7/17/2017	7/17/2017	7/17/2017	7/17/2017	7/17/2017	8/22/2017	9/12/2017	9/14/2017	
292003020500184	17GG0134 - Construction of Flood Control Structure Along Jalaur River, Barangay Tabucan, Barotac Nuevo, Iloilo	Construction	Public Bidding	7/6/2017	7/13-19/2017	7/21/2017	8/9/2017	8/9/2017	8/11/2017	8/16/2017	8/18/2017	9/6/2017	9/8/2017	9/14/2017	5/11/2018	DPWH GAA 2017	52,110,000.00			48,999,725.98			-do-	7/17/2017	7/17/2017	7/17/2017	7/17/2017	7/17/2017	7/17/2017	8/18/2017	9/6/2017	9/14/2017	
103002000100092	17GG0135 - Repair/Maintenance of DPWH Building Repair Shop Building, Brgy. Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	7/6/2017	7/13-19/2017	7/21/2017	8/9/2017	8/9/2017	8/11/2017	8/16/2017	8/18/2017	8/29/2017	8/30/2017	9/5/2017	10/19/2017	General Fund	1,000,000.00			949,518.54			-do-	7/17/2017	7/17/2017	7/17/2017	7/17/2017	7/17/2017	7/17/2017	8/18/2017	8/29/2017	9/5/2017	
292002000100093	17GG0136 (Cluster) - Repair/Maintenance of Flood Control and Drainage Systems, Structures and Related Facilities A. Repair/Maintenance of River Bank Protection along Iloilo-East Coast-Capiz Road, K0256+000 - K0257+000 w/Exception, Brgy. Fuentes Section, Banate, Iloilo B. Repair/Maintenance of Slope Protection along Janiuay-Badiangan-Tina Road, K0042+550 - K0043+150 w/ Exception, Brgy. Latawan Section, Badiangan, Iloilo C. Repair/Maintenance of River Bank Protection along Baje-Ngi-ngi-an-Bingawan Road, K0059+(-840) - K0071+247 w/ exceptions, Brgy. Malapawe, Bingawan, Iloilo D. Repair/Rehabilitation of Flood Control and Drainage Structure along Suage River, Brgy. Cau-ayan, Pototan, Iloilo E. Repair/Maintenance of Flood Control and Drainage Structure along Jalaur River, Brgy. Tuburan, Pototan, Iloilo	Maintenance	Public Bidding	7/21/2017	7/28-8/3/2017	8/4/2017	8/17/2017	8/17/2017	8/18/2017	9/7/2017	9/11/2017	9/18/2017	9/19/2017	9/19/2017	12/17/2017	FY 2017 GAA, SR 2017-05-010051	10,581,904.00			10,031,433.80			-do-	8/7/2017	8/7/2017	8/7/2017	8/7/2017	8/7/2017	8/7/2017	9/11/2017	9/18/2017	9/19/2017	
268004010100970	17GG0137 - Construction Of One (1) Unit-One (1) Storey Three (3) Classrooms, Banban Es, Brgy. Banban, Calinog, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018	DepEd - BEFF 2017	3,244,053.29			3,081,849.63			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	11/8/2017	11/22/2017	11/27/2017	
268004010100970	17GG0138 (Rebid) - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Bantud Managuit ES, Brgy. Bantud Managuit, Dumangas, Iloilo	Construction	Public Bidding	9/14/2017	9/21-27/2017	9/29/2017	11/8/2017	11/8/2017	11/15/2017	11/29/2017	12/5/2017	12/14/2017	12/15/2017	12/20/2017	3/24/2018	DepEd - BEFF 2017	3,244,053.29			3,113,993.68			-do-	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017	12/5/2017	12/14/2017	12/20/2017	
268004010100970	17GG0139 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Calansanan ES, Brgy. Calansanan, Badiangan, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018	DepEd - BEFF 2017	3,244,053.29			3,107,803.05			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0140 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Calicuang ES, Brgy. Calicuang, Dingle, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018	DepEd - BEFF 2017	3,247,149.20			3,084,779.02			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0141 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Garita ES, Brgy. Garita, San Enrique, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018	DepEd - BEFF 2017	3,477,273.27			3,267,319.76			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	11/2/2017	11/22/2017	11/27/2017	
268004010100970	17GG0142 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Guintas ES, Brgy. Guintas, Barotac Nuevo, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018	DepEd - BEFF 2017	3,244,053.29			3,097,799.00			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	11/22/2017	11/27/2017	
268004010100970	17GG0143 (Rebid) - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Iniligan ES, Brgy. Iniligan, Badiangan, Iloilo	Construction	Public Bidding	9/14/2017	9/21-27/2017	9/29/2017	11/8/2017	11/8/2017	11/15/2017							DepEd - BEFF 2017	3,255,569.76			3,089,534.32			-do-	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017					

DPWH, ILOILO 2ND DISTRICT (ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept	
268004010100970	17GG0144 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Marin ES, Brgy. Inabasan, Cabatuan, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	10/23/2017	10/23/2017	10/30/2017								DepEd - BEFF 2017	3,253,266.47			3,090,587.18			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017				
268004010100970	17GG0145 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Martin Cubil Es, Brgy. Gines Patag, Cabatuan, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/27/2017	10/31/2017	12/8/2017	12/11/2017	12/17/2017	3/21/2018		DepEd - BEFF 2017	3,409,131.14			3,328,619.48			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	12/8/2017	12/11/2017	
268004010100970	17GG0146 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Medina ES, Brgy. Medina, Anilao, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,441,588.42			3,267,572.13			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0147 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, P.D. Monfort ES, Brgy. P.D Monfort, Dumangas, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,409,131.14			3,255,720.23			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	11/22/2017	11/27/2017	
268004010100970	17GG0148 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Paloc Bigque ES, Brgy. Paloc Bigque, Dumangas, Iloilo	Construction	Public Bidding	8/16/2017	8/23-29/2017	8/31/2017	9/12/2017	9/12/2017	9/19/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,244,053.29			3,080,653.99			-do-	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	8/23/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0149 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Rizal ES, Poblacion Ilaya, Pototan, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,501,196.44			3,343,642.60			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0150 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Siniba-an ES, Brgy. Siniba-an, Dingle, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,244,053.29			3,078,789.56			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/29/2017	
268004010100970	17GG0151 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Sulangan ES, Brgy. Sulangan, Dumangas, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,501,196.44			3,340,097.25			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0152 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Balunos ES, Brgy. Balunos, Anilao, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,398,021.61			3,227,959.80			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/29/2017	
268004010100970	17GG0153 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Madong ES, Brgy. Madong, Janiuay, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,247,149.21			3,116,459.50			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/29/2017	
268004010100970	17GG0154 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Mapili ES, Brgy. Mapili, Badiangan, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,294,487.42			3,126,338.76			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	11/2/2017	11/22/2017	11/27/2017	
268004010100970	17GG0155 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Quiling ES, Brgy. Amerang, Maasin, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,268,025.21			3,096,735.18			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	11/2/2017	11/22/2017	11/27/2017	
268004010100970	17GG0156 (Rebid) - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Anequito Panolino ES, Brgy. Dalicanan, Passi City, Iloilo	Construction	Public Bidding	9/14/2017	9/21-27/2017	9/29/2017	11/22/2017	11/22/2017	11/29/2017								DepEd - BEFF 2017	3,259,408.58			3,211,388.29			-do-	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
268004010100970	17GG0157 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Manaolan ES, Brgy. Manaolan, Badiangan, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,311,404.29			3,302,052.79			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/27/2017	
268004010100970	17GG0158 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Layog ES, Brgy. Layog, Maasin, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	3/3/2018		DepEd - BEFF 2017	3,244,053.29			3,078,789.56			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	11/2/2017	11/22/2017	11/24/2017	
268004010100970	17GG0159 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Imbaquiran ES, Brgy. Imbaquiran, San Enrique, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	2/21/2018		DepEd - BEFF 2017	2,352,664.99			2,258,000.00			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0160 - Construction Of One (1) Unit-One (1) Storey Two (2) Classrooms, San Julian ES, Calinog, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/22/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	2/21/2018		DepEd - BEFF 2017	2,349,091.24			2,231,636.68			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/27/2017	
268004010100970	17GG0161 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Caguisanan ES, Brgy. Caguisanan, Lambunao, Iloilo	Construction	Public Bidding	8/17/2017	8/24-30/2017	8/31/2017	9/13/2017	9/13/2017	9/20/2017	9/27/2017	10/31/2017	11/22/2017	11/24/2017	11/29/2017	2/21/2018		DepEd - BEFF 2017	2,384,486.01			2,277,112.17			-do-	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	10/31/2017	11/22/2017	11/24/2017	
268004010100970	17GG0162 (Rebid) - Construction Of One (1) Unit-One (1) Storey Two (2) Classrooms, Tina ES, Brgy. Tina, Badiangan, Iloilo	Construction	Public Bidding	9/14/2017	9/21-27/2017	9/29/2017	11/8/2017	11/8/2017	11/15/2017								DepEd - BEFF 2017	2,266,839.70			2,153,497.71			-do-	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				


DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Explaining changes from the APP			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
	17GG0182 - Repair/Rehabilitation Of Dpwh Office Building (Repair Shop), Brgy. Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	CANCELLED - Failure of Bidding due to no interested bidders purchased bidding documents as per approved BAC Resolution No. 159, Series of 2017 dated September 29, 2017																													
	17GG0183 - Repair/Maintenance of DPWH Building (Repair Shop, Annex A), Iloilo II District Engineering Office, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	CANCELLED - Failure of Bidding due to no interested bidders purchased bidding documents as per approved BAC Resolution No. 159, Series of 2017 dated September 29, 2017																													
165002000100090	17GG0184 (Rebid) - Installation of Kilometer Posts Along National Roads of DPWH Iloilo 2nd District Engineering Office	Maintenance	Public Bidding	11/15/2017	11/22-28/2017	N/A	12/12/2017	12/12/2017	12/13/2017							SR 2017-02-004242	853,094.93			836,310.00			-do-	11/23/2017	11/23/2017	11/23/2017	11/23/2017	11/23/2017	11/23/2017				
165004050306251	16GG0158 - Concreting of Farm to Mill Road, Brgy. Man-it to Brgy. Agdayao, Passi City, Iloilo	Construction	Public Bidding	10/6/2017	10/13-19/2017	10/20/2017	11/2/2017	11/2/2017	11/9/2017	12/1/2017	12/5/2017	12/12/2017	12/13/2017	12/13/2017	3/12/2018	2016 GAA as Mandated by Sugarcane Industry Development Act (SIDA) of 2015	26,635,033.26			25,317,078.92			-do-	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	12/5/2017	12/12/2017	12/13/2017	
103004010305634	16GG0159 - Construction/Rehabilitation of Hanging Bridge at Barangay Gama Grande, Calinog, Iloilo	Construction	Public Bidding	10/6/2017	10/13-19/2017	10/20/2017	11/2/2017	11/2/2017	11/9/2017	11/29/2017	12/21/2017	12/29/2017	12/29/2017	1/4/2018	5/3/2018	FY 2016 SARO BMB-A-16	3,276,000.00			3,234,022.20			-do-	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	12/21/2017	12/29/2017	12/29/2017	
103004010305634	16GG0160 - Construction/Rehabilitation of Hanging Bridge at Barangay Badu, Calinog, Iloilo	Construction	Public Bidding	10/6/2017	10/13-19/2017	10/20/2017	11/2/2017	11/2/2017	11/9/2017	12/1/2017	12/21/2017	12/29/2017	12/29/2017	1/4/2018	5/3/2018	FY 2016 SARO BMB-A-16	2,544,750.00			2,507,215.95			-do-	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	12/21/2017	12/29/2017	12/29/2017	
268004010100970	17GG0185 - Construction of One (1) Unit-One (1) Storey One (1) Classroom, Kuyot Es, Brgy. Kuyot, Janiuay, Iloilo	Construction	Public Bidding	10/18/2017	10/25-31/2017	11/2/2017	11/14/2017	11/14/2017	11/21/2017	12/11/2017	12/19/2017	12/29/2017	12/29/2017	1/4/2018	3/4/2018	DepEd - BEFF 2017	1,293,602.92			1,254,819.25			-do-	11/3/2017	11/3/2017	11/3/2017	11/3/2017	11/3/2017	11/3/2017	12/19/2017	12/29/2017	12/29/2017	
165003015300208	17GG0186 - Repair/Rehabilitation/Completion of DPWH Office Buildings (Main Repair Building, Covered Holding, Annex-A & Annex-B, DPWH Two (2) Storey Building), Brgy. Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	10/24/2017	10/31-11/6/2017	11/8/2017	11/20/2017	11/20/2017	11/27/2017	11/29/2017	12/5/2017	12/11/2017	12/12/2017	12/12/2017	4/10/2018	EAO 2017	11,000,000.00			10,559,477.23			-do-	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017	12/5/2017	12/11/2017	12/12/2017	
165003030700114	17GG0187 - Concreting of Jct. Cayos National Road-Bantud Fabrica -Jct. Coastal Road Leading to Dumangas Port, Dumangas, Iloilo 4th LD	Construction	Public Bidding	11/7/2017	11/14-20/2017	11/22/2017	12/4/2017	12/4/2017	12/11/2017	12/27/2017	1/15/2018					DPWH GAA 2017	1,188,677.10			1,178,092.11			-do-	11/14/2017	11/14/2017	11/14/2017	11/14/2017	11/14/2017	11/14/2017	1/15/2018			
165004050306251	17GG0188 - Construction of Farm to Mill Roads, Brgy. Man-it to Brgy. Agdayao, Passi City, Iloilo	Construction	Public Bidding	11/7/2017	11/14-20/2017	11/22/2017	12/4/2017	12/4/2017	12/11/2017	12/13/2017	12/14/2017	12/28/2017	12/28/2017	12/29/2017	3/20/2018	2017 GAA as Mandated by Sugarcane Industry Development Act (SIDA) of 2015	23,619,435.71			22,435,889.70			-do-	11/14/2017	11/14/2017	11/14/2017	11/14/2017	11/14/2017	11/14/2017	12/14/2017	12/28/2017	12/28/2017	
268004010100970	17GG0189 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Medina ES, Brgy. Medina, Anilao, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,441,588.42			3,261,298.49			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0190 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Martin Cubil ES, Brgy. Gines Patag, Cabatuan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,409,131.14			3,234,070.81			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0191 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Marin ES, Brgy. Inabasan, Cabatuan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,253,266.47			3,087,050.75			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0192 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Iniligan ES, Brgy. Iniligan, Badianan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,255,569.76			3,094,092.58			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0193 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Guintas ES, Brgy. Guintas, Barotac Nuevo, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,244,053.29			3,081,756.23			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0194 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Calicuang ES, Brgy. Calicuang, Dingle, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,247,149.21			3,084,453.70			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0195 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Bantud-Managuil ES, Brgy. Bantud-Managuil, Dumangas, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,244,053.29			3,114,202.95			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0196 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Banban ES, Brgy. Banban, Calinog, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017					DepEd - BEFF 2017	3,244,053.29			3,130,326.69			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			

DPWH, ILOILO 2ND DISTRICT (ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing
268004010100970	17GG0197 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Balunos ES, Brgy. Balunos, Anilao, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	3,398,021.61			3,228,118.68			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0198 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Tamocol ES, Brgy. Tamocol, Badiangan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	2,266,839.70			2,259,112.81			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0199 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Palanguia ES, Brgy. Palanguia, Pototan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	2,266,839.70			2,173,130.64			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0200 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Caninguan CS, Brgy. Caninguan, Lambunao, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	2,269,935.61			2,182,503.72			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0201 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Bitayuan ES, Brgy. Bitayuan, Badiangan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	2,266,839.70			2,153,527.39			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0202 - Construction of One (1) Unit-One (1) Storey Two (2) Classrooms, Binaba-an ES, Brgy. Binaba-an, Lambunao, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	2,266,839.70			2,176,166.05			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0203 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Sulangan ES, Brgy. Sulangan, Dumangas, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	3,501,196.44			3,324,577.18			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0204 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Paloc Bigque ES, Brgy. Paloc Bigque, Dumangas, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	3,244,053.29			3,080,564.83			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0205 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, P.D. Monfort ES, Brgy. P.D. Monfort North, Dumangas, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	3,409,131.14			3,398,638.76			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0206 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Rizal ES, Poblacion Ilaya, Pototan, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	3,501,196.44			3,338,872.17			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0207 - Construction of One (1) Unit-One (1) Storey Three (3) Classrooms, Siniba-an ES, Brgy. Siniba-an, Dingle, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	3,244,053.29			3,081,371.17			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
268004010100970	17GG0208 - Completion of One (1) Unit-Two (2) Storey Twelve (12) Classrooms, Anilao NHS, Brgy. Badiang, Anilao, Iloilo	Construction	Public Bidding	11/17/2017	11/25-12/1/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017				DepEd - BEFF 2017	1,554,190.00			1,530,216.41			-do-	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017	12/28/2017			
	17GG0209 - Completion of Upgrading from Level I to Level II and Increase in Bed Capacity of Iloilo Provincial Hospital, Pototan, Iloilo	Construction	Public Bidding	11/23/2017	11/30-12/6/2017	12/8/2017	12/20/2017	12/20/2017	12/21/2017	12/21/2017	12/27/2017				RA 10924 (FY 2017 GAA)-HFEP	27,362,500.00			26,486,900.46			-do-	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/27/2017			
165002000100091	17GG0210 - Maintenance, Repair and Rehabilitation of Infrastructure and Other Related Activities, Routine Maintenance of Dacutan Bridge (B00019PN) along Iloilo City - Leganes - Dumangas Coastal Road, Brgy. Dacutan, Dumangas, Iloilo	Maintenance	Public Bidding	11/23/2017	11/30-12/6/2017	12/8/2017	12/20/2017	12/20/2017	12/21/2017						General Fund (SARO No. SR2017-11-014091)	12,006,229.00			11,586,735.80			-do-	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017				
218003031300009	17GG0211 - Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Person, DPWH, Iloilo 2nd DEO, Brgy. Balabag, Dumangas, Iloilo	Construction	Public Bidding	11/24/2017	12/1-7/2017	12/8/2017	12/21/2017	12/21/2017	12/22/2017						SR2017-11-014404	1,286,666.67			1,235,067.76			-do-	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017				

Prepared by:


MA. BELEN P. ACUESTA
 Head-BAC Secretariat

Submitted by:


EDNA MAY D. CAÑETE
 BAC Chairperson

Approved by:


SANNY BOY O. OROPEL, CES E
 District Engineer

(DPWH ILOILO 2ND DISTRICT ENGINEERING OFFICE) PROCUREMENT MONITORING REPORT AS OF

DECEMBER 29, 2017

Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							(Explanation)			
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept	
17GG0001-G Procurement of Office Supplies for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction	PS-DBM	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Fund 101 2017	9,960.80			9,960.80					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
17GG0002-G Procurement of Office Supplies and Equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Accounting, Construction	Public Bidding	n/a	2/22-3/7/2017	n/a	3/7/2017	3/7/2017	3/10/2017	3/22/2017	3/24/2017	3/6/2017	4/27/2017	5/17/2017	5/17/2017	Fund 101 2017	550,813.20			548,650.00					n/a	n/a	3/7/2017	3/7/2017	3/10/2017	3/22/2017	3/24/2017	3/6/2017	4/27/2017	
17GG0003-G Procurement of Office Furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Accounting	Public Bidding	n/a	2/22-28/2017	n/a	3/7/2017	3/7/2017	3/10/2017	3/22/2017	3/24/2017	4/10/2017	4/28/2017	5/9/2017	5/9/2017	Fund 101 2017	225,500.00			225,310.00					n/a	n/a	3/7/2017	3/7/2017	3/10/2017	3/22/2017	3/24/2017	4/10/2017	4/28/2017	
17GG0004-G Procurement of Firewood for use in the repair/maintenance of asphalt road (penetration patching) along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	3/3-16/2017	n/a	3/16/2017	3/16/2017	3/20/2017	3/23/2017	3/27/2017	3/29/2017	3/31/2017	4/10/2017	4/10/2017	Fund 101 2017	463,568.00			460,000.00					n/a	n/a	3/16/2017	3/16/2017	3/20/2017	3/23/2017	3/27/2017	3/29/2017	3/31/2017	
17GG0005-G Procurement of Asphalt Cement Pen. Grade 60/70 and Asphalt Emulsified Cationic SS-1H for use in the repair/maintenance of asphalt road (penetration patching/cold mix patching) along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	3/3-16/2017	n/a	3/16/2017	3/16/2017	3/20/2017	3/23/2017	3/27/2017	3/29/2017	4/3/2017	4/18/2017	4/18/2017	Fund 101 2017	971,919.90			967,860.00					n/a	n/a	3/16/2017	3/16/2017	3/20/2017	3/23/2017	3/27/2017	3/29/2017	4/3/2017	
17GG0006-G Procurement of Fuel (Gasoline, Diesel and Kerosene) for use of various Basic Highway Maintenance Equipment assigned for the repair and maintenance of national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	3/3-16/2017	n/a	3/16/2017	3/16/2017	3/20/2017	3/23/2017	3/27/2017	3/29/2017	4/3/2017	4/20/2017	4/20/2017	Fund 101 2017	1,792,370.50			1,786,980.00					n/a	n/a	3/16/2017	3/16/2017	3/20/2017	3/23/2017	3/27/2017	3/29/2017	4/3/2017	
17GG0007-G Procurement of Office Supplies for use in the Office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Supply Unit	PS-DBM	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Fund 101 2017	2,562.44			2,562.44					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
17GG0008-G Procurement of Grass cutter for use in vegetation control along roadside of national roads DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	3/14-27/2017	n/a	3/28/2017	3/28/2017	3/31/2017	4/3/2017	4/5/2017	4/12/2017	5/9/2017	5/16/2017	5/16/2017	Fund 101 2017	379,285.71			294,000.00					n/a	n/a	3/28/2017	3/28/2017	3/31/2017	4/3/2017	4/5/2017	4/12/2017	5/9/2017	
17GG0009-G Procurement of Reflectorized Traffic Paints (white and yellow) for use in the painting/re-painting of pavement markings, guardrails and bridges along various national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	3/14-27/2017	n/a	3/28/2017	3/28/2017	3/31/2017	4/3/2017	4/5/2017	4/10/2017	5/5/2017	5/16/2017	5/16/2017	Fund 101 2017	996,000.00			962,000.00					n/a	n/a	3/28/2017	3/28/2017	3/31/2017	4/3/2017	4/5/2017	4/10/2017	5/5/2017	
17GG0010-G Procurement of Paint Thermoplastic (White and Yellow), Glass Beads (Pre-nix), Primer (White and Yellow), LPG (50kg. and 12kg.) and Calsumine for use in the painting/re-painting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	3/14-27/2017	n/a	3/28/2017	3/28/2017	3/31/2017	4/3/2017	4/5/2017	4/17/2017	5/5/2017	5/15/2017	5/15/2017	Fund 101 2017	739,480.10			648,791.00					n/a	n/a	3/28/2017	3/28/2017	3/31/2017	4/3/2017	4/5/2017	4/17/2017	5/5/2017	

17GG0011-G Procurement of Office Furnitures for use of Administrative Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative	Public Bidding	n/a	3/21-4/4/2017	n/a	4/4/2017	4/5/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0004-G DATED APRIL 5, 2017							Fund 101 2017	173,200.00							n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0004-G DATED APRIL 5, 2017						
17GG0012-G Procurement of Office Supplies for use in the Office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Supply Unit	Public Bidding	n/a	3/21-4/4/2018	n/a	4/5/2017	4/5/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0010-G DATED APRIL 17, 2017								569,672.00								n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0010-G DATED APRIL 17, 2017					
17GG0013-G Procurement of 1,000 cu.m. firewood for use in the repair/maintenance of asphalt road (penetration patching) along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/4/2017	5/10/2017	5/22/2017	5/22/2017	Fund 101 2017	579,460.00	575,000.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/4/2017	5/22/2017
17GG0014-G Procurement of 100 pails reflectorized traffic paint (white) and 15 pails reflectorized traffic paint (yellow) for use in the painting/re-painting of pavement markings, guardrails and bridges along various national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/8/2017	5/29/2017	6/8/2017	6/8/2017	Fund 101 2017	793,500.00	788,440.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/8/2017	6/8/2017
17GG0015-G Procurement of 55 drums asphalt cement pen. grade 60/70 and 30 drums asphalt emulsified cationic SS-1H for use in the repair/maintenance of asphalt road (penetration patching/cold mix patching) along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/5/2017	6/30/2017	7/10/2017	7/10/2017	Fund 101 2017	969,285.95	964,750.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/5/2017	7/10/2017
17GG0016-G Procurement of 450 cu.m. crushed aggregates ¾" and 400 cu.m. crushed aggregates ½" for use in the repair/maintenance of various national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/4/2017	5/10/2017	5/22/2017	5/22/2017	Fund 101 2017	847,500.00	840,000.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/4/2017	5/22/2017
17GG0017-G Procurement of office/laboratory equipment for use of Quality Assurance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Quality Assurance Section	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	CANCELLATION OF BIDDING UNDER BAC RESOLUTION NO. 0008-G DATED APRIL 19, 2017							Fund 101 2017	929,500.00							n/a	CANCELLATION OF BIDDING UNDER BAC RESOLUTION NO. 0008-G DATED APRIL 19, 2017						
17GG0018-G Procurement of various materials for fabrication of warning signs and road signs, office use and painting/re-painting of pavement markings along national roads of Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/4/2017	5/10/2017	5/19/2017	5/19/2017	Fund 101 2017	280,860.64	278,574.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/4/2017	5/19/2017
17GG0019-G Procurement of various materials for installation of guardrails along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/8/2017	6/27/2017	7/4/2017	7/4/2017	Fund 101 2017	881,256.46	878,981.20					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/8/2017	7/4/2017
17GG0020-G Procurement of various oil and lubricants for use of various service vehicles and equipment assigned to DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/8/2017	1/4/2018			Fund 101 2017	410,913.91	333,480.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/8/2017	
17GG0021-G Procurement of 236 bags paint thermoplastic white, 122 bags paint thermoplastic yellow, 37 bags glass beads (Pre-mix), 87 ltrs. Primer white, 45 ltrs. Primer yellow, 138 kgs. Calsumine for painting/re-painting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/5/2017	6/21/2017	6/29/2017	5/26/2017	Fund 101 2017	688,529.32	644,420.00					n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/28/2017	5/5/2017	6/29/2017

17GG0022-G	Procurement of various tires, batteries, oxygen refill & acetylene tank & oxygen tank for use of various service vehicles & equipment assigned to Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	1/4/2018		Fund 101 2017	351,434.55	292,026.00	n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017		
17GG0023-G	Procurement of Fuel (Gasoline, Diesel and Kerosene) for use of Construction Section and various Basic Highway Maintenance Equipment assigned for the repair and maintenance of national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance and Construction	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/26/2017	5/31/2017	5/31/2017	Fund 101 2017	770,878.50	767,600.00	n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/31/2017
17GG0024-G	Procurement of office furniture for use of Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0010-G DATED APRIL 19, 2017						Fund 101 2017	48,000.00		n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0010-G DATED APRIL 19, 2017								
17GG0025-G	Procurement of IT Equipment and surveying tools for use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/25/2017	5/26/2017	5/26/2017	Fund 101 2017	692,000.00	480,000.00	n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/26/2017
17GG0026-G	Procurement of spare parts for use of various Basic Highway Maintenance Equipment of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/5/2017	1/4/2018		Fund 101 2017	717,329.47	660,942.00	n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/26/2017	
17GG0027-G	Procurement of Office Sound System / Public Address System, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative	Public Bidding	n/a	4/4-18/2017	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/29/2017	5/26/2017	5/26/2017	Fund 101 2017	157,700.00	154,800.00	n/a	n/a	4/18/2017	4/18/2017	4/24/2017	4/26/2017	4/27/2017	5/8/2017	5/26/2017
17GG0028-G	Procurement of Office Supplies for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	4/21-5/4/2017	n/a	5/4/2017	5/4/2017	5/5/2017	5/8/2017	5/9/2017	5/10/2017	6/5/2017	7/17/2017	7/17/2017	Fund 101 2017	563,116.21	549,079.00	n/a	n/a	5/4/2017	5/4/2017	5/5/2017	5/8/2017	5/9/2017	5/10/2017	7/17/2017
17GG0029-G	Procurement of various construction materials for use in the repair/rehab. Of DPWH Staff House, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative	Public Bidding	n/a	5/4-18/2014	n/a	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/25/2017	6/5/2017	7/4/2017	7/13/2017	7/13/2017	Fund 101 2017	275,062.03	271,902.64	n/a	n/a	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/25/2017	6/5/2017	7/13/2017
17GG0030-G	Procurement of 1-unit Thermoplastic Kneading Machine with Thermoplastic Applicator for use in the application of pavement markings along national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	5/4-18/2014	n/a									Fund 101 2017	1,896,428.57	1,800,000.00	n/a	n/a								
17GG0031-G	Procurement of office/laboratory equipment for use of Quality Assurance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Quality Assurance Section	Public Bidding	n/a	5/4-18/2014	n/a	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/25/2017	6/5/2017	9/14/2017	9/20/2017	9/20/2017	Fund 101 2017	883,000.00	848,000.00	n/a	n/a	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/25/2017	6/5/2017	9/20/2017
17GG0032-G	Procurement of Fuel (Diesel) for use of service vehicle assigned to Quality Assurance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Quality Assurance Section	Public Bidding	n/a	5/4-18/2014	n/a	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/25/2017	6/5/2017	6/16/2017	6/26/2017	6/23/2017	Fund 101 2017	400,000.00	396,405.60	n/a	n/a	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/25/2017	6/5/2017	6/26/2017
17GG0033-G	Procurement of office supplies for use in Accounting Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Accounting Section	Shopping	n/a	5/24-30/2017	n/a	5/30/2017	5/30/2017	5/31/2017	6/1/2017	6/3/2017	6/5/2017		10/9/2017	10/9/2017	Fund 101 2017	96,000.00	94,000.00	n/a	n/a	5/30/2017	5/30/2017	5/31/2017	6/1/2017	6/3/2017	6/5/2017	10/9/2017
17GG0034-G	Procurement of Forty (40) units grass cutter for use in vegetation control along roadside of national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	5/31-6/13/2017	n/a	6/14/2014	6/14/2017	6/19/2017	6/22/2017	6/27/2017	7/7/2017	8/22/2017	9/5/2017	9/5/2017	Fund 101 2017	611,071.43	600,000.00	n/a	n/a	6/14/2014	6/14/2017	6/19/2017	6/22/2017	6/27/2017	7/7/2017	9/5/2017

17GG0035-G Procurement of Forty thousand two hundred twenty (40,220) liters Fuel Diesel and Twelve thousand three hundred fifty (12,350) liters Fuel Gasoline for use of service vehicle assigned to Construction Section and various Basic Highway Maintenance Equipment assigned for the repair and maintenance of national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the month of May and June 2017	Maintenance and Construction	Public Bidding	5/19/2017	5/31-6/13/2017	6/2/2017	6/14/2014	6/14/2017	6/19/2017	6/22/2017	6/27/2017	7/7/2017	8/10/2017	8/18/2017	8/18/2017	Fund 101 2017	2,031,572.50		2,026,686.00				5/19/2017	6/2/2017	6/14/2014	6/14/2017	6/19/2017	6/22/2017	6/27/2017	7/7/2017	8/18/2017			
17GG0036-G Procurement of 20 cys. LPG (11kg. refill), for use of thermoplastic kneading machine assigned at Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	Public Bidding	n/a	5/31-6/13/2017	n/a	6/14/2014	6/14/2017	6/19/2017	6/22/2017	6/27/2017	7/7/2017	8/10/2017	8/16/2017	8/16/2017	Fund 101 2017	16,435.80		16,400.00				n/a	n/a	6/14/2014	6/14/2017	6/19/2017	6/22/2017	6/27/2017	7/7/2017	8/16/2017			
17GG0037-G Procurement of office furniture for use in the Office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Proc. Unit., Admin., Planning & Design and Quality Assurance Section	Public Bidding	5/19/2017	5/31-6/13/2017	6/2/2017	6/14/2014	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0028 DATED JUNE 14, 2017										1,422,125.00						5/19/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0028 DATED JUNE 14, 2017									
17GG0038-G Procurement of various materials for use in the repair of office entrance gate of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative	Public Bidding	n/a	6/7-20/2017	n/a	6/20/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0033 DATED JUNE 21, 2017										778,560.54						n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0033 DATED JUNE 21, 2017									
17GG0039-G Procurement of various materials for use in the repair/rehabilitation of DPWH Office building (Main Building Front Façade) of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative	Public Bidding	n/a	6/7-20/2017	n/a	6/20/2017	6/23/2017	6/27/2017	6/29/2017	6/29/2017	7/10/2017	8/17/2017	8/25/2017	8/25/2017	Fund 101 2017	1,289,081.06		1,277,652.49				n/a	n/a	6/20/2017	6/23/2017	6/27/2017	6/29/2017	6/29/2017	7/10/2017	8/25/2017			
17GG0040-G Procurement of Office Supplies for use of Accounting Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Accounting Section	Public Bidding	6/10/2017	6/16-29/2017	6/29/2017	6/29/2017	6/29/2017	7/3/2017	7/6/2017	7/10/2017	7/20/2017				Fund 101 2017	193,827.35		191,119.00				6/10/2017	6/29/2017	6/29/2017	6/29/2017	7/3/2017	7/6/2017	7/10/2017	7/20/2017				
17GG0041-G Procurement of One Hundred (100) drums Asphalt Cement Pen. Grade 85-100 for use in the repair/maintenance of asphalt road (penetration patching/cold mix patching) along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	6/20/2017	6/26-7/6/2017	6/20/2017	6/20/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0032 DATED JULY 7, 2017																6/20/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0032 DATED JULY 7, 2017									
17GG0042-G Procurement of Three Hundred Thirty Nine (399) bags Paint Thermoplastic White and One Hundred Twenty Five (125) liters Primer White for painting/repainting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	6/26-7/6/2017	n/a	7/6/2017	7/6/2017	7/11/2017	7/13/2017	7/17/2017	7/8/2017	8/17/2017	8/29/2017	8/29/2017	Fund 101 2017	591,210.69		495,863.00				n/a	n/a	7/6/2017	7/6/2017	7/11/2017	7/13/2017	7/17/2017	7/8/2017	8/29/2017			
17GG0043-G Procurement of various materials for use in the Repair of Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	6/26-7/6/2017	n/a	7/6/2017	7/6/2017	7/11/2017	7/13/2017	7/17/2017	7/27/2017	7/27/2017	8/23/2017	8/23/2017	Fund 101 2017	484,400.56		481,698.53				n/a	n/a	7/6/2017	7/6/2017	7/11/2017	7/13/2017	7/17/2017	7/27/2017	8/23/2017			
17GG0044-G Procurement of Office Supplies for use in the Office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative Section	Public Bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/7/2017	n/a	n/a	n/a	Fund 101 2017	70,691.21		70,691.21				n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/7/2017	n/a			
17GG0045-G Procurement of office supplies for use in the Accounting Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Accounting Section	Public Bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/7/2017	n/a	n/a	n/a	Fund 101 2017	3,868.27		3,868.27				n/a	n/a	n/a	n/a	n/a	n/a	n/a	7/7/2017	n/a			
17GG0046-G Procurement of various materials for use in the repair of DPWH Building Office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative Section	Public Bidding	n/a	6/30-7/13/2017	n/a	7/13/2017	7/13/2017	7/19/2017	7/26/2017	7/28/2017	8/7/2017	8/10/2017	8/23/2017	8/23/2017	Fund 101 2017	339,490.03		337,081.60				n/a	n/a	7/13/2017	7/13/2017	7/19/2017	7/26/2017	7/28/2017	8/7/2017	8/23/2017			

17GG0047-G	Procurement of fifteen thousand three hundred (15,300) liters fuel gasoline and twenty seven thousand four hundred fifty (27,450) liters fuel diesel for use of various Basic Highway Maintenance Equipment assigned for the repair and maintenance of national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	6/30/2017	7/6-19/2017	7/8/2017	7/19/2017	7/19/2017	7/25/2017	8/1/2017	8/4/2017	8/14/2017	8/22/2017	8/29/2017	8/29/2017	Fund 101 2017	1,642,500.00	1,522,411.54	6/30/2017	7/8/2017	7/19/2017	7/19/2017	7/25/2017	8/1/2017	8/4/2017	8/14/2017	8/29/2017	
17GG0048-G	Procurement of Office Furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative Section	Public Bidding	7/6/2017	7/12-25/2017	7/14/2017	7/25/2017	7/25/2017	7/30/2017	8/4/2017	8/8/2017	8/15/2017	8/22/2017	8/29/2017	8/29/2017	Fund 101 2017	1,565,941.00	1,462,380.00	7/6/2017	7/14/2017	7/25/2017	7/25/2017	7/30/2017	8/4/2017	8/8/2017	8/15/2017	8/29/2017	
17GG0049-G	Procurement of 5 cys. LPG (50kg. Refill) for use on thermoplastic kneading machine in painting/repainting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	7/12-25/2017	n/a	7/25/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 00163 DATED JULY 26, 2017								Fund 101 2017			n/a	n/a	7/25/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 00163 DATED JULY 26, 2017						
17GG0050-G	Procurement of office supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Alternative Method/Shopping	n/a	7/16-25/2017	n/a	7/25/2017	7/26/2017	7/31/2017	8/2/2017	8/4/2017	8/10/2017				Fund 101 2017	34,500.00	33,700.00	n/a	n/a	7/25/2017	7/26/2017	7/31/2017	8/2/2017	8/4/2017	8/10/2017		
17GG0051-G	Procurement of electrical supplies for use in the electrical installation of Accounting Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Accounting Section	Public Bidding	n/a	7/16-25/2017	n/a	7/25/2017	7/26/2017	7/31/2017	8/2/2017	8/4/2017	8/10/2017	8/10/2017	9/26/2017	9/26/2017	Fund 101 2017	24,790.00	23,220.00	n/a	n/a	7/25/2017	7/26/2017	7/31/2017	8/2/2017	8/4/2017	8/10/2017	9/26/2017	
17GG0052-G	Procurement of 500 drums Asphalt Cement Pen. Grade 85-100 for use in the repair/maintenance of paved road along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	7/12/2017	7/18-8/1/2017	7/28/2017	8/9/2017	8/9/2017	8/11/2017	8/15/2017	8/17/2017	8/30/2017	9/8/2017	9/20/2017	9/20/2017	Fund 101 2017	4,350,000.00	4,196,070.00	7/12/2017	7/28/2017	8/9/2017	8/9/2017	8/11/2017	8/15/2017	8/17/2017	8/30/2017	9/20/2017	
17GG0053-G	Procurement of 1,500 bags thermoplastic compound powder white 25kg/bag - good quality, 500 bags thermoplastic compound powder yellow 25kg/bag-good quality, 204 bags glass beads (pre-mix, 25kg/bag), 35 pails primer white (16 liters/pail), 12 pails primer yellow (16liters/pail), 25 cyl. LPG (50kg.-refill), 13 cyl. LPG (11kg.-refill), 770 kgs. Calsumine for painting/re-painting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	7/12/2017	7/18-8/1/2017	7/28/2017	8/9/2017	8/9/2017	8/11/2017	8/15/2017	8/17/2017	8/30/2017	9/8/2017	9/15/2017	9/15/2017	Fund 101 2017	3,954,942.01	3,331,000.00	7/12/2017	7/28/2017	8/9/2017	8/9/2017	8/11/2017	8/15/2017	8/17/2017	8/30/2017	9/15/2017	
17GG0054-G	Procurement of office supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (3rd Quarter)	Administrative Section	Public Bidding	7/26/2017	8/1-15/2017	8/10/2020	8/15/2017	8/15/2017	8/21/2017	8/27/2017	8/30/2017	9/8/2017	9/8/2017			Fund 101 2017	1,637,182.00	1,527,959.80	7/26/2017	8/10/2020	8/15/2017	8/15/2017	8/21/2017	8/27/2017	8/30/2017	9/8/2017		
17GG0055-G	Procurement of various spare parts for use in the repair of Stake Truck with Plate No. SGA-458 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/9-15/2017	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	12,832.50	12,180.00	n/a	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	9/13/2017	
17GG0056-G	Procurement of various spare parts for use in the repair of Pay Loader with Plate No. L2-1121 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/9-15/2017	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	18,806.26	17,850.00	n/a	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	9/13/2017	
17GG0057-G	Procurement of various spare parts for use in the repair of Mitsubishi L200	Maintenance Section	Alternative Method/Shopping	n/a	8/9-15/2017	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	8,059.82	7,650.00	n/a	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	9/13/2017	

17GG0058-G	Procurement of various spare parts for use in the repair of Jeep Cab with Plate No. SGF-882 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/9-15/2017	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	47,410.71	45,000.00	n/a	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	9/13/2017
17GG0059-G	Procurement of various spare parts for use in the repair of Mitsubishi Strada with Plate No. HI-4210 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/9-15/2017	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	12,800.91	12,150.00	n/a	n/a	8/15/2017	8/15/2017	8/17/2017	8/22/2017	8/24/2017	8/29/2017	9/13/2017
17GG0060-G	Procurement of various spare parts for use in the repair of Mitsubishi L200 with SCV-399 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/11-17/2017	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	12,158.23	11,540.00	n/a	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	9/13/2017
17GG0061-G	Procurement of various spare parts for use in the repair of Mitsubishi Strada with Plate No. ORD-168 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/11-17/2017	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	15,487.50	14,700.00	n/a	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	9/13/2017
17GG0062-G	Procurement of various spare parts for use in the repair of Komatsu Road Grader with Plate No. 6D37-6H5469 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/11-17/2017	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	26,497.33	25,150.00	n/a	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	9/13/2017
17GG0063-G	Procurement of various spare parts for use in the repair of Ford Fiera with Plate No. HI-1275 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/11-17/2017	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	6,216.06	5,900.00	n/a	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	9/13/2017
17GG0064-G	Procurement of various spare parts for use in the repair of Mitsubishi L200 with Plate No. SDK-641 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	8/11-17/2017	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	n/a	9/13/2017	9/13/2017	Fund 101 2017	30,774.81	29,210.00	n/a	n/a	8/17/2017	8/17/2017	8/22/2017	8/23/2017	8/25/2017	8/30/2017	9/13/2017
17GG0065-G	PROCUREMENT OF 1 PC FEED PUMP FOR USE IN THE REPAIR OF PAY LOADER WITH PLATE NO. L2-1121 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/19/2017	10/19/2017	Fund 101 2017	5,109.82	4,850.00	n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/19/2017
17GG0066-G	PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF JEEP CAB WITH PLATE NO. FBX-288 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/19/2017	10/19/2017	Fund 101 2017	26,207.59	24,875.00	n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/19/2017
17GG0067-G	PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF L200 PICK UP WITH PLATE NO. SCV-399 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/19/2017	10/19/2017	Fund 101 2017	25,538.57	24,240.00	n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/19/2017
17GG0068-G	PROCUREMENT OF VARIOUS MATERIALS FOR USE IN THE REPAIR OF JEEP CAB WITH PLATE NO. SGA-472 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/19/2017	10/19/2017	Fund 101 2017	2,760.36	2,620.00	n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/19/2017
17GG0069-G	PROCUREMENT OF 1 PC CROSS JOINT ASSY. FOR USE IN THE REPAIR OF PAY LOADER WITH PLATE NO. L2-1449 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/19/2017	10/19/2017	Fund 101 2017	10,325.00	9,800.00	n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/19/2017

17GG0070-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF BACK HOE WITH PLATE NO. F17-34 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/19/2017	10/19/2017	Fund 101 2017	34,715.18			32,950.00			n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/19/2017
17GG0071-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF PICK UP L200 WITH PLATE NO. SFG-335 OD DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/5-12/2017	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	n/a	10/20/2017	10/20/2017	Fund 101 2017	7,691.07			7,300.00			n/a	n/a	9/12/2017	9/12/2017	9/13/2017	9/14/2017	9/18/2017	9/25/2017	10/20/2017
17GG0072-G Procurement of 180 pcs. T-shirt Long Sleeve – Orange, 180 pcs T-shirt Long Sleeve – Apple Green, 180 pcs T-shirt Long Sleeve – Yellow, 180 pcs T-shirt Long Sleeve – Blue, 180 pcs ReflectORIZED Vest, 180 pcs Hard Hat, 102 pairs Rubber Boots, 65 pairs Safety Shoes and 180 pcs Raincoat for use of Maintenance Personnel, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/8-21/2017	n/a	9/27/2017	9/27/2017	9/29/2017	10/3/2017	10/5/2017	10/12/2017		10/30/2017	10/30/2017	Fund 101 2017	325,964.46			324,985.00			n/a	n/a	9/27/2017	9/27/2017	9/29/2017	10/3/2017	10/5/2017	10/12/2017	10/30/2017
17GG0073-G Procurement of 1-unit generator set and 1-unit concrete cutter for use in the repair of damaged pavements and roadside structures along national roads, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a				FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0063 DATED SEPTEMBER 8, 2017									Fund 101 2017						n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0063 DATED SEPTEMBER 8, 2017							
17GG0074-G Procurement of Office Equipment (Photocopier) for the use in Different Sections of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	9/14-27/2017	n/a	9/27/2017	9/27/2017	9/29/2017	10/3/2017	10/5/2017	10/12/2017		11/2/2017	11/2/2017	Fund 101 2017	1,870,000.00			1,155,000.00			n/a	n/a	9/27/2017	9/27/2017	9/29/2017	10/3/2017	10/5/2017	10/12/2017	11/2/2017
17GG0075-G Procurement of Surveying Instrument for the use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	9/14-27/2017	n/a	9/27/2017	9/27/2017	9/29/2017	10/3/2017	10/5/2017	10/13/2017		11/14/2017	11/14/2017	Fund 101 2017	2,100,000.00			1,826,000.00			n/a	n/a	9/27/2017	9/27/2017	9/29/2017	10/3/2017	10/5/2017	10/13/2017	11/14/2017
17GG0076-G Procurement of various materials for use in the repair of Office Entrance Gate of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative Section	Public Bidding	n/a				FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0064 DATED SEPTEMBER 28, 2017									Fund 101 2017						n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0064 DATED SEPTEMBER 28, 2017							
17GG0077-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF PICK UP L200 WITH PLATE NO. SFG-335 OD DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/20-27/2017	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a	11/3/2017	11/3/2017	Fund 101 2017	11,431.24			10,850.00			n/a	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	11/3/2017
17GG0078-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF PICK UP L200 WITH PLATE NO. SFG-415 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/20-27/2017	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a	11/3/2017	11/3/2017	Fund 101 2017	3,318.75			3,150.00			n/a	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	11/3/2017
17GG0079-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF WRANGLER WITH PLATE NO. SGF-882 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/20-27/2017	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a	11/3/2017	11/3/2017	Fund 101 2017	7,006.25			6,650.00			n/a	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	11/3/2017
17GG0080-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF MITSUBISHI L200 WITH PLATE NO. H1-4197 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/20-27/2017	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a	10/18/2017	10/18/2017	Fund 101 2017	42,553.74			40,350.00			n/a	n/a	9/27/2017	9/27/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	10/18/2017

17GG0081-G Procurement of 3-unit concrete cutter for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Metr hopping	n/a	10/11-26/2017	n/a	10/26/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0159 DATED OCTOBER 3, 2017							Fund 101 2017							n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0159 DATED OCTOBER 3, 2017							
17GG0082-G Procurement of 500 drums asphalt cement pen. grade 85-100 (200 liters/drum) for use in the repair/maintenance of paved road along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/4/2017	12/4/2017	Fund 101 2017	4,350,000.00					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/4/2017
17GG0083-G Procurement of fuel for use of various Basic Highway Maintenance Equipment assigned for the repair and maintenance of national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 4th Quarter of 2017	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/11/2017	12/11/2017	Fund 101 2017	1,992,900.00					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/11/2017
17GG0084-G Procurement of 32 cyl. LPG (50 kg.-refill), 16 cyl. LPG (11kg.-refill) for use of thermoplastic kneading machine and thermoplastic applicator in painting/repainting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/1/2017	12/1/2017	Fund 101 2017	148,407.14					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/1/2017
17GG0085-G Procurement of 150 cu.m. crushed aggregates G1 and 150 cu.m. crushed aggregates 3/8" for use in the repair/maintenance of various national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/4/2017	12/4/2017	Fund 101 2017	1,522,193.72					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/4/2017
17GG0086-G Procurement of 2,550 bags thermoplastic compound powder white 25kg/bag-good quality, 259 bags glass beads (pre-mix, 25kg/bag), 59 pails primer white (16 lit./pail), 980 kgs. Calsumine for painting/repainting of pavement markings along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/1/2017	12/1/2017	Fund 101 2017	4,466,925.00					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/1/2017
17GG0087-G Procurement of 1-unit thermoplastic applicator and 1-unit thermoplastic line eraser for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017			Fund 101 2017	954,457.14					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	
17GG0088-G Procurement of 289 pairs chevron sign with complete accessories for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0160 DATED OCTOBER 3, 2017							Fund 101 2017							n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0160 DATED OCTOBER 3, 2017							
17GG0089-G Procurement of 268 gals reflectorized traffic paint (white), 96 gals reflectorized traffic paint (California orange), 16 gals reflectorized traffic paint (black) for use in re-painting of guardrails and bridges along various national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/6/2017	12/6/2017	Fund 101 2017	581,680.00					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/6/2017
17GG0090-G Procurement of oil and lubricants for use of service vehicles and heavy equipments assigned to DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	9/14-27/2017	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	11/27/2017	12/11/2017	12/11/2017	Fund 101 2017	240,615.77					n/a	n/a	10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/15/2017	12/11/2017

17GG0091-G PROCUREMENT OF 150 PCS SAFETY GOGGLES FOR USE OF MAINTENANCE SECTION OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	18,774.00	18,600.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0092-G Procurement of 200 pcs Gabion Wire Mesh for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a			10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/16/2017	11/6/2017	12/1/2017	12/1/2017	Fund 101 2017	400,000.00	399,000.00				n/a		10/26/2017	10/26/2017	10/30/2017	11/3/2017	11/7/2017	11/16/2017	12/1/2017
17GG0093-G Procurement of various materials for use in the repair of Office Entrance Gate of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Administrative Section	Public Bidding	n/a					FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0161 DATED OCTOBER 30, 2017						Fund 101 2017							n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0161 DATED OCTOBER 30, 2017							
17GG0094-G PROCUREMENT OF 25 PCS SPADE AND 25 PCS SHOVEL FOR USE OF MAINTENANCE SECTION OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	26,534.00	26,400.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0095-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF MITSUBISHI L200 WITH PLATE NO. SCV-399 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	20,333.92	19,300.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0096-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF WRANGLER JEEP WITH PLATE NO. SGF-882 OF MAINTENANCE SECTION OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	14,328.57	13,600.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0097-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF TOYOTA HI-LUX WITH PLATE NO. H1-3012 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	7,006.23	6,650.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0098-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF MITSUBISHI L200 WITH PLATE NO. HI-4197 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	16,435.70	15,600.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0099-G PROCUREMENT OF 2 PCS TIRE 245/75, R16 FOR USE OF MITSUBISHI L200 WITH PLATE NO. H1-4210 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	23,705.36	22,500.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0100-G PROCUREMENT OF 2 PCS TIRES WITH TUBE 6.50X14 FOR USE OF FORD FIERA WITH PLATE NO. SCR-808 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	11,589.28	11,000.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0101-G PROCUREMENT OF 2 PCS TIRE 245/75, R16 OF MITSUBISHI L200 WITH PLATE NO. H1-4197 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	23,705.36	22,500.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		
17GG0102-G PROCUREMENT OF 1 PC - BATTERY 11P, 12V FPR USE OF MITSUBISHI L200 WITH PLATE NO. SDK-641 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a		Fund 101 2017	6,110.71	5,800.00				n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017		

17GG0103-G- PROCUREMENT OF 2 PCS BATTERY 17P, 12V FOR USE OF BACK HOE WITH PLATE NO. F17-34 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a			Fund 101 2017	16,066.96			15,250.00	n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017
17GG0104-G PROCUREMENT OF 2 PCS – BATTERY 21PLATES 12V FOR USE OF DUMPTRUCK WITH PLATE NO. H3-4557 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	9/23-29/2017	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017	n/a			Fund 101 2017	17,405.00			16,520.00	n/a	n/a	9/29/2017	9/29/2017	10/3/2017	10/4/2017	10/5/2017	10/13/2017
17GG0105-G PROCUREMENT OF 2 PCS OIL FILTER #15607-2190 FOR USE IN THE REPAIR OF HINO DUMPTRUCK WITH PLATE NO. H3-6638 OF MAINTENANCE SECTION OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	10/10-16/2017	n/a	10/16/2017	10/16/2017	10/17/2017	10/18/2017	10/20/2017	10/13/2017	n/a			Fund 101 2017	4,635.72			4,400.00	n/a	n/a	10/16/2017	10/16/2017	10/17/2017	10/18/2017	10/20/2017	10/13/2017
17GG0106-G Procurement of Survey Instrument for the use of Planning & Design Section in DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	10/25-11/7/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/14/2017	11/24/2017	12/27/2017			Fund 101 2017	248,000.00			240,000.00	n/a	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/14/2017	11/24/2017
17GG0107-G Procurement of Office Equipment (Plotter) for use of Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	10/25-11/7/2017	n/a	11/7/2017	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0162 DATED OCTOBER 30, 2017								Fund 101 2017					n/a	FAILURE OF BIDDING UNDER BAC RESOLUTION NO. 0162 DATED OCTOBER 30, 2017						
17GG0108-G Procurement of IT Equipment for use in different sections of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction Section	Public Bidding	10/19/2017	10/25-11/7/2017	10/27/2017	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/14/2017	11/24/2017	12/27/2017			Fund 101 2017	2,975,000.00			2,963,600.00	10/19/2017	10/27/2017	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/14/2017	11/24/2017
17GG0109-G Procurement of Office Devices for the use of Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/2-15/2017	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017	1/4/2018			Fund 101 2017	389,600.00			389,000.00	n/a	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017
17GG0110-G Procurement of Survey Tools, Instruments and Equipment for the use of Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/2-15/2017	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017	1/4/2018			Fund 101 2017	230,490.60			229,990.00	n/a	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017
17GG0111-G Procurement of 289 pairs Chevron Sign with complete accessories for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo and 17GG0112-G, Procurement of 500 cu.m. boulders for use in the repair/maintenance of slope protections along national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	11/2-15/2017	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017	1/4/2018			Fund 101 2017	1,522,411.54			1,520,140.00	n/a	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017
17GG0112-G Procurement of 500 cu.m. boulders for use in the repair/maintenance of slope protections along national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	11/2-15/2017	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017	1/4/2018			Fund 101 2017	500,000.00			499,000.00	n/a	n/a	11/15/2017	11/15/2017	11/20/2017	11/23/2017	11/24/2017	12/6/2017
17GG0113-G Procurement of 200 pcs Gabion wire mesh for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	11/16-29/2017	n/a	11/29/2017	11/29/2017	12/4/2017	12/6/2017	12/7/2017	12/15/2017	1/4/2018			Fund 101 2017	440,000.00			439,000.00	n/a	n/a	11/29/2017	11/29/2017	12/4/2017	12/6/2017	12/7/2017	12/15/2017

17GG0114-G Procurement of 95 bags Portland cement, 6.5 cu.m. sand, 13 cu.m. gravel, 240 l.m. metal beam guardrails, 220 pcs bolt, nut & washer 5/8 Øx6", 790 pcs bolt, nut & washer 5/8Øx1", 100 pcs metal beam end piece and 80 pcs G.I. pipe sched. 40 4"Ø for installation of guardrails along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	11/16-29/2017	n/a	11/29/2017	11/29/2017	12/4/2017	12/6/2017	12/7/2017	12/15/2017	1/4/2018			Fund 101 2017	979,107.95	930,057.20			n/a	n/a	11/29/2017	11/29/2017	12/4/2017	12/6/2017	12/7/2017	12/15/2017
17GG0115-G PROCUREMENT VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF TOYOTA LAND CRUISER WITH PLATE NO. FBF-552 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017	n/a			Fund 101 2017	28,527.04	24,515.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017
17GG0116-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE N THE REPAIR OF DUMP TRUCK H3-4557 OF MAINTENANCE SECTION OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	10/20/2017	n/a			Fund 101 2017	18,311.60	15,800.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	10/20/2017
17GG0117-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF FORD FIERA WITH PLATE NO. SCR-828 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017	n/a			Fund 101 2017	15,964.88	13,760.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017
17GG0118-G PROCUREMENT OF 1 SET – BRAKE MASTER REPAIR KIT FOR USE IN THE REPAIR OF MITSUBISHI L200 WITH PLATE NO. SDK-641 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017	n/a			Fund 101 2017	869.20	750.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017
17GG0119-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE OF CANTER TRUCK WITH PLATE NO. SDK-652 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017	n/a			Fund 101 2017	10,244.93	8,840.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017
17GG0120-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF FORD FIERA WITH PLATE NO. SCR-808 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017	n/a			Fund 101 2017	14,115.76	12,180.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017
17GG0121-G Procurement of 500 cu.m. boulders for use in the repair/maintenance of slope protection along national roads and bridges of DPWH, Iloilo 2ndDEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	11/23-12/5/2017	n/a	12/5/2017	12/5/2017	12/11/2017	12/12/2017	12/19/2017	12/22/2017	1/4/2018			Fund 101 2017	500,000.00	499,000.00			n/a	n/a	12/5/2017	12/5/2017	12/11/2017	12/12/2017	12/19/2017	12/22/2017
17GG0122-G PROCUREMENT 1 PC – CLUTCH DISC ASSY. FOR USE IN THE REPAIR OF HINI DUMP TRUCK WITH PLATE NO. H3-6635 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017	n/a			Fund 101 2017	16,804.46	14,500.00			n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/12/2017	11/17/2017	11/20/2017
17GG0123-G PROCUREMENT 1 SET – SEAT BELT LH/RH AND 1 PC FUEL TANK CAP FOR USE OF WRANGLER WITH PLATE NO. SGF-552 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a			Fund 101 2017	1,854.29	1,600.00			n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017
17GG0124-G PROCUREMENT 1 PC STARTER MOTOR ASSY. FOR USE OF STAKE TRUCK WITH PLATE NO. B2-47 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a			Fund 101 2017	16,804.46	15,500.00			n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017

17GG0125-G	PROCUREMENT 1 PC SECONDARY CLUTCH REPAIR KIT FOR USE IN THE REPAIR OF MITSUBISHI PICK UP WITH PLATE NO. ORD-168 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a	Fund 101 2017	753.30	650.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		
17GG0126-G	PROCUREMENT OF VARIOUS TOOLS FOR SHOP USE OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a	Fund 101 2017	38,128.74	32,900.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		
17GG0127-G	Procurement of various spare parts for use in the repair of Ford Fiera with Plate No. HI-1093 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo			n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		Fund 101 2017	15,040.00	15,040.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		
17GG0128-G	PROCUREMENT OF VARIOUS TOOLS FOR SHOP USE OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a	Fund 101 2017	38,128.74	16,050.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		
17GG0129-G	REPAIR OF BACK HOE WITH PLATE NO. F17-34 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a	Fund 101 2017	2,201.96	1,910.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		
17GG0130-G	Procurement of 1 unit engine EY-20 for use of concrete cutter of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a	Fund 101 2017	21,614.20	18,650.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017		
17GG0131-G	Procurement of Office Furniture for the use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017	1/3/2018	Fund 101 2017	163,142.00	162,540.00	n/a	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017		
17GG0132-G	Procurement of Surveying Instruments for the use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017	1/3/2018	Fund 101 2017	599,000.00	598,500.00	n/a	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017		
17GG0133-G														Fund 101 2017	13,647.48											
17GG0134-G	Procurement of Soil Testing Instruments for the use in Quality Assurance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017	1/3/2018	Fund 101 2017	576,800.00	564,500.00	n/a	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017		
17GG0135-G	Procurement of Information Technology Equipment for the use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017	1/3/2018	Fund 101 2017	912,000.00	907,420.00	n/a	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017		
17GG0136-G	Procurement of Office Supplies for use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017	1/3/2018	Fund 101 2017	596,621.00	891,895.00	n/a	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017		
17GG0137-G	Procurement of Machine Tools for use in the repair of damaged pavements and roadside structures along national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017	1/3/2018	Fund 101 2017	231,785.45	231,000.00	n/a	n/a	12/6/2017	12/6/2017	12/11/2017	12/14/2017	12/19/2017	12/22/2017		
17GG0138-G	Procurement of Office Equipment and Supplies for the use in Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Public Bidding	11/23/2017	11/29-12/12/2017	12/1/2017	12/12/2017	12/12/2017	12/14/2017	12/19/2017	12/21/2017	12/27/2017	1/4/2017	Fund 101 2017	3,293,500.00	3,201,200.00	11/23/2017	12/1/2017	12/12/2017	12/12/2017	12/14/2017	12/19/2017	12/21/2017	12/27/2017		
17GG0139-G	Procurement of 4 pcs tires with tube 6:50x14, 1 pc tire wrench & 1 pc hydraulic jack 10 tons for use of Ford Fiera with Plate No. HI-1701 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/24/2017	n/a	Fund 101 2017	29,784.48	25,700.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/24/2017		

17GG0140-G Procurement of Fuel XCS Gasoline for use of Construction Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction Section	Public Bidding	n/a	12/7-14/2017	n/a	12/14/2017	12/14/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017				Fund 101 2017	101,296.80			100,980.00	n/a	n/a	12/14/2017	12/14/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017
17GG0141-G Procurement of various materials for use in the Const./Rehab. Of Multi-Purpose Building of the Municipality of Maasin, Iloilo 3 rd L.D., Provision of Electrical and Lighting Fixtures at A. Siwalo (Gymnasium), Maasin, Iloilo, B. brgy. Inabasan (Gymnasium), Maasin, Iloilo	Construction Section	Public Bidding	n/a	12/7-14/2017	n/a	12/14/2017	12/14/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017				Fund 101 2017	82,761.60			81,637.00	n/a	n/a	12/14/2017	12/14/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017
17GG0142-G Procurement of various materials for use of Maintenance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	n/a	12/7-14/2017	n/a	12/14/2017	12/14/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017				Fund 101 2017	262,164.22			258,313.00	n/a	n/a	12/14/2017	12/14/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017
17GG0143-G Procurement of Crushed Aggregates (G1 & 3/8") and Item 201 (Aggregate base Course – Uncrushed Grading A) for use in the repair/maintenance of various national roads and bridges and for resurfacing of unpaved shoulders along various national roads of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Public Bidding	12/1/2017	12/7-21/2017	12/8/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017				Fund 101 2017	1,769,994.00			1,764,960.00	12/1/2017	12/8/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017
17GG0144-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR WRANGLER WITH PLATE NO. SCR-275 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/24/2017	n/a			Fund 101 2017	27,165.27			23,440.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/24/2017
17GG0145-G PROCUREMENT 1 PC HYDROVAC WITH MASTER ASSY. FOR USE IN THE REPAIR OF MITSUBISHI PICK UP WITH PLATE NO. SGF-415 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/16-22/2017	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017	n/a			Fund 101 2017	9,039.64			7,800.00	n/a	n/a	11/22/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	11/29/2017
17GG0146-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF DUMP TRUCK WITH PLATE NO. H3-4557 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a			Fund 101 2017	10,720.08			9,250.00	n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017
17GG0147-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF MITSUBISHI L200 WITH PLATE NO. SGF-335 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a			Fund 101 2017	11,067.71			9,550.00	n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017
17GG0148-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF DUMPTRUCK WITH PLATE NO. H3-6080 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a			Fund 101 2017	48,477.36			40,190.00	n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017
17GG0149-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF DUMPTRUCK WITH PLATE NO. H3-6080 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a			Fund 101 2017	43,807.50			37,800.00	n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017
17GG0150-G PROCUREMENT OF 1 PC STORAGE BATTERY 17 PLATES FOR USE OF WRANGLER WITH PLATE NO. FBX-288 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a			Fund 101 2017	8,836.83			7,625.00	n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017
17GG0151-G PROCUREMENT OF 1 PC DRIVE SHAFT ASSY & 1 PC DRIVE SHAFT COUPLING FOR USE IN THE REPAIR OF KOMATSU ROAD GRADER – GD376H, DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/29-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a			Fund 101 2017	7,127.41			6,150.00	n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017


17GG0152-G PROCUREMENT OF VARIOUS SPARE PARTS FOR SUE IN THE REPAIR OF DUMP TRUCK WITH PLATE NO. H3-4557 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method	n/a	12/7-13/2017	n/a	12/13/2017	12/13/2017	12/17/2017	12/17/2017	12/20/2017	12/21/2017	n/a		Fund 101 2017	24,615.63			21,240.00		n/a	n/a	12/13/2017	12/13/2017	12/17/2017	12/17/2017	12/20/2017	12/21/2017		
17GG0153-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF WRANGLER WITH PLATE NO. SCR-275 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/7-13/2017	n/a	12/13/2017	12/13/2017	12/17/2017	12/17/2017	12/20/2017	12/21/2017	n/a		Fund 101 2017	34,709.92			29,950.00		n/a	n/a	12/13/2017	12/13/2017	12/17/2017	12/17/2017	12/20/2017	12/21/2017		
17GG0154-G Procurement of Soil Testing Instruments for the use in Quality Assurance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	Alternative Method/Shopping	n/a	12/7-21/2017	n/a	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	n/a		Fund 101 2017				564,500.00		n/a	n/a	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017		
17GG0155-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR WRANGLER WITH PLATE NO. SGA-472 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/3-9/2017	n/a	11/9/2017	11/9/2017	11/10/2017	11/16/2017	11/17/2017	11/24/2017	n/a		Fund 101 2017	31,320.03			27,025.00		n/a	n/a	11/9/2017	11/9/2017	11/10/2017	11/16/2017	11/17/2017	11/24/2017		
17GG0156-G PROCUREMENT VARIOUS SPARE PARTS FOR USE OF WRANGLER WITH PLATE NO. SGF-552 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	11/30-12/6/2017	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017	n/a		Fund 101 2017	9,283.03			8,010.00		n/a	n/a	12/6/2017	12/6/2017	12/7/2017	12/11/2017	12/13/2017	12/14/2017		
17GG0157-G PROCUREMENT OF 2 SETS – TIRES 11R22.5 FOR USE ON HINO DUMP TRUCK WITH PLATE NO. H3-6638 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/5-11/2017	n/a	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017	n/a		Fund 101 2017	32,368.88			27,930.00		n/a	n/a	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017		
17GG0158-G PROCUREMENT OF 2 SETS – TIRES 11R22.5 FOR USE ON HINO DUMP TRUCK WITH PLATE NO. H3-6635 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/5-11/2017	n/a	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017	n/a		Fund 101 2017	32,368.88			27,930.00		n/a	n/a	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017		
17GG0159-G PROCUREMENT OF 2 SETS – TIRES 110R20 FOR USE OF HINO DUMPTRUCK WITH PLATE NO. H3-6466 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/5-11/2017	n/a	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017	n/a		Fund 101 2017	41,721.42			36,000.00		n/a	n/a	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017		
17GG0160-G PROCUREMENT OF VARIOUS SPARE PARTS FOR USE IN THE REPAIR OF DUMP TRUCK WITH PLATE NO. H3-6080 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/7-13/2017	n/a	12/13/2017	12/13/2017	12/15/2017	12/17/2017	12/20/2017	12/21/2017	n/a		Fund 101 2017	20,825.94			17,970.00		n/a	n/a	12/13/2017	12/13/2017	12/15/2017	12/17/2017	12/20/2017	12/21/2017		
17GG0161-G PROCUREMENT OF 2 PCS – STORAGE BATTERY 21 PLATES FOR USE OF ROAD GRADER GD37-6H OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/7-13/2017	n/a	12/13/2017	12/13/2017	12/15/2017	12/17/2017	12/20/2017	12/21/2017	n/a		Fund 101 2017	18,145.50			15,250.00		n/a	n/a	12/13/2017	12/13/2017	12/15/2017	12/17/2017	12/20/2017	12/21/2017		
17GG0162-G PROCUREMENT OF 2 PCS – STORAGE BATTERY 17 PLATES FOR USE OF DUMPTRUCK H3-6466 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/7-13/2017	n/a	12/13/2017	12/13/2017	12/15/2017	12/17/2017	12/20/2017	12/21/2017	n/a		Fund 101 2017	17,673.66			15,250.00		n/a	n/a	12/13/2017	12/13/2017	12/15/2017	12/17/2017	12/20/2017	12/21/2017		
17GG0163-G Procurement of 2 sets - tires 1100R20 for use of Hino Dumptruck with Plate No. H3-6466 of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	12/8-14/201	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017	n/a		Fund 101 2017				36,000.00		n/a	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017		
17GG0164-G Procurement of 1 pc - steering shaft assy. for use in the repair of Road Grader GD37-6H of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	Alternative Method/Shopping	n/a	12/8-14/201	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017	n/a		Fund 101 2017				18,000.00		n/a	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017		


17GG0165-G PROCUREMENT OF 2-SETS – TIRES 11R22.5 FOR USE ON HINO DUMP TRUCK WITH PLATE NO. H3-6635 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method Shopping	n/a	12/8-14/2017	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017	n/a			Fund 101 2017	32,368.88			27,930.00			n/a	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017
17GG0166-G PROCUREMENT OF 2 SETS – TIRES 11R22.5 FOR USE ON HINO DUMP TRUCK WITH PLATE NO. H3-6636 OF DPWH, ILOILO 2ND DEO, BALABAG, DUMANGAS, ILOILO	Maintenance Section	Alternative Method/Shopping	n/a	12/8-14/2017	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017	n/a			Fund 101 2017	32,368.88			27,930.00			n/a	n/a	12/14/2017	12/14/2017	12/15/2017	12/19/2017	12/21/2017	12/22/2017
17GG0167-G Procurement of materials laboratory equipment for use of Quality Assurance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Quality Assurance Section	Public Bidding	12/7/2017	12/14-27/2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	n/a			Fund 101 2017	1,840,760.00			1,838,592.00			12/7/2017	12/15/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017
17GG0168-G Procurement of materials laboratory equipment for use of Quality Assurance Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Quality Assurance Section	Public Bidding	12/7/2017	12/14-28/2017	12/15/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	n/a			Fund 101 2017	2,758,100.00			2,699,051.00			12/7/2017	12/15/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017


PREPARED BY:

SUBMITTED BY:

APPROVED BY:


MA. BELEN P. ACUESTA
 Head - BAC Secretariate


EDNA MAY D. CAÑETE
 BAC Chairperson


SUNNY BOY O. OROPEL, CES
 District Engineer