

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS OCCIDENTAL
 2nd District Engineering Office

Department of Public Works and Highways-MODEO 2, Tangub City
 As of December 2017

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed					Delivery/ Completion	Acceptance/ Turnover	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	
COMPLETED PROCUREMENT ACTIVITIES																								
1	16KJ0118	Construction of Multi-Purpose Building at Brgy. Guba, Clarin, Misamis Occidental	Construction Section	Public Bidding	8-Dec-16	December 9-16, 2016	16-Dec-16	09-May-17	09-May-17	16-May-17	17-May-17	13-Jul-17	28-Jul-17	31-Jul-17		GAA CY 2017	5,940,000.00	5,642,906.01	COA - Jaime L. Carredo PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Dec-16		25-Apr-17	25-Apr-17	
2	16KJ0124	Construction and Maintenance of Bridges along National Roads (Rehabilitation/Major Repair of Permanent Bridge) - Cluster XII, Clarin Br. II (B01641MN), Malubog Br. (B00352MN), Malubog Br. I (B00372MN), Misamis Occidental	Construction Section	Public Bidding	08-Dec-16	December 9-16, 2016	16-Dec-16	29-Dec-16	29-Dec-16	03-Jan-17	12-Jan-17	05-Jul-17	20-Jul-17	24-Jul-17		GAA CY 2017	4,214,000.00	4,118,185.77	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Dec-16		7-Dec-16	7-Dec-16	
3	17KJ0009	Construction (Completion) of Multi-Purpose Building, Clarin Town Center, Clarin, Misamis Occidental	Construction Section	Public Bidding	14-Feb-17	February 15-22, 2017	22-Feb-17	29-Jun-17	29-Jun-17	06-Jul-17	12-Jul-17	01-Aug-17	14-Aug-17	17-Aug-07		GAA FY 2017	58,800,000.00	55,827,277.40	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	13-Feb-17		13-Jun-17	13-Jun-17	
4	17KJ0017	Construction / Improvement of Access Road leading to Declared Tourism Destinations, Sta. Maria to Hoyohoy Road, Tangub City, Misamis Occidental	Construction Section	Public Bidding	9-Mar-17	March 10-17, 2017	12-Jul-17	25-Jul-17	25-Jul-17	01-Aug-17	08-Aug-17	16-Aug-17	28-Aug-17	31-Aug-17		GAA FY 2017	57,900,000.00	55,005,081.22	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	8-Mar-17		4-Jul-17	4-Jul-17	
5	17KJ0026	Construction/Completion of Multi-Purpose Building (Cluster B), Tangub City, Misamis Occidental	Construction Section	Public Bidding	5-Apr-17	April 6-13, 2017	12-Apr-17	26-Apr-17	26-Apr-17	03-May-17	10-May-17	13-Jul-17	28-Jul-17	31-Jul-17		GAA FY 2017	19,600,000.00	18,991,311.41	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	29-Mar-17		29-Mar-17	29-Mar-17	
6	17KJ0042	Construction of Missing Gaps connecting National Roads, including ROW, Bonifacio-Don Victoriano Road (Kanao Kanao - Mara Mara Section) incl. Bridge, Misamis Occidental	Construction Section	Public Bidding	3-May-17	May 4-11, 2017	11-May-17	24-May-17	24-May-17	31-May-17	07-Jul-17	14-Jul-17	28-Jul-17	31-Jul-17		GAA FY 2017 - Regular Infrastructure Project (MFO-1: National Road Network Services)	96,500,000.00	91,671,664.37	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Henry Engracia Jr.	2-May-17		2-May-17	2-May-17	
7	17KJ0043	17KJ0043: Construction of Missing Gaps connecting National Roads, including ROW, Bonifacio-Don Victoriano Road (Mara Mara - Petianan Section) incl. Bridge, Misamis Occidental	Construction Section	Public Bidding	3-May-17	May 4-11, 2017	11-May-17	24-May-17	24-May-17	31-May-17	07-Jun-17	27-Sep-17	09-Nov-17	13-Nov-17		GAA FY 2017 - Regular Infrastructure Project (MFO-1: National Road Network Services)	96,500,000.00	91,670,881.70	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Henry Engracia Jr.	2-May-17		2-May-17	2-May-17	
8	17KJ0044	17KJ0044: Construction of Digson Footbridge, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	31-May-17	June 1-8, 2017	15-Jun-17	29-Jun-17	29-Jun-17	06-Jul-17	12-Jul-17	25-Jul-17	09-Aug-17	11-Aug-17		GAA CY 2017 - Regular Infrastructure Project (LIP)	1,980,000.00	1,919,079.56	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Henry Engracia Jr.	30-May-17		2-Jun-17	2-Jun-17	
9	17KJ0047	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Rain Collector System, 2nd District Misamis Occidental	Construction Section	Public Bidding	26-Jul-17	July 27 - August 3, 2017	03-Aug-17	24-Aug-17	24-Aug-17	31-Aug-17	30-Aug-17	20-Sep-17	02-Oct-17	04-Oct-17		GAA FY 2017 - RIP	3,281,000.00	3,182,489.86	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	25-Jul-17		25-Jul-17	25-Jul-17	
10	17KJ0048	Construction of Multi-Purpose Building at Brgy. 1, Tangub City, Tangub City, Misamis Occidental	Construction Section	Public Bidding	26-Jul-17	July 27 - August 3, 2017	03-Aug-17	24-Aug-17	24-Aug-17	31-Aug-17	30-Aug-17	20-Sep-17	02-Oct-17	04-Oct-17		GAA FY 2017 - LIP	4,950,000.00	4,801,646.76	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	25-Jul-17		25-Jul-17	25-Jul-17	
11	17KJ0049	Construction/Completion of School Building Cluster 1, (Construction of San Vicente ES, Sinacaban; Completion of Bonifacio NHS, Bonifacio; and Completion of Tudela National Comprehensive School (TUDNACOS), Tudela), Misamis Occidental	Construction Section	Public Bidding	26-Jul-17	July 27 - August 3, 2017	03-Aug-17	24-Aug-17	24-Aug-17	31-Aug-17	30-Aug-17	27-Sep-17	09-Oct-17	11-Oct-17		GAA FY 2017 - LIP - Buildings and Other Structures - School Buildings	7,920,000.00	7,682,386.42	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	25-Jul-17		25-Jul-17	25-Jul-17	
12	17KJ0050	Construction/Completion of School Building Cluster 2, (Construction of Ozamiz City School of Arts & Trade (OCSAT), Ozamiz City; Construction of Tabid NHS, Ozamiz City; Completion of Ozamiz City NHS; and Completion of Sumirap NHS, Tangub City), Misamis Occidental	Construction Section	Public Bidding	26-Jul-17	July 27 - August 3, 2017	03-Aug-17	24-Aug-17	24-Aug-17	31-Aug-17	30-Aug-17	20-Sep-17	02-Oct-17	04-Oct-17		GAA FY 2017 - LIP - Buildings and Other Structures - School Buildings	7,920,000.00	7,681,803.15	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	25-Jul-17		25-Jul-17	25-Jul-17	
13	17KJ0051	Concreting of Brgy. Silongon to Maribojoc FMR, Tudela, Misamis Occidental	Construction Section	Public Bidding	16-Aug-17	August 17 - 23, 2017	25-Aug-17	06-Sep-17	06-Sep-17	11-Sep-17	20-Sep-17	27-Sep-17	09-Oct-17	11-Oct-17		GAA FY 2017 - RA 10924 Capital Outlay, Farm-to-Market Road (FMR) Project	16,150,000.00	15,816,080.37	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	15-Aug-17		15-Aug-17	15-Aug-17	
14	17KJ0052	Concreting of Brgy. Dalapang FMR, Dalapang, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	16-Aug-17	August 17 - 23, 2017	25-Aug-17	06-Sep-17	06-Sep-17	11-Sep-17	20-Sep-17	15-Nov-17	27-Nov-17	29-Nov-17		GAA FY 2017 - RA 10924 Capital Outlay, Farm-to-Market Road (FMR) Project	9,500,000.00	8,995,995.62	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	15-Aug-17		15-Aug-17	15-Aug-17	
15	17KJ0054	Improvement of Road Leading to Doña Maria D. Tan Memorial Hospital 5th South Street Provincial Hospital, Tangub City, Misamis Occidental	Construction Section	Public Bidding	08-Sep-17	September 11- 18, 2017	20-Sep-17	03-Oct-17	3-Oct-17	10-Oct-17	17-Oct-17	23-Oct-17	06-Nov-07	08-Nov-17		GAA 2016 R.A. 10717 - New General Appropriations - Specific Budgets of National Government Agencies	16,196,560.00	15,461,107.69	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	6-Sep-17		6-Sep-17	6-Sep-17	
16	17KJ0055	Construction of By-Passes/Diversion Roads, including ROW Ozamiz City - Clarin Interior By-Pass Airport Link (OCCIBAL) incl. ROW, Misamis Occidental	Construction Section	Public Bidding	08-Sep-17	September 11- 18, 2017	20-Sep-17	03-Oct-17	03-Oct-17	10-Oct-17	17-Oct-17	23-Oct-17	06-Nov-17	08-Nov-17		GAA FY 2017 - Regular Infrastructure Projects	28,950,000.00	27,502,292.77	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	6-Sep-17		6-Sep-17	6-Sep-17	
17	17KJ0056	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Tan Avenue - K1685+435 - K1687+1071, Tan Avenue, Tangub City, Misamis Occidental	Construction Section	Public Bidding	08-Sep-17	September 11- 18, 2017	20-Sep-17	03-Oct-17	03-Oct-17	10-Oct-17	17-Oct-17	23-Oct-17	06-Nov-17	08-Nov-17		GAA FY 2017 - Regular Infrastructure Projects	88,316,800.00	83,905,939.17	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	6-Sep-17		6-Sep-17	6-Sep-17	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	
18	17KJ0057	Construction of Classrooms Bagong Anonang Diot ES, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,787,148.23	2,703,482.51	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
19	17KJ0058	Construction of Classrooms Sibuyon Elementary School, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,784,833.86	2,704,739.19	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
20	17KJ0059	Construction of Classrooms Dalingap ES (Francisco Adaza ES), Clarin, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,773,606.28	2,738,255.35	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
21	17KJ0060	Construction of Classrooms Kinangay Sur ES, Clarin, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,135,445.87	4,011,381.65	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
22	17KJ0061	Construction of Classrooms Malibangcao ES, Clarin, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,132,985.51	4,008,539.48	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
23	17KJ0062	Construction of Classrooms Congressman Hilario J. Ramiro Jr. Memorial National High School, Clarin, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	15-Nov-17	27-Nov-07	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,758,722.08	2,674,048.18	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
24	17KJ0063	Construction of Classrooms Lampasan Integrated School, Don Victoriano Chiongbian, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	29-Nov-17	11-Dec-17	13-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,770,824.26	2,674,760.69	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		ON GOING CONTRACT PREPARATION
25	17KJ0064	Construction of Classrooms Fulgencio-Baloria Simonon ES, Sinacaban, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	15-Nov-17	27-Nov-07	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,781,217.04	2,697,517.59	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
26	17KJ0065	Construction of Classrooms San Nicolas ES, Tudela, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	15-Nov-17	27-Nov-07	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,821,788.16	2,736,615.93	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
27	17KJ0066	Construction of Classrooms Diwat NHS, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-07	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,557,771.75	3,514,956.98	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
28	17KJ0067	Construction of Classrooms Clarin NHS, Clarin, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-07	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,847,437.15	3,769,929.83	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
29	17KJ0068	Construction of Classrooms Clarin NHS, Clarin, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	20-Nov-17	04-Dec-07	07-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,804,789.46	3,728,652.01	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		
30	17KJ0069	Construction of Classrooms Nueva Vista National High School, Don Victoriano Chiongbian, Misamis Occidental	Construction Section	Public Bidding	18-Sep-17	September 19 – 26, 2017	28-Sep-17	24-Oct-17	24-Oct-17	31-Oct-17	07-Nov-17	29-Nov-17	11-Dec-17	13-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,456,963.33	3,351,856.27	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	15-Sep-17		5-Nov-17		5-Nov-17		ON GOING CONTRACT PREPARATION
31	17KJ0070	Construction of Classrooms Capucan ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	6,593,067.01	6,395,190.40	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		
32	17KJ0071	Construction of Classrooms Guimad Elementary School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,201,293.97	4,075,125.97	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		
33	17KJ0072	Construction of Classrooms Guingona Elementary School Contract Location : Ozamiz City, Misamis Occidental	Construction Section	Public Bidding													CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	2,935,262.94								Cancelled BB 17-09-02 See 17KJ0094 for new publication with new ABC	
34	17KJ0073	Construction of Classrooms Tipan Elementary School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,495,326.42	4,366,749.24	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		
35	17KJ0074	Construction of Classrooms (TVL Unque Workshop Bldg)Tabid National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	29-Nov-17	11-Dec-07	13-Dec-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,284,856.06	4,155,110.19	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		
36	17KJ0075	Construction of Classrooms Labo National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,776,160.32	3,681,145.84	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		
37	17KJ0076	Construction of Classrooms Labo National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,696,491.67	3,603,033.14	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		
38	17KJ0077	Construction of Classrooms Ozamiz City National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17			CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,762,028.34	3,649,181.48	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17		20-Sep-17		20-Sep-17		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	
39	17KJ0078	Construction of Classrooms Ozamiz City School of Arts & Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,368,812.48	4,237,678.15	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
40	17KJ0079	Construction of Classrooms Ozamiz City School of Arts & Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,392,528.52	4,260,698.07	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
41	17KJ0080	Construction of Classrooms Ozamiz City School of Arts & Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,368,812.48	4,237,665.83	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
42	17KJ0081	Construction of Classrooms Ozamiz City School of Arts & Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,467,931.09	4,333,866.87	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
43	17KJ0082	Construction of Classrooms Pulot National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,094,946.38	3,966,204.98	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
44	17KJ0083	Construction of Classrooms Pulot National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,031,702.19	3,904,859.12	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
45	17KJ0084	Construction of Classrooms Pulot National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	20-Sep-17	September 21 – 28, 2017	02-Oct-17	18-Oct-17	18-Oct-17	25-Oct-17	31-Oct-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,001,471.11	3,879,002.25	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	19-Sep-17	20-Sep-17		20-Sep-17		
46	17KJ0085	Construction of Classrooms Kauswagan ES, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,354,826.45	4,224,190.49	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
47	17KJ0086	Construction of Classrooms Simasay ES, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	6,378,511.18	6,154,688.08	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
48	17KJ0087	Construction of Classrooms Lorenzo Tan NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,756,692.15	3,640,794.65	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
49	17KJ0088	Construction of Classrooms Tangub City NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,200,569.61	4,095,286.56	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
50	17KJ0089	Construction of Classrooms Simasay NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	15-Nov-17	27-Nov-17	29-Nov-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	3,800,472.15	3,685,314.35	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
51	17KJ0090	Construction of Classrooms Maquialao Integrated School, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,441,943.68	4,308,667.74	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
52	17KJ0091	Construction of Classrooms Maquialao Integrated School, Tangub City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,441,943.68	4,308,661.58	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
53	17KJ0092	Completion of School Building Upper Montol ES, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 1	544,858.47	528,516.24	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
54	17KJ0093	Completion of School Building Ozamiz City School of Arts & Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 1	8,136,937.32	7,892,550.53	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
55	17KJ0094	Construction of Classrooms Guingona Elementary School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	25-Sep-17	September 26 – October 3, 2017	05-Oct-17	20-Oct-17	20-Oct-17	24-Oct-17	03-Nov-17	20-Nov-17	04-Dec-17	07-Dec-17		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 4	4,201,293.97	4,075,198.29	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Wilfredo Canete	22-Sep-17	27-Sep-17		27-Sep-17		
56	17KJ0095	Construction of Classrooms Sumirap NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	06-Nov-17	November 7 – 14, 2017	16-Nov-17	21-Dec-17	21-Dec-17	22-Dec-17	28-Dec-17	28-Dec-17				CY 2017 Basic Education Facilities Fund (BEFF)	18,499,040.00	17,944,001.31	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	3-Nov-17	24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION	
57	17KJ0096	Construction of Classrooms Tangub City NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	06-Nov-17	November 7 – 14, 2017	16-Nov-17	21-Dec-17	21-Dec-17	22-Dec-17	28-Dec-17	28-Dec-17				CY 2017 Basic Education Facilities Fund (BEFF)	26,333,670.00	25,541,286.63	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	3-Nov-17	24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION	
58	17KJ0097	Construction of Classrooms Tangub City NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	06-Nov-17	November 7 – 14, 2017	16-Nov-17	21-Dec-17	21-Dec-17	22-Dec-17	28-Dec-17	28-Dec-17				CY 2017 Basic Education Facilities Fund (BEFF)	29,587,320.00	28,694,624.52	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	3-Nov-17	24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION	
59	17KJ0098	Construction of Classrooms Tangub City NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	6-Nov-17	November 7 – 14, 2017	16-Nov-17	21-Dec-17	21-Dec-17	22-Dec-17	28-Dec-17	28-Dec-17				CY 2017 Basic Education Facilities Fund (BEFF)	29,587,320.00	28,694,624.52	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	3-Nov-17	24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION	
60	17KJ0099	Construction of Classrooms Tangub City NHS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	06-Nov-17	November 7 – 14, 2017	16-Nov-17	21-Dec-17	21-Dec-17	22-Dec-17	28-Dec-17	28-Dec-17				CY 2017 Basic Education Facilities Fund (BEFF)	37,069,720.00	36,249,783.42	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	3-Nov-17	24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION	
61	17KJ0100	Construction of Classrooms Maquialao IS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	06-Nov-17	November 7 – 14, 2017	16-Nov-17	21-Dec-17	21-Dec-17	22-Dec-17	28-Dec-17	28-Dec-17				CY 2017 Basic Education Facilities Fund	14,647,600.00	14,013,376.07	COA - Invited but failed to attend PICPA - Invited but failed to attend	3-Nov-17	24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION	


Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed					Delivery/ Completion	Acceptance/ Turnover	Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Opn of Bids
107	17KJ0171	Construction of Classrooms Bongbong ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	9,922,140.00	9,723,579.31	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
108	17KJ0172	Construction of Classrooms Dimatuna ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	18,917,935.00	18,349,569.59	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
109	17KJ0173	Construction of Classrooms Litapan ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	14,764,805.00	14,318,865.63	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
110	17KJ0174	Construction of Classrooms Litapan ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	11,000,720.00	10,669,188.46	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
111	17KJ0175	Construction of Classrooms Pulot ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	15,048,380.00	14,672,265.30	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
112	17KJ0176	Construction of Classrooms Sinusa ES, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	9,995,770.00	9,845,561.26	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
113	17KJ0177	Construction of Classrooms (2sty-6CL) Narciso B. Ledesma CS, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	12,940,970.00	12,539,059.12	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
114	17KJ0178	Construction of Classrooms Tabid National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	36,957,206.00	36,033,258.83	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
115	17KJ0179	Construction of Classrooms Tabid National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	11,918,110.00	11,561,858.92	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
116	17KJ0180	Construction of Classrooms Labo National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	47,296,653.38	46,103,682.81	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
117	17KJ0181	Construction of Classrooms San Antonio National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	35,644,971.54	34,751,307.34	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
118	17KJ0182	Construction of Classrooms Montol National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	30,213,022.77	29,578,517.24	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
119	17KJ0183	Construction of Classrooms Ozamiz City National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	47,221,709.98	46,114,240.42	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
120	17KJ0184	Construction of Classrooms Ozamiz City School of Arts and Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	37,070,715.00	36,143,893.46	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
121	17KJ0185	Construction of Classrooms Ozamiz City School of Arts and Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	48,450,786.71	47,117,398.79	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
122	17KJ0186	Construction of Classrooms Ozamiz City School of Arts and Trades, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	48,701,270.00	47,435,052.10	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
123	17KJ0187	Construction of Classrooms Pulot National High School, Ozamiz City, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	24-Nov-17	8-Dec-17	8-Dec-17	12-Dec-17	18-Dec-17	18-Dec-17	29-Dec-17	5-Jan-18		CY 2017 Basic Education Facilities Fund (BEFF) - Batch 13	44,721,257.07	43,558,470.66	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	13-Nov-17		13-Nov-17		13-Nov-17	
124	17KJ0188	Establishment and Construction of Satellite Treatment and Rehabilitation Center, Tangub City	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	29-Nov-17	12-Dec-17	12-Dec-17		18-Dec-17					Special Allotment and Release Order (SARO) No. SARO-ROX-16-0028761	10,395,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	14-Nov-17		20-Nov-17		20-Nov-17	ON-GOING BID EVALUATION PROCESS
125	17KJ0189	Health Facilities Enhancement Program (HFEP), Doña Maria D. Tan Hospital, Misamis Occidental	Construction Section	Public Bidding	11/15/2017	November 16 – 23, 2017	29-Nov-17	12-Dec-17	12-Dec-17		18-Dec-17					GAA 2017 R.A. No. 10924	18,216,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	14-Nov-17		20-Nov-17		20-Nov-17	ON-GOING BID EVALUATION PROCESS
126	17KJ0190	Construction of Polyclinic under the Health Facilities Enhancement Program (HFEP), Don Victoriano RHU, Misamis Occidental	Construction Section	Public Bidding	15-Nov-17	November 16 – 23, 2017	29-Nov-17	12-Dec-17	12-Dec-17		18-Dec-17					Sub-Allotment Advice, SAA No. 2017-05-288	19,800,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	14-Nov-17		20-Nov-17		20-Nov-17	ON-GOING BID EVALUATION PROCESS
127	17KJ0191	Construction of Classrooms Tangub City CS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	29-Nov-17	December 1 – 8, 2017	11-Dec-17	21-Dec-17	21-Dec-17		28-Dec-17					CY 2017 Basic Education Facilities Fund (BEFF) - Batch 10	24,709,830.00	24,215,373.27	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	24-Nov-17		24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION
128	17KJ0192	Construction of Classrooms Tangub City CS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	29-Nov-17	December 1 – 8, 2017	11-Dec-17	21-Dec-17	21-Dec-17		28-Dec-17					CY 2017 Basic Education Facilities Fund (BEFF) - Batch 10	24,719,780.00	24,225,273.33	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	24-Nov-17		24-Nov-17		24-Nov-17	ON-GOING CONTRACT PREPARATION
129	17KJ0193	Construction of Classrooms Tangub City CS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	29-Nov-17	December 1 – 8, 2017	11-Dec-17	21-Dec-17	21-Dec-17		28-Dec-17					CY 2017 Basic Education Facilities Fund (BEFF) - Batch 10	13,777,765.00	13,501,687.83	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	24-Nov-17		24-Nov-17		43063	ON-GOING CONTRACT PREPARATION
130	17KJ0194	Construction of Classrooms Tangub City CS, Tangub City, Misamis Occidental	Construction Section	Public Bidding	29-Nov-17	December 1 – 8, 2017	11-Dec-17	21-Dec-17	21-Dec-17		28-Dec-17								COA - Invited but failed to attend						

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual
	City of Tangub City, Misamis Occidental	Construction Section	Public Bidding													CY 2017 Basic Education Facilities Fund (BEFF) - Batch 10	10,516,155.00	10,305,340.99	PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	24-Nov-17		24-Nov-17		24-Nov-17		ON-GOING CONTRACT PREPARATION
131 17KJ0195	Ozamis-Clarín-Tangub-Bonifacio-Don Victoriano Agro Eco Tourism Projects, Gravel Portion of Section 1 (Brgy. Guba to Brgy. Segatic Section), Misamis Occidental	Construction Section	Public Bidding	29-Nov-17	December 1 – 8, 2017	11-Dec-17	21-Dec-17	21-Dec-17		28-Dec-17	28-Dec-17					SARO No. SR2017-05-009475 (FY 2016 RA 10717 Extended Regular 2016 Continuing	1,530,778.00	1,483,249.91	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	24-Nov-17		24-Nov-17		24-Nov-17		ON-GOING CONTRACT PREPARATION
132 17KJ0196	Construction of Classrooms Colambutan Bajo NHS, Tudela, Misamis Occidental	Construction Section	Public Bidding	29-Nov-17	December 1 – 8, 2017	11-Dec-17	21-Dec-17	21-Dec-17		28-Dec-17	28-Dec-17					CY 2017 Basic Education Facilities Fund (BEFF) - Batch 8	2,758,455.42	2,673,924.73	COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend DepEd - Invited but failed to attend	24-Nov-17		24-Nov-17		24-Nov-17		ON-GOING CONTRACT PREPARATION
133 18KJ0001	Preventive Maintenance based on Pavement Management System Highway Development and Management-4 (HDM-4) Intermittent Sections, Ozamis - Oroquieta Road K1701 + (-506) - K1701 + (-249), K1712+688 - K1713+326	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	20,303,640.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
134 18KJ0002	Preventive Maintenance based on Pavement Management System Highway Development and Management-4 (HDM-4) Intermittent Sections, Ozamis - Pagadian Road K1673+000 - K1673+628, K1681+000 - K1683+305	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	56,069,999.04		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		43049		ON-GOING EVALUATION PROCESS
135 18KJ0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Ozamis - Oroquieta Road K1701+675 - K1702+000, K1703+680 - K1705+022	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	40,886,580.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
136 18KJ0004	Road Widening, Ozamis - Oroquieta Road K1708+506 - K1709+960, K1710+180 - K1712+187	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	96,500,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
137 18KJ0005	Road Widening, Ozamis - Pagadian Road K1660+(-076) - K1663+083	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	89,069,500.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
138 18KJ0006	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Contract Location : Ozamis-Clarín-Tangub-Bonifacio-Don Victoriano-Agro Eco Tourism Hinterland Projects (Section 2): Jct. Brgy. Segatic to Brgy. Stimson Abordo, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	57,900,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
139 18KJ0007	Construction/Improvement of Access Roads leading to Seaports Contract Location : Labuyo - Tangub - Silanga Access Road leading to Silanga Port, Tangub City, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	28,400,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
140 18KJ0008	Construction/Improvement of Access Roads leading to Seaports, Tangub - Polao Road Extension leading to Tangub City Fish Port, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	34,300,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
141 18KJ0009	Concreting of Brgy. Locsoon to Canibungan Proper Road, Clarín, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	9,800,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
142 18KJ0010	Concreting of Kinangay Sur-Malibangcao-Cabangaan Road, Clarín, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	49,000,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
143 18KJ0011	Concreting of Pantao-Dalampang Road, Ozamis City, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	9,800,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
144 18KJ0012	Concreting of Brgy. Sumirap Road, Tangub City, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	4,900,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
145 18KJ0013	Construction/ Concreting of Sangay Daku Ozamis City to Malibangcao-Clarín, Ozamis City -Clarín, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	14,700,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
146 18KJ0014	Improvement of Mapurong Barangay Road, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	7,840,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
147 18KJ0015	Improvement of Road, Canibungan Daku - Canibungan Putol, Clarín, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	9,800,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
148 18KJ0016	Improvement/ Concreting of Jct. Ozamis - Pagadian Road/ Liloan-Lower Usogan-Linconan-Tiaman Circumferential Road, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	4-Dec-17	December 5 - 12, 2017	12-Dec-17	22-Dec-17	22-Dec-17		22-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	49,000,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend							Bid Withdrawn - Re - Advertised
149 18KJ0017	Widening of Permanent Bridge, Bagumbang Br. (B00347MN) along Ozamis-Pagadian Road, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17						GAA FY 2018 - Regular Infrastructure Projects	25,970,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17		10-Nov-17		10-Nov-17		ON-GOING EVALUATION PROCESS
150 18KJ0018	Widening of Permanent Bridge, Manan Br. (B01142MN) along Ozamis-Oroquieta Road, Sinacaban, Misamis Occidental	Construction Section	Public Bidding													GAA FY 2018 - Regular Infrastructure Projects	18,619,997.68		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend							Cancelled due to technical reasons


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance/ Turnover	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation
151 18KJ0019	Widening of Permanent Bridge, Maningcol Br. (B01136MN) along Ozamiz-Oroquieta Road	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	14,700,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17	10-Nov-17	10-Nov-17	ON-GOING EVALUATION PROCESS	
152 18KJ0020	Widening of Permanent Bridge, Malubog Br. 2 (B00352MN) along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	Construction Section	Public Bidding							11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	26,459,966.45		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend				Cancelled due to technical reasons	
153 18KJ0021	Retrofitting/Strengthening of Permanent Bridges - Cluster I, Bosikong Br. (B00350MN), Panguil Br. (B00343MN) along Ozamiz-Pagadian Rd; Labo Br.1 (B01137MN) along Ozamiz-Oroquieta Rd	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	3,960,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17	10-Nov-17	10-Nov-17	ON-GOING EVALUATION PROCESS	
154 18KJ0022	Completion of Bonifacio Gymnasium including Site Development, Bonifacio, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	9,800,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17	10-Nov-17	10-Nov-17	ON-GOING EVALUATION PROCESS	
155 18KJ0023	Completion of Dole Building in Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	2,970,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17	10-Nov-17	10-Nov-17	ON-GOING EVALUATION PROCESS	
156 18KJ0024	Construction of Police Provincial Headquarters Building, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	19,600,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17	10-Nov-17	10-Nov-17	ON-GOING EVALUATION PROCESS	
157 18KJ0025	Construction of Multi-Purpose Building with Pavement in Purok 7, Brgy. Lorenzo Tan, Tangub City, Misamis Occidental	Construction Section	Public Bidding	8-Nov-17	November 9 - 16, 2017	17-Nov-17	1-Dec-17	1-Dec-17		11-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	1,960,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	7-Nov-17	10-Nov-17	10-Nov-17	ON-GOING EVALUATION PROCESS	
158 18KJ0026	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Ozamiz-Pagadian Rd - K1687+502 - K1687+620, K1689+129 - K1689+300, K1696+687 - K1697+000 (including the old National Highway Sumirap section)	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	52,789,360.00						Deferred due to technical reasons	
159 18KJ0027	Construction of Bypass/ Diversion Roads Mt. Malindang Eco Tourism Bypass Highway, Patton-Owayan-Matugnao Section, Tangub City, Misamis Occidental	Construction Section	Public Bidding	22-Nov-17	23-Nov-17	1-Dec-17	14-Dec-17	14-Dec-17		28-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	49,000,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	20-Nov-17	20-Nov-17	20-Nov-17	ON-GOING BID EVALUATION PROCESS	
160 18KJ0028	Construction of Bypass/ Diversion Roads Mt. Malindang Eco Tourism Bypass Highway, Tituron-Villaba-Salimpuno-Kimat Section, Tangub City, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	86,850,000.00						Deferred due to technical reasons	
161 18KJ0029	Construction of Bypass/ Diversion Roads Ozamiz City Coastal Bypass Road, Misamis Occidental	Construction Section	Public Bidding	22-Nov-17	23-Nov-17	1-Dec-17	14-Dec-17	14-Dec-17		28-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	49,000,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	20-Nov-17	20-Nov-17	20-Nov-17	ON-GOING BID EVALUATION PROCESS	
162 18KJ0030	Construction of Bypass/ Diversion Roads Ozamiz City Coastal Bypass Road, Misamis Occidental	Construction Section	Public Bidding	22-Nov-17	23-Nov-17	1-Dec-17	14-Dec-17	14-Dec-17		28-Dec-17							GAA FY 2018 - Regular Infrastructure Projects	96,500,000.00		COA - Invited but failed to attend PICPA - Invited but failed to attend PICE - Invited but failed to attend	20-Nov-17	20-Nov-17	43059	ON-GOING BID EVALUATION PROCESS	
163 18KJ0031	Construction of Bypass/ Diversion Roads Panguil Bay Access Road (Tangub-Business Section) incl. Bridge, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	53,075,000.00						Deferred due to technical reasons	
164 18KJ0032	Construction of Bypass/ Diversion Roads Panguil Bay Access Road (Tangub-Coastal Section), Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	86,850,000.00						Deferred due to technical reasons	
165 18KJ0033	Construction of Bypass/ Diversion Roads Tangub-Bonifacio Bypass Road Tiaman-Lumapas Section incl. ROW, Bonifacio, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	67,550,000.00						Deferred due to technical reasons	
166 18KJ0034	Construction of Bypass/ Diversion Roads Tangub-Bonifacio Bypass Road Bonifacio Section incl. ROW, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	82,025,000.00						No Bidder	
167 18KJ0035	Construction of Bypass/ Diversion Roads Tangub-Bonifacio Bypass Road, Tangub City Section, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	96,500,000.00						Deferred due to technical reasons	
168 18KJ0036	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Logpond Swimming Pool and River Cruising, Brgy. Digson, Bonifacio, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	19,600,000.00						Cancelled due to changes of allocation and project name based on HGAB and other technical reasons	
169 18KJ0037	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Ozamiz - Clarin - Tangub - Bonifacio - Don Victoriano - Agro Eco Tourism Hinterland Projects (Section3): Jct Stimson Abardo - Jct Brgy. Kinuman Norte Contract Location : Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	49,000,000.00						Cancelled due to changes of allocation and project name based on HGAB and other technical reasons	
170 18KJ0038	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Logpond Swimming Pool and River Cruising, Brgy. Digson, Bonifacio, Misamis Occidental	Construction Section	Public Bidding														GAA FY 2018 - Regular Infrastructure Projects	62,725,000.00							

Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed					Delivery/ Completion	Acceptance/ Turnover	Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Opn of Bids	Bid Evaluation
		at baybay, bgy. Lorenzo Ruiz, Tangub City	Construction Section	Public Bidding												GAA FY 2018 - Regular Infrastructure Projects			PICPA - Invited but failed to attend PICE - Invited but failed to attend	23-Nov-17		23-Nov-17		23-Nov-17		EVALUATION PROCESS

Prepared by:


SOFRONIA C. UY
 Engineer III

Checked by:


FEDERICO V. PADILLA, JR.
 BAC-Chairman

Approved by:


REYNALDO Z. SAGUN
 OIC- District Engineer