

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMO (End User)	Made of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/Acceptance/Turn Over	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conf.	Pre-bid Conf.	Eligibility Check		Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/Accept				
																																	Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.
268004010101454	17EG0002 Construction of 2 CL at Daan Elementary School, Apurawan, Aborlan, Palawan	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/20/17	2/27-28/17	03/03/17			2017-Local Infrastructure Proj.	1,980,000.00		1,980,000.00	1,935,789.80		1,935,789.80	NACAP COA PICE				01/25/17								
268004010101455	17EG0003 Construction of 2 CL at F. Ubay Elementary School for Home Economics, Brgy. San Jose, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/20/17	2/27-28/17	03/03/17			2017-Local Infrastructure Proj.	1,980,000.00		1,980,000.00	1,935,789.80		1,935,789.80	NACAP COA PICE				01/25/17								
268004010101458	17EG0006 Construction of 2 CL Iraan National High School, Brgy. Iraan, Aborlan, Palawan	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/20/17	2/27-28/17	03/03/17			2017-Local Infrastructure Proj.	1,980,000.00		1,980,000.00	1,935,789.80		1,935,789.80	NACAP COA PICE				01/25/17								
292003020402893	17EG0029 Construction of Anilawan Revetment, K0058+374, Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/17/16	12/27/16-1/2/17	01/05/17	01/17/17	01/17/17	1/18-20/17	1/23-27/17	02/14/17	2/22-24/17	02/28/17			2017-Regular Infrastructure Proj.	4,935,000.00		4,935,000.00	4,821,299.37		4,821,299.37	NACAP COA PICE				01/11/17								
165003016100275	17EG0030 Retrofitting/Strengthening of Aborlan Bridge (B00022PW) along Puerto Princesa South Road, Aborlan, Palawan	Construction Section	Competitive Bidding	12/17/16	12/27/16-1/2/17	01/05/17	01/17/17	01/17/17	1/18-20/17	1/23-27/17	02/20/17	2/27-28/17	03/03/17			2017-Regular Infrastructure Proj.	19,542,000.00		19,542,000.00	19,135,351.41		19,135,351.41	NACAP COA PICE				01/11/17								
165003016200871	17EG0031 Retrofitting/Strengthening of Magarwak Bridge (B00083PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/17/16	12/27/16-1/2/17	01/05/17	01/17/17	01/17/17	1/18-20/17	1/23-27/17	02/20/17	2/27-28/17	03/03/17			2017-Regular Infrastructure Proj.	997,300.00		997,300.00	976,795.52		976,795.52	NACAP COA PICE				01/11/17								
165003016200872	17EG0034 Retrofitting/Strengthening of Mayligan Bridge (B00020PW) along Puerto Princesa South Road, Aborlan, Palawan	Construction Section	Competitive Bidding	12/29/17	1/5-11/17	01/13/17	01/25/17	01/25/17	1/26-30/17	1/31/17-2/3/17	02/20/17	2/27-28/17	03/03/17			2017-Regular Infrastructure Proj.	1,075,000.00		1,075,000.00	1,050,674.69		1,050,674.69	NACAP COA PICE				01/18/17								

Prepared by:

Approved by:


ARTHUR A. YORILLO
Engineer II
Head, BAC Secretariat



ARMINO D. SECRAATES, JR.
OIC-Assistant District Engineer
BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn Over	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc. Conf.	Pre-bid Conf.		Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing		Delivery/ Accept		
165003016100276	17EG0035 Retrofitting/Strengthening of Binuan Bridge (B00177PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	5/4-5/17	5/8-9/17	05/16/17	05 19 17	05/23/17			2017-Regular Infrastructure Proj.	1,310,000.00	1,310,000.00		1,279,824.76	1,279,824.76		NACAP COA PICE				02/18/17							
292003020402896	17EG0036 Construction of Flood Mitigation Structure at Concepcion River K0066+717, Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/29/16	1/5-11/17	01/13/17	01/25/17	01/25/17	1/26-30/17	1/31/17-2/3/17	02/14/17	2/21-22/17	02/28/17			2017-Regular Infrastructure Proj.	6,270,000.00	6,270,000.00		5,759,797.03	5,759,797.03		NACAP COA PICE				01/19/17							
165004050307757	17EG0037 Concreting of Sicsican Road, Divince Mercy to Sicsican Elementary School, Brgy. Sicsican, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/29/16	1/5-11/17	01/13/17	01/26/17	01/26/17	1/27-30/17	2/1-6/17	02/20/17	2/27-28/17	03/03/17			2017-Local Infrastructure Proj.	3,060,000.00	3,060,000.00		2,897,440.89	2,897,440.89		NACAP COA PICE				01/20/17							
292003020402895	17EG0040 Construction of Flood Control and Drainage with Sidewalk along PPSR, K0003+(-050) to K0003+610, Puerto Princesa City	Construction Section	Competitive Bidding	12/29/16	1/5-11/17	01/13/17	01/26/17	01/26/17	1/27-30/17	2/1-6/17	02/20/17	2/27-28/17	03/03/17			2017-Regular Infrastructure Proj.	9,771,000.00	9,771,000.00		9,586,633.56	9,586,633.56		NACAP COA PICE				01/20/17							
165003015200176	17EG0041 Improvement/Widening of National Roads, Tapul-Bahile Road K0038+ -436 - K0038+955, Puerto Princesa City	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/14/17	2/21-22/17	02/28/17			2017-Regular Infrastructure Proj.	40,820,000.00	40,820,000.00		39,769,303.26	39,769,303.26		NACAP COA PICE				01/25/17							

Prepared by:


ARTHUR ALTORILLO
 Engineer II
 Head, BAC Secretariat

Approved by:



ALBINO D. SOOBATES, JR.
 OIC-Assistant District Engineer
 BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAF)	Procurement Project/ Program	PMU (End User)	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MCOE		CO	Total	MCOE	CO	Pre-Proc. Conf.	Pre-bid Conf.		Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/Accept			
165003016200870	17EG0042 Rehabilitation/Major Repair of Iwahig Bridge (B00176PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/20/17	2/27-28/17	03/03/17				2017-Regular Infrastructure Proj.	14,656,000.00		14,656,000.00	14,274,904.10		14,274,904.10	NACAP COA PICE				01/25/17							
165003015100288	17EG0043 Improvement/Widening of National Roads, Puerto Princesa North Road K0037+304 - K0037+1004, Puerto Princesa City	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/20/17	2/27-28/17	03/03/17				2017-Regular Infrastructure Proj.	19,235,000.00		19,235,000.00	18,734,453.58		18,734,453.58	NACAP COA PICE				01/25/17							
268004010101460	17EG0044 Construction of 3 CL at Sta. Monica Elementary School, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	01/03/17	1/10-16/17	01/19/17	01/31/17	01/31/17	2/1-2/17	2/6-10/17	02/20/17	2/27-28/17	03/03/17				2017-Local Infrastructure Proj.	2,940,000.00		2,940,000.00	2,851,557.09		2,851,557.09	NACAP COA PICE				01/25/17							
165002000100090	17EG0045 Replacement of Damaged Concrete Slabs K0019+598 - K0020+154.25 (Intermittent Section), Puerto Princesa City	Maintenance Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-6/17	03/09/17				MOOE	3,335,000.00	3,335,000.00		3,251,581.13	3,251,581.13		NACAP COA PICE				02/10/17							
165002000100090	17EG0046 Repainting of Thermoplastic Pavement Markings K0056+200 - K0068+000, PPNR, Puerto Princesa City	Maintenance Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-6/17	03/09/17				MOOE	2,827,173.00	2,827,173.00		2,379,270.97	2,379,270.97		NACAP COA PICE				02/03/17							

Prepared by:


ARTHUR R. TORILLO
Engineer II
Head, BAC Secretariat

Approved by:


ALBINO D. SOCRATES, JR.
OIC Assistant District Engineer
BAC Chairman


PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity														Source of Funds	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn Over	Total	MODE	CO		Total	MODE	CO		Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award		Contract Signing	Delivery/ Accept			
																																	Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.
165003016100277	17EG0047 Retrofitting/Strengthening of Cabongan Bridge 2 (B00172PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-5/17	03/09/17				2017-Regular Infrastructure Proj.	1,365,000.00		1,365,000.00	1,330,399.83		1,330,399.83	NACAP COA PICE				02/03/17							
165003016200869	17EG0048 Retrofitting/Strengthening of Bacungan Bridge 1 (B00084PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-5/17	03/09/17				2017-Regular Infrastructure Proj.	1,951,000.00		1,951,000.00	1,901,642.81		1,901,642.81	NACAP COA PICE				02/03/17							
292004020200579	17EG0049 Construction of Drainage System at Brgy. Maunlad, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-5/17	03/09/17				2017-Regular Infrastructure Proj.	1,975,981.54		1,975,981.54	1,930,384.46		1,930,384.46	NACAP COA PICE				02/03/17							
109004010311732	17EG0050 Construction of Covered Court at San Jose National High School, Brgy. San Jose, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-5/17	03/09/17				2017-Regular Infrastructure Proj.	4,938,756.95		4,938,756.95	4,810,336.14		4,810,336.14	NACAP COA PICE				02/03/17							
292003020402894	17EG0051 Construction of Culandatum Retevment, K0209+044, Aramaywan-Berong- Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-5/17	03/09/17				2017-Regular Infrastructure Proj.	14,805,450.00		14,805,450.00	14,307,607.95		14,307,607.95	NACAP COA PICE				02/03/17							
292003020402991	17EG0052 Improvement/Construction of Flood Mitigation Structures and Drainage System Along Puerto Princesa North Road, K0005+(-100) - K0006+900, Puerto Princesa City	Construction Section	Competitive Bidding	01/17/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/19-20/17	2/23-24/17	02/28/17	3/3-5/17	03/09/17				2017-Regular Infrastructure Proj.	48,510,784.00		48,510,784.00	47,298,158.91		47,298,158.91	NACAP COA PICE				02/03/17							

Prepared by:

Approved by:


ARTHUR A. TORILLO
 Engineer II
 Head, BAC Secretariat


ALBINO D. SOCRATES, JR.
 OIC-Assistant District Engineer
 BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc. Conf.		Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing		Delivery/ Accept			
165003013900166	17EG0053 Asphalt Overlay of Puerto Princesa South Road, K0001+420 - K0002+300 and K0001+420 - K0002+300, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	30,650,000.00		30,650,000.00	29,883,750.00		29,883,750.00		NACAP COA PICE				02/17/17							
165003014200247	17EG0054 Asphalt Reconstruction of Capitol-Canigaran Road, K0001+(-1091) - K0001+(-1006), K0002+ 037- K0002+409, K0002+ 409- K0003+003, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	16,190,000.00		16,190,000.00	15,785,250.00		15,785,250.00		NACAP COA PICE				02/17/17							
292003020402896	17EG0055 Construction of Flood Control ad Drainage along Puerto Princesa North Road, K0003 + (-100) - K0004+885, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	42,500,000.00		42,500,000.00	41,517,023.01		41,517,023.01		NACAP COA PICE				02/17/17							
#####	17EG0056 Construction of Irawan Revetment, Puerto Princesa South Road, K0011+675, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	9,770,000.00		9,770,000.00	9,503,170.36		9,503,170.36		NACAP COA PICE				02/17/17							
165003014200248	17EG0057 Reconstruction of Irawan-Tagburos Road, K0012+(-667) - K0012+(-484) and K0012+(194) - K0012+(750), Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	17,905,000.00		17,905,000.00	17,421,608.32		17,421,608.32		NACAP COA PICE				02/17/17							
165003016100279	17EG0058 Retrofitting/Strengthening of Tarabanan Bridge (B00102PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	2,345,000.00		2,345,000.00	2,289,326.62		2,289,326.62		NACAP COA PICE				02/17/17							

Prepared by:

Approved by:


ARTHUR A. KORILLO
Engineer II
Head, BAC Secretariat



ARMINO D. SOCRATES, JR.
OIC-Assistant District Engineer
BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMU (End User)	Mode of Procurement	Actual Procurement Activity																	Source of Funds	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc. Conf.	Pre-bid Conf.		Eligibility Check	Sub/Opening of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/ Accept			
165003014200249	17EG0059 Reconstruction of Puerto Princesa South Road, K0011+707 - K0012+600, K0018+592-K0018+782, K0013+600 - K0013+800, K0018+782 - K0018+942, Puerto Princesa City	Construction Section	Competitive Bidding	01/27/17	2/3-9/17	02/13/17	02/24/17	02/24/17	2/25-26/17	3/1-5/17	03/09/17	3/13-15/17	03/20/17				2017-Regular Infrastructure Proj.	42,473,000.00	42,473,000.00		41,458,972.29	41,458,972.29		NACAP COA PICE				02/17/17							
165003015700213	17EG0060 Concreting of Aramaywan-Berong-Puerto Princesa Road, K0224+689 - K0224+999, K0208+897- K0209+037, K0209+110- K0209+240, K0209+690- K0209+792, Aborlan Palawan	Construction Section	Competitive Bidding	02/03/17	2/10-16/17	02/17/17	03/02/17	03/02/17	3/6-7/17	3/8-14/17	03/17/17	3/22-24/17	03/28/17				2017-Regular Infrastructure Proj.	23,009,000.00	23,009,000.00		22,449,351.06	22,449,351.06		NACAP COA PICE				02/24/17							
103004010311734	17EG0061 Construction of One (1) Day Care Center at Brgy. Macarascas, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	02/03/17	2/10-16/17	02/17/17	03/02/17	03/02/17	3/6-7/17	3/8-14/17	03/17/17	3/22-24/17	03/28/17				2017-Local Infrastructure Proj.	994,000.00	994,000.00		974,108.27	974,108.27		NACAP COA PICE				02/24/17							
103004010311735	17EG0062 Construction of One (1) Day Care Center at Brgy. Maunlad, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	02/03/17	4/5-11/17	04/12/17	04/26/17	04/26/17	4/27-28/17	5/2-4/17	05/05/17	5/15-16/17	05/19/17				2017-Local Infrastructure Proj.	994,000.00	994,000.00					NACAP COA PICE				04/20/17							
103004010311733	17EG0063 Construction of Health Center, Brgy. Sagpangan, Aborlan, Palawan	Construction Section	Competitive Bidding	02/03/17	2/10-16/17	02/17/17	03/02/17	03/02/17	3/6-7/17	3/8-14/17	03/17/17	3/22-24/17	03/28/17				2017-Local Infrastructure Proj.	994,000.00	994,000.00		984,076.83	984,076.83		NACAP COA PICE				02/24/17							

Prepared by:


ARTHUR A. TORILLO
Engineer II
Head, BAC Secretariat

Approved by:


ALBINO D. SOCRATES, JR.
OIC Assistant District Engineer
BAC Chairman


PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity														Source of Funds	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/Acceptance/Turn Over	Total	MOOE	CO		Total	MOOE	CO		Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual.		Notice of Award	Contract Signing	Delivery/Accept			
#####	17EG0064 Construction of Senior Citizens Building, Brgy. Tagpait, Aborlan, Palawan	Construction Section	Competitive Bidding	02/03/17	2/10-16/17	02/17/17	03/02/17	03/02/17	3/6-7/17	3/8-14/17	03/17/17	3/22-24/17	03/28/17			2017-Local Infrastructure Proj.	994,000.00		994,000.00	970,824.62		970,824.62	NACAP COA PICE				02/24/17								
103004010311731	17EG0065 Construction of Barangay Hall, Brgy. Lucbuan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	02/03/17	2/10-16/17	02/17/17	03/02/17	03/02/17	3/6-7/17	3/8-14/17	03/17/17	3/21-22/17	03/27/17			2017-Local Infrastructure Proj.	994,000.00		994,000.00	969,673.22		969,673.22	NACAP COA PICE				02/24/17								
103004010311740	17EG0066 Construction of Senior Citizens Center at Brgy. Maruyugon, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	02/03/17	2/10-16/17	02/17/17	03/02/17	03/02/17	3/6-7/17	3/8-14/17	03/17/17	3/21-22/17	03/27/17			2017-Local Infrastructure Proj.	994,000.00		994,000.00	973,308.85		973,308.85	NACAP COA PICE				02/24/17								
165004050306586	17EG0067 Construction of Apurawan-Barake-Cabigaan, Aborlan, Palawan	Construction Section	Competitive Bidding	02/10/17	2/17-23/17	02/27/17	03/10/17	03/10/17	3/13-14/17	3/15-17/17	03/24/17	3/27-28/17	03/31/17			2016-Local Infrastructure Proj.	48,850,000.00		48,850,000.00	32,935,534.50		32,935,534.50	NACAP COA PICE				03/03/17								
#####	17EG0068 Retrofitting/Strengthening of Tanabag Bridge 1 (B00100PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	02/10/17	2/17-23/17	02/27/17	03/10/17	03/10/17	3/13-14/17	3/15-17/17	03/24/17	3/27-28/17	03/31/17			2017-Regular Infrastructure Proj.	7,523,000.00		7,523,000.00	7,372,029.29		7,372,029.29	NACAP COA PICE				03/03/17								
1650030160000169	17EG0069 Replacement of Sta. Cruz Bridge (B00087PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	02/28/17	3/6-12/17	03/15/17	03/27/17	03/27/17	3/28-30/17	3/31/17-4/4/17	04/05/17	4/11-12/17	04/19/17			2017-Regular Infrastructure Proj.	16,853,310.00		16,853,310.00	16,434,525.20		16,434,525.20	NACAP COA PICE				03/20/17								

Prepared by:

Approved by:


ARTHUR A. TORILLO
Engineer II
Head, BAC Secretariat


ALBINO D. SOCRATES, JR.
OIC-Assistant District Engineer
BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn Over	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check		Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/Accept		
103004010311738	17EG0070 Construction/Improvement of Multi Purpose Bldg., (Security Outpost of the Provincial PNP), Tiniguiban, Puerto Princesa City	Construction Section	Competitive Bidding	02/28/17	3/6-12/17	03/15/17	03/27/17	03/27/17	3/28-30/17	3/31/17-4/4/17	04/05/17	4/11-12/17	04/19/17			2017-Local Infrastructure Proj.	495,000.00		495,000.00	485,098.36		485,098.36	NACAP COA PICE				03/24/17						
2920303020402897	17EG0071 Construction of Flood Control and Mitigation Structures at Tagbarungis-Inagawan Section, Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	02/28/17	3/6-12/17	03/15/17	03/27/17	03/27/17	3/28-30/17	3/31/17-4/4/17	04/05/17	4/11-12/17	04/19/17			2017-Regular Infrastructure Proj.	9,770,000.00		9,770,000.00	9,530,256.47		9,530,256.47	NACAP COA PICE				03/24/17						
2920303020402900	17EG0072 Construction of Tacduan Revetment, K0039+66B, Puerto Princesa South Road, Palawan	Construction Section	Competitive Bidding	02/28/17	3/6-12/17	03/15/17	03/27/17	03/27/17	3/28-30/17	3/31/17-4/4/17	04/05/17	4/11-12/17	04/19/17			2017-Regular Infrastructure Proj.	9,770,000.00		9,770,000.00	9,559,196.63		9,559,196.63	NACAP COA PICE				03/20/17						
2920303020402892	17EG0073 Construction of Flood Control and Mitigation Structures at Callagon River, K0206+S00, Aramaywan-Berong-Puerto Princesa Road, Aborlan, Palawan	Construction Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	4/25-26/17	04/28/17			2017-Regular Infrastructure Proj.	4,886,000.00		4,886,000.00	4,749,139.27		4,749,139.27	NACAP COA PICE				03/30/17						
165003017100278	17EG0074 Widening of Inabuyan 8r. (B00082PW) including ROW along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	4/25-26/17	04/28/17			2017-Regular Infrastructure Proj.	10,862,404.34		10,862,404.34	10,662,190.90		10,662,190.90	NACAP COA PICE				03/30/17						
203004060100992	17EG0075 Construction of Water System Project (Level II) at Purok Nasuduan, Brgy. Cabayugan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	4/25-26/17	04/28/17			2017-Local Infrastructure Proj.	1,974,100.00		1,974,100.00	1,944,399.95		1,944,399.95	NACAP COA PICE				03/30/17						

Prepared by:


ARTHUR A. TORILLO
 Engineer II
 Head, BAC Secretariat

Approved by:



ALBINO D. SOERATES, JR.
 OIC-Assistant District Engineer
 BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turn Over	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check		Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/ Accept					
165004050306257	17EG0076 Concreting of Caramuran Road II (Alta Homes) Brgy. Sta. Monica & San Jose, Sta. 00+000-Sta. 02+243, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	4/25-26/17	04/28/17				2017-Regular Infrastructure Proj.	86,589,450.00		86,589,450.00	83,991,766.50		83,991,766.50	NACAP COA PICE				03/30/17								
203004060100991	17EG0077 Construction of Water System Project (Level II) at New Pangangan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	03/30/17	4/5-11/17	04/12/17	04/26/17	04/26/17	4/27-28/17	5/2-4/17	05/05/17	5/15-16/17	05/19/17				2017-Local infrastructure Proj.	1,975,000.00		1,975,000.00	1,928,464.87		1,928,464.87	NACAP COA PICE				04/19/17								
203004060100989	17EG0078 Restoration of Water System Project (Level II) at Brgy. Apoc-Apoc, Abrolan, Palawan	Construction Section	Competitive Bidding	03/30/17	4/5-11/17	04/12/17	04/26/17	04/26/17	4/27-28/17	5/2-4/17	05/05/17	5/15-16/17	05/19/17				2017-Local infrastructure Proj.	1,975,000.00		1,975,000.00	1,928,713.51		1,928,713.51	NACAP COA PICE				04/19/17								
103004010311730	17EG0079 Construction of Barangay Hall Center of San Pedro, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	03/30/17	4/5-11/17	04/12/17	04/26/17	04/26/17	4/27-28/17	5/2-4/17	05/05/17	5/15-16/17	05/19/17				2017-Local infrastructure Proj.	1,481,000.00		1,481,000.00	1,454,218.79		1,454,218.79	NACAP COA PICE				04/19/17								
103004020311736	17EG0080 Construction of One (1) Day Care Center at Brgy. San Manuel, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	03/30/17	4/5-11/17	04/12/17	04/26/17	04/26/17	4/27-28/17	5/2-4/17	05/05/17	5/15-16/17	05/19/17				2017-Local infrastructure Proj.	994,000.00		994,000.00	975,114.00		975,114.00	NACAP COA PICE				04/19/17								
165003016000170	17EG0081 Replacement of Tagburos Bridge (B00081PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	04/03/17	4/7-13/17	04/17/17	04/28/17	04/28/17	5/2-3/17	5/4-5/17	06/28/17	7/5-6/17	07/12/17				2017-Regular Infrastructure Proj.	34,775,360.00		34,775,360.00	29,382,371.13		29,382,371.13	NACAP COA PICE				04/21/17								

Prepared by:


ARTHUR A. YORILLO
Engineer II
Head, BAC Secretariat

Approved by:



ALBINO D. SOCRATES, JR.
CIC Assistant District Engineer
BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn Over	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check		Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/ Accept				
165004050306261	17EG0082 Concreting of Socrates Rd. (Malvar-Abanico Jil), Brgy. San Pedro, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	03/31/17	4/7-13/17	04/17/17	04/28/17	04/28/17	5/2-3/17	04/05/17	06/28/17	7/5-6/17	07/12/17			2017-Regular Infrastructure Proj.	73,176,840.00		73,176,840.00	57,194,435.70		57,194,435.70	NACAP COA PICE				04/21/17								
103004010309831	17EG0083 Construction of Multi-Purpose Building, Palawan 3rd District Engineering Office, Brgy. Sta. Monica, Puerto Princesa, Palawan	Construction Section	Competitive Bidding	04/21/17	4/28/17-5/4/17	05/08/17	05/19/17	05/19/17	5/22-23/17	5/24-25/17	05/30/17	6/2-5/17	06/09/17			2017-Regular Infrastructure Proj.	23,050,000.00		23,050,000.00	22,404,600.08		22,404,600.08	NACAP COA PICE				05/12/17								
209004060100990	17EG0084 Construction of Water System Project (Level II) at Brgy. Buenavista, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	04/21/17	4/28/17-5/4/17	05/08/17	05/19/17	05/19/17	5/22-23/17	5/24-25/17	05/30/17	6/2-5/17	06/09/17			2017-Local Infrastructure Proj.	1,975,000.00		1,975,000.00	1,922,409.11		1,922,409.11	NACAP COA PICE				05/12/17								
103004010311737	17EG0085 Construction of One (1) Day Care Center at Purok B. Sicat, Brgy. Concepcion, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	04/28/17	5/5-11/17	05/15/17	05/26/17	05/26/17	5/29-30/17	5/31/17-6/1/17	06/05/17	6/7-8/17	06/13/17			2017-Local Infrastructure Proj.	994,000.00		994,000.00	983,240.23		983,240.23	NACAP COA PICE				05/19/17								
165004034500198	17EG0086 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide at PPSR Jct-Napsan-Apurawan Rd. K0035+535 - K0035+785, K0040+500 - K0040+550, K0041+500 - K0041+550, K0050+700 - K0050+750,	Construction Section	Competitive Bidding	04/28/17	6/6-12/17	06/14/17	06/26/17	06/26/17	6/27-28/17	06/29/17	07/07/17	7/12-13/17	07/18/17			2017-Regular Infrastructure Proj.	44,702,960.71		44,702,960.71	43,451,124.87		43,451,124.87	NACAP COA PICE				06/19/17								
165002000100080	17EG0087 Repair/Maintenance of Drainage Structures, K0075+240 - K0075+400, Right Side, Puerto Princesa South Road, Aborlan, Palawan	Maintenance Section	Competitive Bidding	04/28/17	5/5-11/17	05/15/17	05/26/17	05/26/17	5/29-30/17	5/31/17-6/1/17	06/05/17	6/7-8/17	06/13/17			MOOE	942,000.00	942,000.00		919,042.51	919,042.51		NACAP COA PICE				05/19/17								

Prepared by:


ARTHUR A. TORILLO
 Engineer II
 Head, BAC Secretariat

Approved by:



ALBINO D. SOCRATES, JR.
 DIC-Assistant District Engineer
 BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Civil Works)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MCOE	CO		Total	MCOE	CO	Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check		Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/Accept					
165002000100090	17EG0088 Fabrication and Installation of New Kilometer Post along National Roads, K0033+000 - K0061+615, PPSR-Jct.-Napsan-Apurawan Road, K0206+(-175) - K0232+825, Aramaywan-Berong Puerto Princesa Road, Puerto Princesa City	Maintenance Section	Competitive Bidding	05/04/17	5/11-17/17	05/19/17	06/01/17	06/01/17	6/2-5/17	6/6-7/17	06/19/17	6/25-27/17	06/29/17				MOOE	325,000.00	325,000.00		318,503.27	318,503.27		NACAP COA PICE				05/25/17									
165002000100090	17EG0089 Replacement of Damaged Concrete Slabs along PPNR K0013+(-012.10) - K0019+678.60, Puerto Princesa North Road, Puerto Princesa City	Maintenance Section	Competitive Bidding	05/04/17	5/11-17/17	05/19/17	06/01/17	06/01/17	6/2-5/17	6/6-7/17	06/19/17	6/26-27/17	06/29/17				MOOE	2,300,000.00	2,300,000.00		2,252,016.04	2,252,016.04		NACAP COA PICE				05/25/17									
20300303400024	17EG0090 Construction of Rainwater Collection System (RWCS) Jose Rizal E/S, Aplaya E/S, Tagpait E/S, Tigmen E/S, Gogognan E/S, Aborlan; DPWH-Resthouse Brgy. San Rafael, Mabuhay E/S, Tagumpay E/S, Taladyong E/S, Iratag E/S, Matahimik-Bucana E/S, Luzviminda NHS, San Rafael E/S, Bahile E/S, Babuyan E/S, Tagbarungis E/S, Tanabag ES, Puerto Princesa City	Construction Section	Competitive Bidding	05/04/17	5/11-17/17	05/19/17	06/01/17	06/01/17	6/2-5/17	6/6-7/17	06/19/17	6/26-27/17	06/29/17				2017-Regular Infrastructure Proj.	3,281,000.00			3,231,785.68			NACAP COA PICE				05/25/17									

Prepared by:


ARTHUR A. TORILLO
 Engineer II
 Head, BAC Secretariat

Approved by:



ALBINO D. SOCRATES, JR.
 OIC Assistant District Engineer
 BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Goods)

Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (FAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/Acceptance/Turn Over	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc. Conf.	Pre-bid Conf.		Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/Accept					
17EG001	Supply and Delivery of Equipment Outlay, Information Technology and Office Supplies for the use of Preliminary Detailed Engineering Activities	Planning & Design Section	Competitive Bidding	01/19/17	1/26/17-2/1/17	02/03/17	02/16/17	02/16/17	2/17-20/17	2/21-22/17	02/28/17	03/07/17	03/09/17			2016 PDE	2,061,775.00	2,061,775.00		1,852,250.00	1,852,250.00		NACAP COA PICE				02/03/17									
17EG002	Supply of Fuel and Oil for use in Various Maintenance Equipment DPWH-Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	Competitive Bidding	02/28/17	3/6-12/17	03/15/17	03/27/17	03/27/17	3/28-29/17	3/30-31/17	04/04/17	04/11/17	04/12/17			CY-2017 Routine Maintenance	747,554.00	747,554.00		731,920.75	731,920.75		NACAP COA PICE				03/24/17									
17EG003	Thermoplastic Pavement Supply/Delivery of Materials for use in Application of Reflective Markings along National Roads and Bridges, DPWH-Palawan 3rd District Engineering Office, Puerto	Maintenance Section	Competitive Bidding	02/28/17	3/6-12/17	03/15/17	03/27/17	03/27/17	3/28-29/17	3/30-31/17	04/04/17	04/11/17	04/12/17			CY-2017 Routine Maintenance	1,621,600.00	1,621,600.00		1,602,080.00	1,602,080.00		NACAP COA PICE				03/24/17									
17EG004	Procurement of Various Maintenance Equipment DPWH-Palawan, 3rd DEO, Puerto Princesa City	Maintenance Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	04/25/17	04/26/17			CY-2017 Routine Maintenance	354,150.00	354,150.00		338,000.00	338,000.00		NACAP COA PICE				03/30/17									
17EG005	Supply/Delivery of IT and Office Equipment for use in Procurement Unit and Construction Section, DPWH-Palawan 3rd DEO, Puerto Princesa City	Construction Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	04/25/17	04/26/17			2016 EAO	373,680.00	373,680.00		373,560.00	373,560.00		NACAP COA PICE				03/30/17									

Prepared by:


ARTHUR A. TORILLO
 Engineer II
 Head, BAC Secretariat

Approved by:


ALBINO D. SOCRATES, JR.
 OIC Assistant District Engineer
 BAC Chairman

PROCUREMENT MONITORING REPORT
For the Period January-June, 2017 (Goods)


Name of Agency: DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City

Code (PAP)	Procurement Project/ Program	PMCI (End User)	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)												
				Pre-Proc Conf.	Adv/Post of WEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Quali.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turn Over	Total	MODE	CO		Total	MODE	CO	Pre-Proc. Conf.	Pre-bid Conf.	Eligibility Check		Sub/Open of Bids	Bids Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery/ Accept													
17EG006	Supply/Delivery of Various Materials for use in Maintenance of National Roads and Bridges, DPWH-Palawan 3rd DEO, Puerto	Maintenance Section	Competitive Bidding	03/10/17	3/17-23/17	03/27/17	04/07/17	04/07/17	4/10-11/17	4/12-17/17	04/19/17	04/25/17	04/26/17																																
17EG007	Supply and Delivery of Office Information Technology, Supplies and Materials for the use in Planning & Design Section, DPWH-Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	Competitive Bidding	04/28/17	5/5-11/17	05/15/17	05/26/17	05/26/17	5/29-30/17	5/31/17-6/4/17	06/05/17	06/09/17	06/13/17																																
17EG008	Supply/Delivery of Spare Parts for use in Various Maintenance Equipment, DPWH-Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	Competitive Bidding	05/16/17	5/24-30/17	06/02/17	06/13/17	06/13/17	6/14-15/17	6/16-19/17	06/27/17	07/05/17	07/06/17																																
17EG009	Supply/Delivery of Various Materials for use in Maintenance of National Roads and Bridges, DPWH-Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	Competitive Bidding	05/16/17	5/24-30/17	06/02/17	06/13/17	06/13/17	6/14-15/17	6/16-19/17	06/27/17	07/05/17	07/06/17																																

Prepared by:


ARTHUR A. TORILLO
 Engineer II
 Head, BAC Secretariat

Approved by:


ARMINO D. SOCRATES, JR.
 OIC-Assistant District Engineer
 BAC Chairman