

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

MONTHLY PROCUREMENT MONITORING REPORT

Name of DPWH Procuring Entity : DPWH Pang. 1, Alaminos City, Pangasinan

Period Covered : May 2017

Items /Projects Procured by Method of Procurement	Total Amount of Approved APP	Total No. of Proc. Activities	Contracts Awarded		Total Number of Bidders			PhilGEPS Posting		Ave. No. of Days from Advertisement to	No. of Contracts with Observers
			Number	Total Amount	Passing Eligibility Check	Acquiring Bid Docs	Submitting Bids	No. of Bid Opportunities	No. of Contract Award		
1	2	3	4	5	6	7	8	9	10	11	12
1.Public Bidding*											
1.1. Goods	₱6,300,040.00	13	13	Php6,291,764.57	21	21	21	13	13	9	13
1.2. Civil Works	₱248,309,972.50	15	15	Php235,911,287.58	33	33	33	15	15	29	15
1.3. Consulting Services											
Sub-Total	₱254,610,012.50		28.00	₱242,203,052.15		54	54	28	28		
2. Alternative Modes (List all Applicable Modes used)*											
Shopping	n/a										
Shopping (Below 50k)	n/a										
Sub-Total						n/a	n/a		0		
3. Foreign Funded Procurement **											
4.Others, specify:											
TOTAL	₱254,610,012.50		28.00	₱242,203,052.15							

*Alternative Modes of Procurement : Procurement from DBM-PS, Shopping (Others), Direct Contracting, Repeat Order, Limited Source Bidding, Negotiation (Common Use Supplies), Negotiation (Two Failed

Prepared By:


IRENEO L. SORIANO, JR.

Head, BAC Secretariat

Date:

Reviewed By:


CARLO V. EVANGELISTA

BAC CHAIRMAN

Date:

Approved By:


SERIO D. FERMIN

District Engineer

Date: