

170F0104	Rehabilitation/Improvement of Amparo Creek with Exception at Bryg Macalagan Haven, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/25/2017	8/31/2017	-	-	GAA 2017	14,697,103.28	-	14,697,103.28	13,698,790.00	-	13,698,790.00	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0105	Rehabilitation/Improvement of Pasakola Creek with Exception at Bryg Macalagan Haven, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/22/2017	8/23/2017	-	-	GAA 2017	14,699,878.36	-	14,699,878.36	13,744,932.44	-	13,744,932.44	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0106	Rehabilitation/Improvement of Maykukot Creek with Exception at Bryg Gulod, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/15/2017	8/31/2017	-	-	GAA 2017	14,697,103.28	-	14,697,103.28	13,670,477.00	-	13,670,477.00	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0107	Rehabilitation of Goodwill Creek with Exception at Bryg Bagbag, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/25/2017	8/31/2017	-	-	GAA 2017	14,697,103.28	-	14,697,103.28	13,739,630.00	-	13,739,630.00	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0108	Thermoplastic Pavement Markings along Commonwealth Ave., Q.C. (S05439LZ) (K0013+(-509) to 0015+607)	MAINTENANCE SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	9/6/2017	9/11/2017	9/13/2017	-	-	SARO	3,774,000.00	-	3,774,000.00	3,549,108.25	-	3,549,108.25	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0109	Thermoplastic Pavement Markings along Roosevelt Avenue (S05439LZ), Q.C. K009+(-119) to 0011+758	MAINTENANCE SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	9/6/2017	9/11/2017	9/13/2017	-	-	SARO	4,860,000.00	-	4,860,000.00	4,570,768.40	-	4,570,768.40	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0110	Construction of Multi-Purpose Building, Bryg. Sto. Domingo along Arambeth Avenue, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/25/2017	8/31/2017	-	-	GAA 2017	-	-	9,900,000.00	9,399,578.34	-	9,399,578.34	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0111	Construction of WPI at Ilang-ilang St. (Infront of St. Nazaire), Bryg. Payatas, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	8/14/2017	8/31/2017	-	-	GAA 2017	4,454,777.00	-	4,454,777.00	4,276,484.09	-	4,276,484.09	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-	
170F0112	Construction of Multi-Purpose Building Bryg. Payatas, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	9/6/2017	9/26/2017	10/3/2017	-	-	GAA 2017	1,979,978.70	-	1,979,978.70	1,940,732.50	-	1,940,732.50	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0113	Construction of Multi-Purpose Building Bryg. Bayabas, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	8/18/2017	8/22/2017	-	-	GAA 2017	4,949,677.12	-	4,949,677.12	4,727,115.90	-	4,727,115.90	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-	
170F0114	Construction/Rehabilitation/Repair of Multi-Purpose Building, Bryg. Fairview, O.C.	CONSTRUCTION SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/25/2017	8/31/2017	-	-	GAA 2017	2,969,680.16	-	2,969,680.16	2,880,589.76	-	2,880,589.76	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0115	Expansion/Construction of TB-DOTS, Bagoza Silanogan Health Center, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	8/25/2017	8/31/2017	-	-	SARO	2,969,911.78	-	2,969,911.78	2,881,027.89	-	2,881,027.89	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-	
170F0116	Expansion/Construction of TB-DOTS, Payatas B Health Center, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/25/2017	8/31/2017	-	-	SARO	2,969,967.80	-	2,969,967.80	2,881,230.96	-	2,881,230.96	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
170F0117	Expansion/Construction of TB-DOTS, Talosna Health Center, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	6/30/2017	7/7-26/2017	7/14/2017	7/26/2017	7/26/2017	7/27/2017	7/28/2017	7/28/2017	8/25/2017	8/31/2017	-	-	SARO	9,655,465.00	-	9,655,465.00	9,172,691.75	-	9,172,691.75	NACAP, COA, VACC, District Union, CCW	-	7/12/2017	-	7/12/2017	-	-	-	-	-	-
B-8:																																	
170F0118	Repair/Improvement along Congressional Ave., Q.C. (S05262LZ K0010+(-199) to K0013+078, S05262LZ K0013+(-083) to K0011+1234 with Exception	MAINTENANCE SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/10/2017	9/13/2017	-	-	GAA 2017	98,998,431.25	-	98,998,431.25	94,048,509.69	-	94,048,509.69	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0119	Improvement of Tributary Creek at Bryg. Sta. Monica, O.C.	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/11/2017	9/13/2017	-	-	GAA 2017	19,597,661.80	-	19,597,661.80	18,321,919.00	-	18,321,919.00	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0120	Improvement of Tributary Creek, Bryg. Macalagan Haven, O.C.	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/11/2017	9/13/2017	-	-	GAA 2017	19,597,661.80	-	19,597,661.80	18,228,467.00	-	18,228,467.00	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0121	Construction and Improvement of Drainage at D. Tuazon St., (Sgt. Rivera St. To Del Monte Ave.), District I, O.C.	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	9/6/2017	9/25/2017	10/2/2017	-	-	GAA 2017	19,436,085.72	-	19,436,085.72	17,735,286.82	-	17,735,286.82	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0122	Road Improvement of Fairlane St., O.C.	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	9/6/2017	9/25/2017	10/2/2017	-	-	GAA 2017	19,599,864.83	-	19,599,864.83	18,326,248.00	-	18,326,248.00	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0123	Rehabilitation/Repair of Drainage Structures Sta. Catalina St. (Sta Domingo St. - Mayor St.), District I, O.C.	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/11/2017	9/13/2017	-	-	GAA 2017	39,199,452.83	-	39,199,452.83	36,847,948.30	-	36,847,948.30	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0124	Rehabilitation/Improvement of Diamond Creek	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/11/2017	9/13/2017	-	-	GAA 2017	9,792,382.53	-	9,792,382.53	9,108,230.00	-	9,108,230.00	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0125	Repair/Maintenance of Drainage Structures along Congressional Ave. (Herford St.) Mandanao Ave. (Quirino Highway - Tullahan Bridge II), Cordillera St., Sgt. Alcaraz St., Del Monte Ave., Roosevelt Ave., District and Batasan - San Mateo Road K0020+591 to K0021+147.20, O.C. with Exception	MAINTENANCE SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/11/2017	9/13/2017	-	-	SARO	30,316,469.13	-	30,316,469.13	28,497,480.98	-	28,497,480.98	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0126	Rehabilitation/Improvement of Zabarte Creek	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/11/2017	9/13/2017	-	-	GAA 2017	9,792,382.53	-	9,792,382.53	9,154,941.00	-	9,154,941.00	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
170F0127	Repair/Maintenance of Pasong Tamo Creek Panturco, Bryg. Pasong Tamo, O.C.	CONSTRUCTION SECTION	Competitive Bidding	7/28/2017	8/3-23/2017	8/11/2017	8/23/2017	8/23/2017	8/24/2017	8/25/2017	8/29/2017	9/18/2017	9/25/2017	-	-	SARO	6,991,036.42	-	6,991,036.42	6,535,969.00	-	6,535,969.00	NACAP, COA, VACC, District Union, CCW	-	8/14/2017	-	8/14/2017	-	-	-	-	-	-
B-9:																																	
170F0128	Soil Exploration/Investigation of Katipunan Avenue Extension and Vista Real Bridge, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/15/2017	8/22-9/15/2017	9/1/2017	n/a	9/15/2017	9/18/2017	9/18/2017	9/25/2017	10/5/2017	10/6/2017	-	-	SARO	316,924.34	-	316,924.34	315,320.00	-	315,320.00	NACAP, COA, VACC, District Union, CCW	-	8/31/2017	-	9/1/2017	-	-	-	-	-	-
170F0129	Topographic and AS-Built Survey and Aerial Video of Tullahan River and Visayas Ave. Extension, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/15/2017	8/22-9/15/2017	9/1/2017	n/a	9/15/2017	9/18/2017	9/18/2017	9/19/2017	10/5/2017	10/6/2017	-	-	SARO	1,000,120.00	-	1,000,120.00	995,119.40	-	995,119.40	NACAP, COA, VACC, District Union, CCW	-	8/31/2017	-	9/1/2017	-	-	-	-	-	-
170F0130	Topographic and AS-Built Survey and Aerial Video of Various Creeks at District V, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/15/2017	8/22-9/15/2017	9/1/2017	n/a	9/15/2017	9/18/2017	9/18/2017	9/19/2017	10/5/2017	10/6/2017	-	-	SARO	1,187,450.00	-	1,187,450.00	1,181,512.75	-	1,181,512.75	NACAP, COA, VACC, District Union, CCW	-	8/31/2017	-	9/1/2017	-	-	-	-	-	-
170F0131	Soil Exploration/Investigation of Various Proposed School Buildings, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/15/2017	8/22-9/15/2017	9/1/2017	n/a	9/15/2017	9/18/2017	9/18/2017	9/19/2017	10/5/2017	10/6/2017	-	-	SARO	1,499,992.89	-	1,499,992.89	1,496,000.00	-	1,496,000.00	NACAP, COA, VACC, District Union, CCW	-	8/31/2017	-	9/1/2017	-	-	-	-	-	-
170F0132	Topographic and Parcel Survey of the Proposed Katipunan Ave. Extension (From Katipunan Ave. to Loyola Grand Villas and Batasan-San Mateo Road to Vista Real), O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/15/2017	8/22-9/15/2017	9/1/2017	n/a	9/15/2017	9/18/2017	9/18/2017	9/19/2017	10/5/2017	10/6/2017	-	-	SARO	1,999,140.00	-	1,999,140.00	1,989,144.30	-	1,989,144.30	NACAP, COA, VACC, District Union										

170F0143	Construction of Small-Scale Pilot Trial on the use of VIATOP Plus FEP in Asphalt Pavement along Commonwealth Ave., O.C.	MAINTENANCE SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	11/10/2017	11/10/2017	11/13/2017	11/16/2017	11/16/2017	12/1/2017	12/4/2017			SARO	6,754,882.61		6,754,882.61	6,552,223.35		6,552,223.35	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0145	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other related Activities at Commonwealth Ave., Q.C. brought about by Typhoon "Goni"	MAINTENANCE SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			SARO	4,824,753.21		4,824,753.21	4,535,300.08		4,535,300.08	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0146	Repair/Maintenance of Quezon City First District Engineering Office Buildings, Sta. Catalina St., Bry. Holy Spirit, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			SARO	5,880,000.00		5,880,000.00	5,656,416.00		5,656,416.00	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0147	Completion of School Buildings at Bagong Pag-asa E/S, Esteban Abada E/S, San Francisco H/S, Judge Feliciano Belmonte H/S, Lagro E/S, four (4) storey sixteen (16) classroom, Lagro E/S four (4) storey eight (8) classroom, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/23/2017	10/27/2017			SARO	7,015,905.87		7,015,905.87	6,875,231.50		6,875,231.50	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0148	Completion of School Building at Toro Hills E/S two (2) units four (4) storey eight (8) classroom Commonwealth H/S four (4) storey twenty (20) classroom, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/23/2017	10/27/2017			SARO	2,989,003.54		2,989,003.54	2,825,505.03		2,825,505.03	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0149	Rehabilitation/Improvement of Pallok Creek, O.C.	CONSTRUCTION SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			GAA 2017	14,697,103.28		14,697,103.28	13,756,170.00		13,756,170.00	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0150	Rehabilitation/Improvement of Olmourt Bridge Asyenda Balar, O.C.	CONSTRUCTION SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			GAA 2017	9,792,382.53		9,792,382.53	9,108,230.00		9,108,230.00	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0151	Rehabilitation/Improvement of Tawid Sepa, Bry. Kaligayahan, O.C.	CONSTRUCTION SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			GAA 2017	9,792,382.53		9,792,382.53	9,204,789.00		9,204,789.00	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0152	Rehabilitation of Bry. Hail, Bry. Bagong Silangan, O.C.	CONSTRUCTION SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/27/2017			GAA 2017	2,970,000.00		2,970,000.00	2,895,090.88		2,895,090.88	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0153	Construction of Multi-Purpose Building at Bry. Commonwealth Ave., O.C.	CONSTRUCTION SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			GAA 2017	1,979,887.50		1,979,887.50	1,940,917.73		1,940,917.73	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0154	Construction of Multi Purpose Building at Saana Homes, Bry. Clark, O.C.	CONSTRUCTION SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			GAA 2017	1,979,761.17		1,979,761.17	1,940,165.95		1,940,165.95	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0155	Proposed Expansion/Construction of Baesa Health Center (TB-DOT3), Bry. Baesa, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/2/2017	10/2/2017	10/6/2017	10/10/2017			SARO	9,360,500.00		9,360,500.00	8,986,080.00		8,986,080.00	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
170F0156	Proposed Expansion/Construction of Payatas A Health Center (TB-DOT3), Bry. Payatas, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	8/28/2017	9/4-29/2017	9/15/2017	12/8/2017	12/8/2017	12/11/2017	12/11/2017	12/11/2017	12/28/2017	1/3/2018			SARO	2,969,777.00		2,969,777.00	2,881,103.57		2,881,103.57	NACAP, COA, VACC, District Union, CCW		9/11/2017		9/11/2017																
B-11:																																											
170F0157	Improvement of Katipunan Ave. Ext. (MWS Property) Sta. 0+000 - Sta. 0+977	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	11/29/2017	12/11/2017	12/13/2017			SARO	88,199,325.50		88,199,325.50	84,672,313.00		84,672,313.00	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0158	Construction of Four(4) Storey Eight (8) Classroom School Building at Toro Hills E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	19,883,920.34		19,883,920.34	19,486,664.30		19,486,664.30	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0159	Construction of Four(4) Storey Eight (8) Classroom School Building at Quezon City Science High School O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	18,884,779.59		18,884,779.59	18,507,506.50		18,507,506.50	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0160	Construction of Four(4) Storey Twelve (12) Classroom School Building at Sto. Cristo E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	33,972,962.39		33,972,962.39	32,955,788.30		32,955,788.30	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0161	Construction of Four(4) Storey Twelve (12) Classroom School Building at Bagong Pag-asa E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	35,061,637.38		35,061,637.38	34,361,456.70		34,361,456.70	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0162	Construction of Four(4) Storey Twelve (12) Classroom School Building at Balnagosa H/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	34,062,496.63		34,062,496.63	33,042,637.00		33,042,637.00	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0163	Construction of Four(4) Storey Twelve (12) Classroom School Building at Bunced E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	34,361,371.67		34,361,371.67	33,675,195.30		33,675,195.30	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0164	Construction of Four(4) Storey Twenty (20) Classroom School Building at Quezon City Science High School O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	46,089,480.41		46,089,480.41	45,174,129.36		45,174,129.36	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0165	Construction of Four(4) Storey Twenty (20) School Building at Bagong Pag-asa E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	45,815,029.53		45,815,029.53	44,899,328.90		44,899,328.90	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0166	Construction of Four(4) Storey Twenty (20) School Building at San Jose E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	48,806,436.56		48,806,436.56	47,831,146.60		47,831,146.60	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0167	Construction of Four(4) Storey Twenty (20) School Building at Ramon Magsaysay E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	45,168,347.10		45,168,347.10	44,265,818.90		44,265,818.90	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0168	Construction of Four (4) Storey 32 Classroom (2 Units 4 Storey 16 Classroom) @ San Francisco H/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	80,465,128.39		80,465,128.39	78,858,069.34		78,858,069.34	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0169	Construction of Four(4) Storey Twelve (12) Classroom School Building at Santo Juvencio E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	12/13/2017			SARO	35,561,797.83		35,561,797.83	34,496,959.70		34,496,959.70	NACAP, COA, VACC, District Union, CCW		11/8/2017		11/8/2017															
170F0170	Construction of Four (4) Storey 12 Classroom School Building @ Manuel L. Quezon E/S, O.C.	PLANNING & DESIGN SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11																																				

