

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Dapa, Siargao Island, Surigao del Norte
PROCUREMENT MONITORING REPORT (PMR) FOR CIVIL WORKS AS OF JULY - DECEMBER 31, 2017

Code (PAP)	Actual Procurement Activity												ABC (Php)		Contract Cost (Php)		List of Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)		
	Procurement Program/Project	PMO/End-User Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sublopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over Source of Funds	Total	MCO MCO	Total	MCO MCO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sublopen of bids		Bid Evaluation	Post Qualification
COMPLETED PROCUREMENT ACTIVITIES																								
1. 17NG0030	Const./improv't. of Access Road Leading to Airports, Seaport and Declared Tourism Destination, Dapa-Union-General Luna (Union-Malinao), Oapa, Sungao del Norte	San2 Dapa PUBLIC BIDDING	3/28/2017	6/22-7/11/2017	6/29/2017	7/11/2017	7/11/2017	7/18/2017	7/20/2017	7/28/2017	8/1/2017		FY 2017 GAA, REG. INFRA	16,405,000.00		15,817,057.49		RONWOOD CORPORATION	Reach Foundation	07/04/2017	07/05/2017	07/06/2017		
																			COA	07/10/2017	07/10/2017	07/10/2017		
																			DEPED					
																			PICE	07/11/2017	07/11/2017	07/11/2017		
2. 17NG0031	Div-Carriageway Improvement, Shoulder Paving of Dapa-Jct. Cancohoy Rd., Del Carmen, Surigao del Norte	San2 Dapa PUBLIC BIDDING	5/30/2017	6/22-7/11/2017	6/29/2017	7/11/2017	7/11/2017	7/18/2017	7/20/2017	7/28/2017	8/1/2017		FY 2017 GAA, REG. INFRA	19,300,000.00		18,827,514.85		RONWOOD CORPORATION	Reach Foundation	07/04/2017	07/05/2017	07/06/2017		
																			COA	07/10/2017	07/10/2017	07/10/2017		
																			DEPED					
																			PICE	07/11/2017	07/11/2017	07/11/2017		
3. 17NG0032	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dapa-General Luna Road, Dapa, Surigao del Norte	San2 Dapa PUBLIC BIDDING	3/21/2017	6/22-7/11/2017	6/29/2017	7/11/2017	7/11/2017	7/18/2017	7/20/2017	7/28/2017	8/1/2017		FY 2017 GAA, REG. INFRA	4,900,000.00		4,663,686.87		RONWOOD CORPORATION	Reach Foundation	07/04/2017	07/05/2017	07/06/2017		
																			CDA	07/10/2017	07/10/2017	07/10/2017		
																			DEPED					
																			PICE					
4. 17NG0033	Road Concreting of Brgy. Road, Brgy. Mahayahay, Del Carmen, Surigao del Norte	San2 Dapa PUBLIC BIDDING	5/30/2017	7/20-8/8/2017	7/27/2017	8/8/2017	8/8/2017	9/5/2017	9/6/2017	9/14/2017	9/18/2017		FY 2017 GAA, REG. INFRA (LIP)	4,950,000.00		4,943,845.66		JD - RG CONSTRUCTION CORPORATION	Reach Foundation	07/20/2017	07/20/2017	07/20/2017		
																			COA	07/24/2017	07/24/2017	07/24/2017		
																			DEPED					
																			PICE	08/08/2017	08/08/2017	08/08/2017		
5. 17NG0034	Construction of 3 STY 15-CLR School Building, Gen. Luna NHS (Sch. ID 304777), General Luna, Surigao del Norte	San2 Dapa PUBLIC BIDDING	9/8/2017	8/10-31/17	8/17/2017	8/31/2017	8/31/2017	9/8/2017	9/11/2017	9/21/2017	9/25/2017		CY 2016 BEFF Batch 9	25,443,526.81		25,178,813.24		MC GEOMETRIC PROPORTION, INC.	Reach Foundation	8/22/2017	8/22/2017	8/22/2017		
																			COA	08/25/2017	08/25/2017	08/25/2017		
																			DEPED	08/22/2017	08/22/2017	08/22/2017		
																			PICE	08/31/2017	08/31/2017	08/31/2017		
6. 17NG0035	Construction of 3 STY 9-CLR School Building, Roxas NHS (Sch. ID 304784), Brgy. Roxas, San Isidro, Surigao del Norte	San2 Dapa PUBLIC BIDDING	8/6/2017	6/29-7/18/2017	7/6/2017	7/18/2017	7/18/2017	7/27/2017	7/28/2017	8/7/2017	8/10/2017		CY 2016 BEFF Batch 9	17,105,700.00		16,249,511.97		MC GEOMETRIC PROPORTION, INC.	Reach Foundation	07/04/2017	07/05/2017	07/06/2017		
																			COA	07/10/2017	07/10/2017	07/10/2017		
																			DEPED	07/15/2017	07/15/2017	07/15/2017		
																			PICE	07/11/2017	07/11/2017	07/11/2017		

Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
		Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn over		Total	MCO	MCO	Total		MCO	MCO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Subopen of bids	Bid Evaluation	Post Qualification
7. 17NG0036	Sdm2 Dapa PUBLIC BIDDING	9/5/2017	6/29-7/18/2017	7/6/2017	7/18/2017	7/18/2017	7/27/2017	7/28/2017	8/7/2017	8/10/2017			CY 2016 BEFF Batch 9	17,105,700.00		16,249,092.05		Reach Foundation	07/04/2017	07/05/2017	07/06/2017						
Construction of 3 STY 9-CLR School Building, Socorro NHS (Building A) (Sch. ID 304788)															MC GEOMETRIC PROPORTION, INC.		COA	07/10/2017	07/10/2017	07/10/2017							
																	DEPED	07/15/2017	07/15/2017	07/15/2017							
																	PICE	07/11/2017	07/11/2017	07/11/2017							
8. 17NG0037	Sdm2 Dapa PUBLIC BIDDING	9/5/2017	6/29-7/18/2017	7/6/2017	7/18/2017	7/18/2017	7/27/2017	7/28/2017	8/7/2017	8/10/2017			CY 2016 BEFF Batch 9	17,105,700.00		16,250,085.13		Reach Foundation	07/04/2017	07/05/2017	07/06/2017						
Construction of 3 STY 9-CLR School Building, Socorro NHS (Building B) (Sch. ID 304788)																	COA	07/10/2017	07/10/2017	07/10/2017							
																	DEPED	07/15/2017	07/15/2017	07/15/2017							
																	PICE	07/11/2017	07/11/2017	07/11/2017							
9. 17NG0038	Sdm2 Dapa PUBLIC BIDDING	9/5/2017	6/29-7/18/2017	7/6/2017	7/18/2017	7/18/2017	7/27/2017	7/28/2017	8/7/2017	8/10/2017			CY 2016 BEFF Batch 9	17,105,700.00		16,246,479.89		Reach Foundation	07/04/2017	07/05/2017	07/06/2017						
Construction of 3 STY 9-CLR School Building, San Benito NHS (Sch. ID 304781) , San Benito, Surigao del Norte																	COA	07/10/2017	07/10/2017	07/10/2017							
																	DEPED	07/15/2017	07/15/2017	07/15/2017							
																	PICE	07/11/2017	07/11/2017	07/11/2017							
10. 17NG0039	Sdm2 Dapa PUBLIC BIDDING	8/6/2017	6/29-7/18/2017	7/6/2017	7/18/2017	7/18/2017	7/27/2017	7/28/2017	8/7/2017	8/10/2017			CY 2016 BEFF Batch 9	7,077,000.00		6,722,943.48		Reach Foundation	07/04/2017	07/05/2017	07/06/2017						
Construction of 2 STY 4 CLR School Building, General Luna NHS - Suyangan NHS Annex (Sch. ID. 317601), Brgy. Suyangan, General Luna, Surigao del Norte																	COA	07/10/2017	07/10/2017	07/10/2017							
																	DEPED	07/15/2017	07/15/2017	07/15/2017							
																	PICE	07/11/2017	07/11/2017	07/11/2017							
11. 17NG0040	Sdm2 Dapa PUBLIC BIDDING	5/30/2017	8/10-31/17	8/18/2017	8/31/2017	8/31/2017	9/5/2017	9/11/2017	9/19/2017	9/22/2017			CY 2016 BEFF Batch 9	4,825,000.00		4,819,596.40		Reach Foundation	8/22/2017	8/22/2018	8/22/2019						
Completion of Sports Complex Brgy. Osmeña, Municipality of Dapa, Siargao Island, Surigao del Norte																	COA	08/25/2017	08/25/2017	08/25/2017							
																	DEPED										
																	PICE	08/22/2017	08/22/2017	08/22/2017							
12. 17NG0041	Sdm2 Dapa PUBLIC BIDDING	6/30/2017	8/10-31/17	8/18/2017	8/31/2017	8/31/2017	9/5/2017	9/11/2017	9/21/2017	9/25/2017			CY 2016 BEFF Batch 9	6,755,250.00		6,687,725.88		Reach Foundation	8/22/2017	8/22/2018	8/22/2019						
Construction of 2 STY 4-CLR School Building Alegria NHS (Sch. ID 317607), Brgy. Alegria, Sta. Monica, Surigao del Norte																	COA	08/25/2017	08/25/2017	08/25/2017							
																	DEPED	07/09/2017	07/09/2017	07/09/2017							
																	PICE	08/22/2017	08/22/2017	08/22/2017							
13. 17NG0042	Sdm2 Dapa PUBLIC BIDDING	6/30/2017	8/10-31/17	8/18/2017	8/31/2017	8/31/2017	9/5/2017	9/11/2017	9/19/2017	9/22/2017			REG. INFRA FY 2017 GAA	37,338,000.00		37,324,313.95		Reach Foundation	8/22/2017	8/22/2017	8/22/2017						
Dapa Port-Consuelo-Corazon-Mabuhay-Salvacion Road Construction of Concrete Road																	COA	08/25/2017	08/25/2017	08/25/2017							
																	DEPED										
																	PICE	08/22/2017	08/22/2017	08/22/2017							
14. 17NG0043	Sdm2 Dapa PUBLIC BIDDING	6/30/2017	7/6-25/2017	7/13/2017	7/25/2017	7/25/2017	8/4/2017	8/8/2017	8/18/2017	8/22/2017			CY 2016 BEFF Batch 9	35,631,302.01		34,740,151.61		Reach Foundation	7/20/2017	7/20/2017	7/20/2017						
Construction of 4 STY 20- CLR School Building, Dapa NHS (Sch. ID 304774), Dapa, Surigao del Norte																	COA	07/24/2017	07/24/2017	07/24/2017							
																	DEPED										
																	PICE	07/19/2017	07/19/2017	07/19/2017							

Code (APP)	Actual Procurement Activity													ABC (PhP)	Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
	Procurement Program/Project	PMO/End-User Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/opens of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over	Source of Funds		Total	MCO MCO MCO		Total	MCO MCO MCO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/opens of bids	Bid Evaluation	Post Qualification
15. 17NG0044	Construction of 4 STY 12- CLR School Building Dapa NHS (Sch. ID 304774), Dapa, Surigao del Norte	San2 Dapa PUBLIC BIDDING	6/30/2017	7/6-25/2017	7/13/2017	7/25/2017	7/25/2017	4/8/2017	8/8/2017	8/18/2017	8/22/2017		CY 2016 BEFF Batch 9	25,320,500.20		25,250,484.34		Reach Foundation	7/20/2017	7/20/2017	7/20/2017					
																LLM UNIFIED BUILDERS & TRADING CORP.	COA	07/24/2017	07/24/2017	07/24/2017						
																	DEPED	07/19/2017	07/19/2017	07/19/2017						
																	PICE	07/19/2017	07/19/2017	07/19/2017						
16. 17NG0045	Construction of Multi- Purpose Building Siargao Island Del Carmen, Surigao del Norte, Brgy. Tuburan, Del Carmen, Surigao del Norte	San2 Dapa PUBLIC BIDDING	6/30/2017	7/6-25/2017	7/13/2017	7/25/2017	7/25/2017	8/4/2017	8/8/2017	8/26/2017	8/28/2017		FY 2017 GAA, REG. INFRA (LIP)	2,970,000.00		2,967,984.36		Reach Foundation	7/20/2017	7/20/2017	7/20/2017					
																	COA	07/24/2017	07/24/2017	07/24/2017						
																	DEPED									
																	PICE	07/19/2017	07/19/2017	07/19/2017						
17. 17NG0046	Construction of Rain Water Collector System (Clustered)	San2 Dapa PUBLIC BIDDING	7/13/2017	9/28- 10/19/2017	10/5/2017	10/19/2017	10/19/2017	10/30/2017	10/30/2017	11/9/2017	11/13/2017		FY 2017 RWCS	3,281,000.00		3,270,703.44		Reach Foundation	09/05/2017	09/05/2017	09/05/2017					
																	COA	9/29/2017	9/29/2017	9/29/2017						
																	DEPED									
																	PICE	10/03/2017	10/03/2017	10/03/2017						
18. 17NG0047	Construction of 1 storey 2 - Classroom School Building Alegria Elementary School (Sch. ID 132206) Brgy. Alegria, Sta. Monica, Surigao del Norte	San2 Dapa PUBLIC BIDDING	7/25/2017	8/1-22/2017	8/10/2017	8/22/2017	8/22/2017	8/31/2017	9/4/2017	9/14/2017	9/18/2017		BEFF CY 2017	3,084,500.00		3,079,478.86		Reach Foundation	08/08/2017	08/08/2017	08/08/2017					
																	COA	08/09/2017	08/09/2017	08/09/2017						
																	DEPED	8/14/2017	8/14/2017	8/14/2017						
																	PICE	8/14/2017	8/14/2017	8/14/2017						
19. 17NG0048	Construction of 1storey 2 - Classroom School Building Caridad Elementary School (Sch. ID 132181) Brgy. Caridad, Pilar, Surigao del Norte	San2 Dapa PUBLIC BIDDING	7/25/2017	8/1-22/2017	8/10/2017	8/22/2017	8/22/2017	9/5/2017	9/6/2017	9/14/2017	9/18/2017		BEFF CY 2017	3,084,500.00		3,053,316.47		Reach Foundation	08/08/2017	08/08/2017	08/08/2017					
																	COA	08/09/2017	08/09/2017	08/09/2017						
																	DEPED	8/14/2017	8/14/2017	8/14/2017						
																	PICE	8/14/2017	8/14/2017	8/14/2017						
20. 17NG0049	Construction of 1 storey 2 - Classroom School Building Consuelo Elementary School (Sch. ID 132148) Brgy. Consuelo, General Luna, Surigao del Norte	San2 Dapa PUBLIC BIDDING	7/25/2017	8/1-22/2017	8/10/2017	8/22/2017	8/22/2017	9/5/2017	9/6/2017	9/14/2017	9/18/2017		BEFF CY 2017	3,084,500.00		3,079,211.16		Reach Foundation	08/08/2017	08/08/2017	08/08/2017					
																	COA	08/09/2017	08/09/2017	08/09/2017						
																	DEPED	8/14/2017	8/14/2017	8/14/2017						
																	PICE	8/14/2017	8/14/2017	8/14/2017						
21. 17NG0050	Construction of 1 storey 2 - Classroom School Building Dapa National High School (Sch. ID 304774) Dapa, Surigao del Norte	San2 Dapa PUBLIC BIDDING	7/25/2017	8/1-22/2017	8/10/2017	8/22/2017	8/22/2017	9/5/2017	9/6/2017	9/14/2017	9/18/2017		BEFF CY 2017	3,084,500.00		3,078,827.91		Reach Foundation	08/08/2017	08/08/2017	08/08/2017					
																	COA	08/09/2017	08/09/2017	08/09/2017						
																	DEPED	8/14/2017	8/14/2017	8/14/2017						
																	PICE	8/14/2017	8/14/2017	8/14/2017						

Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity											ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
		Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn over	Source of Funds	Total	MCOE	Total		MCOE	Pre-Proc	Pre-Bid Conference	Eligibility Check	Subopen of bids		Bid Evaluation	Post Qualification
22. 17NG0051	Sdn2 Dapa PUBLIC BIDDING	7/25/2017	8/1-22/2017	8/10/2017	8/22/2017	8/22/2017	8/31/2017	9/4/2017	9/14/2017	9/18/2017			BEFF CY 2017	3,084,500.00		3,052,149.24		Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 2 - Classroom School Building Roxas Elementary School (Sch. ID 132198) Brgy. Roxas, San Isidro, Surigao del Norte																ST. GERRARD CONSTRUCTION GEN. CONTRACTOR AND DEVELOPMENT CORP.		COA	08/09/2017	08/09/2017	08/09/2017				
																		DEPED	8/14/2017	8/14/2017	8/14/2017				
																		PICE	8/14/2017	8/14/2017	8/14/2017				
23. 17NG0052	Sdn2 Dapa PUBLIC BIDDING	7/25/2017	8/1-22/2017	8/10/2017	8/22/2017	8/22/2017	8/31/2017	9/4/2017	9/14/2017	9/18/2017			BEFF CY 2017	3,084,500.00		3,047,334.68		Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 2 - Classroom School Building Sta. Paz Elementary School (Sch. ID 132201) Brgy. Sta. Paz, San Isidro, Surigao del Norte																ST. GERRARD CONSTRUCTION GEN. CONTRACTOR AND DEVELOPMENT CORP.		COA	08/09/2017	08/09/2017	08/09/2017				
																		DEPED	8/14/2017	8/14/2017	8/14/2017				
																		PICE	8/14/2017	8/14/2017	8/14/2017				
24. 17NG0053	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017			BEFF CY 2017	3,184,000.00		3,158,875.98		Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 2 Classroom School Building Pamosaingan Elementary School (Sch. ID 132235)																J-08 CONSTRUCTION AND SUPPLY		COA	08/09/2017	08/09/2017	08/09/2017				
																		DEPED	8/14/2017	8/14/2017	8/14/2017				
																		PICE	8/14/2017	8/14/2017	8/14/2017				
25. 17NG0054	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017			BEFF CY 2017	3,084,500.00		3,052,873.30		Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 2 Classroom School Building Pilar Central Elementary School (Sch. ID 132190) Brgy. Pilar, Surigao del Norte																MC GEOMETRIC PROPORTIONS, INC.		COA	08/09/2017	08/09/2017	08/09/2017				
																		DEPED	8/14/2017	8/14/2017	8/14/2017				
																		PICE	8/14/2017	8/14/2017	8/14/2017				
26. 17NG0055	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	9/14-10/3/2017	9/21/2017	10/3/2017	10/3/2017	10/12/2017	10/13/2017	10/23/2017	10/27/2017			BEFF CY 2017	3,084,500.00		3,079,222.15		Reach Foundation	10/02/2017	10/02/2017	10/02/2017				
Construction of 1 storey 2 Classroom School Building San Miguel Elementary School (Sch. ID 132143) Brgy. San Miguel, Dapa, Surigao del Norte																CARTESIAN BUILDERS		COA	10/27/2017	10/27/2017	10/27/2017				
																		DEPED	10/03/2017	10/03/2017	10/03/2017				
																		PICE	10/03/2017	10/03/2017	10/03/2017				
27. 17NG0056	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017			BEFF CY 2017	4,477,500.00		4,457,198.42		Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 3 Classroom School Building Socorro Central Elementary School (Sch. ID 132224) Socorro, Surigao del Norte																J-08 CONSTRUCTION AND SUPPLY		COA	08/09/2017	08/09/2017	08/09/2017				
																		DEPED	8/14/2017	8/14/2017	8/14/2017				
																		PICE	8/14/2017	8/14/2017	8/14/2017				
28. 17NG0057	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017			BEFF CY 2017	5,870,500.00		5,811,795.05		Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 4 Classroom School Building San Benito Central Elementary School (Sch. ID 132230) Brgy. San Benito, Surigao del Norte																CARTESIAN BUILDERS		COA	08/09/2017	08/09/2017	08/09/2017				
																		DEPED	8/14/2017	8/14/2017	8/14/2017				
																		PICE	8/14/2017	8/14/2017	8/14/2017				

Procurement Program/Project	PMO/End-User Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subloppen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over	Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
													Total	M C O E	Total	M C O E		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subloppen of bids	Bid Evaluation		Post Qualification
29. 17NG0058	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	5,870,500.00		5,865,186.63	ECCON DEVELOPMENT CORPORATION	Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 4 classroom School Building Union Central Elementary School (Sch. ID 132134) Brgy. Union, Dapa, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	5,870,500.00		5,865,186.63	ECCON DEVELOPMENT CORPORATION	COA	08/09/2017	08/09/2017	08/09/2017				
																	DEPED	8/14/2017	8/14/2017	8/14/2017				
																	PICE	8/14/2017	8/14/2017	8/14/2017				
30. 17NG0059	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	4,477,500.00		4,432,725.28	CARTESIAN BUILDERS	Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 3 Classroom School Building Burgos National High School (Sch. ID 304773) Burgos, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	4,477,500.00		4,432,725.28	CARTESIAN BUILDERS	COA	08/09/2017	08/09/2017	08/09/2017				
																	OEPEO	08/14/2017	08/14/2017	08/14/2017				
																	PICE	8/14/2017	8/14/2017	8/14/2017				
31. 17NG0060	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	5,870,500.00		5,811,795.05	CARTESIAN BUILDERS	Reach Foundation	8/22/2017	8/22/2017	8/22/2017				
Construction of 1 storey 4 Classroom School Building Burgos Central Elementary School (Sch. ID 132217) Burgos, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	5,870,500.00		5,811,795.05	CARTESIAN BUILDERS	COA	08/09/2017	08/09/2017	08/09/2017				
																	DEPED	08/14/2017	08/14/2017	08/14/2017				
																	PICE	8/14/2017	8/14/2017	8/14/2017				
32. 17NG0061	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	4,477,500.00		4,432,464.51	MC GEOMETRIC PROPORTIONS, INC.	Reach Foundation	08/22/2017	08/22/2017	08/22/2017				
Construction of 1 storey 3 Classroom School Building Pilar Central Elementary School (Sch. ID 132190) Pilar, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	8/2/2017	8/8-29/2017	8/18/2017	8/29/2017	8/29/2017	9/5/2017	9/8/2017	9/15/2017	9/19/2017		BEFF CY 2017	4,477,500.00		4,432,464.51	MC GEOMETRIC PROPORTIONS, INC.	COA	08/09/2017	08/09/2017	08/09/2017				
																	DEPED	08/14/2017	08/14/2017	08/14/2017				
																	PICE	08/14/2017	08/14/2017	08/14/2017				
33. 17NG0062	Sdn2 Dapa PUBLIC BIDDING	8/9/2017	8/10-31/ 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/11/2017	9/19/2017	9/22/2017		REG INFRA FY 2017 GAA	19,300,000.00		18,721,282.47	MONDLITHIC CONSTRUCTION AND CONCRETE PRODUCTS, INC.	Reach Foundation	08/22/2017	08/22/2017	08/22/2017				
Construction of Flood Mitigation Structure Construction of Tuburan Flood Control Structures Brgy. Tuburan, Del Carmen Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	8/9/2017	8/10-31/ 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/11/2017	9/19/2017	9/22/2017		REG INFRA FY 2017 GAA	19,300,000.00		18,721,282.47	MONDLITHIC CONSTRUCTION AND CONCRETE PRODUCTS, INC.	COA	08/25/2017	08/25/2017	08/25/2017				
																	DEPED							
																	PICE	9/14/2017	9/14/2017	9/14/2017				
34. 17NG0063	Sdn2 Dapa PUBLIC BIDDING	7/25/2017	8/17- 9/5/2017	8/24/2017	9/5/2017	9/5/2017	9/7/2017	9/11/2017	9/19/2017	9/22/2017		REG INFRA FY 2017	48,902,000.00		47,601,337.12	MONOLITHIC CONSTRUCTION AND CONCRETE PRODUCTS, INC.	Reach Foundation	08/22/2017	08/22/2017	08/22/2017				
Siargao Airport - Cancohay - Roxas - Sta. Monica Port (Construction of Bridge 1, Bridge 2 & Bridge 3) Siargao Island, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	7/25/2017	8/17- 9/5/2017	8/24/2017	9/5/2017	9/5/2017	9/7/2017	9/11/2017	9/19/2017	9/22/2017		REG INFRA FY 2017	48,902,000.00		47,601,337.12	MONOLITHIC CONSTRUCTION AND CONCRETE PRODUCTS, INC.	COA	08/25/2017	08/25/2017	08/25/2017				
																	DEPED							
																	PICE	9/14/2017	9/14/2017	9/14/2017				
35. 17NG0067	Sdn2 Dapa PUBLIC BIDDING	12/9/2017	9/14- 10/3/2017	9/21/2017	10/3/2017	10/3/2017	11/10/2017	11/14/2017	11/24/2017	11/28/2017		REG INFRA FY 2017 GAA	12,250,000.00		12,200,116.17	CARTESIAN BUILDERS	Reach Foundation	10/11/2017	10/11/2017	10/11/2017				
Construction of Buhang Kalipay SWIP San Isidro, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	12/9/2017	9/14- 10/3/2017	9/21/2017	10/3/2017	10/3/2017	11/10/2017	11/14/2017	11/24/2017	11/28/2017		REG INFRA FY 2017 GAA	12,250,000.00		12,200,116.17	CARTESIAN BUILDERS	COA	10/27/2017	10/27/2017	10/27/2017				
																	DEPED							
																	PICE	10/19/2017	10/19/2017	10/19/2017				

Code (PACT)	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
	Procurement Program/Project	PMO/End-User Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subloppen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over	Total		M O C O E	Total	M O C O E	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Subloppen of bids	Bid Evaluation	Post Qualification	
36. 17NG0068	Construction of San Roque SWIP Datu River Pilar, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/12/2017	9/14-10/3/2017	9/21/2017	10/3/2017	10/3/2017	10/12/2017	10/13/2017	10/23/2017	10/27/2017		REG INFRA FY 2017 GAA	11,760,000.00		11,744,917.25	R. SEMILLA CONSTRUCTION ANO MARKETING	Reach Foundation	09/18/2017	09/18/2017	09/18/2017				
																		COA	09/27/2017	09/27/2017	09/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
37. 17NG0069	Repair/Maintenance of Brgy. Navarro to Taruc Drainage (Sec. 1 = sta. 0+000 - sta. 0+110 and sec 2 = sta. 0+110 - sta. 0+320) Socorro, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/13/2017	9/15-10/5/2017	9/21/2017	10/5/2017	10/5/2017	10/12/2017	10/13/2017	10/23/2017	10/27/2017		SR2017 - 06 - 010409	2,797,722.00		2,753,811.65	LLM UNIFIED BUILDERS AND TRADING CORP.	Reach Foundation	10/05/2017	10/05/2017	10/05/2017			NIF	
																		COA	9/27/2017	9/27/2017	9/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
38. 17NG0070	Repair/Maintenance of Purok 2 Orainage Brgy. Navarro Socorro, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/13/2017	9/15-10/5/2017	9/21/2017	10/5/2017	10/5/2017	10/12/2017	10/13/2017	10/23/2017	10/27/2017		SR2017 - 06 - 010409	3,052,494.00		3,005,172.94	LLM UNIFIED BUILDERS AND TRADING CORP.	Reach Foundation	10/05/2017	10/05/2017	10/05/2017				
																		COA	9/27/2017	9/27/2017	9/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
39. 17NG0071	Repair/ Maintenance of Brgy. Taruc Drainage Socorro, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/13/2017	9/15-10/5/2017	9/21/2017	10/5/2017	10/5/2017	10/12/2017	10/13/2017	10/23/2017	10/27/2017		SR2017 - 06 - 010409	3,130,395.00		3,081,507.65	LLM UNIFIED BUILDERS AND TRADING CORP.	Reach Foundation	10/05/2017	10/05/2017	10/05/2017				
																		COA	9/27/2017	9/27/2017	9/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
40. 17NG0072	Repair/Maintenance of DPWH Quarter/Cottage at Area Equipment Section, Surigao City	Sdn2 Dapa PUBLIC BIDDING	9/13/2017	9/15-10/5/2017	9/21/2017	10/5/2017	10/5/2017	10/18/2017	10/19/2017	10/27/2017	10/30/2017		EAO REG INFRA 2017	904,476.37		900,986.52	CARTESIAN BUILDERS	Reach Foundation	10/05/2017	10/05/2017	10/05/2017				
																		COA	9/27/2017	9/27/2017	9/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
41. 16NG0085	Repair/ Maintenance of DPWH Rooftop and Maintenance Section Brgy. 12, poblacion, Dapa, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/21/2017	10/ 24-11/14/2017	11/3/2017	11/14/2017	11/14/2017	11/22/2017	11/24/2017	12/4/2017	12/7/2017		SR2016- 06- 008522	2,500,000.00		2,496,799.26	TWO DEGREES CONSTRUCTION AND SUPPLY	Reach Foundation	10/20/2017	10/20/2017	10/20/2017				
																		COA	10/27/2017	10/27/2017	10/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
42. 17NG0073	Repair/Maintenance of DPWH Building Administration Building (BAC/COA/PLANNING AND DESIGN OFFICE) Dapa, Siargao Island, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/21/2017	10/ 24-11/14/2017	11/3/2017	11/14/2017	11/14/2017	11/22/2017	11/24/2017	12/4/2017	12/7/2017		SR2017- 05- 009896	2,587,000.00		2,583,953.63	TWO DEGREES CONSTRUCTION AND SUPPLY	Reach Foundation	10/20/2017	10/20/2017	10/20/2017				
																		COA	10/27/2017	10/27/2017	10/27/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				
43. 17NG0074	Construction of Brgy. San Juan - Brgy. Nuevo Campo FMR (Sta. 0+000-Sta. 0+096, Sta 0+232- Sta. 0+380) San Juan and Nuevo Campo, San Benito, Surigao del Norte	Sdn2 Dapa PUBLIC BIDDING	9/21/2017	09/26-10/17/2017	10/5/2017	10/17/2017	10/17/2017	10/27/2017	10/30/2017	11/9/2017	11/13/2017		GAA 2017, DA FMR	3,980,000.00		3,967,154.08	KENT MARKETING	Reach Foundation	10/05/2017	10/05/2017	10/05/2017				
																		COA	9/29/2017	9/29/2017	9/29/2017				
																		DEPED							
																		PICE	10/03/2017	10/03/2017	10/03/2017				

Procurement Program/Project	P/MO/End-User Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
		Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn over		Total	MCO	Total	MCO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subopen of bids	Bid Evaluation		Post Qualification		
44. 17NG0075	Sdn2 Dapa PUBLIC BIDDING	9/13/2017	10/24- 11/14/2017	11/3/2017	11/14/2017	11/14/2017	11/22/2017	11/24/2017	12/4/2017	12/7/2017		SR2017-05-009896	2,500,000.00		2,496,999.99		Reach Foundation	10/20/2017	10/20/2017	10/20/2017							
Repair/Maintenance of DPWH Sub-shop Working Area Brgy. 12, Dapa, Surigao del Norte															TWO DEGREES CONSTRUCTION AND SUPPLY		COA	10/27/2017	10/27/2017	10/27/2017							
																	DEPED										
																	PICE	10/03/2017	10/03/2017	10/03/2017							
45. 17NG0076	Sdn2 Dapa PUBLIC BIDDING	9/21/2017	09/26- 10/17/2017	10/5/2017	10/17/2017	10/17/2017	10/27/2017	10/30/2017	11/9/2017	11/13/2017		SR2017-06-010409	2,350,000.00		2,348,000.35		Reach Foundation	10/05/2017	10/05/2017	10/05/2017							
Repair/Maintenance of Purok 1-3, General Luna Drainage Canal General Luna, Surigao del Norte															ECCON DEV'T CORPORATION		COA	9/29/2017	9/29/2017	9/29/2017							
																	DEPED										
																	PICE	10/03/2017	10/03/2017	10/03/2017							
57. 17NG0077	Sdn2 Dapa PUBLIC BIDDING	9/21/2017	09/26- 10/17/2017	10/5/2017	10/17/2017	10/17/2017	10/30/2017	11/16/2017	11/24/2017	11/27/2017		FY 2017 RA 10924 REG 2017 CURREN	4,825,000.00		4,775,324.09		Reach Foundation	10/05/2017	10/05/2017	10/05/2017							
Construction of Water System (Level II) Siargao, Surigao del Norte															CARTESIAN BUILDERS		COA	9/29/2017	9/29/2017	9/29/2017							
																	DEPED										
																	PICE	10/03/2017	10/03/2017	10/03/2017							
46. 17NG0078	Sdn2 Dapa PUBLIC BIDDING	10/3/2017	11/28- 12/19/2017	12/7/2017	12/19/2017	12/19/2017	12/22/2017	12/27/2017				GAA 2017, DA FMR	14,925,000.00		14,528,447.30		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
Concreting of Sayak to Domoyog FMR (Phase I) (Sta. 0+000 - Sta. 0+840) Brgy. Sayak, Del Carmen, Surigao del Norte															MC GEOMETRIC PROPORTIONS, INC.		COA	12/06/2017	12/06/2017	12/06/2017							
																	DEPED										
																	PICE	12/06/2017	12/06/2017	12/06/2017							
47. 17NG0079	Sdn2 Dapa PUBLIC BIDDING	10/3/2017	10/5- 26/2017	10/12/2017	10/26/2017	10/26/2017	11/5/2017	11/6/2017	11/16/2017	11/20/2017		GAA 2017, DA FMR	9,950,000.00		9,739,142.25		Reach Foundation	10/26/2017	10/26/2017	10/26/2017							
Concreting of Pelaez to Roxas FMR (Sta. 0+000 - Sta. 0+660) Brgy. Pelaez, San Isidro, Surigao del Norte															RONWOOD CORPORATION		COA	10/09/2017	10/09/2017	10/09/2017							
																	DEPED										
																	PICE	10/19/2017	10/19/2017	10/19/2017							
48. 17NG0080	Sdn2 Dapa PUBLIC BIDDING	9/21/2017	11/28- 12/19/2017	11/3/2017	12/19/2017	12/19/2017	12/22/2017	12/27/2017				FY 2017 RA 8794/SR2 017-08- 0111631	29,757,771.50		29,702,430.30		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
Asphalt Overlay at Dapa - General Luna Road (S00001SG) Km. 01+990 - km. 02+238; km. 02+543 - km. 03+055) Siargao Island, Surigao del Norte															C.S RAYOS CONSTRUCTION & GEN. SERVICES, INC.		COA	12/06/2017	12/06/2017	12/06/2017							
																	DEPED										
																	PICE	12/06/2017	12/06/2017	12/06/2017							
49. 17NG0081	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017				BEFF CY 2017	3,084,500.00		3,053,137.55		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
Construction of 1 Storey 2 Classroom School Building Lanit-ag PS Sitio Lanit-ag Brgy. Sering, Socorro, Surigao del Norte															J-06 CONSTRUCTION AND SUPPLY		COA	12/06/2017	12/06/2017	12/06/2017							
																	DEPED	11/27/2017	11/27/2017	11/27/2017							
																	PICE	11/27/2017	11/27/2017	11/27/2017							
50. 17NG0082	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017				BEFF CY 2017	3,084,500.00		3,068,269.37		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
Construction of 1 Storey 2 Classroom School Building San Mateo ES Brgy. San Mateo, Burgos, Surigao del Norte															CARTESIAN BUILDERS		COA	12/06/2017	12/06/2017	12/06/2017							
																	DEPED	11/27/2017	11/27/2017	11/27/2017							
																	PICE	11/27/2017	11/27/2017	11/27/2017							

Procurement Program/Project	PMO/End-User Mode of Procurement	Pre-Procurement Conference	Advs/Post of ITB	Actual Procurement Activity									Delivery/Completion Acceptance/Turn over Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Bid Conference	Eligibility Check	Sub/open of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Total	M C O E		M C O E	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/open of bids	Bid Evaluation	Post Qualification				
																						Pre-Proc Conference	Pre-Bid Conference		Eligibility Check
51. 17NG0083	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017					BEFF CY 2017	3,084,500.00		3,079,215.95	ECCON DEVT CORPORATION	Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED	11/27/2017	11/27/2017	11/27/2017				
																		PICE	11/27/2017	11/27/2017	11/27/2017				
52. 17NG0084	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017					BEFF CY 2017	3,084,500.00		3,053,137.55	J-08 CONSTRUCTION AND SUPPLY	Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED	11/27/2017	11/27/2017	11/27/2017				
																		PICE	11/27/2017	11/27/2017	11/27/2017				
53. 17NG0085	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017					BEFF CY 2017	3,084,500.00		3,058,269.37	CARTESIAN BUILDERS	Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED	11/27/2017	11/27/2017	11/27/2017				
																		PICE	11/27/2017	11/27/2017	11/27/2017				
54. 17NG0086	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017					BEFF CY 2017	3,084,500.00		2,841,016.25	ASJ BUILDERS	Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED	11/27/2017	11/27/2017	11/27/2017				
																		PICE	11/27/2017	11/27/2017	11/27/2017				
55. 17NG0087	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21- 12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/22/2017	12/27/2017					BEFF CY 2017	3,084,500.00		3,069,424.34	CARTESIAN BUILDERS	Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED	11/27/2017	11/27/2017	11/27/2017				
																		PICE	11/27/2017	11/27/2017	11/27/2017				
56. 17NG0088	Sdn2 Dapa PUBLIC BIDDING		NEGO		12/21/2017	12/21/2017	12/27/2017	12/28/2017					BEFF BATCH 11 CY 2017	2,500,000.00		2,487,622.23	CARTESIAN BUILDERS	Reach Foundation							
																		COA							
																		DEPED							
																		PICE							

LINE ITEM	Procurement Program/Project	PMO/End-User Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Actual Procurement Activity						Delivery/Completion Acceptance/Turn over Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
						Sub/open of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Total		MCOE	Total	MCOE	Pre-Proc. Conference		Pre-Bid Conference Eligibility Check	Sub/open of bids	Bid Evaluation Post Qualification		
ON-GOING PROCUREMENT ACTIVITIES																						
1. 18NG0001	CONSTRUCTION OF MULTIPURPOSE BUILDING(BRGY. COVERED COURT)BRGY. MABUHAY, STA. MONICA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	10/12/2017	10/ 24- 11/14/2017	11/3/2017	11/14/2017	11/14/2017	1/24/2017	Waiting for GAA 2018 SARO			FY 2018 GAA, REG INFRA (LIP)	1,980,000.00		LVRO CONSTRUCTION AND SUPPLY	Reach Foundation	10/20/2017	10/20/2017	10/20/2017			
																COA	10/27/2017	10/27/2017	10/27/2017			
																DEPED						
																PICE						
2. 18NG0002	CONSTRUCTION OF BRGY. HEALTH CENTER BRGY. BUHING KALIPAY, SAN ISIDRO, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	10/12/2017	11/15-12/7/ 2017	11/23/2017	12/7/2017	12/7/2017	12/15/2017	Waiting for GAA 2018 SARO			FY 2018 GAA, REG INFRA (LIP)	1,980,000.00		ECCON DEVT CORPORATION	Reach Foundation	11/23/2017	11/23/2017	11/23/2017			
																COA						
																DEPED						
																PICE	12/05/2017	12/05/2017	12/05/2017			
3. 18NG0003	CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT) BRGY. CORAZON, GENERAL LUNA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	10/12/2017	11/15-12/7/ 2017	11/23/2017	12/7/2017	12/7/2017	12/15/2017	Waiting for GAA 2018 SARO			FY 2018 GAA, REG INFRA (LIP)	1,980,000.00		ECCON DEVT CORPORATION	Reach Foundation	11/23/2017	11/23/2017	11/23/2017			
																COA						
																DEPED						
																PICE	12/05/2017	12/05/2017	12/05/2017			
4. 18NG0004	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION NRJ STA. MONICA LEADING TO TAKTAK FALLS (STA. 0+000- STA. 0+550) BRGY. RIZAL, STA MONICA (SAPAO), SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	10/12/2017	10/ 24- 11/14/2017	11/3/2017	11/14/2017	11/14/2017	11/24/2017	Waiting for GAA 2018 SARO			REG. INFRA, FY 2018 GAA	23,324,000.00		R. SEMILLA CONSTRUCTION AND MARKETING	Reach Foundation	10/20/2017	10/20/2017	10/20/2017			
																COA	10/27/2017	10/27/2017	10/27/2017			
																DEPED						
																PICE						
5. 18NG0005	CONSTRUCTION OF MULTIPURPOSE COVERED COURT, T. ARLAN STA. MONICA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	10/24/2017	10/26- 11/21/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017	Waiting for GAA 2018 SARO			GAA REG. INFRA FY 2018	1,980,000.00		LVRO CONSTRUCTION AND SUPPLY	Reach Foundation	11/14/2017	11/14/2017	11/14/2017			
																COA	11/14/2017	11/14/2017	11/14/2017			
																DEPED						
																PICE	11/20/2017	11/20/2017	11/20/2017			
6. 18NG0006	CONSTRUCTION OF MULTIPURPOSE BUILDING (BARANGAY COVERED COURT) SUYANGAN GENERAL LUNA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	10/24/2017	11/28- 12/19/2017	12/7/2017	12/19/2017	12/19/2017		Under Post Qualification			REG. INFRA, FY 2018 (LIP)	1,980,000.00		RDF CONSTRUCTION & SUPPLY	Reach Foundation	12/07/2017	12/07/2017	12/07/2017			
																COA	12/06/2017	12/06/2017	12/06/2017			
																DEPED						
																PICE	11/20/2017	11/20/2017	11/20/2017			

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										Delivery/Completion Acceptance/Turn over Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sublopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	MCOE		MCOE	Total	MCOE	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sublopen of bids	Bid Evaluation	Post Qualification	
7. 18NG0007	CONSTRUCTION OF MULTIPURPOSE BUILDING (BARANGAY COVERED COURT) STA. CRUZ SOCORRO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	11/26-12/19/2017	12/7/2017	12/19/2017	12/19/2017						REG. INFRA, FY 2018 (LIP)	1,980,000.00		J-08 CONSTRUCTION & SUPPLY	Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																	COA	12/06/2017	12/06/2017	12/06/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				
8. 18NG0008	CONSTRUCTION OF MULTIPURPOSE BUILDING (BARANGAY COVERED COURT) PELAEZ SAN ISIDRO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017					REG. INFRA, FY 2018 (LIP)	1,980,000.00		UCORE CONSTRUCTION & DEV'T CORP.	Reach Foundation	11/14/2017	11/14/2017	11/14/2017				
																	COA	11/14/2017	11/14/2017	11/14/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				
9. 18NG0009	IMPROVEMENT OF MULTIPURPOSE BLDG (COVERED COURT), BRGY. CARIDAD MUNICIPALITY OF PILAR, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017					GAA REG. INFRA FY 2018	1,000,000.00		CARTESIAN BUILDERS	Reach Foundation	11/14/2017	11/14/2017	11/14/2017				
																	COA	11/14/2017	11/14/2017	11/14/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				
10. 18NG0010	CONSTRUCTION (COMPLETION) OF BRGY. HALL BRGY. ROXAS, SAN ISIDRO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017						LIP 2018	1,980,000.00		UCORE CONSTRUCTION & DEV'T CORP.	Reach Foundation	11/14/2017	11/14/2017	11/14/2017				
																	COA	11/14/2017	11/14/2017	11/14/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				
11. 18NG0011	IMPROVEMENT OF MULTIPURPOSE BUILDING BRGY. GARCIA STA. MONICA, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017					FY 2018 GAA, REG. INFRA (LIP)	1,000,000.00		LVRO CONSTRUCTION AND SUPPLY	Reach Foundation	11/14/2017	11/14/2017	11/14/2017				
																	COA	11/14/2017	11/14/2017	11/14/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				
12. 18NG0012	CONSTRUCTION OF MULTI PURPOSE HALL (EVACUATION CENTER) MARIBOJOC SAN BENITO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017					FY 2018 GAA, REG. INFRA (LIP)	1,980,000.00		CARTESIAN BUILDERS	Reach Foundation	11/14/2017	11/14/2017	11/14/2017				
																	COA	11/14/2017	11/14/2017	11/14/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				
13. 18NG0013	ACCESS ROAD LEADING TO JUNCTION ROXAS-BUHING CALIPAY LAGOON (Sta. 0+000 – Sta. 1+600) BRGY. BUHING CALIPAY, SAN ISIDRO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017						REG. INFRA, FY 2018 GAA	57,900,000.00		MAMSAR CONSTRUCTION & INDUSTRIAL CORPORATION	Reach Foundation	11/14/2017	11/14/2017	11/14/2017				
																	COA	11/14/2017	11/14/2017	11/14/2017				
																	DEPED							
																	PICE	11/20/2017	11/20/2017	11/20/2017				

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)		
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subloper of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over		Total	M C O E	Total	M C O E		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subloper of bids		Bid Evaluation	Post Qualification
14. 18NG0014	CONSTRUCTION OF MULTIPURPOSE HALL SALVACION PILAR, SURIGAO DEL NORTE	Son2 Dapa PUBLIC BIDDING	10/24/2017	10/26-11/21/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017		Waiting for GAA 2018 SARO			FY 2018 GAA, REG. INFRA (LIP)	1,980,000.00		CARTESIAN BUILDERS	Reach Foundation	11/14/2017	11/14/2017	11/14/2017					
																COA	11/14/2017	11/14/2017	11/14/2017						
																DEPED									
																PICE	11/20/2017	11/20/2017	11/20/2017						
15. 18NG0015	CONSTRUCTION OF MULTIPURPOSE BUILDING (BRGY. COVERED COURT) DAGOHY DAPA, SURIGAO DEL NORTE	Son2 Dapa PUBLIC BIDDING	11/7/2017	11/14-12/5/2017	12/12/2017	12/27/2017	12/27/2017			Under Post Qualification			REG. INFRA 2018 (LIP)	1,000,000.00		J-08 CONSTRUCTION & SUPPLY	Reach Foundation	11/14/2017	11/14/2017	11/14/2017					
																COA									
																DEPED									
																PICE	12/05/2017	12/05/2017	12/05/2017						
16. 18NG0016	CONSTRUCTION OF MULTI PURPOSE BUILDING (BRGY. COVERED COURT) SAN CARLOS DAPA, SURIGAO DEL NORTE	Son2 Dapa PUBLIC BIDDING	11/7/2017	11/14-12/5/2017	12/12/2017	12/27/2017	12/27/2017			Under Post Qualification			REG. INFRA 2018 (LIP)	1,000,000.00		J-08 CONSTRUCTION & SUPPLY	Reach Foundation	11/14/2017	11/14/2017	11/14/2017					
																COA									
																DEPED									
																PICE	12/05/2017	12/05/2017	12/05/2017						
17. 18NG0017	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD-SECONDARY ROADS, DAPA-GENERAL LUNA ROAD (K0001+990 - K0001 + -946, K0001 + -834 - K001 +398, K0002+ 238 -- K0002+442, K0003+162 - K0004 +000, K0005+340-K0005 + 405, K0005+494 - K0005 + 575, K0005 + 674 K0005 + 740, K0005 + 759 - K0005 +795) SURIGAO DEL NORTE	Son2 Dapa PUBLIC BIDDING	11/7/2017	11/14-12/5/2017	11/23/2017	12/5/2017	12/5/2017	12/13/2017		Waiting for GAA 2018 SARO			FY 2018 GAA, REG. INFRA	57,898,070.00		MAMSAR CONSTRUCTION & INDUSTRIAL CORPORATION	Reach Foundation	11/14/2017	11/14/2017	11/14/2017					
																COA	12/01/2017	12/01/2017	12/01/2017						
																DEPED									
																PICE	12/05/2017	12/05/2017	12/05/2017						
18. 18NG0018	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY - JCT. DEL CARMEN - STA. MONICA - SAN ISIDRO RD. (K0022 + 417 - K0024 + 414, K0046 + 700- K0047 + 150, K0056 + 716 - K0057 + 311) SURIGAO DEL NORTE	Son2 Dapa PUBLIC BIDDING	11/7/2017	11/14-12/5/2017	11/23/2017	12/5/2017	12/5/2017	12/13/2017		Waiting for GAA 2018 SARO			FY 2018 GAA, REG. INFRA	88,668,060.00		CEBU 7H TECHNOCHEM INDUSTRIES, INC.	Reach Foundation	11/14/2017	11/14/2017	11/14/2017					
																COA	12/01/2017	12/01/2017	12/01/2017						
																DEPED									
																PICE	12/05/2017	12/05/2017	12/05/2017						

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										Delivery/Completion Acceptance/Turn over Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subloppen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Total		Total	Pre-Proc. Conference	Pre-Bid Conference	Eligibility Check		Subloppen of bids	Bid Evaluation	Post Qualification						
																						MCOE	MCOE				
19. 18NG0019	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROAD, OAPA - GEN. LUNA ROAD (K0008+120 - K0009+000) SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/7/2017	11/14-12/5/2017	11/23/2017	12/5/2017	12/5/2017	12/13/2017						Waiting for GAA 2018 SARO		FY 2018 GAA, REG. INFRA	21,760,900.00		CEBU 7H TECHNOCHEM INDUSTRIES, INC.		Reach Foundation	11/14/2017	11/14/2017	11/14/2017			
																				COA	12/01/2017	12/01/2017	12/01/2017				
																				DEPED							
																				PICE	12/05/2017	12/05/2017	12/05/2017				
20. 18NG0020	CLUSTER A. A. CONSTRUCTION OF MULTIPURPOSE BUILDING BRGY. 8, DAPA, SURIGAO DEL NORTE B. IMPROVEMENT/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL) BRGY. 5 DAPA, SURIGAO DEL NORTE C. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL) BRGY. 13, DAPA, SURIGAO DEL NORTE D. CONSTRUCTION OF MULTIPURPOSE BUILDING (COVERED COURT), TAWIN-TAWIN, GENERAL LUNA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/7/2017	11/15-12/7/2017	11/23/2017	12/7/2017	12/7/2017							Under Post Qualification		GAA, REG. INFRA FY 2018	4,000,000.00		ASJ BUILDERS		Reach Foundation	11/23/2017	11/23/2017	11/23/2017			
																				COA	12/01/2017	12/01/2017	12/01/2017				
																				DEPED							
																				PICE	12/05/2017	12/05/2017	12/05/2017				
21. 18NG0021	CONSTRUCTION/EXTENSION OF SHORE PROTECTION/ SEAWALL ALONG THE COASTAL OF BRGY. POBLACION 1 AND 2, UP TO BRGY. BITAUG BURGOS, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/15/2017	11/21-12/14/2017	12/1/2017	12/14/2017	12/14/2017	12/21/2017						Waiting for GAA 2018 SARO		DPWH CY 2018 Infrastruct ure Program	83,300,000.00		ROAD EDGE TRADING & DEVELOPMENT SERVICES/ R26 CONSTRUCTION, INC. (JV)		Reach Foundation	12/07/2017	12/07/2017	12/07/2017			
																				COA	12/01/2017	12/01/2017	12/01/2017				
																				DEPED							
																				PICE							
22. 18NG0022	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROAD PAVING OF SHOULDER, DAPA-UNION-GENERAL LUNA ROAD K0001 + (-468) - K0005 +860 SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017							Under Post Qualification		FY 2018 GAA, REG. INFRA	66,623,355.00		RELY CONSTRUCTION & SUPPLY		Reach Foundation	12/07/2017	12/07/2017	12/07/2017			
																				COA	12/06/2017	12/06/2017	12/06/2017				
																				DEPED							
																				PICE	11/27/2017	11/27/2017	11/27/2017				

Code (PAP)	Procurement Program/Project	PAC/End-User Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over		Total	MCO	Total	MCO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subopen of bids	Bid Evaluation		Post Qualification	
23. 18NG0023	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROAD PAVING OF SHOULDER, JCT. CANCOHOY - PILAR ROAD K0019 +(-449) - K0020+000, K0023+ 942 - K0026+000, K0027+173-K0027+173-K0027+425, K0027+579 K0029+984,K0031 +417,K0031+520-K0031+865, K0031+929-K0032+018 K0032 +153-K0032+414, K0032+504-K0032+668, K0032+818-K0032+871 SURIGAO DEL NORTE	Sain2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017					Under Post Qualification		FY 2018 GAA, REG. INFRA	96,500,000.00		MONOLITHIC CONSTRUCTION AND CONCRETE PRODUCTS, INC./ BOOMETRICS DEVELOPMENT CORP. (JV)		Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017					
																		DEPED								
																		PICE	11/27/2017	11/27/2017	11/27/2017					
24. 18NG0024	CONSTRUCTION/EXTENSION OF SHORE PROTECTION ALONG BRGY. PAMOSAINGAN (STA. 0+000 - 0+491) SOCORRO, SURIGAO DEL NORTE	Sain2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017					Under Post Qualification		DPWH CY 2018 Infrastructure Program	58,800,000.00		ROAD EDGE TRADING & DEVELOPMENT SERVICES/ R26 CONSTRUCTION, INC. (JV)		Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017					
																		DEPED								
																		PICE	11/27/2017	11/27/2017	11/27/2017					
25. 18NG0025	CONSTRUCTION/ EXTENSION OF SHORE PROTECTION/SEAWALL ALONG THE COASTAL OF POBLACION SOCORRO (STA. 0+000 - 0+508.22) SOCORRO, SURIGAO DEL NORTE	Sain2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017					Under Post Qualification		DPWH CY 2018 Infrastructure Program	58,800,000.00		ROAD EDGE TRADING & DEVELOPMENT SERVICES/ R26 CONSTRUCTION, INC. (JV)		Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017					
																		DEPED								
																		PICE	11/27/2017	11/27/2017	11/27/2017					
26. 18NG0026	CONSTRUCTION/ EXTENSION OF SHORE PROTECTION/ ALONG POBLACION OF BURGOS (STA. 0+000 - 0+350) BURGOS, SURIGAO DEL NORTE	Sain2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017					Under Post Qualification		DPWH CY 2018 Infrastructure Program	29,400,000.00		ROAD EDGE TRADING & DEVELOPMENT SERVICES/ R26 CONSTRUCTION, INC. (JV)		Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017					
																		DEPED								
																		PICE	11/27/2017	11/27/2017	11/27/2017					
27. 18NG0027	CONSTRUCTION OF BRGY. PUBLIC MARKET, PACIFICO SAN ISIDRO, SURIGAO DEL NORTE	Sain2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017					Under Post Qualification		REG. INFRA 2018 (LIP)	1,980,000.00		TWO DEGREES CONSTRUCTION AND SUPPLY		Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																		COA	12/06/2017	12/06/2017	12/06/2017					
																		DEPED								
																		PICE	11/27/2017	11/27/2017	11/27/2017					

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/ Acceptance/Turn over/ Source of Funds	Total	MCOE	Total	MCOE		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subopen of bids	Bid Evaluation		Post Qualification						
																									Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subopen of bids	Bid Evaluation	Post Qualification
28. 18NG0028	CLUSTER B A. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL) BRGY. BAYBAY, BURGOS, SURIGAO DEL NORTE B. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL) BRGY. PUNTA, PILAR, SURIGAL DEL NORTE C. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL) BRGY. POBLACION 2, BURGOS, SURIGAO DEL NORTE D. IMPROVEMENT OF MUTLIPURPOSE BUILDING (BRGY. HALL), BRGY 4, DAPA, SURIGAO DEL NORTE SIARGAO ISLAND, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017						Under Post Qualification		GAA REG. INFRA FY 2018	4,000,000.00		TWO DEGREES CONSTRUCTION AND SUPPLY		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																				COA	12/06/2017	12/06/2017	12/06/2017							
																				DEPED										
																				PICE	11/27/2017	11/27/2017	11/27/2017							
29. 18NG0029	CONSTRUCTION OF WATER SUPPLY SYSTEM (CLUSTER C) A. SAVACION, PILAR, SURIGAO DEL NORTE B. KATIPUNAN, PILAR, SURIGAO DEL NORTE C. DEL CARMEN, SAN ISIDRO, SURIGAO DEL NORTE D. SAN MATEO, BURGOS, SURIGAO DEL NORTE SIARGAO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/17/2017	11/23-12/15/2017	12/14/2017	12/18/2017	12/18/2017						Under Post Qualification		FY 2018 GAA, REG. INFRA (LIP)	4,000,000.00		TWO J.E. CONSTRUCTION & SUPPLY		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																				COA	12/06/2017	12/06/2017	12/06/2017							
																				DEPED										
																				PICE	11/27/2017	11/27/2017	11/27/2017							
30. 18NG0030	CONSTRUCTION OF BY-PASS AND DIVERSION ROAD MAASIN - TUBURAN DIVERSION ROAD (STA. 1+271.80 - STA. 1+605.14) SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/22/2017	11/28-12/19/2017	12/7/2017	12/19/2017	12/19/2017						Under Post Qualification		FY 2018 GAA, REG. INFRA	7,840,000.00		R. SEMILLA CONSTRUCTION & SUPPLY		Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																				COA	12/06/2017	12/06/2017	12/06/2017							
																				DEPED										
																				PICE	12/06/2017	12/06/2017	12/06/2017							


Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/open of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptances/Turn over	Source of Funds	Total	MCO	Total	MCOE	List of Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/open of bids	Bid Evaluation	Post Qualification			
31. 18NG0031	OFF- CARRIAGEWAY IMPROVEMENT - TERTIARY ROAD PAVING OF SHOULDER JCT. OSMENA - PILAR ROAD (K0005+720-K0005+869, K0005+937 - K0006+1661, K0006+1874 - K0006+2032, K0006+2228-K0009+194 SURIGAO DEL NORTE	Sin2 Dapa PUBLIC BIDDING	11/22/2017	11/28-12/19/2017	12/7/2017	12/19/2017	12/19/2017					Under Post Qualification			33,837,440.00		RONWOOD CORPORATION	Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																		COA	12/06/2017	12/06/2017	12/06/2017							
																		DEPED										
																		PICE	12/06/2017	12/06/2017	12/06/2017							
32. 18NG0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BRGY. SESSION HALL) SAYAK DEL CARMEN, SURIGAD DEL NORTE	Sin2 Dapa PUBLIC BIDDING	11/22/2017	11/28-12/19/2017	12/7/2017	12/19/2017	12/19/2017					No Bids Received			1,980,000.00			Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																		COA	12/06/2017	12/06/2017	12/06/2017							
																		DEPED										
																		PICE	12/06/2017	12/06/2017	12/06/2017							
33. 18NG0033	CLUSTER D.A. REPAIR/REHAB OF MULTIPURPOSE BLDG. (COVERED COURT), BRGY. MATIN-AO B. REHAB OF MULTIPURPOSE HALL, SAN MATEO C. REPAIR/ REHAB OF MULTIPURPOSE BLDG. (BRGY. HALL) BRGY. POB. 1 BURGOS, SURIGAO DEL NORTE	Sin2 Dapa PUBLIC BIDDING	11/22/2017	11/28-12/19/2017	12/7/2017	12/19/2017	12/19/2017					No Bids Received			3,980,000.00			Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																		COA	12/06/2017	12/06/2017	12/06/2017							
																		DEPED										
																		PICE	12/06/2017	12/06/2017	12/06/2017							
34. 18NG0034	CLUSTER E, A. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (COVERED COURT) SONGKOY B. IMPROVEMENT OF MULTI PURPOSE BUILDING (BRGY. HALL) BRGY. HONRADO C. IMPROVEMENT OF MULTI-PURPOSE BUILDING RIZAL, SOCORRO, SURIGAO DEL NORTE	Sin2 Dapa PUBLIC BIDDING	11/22/2017	11/28-12/19/2017	12/7/2017	12/19/2017	12/19/2017					Under Post Qualification			3,000,000.00		RDF CONSTRUCTION & SUPPLY	Reach Foundation	12/07/2017	12/07/2017	12/07/2017							
																		COA	12/06/2017	12/06/2017	12/06/2017							
																		DEPED										
																		PICE	12/06/2017	12/06/2017	12/06/2017							


Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										Delivery/Completion Acceptance/Turn over Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Total		M C O O F	Total	M C O O F	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Subopen of bids	Bid Evaluation	Post Qualification	
35. 18NG0035	CLUSTER F A. IMPROVEMENT/REHAB OF MULTIPURPOSE BLDG. (COVERED COURT) BRGY. MALINAO B. REPAIR/REHAB OF MULTIPURPOSE BLDG (BRGY. HALL) BRGY. 4, GENERAL LUNA, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/22/2017	11/28- 12/19/2017	12/7/2017	12/19/2017	12/19/2017		No Bids Received				GAA REG. INFRA FY 2018	2,000,000.00			Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																	COA	12/06/2017	12/06/2017	12/06/2017				
																	DEPED							
																	PICE	12/06/2017	12/06/2017	12/06/2017				
36. 18NG0036	CONSTRUCTION/ EXTENSION OF SHORE PROTECTION ALONG THE COASTAL OF BRGY. DAGOHYOY DAPA, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/22/2017	11/28- 12/19/2017	12/7/2017	12/19/2017	12/19/2017		Under Post Qualification				REG. INFRA 2018	4,900,000.00			Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																	COA	12/06/2017	12/06/2017	12/06/2017				
																	DEPED							
																	PICE	12/06/2017	12/06/2017	12/06/2017				
37. 18NG0037	OFF- CARRIAGEWAY IMPROVEMENT - TERTIARY ROAD PAVING OF SHOULDER JCT. DEL CARMEN - STA. MONICA - SAN ISIDRO ROAD (K0019+362 - K0020+120, K0020+142 - K0022+417) SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/22/2017	11/28- 12/19/2017	12/7/2017	12/19/2017	12/19/2017		Under Post Qualification				FY 2018 GAA, REG INFRA	53,376,080.00			Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																	COA	12/06/2017	12/06/2017	12/06/2017				
																	DEPED							
																	PICE	12/06/2017	12/06/2017	12/06/2017				
38. 18NG0038	CONCRETING OF NRJ MALINAO - GEN. LUNA (STA. 1+249- STA. 1+292.9) GENERAL LUNA, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/22/2017	11/28- 12/19/2017	12/7/2017	12/19/2017	12/19/2017		Under Post Qualification				REG. INFRA, FY 2018 GAA	1,000,000.00			Reach Foundation	12/07/2017	12/07/2017	12/07/2017				
																	COA	12/06/2017	12/06/2017	12/06/2017				
																	DEPED							
																	PICE	12/06/2017	12/06/2017	12/06/2017				
39. 18NG0039	CONSTRUCTION OF WATER SUPPLY SYSTEM (CLUSTER G) A. BRGY. NUEVA ESTRELLA, SOCORRO, SURIGAO DEL NORTE B. BRGY. SUDLON, SOCORRO, SURIGAO DEL NORTE SOCORRO, SURIGAO DEL NORTE	San2 Dapa PUBLIC BIDDING	11/24/2017	11/29- 12/20/2017	12/7/2017	12/20/2017	12/20/2017		Under Post Qualification				FY 2018 GAA, REG. INFRA (LIP)	2,000,000.00			Reach Foundation	12/06/2017	12/06/2017	12/06/2017				
																	COA	12/06/2017	12/06/2017	12/06/2017				
																	DEPED							
																	PICE	12/06/2017	12/06/2017	12/06/2017				

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										Delivery/Completion Acceptance/Turn over Source of Funds	ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
			Pre-Procurement Conference	Acq/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/open of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Total		M C O O E	Total	M C O O E	List of Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/open of bids	Bid Evaluation		Post Qualification			
																									Reach Foundation	COA	DEPED
40. 18NG0040	CONSTRUCTION OF MULTIPURPOSE HALL, CARIDAD, PILAR, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	11/24/2017	11/29- 12/20/2017	12/7/2017	12/20/2017	12/20/2017							GAA REG. INFRA FY 2018	1,980,000.00		RNJEKA CORPORATION		Reach Foundation	12/06/2017	12/06/2017	12/06/2017					
																			COA	12/06/2017	12/06/2017	12/06/2017					
																			DEPED								
																			PICE	12/06/2017	12/06/2017	12/06/2017					
41. 18NG0041	OFF CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS PAVING SHOULDER DAPA- JCT. CANCOHOY ROAD (K0001-021.40 - K0002+000 K0006+449- K0008+263) SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	11/24/2017	11/29- 12/20/2017	12/7/2017	12/20/2017	12/20/2017							FY 2018 GAA, REG. INFRA	54,067,985.00		MAMSA R CONSTRUCTION & INDUSTRIAL CORPORATION		Reach Foundation	12/06/2017	12/06/2017	12/06/2017					
																			COA	12/06/2017	12/06/2017	12/06/2017					
																			DEPED								
																			PICE	12/06/2017	12/06/2017	12/06/2017					
42. 18NG0042	RREHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGE PAVED ROAD - SECONDARY ROADS, DAPA - JCT. CANCOHOY ROAD (K0001+(-1019) - K0001+(-021.40), SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	11/24/2017	11/29- 12/20/2017	12/7/2017	12/20/2017	12-20/2017							FY 2018 GAA, REG. INFRA	49,600,035.00		RELY CONSTRUCTION & SUPPLY		Reach Foundation	12/06/2017	12/06/2017	12/06/2017					
																			COA	12/06/2017	12/06/2017	12/06/2017					
																			DEPED								
																			PICE	12/06/2017	12/06/2017	12/06/2017					
43. 18NG0043	CONSTRUCTION OF BRGY. ROAD, BRGY. NUEVO CAMPO, MUNICIPALITY OF SAN BENITO, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	11/24/2017	11/29- 12/20/2017	12/7/2017	12/20/2017	12/20/2017							FY 2018 GAA, (LIP)	1,980,000.00		RNJEKA CORPORATION		Reach Foundation	12/06/2017	12/06/2017	12/06/2017					
																			COA	12/06/2017	12/06/2017	12/06/2017					
																			DEPED								
																			PICE	12/06/2017	12/06/2017	12/06/2017					
44. 18NG0044	CLUSTER H A. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALEGRIA B. IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. BAILAN, STA. MONICA, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	11/25/2017	12/1- 22/2017	12/7/2017	12/27/2017	12/27/2017							FY - 2018 GAA, REG. INFRA (LIP)	2,000,000.00				Reach Foundation	12/20/2017	12/20/2017	12/20/2017					
																			COA	12/06/2017	12/06/2017	12/06/2017					
																			DEPED								
																			PICE	12/06/2017	12/06/2017	12/06/2017					
45. 18NG0045	REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL) CLUSTER I A. BRGY. 1, GENERAL LUNA, SURIGAO DEL NORTE B. BRGY. ANAJAWAN, GENERAL LUNA, SURIGAO DEL NORTE, GENERAL LUNA, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	11/25/2017	12/1- 22/2017	12/7/2017	12/27/2017	12/27/2017							FY - 2018 GAA, REG. INFRA (LIP)	2,000,000.00				Reach Foundation	12/20/2017	12/20/2017	12/20/2017					
																			COA	12/06/2017	12/06/2017	12/06/2017					
																			DEPED								
																			PICE	12/06/2017	12/06/2017	12/06/2017					

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over		Total	MCOE	Total	MCOE		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Subopen of bids	Bid Evaluation		Post Qualification
46. 18NG0046	CLUSTER J A. REPAIR/REHABILITATION OF MULTIPURPOSE BUILDING (BRGY. HALL), BRGY TARUC B. IMPROVEMENT OF MULTIPURPOSE BUILDING. BRGY. SALOG, SOCORRO, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/25/2017	12/1-22/2017	12/7/2017	12/27/2017	12/27/2017						Under Post Qualification		REG. INFRA 2018 (LIP)	2,000,000.00		RDF CONSTRUCTION & SUPPLY	Reach Foundation	12/20/2017	12/20/2017	12/20/2017			
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED							
																		PICE	12/06/2017	12/06/2017	12/06/2017				
47. 18NG0047	CLUSTER K A. CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. 1 B. CONSTRUCTION OF MULTIPURPOSE BLDG. (BRGY. HALL), BRGY. 3, DAPA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/25/2017	12/1-22/2017	12/7/2017	12/27/2017	12/27/2017						Under Post Qualification		FY - 2018 GAA, REG. INFRA (LIP)	2,980,000.00		RNJEKA CORPORATION	Reach Foundation	12/20/2017	12/20/2017	12/20/2017			
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED							
																		PICE	12/06/2017	12/06/2017	12/06/2017				
48. 18NG0048	REPAIR OF BRGY. HALL, PILARING, PILAR, PILAR, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	11/25/2017	12/1-22/2017	12/7/2017	12/27/2017	12/27/2017						No Bids Received		GAA REG. INFRA FY 2018	1,000,000.00			Reach Foundation	12/20/2017	12/20/2017	12/20/2017			
																		COA	12/06/2017	12/06/2017	12/06/2017				
																		DEPED							
																		PICE	12/06/2017	12/06/2017	12/06/2017				
49. 18NG0049	CONSTRUCTION OF THE BRGY. ROAD FROM LIBERTAD PROPER TO SITIO CAN-UYAS BRGY. LIBERTAD, GENERAL LUNA, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						Under Post Qualification		FY 2018 GAA, (LIP)	4,950,000.00		BOOMETRIX DEVELOPMENT CORPORATION	Reach Foundation	12/20/2017	12/20/2017	12/20/2017			
																		COA	12/22/2017	12/22/2017	12/22/2017				
																		DEPED							
																		PICE	12/07/2017	12/07/2017	12/07/2017				
50. 18NG0050	CONSTRUCTION OF SEAWALL, BRGY. SAN JOSE (STA. 0+000-0+302), DEL CARMEN, SIARGAO ISLAND, SURIGAO	Sdn2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						Under Post Qualification		2018 REG. INFRA	24,500,000.00		ROAD EDGE TRADING	Reach Foundation	12/20/2017	12/20/2017	12/20/2017			
																		COA	12/22/2017	12/22/2017	12/22/2017				
																		DEPED							
																		PICE	12/07/2017	12/07/2017	12/07/2017				
51. 18NG0051	CONSTRUCTION OF TUNA ISLAND SEAWALL, BRGY. SAN FERNANDD (STA. 0+000 - 0+295), DEL CARMEN, SURIGAO DEL NORTE	Sdn2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						Under Post Qualification		2018 REG. INFRA	24,500,000.00		ROAD EDGE TRADING	Reach Foundation	12/20/2017	12/20/2017	12/20/2017			
																		COA	12/22/2017	12/22/2017	12/22/2017				
																		DEPED							
																		PICE	12/07/2017	12/07/2017	12/07/2017				

Code (PAP)	Procurement Program/Project	PMO/End-User Mode of Procurement	Actual Procurement Activity										ABC (PhP)		Contract Cost (PhP)		List of Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)						
			Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sublopen of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/Turn over	Source of Funds	Total	MCO	Total		MCO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sublopen of bids	Bid Evaluation	Post Qualification			
52. 18NG0052	CONSTRUCTION OF BRGY. CAUB, KANGBANGYO ISLAND SEAWALL (STA. 0+000 - 0+281.20), DEL CARMEN, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						2018 REG. INFRA	24,500,000.00		ROAD EDGE TRADING	Reach Foundation	12/20/2017	12/20/2017	12/20/2017								
								Under Post Qualification									COA	12/22/2017	12/22/2017	12/22/2017								
																	DEPED											
																	PICE	12/07/2017	12/07/2017	12/07/2017								
53. 18NG0053	CLUSTER A. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING (BRGY. HALL), BRGY. MARIBOJOK, SAN BENITO, SURIGAO DEL NORTE B. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING (BRGY. HALL), BRGY. SAN JUAN, SAN BENITO, SURIGAO DEL NORTE C. CONSTRUCTION OF MULTI-PURPOSE COVERED COURT, T. ARLAN (PHASE II), STA. MONICA, SURIGAO DEL NORTE SURIGAO	Sdm2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						GAA REG. INFRA FY 2018	4,960,000.00			Reach Foundation	12/20/2017	12/20/2017	12/20/2017								
								No Bids Received									COA	12/22/2017	12/22/2017	12/22/2017								
																	DEPED											
																	PICE	12/07/2017	12/07/2017	12/07/2017								
54. 18NG0054	CONSTRUCTION OF ALEGRIA BAGAHAK- CANLIPOS - GARCIA ROA (STA. 0+000 - STA. 1+740), BRGY. ALEGRIA, STA. MONICA, SIARGAO, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						REG. INFRA, FY 2018 GAA	49,000,000.00		RONWOOD CORPORATION	Reach Foundation	12/20/2017	12/20/2017	12/20/2017								
								Under Post Qualification									COA	12/22/2017	12/22/2017	12/22/2017								
																	DEPED											
																	PICE	12/07/2017	12/07/2017	12/07/2017								
55. 18NG0055	CONSTRUCTION OF BUHING KALIPAY - PELAEZ - SAN MIGUEL ROAD (STA. 0+000 - STA. 3+020), BRGY. BUHING KALIPAY, SAN SIDRO, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						REG. INFRA, FY. 2018 GAA	96,500,000.00		MONOLITHIC CONSTRUCTION & CONCRETE PRODUCTS	Reach Foundation	12/20/2017	12/20/2017	12/20/2017								
								Under Post Qualification									COA	12/22/2017	12/22/2017	12/22/2017								
																	DEPED											
																	PICE	12/07/2017	12/07/2017	12/07/2017								
56. 18NG0056	CONSTRUCTION OF CANCOHOY TO BONGDO, SAN BENITO ROAD (STA. 0+000 - STA. 3+040), BRGY. CANCOHOY, DEL CARMEN, SIARGAO, SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						REG. INFRA, FY 2018 GAA	96,500,000.00		RONWOOD CORPORATION	Reach Foundation	12/20/2017	12/20/2017	12/20/2017								
								Under Post Qualification									COA											
																	DEPED											
																	PICE	12/07/2017	12/07/2017	12/07/2017								
57. 18NG0057	CONSTRUCTION OF SOCORRO MUNICIPAL GYM, SOCORRO SURIGAO DEL NORTE	Sdm2 Dapa PUBLIC BIDDING	12/6/2017	12/8-27/2017	12/12/2017	12/27/2017	12/27/2017						REG. INFRA 2018 (LIP)	4,950,000.00		TWO DEGREES CONSTRUCTION & SUPPLY	Reach Foundation	12/20/2017	12/20/2017	12/20/2017								
								Under Post Qualification									COA											
																	DEPED											
																	PICE	12/07/2017	12/07/2017	12/07/2017								

Prepared by:

RHODYLYN M. MINGLANA
 Engineer II
 Acting Head, Procurement Unit

Checked by:

DEMILYN M. CASTRENCE
 Engineer III
 BAC -Vice Chairperson

Approved by:

ALEX B. RAMOS
 District Engineer