





BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)								
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Source of Funds	Total	MO	CO	Total	MO	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept						
																																			Orig Schedule	orig schedule	orig schedule			
33	17CB-GSC-033	PURCHASE OF STREETLIGHTS SUPPLIES AND ACCESSORIES	CEO	CB		3/8/2017	3/16/2017	3/28/2017	3/28/2017	3/30/2017	4/6/2017	5/15/2017	6/16/2017	6/19/2017		GF	5,000,000.00	✓		3,344,890.00	✓		KUPLER INDUSTRIES INC.	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	none					
34	17CB-GSC-034	PURCHASE OF BRAND NEW AMBULANCE(RE-BID)	CDRRMO	CB		3/8/2017	3/16/2017	3/28/2017	3/28/2017	3/30/2017	4/6/2017	FAILURE OF BIDDING			GF	2,500,000.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	none	FAILURE OF BIDDING				
35	17CB-GSC-035	Purchase of Office Equipment(Re-bid)	CGSO	CB		3/8/2017	N/A	3/28/2017	3/28/2017	3/30/2017	4/6/2017				GF	261,908.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	none					
36	17CB-GSC-036	PURCHASE OF TOKENS AND TROPHY(RE-BID)	YADO, SPORTS	CB		3/8/2017	N/A	3/28/2017	3/28/2017	3/30/2017	4/6/2017	FAILURE OF BIDDING			GF	179,010.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	none	FAILURE OF BIDDING				
37	17CB-GSC-037	Purchase of Liquefied Petroleum Gas(Re-bid)	CGSO	CB	2/4/2017	3/8/2017	3/16/2017	3/28/2017	3/28/2017	3/30/2017	4/6/2017	5/12/2017	6/13/2017	6/19/2017		GF	2,126,560.00	✓		2,104,810.00	✓		PRYCE GASES, INC.	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	none				
38	17CB-GSC-038	Purchase of Veterinary Supplies(Re-bid)	CITY VET	CB		3/8/2017	N/A	3/28/2017	3/28/17	3/30/2017	4/6/2017				GF	147,800.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	3/10/2017	none					
39	17CB-GSC-039	PURCHASE OF FURNITURE AND FIXTURES	COA, CGSO	CB		3/29/2017	4/4/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	5/2/2017	5/16/2017		GF	1,000,307.00		✓	147,700.00		✓	A&L RABBI ADS AND CRAFTS	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING			
40	17CB-GSC-040	JANITORIAL SERVICES FOR DR. JORGE P. ROYECA HOSPITAL	DJPRH	CB		3/29/2017	4/4/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	FAILURE OF BIDDING			GF	4,649,998.50	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING			
41	17CB-GSC-041	SECURITY SERVICES FOR DR. JORGE P. ROYECA HOSPITAL	DJPRH	CB		3/29/2017	4/4/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	FAILURE OF BIDDING			GF	1,125,000.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING			
42	17CB-GSC-042	PURCHASE AND INSTALLATION OF ACCORDION DOOR/GATES	CITY ADMIN	CB	3/9/2017	3/29/2017	4/4/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	FAILURE OF BIDDING			GF	822,696.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING			
43	17CB-GSC-043	CATERING SERVICES	CEMCDO	CB	3/2/2017	3/29/2017	N/A	4/18/2017	4/18/2017	4/20/2017	4/27/2017	CANCELLED			GF	519,900.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	CANCELLED		
44	17CB-GSC-044	CATERING SERVICES-TRUST FUND	AGRI	CB		3/29/2017	N/A	4/18/2017	4/18/2017	4/20/2017	4/27/2017	FAILURE OF BIDDING			TF	545,400.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING		
45	17CB-GSC-045	PURCHASE OF TARPULIN AND TOKENS	CPM, YADO, LEGAL	CB		3/29/2017	N/A	4/18/2017	4/18/2017	4/20/2017	4/27/2017				GF	159,500.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none			
46	17CB-GSC-046	PRINTING SERVICES OF NEWSLETTER FOR CPIO	CPIO	CB		3/29/2017	N/A	4/18/2017	4/18/2017	4/20/2017	4/27/2017				GF	250,000.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none			
47	17CB-GSC-047	PURCHASE OF VARIOUS MUSICAL INSTRUMENTS	YADO	CB		3/29/2017	N/A	4/18/2017	4/18/2017	4/20/2017	4/27/2017				GF	900,000.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none		
48	17CB-GSC-048	BARANGAY ELECTRIFICATION PROJECT	CEO	CB	3/14/2017	3/29/2017	4/6/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	CANCELLED			GF	15,000,000.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	CANCELLED	
49	17CB-GSC-049	CATERING SERVICES	YADO, CPDO, CEMCDO, CMO-BAD,	CB	3/23/2017	3/29/2017	4/6/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	5/12/2017	5/22/2017	5/26/2017		GF	2,244,080.00	✓		944,755.00	✓		KAINAN NI INAY JULITA	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	
50	17CB-GSC-050	ELECTRIFICATION OF DIALYSIS CENTER OF DR. JORGE P. ROYECA HOSPITAL	DJPRH	CB	3/28/2017	3/29/2017	4/6/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	FAILURE OF BIDDING			GF	1,094,996.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING	
51	17CB-GSC-051	PURCHASE OF BRAND NEW HEARSE/FUNERAL CAR (VAN TYPE)	CHLMO	CB	2/28/2017	3/29/2017	4/6/2017	4/18/2017	4/18/2017	4/20/2017	4/27/2017	FAILURE OF BIDDING			GF	1,500,000.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	none	FAILURE OF BIDDING
52	17CB-GSC-052	RENTAL OF LIGHTS AND SOUND AND LED WALL	CEMCDO	CB		4/4/2017	N/A	4/12/2017	4/12/2017	4/18/2017	4/25/2017	FAILURE OF BIDDING			GF	300,000.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	4/4/2017	none	FAILURE OF BIDDING	

BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)						
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MO	CO	Total	MO			CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/Accept			
																																			Orig Schedule	orig schedule	orig schedule
53	17CB-GSC-053	PURCHASE OF VARIOUS OF UNIFORMS	SPORTS, CSU	CB		4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017	FAILURE OF BIDDING				GF	805,400.00	✓		✓														FAILURE OF BIDDING			
54	17CB-GSC-054	PRINTING OF SIGNAGE FOR CITY PUBLIC LIBRARY	SP-LIBRARY	CB		4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017	FAILURE OF BIDDING				GF	50,000.00	✓		✓															FAILURE OF BIDDING		
55	17CB-GSC-055	PURCHASE OF TRADITIONAL INSTRUMENTS AND ACCESSORIES	ICCAD	CB		4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017					GF	359,000.00	✓		✓																	
56	17CB-GSC-056	PURCHASE OF PORTABLE PUBLIC ADDRESS SYSTEM WITH MICROPHONE	LCR	CB	3/2/2017	4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017	FAILURE OF BIDDING				GF	40,000.00	✓		✓															FAILURE OF BIDDING		
57	17CB-GSC-057	PURCHASE OF CATTLE	AGRI	CB	3/30/2017	4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017	FAILURE OF BIDDING				GF	40,000.00	✓		✓															FAILURE OF BIDDING		
58	17CB-GSC-058	PURCHASE OF MOTORCYCLES	CPO, CTO-SLAUGHTER, WMO, WMO, AG	CB	4/4/2017	4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017					GF	525,000.00		✓		✓																
59	17CB-GSC-059	PURCHASE OF TABLES AND CHAIRS	CSWDO	CB		4/12/2017	N/A	5/2/2017	5/2/2017	5/4/2017	5/11/2017					GF	999,500.00	✓		✓																	
60	17CB-GSC-060	PRINTING OF ACCOUNTABLE FORMS	CTO	CB		4/12/2017	4/20/2017	5/2/2017	5/2/2017	5/4/2017	5/11/2017	CANCELLED				GF	1,929,910.00	✓		✓																CANCELLED	
61	17CB-GSC-061	SUPPLY OF SPAREPARTS AND REPAIR OF MOTOR VEHICLES	CGSO	CB		4/12/2017	4/20/2017	5/2/2017	5/2/2017	5/4/2017	5/11/2017	FAILURE OF BIDDING				GF	1,003,350.00	✓		✓																	FAILURE OF BIDDING
62	17CB-GSC-062	CATERING SERVICES	CGSO	CB		4/12/17	N/A	5/2/2017	5/2/17	5/4/2017	5/11/2017	FAILURE OF BIDDING				GF	888,640.00	✓		✓																FAILURE OF BIDDING	
63	17CB-GSC-063	RENTAL OF LIGHTS AND SOUND AND LED WALL	CEMCDO	CB		4/12/2017	N/A	4/20/2017	4/20/2017	4/25/2017	5/2/2017	FAILURE OF BIDDING				GF	300,000.00	✓		✓																FAILURE OF BIDDING	
64	17CB-GSC-064	CATERING SERVICES	HRMDO, LEGAL	CB		4/12/2017	N/A	4/27/2017	4/27/2017	5/2/2017	5/9/2017	5/18/2017	6/5/2017	6/6/2017		GF	489,200.00	✓		480,800.00	✓		YOLACH'S VENUE														
65	17CB-GSC-065	PURCHASE OF HARDWARE MATERIALS	CGSO	CB		4/19/2017	N/A	5/9/2017	5/9/2017	5/11/2017	5/18/2017					GF	1,646,830.00	✓		✓																	
66	17CB-GSC-066	GENERAL MERCHANDISE	CGSO	CB		4/19/2017	N/A	5/9/2017	5/9/2017	5/11/2017	5/18/2017					GF	1,932,217.80	✓		✓																	
67	17CB-GSC-067	PURCHASE OF DRUGS AND MEDICINES	CHO, BJMP	CB		4/19/2017	N/A	5/9/2017	5/9/2017	5/11/2017	5/18/2017					GF	3,069,610.90	✓		✓																	
68	17CB-GSC-068	CATERING SERVICES(RE-BID)	CGSO	CB		4/26/2017	N/A	5/4/2017	5/4/2017	5/9/2017	5/16/2017					GF	760,450.00	✓		✓																	
69	17CB-GSC-069	CATERING SERVICES-TRUST FUND(RE-BID)	AGRI	CB		4/26/2017	N/A	5/4/2017	5/4/2017	5/9/2017	5/16/2017					TF	545,400.00	✓		✓																	
70	17CB-GSC-070	PURCHASE OF MATERIALS FOR MAINTENANCE OF CITY AND BARANGAY ROADS, BRIDGES AND DRAINAGE	CEO	CB	4/11/2017	4/26/2017	N/A	5/16/2017	5/16/2017	5/18/2017	5/25/2017					GF	2,456,500.00	✓		✓																	
71	17CB-GSC-071	PURCHASE OF HEAVY EQUIPMENT(RE-BID)	CEO	CB		4/26/2017	N/A	5/16/2017	5/16/2017	5/18/2017	5/25/2017					GF	4,530,000.00		✓		✓																
72	17CB-GSC-072	CATERING SERVICES	ADMIN, YADO, LTF	CB		5/3/2017	N/A	5/16/2017	5/16/2017	5/18/2017	5/25/2017	FAILURE OF BIDDING				GF	883,050.00	✓		✓																	FAILURE OF BIDDING

BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Source of Funds	Total	MO	CO	Total	MO	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept		
																																			Orig Schedule	orig schedule
73	17CB-GSC-073	PURCHASE OF JANITORIAL SUPPLIES	CGSO	CB	4/18/2017	5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	1,055,666.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none		
74	17CB-GSC-074	PURCHASE OF VARIOUS EQUIPMENTS	CGSO	CB		4/23/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	2,127,941.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	
75	17CB-GSC-075	PURCHASE OF FURNITURE AND FIXTURES	CGSO	CB		5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	1,960,310.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	FAILURE OF BIDDING
76	17CB-GSC-076	PURCHASE OF OFFICE SUPPLIES	CGSO	CB		5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	1,241,954.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	
77	17CB-GSC-077	REPAIR OF MOTORCYCLES & SUPPLY OF SPAREPARTS	WMO, ADMIN SLAUGHTER	CB		5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	128,985.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	
78	17CB-GSC-078	PURCHASE OF OFFICE SUPPLIES(TRUST FUND)	AGRI, LCR	CB		5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					TF	68,088.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	
79	17CB-GSC-079	JANITORIAL SERVICES FOR DR. JORGE P. ROYECA HOSPITAL(RE-BID)	DJPRH	CB		5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	4,649,998.50	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	FAILURE OF BIDDING
80	17CB-GSC-080	SECURITY SERVICES FOR DR. JORGE P. ROYECA HOSPITAL(RE-BID)	DJPRH	CB	3/9/2017	5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	1,125,000.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	
81	17CB-GSC-081	ELECTRIFICATION OF DIALYSIS CENTER OF DR. JORGE P. ROYECA	HOSPITAL	CB	3/28/2017	5/3/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	1,094,996.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	
82	17CB-GSC-082	PURCHASE OF BRAND NEW HEARSE/FUNERAL CAR (VAN TYPE)(RE-BID)	CHLMO	CB	2/28/2017	5/10/2017	N/A	5/23/2017	5/23/2017	5/25/2017	6/1/2017					GF	1,500,000.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	none	FAILURE OF BIDDING
83	17CB-GSC-083	PURCHASE OF MOTORCYCLES	cto, cbo motorpool, casso, agri, admin terminal, admin cpm, cpdo	CB	3/29/2017	5/10/2017	5/18/2017	5/30/2017	5/30/2017	6/1/2017	6/8/2017					GF	1,050,000.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
84	17CB-GSC-084	REPAIRS & SUPPLY OF SPAREPARTS FOR HEAVY EQUIPMENT	CEO	CB	N/A	5/10/17	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	1,142,700.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
85	17CB-GSC-085	PURCHASE OF OFFICE SUPPLIES- INK AND TONERS	CGSO	CB	4/20/2017	5/10/17	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	2,678,723.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
86	17CB-GSC-086	CATERING SERVICES	BAD, CSWDO, AGRI	CB	N/A	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	1,688,550.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
87	17CB-GSC-087	PURCHASE MEDICINES AND LABORATORY SUPPLIES	CHO, DJPRH	CB	5/4/2017	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	2,133,880.57	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
88	17CB-GSC-088	PURCHASE OF FIBER OPTIC CABLING AND STRUCTURED LAN INSTALLATION	DJPRH	CB	4/19/2017	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	1,999,950.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
89	17CB-GSC-089	PURCHASE OF IT EQUIPMENTS	CGSO	CB	N/A	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	3,064,625.00	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
90	17CB-GSC-090	PURCHASE OF CCTV SURVEILLANCE CAMERA	CDRRMO, CSU, ADMIN-MARKET	CB	3/9/2017	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	27,263,571.20	✓				✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	CANCELLED

BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total		MO	CO	Total	MO	CO	Pre-Proc Conf			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept	
				Orig Schedule		orig schedule		orig schedule																											
91	17CB-GSC-091	PURCHASE OF 1 UNIT HEAVY DUTY INDUSTRIAL GENERATOR SET 750KVA WITH INSTALLATION FOR CITY HALL BUILDING	CGSO	CB	5/4/2017	5/10/2017	5/18/2017	6/6/17	5/30/17	6/1/2017	6/8/2017					GF	10,000,000.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none		
92	17CB-GSC-092	PURCHASE OF OFFICE EQUIPMENT-TRUST FUND	CHO	CB	4/27/2017	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017	FAILURE OF BIDDING				TF	194,890.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING	
93	17CB-GSC-093	PURCHASE OF AGRICULTURAL LABORATORY SUPPLIES	WMO, AGRI	CB	N/A	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017	FAILURE OF BIDDING				GF	140,790.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING	
94	17CB-GSC-094	PURCHASE OF JANITORIAL SUPPLIES - TRUST FUND	CHO	CB	N/A	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017					TF	38,553.40	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none		
95	17CB-GSC-095	PURCHASE OF OFFICE SUPPLIES-TRUST FUND	CHO	CB	N/A	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017					TF	70,833.14	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none		
96	17CB-GSC-096	PURCHASE OF MEDICAL EQUIPMENTS FOR CHO	CHO	CB	4/27/2017	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017	FAILURE OF BIDDING				GF	141,000.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
97	17CB-GSC-097	SUPPLY OF SPAREPARTS AND REPAIR OF MOTOR VEHICLES-RE-BID	CGSO	CB	N/A	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017	FAILURE OF BIDDING				GF	1,003,350.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
98	17CB-GSC-098	Purchase of Furniture & Fixtures-RE-BID	CGSO	CB	N/A	5/17/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	1,320,694.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
99	17CB-GSC-099	PURCHASE OF PORTABLE PUBLIC ADDRESS SYSTEM WITH MICROPHONE-RE-BID	LCR	CB	3/2/2017	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017	FAILURE OF BIDDING				GF	40,000.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
100	17CB-GSC-100	PURCHASE OF CATTLE-RE-BID	AGRI	CB	N/A	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017	FAILURE OF BIDDING				GF	40,000.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	FAILURE OF BIDDING
101	17CB-GSC-101	PURCHASE OF OFFICE EQUIPMENT-RE-BID	CGSO	CB	N/A	5/10/2017	N/A	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	866,261.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
102	17CB-GSC-102	PURCHASE OF OFFICE SUPPLIES	CGSO	CB	N/A	5/10/2017	5/18/2017	5/30/17	5/30/17	6/1/2017	6/8/2017					GF	1,086,590.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	none	
103	17CB-GSC-103	CATERING SERVICES	CGSO	CB		5/10/2017	5/30/2017	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	3,557,995.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	none	
104	17CB-GSC-104	PURCHASE OF DRUGS AND MEDICINES	DJPRH	CB	5/9/2017	5/24/2017	5/30/2017	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	7,719,730.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	none	
105	17CB-GSC-105	PURCHASE OF REGULATED DANGEROUS DRUGS	DJPRH	CB		5/24/2017	5/30/2017	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	1,174,000.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	none	
106	17CB-GSC-106	PURCHASE OF PARENTERALS	DJPRH	CB		5/24/2017	5/30/2017	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	6,999,000.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	none	
107	17CB-GSC-107	PURCHASE OF FURNITURE AND FIXTURES	CGSO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	297,900.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	none	FAILURE OF BIDDING
108	17CB-GSC-108	PURCHASE OF REPAIR AND SUPPLY OF SPAREPARTS FOR FOUR WHEELED VEHICLE	ADMIN-CPM	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	452,300.00	✓			✓				RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	5/24/2017	none	FAILURE OF BIDDING

BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/ Turnover	Total	MO	CO	Total	MO			CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
109	17CB-GSC-109	REPAIR OF DAEWOO DT 10W SEN 980	CEO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	70,000.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	FAILURE OF BIDDING	
110	17CB-GSC-110	PURCHASE OF MOTORCYCLES	CGSO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	228,000.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	FAILURE OF BIDDING
111	17CB-GSC-111	PRINTING OF SIGNAGE FOR CITY PUBLIC LIBRARY-REBID	SP-LIBRARY	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	50,000.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	FAILURE OF BIDDING	
112	17CB-GSC-112	CATERING SERVICES	CGSO	CB		5/24/2017	6/1/2017	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	1,771,690.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none		
113	17CB-GSC-113	PURCHASE OF VARIOUS UNIFORMS	SPORTS, CMO-CSU	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	805,400.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none		
114	17CB-GSC-114	PURCHASE & INSTALLATION OF ACCORDION DOOR/GATES-REBID	ADMIN-CPM	CB	3/2/2017	5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	822,696.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none		
115	17CB-GSC-115	PRINTING & REPRODUCTION OF EECD CHILD DEVELOPMENT CHECKLIST	CSWDO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	275,000.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	FAILURE OF BIDDING	
116	17CB-GSC-116	PURCHASE OF OFFICE SUPPLIES	SP-SEC/CEMDO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017	FAILURE OF BIDDING				GF	109,126.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	FAILURE OF BIDDING	
117	17CB-GSC-117	PURCHASE OF IT EQUIPMENTS	CGSO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	210,656.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	
118	17CB-GSC-118	PURCHASE OF OFFICE EQUIPMENT	BAC, CVMD, BPLD	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	346,991.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none	
119	17CB-GSC-119	PURCHASE OF FOOD SUPPLIES	CGSO	CB		5/24/2017	N/A	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	249,570.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none		
120	17CB-GSC-120	CATERING SERVICES	CGSO	CB		5/24/2017	6/1/2017	6/13/2017	6/13/2017	6/20/2017	6/27/2017					GF	1,114,800.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	5/26/2017	none		
121	17CB-GSC-121	PURCHASE OF OTHER MACHINERY AND EQUIPMENT	CGSO (icld,ceo,city vet.)	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	34,200.00	✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	

BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Source of Funds	Total	MO OE	CO	Total	MO OE			CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept		
				Orig Schedule		orig schedule		orig schedule																												
122	17CB-GSC-122	PURCHASE OF FURNITURE AND FIXTURES-TRUST FUND	CGSO	CB	4/27/2017	5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				TF	135,450.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
123	17CB-GSC-123	PURCHASE OF TARPULINS, TOKENS, AWARDS, PRINTING SERVICES AND RENTAL OF LIGHTS AND SOUND	CGSO (cermdo, cvmo, cpmo)	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017					GF	731,947.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none		
124	17CB-GSC-124	PURCHASE OF COMMUNICATION EQUIPMENT-REBID	CGSO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	747,094.56		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING
125	17CB-GSC-125	JOB ORDER-REPAIR OF MOTOR VEHICLE-REBID	PNP, JTF	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	111,020.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
126	17CB-GSC-126	PURCHASE OF AGRICULTURAL EQUIPMENT-TRUST FUND	CGSO (chlmo)	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017					GF	154,000.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	
127	17CB-GSC-127	REPAIR OF ISUZU FUEGO PICK-UP SEN 873	CEO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	75,500.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
128	17CB-GSC-128	PURCHASE OF FIRE EXTINGUISHER	CGSO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	158,400.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
129	17CB-GSC-129	PURCHASE OF MILITARY UNIFORMS AND COMBAT BOOTS	CEO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	182,535.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
130	17CB-GSC-130	JOB ORDER: RECONDITIONING OF HINO JOB DT DT SKX 776	CEO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	364,792.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
131	17CB-GSC-131	GENERAL MERCHANDISE	CGSO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	227,840.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	
132	17CB-GSC-132	PURCHASE OF IT EQUIPMENT-TRUST FUND	CGSO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				TF	40,000.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING
133	17CB-GSC-133	PURCHASE OF OFFICE EQUIPMENT-TRUST FUND	CGSO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				TF	73,500.00		✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING
134	17CB-GSC-134	PURCHASE OF LIQUEFIED PETROLEUM GAS	CGSO	CB		5/31/2017	N/A	6/8/2017	6/8/2017	6/13/2017	6/20/2017	FAILURE OF BIDDING				GF	62,780.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING	



BID #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				PRE-PROCUREMENT	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MO OE	CO	Total	MO OE	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept			
																																			Orig Schedule	orig schedule	orig schedule
135	17CB-GSC-135	PURCHASE OF AGRICULTURAL SUPPLIES-REBID	CGSO	CB		5/31/2017	6/8/2017	6/20/2017	6/20/2017	6/13/2017	6/20/2017					GF	3,042,060.00	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none		
136	17CB-GSC-136	PURCHASE OF SLAUGHTERING EQUIPMENTS	ADMIN-SLAUGHTERHOUSE	CB	5/16/2017	5/31/2017	6/8/2017	6/20/2017	6/20/2017	6/22/2017	6/27/2017	FAILURE OF BIDDING				GF	4,028,994.00		✓		✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING
137	17CB-GSC-137	PURCHASE OF HARWARE SUPPLIES	CGSO (city vet,cmo-bad,cswdo)	CB		5/31/2017	6/8/2017	6/20/2017	6/20/2017	6/22/2017	6/27/2017	FAILURE OF BIDDING				GF	1,631,517.50	✓			✓			RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE		6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	none	FAILURE OF BIDDING

PREPARED BY:

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

DR. ANTONIO EPHREM S. MARIN  
BAC CHAIRMAN

JOHN PHILIP G. QUIMOSING  
MEMBER

FRANCISCO V. PROVIDO  
VICE CHAIRMAN

ARMANDO T. CLARIN  
MEMBER

ARNEL A. ZAPATOS  
MEMBER

GINA Y. FIGAR  
END-USER

APPROVED BY:

RONNEL CHUA RIVERA  
CITY MAYOR

























bid #	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				PROCUREMENT Orig Schedule	Ads/Pos t of IAEB	Pre-bid Conferen orig schedule	Eligibility Check	Sub/Open of Bids orig schedule	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to PROCEED	Delivery/ Completi on	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO			Pre- Proc	Pre-bid Conf	Eligibility Check	Sub/Open of bid	Evaluati on	Post Qual	Notice of Award		Contract Cost	Delivery/ Accept

PREPARED BY:

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

DR. ANTONIO EPHREM S. MARIN  
BAC CHAIRMAN

JOHN PHILIP G. QUMOSING  
MEMBER

FRANCISCO V. PROVIDO  
VICE CHAIRMAN

ARMANDO T. CLARIN  
MEMBER

ARNEL A. ZAPATOS  
MEMBER

GINA Y. PIGAR  
END-USER

APPROVED BY:

RONNEL CHUA RIVERA  
CITY MAYOR



bid #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				PROCUREMENT Orig Schedule	Ads/Post of IAEB	Pre-bid Conferen orig schedule	Eligibility Check	Sub/Open of Bids orig schedule	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to PROCEED	Delivery/Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO			Pre-Proc	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept	
DC17-0515-0014	PURCHASE OF TONERS	CGSO	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/18/2017	5/26/2017	5/26/2017			GF	54,000.00	✓		54,000.00	✓		PHOTOPRO TRADING & GENERAL MERCHANDISE	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	N/A	N/A	N/A	NONE	NONE	NONE	NONE	NONE	NONE	
DC17-0515-0015	PURCHASE OF INKS	CGSO (LCR)	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/23/2017	6/13/2017	6/13/2017			GF	3,346.56	✓		3,348.56	✓		PHILIPPINE DUPLICATORS INCORPORATED	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	N/A	N/A	N/A	NONE	NONE	NONE	NONE	NONE	NONE	
DC17-0515-0016	PURCHASE OF INKS	CPDO	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/1/2017	6/22/2017	6/22/2017			GF	19,612.00	✓		19,612.00	✓		GAKKEN (PHILIPPINES) INCORPORATED	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	N/A	N/A	N/A	NONE	NONE	NONE	NONE	NONE	NONE	
DC17-0605-0017	REPAIR & MAINTENANCE OF HEAVY EQUIPMENT	CEO	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/13/2017	7/7/2017	7/7/2017			GF	532,000.00	✓		532,000.00	✓		MOTORMALL DAVAO CORP./HINO DAVAO	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	N/A	N/A	N/A	NONE	NONE	NONE	NONE	NONE	NONE	
DC17-0620-0018	PURCHASE OF INK & TONERS	CGSO (CLO, WMO, CSWDO)	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/4/2017					GF	44,675.00	✓			✓		COPYLANDIA OFFICE SYSTEMS	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	N/A	N/A	N/A	NONE	NONE	NONE	NONE	NONE	NONE	
DC17-0629-0019	LIVE TELECAST OF PACQUIAO FIGHT	CGSO-CMO	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/29/2017	6/30/2017	6/30/2017			GF	470,400.00	✓		78,000.00	✓		PILIPINO CABLE CORPORATION	RAUL JOSIFINO MIGUEL, AMPARO PAMINTUAN, JAMES CARPE	N/A	N/A	N/A	NONE	NONE	NONE	NONE	NONE	NONE	

PREPARED BY:

DR. ANTONIO EPHREM S. MARIN  
BAC CHAIRMAN

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

JOHN PHILIP G. QUIMOSING  
MEMBER

FRANCISCO V. PROVIDO  
VICE CHAIRMAN

ARMANDO T. CLARIN  
MEMBER

ARNEL A. ZAPATOS  
MEMBER

GINA Y. PIGAR  
END-USER

APPROVED BY:

RONNEL CHUA RIVERA  
CITY MAYOR























Bid Number	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference		Advs/Post of IAEB	Pre-bid Conference		Actual Procurement Activity			Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Commence Work	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation					Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)
					Orig Schedule	Re-scheduled Date		orig schedule	reschedule Date	orig schedule	resched (1st)	resched (2nd)									Total	MOOE	CO	Total	MOOE	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation					
17CW-GSC-024		REHABILITATION/INSTALLATION OF LIGHTS AT PLAZA HENERAL SANTOS CITY AND CITY STREETS		CB	1/17/2017		3/20/2017	3/28/2017		4/11/2017	4/11/2017									0015 - PURCHASE, CONSTRUCTION & IMPROVEMENT OF GOVERNMENT FACILITIES - ECONOMIC SERVICES, A CONTINUING APPROPRIATION, PER APPROVED 2015 AB	P 832,309.89			P 826,850.00			3K'S Industrial Maintenance and Services, Inc	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	1/17/2017	3/28/2017	4/11/2017	4/11/2017	4/25/2017					
17CW-GSC-025		CONSTRUCTION OF DRAINAGE SYSTEM AT THE BACK OF GILLAMACS BUILDING FROM J. CATALICO ANO SANTIAGO BOULEVARD TO ALUNAN ST., GENERAL SANTOS CITY		CB	1/10/2017		3/20/2017	3/28/2017		4/11/2017	4/11/2017	4/25/2017								0018 - PURCHASE, CONSTRUCTION & IMPROVEMENT OF GOVERNMENT FACILITIES - ECONOMIC SERVICES, CONTINUING APPROPRIATION, PER APPROVED 2015 ANNUAL BUDGET	P 2,424,615.38			P 2,286,000.00			Nirvana Construction and Supplies	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	1/10/2017	3/28/2017	4/11/2017	4/11/2017	4/25/2017					
17CW-GSC-026		CONSTRUCTION OF DEEP WELL WITH OVERHEAD TANK (DW/OT) WITH ELECTRICAL COMPONENTS AT PUROK 9, BRGY. CONEL, CONSTRUCTION OF DEEP WELL AND OVERHEAD TANK (DW/OT) AT PUROK NOPOL, BRGY. CONEL, & CONSTRUCTION OF DEEP WELL WITH OVERHEAD TANK AND INSTALLMENT OF LEVEL 2 PIPELINES AT PUROK 2, BRGY. UPPER LABAY, GENERAL SANTOS CITY		CB	4/20/2017		5/11/2017	5/18/2017		5/30/2017	5/30/2017		6/8/2017							LGU COUNTERPART & BUB - DILG	P 5,739,935.48			P 5,730,810.26			KGD BUILDERS	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	4/20/2017	5/18/2017	5/30/2017	5/30/2017			6/29/2017			
17CW-GSC-027		CONSTRUCTION OF WATER SYSTEM (DW/OT) AT PUROK 12 DANIEL VILLAGE, BRGY. APOPONG, CONSTRUCTION OF DW/OT AND ACCESSORIES AT PUROK 13, ALQUIZAR, BRGY. APOPONG & CONSTRUCTION OF DEEPWELL WITH OVERHEAD TANK AT PRK. 3, LAITON, BRGY. APOPONG, GENERAL SANTOS CITY		CB	4/20/2017		5/11/2017	5/18/2017		5/30/2017	5/30/2017		6/8/2017							LGU COUNTERPART & BUB - DILG	P 6,534,450.90			P 6,501,381.64			KGD BUILDERS	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	4/20/2017	5/18/2017	5/30/2017	5/30/2017			6/29/2017			
17CW-GSC-028		INSTALLATION OF WATER SYSTEM WITH OVERHEAD TANK AND PIPELINES AND ACCESSORIES AT YALEN COMMUNITY VILLAGE, BRGY. SIGUEL, CONSTRUCTION OF DEEPWELL WITH OVERHEAD TANK (DW/OT), LA VISTA DE KUATRO, BRGY. TAMBLER & CONSTRUCTION OF DEEPWELL WITH OVERHEAD TANK AT PUROK REFORMVILLE, BRGY. CALUMPANG, GENERAL SANTOS CITY		CB	4/20/2017		5/11/2017	5/18/2017		5/30/2017	5/30/2017		6/8/2017							LGU COUNTERPART & BUB - DILG	P 5,390,808.04			P 5,384,118.34			KGD BUILDERS	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	4/20/2017	5/18/2017	5/30/2017	5/30/2017			6/29/2017			
17CW-GSC-029		IMPROVEMENT OF WATER SYSTEM AND INSTALLATION OF PIPELINE (LEVEL 2) AT LITANVILLE II, SINAWAL, GENERAL SANTOS CITY		CB	1/10/2017		5/11/2017	5/18/2017		5/30/2017	5/30/2017									DILG and LGU COUNTERPART	P 1,056,831.84						UNDER EVALUATION	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	1/10/2017	5/18/2017	5/30/2017	5/30/2017						
17CW-LC-040		UPGRADING OF SUBMERSIBLE PUMP AND INSTALLATION OF LEVEL 2 PIPELINES WITH ELECTRICAL COMPONENTS AT PRK. UPPER 18, FATIMA & IMPROVEMENT/UPGRADING OF WATER SYSTEM AND INSTALLATION OF PIPELINE (LEVEL 2) AT PRK. 16, FATIMA, GENERAL SANTOS CITY		CB	1/10/2017 & 2/21/2017		5/11/2017	5/18/2017		5/30/2017	5/30/2017									DILG and LGU COUNTERPART	P 2,711,325.82						NO BIDDER	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	1/10/2017 & 2/21/2017	5/18/2017	5/30/2017	5/30/2017						
17CW-GSC-041		OTHER PROPERTY PLANT AND EQUIPMENT, UNDER THE CITY HOUSING LAND MANAGEMENT OFFICE FOR THE CONSTRUCTION OF ADDITIONAL APARTMENT NICHES AT ANTONIO C. ACHARON MEMORIAL PARK, BRGY. FATIMA, GENERAL SANTOS CITY		CB	2/21/2017		5/18/2017	5/25/2017		6/3/2017	6/6/2017		6/20/2017							CONTINUING APPROPRIATION	P 5,008,721.48			P 4,841,184.09			LEIGHCHEEN CONSTRUCTION CORPORATION	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	2/21/2017	5/18/2017	6/6/2017	6/6/2017	6/20/2017					

Bid Number	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference		Ads/Post of IAEB	Pre-bid Conference		Eligibility Check	Sub/Open of Bids			Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Commence Work	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PHP)			Contract Cost (PHP)			Awarded to	List of Invited Observers	Date of Receipt of Invitation					Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)
					Orig Schedule	Re-scheduled Date		orig schedule	reschedule Date		orig schedule	resched (1st)	resched (2nd)									Total	MOOE	CO	Total	MOOE	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation					
17CW-08C-012		CONSTRUCTION OF DRAINAGE SYSTEM WITH CURB AND GUTTER, SIDEWALK AND SHOULDER AT SAN PEDRO ST. (J.CATOLICO TO JUNCTION G.MISA ST.) BRGY. LAGAO, GENERAL SANTOS CITY		CB	3/14/2017		5/18/2017	5/25/2017		6/6/2017	6/6/2017			6/22/2017							8918 - PURCHASE, CONSTRUCTION & IMPROVEMENT OF GOVERNMENT FACILITIES - ECONOMIC SERVICES, A CONTINUING APPROPRIATION, per APPROVED 2016 ANNUAL BUDGET	P 3,237,569.74							James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	3/14/2017	5/18/2017	6/6/2017	6/6/2017	8/22/2017					
11CW-09C-043		ROAD CONCRETING FROM REYES TERMINAL TO CABE SUBDIVISION, BARANGAY BULA, GENERAL SANTOS CITY		CB	3/30/2017		5/18/2017	5/25/2017		6/6/2017	6/6/2017			6/20/2017							8918 - PURCHASE, CONSTRUCTION & IMPROVEMENT OF GOVERNMENT FACILITIES - ECONOMIC SERVICES, A CONTINUING APPROPRIATION, per APPROVED 2016 ANNUAL BUDGET	P 2,606,339.84							James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	3/30/2017	5/18/2017	6/6/2017	6/6/2017	8/20/2017					
17CW-09C-044		ROAD CONCRETING OF PUROK PANTAY PANTAY, BRGY. BALUAN, GENERAL SANTOS CITY		CB	3/14/2017		5/18/2017	5/25/2017		6/6/2017	6/6/2017			6/22/2017							8918 - PURCHASE, CONSTRUCTION & IMPROVEMENT OF GOVERNMENT FACILITIES - ECONOMIC SERVICES, A CONTINUING APPROPRIATION, per APPROVED 2016 ANNUAL BUDGET	P 2,554,144.59							James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	3/14/2017	5/18/2017	6/6/2017	6/6/2017	8/20/2017					
17CW-09C-045		CONSTRUCTION OF DRAINAGE SYSTEM AT P. ACHARON BLVD., CORNER CAHILSOT ST. GOING TO SILWAY BRIDGE, BRGY. DADIANGAS WEST (ADDITIONAL APPROPRIATION), GENERAL SANTOS CITY		CB	3/30/2017		5/18/2017	5/25/2017		6/6/2017	6/6/2017			6/20/2017							8918 - PURCHASE, CONSTRUCTION & IMPROVEMENT OF GOVERNMENT FACILITIES - ECONOMIC SERVICES, A CONTINUING APPROPRIATION, per APPROVED 2016 ANNUAL BUDGET	P 1,976,989.30	P 1,955,434.70		KEVIN YOSHI BUILDERS	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	3/30/2017	5/18/2017	6/6/2017	6/6/2017									
17CW-09C-046		CONSTRUCTION OF WATER SYSTEM, GATE 2 AT PUROK RAQUENDARDS, BRGY. SINAWAL, GENERAL SANTOS CITY		CB			5/25/2017	6/1/2017		8/13/2017	8/13/2017																	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)		6/1/2017	6/13/2017	8/13/2017							
17CW-09C-001		N01 CONSTRUCTION OF WATER SYSTEM AT SITIQ BAGONG BUHAY, BRGY. MABUHAY, GENERAL SANTOS CITY		NEGOTIATED	1/10/2017		3/9/2017			3/16/2017	3/16/2017										AB, CY 2014 & DILG-BUB	P 1,695,513.71					HANNA VIA CONSTRUCTION	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	1/10/2017		3/16/2017	3/16/2017		5/28/2017	6/5/2017				
17CW-09C-002		UPGRADING OF WATER SYSTEM AT PUROK PARADISE, BRGY. UPPER LABAY, GENERAL SANTOS CITY		NEGOTIATED	1/10/2013		3/9/2017			3/16/2017	3/16/2017										DILG-BUB	P 1,444,126.30				DUMALAG SURVEYING AND ENGINEERING SERVICES	James Carpe (PICE); Atty. Raul Josefino Miguel (Chamber of Commerce); Amparo Pamintuan (COA)	1/10/2017		3/16/2017	3/16/2017		5/28/2017	6/5/2017					

Bid Number	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															
					Pre-Proc Conference		Ade/Post of IAEB	Pre-bid Conference		Eligibility Check	Sub/Open of Bids			Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Commence Work	Delivery/Completion	Acceptance/Turnover
					Orig Schedule	Re-scheduled Date		orig schedule	reschedule Date		orig schedule	resched (1st)	resched (2nd)							

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

PREPARED BY:

DR. ANTONIO EPHREM S. MARIN  
BAC CHAIRMAN

JOHN PHILIP G. QUIMOSING

MEMBER

FRANCISCO V. PROVIDO

VICE CHAIRMAN

ARMANDO T. CLARIN

MEMBER

ARNEL A. ZAPATOS

MEMBER

FRANCISCO V. PROVIDO

END USER

APPROVED BY:

RONNEL CHHUA RIVERA  
CITY MAYOR