


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Proc	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept		
1000100000	1 unit postage meter machine	PAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/2/2017	10/12/2017	n/a	10/25/2017	GoP		320,000.00			320,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
1000100000	1 unit file safe cabinet	FS	SVP	n/a	8/14/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	11/2/2017		n/a	12/12/2017	GoP		14,999.00			14,500.00			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	n/a			
3010200001/2/3	Various office equipment	CPCS	SVP	n/a	8/14/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	11/2/2017	11/6/2017	n/a	11/27/2017	GoP		81,595.00			69,420.00			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	n/a			
3010200002	Various office supplies	CPCS	Shopping	n/a	8/14/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	11/17/2017		n/a	12/15/2017	GoP		5,576.00			3,606.75			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	n/a			
1000100000	Various office supplies	PAS	Shopping	n/a	8/14/2017	n/a	n/a	10/12/2017							GoP		9,948.00																		
1000100000	33 units multifunction printer	ITMD/PRS	Shopping	n/a	8/14/2017	n/a	n/a	9/14/2017	9/14/2017	n/a	10/11/2017	11/24/2017	n/a	12/1/2017	GoP					825,000.00			722,304.00												
1000100000	38 units UPS 650VA	ITMD/PRS	Shopping	n/a	8/14/2017	n/a	n/a	9/14/2017	9/14/2017	n/a	10/3/2017	10/20/2017	n/a	10/23/2017	GoP					104,150.02			76,380.00												
1000100000	20 books SCRA vols. 771-790 1 set SCRA Quick Index Digest 2015 P1 & P2	PAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/4/2017	10/10/2017	n/a	10/13/2017	GoP		23,900.00			24,200.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
3020100004	50 tubes ink and 3 rls master e2331	EXAM	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/4/2017		n/a	10/3/2017 10/23/2017	GoP		83,400.00			83,400.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
1000100000	1 unit parallel interface card	ITMD/PRS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/5/2017	10/12/2017	n/a	1/3/2018	GoP		10,500.00			10,500.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
3020200001 3020100004	Various ink carts, toners and printers	LAS EXAM	Shopping	n/a	8/24/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	11/8/2017 11/9/2017	11/22/2017 11/27/2017	n/a	11/27/2017 11/28/2017	GoP		57,707.40			43,560.00			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	n/a			
1000100000	Various hardware supplies	ILS	SVP	n/a	8/29/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	11/7/2017	11/27/2017	n/a	12/7/2017	GoP		117,400.00			55,424.00			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	n/a			
1000100000	11 sets LED TV monitor 40" with HDMI interface	ILS	SVP	n/a	8/29/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	11/3/2017	11/6/2017	n/a	11/28/2017	GoP					164,450.00			143,759.00			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	
1000100000	one year subscription - the police chief	PAS	SVP	n/a	8/24/2017	n/a	n/a	10/12/2017	10/12/2017	n/a	10/30/2017		n/a		GoP		4,500.00			4,440.00			COA	n/a	n/a	n/a	10/11/2017	n/a	n/a	n/a	n/a	n/a			
1000100000	1 unit receiving stamping machine	PAS	SVP	n/a	8/17/2017	n/a	n/a	11/9/2017	11/9/2017	n/a	11/27/2017		n/a	12/20/2017	GoP					48,000.00			40,806.00			COA	n/a	n/a	n/a	11/8/2017	n/a	n/a	n/a	n/a	n/a
1000100000	Various hardware and aircon materials	ILS	SVP	n/a	8/24/2017	n/a	n/a	11/9/2017	11/9/2017	n/a	11/28/2017	12/8/2017	n/a	12/12/2017	GoP		22,845.00			20,120.00			COA	n/a	n/a	n/a	11/8/2017	n/a	n/a	n/a	n/a	n/a			
1000100000	6 units uface 302 backup battery	PAS	SVP	n/a	8/24/2017	n/a	n/a	11/9/2017	11/9/2017	n/a	12/1/2017	12/13/2017	n/a	12/15/2017	GoP		15,000.00			14,400.00			COA	n/a	n/a	n/a	11/8/2017	n/a	n/a	n/a	n/a	n/a			
3010200001/2/3	Various ink cartridges	CPCS	Shopping		8/29/2017										GoP		7,144.00																		
3010200001/2/3	Various IT equipment and accessories	GAD CPCS	Shopping		9/16/2017										GoP		76,400.00																		
1000100000	Supply and installation of 1 unit 3TR aircon, floor mounted type	PAS	SVP		9/19/2017										GoP		90,000.00																		
1000100000	1 lot Fortinet fortigate 300d utm bundle	ITMD/PRS	Shopping	n/a	9/19/2017	n/a	n/a	11/9/2017	11/9/2017	n/a	12/1/2017		n/a	2/6/2016	GoP		180,000.00			180,000.00			COA	n/a	n/a	n/a	11/8/2017	n/a	n/a	n/a	n/a	n/a			


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Proc	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
1000100000	50k km check-up of 1 unit NAPOLCOM vehicle, isuzu crosswind with PN: SLG-753	GSD/PAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/11/2017			10/9/2017	GoP				8,170.95		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
1000100000	85k km check-up of 1 unit NAPOLCOM vehicle, isuzu crosswind with PN: SLG-767	D/PRS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/11/2017			9/19/2017	GoP				8,592.82		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
1000100000	55k km check-up of 1 unit NAPOLCOM vehicle, Isuzu crosswind with PN: SLG-737	D/PAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/13/2017			9/29/2017	GoP				6,546.76		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
1000100000	85k km check-up of 1 unit NAPOLCOM vehicle, isuzu crosswind with PN: SLG-769	D/IMIS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10/13/2017			10/3/2017	GoP				10,789.37		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
1000100000	printing of 300 copies NAPOLCOM Newsletter (july-dec 2017 issue)	PAS	SVP	n/a	11/21/2017	n/a	n/a	12/1/2017	12/1/2017	n/a	12/7/2017				3/16/2018	GoP				36,000.00													
1000100000	Publication of invitation to bid for the general cleaning and re-painting of NAPOLCOM building facade	PAS	SVP													GoP				12,000.00													
1000100000	Publication of invitation to bid for the re-bidding of the repair and renovation of exterior wall finishes of DILG-NAPOLCOM Center, NAPOLCOM bldg.	PAS	SVP	n/a							12/18/2017					GoP				10,060.00													
3020100001	Lease of Venue for the conduct of Strategic Planning Workshop for the 2018 National Crime Prevention Plan on Nov 27-29, 2017	CPCS	SVP	n/a	10/26/2017	n/a	n/a	11/20/2017								GoP				450,000.00													
3020100001	Lease of Venue for the Seminar Workshop for the Drafting on Guidelines on Lifestyle Check	IMIS	SVP	n/a	11/29/2017	n/a	n/a	12/1/2017	12/1/2017	n/a	12/7/2017					GoP				672,500.00													
1000100000	Invitation to Bid for the Design and Construction of NAPOLCOM Regional Office No. 12 in Koronadal City	NAPOLCOM RO 12	Public Bidding	n/a	9/5/2017	9/12/2017	9/26/2017	9/26/2017	10/25/2017	10/25/2017	12/5/2017	1/24/2018	1/25/2018	on-going		GoP			16,500,000.00			16,485,000.68	NGO, COA		8/30/2017	9/15/2017	9/15/2017						
1000100000	Invitation to Bid for the Supply, Delivery and Installation of Local Area Network (LAN) Infrastructure in the NAPOLCOM Regional Offices	NAPOLCOM RO's	Public Bidding	n/a	10/3/2017	10/11/2017	10/26/2017	10/26/2017	11/24/2017	11/24/2017	12/6/2017	12/27/2017	12/28/2017	on-going		GoP			3,670,000.00			3,768,636.69	COA		10/9/2017		10/24/2017						
1000100000	Invitation to Bid for the Procurement of one (1) unit Mini-Bus	PAS	Public Bidding	n/a	10/4/2017	10/11/2017	10/26/2017	10/26/2017								GoP				3,800,000.00			COA		10/9/2017	10/24/2017	10/24/2017				failed bidding		
1000100000	Invitation to Bid for the Repair and Renovation of Exterior Wall Finishes of DILG-NAPOLCOM Cantar, NAPOLCOM building	PAS	Public Bidding	n/a	11/3/2017	11/28/2017		11/28/2017								GoP				12,559,047.69			COA		11/16/2017		11/27/2017				failed bidding		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Proc	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
1000100000	Invitation to Bid for the Repair and Renovation of Exterior Wall Finishes of DILG-NAPOLCOM Center, NAPOLCOM building	PAS	Public Bidding	n/a	11/3/2017	11/26/2017		11/28/2017									GoP			12,559,047.69				COA		11/16/2017		11/27/2017						failed bidding
1000100000	Invitation to Bid for the Re-Bidding of the Repair and Renovation of Exterior Wall Finishes of DILG-NAPOLCOM Center, NAPOLCOM building	PAS	Public Bidding	n/a	11/30/2017	12/7/2017	12/20/2017	12/20/2017									GoP			12,559,047.69				COA		12/5/2017	12/14/2017	12/14/2017						failed bidding
1000100000	Supply and Delivery of one (1) unit Mini-Bus	PAS	Negotiated Procurement	n/a	12/6/2017	12/11/2017	12/18/2017	12/18/2017	12/18/2017	12/20/2017	12/28/2017	12/29/2017	12/28/2017	1/5/2018			GoP			3,800,000.00			3,750,000.00	COA		12/6/2017	12/12/2017	12/12/2017	12/12/2017					

Prepared by:


MARLYN C. RABAGO
 Administrative Officer V
 Member, BAC Secretariat

Certified Correct:


ROSALYN G. MANGUI
 Acting Chief, General Services Division, PAS
 Member, BAC Secretariat


ENGR. DARIO L. LANTING
 Chief, Materials and Management Division, ILS
 Head, BAC Secretariat

Noted by:


DIR. RAMON M. RANESES, MNSA, CESO IV
 Director III/Staff Service Chief,
 Personnel and Administrative Service
 Vice-Chairman, BAC

Recommending Approval:


DIR. MYRNA D. MEDINA, NPA, Ph.D.
 Acting Deputy Executive Officer
 Chairman, BAC

Approved:


ATTY. ROGELIO CASURA
 Commissioner
 Vice-Chairman and Executive Officer