


ANNEX B

(BUREAU OF FIRE PROTECTION-NATIONAL CAPITAL REGION) Procurement Monitoring Report as of January/14/2019


Code (UACBP AP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																													
1. Procurement of Automotive Fuel	Logistics Division	Public Bidding	17-May-18	19-May-18	25-May-18	06-Jun-18	06-Jun-18	06-Jun-18	27-Jun-18	02-Jul-18	30-Jul-18	02-Aug-18	Partially Delivered	N/A	GAA	7,636,464.00	7,636,464.00	0.00	7,632,570.60	7,632,570.60	0.00	Commission on Audit- BFP	21-May-18	25-May-18	25-May-18	25-May-18	22-Jun-18	N/A	Partially Completed (Delivery thru Delivery Advice)
																						Philippine Chamber of Commerce and Industry	21-May-18	25-May-18	25-May-18	25-May-18	22-Jun-18	N/A	
																						Transparency and Accountability Network	21-May-18	25-May-18	25-May-18	25-May-18	22-Jun-18	N/A	
2. Supply and Delivery of Wye Connector	Logistics Division	Public Bidding	17-May-18	19-May-18	25-May-18	06-Jun-18	06-Jun-18	06-Jun-18	17-Jul-18	24-Jul-18	07-Aug-18	07-Aug-18	29-Nov-18	29-Nov-18	GAA	3,059,207.04	3,059,207.04	0.00	2,303,795.20	2,303,795.20	0.00	Commission on Audit- BFP	21-May-18	25-May-18	25-May-18	25-May-18	13-Jul-18	03-Dec-18	Completed
																						Philippine Chamber of Commerce and Industry	21-May-18	25-May-18	25-May-18	25-May-18	13-Jul-18	N/A	
																						Transparency and Accountability Network	21-May-18	25-May-18	25-May-18	25-May-18	13-Jul-18	N/A	
3. Supply and Delivery of Tires	Logistics Division	Public Bidding	18-Jun-18	20-Jun-18	17-Jun-18	09-Jul-18	09-Jul-18	09-Jul-18	17-Jul-18	24-Jul-18	07-Aug-18	17-Aug-18	23-Oct-18	23-Oct-18	GAA	7,126,087.60	7,126,087.60	0.00	7,123,996.00	7,123,996.00	0.00	Commission on Audit- BFP	18-Jun-18	04-Jul-18	04-Jul-18	04-Jul-18	13-Jul-18	23-Oct-18	Completed
																						Philippine Chamber of Commerce and Industry	20-Jun-18	04-Jul-18	04-Jul-18	04-Jul-18	13-Jul-18	N/A	
																						Transparency and Accountability Network	20-Jun-18	04-Jul-18	04-Jul-18	04-Jul-18	13-Jul-18	N/A	
4. Supply and Delivery of Profiling Blenders	Fire Safety Enforcement Division	Public Bidding	12-Jul-18	13-Jul-18	20-Jul-18	02-Aug-18	02-Aug-18	02-Aug-18	17-Aug-18	22-Aug-18	28-Aug-18	30-Aug-18	25-Sep-18	25-Sep-18	GAA	7,126,087.60	7,126,087.60	0.00	7,123,996.00	7,123,996.00	0.00	Commission on Audit- BFP	13-Jul-18	25-Jul-18	25-Jul-18	25-Jul-18	09-Aug-18	26-Sep-18	Completed
																						Philippine Chamber of Commerce and Industry	13-Jul-18	25-Jul-18	25-Jul-18	25-Jul-18	09-Aug-18	N/A	
																						Transparency and Accountability Network	13-Jul-18	25-Jul-18	25-Jul-18	25-Jul-18	09-Aug-18	N/A	
5. Supply and Delivery of Oil and Lubricants	Logistics Division	Public Bidding	20-Jul-18	26-Jul-18	02-Aug-18	17-Aug-18	17-Aug-18	17-Aug-18	12-Sep-18	14-Sep-18	18-Oct-18	16-Oct-18	Partially Delivered	Partially Delivered	GAA	4,892,505.45	4,893,505.45	0.00	2,596,957.85	2,596,957.85	0.00	Commission on Audit- BFP	25-Jul-18	09-Aug-18	09-Aug-18	09-Aug-18	06-Sep-18	Partially Delivered	Partially Completed (Delivery thru Delivery Advice)
																						Philippine Chamber of Commerce and Industry	25-Jul-18	10-Aug-18	10-Aug-18	10-Aug-18	06-Sep-18	N/A	
																						Transparency and Accountability Network	25-Jul-18	10-Aug-18	10-Aug-18	10-Aug-18	06-Sep-18	N/A	
6. Supply and Delivery of Batteries	Logistics Division	Public Bidding	20-Jul-18	26-Jul-18	02-Aug-18	17-Aug-18	17-Aug-18	17-Aug-18	12-Sep-18	17-Sep-18	17-Oct-18	30-Oct-18	27-Dec-18	27-Dec-18	GAA	2,969,978.94	2,969,978.94	0.00	2,238,000.00	2,238,000.00	0.00	Commission on Audit- BFP	25-Jul-18	10-Aug-18	10-Aug-18	10-Aug-18	06-Sep-18	27-Dec-18	Completed
																						Philippine Chamber of Commerce and Industry	25-Jul-18	10-Aug-18	10-Aug-18	10-Aug-18	06-Sep-18	N/A	
																						Transparency and Accountability Network	25-Jul-18	10-Aug-18	10-Aug-18	10-Aug-18	06-Sep-18	N/A	
7. Supply and Delivery of 199 Pcs of 1 1/2 Fire Nozzle	Logistics Division	Public Bidding	24-Aug-18	28-Aug-18	09-Sep-18	18-Sep-18	18-Sep-18	18-Sep-18	28-Nov-18	29-Nov-18	21-Dec-18	04-Jan-19	For Delivery	For Delivery	GAA	5,532,632.06	5,532,632.06	0.00	4,679,500.00	4,679,500.00	0.00	Commission on Audit- BFP	29-Aug-18	06-Sep-18	06-Sep-18	06-Sep-18	11-Oct-18	For Delivery	For Delivery
																						Philippine Chamber of Commerce and Industry	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
																						Transparency and Accountability Network	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
8. Supply and Delivery of Various Fire-fighting Tools	Logistics Division	Public Bidding	24-Aug-18	29-Aug-18	05-Sep-18	18-Sep-18	18-Sep-18	18-Sep-18	15-Oct-18	29-Oct-18	12-Nov-18	08-Jan-19	06-Jan-19	27-Dec-18	GAA	4,677,750.00	4,677,750.00	0.00	4,642,848.00	4,642,848.00	0.00	Commission on Audit- BFP	29-Aug-18	06-Sep-18	06-Sep-18	06-Sep-18	11-Oct-18	06-Jan-19	Completed
																						Philippine Chamber of Commerce and Industry	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
																						Transparency and Accountability Network	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
9. Supply and Delivery of Safety Fire Safety Inspection Tool Kit	Fire Safety Enforcement Division	Public Bidding	24-Aug-18	29-Aug-18	05-Sep-18	18-Sep-18	18-Sep-18	18-Sep-18	15-Oct-18	25-Oct-18	08-Nov-18	19-Nov-18	19-Dec-18	19-Dec-18	GAA	2,059,220.00	2,059,220.00	0.00	2,057,054.00	2,057,054.00	0.00	Commission on Audit- BFP	28-Aug-18	06-Sep-18	06-Sep-18	06-Sep-18	11-Oct-18	20-Dec-18	Completed
																						Philippine Chamber of Commerce and Industry	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
																						Transparency and Accountability Network	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
10. Printing of Various Materials	Fire Safety Enforcement Division	Public Bidding	24-Aug-18	29-Aug-18	05-Sep-18	18-Sep-18	18-Sep-18	18-Sep-18	12-Oct-18	23-Oct-18	25-Oct-18	26-Oct-18	20-Dec-18	20-Dec-18	GAA	3,095,983.11	3,095,983.11	0.00	3,090,667.50	3,090,667.50	0.00	Commission on Audit- BFP	28-Aug-18	06-Sep-18	06-Sep-18	06-Sep-18	11-Oct-18	20-Dec-18	Completed
																						Philippine Chamber of Commerce and Industry	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
																						Transparency and Accountability Network	30-Aug-18	07-Sep-18	07-Sep-18	07-Sep-18	10-Oct-18	N/A	
11. Supply and Delivery of 350 Units of Multi-Function Ink Tank Printers	Logistics Division	Public Bidding	29-Oct-18	30-Oct-18	06-Nov-18	19-Nov-18	19-Nov-18	19-Nov-18	10-Dec-18	12-Dec-18	29-Dec-18	20-Dec-18	21-Dec-18	21-Dec-18	GAA	2,804,825.00	2,804,825.00	0.00	2,159,500.00	2,159,500.00	0.00	Commission on Audit- BFP	30-Oct-18	12-Nov-18	12-Nov-18	12-Nov-18	06-Dec-18	21-Dec-18	Completed
																						Philippine Chamber of Commerce and Industry	30-Oct-18	12-Nov-18	12-Nov-18	12-Nov-18	06-Dec-18	N/A	
																						Transparency and Accountability Network	30-Oct-18	12-Nov-18	12-Nov-18	12-Nov-18	06-Dec-18	N/A	
12. Supply and Delivery of 466 Pcs of 1 1/2 Fire Hose	Logistics Division	Public Bidding	22-Nov-18	23-Nov-18	03-Dec-18	17-Dec-18	17-Dec-18	17-Dec-18	24-Dec-18	27-Dec-18	28-Dec-18	11-Jan-19	For Delivery	For Delivery	GAA	3,249,884.00	3,249,884.00	0.00	3,249,952.00	3,249,952.00	0.00	Commission on Audit- BFP	23-Nov-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	For Delivery	For Delivery
																						Philippine Chamber of Commerce and Industry	22-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	N/A	
																						Transparency and Accountability Network	22-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	N/A	

13. Supply and Delivery of Bunks Bed and Bedding Supplies	Logistics Division	Public Bidding	22-Nov-18	23-Nov-18	03-Dec-18	17-Dec-18	17-Dec-18	17-Dec-18	24-Dec-18	27-Dec-18	28-Dec-18	11-Jan-19	For Delivery	For Delivery	GAA	3,795,440.00	3,795,440.00	0.00	3,787,633.28	3,787,633.28	0.00	Commission on Audit- BFP	23-Nov-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	For Delivery	For Delivery
			Philippine Chamber of Commerce and Industry	23-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	N/A																			
			Transparency and Accountability Network	23-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	N/A																			
14. Repair/ Improvement of Pateros Municipal Fire Station, NCR (Phase II)	Pateros Municipal Fire Station	Public Bidding	22-Nov-18	23-Nov-18	03-Dec-18	17-Dec-18	17-Dec-18	17-Dec-18	24-Dec-18	27-Dec-18	28-Dec-18	14-Jan-19	On-Going Repair/ Improvement	On-Going Repair/ Improvement	GAA	4,870,451.11	4,870,451.11	0.00	4,860,451.11	4,860,451.11	0.00	Commission on Audit- BFP	23-Nov-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	On-Going Repair/ Improvement	On-Going Repair/ Improvement
			Philippine Chamber of Commerce and Industry	23-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	N/A																			
			Philippine Constructors Association, Inc.	23-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	N/A																			
			Transparency and Accountability Network	23-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18	20-Dec-18	20-Dec-18	N/A																			
Total Alloted Budget of Procurement Activities																Pho 58,295,368.31													
Total Contract Price of Procurement Activities Conducted																Pho 53,395,228.54													
Total Savings (Total Alloted Budget - Total Contract Price)																Pho 5,000,139.77													

<b>ON-GOING PROCUREMENT ACTIVITIES</b>																											
None																											
Total Alloted Budget of On-going Procurement Activities																											

Prepared by:  
  
**GILBERT VALDEZ**  
 BAC Secretariat

Recommended for Approval by:  
  
**SUPLT JOE FERNAND L. BANGYOD (DSC)**  
 BAC Chairperson

APPROVED:  
  
**SUPLT ROEL JEREMY G DIAZ (DSC)**  
 Head of the Procuring Entity





