








Construction of Damliang Fire Station	ORD	PUBLIC BIDDING	N/A	JANUARY 8, 2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP	7,320,968.20	7,320,968.20									COA/DPW/H/PICE	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018																		
Procurement of Computer Set	ORD	PUBLIC BIDDING	N/A	JANUARY 8, 2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP	1,120,000.00		1,120,000.00								COA/DTI/NGO	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	NO BIDDER																	
Coat and Trousers	ORD	PUBLIC BIDDING	N/A	JANUARY 8, 2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP	3,570,000.00	3,570,000.00									COA/DTI/NGO	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018	December 17, 2018																		
<b>Total Allotted Budget of Ongoing Procurement Activities</b>																	<b>₱ 35,666,705.19</b>							<b>₱ 13,933,859.10</b>																											

Prepared by:




INSP FRANCIS DAVID N BARCELLAND, BFP  
BAC Secretariat

Recommended for Approval by:



SUPY MANUEL G GOLINO, BFP  
BAC Chairperson

APPROVED:



SSUPT JORGE B FARIAS MBA, DSC  
Head of the Procuring Entity