

DPWH-CEBU 1ST DEO Procurement Monitoring Report

1st Semester of C.Y. 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Po st of IB	Pre-bid Conf	Eligibili ty Check	Sub/Opn e of Bids	Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce		Acceptan ce/ Turnover	Total	MOO E	CO	Total	MOO E		CO	Pre-bid Cont	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	

**CIVIL WORKS:**  
**COMPLETED PROCUREMENT ACTIVITIES**

300203100423000	18HD0001-Construction/Improvement of Access Roads leading to Declared Tourism Destinations Lake Lanao, Brgy. Lanao, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	14/11/2017	14/11/2017	15/11/2017	11/16-22/2017	30/01/2018	07/02/2018	14/02/2018				GAA FY 2018	49,000,000.00			46,422,615.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
300203100425000	18HD0002-Construction/Improvement of Access Road leading to Declared Tourism Destination, Nelson-Soccon-Libertad Road leading to Jump-off station of Bogo's Islet of Capitanillo, Brgy. Nalon, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	24/11/2017	24/11/2017	27/11/2017	1/28-12/01/2018	30/01/2018	27/8/2018	14/02/2018				GAA FY 2018	49,000,000.00			46,500,000.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
300203100424000	18HD0003-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Medellin Zip-away, incl. Bridge, Brgy. Caputulan Norte, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	#####	#####	05/03/2018	3/9-12/2018	14/03/2018	3/21-22/2018	3/26/018				GAA FY 2018	49,000,000.00			46,550,000.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
30020210051000	18HD0005-Construction/Improvement of Access Road leading to Seaport, Tabuelan Wharf Road, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	14/11/2017	14/11/2017	15/11/2017	11/16-22/2017	30/01/2018	07/02/2018	14/02/2018				CAA FY 2018	45,570,000.00			42,795,379.11				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310103100182000	18HD0006-Preventive Maintenance along Bogo-Curva-Medellin-Daanbantayan-Maya Rd. K0125-074-K0127-400, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	14/11/2017	14/11/2017	15/11/2017	11/16-22/2017	30/01/2018	07/02/2018	14/02/2018				GAA FY 2018	20,755,420.00			19,491,765.62				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310102100171000	18HD0007-Preventive Maintenance along Antonio y De Pio Highway, K0116-000-K0117-000, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	14/11/2017	14/11/2017	15/11/2017	11/16-22/2017	30/01/2018	07/02/2018	14/02/2018				GAA FY 2018	13,875,820.00			13,041,039.09				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
31030610027000	18HD0008-Construction of New Permanent Bridge, Tayayan Br. along Cebu North Hagnaya Wharf Rd., Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	30/01/2018	30/01/2018	31/01/2018	2/1-5/2018	07/02/2018	14/02/2018	21/02/2018				GAA FY 2018	67,620,000.00			64,228,738.84				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310303100225000	18HD0009-Retrofitting/Strengthening of Permanent Bridge, Binabag Br. (B0005+CB) along Cebu North Hagnaya Wharf Rd., Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	24/11/2017	24/11/2017	27/11/2017	1/28-12/01/2018	30/01/2018	05/02/2018	14/02/2018				GAA FY 2018	14,700,000.00			13,965,000.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310305100330000	18HD0010-Widening of Permanent Bridge, Awante Br. (B00021CB) along Antonio y De Pio H-way incl. ROW, San Ramon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	27/03/2018	27/03/2018	27/03/2018	28/03/2018	30/03/2018	4/6-9/2018	13/04/2018				GAA FY 2018	21,020,000.00			19,966,726.55				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310305100331000	18HD0011-Widening of Permanent Bridge, Marast Br. (B00652CB) along Antonio y De Pio H-way, San Ramon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	07/12/2017	07/12/2017	08/12/2017	12/11-14/2017	30/01/2018	07/02/2018	14/02/2018				GAA FY 2018	25,774,000.00			24,227,539.17				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310305100332000	18HD0012-Widening of Permanent Bridge, Oliva Br. (B00082CB) along Antonio y De Pio H-way incl. ROW, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	25/01/2018	25/01/2018	28/01/2018	1/28-2/5/2018	07/02/2018	14/02/2018	21/02/2018				GAA FY 2018	33,338,000.00			31,639,095.52				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
310302100070000	18HD0013-Replacement of Permanent Weir Bridge, Putat Br. 2 (B00013CB) along Toledo-Tabuelan-San Ramon Rd., Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	26/09/2017	10/2-8/2017	09/10/2017	30/01/2018	30/01/2018	31/01/2018	2/1-5/2018	07/02/2018	14/02/2018	21/02/2018				GAA FY 2018	38,367,000.00			36,443,903.46				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	02/10/2017	02/10/2017	02/10/2017	02/10/2017	02/10/2017		
31010510003000	18HD0014-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Antonio y De Pio H-way K0116-383-K0111-131, K0120-1011-K0121-272, K0122-639-K0124-218, K0126-409-K0126-614, K0133-060-K0133-216, K0133-302-K0133-610, K0134-175-K0134-240, Tabuelan & San Ramon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	23/04/2018	23/04/2018	24/04/2018	4/25-27/2018	30/04/2018	5/8-9/2018	15/05/2018				GAA FY 2018	96,500,000.00			91,665,574.94				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017		
31010510015000	18HD0015-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Cebu North Hagnaya Wharf Rd-K0083-817-K0084-166, K0091-000-K0092-185, Tabogon & Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	25/01/2018	25/01/2018	29/01/2018	1/29-2/2/2018	07/02/2018	14/02/2018	21/02/2018				GAA FY 2018	32,336,080.00			30,719,278.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017		
310105100181000	18HD0016-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Bogo-Palambato Wharf Rd-K0102-(313)-K0102+000, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	25/01/2018	25/01/2018	29/01/2018	1/29-2/2/2018	07/02/2018	14/02/2018	21/02/2018				GAA FY 2018	9,890,120.00			9,480,614.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017		

310106100125000	18HD0018-Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide-Cebu North Hagnaya Wharf Rd-K0087+750-K0087+400, K0087+700-K0087+840, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	27/03/2018	27/03/2018	27/03/2018	28/03/2018	30/03/2018	4/5-9/2018	13/04/2018	GAA FY 2018	33,124,000.00	31,467,800.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310109100107000	18HD0019-Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide-Bogo-Cueva-Medellin-Daanbantayan-Maya Rd-K0114+200-K0114+400, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	26/03/2018	26/03/2018	27/03/2018	28/03/2018	30/03/2018	4/5-9/2018	12/04/2018	GAA FY 2018	19,600,000.00	16,616,051.89	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310109100108000	18HD0020-Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide-Sogod-Tabuelan Rd-K0111+230-K0111+350, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	26/03/2018	28/03/2018	4/5-9/2018	12/04/2018	GAA FY 2018	14,700,000.00	13,962,250.15	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310207100040000	18HD0021-Road Widening-Cebu North Hagnaya Wharf Rd-K0101+700-K0103+800, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	26/03/2018	28/03/2018	4/5-9/2018	12/04/2018	GAA FY 2018	56,452,500.00	53,615,099.92	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310208100004000	18HD0022-Off-Carrageway Improvement-Antonio y De Pilo H-way (B00118C) #131+200, K0136+000-K0137+450, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	18/04/2018	18/04/2018	19/04/2018	4/20-23/2018	25/04/2018	5/9-4/2018	10/05/2018	GAA FY 2018	62,174,950.00	59,059,104.10	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310206100108000	18HD0023-Off-Carrageway Improvement-Cebu North Hagnaya Wharf Rd-K0103+800-K0105+650, Bogo City & San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	15/03/2018	15/03/2018	16/03/2018	3/19-20/2018	22/03/2018	3/28-4/2/2018	06/04/2018	GAA FY 2018	39,551,820.00	37,044,244.27	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310206100109000	18HD0024-Off-Carrageway Improvement-Toledo-Tabuelan-San Remigio Rd-K0104+000-K0106+000, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	2/16-19/2018	22/02/2018	2/28-3/1/2018	06/03/2018	GAA FY 2018	44,888,880.00	42,099,742.86	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310208100005000	18HD0025-Off-Carrageway Improvement-Bogo-Cueva-Medellin-Daanbantayan-Maya Rd-K0109+000-K0112+400, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	26/03/2018	28/03/2018	4/5-9/2018	13/04/2018	GAA FY 2018	78,045,880.00	71,773,345.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310206100060000	18HD0026-Off-Carrageway Improvement-Bogo-Potembato-Wharf Rd-K0102+000-K0103+750, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	27/03/2018	27/03/2018	27/03/2018	28/03/2018	30/03/2018	06/04/2018	12/04/2018	GAA FY 2018	38,951,080.00	37,003,526.09	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
310305100091000	18HD0027-Widening of Permanent Bridge-Tambongan Br (B00118C) along Antonio y De Pilo H-way, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	18/05/2018	18/05/2018	19/05/2018	5/21-22/2018	25/05/2018	5/30-31/2018	06/06/2018	GAA FY 2018	81,998,600.00	77,773,170.65	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101864000	18HD0028-Construction of Flood Control (Revetment) along Taylayan River, Brgy. Agayo, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	18/04/2018	18/04/2018	19/04/2018	4/20/2018	25/04/2018	5/3-4/2018	10/05/2018	GAA FY 2018	19,600,000.00	18,606,355.40	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101100052000	18HD0029-Construction of Flood Control (Revetment) along Tabuelan River, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/05/2018	22/05/2018	23/05/2018	5/24-25/2018	26/05/2018	8/6-7/2018	13/06/2018	GAA FY 2018	50,073,850.00	47,517,360.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101865000	18HD0030-Construction of Flood Control (Revetment) at Looc River, Brgy. Looc, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	08/03/2018	08/03/2018	09/03/2018	12/03/2018	14/00/2018	2/1/03/2018	28/03/2018	GAA FY 2018	21,450,240.00	20,377,000.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101866000	18HD0031-Construction of Flood Control (Revetment) of Tacup Bridge, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	26/02/2018	26/02/2018	01/03/2018	3/2-5/2018	08/03/2018	15/03/2018	22/03/2018	GAA FY 2018	27,603,680.00	26,223,477.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101867000	18HD0032-Construction of Flood Control along Bangon Bridge (B00118C), Poblacion, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	27/03/2018	27/03/2018	27/03/2018	28/03/2018	30/03/2018	4/5-9/2018	12/04/2018	GAA FY 2018	19,600,000.00	18,610,200.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101868000	18HD0033-Construction of Flood Control along Bnabag Bridge (Downstream), Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	18/05/2018	18/05/2018	21/05/2018	22/05/2018	25/05/2018	5/30-31/2018	06/06/2018	GAA FY 2018	19,600,000.00	18,548,639.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101869000	18HD0034-Construction of Flood Control along Mara-at Bridge (Abutment A) along San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	27/03/2018	27/03/2018	28/03/2018	30/03/2018	30/03/2018	4/5-9/2018	13/04/2018	GAA FY 2018	24,500,000.00	20,335,000.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101870000	18HD0035-Construction of Flood Control Structure along Guwanon River, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	2/16-19/2018	22/02/2018	01/03/2018	08/03/2018	GAA FY 2018	14,700,000.00	13,849,625.21	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101871000	18HD0036-Construction of Flood Control Structure along Poblacion Daanbantayan Bridge, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	26/03/2018	28/03/2018	4/4-5/2018	11/04/2018	GAA FY 2018	9,800,000.00	9,296,374.36	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
320101101872000	18HD0037-Construction of Flood Control Structure of Olivo Bridge along Olivo River, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	18/05/2018	18/05/2018	21/05/2018	22/05/2018	25/05/2018	5/30-31/2018	06/06/2018	GAA FY 2018	9,800,000.00	9,305,937.33	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017





30010420355000	18HD0063-Construction of Multi-purpose Building (Covered Court), Brgy. Kaongkod, Madridejos, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	28/02/2018	01/03/2018	02/03/2018	08/03/2018	15/03/2018	22/03/2018	GAA FY 2018	2,970,000.00	2,818,899.78	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
30010420355000	18HD0065-Construction of Multi-purpose Building (Covered Court), Brgy. Luy-a, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	06/03/2018	GAA FY 2018	2,970,000.00	2,820,015.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
30010420355000	18HD0066-Construction of Multi-purpose Building (Covered Court), Brgy. Maalat, Madridejos, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	28/02/2018	01/03/2018	02/03/2018	08/03/2018	15/03/2018	22/03/2018	GAA FY 2018	2,970,000.00	2,821,500.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
30010420351000	18HD0069-Construction of Multi-purpose Building (Covered Court), Brgy. Mabago, Madridejos, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	28/02/2018	01/03/2018	02/03/2018	08/03/2018	15/03/2018	22/03/2018	GAA FY 2018	2,970,000.00	2,821,500.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203512000	18HD0071-Construction of Multi-purpose Building (Covered Court), Brgy. Panagrawan, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	28/03/2018	28/03/2018	4/5/2018	12/04/2018	GAA FY 2018	1,980,000.00	1,880,969.70	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203513000	18HD0072-Construction of Multi-purpose Building (Covered Court), Brgy. Patas, Bantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/02/2018	22/02/2018	23/02/2018	28/02/2018	28/02/2018	06/03/2018	13/03/2018	GAA FY 2018	2,970,000.00	2,818,189.91	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203514000	18HD0073-Construction of Multi-purpose Building (Covered Court), Brgy. Pili, Madridejos, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	28/02/2018	01/03/2018	02/03/2018	08/03/2018	15/03/2018	22/03/2018	GAA FY 2018	2,970,000.00	2,821,500.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203515000	18HD0074-Construction of Multi-purpose Building (Covered Court), Brgy. Poo, Santa Fe, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/02/2018	22/02/2018	23/02/2018	28/02/2018	09/04/2018	4/18/18/2018	25/04/2018	GAA FY 2018	2,475,000.00	2,351,000.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203516000	18HD0075-Construction of Multi-purpose Building (Covered Court), Brgy. San Agustin, Madridejos, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	28/02/2018	01/03/2018	02/03/2018	06/03/2018	15/03/2018	22/03/2018	GAA FY 2018	2,970,000.00	2,821,500.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203517000	18HD0076-Construction of Multi-purpose Building (Covered Court), Brgy. San Isidro, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	28/03/2018	28/03/2018	08/04/2018	12/04/2018	GAA FY 2018	2,970,000.00	2,821,423.50	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203518000	18HD0077-Construction of Multi-purpose Building (Covered Court), Brgy. Tarong, Madridejos, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	25/02/2018	01/03/2018	02/03/2018	08/03/2018	15/03/2018	22/03/2018	GAA FY 2018	2,970,000.00	2,821,500.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300117201708000	18HD0084-Consolidating of Barangay Road- Kinabaran Island, Santa Fe, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	18/04/2018	18/04/2018	19/04/2018	20/04/2018	25/04/2018	5/3-4/2018	10/05/2018	GAA FY 2018	4,950,000.00	4,702,500.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203491000	18HD0085-Completion of Multi-purpose Building Brgy. Calambua, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	23/04/2018	23/04/2018	24/04/2018	25/04/2018	30/04/2018	5/8-9/2018	15/05/2018	GAA FY 2018	2,970,000.00	2,820,910.52	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203492000	18HD0086-Completion of Multi-purpose Building, Brgy. Taplon, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	26/03/2018	26/03/2018	27/03/2018	28/03/2018	30/03/2018	05/04/2018	12/04/2018	GAA FY 2018	2,970,000.00	2,817,395.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203522000	18HD0089-Construction of Multi-purpose Building, Brgy. Alang-atang, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	15/05/2018	15/05/2018	16/05/2018	17/05/2018	24/05/2018	5/30-31/2018	05/06/2018	GAA FY 2018	2,970,000.00	2,820,534.42	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203523000	18HD0090-Construction of Multi-purpose Building, Brgy. Anopog, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/03/2018	22/03/2018	23/03/2018	28/03/2018	28/03/2018	4/4-5/2018	11/04/2018	GAA FY 2018	2,970,000.00	2,821,317.37	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203524000	18HD0092-Construction of Multi-purpose Building, Brgy. Bangon, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	06/03/2018	GAA FY 2018	2,970,000.00	2,821,420.04	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203525000	18HD0093-Construction of Multi-purpose Building, Brgy. Canhabagat, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	02/03/2018	06/03/2018	GAA FY 2018	2,970,000.00	2,818,271.11	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203528000	18HD0094-Construction of Multi-purpose Building, Brgy. Dayhagon, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	08/03/2018	GAA FY 2018	2,970,000.00	2,818,827.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203528000	18HD0095-Construction of Multi-purpose Building, Brgy. Don Virgilio Gonzales, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	05/03/2018	GAA FY 2018	2,970,000.00	2,820,800.00	COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017

300104203531000	18H0097-Construction of Multi-purpose Building, Brgy. Kayam, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	08/03/2018			GAA FY 2018	2,970,000.00			2,818,909.58			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203532000	18H0098-Construction of Multi-purpose Building, Brgy. Lanao, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/02/2018	22/02/2018	23/02/2018	28/02/2018	28/02/2018	08/03/2018	13/03/2018			GAA FY 2018	2,970,000.00			2,818,580.10			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203533000	18H0099-Construction of Multi-purpose Building, Brgy. Lawas, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	28/02/2018	28/02/2018	01/03/2018	02/03/2018	08/03/2018	3/15-18/2018	22/03/2018			GAA FY 2018	2,970,000.00			2,821,418.94			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203534000	18H0100-Construction of Multi-purpose Building, Brgy. Libaong, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	08/03/2018			GAA FY 2018	2,970,000.00			2,821,464.75			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203526000	18H0101-Construction of Multi-purpose Building, Brgy. Dalid, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	15/03/2018	15/03/2018	16/03/2018	19/03/2018	22/03/2018	02/04/2018	06/04/2018			GAA FY 2018	2,970,000.00			2,819,014.80			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203537000	18H0102-Construction of Multi-purpose Building, Brgy. Maño, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/02/2018	22/02/2018	23/02/2018	26/02/2018	26/02/2018	05/03/2018	13/03/2018			GAA FY 2018	2,970,000.00			2,821,214.73			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203589000	18H0105-Construction of Multi-purpose Building, Brgy. Sab-a, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	14/02/2018	14/02/2018	15/02/2018	16/02/2018	22/02/2018	01/03/2018	08/03/2018			GAA FY 2018	2,970,000.00			2,818,210.75			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203540000	18H0108-Construction of Multi-purpose Building, Brgy. Tindog, Madritin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	15/03/2018	15/03/2018	16/03/2018	16/03/2018	22/03/2018	02/04/2018	06/04/2018			GAA FY 2018	2,970,000.00			2,821,203.00			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203541000	18H0107-Construction of Multi-purpose Building, Brgy. Tinubdan, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/02/2018	22/02/2018	23/02/2018	26/02/2018	2/28/1018	3/6-7/2018	13/03/2018			GAA FY 2018	2,970,000.00			2,817,818.14			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300104203542000	18H0108-Construction of Multi-purpose Building, Brgy. Tomunjan, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	24/11/2017	12/4-10/2017	11/12/2017	22/02/2018	22/02/2018	23/02/2018	26/02/2018	2/28/1018	05/03/2018	13/03/2018			GAA FY 2018	2,970,000.00			2,817,114.33			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	04/12/2017	04/12/2017	04/12/2017	04/12/2017	04/12/2017
300202100046000	18H0110-Construction/Improvement of Access Roads leading to Seaports, Argawanon Road leading to Hagayya Wharf, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	30/01/2018	2/5-11/2018	12/02/2018	08/03/2018	08/03/2018	09/03/2018	12/03/2018	14/03/2018	21/03/2018	28/03/2018			GAA FY 2018	24,500,000.00			23,030,095.50			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	05/02/2018	05/02/2018	05/02/2018	05/02/2018	05/02/2018
300202100049000	18H0111-Construction/Improvement of Access Roads leading to Seaports, BOMEDCO Transloading Road, in support to Is Maysa RoRo Port, Madritin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	30/01/2018	2/5-11/2018	12/02/2018	28/02/2018	26/02/2018	27/02/2018	2/28-3/2/2018	08/03/2018	15/03/2018	22/03/2018			GAA FY 2018	24,500,000.00			23,030,095.50			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	05/02/2018	05/02/2018	05/02/2018	05/02/2018	05/02/2018
300202100050000	18H0112-Construction/Improvement of Access Roads leading to Seaports, Tabogon Road leading to Tabogon Port, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	30/01/2018	2/5-11/2018	12/02/2018	16/03/2018	15/03/2018	16/03/2018	5/17-21/2018	24/03/2018	5/30-31/2018	06/06/2018			GAA FY 2018	29,400,000.00			27,930,000.00			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	05/02/2018	05/02/2018	05/02/2018	03/02/2018	05/02/2018
300104203519000	18H0113-Construction of Multi-purpose Building (Covered Court), Brgy. Tuges, Madritin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	30/01/2018	2/5-11/2018	12/02/2018	18/04/2018	18/04/2018	19/04/2018	20/04/2018	25/04/2018	5/3-4/2018	10/05/2018			GAA FY 2018	2,970,000.00			2,818,850.01			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	05/02/2018	05/02/2018	05/02/2018	05/02/2018	05/02/2018
300117201710000	18H0114-Road construction, Barangay Agup, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	30/01/2018	2/5-11/2018	12/02/2018	16/04/2018	18/04/2018	19/04/2018	20/04/2018	25/04/2018	5/3-4/2018	10/05/2018			GAA FY 2018	4,950,000.00			4,659,900.00			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	05/02/2018	05/02/2018	05/02/2018	05/02/2018	05/02/2018
300104203546000	18H0117-Construction of a Multi-purpose Building (Livable Center), Barangay Argawanon, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	01/03/2018	3/7-13/2018	14/03/2018	23/04/2018	23/04/2018	24/04/2018	25/04/2018	30/04/2018	5/8-9/2018	15/05/2018			GAA FY 2018	2,475,000.00			2,350,483.83			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	07/03/2018	07/03/2018	07/03/2018	07/03/2018	07/03/2018
300104203551000	18H0121-Construction/Repair/Rehabilitation of Multi-purpose Building (Type A), Barangay Tabao, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	01/03/2018	3/7-13/2018	14/03/2018	26/03/2018	26/03/2018	27/03/2018	28/03/2018	30/03/2018	4/5-8/2018	12/04/2018			GAA FY 2018	2,970,000.00			2,820,000.00			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	07/03/2018	07/03/2018	07/03/2018	07/03/2018	07/03/2018
300104203560000	18H0123-Construction of Multi-purpose Building (Covered Court), Brgy. Managasa, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	01/03/2018	3/7-13/2018	14/03/2018	26/03/2018	26/03/2018	27/03/2018	28/03/2018	30/03/2018	06/04/2018	12/04/2018			GAA FY 2018	2,475,000.00			2,351,250.00			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	07/03/2018	07/03/2018	07/03/2018	07/03/2018	07/03/2018
300104203500000	18H0125-Construction of Multi-purpose Building, Brgy. San Miguel, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	01/03/2018	3/7-13/2018	14/03/2018	26/03/2018	26/03/2018	27/03/2018	28/03/2018	30/03/2018	4/5-9/2018	12/04/2018			GAA FY 2018	2,475,000.00			2,351,002.50			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	07/03/2018	07/03/2018	07/03/2018	07/03/2018	07/03/2018
310202020900000	18H0129-Concreting of Brgy. Tabao-Brgy. Canao-canao FMR, Brgy. Tabao and Brgy. Canao-canao, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	5/15/2018	5/18-24/2018	25/05/2018	11/06/2018	11/06/2018	11/06/2018	13/06/2018	15/06/2018	8/21-22/2018	29/09/2018			DA-FMR FY 2018	19,900,000.00			18,506,851.20			COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	18/05/2018	18/05/2018	18/05/2018	18/05/2018	18/05/2018










Code (S/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Acceptance/Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
	2018-GS-0001: PROCUREMENT OF THERMOPLASTIC PAINTS FOR PAVEMENT MARKINGS ALONG CEBU NORTH HAGNAYA WHARF ROAD, BOGO-CURVA-MEDULLIN-DAANBANTAYAN-MAYA ROAD, TOLEDO-TABUELAN ROAD & TABUELAN-SAN REMIGIO ROAD	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	4/27/2018	5/3/2018	5/10/2018	5/22/2018	5/22/2018	5/23/2018	5/24/25/2018	6/4/2018	6/11-13/2018	6/14/2018				GY 2018 AMWP	3,950,000.00			3,067,626.80			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	5/3/2018	5/3/2018	5/3/2018	5/3/2018	5/3/2018		
	2018-02-001 - Ad Insertion Advertisement No. 1 dated October 2, 2018 Contract Nos. 18HD001-18HD0013 for Construction Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/12-19/2018				03/19/2018	03/19/2018	03/20/2018	03/22/2018	03/23/2018	03/25/2018			GAA 2018	7,569.00			7,569.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 09, 2018	March 09, 2018	March 09, 2018		
	2018-02-002 - Procurement of Vehicle parts and Accessories for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING		03/12-19/2018				03/19/2018	03/19/2018	03/20/2018	03/22/2018	03/23/2018	03/26/2018			GAA 2018	35,885.00			35,885.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 09, 2018	March 09, 2018	March 09, 2018		
	2018-02-003 - Ad Insertion Advertisement No. 1 dated November 21, 2017 Contract Nos. 17HD0194, 17HD0195 AND 17HD0198 for Construction Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/12-19/2018				03/19/2018	03/19/2018	03/20/2018	03/22/2018	03/23/2018	03/26/2018			GAA 2018	3,024.00			3,024.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 09, 2018	March 09, 2018	March 09, 2018		
	2018-03-005 - Procurement of Vehicle Parts and Accessories for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	80,500.00			79,950.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-007 - Procurement of Smartphone (GEOTAGGING) for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	200,000.00			200,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-008 - Procurement of Fuel and Lubricants for use in Maintenance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	50,263.88			50,263.88			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-009 - Procurement of Vehicle Parts and Accessories for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	53,020.44			53,020.44			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-010 - Procurement of Office Supplies for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	289,712.00			289,712.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-011 - Procurement of Fuel and Lubricants for use in Maintenance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	6,935.00			6,935.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-012 - Ad Insertion Contract Nos. 18HD0014, 18HD0015, 18HD0017, 18HD0018, 18HD0019, 18HD0021, 18HD0022, 18HD0023, 18HD0024, 18HD0025, 18HD0026, 18HD0027, 18HD0028, 18HD0029, 18HD0030, 18HD0031, 18HD0032, 18HD0033, 18HD0034, 18HD0035	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/19-04/05/2018				04/05/2018	04/05/2018	4/10/2018	4/12/2018	4/12/2018	4/13/2018			GAA 2018	9,072.00			9,072.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 16, 2018	March 16, 2018	March 16, 2018		
	2018-03-014 - Procurement of Vehicle Parts and Accessories for use in Admin Section	DPWH-CEBU 1ST DEO	SHOPPING		03/25-04-16/2018				04/15/2018	04/15/2018	4/17/2018	4/19/2018	4/20/2018	4/23/2018			GAA 2018	15,018.00			15,018.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 23, 2018	March 23, 2018	March 23, 2018		
	2018-03-015 - Procurement of Vehicle Parts and Accessories for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING		03/25-04-16/2018				04/15/2018	04/15/2018	4/17/2018	4/19/2018	4/20/2018	4/23/2018			GAA 2018	1,725.00			1,725.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 23, 2018	March 23, 2018	March 23, 2018		
	2018-03-016 - Procurement of Fuels and Lubricants for use in Maintenance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/25-04-16/2018				04/15/2018	04/15/2018	4/17/2018	4/19/2018	4/20/2018	4/23/2018			GAA 2018	256,063.63			256,063.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 23, 2018	March 23, 2018	March 23, 2018		
	2018-03-017 - Procurement of Fuel for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING		03/25-04-16/2018				04/15/2018	04/15/2018	4/17/2018	4/19/2018	4/20/2018	4/23/2018			GAA 2018	16,800.00			15,802.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 23, 2018	March 23, 2018	March 23, 2018		
	2018-04-018 - Procurement of Vehicle Parts and Accessories for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING		03/28-04-16/2018				04/16/2018	04/16/2018	4/17/2018	4/19/2018	4/20/2018	4/23/2018			GAA 2018	4,800.00			4,800.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			March 23, 2018	March 23, 2018	March 23, 2018		

2018-04-020 - Procurement of Battery (Gold) 12 Volts - 13 Plates for Use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	03/26-04-16/2024	04/16/2018	04/16/2018	4/17/2024	4/19/2024	4/20/2024	4/23/2024	GAA 2018	9,000.00	7,600.00	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	March 23, 2018	March 23, 2018	March 23, 2018
2018-04-021 - Procurement of Office Supplies for Use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	03/26-04-16/2025	04/16/2018	04/16/2018	4/17/2025	4/19/2025	4/20/2025	4/23/2025	GAA 2018	363,505.00	228,750.00	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	March 23, 2018	March 23, 2018	March 23, 2018
2018-04-023 - Procurement of Fine Sand and Gravel 3/4 for use in Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	05/15-21/2018	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	425,000.00	424,600.00	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-04-025 - Procurement of Copier for use in Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	05/15-21/2020	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	440,100.00	437,370.00	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-04-026 - Procurement of Fuels and Lubricants for the Month of March 2018 for use in Maintenance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/15-21/2021	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	168,494.53	168,494.53	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-04-027 - Procurement of Fuels and Lubricants for the Month of May 2018 for use in Maintenance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/15-21/2022	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	247,336.91	162,009.62	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-05-028 - Procurement of Diesel for the Month of February for use in Finance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/15-21/2023	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	1,707.20	1,707.20	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-05-029 - Procurement of Diesel for the Month of February for use in Administrative Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/15-21/2024	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	2,855.20	2,855.20	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-05-030 - Ad Insertion Advertisement No.1 dated November 15, 2017 Contract Nos. 18HD0110 (Advised), 18HD0111, 18HD0112, 18HD0113 (Advised), 18HD0114 posted on February 5, 2018	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/15-21/2025	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	3,826.57	3,826.37	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-05-031 - Procurement of Fuel and Lubricants for the Month of April 2018 for use in Maintenance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/15-21/2026	21/05/2018	21/05/2018	22/05/2018	24/05/2018	25/05/2018	28/05/2018	GAA 2018	152,982.77	152,982.77	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 11, 2018	May 11, 2019	May 11, 2020
2018-05-033 - Procurement of Diesel for the month of February 2018 for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2018	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	18,977.91	18,977.91	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-034 - Procurement of Diesel for the month of March 2018 for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2019	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	16,930.77	16,930.77	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-035 - Procurement of Diesel and Gasoline for January 2018 for use in Construction Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2020	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	35,413.20	35,413.20	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-036 - Procurement of Diesel and Gasoline for February 2018 for use in Construction Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2021	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	32,226.78	32,226.78	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-037 - Procurement of Diesel and Gasoline for March 2018 for use in Construction Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2022	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	33,941.86	33,941.86	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-038 - Procurement of Gasoline for the Month of April 2018 for use in Finance Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2023	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	1,705.90	1,705.90	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-039 - Procurement of Labor charge for repair of Multicab PN 073206 for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	05/23-31-2024	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	10,000.00	10,000.00	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-040 - Procurement of Fuel and Lubricants for the Month of January 2018 for use in Planning and Design Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2025	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	5,548.89	5,548.89	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-041 - Procurement of Fuel and Lubricants for the Month of February 2018 for use in Planning and Design Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	05/23-31-2026	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	9,055.51	9,055.51	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-045 - Procurement of Diesel for the Month of March 2018 for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	05/23-31-2027	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	3,938.87	3,938.87	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020
2018-05-046 - Procurement of Fuel and Lubricants for the Month March 2018 for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	05/23-31-2018	31/05/2018	31/05/2018	01/06/2018	05/06/2018	06/06/2018	07/06/2018	GAA 2018	6,015.33	6,015.33	COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 22, 2018	May 22, 2019	May 22, 2020

2018-05-050 - Procurement of Fuel and Lubricants for the Month of April 2018 for use in Planning and Design Section	DPWH-CEBU 1ST DEO	DIRECT CONTRACTING	0528-06/04/2018	04/06/2018	04/06/2018	05/06/2018	07/06/2018	08/06/2018	11/09/2018				GAA 2018	8,740.83			8,740.83			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 25, 2018	May 25, 2019	May 25, 2020
2018-05-051 - Procurement of Print head with set-up for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	0528-06/04/2020	04/06/2018	04/06/2018	05/06/2018	07/06/2018	08/06/2018	11/06/2018				GAA 2018	4,800.00			4,800.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	May 25, 2018	May 25, 2019	May 25, 2020
2018-05-053 - Procurement of Diesel for the Month of February 2018 for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2018	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	11,262.35			11,262.35			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-05-054 - Procurement of Diesel for the Month of March 2018 for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2019	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	3,953.40			3,953.40			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-05-055 - Procurement of Diesel for the Month of March 2018 for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2020	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	13,401.38			13,401.38			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-05-056 - Procurement of Diesel for the Month of January 2018 for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2021	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	12,563.91			12,563.91			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-05-059 - Procurement of Gasoline for the Month of March 2018 for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2022	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	4,665.46			4,665.46			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-06-062 - Procurement of Diesel for the Month of March 2018 for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2023	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	1,978.23			1,978.23			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-06-064 - Procurement of Glass Executive Desk with Glass Side Return Table with Metal Legs for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2024	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	32,850.00			32,850.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-06-065 - Procurement of Diesel for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2025	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	2,364.50			2,364.50			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
2018-06-066 - Procurement of Diesel for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	06/11-18/2026	18/06/2018	18/06/2018	19/06/2018	21/06/2018	22/06/2018	25/06/2018				GAA 2018	16,040.04			16,040.04			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	June 08, 2018	June 08, 2019	June 08, 2020
<b>Total Allotted Project of Procurement Activities</b>													<b>7,249,541.62</b>										
<b>Total Contract Price of Procurement Activities Conducted</b>													<b>6,158,600.50</b>										
<b>Total Savings (Total Allotted Budget-Total Contract Price)</b>													<b>1,090,941.12</b>										

Prepared by:

  
**JOCELYN M. ABAYA**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**MARIETTA D. ECARMA**  
 BAC Chairman

APPROVED:

  
**GODOFREDO R. LAGA, JR.**  
 District Engineer