



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2nd
 DISTRICT ENGINEERING OFFICE
 Regional Office X
 Balase Street, El Salvador City
PROCUREMENT MONITORING REPORT
 FOR THE SECOND SEMESTER OF 2018
INFRASTRUCTURE PROJECTS

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Prec Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
COMPLETED PROCUREMENT ACTIVITIES																											
300116201206000.PC	18KL0100 Road Opening with Concrete Phase II, Sitio Lower Nangka, Brgy. Emerald to Brgy. Dayawan, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	6/11/2018	6/18/2018	6/25/2018	7/10/2018	7/10/2018	7/11/2018	7/29/2018	7/18/2018	7/29/2018	7/30/2018	2/5/2019	FY2018 GAA	57,918,000.00		57,918,000.00	54,350,407.00	54,550,407.00	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	6/13/2018	6/13/2018	6/13/2018	6/13/2018	6/13/2018	
2000000100018000	18KL0110 Resurfacing of Unpaved Road Shoulders along BGR, Opol - Lugait section, Misamis Oriental (S00510MN), Primary National Road	Maintenance Section	Competitive Bidding		7/6/2018	7/13/2018	7/25/2018	7/25/2018	7/27/2018	7/30/2018	7/30/2018	8/9/2018	8/14/2018	9/21/2018	FY2018 Roadside Maintenance	5,000,000.00		5,000,000.00	4,854,570.37	4,854,570.37	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	7/2/2018	7/2/2018	7/2/2018	7/2/2018	7/2/2018	
2000000100017000	18KL0117 Resurfacing of Unpaved Road Shoulders along BGR, Jasaan - Tagolosen section, Misamis Oriental (S00507MN) and GCVR, Cleverin section (S01338MN)	Maintenance Section	Competitive Bidding		7/3/2018	7/13/2018	7/25/2018	7/25/2018	7/27/2018	7/30/2018	7/30/2018	8/9/2018	8/14/2018	9/21/2018	FY2018 Roadside Maintenance	5,000,000.00		5,000,000.00	4,840,892.69	4,840,892.69	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	7/2/2018	7/2/2018	7/2/2018	7/2/2018	7/2/2018	
300101200001000.PC	18KL0130 Completion of School Building Project Batch 1, 4 Storey Classroom (2Science Lab, 2 ICT Lab), Opol NSTS, Opol Misamis Oriental	Construction Section	Competitive Bidding		9/10/2018	9/17/2018	10/1/2018	10/1/2018	10/4/2018	10/8/2018	11/5/2018	11/5/2018	11/14/2018	1/13/2019	FY2018 BEFF	3,754,473.43		3,754,473.43	3,710,664.00	3,710,664.00	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	9/5/2018	9/5/2018	9/5/2018	9/5/2018	9/5/2018	
300101200001000.PC	18KL0131 Construction of Standard Four-Storey (20 Classrooms) School Building, VN Chavez Memorial Central School, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	42,354,725.24		42,354,725.24	41,773,824.41	41,773,824.41	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0132 Construction of Standard Three-Storey (12 Classrooms) School Building, VN Chavez Memorial Central School, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	28,608,832.02		28,608,832.02	28,126,882.38	28,126,882.38	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0133 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Sinaloc Elementary School, El Salvador City, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,977,751.44		11,977,751.44	10,176,485.54	10,176,485.54	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0134 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Sambulan Elementary School, El Salvador City, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,111,630.80		11,111,630.80	9,382,602.31	9,382,602.31	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0135 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Lourdes Elementary School, Aubijid, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,143,333.02		11,143,333.02	10,973,090.55	10,973,090.55	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0136 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Dulog Elementary School, Libertad, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,206,510.77		11,206,510.77	11,036,920.38	11,036,920.38	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0137 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Jampason Elementary School, Intake, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,101,345.56		11,101,345.56	9,889,762.07	9,889,762.07	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0138 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Andales Elementary School, Inlao, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,244,814.63		11,244,814.63	9,946,306.04	9,946,306.04	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0139 Construction of Standard Two-Storey (6 Classrooms) School Building (9.5m x 32.00m) Manicao Central School, Manicao, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	13,557,953.17		13,557,953.17	13,312,531.83	13,312,531.83	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0140 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Mahayahay Integrated School, Manicao, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,077,361.33		11,077,361.33	10,867,636.86	10,867,636.86	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0141 Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Parag Elementary School, Opol, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,067,863.38		11,067,863.38	10,875,590.46	10,875,590.46	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0142 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Sta. Ana Elementary School, Tagolosen, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,043,366.70		11,043,366.70	10,924,701.85	10,924,701.85	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0143 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Rosano National High School of Tagolosen, Tagolosen, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,121,530.98		11,121,530.98	10,906,485.46	10,906,485.46	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0144 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m), Kalingagan Elementary School, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,051,282.06		11,051,282.06	10,869,547.56	10,869,547.56	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0145 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Aplaya National High School, Jasaan, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,240,675.47		11,240,675.47	11,071,384.00	11,071,384.00	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
300101200001000.PC	18KL0146 Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.00m) Minalwang Integrated School, Cleverin, Misamis Oriental	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	10/25/2018	11/6/2018	11/6/2018	11/7/2018	11/12/2018	11/23/2018	11/26/2018	12/3/2018	7/16/2019	FY2018 BEFF	11,885,693.99		11,885,693.99	11,666,736.55	11,666,736.55	PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	10/12/2018	10/12/2018	10/12/2018	10/12/2018	10/12/2018	
Total Alloted Budget of Procurement Activities																Php302,499,400.05											
Total Contract Price of Procurement Activities Conducted																Php289,760,697.59											
Total Savings (Total Alloted Budget - Total Contract Price)																Php12,738,702.46											

Prepared by:

CYRIL CURT B. BACUS
 Engineer II
 Procurement Unit

Recommended for Approval:

FORTUNATO C. DY
 Chief, Quality Assurance Section
 BAC Chairperson

APPROVED:

LILIBETH N. APARECIO, DM
 District Engineer
 Head of Procuring Entity

ON-GOING PROCUREMENT ACTIVITIES

Code (UACMPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Open of Bids	Bid Evaluation			Post Qual		
19KL0004	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, Jasaan Misamis Oriental	Construction Section	Competitive Bidding	10/8/2018	10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	16,921,700.00		16,921,700.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/10/2018	10/10/2018	10/19/2018	10/10/2018	10/10/2018		
19KL0001	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads Butuan City - Cagayan de Oro City - Iligan City Road, Nasawan to Manticao, Misamis Oriental	Construction Section	Competitive Bidding	10/8/2018	10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	53,183,040.00		53,183,040.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	8/29/2018	8/29/2018	8/29/2018	8/29/2018	8/29/2018		
19KL0002	Asset Preservation / Preventive Maintenance - Secondary Roads, Gingoog City - Claveria - Villanueva Road, Claveria Misamis Oriental (K1370+832-K1372+000, K1373+000-K1374+520, K1374+544-K1379+500)	Construction Section	Competitive Bidding	10/8/2018	10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	98,000,000.00		98,000,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	8/29/2018	8/29/2018	8/29/2018	8/29/2018	8/29/2018		
19KL0004	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads, Gingoog City - Claveria - Villanueva Road, Misamis Oriental	Construction Section	Competitive Bidding	10/8/2018	10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	21,462,000.00		21,462,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	8/29/2018	8/29/2018	8/29/2018	8/29/2018	8/29/2018		
19KL0005	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, Opol to Nasawan Misamis Oriental	Construction Section	Competitive Bidding	10/8/2018	10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	26,460,000.00		26,460,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	8/29/2018	8/29/2018	8/29/2018	8/29/2018	8/29/2018		
19KL0014	Rehabilitation / Major Repair of Permanent Bridges, Dangyoc Br. (B01210MN) and Kibangon Br. (B01210MN) along Gingoog - Claveria - Villanueva Road, Claveria Misamis Oriental	Construction Section	Competitive Bidding		10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	1,900,000.00		1,900,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	8/29/2018	8/29/2018	8/29/2018	8/29/2018	8/29/2018		
19KL0005	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Road, Amoros - Teytay Bypass Road, El Salvador City, Misamis Oriental	Construction Section	Competitive Bidding	10/8/2018	10/15/2018	10/22/2018	11/5/2018	11/5/2018	11/5/2018	11/5-12/18	On-Going							FY2019 HGAB	9,016,000.00		9,016,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	8/29/2018	8/29/2018	8/29/2018	8/29/2018	8/29/2018		
19KL0053	Concrete of Local Road, Brgy. Bolisong, El Salvador, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,940,000.00		2,940,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0054	Concrete of Local Road, Brgy. Natubo, Jasaan, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	1,900,000.00		1,900,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0055	Concrete of Local Road, Brgy. Macalob, Libertad, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	1,980,000.00		1,980,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0057	Off-Carriageway Improvement - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, K1414+000 - K1414+000, K1450+708 - K1450+758, K1488+400 - K1488+450	Construction Section	Competitive Bidding	10/12/2018	10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	8,003,800.00		8,003,800.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0068	Construction of Multi-Purpose Building (Covered Court) Brgy. C.P. Garcia, Gitaqum, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0069	Construction of Multi-Purpose Building (Covered Court) Upper Nangka, Brgy. Inelda, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0070	Construction of Multi-Purpose Building (Covered Court) Brgy. Loco, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0071	Construction of Multi-Purpose Building (Covered Court) Brgy. Gumad, Claveria, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0072	Construction of Multi-Purpose Building (Covered Court) Brgy. Apoakahoy, Claveria, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0073	Construction of Multi-Purpose Building (Covered Court) Brgy. Pobacion, Claveria, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0074	Construction of Multi-Purpose Building (Covered Court) Matangad National High School, Brgy. Matangad, Gitaqum, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0075	Construction of Multi-Purpose Building (Covered Court) Dineo National High School, Brgy. Dineo, Jasaan, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0076	Construction of Multi-Purpose Building (Covered Court) Brgy. Natumolan, Taploan, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0077	Construction of Multi-Purpose Building (Covered Court) Mapus Elementary School, Brgy. Mapus, Nasawan, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0078	Construction of Multi-Purpose Building (Covered Court) Brgy. Ane, Claveria, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		
19KL0079	Construction of Multi-Purpose Building (Covered Court) Libertad Integrated School, Libertad, Misamis Oriental	Construction Section	Competitive Bidding		10/19/2018	10/26/2018	11/7/2018	11/7/2018	11/7/2018	11/8-14/18	On-Going							FY2019 HGAB	2,475,000.00		2,475,000.00				PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/14/2018	10/14/2018	10/14/2018	10/14/2018	10/14/2018		


Prepared by:


CYRIL CURT B. BACUS
 Engineer II
 Procurement Unit

Recommended for Approval:


FORTUNATO C. DY
 Chief, Quality Assurance Section
 BAC Chairman

APPROVED:


LILIBETH N. APARECIO, DM
 District Engineer
 Head of Procuring Entity

ON-GOING PROCUREMENT ACTIVITIES

Code (UAC/SIPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check		Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
19KL0015	Widening of Permanent Bridges, Cabug Bridge II (B01340MN) along Butuan City - Cagayan de Oro City - Iligan City Road, Jasaan, Misamis Oriental	Construction Section	Competitive Bidding	10/17/2018	10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	29,400,000.00		29,400,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0069	Widening of Permanent Bridges Taganga Bridge (B0114MN) along Butuan City - Cagayan de Oro City - Iligan City Road (Phase II), Villanueva Misamis Oriental	Construction Section	Competitive Bidding	10/17/2018	10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	17,640,000.00		17,640,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0087	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Construction of Road, Dinugon Sta. Ana Tagacan, Misamis Oriental	Construction Section	Competitive Bidding	10/17/2018	10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	24,500,000.00		24,500,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0098	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Access Road PR-2 (Barbero Road) and Service Road (SR) 8, Tagacan, Misamis Oriental	Construction Section	Competitive Bidding	10/17/2018	10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	24,500,000.00		24,500,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0023	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	1,000,000.00		1,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0025	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kinaya, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	1,000,000.00		1,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0026	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malapane, Claveria, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	1,000,000.00		1,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0027	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tula, Alubjod, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	1,000,000.00		1,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0060	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Awang, Opol, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	1,000,000.00		1,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0091	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Burnay, Gligam, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	1,000,000.00		1,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0010	Widening of Permanent Bridges, Villanueva Bridge (B0113MN) along Butuan City - Cagayan de Oro City - Iligan City Road, (K1414+112 - K1414+134) Villanueva Misamis Oriental	Construction Section	Competitive Bidding	10/17/2018	10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	14,700,000.00		14,700,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0052	Rehabilitation/Improvement of Multi-purpose Building (Gymnasium), Brgy. Poblon, Laguidingan, Misamis Oriental	Construction Section	Competitive Bidding		10/24/2018	10/31/2018	11/12/2018	11/22/2018	11/30/2018	On-Going							FY2019 HGAB	2,970,000.00		2,970,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	
19KL0012	Replacement of Permanent Weak Bridges, Simancas Br. (B01355MN) along Butuan City - Cagayan de Oro City - Iligan City Road, Naawan, Misamis Oriental	Construction Section	Competitive Bidding	10/19/2018	10/27/2018	11/3/2018	11/15/2018	11/15/2018	11/16-23/18	On-Going							FY2019 HGAB	24,500,000.00		24,500,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018	
19KL0011	Network Development - Road Widening - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, K1502+000 - K1502+750, K1502+760 - K1503+700, All of Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	10/29/2018	11/4/2018	11/16/2018	11/16/2018	11/17-24/18	On-Going							FY2019 HGAB	61,036,300.00		61,036,300.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/23/2018	10/23/2018	10/23/2018	10/23/2018	10/23/2018	
19KL0065	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control at Igot River along Igot Bridge, Opol Misamis Oriental	Construction Section	Competitive Bidding	10/26/2018	11/1/2018	11/8/2018	11/20/2018	11/20/2018	11/21-28/18	On-Going							FY2019 HGAB	78,000,000.00		78,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/20/2018	10/20/2018	10/20/2018	10/20/2018	10/20/2018	
19KL0010	Network Development - Road Widening - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, K1499+000 - K1499+034, K1499+035 - K1502+000, Manticao Misamis Oriental	Construction Section	Competitive Bidding	10/20/2018	11/3/2018	11/10/2018	11/22/2018	11/22/2018	11/23-30/18	On-Going							FY2019 HGAB	88,200,000.00		88,200,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	
19KL0002	Asset Preservation / Preventive Maintenance - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, Gligam to Manticao, Misamis Oriental	Construction Section	Competitive Bidding	10/30/2018	11/7/2018	11/14/2018	11/26/2018	11/26/2018	11/27/18 - 12/4/18	On-Going							FY2019 HGAB	98,000,000.00		98,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	
19KL0009	Network Development - Road Widening - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, K1495+000 - K1497+004, K1497+020 - K1499+000, Naawan Misamis Oriental	Construction Section	Competitive Bidding	10/30/2018	11/7/2018	11/14/2018	11/26/2018	11/26/2018	11/27/18 - 12/4/18	On-Going							FY2019 HGAB	98,000,000.00		98,000,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	
19KL0026	Construction of Multi-Purpose Building (Covered Court) Brgy. Amoroso, El Salvador, Misamis Oriental	Construction Section	Competitive Bidding		11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/18 - 12/5/18	On-Going							FY2019 HGAB	1,980,000.00		1,980,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
19KL0031	Construction of Multi-Purpose Building (Covered Court), Barra Elementary School, Brgy. Barra, Opol, Misamis Oriental	Construction Section	Competitive Bidding		11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/18 - 12/5/18	On-Going							FY2019 HGAB	1,980,000.00		1,980,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
19KL0031	Construction of Multi-Purpose Building (Covered Court), Barra Elementary School, Brgy. Barra, Opol, Misamis Oriental	Construction Section	Competitive Bidding		11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/18 - 12/5/18	On-Going							FY2019 HGAB	1,980,000.00		1,980,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
19KL0032	Construction of Multi-Purpose Building (Covered Court) Brgy. Baybey, Alubjod, Misamis Oriental	Construction Section	Competitive Bidding		11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/18 - 12/5/18	On-Going							FY2019 HGAB	1,980,000.00		1,980,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
19KL0036	Construction of Multi-Purpose Building (Covered Court) Cabalantian NHS, Brgy. Cabalantian, Manticao, Misamis Oriental	Construction Section	Competitive Bidding		11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/18 - 12/5/18	On-Going							FY2019 HGAB	1,980,000.00		1,980,000.00				PICE, COA, DepEd, EL, CISCO JUN RAMOS, ACDD, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	

Prepared by:

CYRIL CURT B. BACUS
Engineer II
Procurement Unit

Recommended for Approval:


FORTUNATO C. DY
Chief, Quality Assurance Section
BAC Chairman

APPROVED:

LILIBETH N. APARECIO, DM
District Engineer
Head of Procuring Entity

ON-GOING PROCUREMENT ACTIVITIES																													
Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
10KL0081	Construction of Multi-Purpose Building (Covered Court) Brgy Camanga, Maricao, Misamis Oriental	Construction Section	Competitive Bidding	-	11/9/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/28/2018 - 12/5/18	On-Going	-	-	-	-	FY2019 HGAB	1,980,000.00	-	1,980,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
10KL0082	Construction of Multi-Purpose Building (Covered Court) Brgy Calatog, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	-	11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/28/2018 - 12/5/18	On-Going	-	-	-	-	FY2019 HGAB	1,980,000.00	-	1,980,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
10KL0083	Construction of Multi-Purpose Building (Covered Court) Brgy Baguicob, Opol, Misamis Oriental	Construction Section	Competitive Bidding	-	11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/28/2018 - 12/5/18	On-Going	-	-	-	-	FY2019 HGAB	1,980,000.00	-	1,980,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/3/2018	11/3/2018	11/3/2018	11/3/2018	11/3/2018	
10KL0013	Retrofitting / Strengthening of Permanent Bridges, Pugaan Br. (B01115MN) along Butuan City - Cagayan de Oro City - Iligan City Road, Tagoloan, Misamis Oriental	Construction Section	Competitive Bidding	11/3/2018	11/9/2018	11/10/2018	11/28/2018	11/28/2018	11/28/2018	11/28/2018 - 12/6/18	On-Going	-	-	-	-	FY2019 HGAB	25,475,100.00	-	25,475,100.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/4/2018	11/4/2018	11/4/2018	11/4/2018	11/4/2018	
10KL0000	Asset Preservation / Preventive Maintenance - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road, Misamis Oriental	Construction Section	Competitive Bidding	11/3/2018	11/9/2018	11/10/2018	11/28/2018	11/28/2018	11/28/2018	11/28/2018 - 12/6/18	On-Going	-	-	-	-	FY2019 HGAB	87,336,620.00	-	87,336,620.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/4/2018	11/4/2018	11/4/2018	11/4/2018	11/4/2018	
10KL0084	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Gingoog City - Claveria - Villanueva Road, K1346+700 - K1346+815, K1348+078.77 - K1348+180, K1348+224 - K1348+478, K1355+405 - K1355+405 - K1355+700, K1355+722 - K1355+749, Claveria, Misamis Oriental	Construction Section	Competitive Bidding	11/15/2018	11/21/2018	11/28/2018	12/10/2018	12/10/2018	12/10/2018	12/11/18 - 12/18/18	On-Going	-	-	-	-	FY2019 HGAB	83,689,000.00	-	83,689,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/10/2018	11/10/2018	11/10/2018	11/10/2018	11/10/2018	
10KL0092	Construction / Improvement of Access Roads leading to Laguindingan Airport, Gitaqum-Laguindingan Airport Section, Misamis Oriental	Construction Section	Competitive Bidding	11/22/2018	11/28/2018	12/5/2018	12/17/2018	12/17/2018	12/17/2018	12/18/18 - 12/24/18	On-Going	-	-	-	-	FY2019 HGAB	39,200,000.00	-	39,200,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018	
10KL0095	Construction of Flood Control at Taganga River along Taganga Bridge, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	11/23/2018	11/29/2018	12/6/2018	12/18/2018	12/18/2018	12/18/2018	12/19-29/18	On-Going	-	-	-	-	FY2019 HGAB	98,000,000.00	-	98,000,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018	
10KL0093	Asset Preservation / Preventive Maintenance - Secondary Roads, Gingoog City - Claveria - Villanueva Road, Claveria Misamis Oriental	Construction Section	Competitive Bidding	11/28/2018	12/4/2018	12/11/2018	12/23/2018	12/23/2018	12/27/2018	12/27/18 - 1/3/19	On-Going	-	-	-	-	FY2019 HGAB	98,000,000.00	-	98,000,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/28/2018	11/28/2018	11/28/2018	11/28/2018	11/28/2018	
10KL0095	Construction/Improvement of Access Road leading to CDO-Opol El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jd. BCIR Laguindingan) Mountain Diversion Road Misamis Oriental, Misamis Oriental	Construction Section	Competitive Bidding	11/30/2018	12/7/2018	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/27/18 - 1/3/19	On-Going	-	-	-	-	FY2019 HGAB	39,323,847.06	-	39,323,847.06	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/30/2018	11/30/2018	11/30/2018	11/30/2018	11/30/2018	
10KL0096	Construction/Improvement of Public Plaza, Brgy. Pobocan, Lugait, Misamis Oriental	Construction Section	Competitive Bidding	-	12/7/2018	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/28/18 - 1/4/19	On-Going	-	-	-	-	FY2019 HGAB	3,990,000.00	-	3,990,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/30/2018	11/30/2018	11/30/2018	11/30/2018	11/30/2018	
10KL0094	Construction of By-Pass and Diversion Roads, Opol Diversion Road (Opol-Cantaban) Opol Section, Misamis Oriental	Construction Section	Competitive Bidding	11/30/2018	12/7/2018	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/28/18 - 1/4/19	On-Going	-	-	-	-	FY2019 HGAB	58,800,000.00	-	58,800,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	11/30/2018	11/30/2018	11/30/2018	11/30/2018	11/30/2018	
10KL0093	Network Development Program - Construction of By-Pass and Diversion Roads, Misamis Oriental - Bukidnon By-Pass Road, (PHIVEDIC, ALAE SECTION), Misamis Oriental	Construction Section	Competitive Bidding	12/11/2018	12/18/2018	12/25/2018	1/7/2019	1/7/2019	1/7/2019	1/8-15/2019	On-Going	-	-	-	-	FY2019 HGAB	58,800,000.00	-	58,800,000.00	-	-	-	PICE, COA, DepEd, EL CISCO JUN RAMOS, ACDO, LGU, TANCSD, PGSO	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	
Total Allocated Budget of On-going Procurement Activities																	Php1,447,940,267.06												

Prepared by:


CYRIL CURT B. BACUS
 Engineer II
 Procurement Unit

Recommended for Approval:


FORTUNATO C. DY
 Chief, Quality Assurance Section
 BAC Chairman

APPROVED:


LILIBETH N. APARECIO, DM
 District Engineer
 Head of Procuring Entity