



184014	Preventive Maintenance along San Barbara Old Road, RD.200+000 - RD.201+115, RD.201+177 - RD.202+000, San Barbara, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	5.000	10/20/17	10/20/17	10/27/17	10/27/17	11/20/17	7/30/18	213,369	42.1	0.000000	3,901,644.75	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184015	Preventive Maintenance along Carabing-Wawa Bypassing (Mababang) San Barbara Road, RD.123+000 - RD.129+255, Malabug, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	105.250	10/20/17	10/20/17	10/17/17	10/17/17	11/20/17	8/1/18	2,000.00	2,000.00	0.000000	1,420.00	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184016	Construction of Protection Works along Agno River, Subag Section, San Carlos City, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	100.000	10/20/17	10/20/17	10/27/17	11/20/17	11/20/17	11/20/17	20,000	10,000	0.000000	1,487,147.84	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	11/20/17	10/20/17	10/20/17	10/20/17	11/20/17
184017	Completion of Brgy. Hall, Brgy. San Gabriel 2nd, Bambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	5.000	10/20/17	10/20/17	10/20/17	10/20/17	11/20/17	11/20/17	1,000.00	1,000.00	0.000000	45,560.00	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	11/20/17	10/20/17	11/20/17	10/20/17	10/20/17
184018	Covering of Local Road, Park 1, Brgy. Langran, Bambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	10/20/17	10/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	1,420,000.00	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	11/20/17	10/20/17	10/20/17
184019	Covering of Local Road, Labdag, Brgy. Bening 1st, Bambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	10/20/17	10/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	1,481,147.25	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184020	Covering of Local Road, Brgy. Nacayocan, Bambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	105.000	10/20/17	10/20/17	11/20/17	11/20/17	11/20/17	11/20/17	20,000	10,000	0.000000	1,484,147.00	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	11/20/17	10/20/17	10/20/17
184021	Covering of Local Road, Brgy. Pangalangan, San Carlos City, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	105.000	10/20/17	10/20/17	11/20/17	11/20/17	11/20/17	11/20/17	20,000	10,000	0.000000	1,174,461.43	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184022	Construction of Protection Works along Anglaman River, Necoban Section, Calasiao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	100.000	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17	2,000.00	2,000.00	0.000000	2,417,469.46	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184023	Construction of Protection Works along Anglaman River, Plan Section, Nagpartian, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	10/20/17	10/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	2,731,411.70	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	11/20/17
184024	Construction of Protection Works along Hanary River, Lantay Section, Calasiao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	11/20/17	10/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	1,511,411.23	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184025	Construction of Protection Works along Hanary River, Poliblan-Halasan Section, Calasiao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	11/20/17	10/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	2,051,550.73	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	11/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184026	Construction of Protection Works along Agno River, Bony Section, Bambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	100.000	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17	2,000.00	2,000.00	0.000000	4,821,471.74	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184027	Construction of Protection Works along Anglaman River, Coral Section, Nagpartian, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	10/20/17	10/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	2,218,469.66	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17
184028	Covering of Local Road, Brgy. Halang, Bambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	10.000	10/20/17	10/20/17	11/20/17	11/20/17	11/20/17	11/20/17	2,000.00	2,000.00	0.000000	1,420,000.00	EA, PCC, CBPP, Bony Lanes, PCC/A, PCC, C/F, L&D	10/20/17	10/20/17	10/20/17	10/20/17	10/20/17



15AUC03	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads, Carmen Jct.-Baysambang-Masur Road, Baysambang, Pangasinan (R01201454 -- R01201457, R01201458 -- R01201462)	DPWH - Pangasinan DDO	Public Bidding	1307.207	15942017	11.12.17	13142017	13142017	11.12.17	11102017	21.10.18	1.4.2019	1,000,000	0242018	1,000,000	2,000,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	12/1/2017	11/2017	11/1/18	11/2017	11/2017
15AUC04	Construction of Drainage (Box Culvert), Brgy. Bolaleh, Malabon, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	11.12.17	12.22.17	12.22.17	11.12.17	11.12.17	11162017	20.11.18	2.1.2019	1,000,000	0612018	4,450,000	4,200,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	12/1/2017	12/2017	11/1/18	12/2017	11/1/18
15AUC05	Construction of Protection Works along Anguloce River, Brgy. Sta. Mesa, Hapudan, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	3,172,000	10.24.17	10.24.17	10.24.17	11.12.17	11.12.17	11102017	20.10.18	24.2018	1,000,000	04A2018	1,000,000	11,400,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	11/1/2017	11/1/2017	11/2017	11/2017
15AUC06	Construction of Slope Protection, Brgy. Nellobo, San Carlos City, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	19,022,000	12/1/2017	11.1.17	10/12/2017	11.12.17	11/2017	1102017	21.12.18	21.12.2018	1,000,000	05A2018	4,450,000	4,200,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	11/2017	11/2017	11/2017	11/2017
15AUC07	Contract/Kasab Construction of Protection Works along Masur River, Doyang Section, Calalao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	12/24/2017	11.12.17	11/14/2017	11.12.17	11.12.17	11102017	20.10.18	1.5.2019	1,000,000	00A2018	9,200,000	9,200,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	10/2017	11/2017	11/2017	11/2017
15AUC08	Construction of Protection Works along Agne River, Hapudan Section, Baysambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	3,000,000	11.12.17	10162017	11.12.17	11.12.17	11.12.17	11162017	16.2018	21.2018	2,000,000	00A2018	1,000,000	8,600,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	11/2017	11/2017	11.12.17	11/2017
15AUC09	Construction of Protection Works along Agne River, San Gabriel 1st Section, Baysambang, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	3,000,000	10/12/2017	11.12.17	11.12.17	11.12.17	11/2017	1102017	19.2018	19.2018	1,000,000	00A2018	1,000,000	11,000,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	11/1/2017	11/1/2017	11/2017	11/2017	11/2017
15AUC10	Construction of Slope Protection Works along Ingalera River at Brgy. Namungpan, Malabon, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	11/20/2017	11/20/2017	11.12.17	11.12.17	11/2017	1102017	17.2018	24.2018	1,000,000	00A2018	4,450,000	4,450,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	11/1/2017	11/1/2017	11/2017	11/2017	11/2017
15AUC11	Construction of Slope Protection Works along Anguloce River at Doyang-Sempay, Calalao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	11.12.17	11.12.17	11.12.17	11.12.17	11/2017	1102017	16.2018	20.2018	1,000,000	00A2018	4,450,000	4,450,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	11/2017	11/2017	11/2017	11/2017	11/2017
15AUC12	Rehabilitation/Construction of Slope Protection Works along Ingalera River at Brgy. Lumbang, Calalao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	11.1.18	10162017	11.12.17	11.12.17	11/2017	1102017	16.2018	16.2018	1,000,000	00A2018	3,000,000	3,000,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	11/2017	11/2017	11/2017	11/2017
15AUC13	Widening of Truss Bridge (R01201452) along Carmen Jct.-Baysambang-Masur Road, San Carlos City, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	11/20/2017	12.12/2017	12.12/2017	12/2017	12.12/2017	11142017	20.12.18	20.12	1,000,000	00A2018	1,000,000	8,150,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	12/2017	12/2017	12/2017	12/2017
15AUC14	Completion of Multi-Purpose Bridge at Macapalan, Malabon, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	3,000,000	11/22/2017	11.12.17	10/24/2017	11.12.17	11/2017	1102017	14.2.19	4.1.2019	4,000,000	00A2018	1,000,000	11,000,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	11/20/2017	11/1/2017	10/20/2017	11/2017	11/2017
15AUC15	Widening of Malabon Bridge (R01201452) along San Carlos-Catalao Road, Calalao, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	1,000,000	11/20/2017	11/20/2017	11.12.17	11.12.17	11/2017	1102017	12.12/2017	20.2018	1,000,000	00A2018	4,100,000	4,100,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	10/20/2017	11/2017	12/1/2017	12/2017	11/2017
15AUC16	Construction (Completion) of Damay Hall, Tayamban, San Carlos City, Pangasinan	DPWH - Pangasinan DDO	Public Bidding	11,020,000	11.8.2017	11.12.2017	11.12.2017	11.12.2017	11/2017	1102017	12.12/2017	16.2018	11,000,000	00A2018	6,000,000	46,000,000	COA PCC CBOP Bids Lasepa PIPA PRC CCA LUM	11/20/2017	11/20/2017	11/2017	11/2017	11/2017

15A0057	Rehabilitation of Multi-Purpose Building, Brgy. Malvarez, San Carlos City, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/11/2017	11-1-2017	12/10/2017	12/4/2017	12-1-2017	2-2018	2/15/2018	2/20/2018	2/20/2018	0.000000	600,000.00	45,400.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/20/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017
15A0058	Rehabilitation of Health Center at Brgy. Malacor, Bayambang, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/16/2017	12/15/2017	12/15/2017	4/20/18	11-2017	1-2018	1/15/2018	2/17/2018	2-19/2018	0.000000	1,580,000.00	1,075,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/20/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017
15A0059	Rehabilitation/Reconstruction of Slope Protection along Singara River at Brgy. Lungsod, Calatagan, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/17/2017	11-1-2017	12/15/2017	11/15/2017	11-2017	1-2018	1/15/2018	2/14/2018	2-15/2018	0.000000	28,000,000.00	28,000,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11-1-2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017
15A0060	Rehabilitation/Reconstruction of Slope Protection along Singara River at Brgy. Lungsod, Calatagan, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/15/2017	11/15/2017	12/10/2017	11/15/2017	11-1-2017	1-2018	1/15/2018	2/14/2018	2-15/2018	0.000000	21,744,840.00	21,744,840.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/13/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017
15A0061	Construction of Protection Works along Agno River, Brgy. Tampoog, Bayambang, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/16/2017	11-1-2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/12/2018	2-12/2018	0.000000	14,000,000.00	10,700,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/17/2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017
15A0062	Construction of Protection Works along Sinecalan River, Barangay Balangua, Sta. Barbara, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/16/2017	11/16/2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/12/2018	2-12/2018	0.000000	18,477,400.00	18,477,400.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/13/2017	11-20/2017	11-24/2017	11/24/2017	11/24/2017
15A0063	Widening of San Carlos-Calatagan Road - KOJ208+496 - KOJ208+654, Calatagan, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/16/2017	11-1-2017	12/10/2017	12/4/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	11,724,444.00	11,724,444.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11-1-2017	11/24/2017	11/24/2017	11/24/2017	11/24/2017
15A0064	Construction of Protection Works along Agno River, Narbonne Section, Bayambang, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/22/2017	11/22/2017	12/15/2017	11/22/2017	11-2017	1-2018	1/15/2018	2/11/2018	2-11/2018	0.000000	2,284,571.00	2,284,571.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/20/2017	11/28/2017	11-29/2017	11/28/2017	11/29/2017
15A0065	Widening of Camiling-Wawa-Bayambang-Malaliqui-Sta. Barbara Road, KOJ199+967 - KOJ201+120, Sta. Barbara, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/16/2017	11/16/2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	3,184,726.00	3,184,726.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/20/2017	11/21/2017	11-22/2017	11/21/2017	11/28/2017
15A0066	Repair/Rehabilitation of Health Center at Brgy. Oles, Bayambang, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/16/2017	11-1-2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	57,000.00	40,075.32	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/20/2017	11-20/2017	11/20/2017	11-20/2017	11/20/2017
15A0067	Construction of River Bank Protection along Agno River, Narbonne Section, Bayambang, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11/10/2017	11/10/2017	11/14/2017	11-1-2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	2,720,000.00	2,720,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/21/2017	11/29/2017	11-30/2017	11-30/2017	11/29/2017
15A0068	Widening of Judge Jose De Venecia St. Ave. Road, KOJ207+284.50 - KOJ207+356.50, Calatagan, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11/10/2017	11/10/2017	11/14/2017	11-1-2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	41,720,000.00	41,720,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/21/2017	11-20/2017	11/20/2017	11-20/2017	11/20/2017
15A0069	Widening of Camiling-Wawa-Bayambang-Malaliqui-Sta. Barbara Road, KOJ187+670 - KOJ188+206, KOJ189+206 - KOJ190+099, Malaliqui, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	11/24/2017	11-1-2017	12/10/2017	11/24/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	41,720,000.00	41,720,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/21/2017	11-20/2017	11/20/2017	11-20/2017	11-20/2017
15A0070	Widening of Caba Bldg (B00560L2) along Carmen Jct.-Bayambang-Namat Road, San Carlos City, Pangasinan	D/WH- Pangasinan IV DEO	Public Bldg	11-2017	11-2017	12/10/2017	12/10/2017	12/10/2017	12/10/2017	11-2017	1-2018	1/15/2018	2/10/2018	2-10/2018	0.000000	18,400,000.00	18,400,000.00	COA, PCC, CDP, Bantay Lungsod, P.A.P.P.O. (1, 2, 3, 4)	11/21/2017	11-20/2017	11-20/2017	11-20/2017	11-20/2017






ON-GOING PROCUREMENT ACTIVITIES

Item No.	Description	Unit	Quantity	Unit Price	Estimated Total	Start Date	End Date	Contract No.	Contract Value	Contract Status	Contract Start Date	Contract End Date	Contract Value	Contract Status
1341001	Construction of Two (2) Storey, Four (4) Classroom School Building at Tance U.S. San Carlos City, Pangasinan	Public Bldg	1	5242018	5242018	01/01/18	01/30/18	004-2018-0001	5242018	Completed	01/01/18	01/30/18	5242018	Completed
1341002	Construction of Two (2) Storey, Four (4) Classroom School Building at Quirino E/S, San Carlos City, Pangasinan	Public Bldg	1	677098	677098	01/01/18	01/30/18	004-2018-0002	677098	Completed	01/01/18	01/30/18	677098	Completed
1341003	Construction of Two (2) Storey, Four (4) Classroom School Building at Payapa E/S, San Carlos City, Pangasinan	Public Bldg	1	340519	340519	01/01/18	01/30/18	004-2018-0003	340519	Completed	01/01/18	01/30/18	340519	Completed
1341004	Construction of Two (2) Storey, Four (4) Classroom School Building at Pagal E/S, San Carlos City, Pangasinan	Public Bldg	1	1742018	1742018	01/01/18	01/30/18	004-2018-0004	1742018	Completed	01/01/18	01/30/18	1742018	Completed
1341005	Construction of Two (2) Storey, Four (4) Classroom School Building at San Vicente E/S, Malabon, Pangasinan	Public Bldg	1	3422018	3422018	01/01/18	01/30/18	004-2018-0005	3422018	Completed	01/01/18	01/30/18	3422018	Completed
1341006	Construction of Two (2) Storey, Four (4) Classroom School Building at Napandan N/S, Napandan, Pangasinan	Public Bldg	1	6242018	6242018	01/01/18	01/30/18	004-2018-0006	6242018	Completed	01/01/18	01/30/18	6242018	Completed
1341007	Construction of Two (2) Storey, Six (6) Classroom School Building at Malena B. Badianoan N/S, Baybaling, Pangasinan	Public Bldg	1	802018	802018	01/01/18	01/30/18	004-2018-0007	802018	Completed	01/01/18	01/30/18	802018	Completed
1341008	Construction of Two (2) Storey, Six (6) Classroom School Building at Bolocot E/S, Malabon, Pangasinan	Public Bldg	1	5122018	5122018	01/01/18	01/30/18	004-2018-0008	5122018	Completed	01/01/18	01/30/18	5122018	Completed
1341009	Construction of Two (2) Storey, Eight (8) Classroom School Building at Badiang N/S, Badiang, Pangasinan	Public Bldg	1	5782018	5782018	01/01/18	01/30/18	004-2018-0009	5782018	Completed	01/01/18	01/30/18	5782018	Completed
1341010	Construction of Two (2) Storey, Six (6) Classroom School Building at Calatan E/S, Calatan, Pangasinan	Public Bldg	1	6202018	6202018	01/01/18	01/30/18	004-2018-0010	6202018	Completed	01/01/18	01/30/18	6202018	Completed
1341011	Construction of Four (4) Storey, Four (4) Science Laboratory Building at Tance N/S, San Carlos City, Pangasinan	Public Bldg	1	5302018	5302018	01/01/18	01/30/18	004-2018-0011	5302018	Completed	01/01/18	01/30/18	5302018	Completed
1341012	Construction of Four (4) Storey, Eight (8) Classroom School Building at Tandang N/S, Baybaling, Pangasinan	Public Bldg	1	7102018	7102018	01/01/18	01/30/18	004-2018-0012	7102018	Completed	01/01/18	01/30/18	7102018	Completed

Total Allocated Budget of On-going Procurement Activities: 161,880,732.38

Prepared by:  
  
**CONSUELO CRUZ**  
 SAC, Secretariat

Recommended for Approval by:  
  
**NONOY B. QUINTO, MBA**  
 SAC, Vice-Chairperson

APPROVED:  
  
**SIMPLICIO D. GONZALES**  
 Head of the Procuring Entity