



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
QUEZON CITY I DISTRICT ENGINEERING OFFICE  
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2017 to DECEMBER 31, 2017

Code	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of EAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/Completion/Acceptance (if applicable)
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
18-02-0002	Supply and Delivery of Copier Colored for use of Office of the District Engineer, Quezon City I District Engineering Office.	ADMINISTRATIVE SECTION	SHOPPING	N/A	2/28-3/2/18	N/A	N/A	3/2/2018	3/2/2018	3/5/2018	3/5/2018	4/18/2018	4/18/2018	4/18/2018	-	-	101	917,700.00	917,700.00	N/A	900,000.00	900,000.00	N/A	BAC	N/A	N/A	N/A	3/2/2018	N/A	N/A	N/A	-
18-03-0005	Supply and Delivery of Thermoplastic Paint Yellow and two (2) others, to be used along various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	3/12-15/18	N/A	N/A	3/15/2018	3/15/2018	3/15/2018	3/15/2018	4/11/2018	4/12/2018	4/13/2018	-	-	101	999,955.05	999,955.05	N/A	994,474.25	994,474.25	N/A	BAC	N/A	N/A	N/A	3/15/2018	N/A	N/A	N/A	-
18-03-0003	Supply and Delivery of Thermoplastic Paint White and two (2) others, to be used along various National Roads in District I and II, Q.C.	MAINTENANCE SECTION	PUBLIC BIDDING	N/A	3/12-4/4/18	3/23/2018	N/A	4/4/2018	4/5/2018	4/6/2018	4/6/2018	4/11/2018	4/12/2018	4/13/2018	-	-	101	1,999,994.50	1,999,994.50	N/A	1,987,495.00	1,987,495.00	N/A	NACAP, COA, VACC, District Union, CCW	N/A	3/23/2018	N/A	4/4/2018	N/A	N/A	N/A	-
18-03-0004	Supply and Delivery of Thermoplastic Paint White and two (2) others, to be used along various National Roads in District V and VI, Q.C.	MAINTENANCE SECTION	PUBLIC BIDDING	N/A	3/12-4/4/18	3/23/2018	N/A	4/4/2018	4/5/2018	4/6/2018	4/6/2018	4/11/2018	4/11/2018	4/13/2018	-	-	101	1,999,994.50	1,999,994.50	N/A	1,989,210.00	1,989,210.00	N/A	NACAP, COA, VACC, District Union, CCW	N/A	3/23/2018	N/A	4/4/2018	N/A	N/A	N/A	-
18-02-0001	Supply and Delivery of Brake Fluid and five (5) others for use in various service vehicles and heavy equipment assigned at QCIDEO	MAINTENANCE SECTION	SHOPPING	N/A	4/3-4/6/2018	N/A	N/A	4/6/2018	4/6/2018	4/6/2018	4/6/2018	5/22/2018	5/22/2018	5/24/2018	-	-	101	997,412.25	997,412.25	N/A	989,602.25	989,602.25	N/A	BAC	N/A	N/A	N/A	4/6/2018	N/A	N/A	N/A	-
18-03-0006	Supply and Delivery of Trash Container Nestable Door Style 15 liters Capacity X3 units with steel frame for use of Quezon City I District Engineering Office	ADMINISTRATIVE SECTION	SHOPPING	N/A	4/3-6/2018	N/A	N/A	4/6/2018	4/6/2018	4/6/2018	4/6/2018	7/18/2018	7/18/2018	7/20/2018	-	-	101	70,620.00	70,620.00	N/A	64,200.00	64,200.00	N/A	BAC	N/A	N/A	N/A	4/6/2018	N/A	N/A	N/A	-
18-05-0009	Supply and Delivery of Polo Shirt with DPWH Logo (Royaie Blue) and six (6) others for the standardization of DPWH Facilities and uniforms in the deployment of personnel in the field to man the motorists assistance centers under QCIDEO	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/22/2018	5/22/2018	5/24/2018	-	-	101	244,392.50	244,392.50	N/A	242,207.50	242,207.50	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0010	Supply and Delivery of Portland Cement and eight (8) others, for use in Maintenance of various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/24/2018	5/25/2018	-	-	101	999,990.25	999,990.25	N/A	993,937.00	993,937.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0011	Supply and Delivery of ReflectORIZED Traffic Paint Yellow, for use in Maintenance of various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/25/2018	5/28/2018	-	-	101	999,249.01	999,249.01	N/A	993,865	993,865	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0012	Supply and Delivery of Coldmix Asphalt for use in Maintenance/Rehabilitation and Improvement of National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/23/2018	5/25/2018	-	-	101	999,775.00	999,775.00	N/A	987,195.00	987,195.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0013	Supply and Delivery of Item 605MM, for use in along various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/25/2018	5/28/2018	-	-	101	985,458.00	985,458.00	N/A	980,500.00	980,500.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0014	Supply and Delivery of Item 605(4): Chevron Directional Sign 18"x24" (HM 1B Chevron Sign) and four (4) others, for use along Payatas Road and Batasan-San Mateo Road, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/25/2018	5/28/2018	-	-	101	992,755.22	992,755.22	N/A	988,300.00	988,300.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0015	Supply and Delivery of Raincoat with Print (DPWH-QCIDEO) and four (4) others, for use of DPWH Roadside Maintenance Workers of QCIDEO	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/22/2018	5/22/2018	5/24/2018	-	-	101	499,990.00	499,990.00	N/A	495,889.75	495,889.75	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0016	Supply and Delivery of Trash Bag 15x15x37 Black and five (5) others, for use of DPWH Roadside Maintenance Workers of QCIDEO	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	6/5/2018	6/5/2018	6/7/2018	-	-	101	999,950.00	999,950.00	N/A	995,695.00	995,695.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	N/A	-
18-05-0017	Supply and Delivery of Labelling Machine And three (3) others for inventory Tagging of Office Equipments, Furniture and Fixtures, IT Equipments of Various Section, QCIDEO	ADMINISTRATIVE SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/11/2018	7/11/2018	7/13/2018	-	-	101	113,868.53	113,868.53	N/A	110,650.60	110,650.60	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	N/A	-
18-05-0018	Supply and Delivery of 2x36 TS Mirrorized & Lighting Fixtures and thirty three (33) others for Maintenance/Upgrading of Electrical System at Quezon City I District Engineering Office	PLANNING SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/6/2018	7/6/2018	7/10/2018	-	-	101	380,384.75	380,384.75	N/A	378,437.59	378,437.59	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	N/A	-
18-05-0019	Supply and Delivery of Magazine File Box And three (3) others for use of Quezon City I District Engineering Office	ADMINISTRATIVE SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/2/2018	7/2/2018	7/4/2018	-	-	101	437,086.60	437,086.60	N/A	434,475.00	434,475.00	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	N/A	-
18-04-0008	Supply and Delivery of Black Toner Cartridge And five (5) others for use of copier assigned at various Sector, Quezon City I District Engineering Office	ADMINISTRATIVE SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/6/2018	7/6/2018	7/10/2018	-	-	101	587,546.00	587,546.00	N/A	582,146.00	582,146.00	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	N/A	-
<b>Total Alloted Budget of Procurement Activities</b>																	<b>15,226,122.16</b>															
<b>Total Contract Price of Procurement Activities Conducted</b>																	<b>15,108,279.94</b>															
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																	<b>117,842.22</b>															

Prepared By:

RONALD V. AMBAT  
Head, BAC Secretariat

Recommended for Approval by:

EDILBERTO G. QUIAMBAO JR.  
BAC Chairman

APPROVED:

MARLYN G. INGUILLLO  
OIC-District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 OFFICE OF THE DISTRICT ENGINEER  
 QUEZON CITY I DISTRICT ENGINEERING OFFICE  
 Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JULY 1, 2017 to DECEMBER 31, 2017

Code	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List Of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of IAE8	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/ Completion/ Acceptance (If applicable)				
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																				
18-02-0002	Supply and Delivery of Copier Colored for use of Office of the District Engineer, Quezon City I District Engineering Office.	ADMINISTRATIVE SECTION	SHOPPING	N/A	2/28-3/2/18	N/A	N/A	3/2/2018	3/2/2018	3/5/2018	3/5/2018	4/18/2018	4/18/2018	4/18/2018	-	-	101	917,700.00	917,700.00	N/A	900,000.00	900,000.00	N/A	BAC	N/A	N/A	N/A	3/2/2018	N/A	N/A	-					
18-03-0005	Supply and Delivery of Thermoplastic Paint Yellow and Two (2) others, to be used along various National Roads in District I, II, V and VI, Q. C.	MAINTENANCE SECTION	SHOPPING	N/A	3/12-15/18	N/A	N/A	3/15/2018	3/15/2018	3/15/2018	3/15/2018	4/11/2018	4/12/2018	4/13/2018	-	-	101	999,955.05	999,955.05	N/A	994,474.25	994,474.25	N/A	BAC	N/A	N/A	N/A	3/15/2018	N/A	N/A	-					
18-03-0003	Supply and Delivery of Thermoplastic Paint White and two (2) others, to be used along various National Roads in District I and II, Q. C.	MAINTENANCE SECTION	PUBLIC BIDDING	N/A	3/12-4/4/18	3/23/2018	N/A	4/4/2018	4/5/2018	4/6/2018	4/6/2018	4/11/2018	4/12/2018	4/13/2018	-	-	101	1,999,994.50	1,999,994.50	N/A	1,987,495.00	1,987,495.00	N/A	NACAP, COA, VACC, District Union, CCW	N/A	3/23/2018	N/A	4/4/2018	N/A	N/A	-					
18-03-0004	Supply and Delivery of Thermoplastic Paint White and two (2) others, to be used along various National Roads in District V and VI, Q. C.	MAINTENANCE SECTION	PUBLIC BIDDING	N/A	3/12-4/4/18	3/23/2018	N/A	4/4/2018	4/5/2018	4/6/2018	4/6/2018	4/11/2018	4/11/2018	4/13/2018	-	-	101	1,999,994.50	1,999,994.50	N/A	1,989,210.00	1,989,210.00	N/A	NACAP, COA, VACC, District Union, CCW	N/A	3/23/2018	N/A	4/4/2018	N/A	N/A	-					
18-02-0001	Supply and Delivery of Brake Fluid and Five (5) others for use in various service vehicles and heavy equipment assigned at QCDEO	MAINTENANCE SECTION	SHOPPING	N/A	4/3-4/6/2018	N/A	N/A	4/6/2018	4/6/2018	4/6/2018	4/6/2018	5/22/2018	5/22/2018	5/24/2018	-	-	101	997,412.25	997,412.25	N/A	989,602.25	989,602.25	N/A	BAC	N/A	N/A	N/A	4/6/2018	N/A	N/A	-					
18-03-0006	Supply and Delivery of Trash Container Nestable Door Style 15 liters Capacity 30 units with steel frame for use of Quezon City I District Engineering Office.	ADMINISTRATIVE SECTION	SHOPPING	N/A	4/3-6/2018	N/A	N/A	4/6/2018	4/6/2018	4/6/2018	4/6/2018	7/18/2018	7/18/2018	7/20/2018	-	-	101	70,620.00	70,620.00	N/A	64,200.00	64,200.00	N/A	BAC	N/A	N/A	N/A	4/6/2018	N/A	N/A	-					
18-05-0009	Supply and Delivery of Polo Shirt with DPWH Logo (Royaie Blue) and six (6) others for the standardization of DPWH Facilities and uniforms in the deployment of personnel in the field to man the motorists assistance centers under QCDEO	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/22/2018	5/22/2018	5/24/2018	-	-	101	244,392.50	244,392.50	N/A	242,207.50	242,207.50	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0010	Supply and Delivery of Portland Cement and eight (8) others, for use in Maintenance of various National Roads in District I, II, V and VI, Q. C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/24/2018	5/25/2018	-	-	101	999,990.25	999,990.25	N/A	993,937.00	993,937.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0011	Supply and Delivery of ReflectORIZED Traffic Paint Yellow, for use in Maintenance of various National Roads in District I, II, V and VI, Q. C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/25/2018	5/28/2018	-	-	101	999,249.01	999,249.01	N/A	993,865	993,865	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0012	Supply and Delivery of Coldmix Asphalt for use in Maintenance/Rehabilitation and Improvement of National Roads in District I, II, V and VI, Q. C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/23/2018	5/25/2018	-	-	101	999,775.00	999,775.00	N/A	987,195.00	987,195.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0013	Supply and Delivery of Item 605MM, for use in along various National Roads in District I, II, V and VI, Q. C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/25/2018	5/28/2018	-	-	101	985,458.00	985,458.00	N/A	980,500.00	980,500.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0014	Supply and Delivery of Item 605(4): Chevron Directional Sign 18"x24" (HM 18 Chevron Sign) and four (4) others, for use along Payatas Road and Batasan-San Mateo Road, Q. C.	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/23/2018	5/25/2018	5/28/2018	-	-	101	992,755.22	992,755.22	N/A	988,300.00	988,300.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0015	Supply and Delivery of Raincoat with Print (DPWH-QCDEO) and four (4) others, for use of DPWH-Roadside Maintenance Workers of QCDEO	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	5/22/2018	5/22/2018	5/24/2018	-	-	101	499,990.00	499,990.00	N/A	495,889.75	495,889.75	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0016	Supply and Delivery of Trash Bag 15x15x37 Black and five (5) others, for use of DPWH Roadside Maintenance Workers of QCDEO	MAINTENANCE SECTION	SHOPPING	N/A	5/4-8/2018	N/A	N/A	5/8/2018	5/9/2018	5/10/2018	5/10/2018	6/5/2018	6/6/2018	6/7/2018	-	-	101	999,950.00	999,950.00	N/A	995,695.00	995,695.00	N/A	BAC	N/A	N/A	N/A	5/8/2018	N/A	N/A	-					
18-05-0017	Supply and Delivery of Labeling Machine And three (3) others for Inventory Tagging of Office Equipments, Furniture and Fixtures, IT Equipments of Various Section, QCDEO	ADMINISTRATIVE SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/11/2018	7/11/2018	7/13/2018	-	-	101	113,868.53	113,868.53	N/A	110,650.60	110,650.60	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	-					
18-05-0018	Supply and Delivery of 2x36 TS Mirrored & Lighting Fixtures and thirty three (33) others for Maintenance/Upgrading of Electrical System at Quezon City I District Engineering Office.	PLANNING SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/6/2018	7/6/2018	7/10/2018	-	-	101	380,384.75	380,384.75	N/A	378,437.59	378,437.59	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	-					
18-05-0019	Supply and Delivery of Magazine File Box And three (3) others for use of Quezon City I District Engineering Office.	ADMINISTRATIVE SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/2/2018	7/2/2018	7/4/2018	-	-	101	437,086.60	437,086.60	N/A	434,475.00	434,475.00	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	-					
18-04-0008	Supply and Delivery of Black Toner Cartridge And five (5) others for use of copier assigned at various Section, Quezon City I District Engineering Office.	ADMINISTRATIVE SECTION	SHOPPING	N/A	5/30-6/4/2018	N/A	N/A	6/4/2018	6/5/2018	6/6/2018	6/6/2018	7/6/2018	7/6/2018	7/10/2018	-	-	101	587,546.00	587,546.00	N/A	582,146.00	582,146.00	N/A	BAC	N/A	N/A	N/A	6/4/2018	N/A	N/A	-					
<b>Total Allotted Budget of Procurement Activities</b>																	<b>15,226,122.16</b>																			
<b>Total Contract Price of Procurement Activities Conducted</b>																	<b>15,108,279.94</b>																			
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																	<b>117,842.22</b>																			

Prepared By:

RONALD V. AMBAT  
 Head, BAC Secretariat

Recommended for Approval by:

EDILBERTO G. QUILAMBA JR.  
 BAC Chairman

APPROVED

MARLYN G. INGULLO  
 OIC-District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
QUEZON CITY DISTRICT ENGINEERING OFFICE  
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2018 to JUNE 30, 2018

Code	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (P/R)			Contract Cost (P/R)			List of Invited Observers	Data of Receipt of Invitation				Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Resolution	Notice of Award	Contract Signing	No/Late to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOGE	CO		Total	MOGE	CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
18OF0001	Rehabilitation/Improvement of Drainage System of Calavite St., Brgy. San Isidro Labrador & Brgy. Salvacion, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	19,599,960.45	N/A	19,599,960.45	19,109,961.44	N/A	19,109,961.44	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	5/10/2018	--	--	--	--	
18OF0002	Rehabilitation/Improvement of Drainage System of Sta. Alcaraz, Q.C. (Cordillera to Sta. Catalina)	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	1/31/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	19,599,955.60	N/A	19,599,955.60	18,424,716.04	N/A	18,424,716.04	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0003	Rehabilitation/Improvement of Drainage System of Calamba St., Q.C. Phase I (Alaravite St. to Mavon)	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	1/31/2018	2/23/2018	2/26/2018	N/A	N/A	GAA 2018	19,599,854.80	N/A	19,599,854.80	18,325,864.24	N/A	18,325,864.24	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0006	Rehabilitation/Improvement of Drainage System of Simoun St., Q.C. Phase II (Baco to Mavon)	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	1/31/2018	2/23/2018	2/26/2018	N/A	N/A	GAA 2018	19,599,938.70	N/A	19,599,938.70	18,423,942.38	N/A	18,423,942.38	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0007	Road Improvement of Speaker Perez St., Q.C. Phase II	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	2/9/2018	2/23/2018	2/26/2018	N/A	N/A	GAA 2018	19,599,860.90	N/A	19,599,860.90	18,453,269.04	N/A	18,453,269.04	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0008	Road Improvement of Road 20, Q.C. Phase V	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	2/9/2018	2/19/2018	2/20/2018	N/A	N/A	GAA 2018	19,599,695.72	N/A	19,599,695.72	18,325,745.30	N/A	18,325,745.30	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0012	Improvement of Sta. Catalina St. & San Simoun St. and BF Homes Road, Brgy. Holy Spirit, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	2/9/2018	2/26/2018	2/27/2018	N/A	N/A	GAA 2018	19,798,738.13	N/A	19,798,738.13	18,412,867.00	N/A	18,412,867.00	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0013	Road Improvement of Soliven St., Brgy. Commonwealth, Q.C. Phase II	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	2/9/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	14,849,820.67	N/A	14,849,820.67	13,810,407.00	N/A	13,810,407.00	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0014	Construction of MPB, Brgy. Holy Spirit National H/S, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/20/2017	11/20/2017	2/13/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	5,444,856.68	N/A	5,444,856.68	5,172,613.85	N/A	5,172,613.85	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0015	Road and Drainage Improvement of Ventura St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	1/31/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	4,899,345.53	N/A	4,899,345.53	4,606,788.90	N/A	4,606,788.90	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0016	Rehabilitation/Improvement of Drainage System of P. Florentino St., Q.C. Phase II	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	1/31/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	9,799,880.88	N/A	9,799,880.88	9,212,286.69	N/A	9,212,286.69	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0017	Rehabilitation/Improvement of Drainage System of Speaker Perez St., Q.C. Phase II	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	1/31/2018	2/23/2018	2/26/2018	N/A	N/A	GAA 2018	9,799,890.02	N/A	9,799,890.02	9,212,290.48	N/A	9,212,290.48	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0018	Road Improvement of West 4th St. and West 6th St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	11/17/2017	11/17/2017	11/20/2017	11/21/2017	11/21/2017	2/9/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	14,849,870.21	N/A	14,849,870.21	13,958,800.36	N/A	13,958,800.36	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	11/16/2017	--	--	--	--	
18OF0020	Improvement of Drainage along NLEX Service Road, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	9/29/2017	10/6-11/7/2017	10/26/2017	12/8/2017	12/8/2017	12/8/2017	12/11/2017	12/11/2017	2/9/2018	2/23/2018	2/26/2018	N/A	N/A	GAA 2018	4,899,899.89	N/A	4,899,899.89	4,654,905.00	N/A	4,654,905.00	NACAP, COA, VACC, District Union, CCW	10/25/2017	--	12/5/2017	--	--	--	--	
18OF0026	Construction of Slope Protection of Marikina River, Brgy. Batasan Hills, Q.C. Sta. 17+915 - Sta. 18+058	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	2/9/2018	3/12/2018	3/14/2018	N/A	N/A	GAA 2018	98,000,000.00	N/A	98,000,000.00	93,096,472.25	N/A	93,096,472.25	NACAP, COA, VACC, District Union, CCW	11/8/2017	--	11/8/2017	--	--	--	--	
18OF0029	Rehab./Improvement of Tulahan River Brgy. Nagkaisang Nayon, (Phase IV), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	2/9/2018	2/19/2018	2/20/2018	N/A	N/A	GAA 2018	98,000,000.00	N/A	98,000,000.00	93,096,664.00	N/A	93,096,664.00	NACAP, COA, VACC, District Union, CCW	11/8/2017	--	11/8/2017	--	--	--	--	
18OF0030	Upgrading of Republic Avenue, Brgy. Holy Spirit, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	2/9/2018	2/26/2018	2/27/2018	N/A	N/A	GAA 2018	59,399,935.40	N/A	59,399,935.40	55,837,757.00	N/A	55,837,757.00	NACAP, COA, VACC, District Union, CCW	11/8/2017	--	11/8/2017	--	--	--	--	
18OF0031	Asphalt Overlay with Concrete of Del Monte Avenue, Q.C. K0007+(-.028) - K0010+603	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	1/31/2018	2/19/2018	2/22/2018	N/A	N/A	GAA 2018	22,531,180.00	N/A	22,531,180.00	21,403,852.20	N/A	21,403,852.20	NACAP, COA, VACC, District Union, CCW	11/8/2017	--	11/8/2017	--	--	--	--	
18OF0032	Preventive Maintenance of Road: Asphalt Overlay of Sgt. Rivera, Q.C. K0012+(-090) - K0013+140, K0013+(-138) - K0012+063	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	1/31/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	29,399,579.40	N/A	29,399,579.40	27,928,682.60	N/A	27,928,682.60	NACAP, COA, VACC, District Union, CCW	11/8/2017	--	11/8/2017	--	--	--	--	
18OF0033	Reconstruction/Upgrading of Batasan Road K0019+429 - K0020+884, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	10/27/2017	11/3-24/2017	11/10/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	1/31/2018	3/2/2018	3/5/2018	N/A	N/A	GAA 2018	37,600,640.00	N/A	37,600,640.00	35,720,727.00	N/A	35,720,727.00	NACAP, COA, VACC, District Union, CCW	11/8/2017	--	11/8/2017	--	--	--	--	
18OF0034	Rehabilitation/Improvement of Drainage System of Halcón St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/14/2017	12/14/2017	2/9/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	29,399,902.13	N/A	29,399,902.13	27,783,435.76	N/A	27,783,435.76	NACAP, COA, VACC, District Union, CCW	12/1/2017	--	12/1/2017	--	--	--	--	
18OF0035	Rehabilitation/Improvement of Drainage System of Mataya St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/14/2017	12/14/2017	2/9/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	29,399,919.88	N/A	29,399,919.88	27,929,928.61	N/A	27,929,928.61	NACAP, COA, VACC, District Union, CCW	12/1/2017	--	12/1/2017	--	--	--	--	
18OF0036	Rehabilitation/Improvement of Drainage System of Bak na Bato, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/14/2017	12/14/2017	2/9/2018	2/26/2018	2/27/2018	N/A	N/A	GAA 2018	29,399,519.64	N/A	29,399,519.64	27,635,967.46	N/A	27,635,967.46	NACAP, COA, VACC, District Union, CCW	12/1/2017	--	12/1/2017	--	--	--	--	
18OF0037	Rehabilitation/Improvement of Drainage System of G. Roxas St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/14/2017	12/14/2017	2/9/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	44,099,919.85	N/A	44,099,919.85	41,455,047.98	N/A	41,455,047.98	NACAP, COA, VACC, District Union, CCW	12/1/2017	--	12/1/2017	--	--	--	--	
18OF0039	Rehabilitation/Improvement of Drainage System of Baco St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/14/2017	12/14/2017	2/9/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	29,399,901.29	N/A	29,399,901.29	27,929,910.94	N/A	27,929,910.94	NACAP, COA, VACC, District Union, CCW	12/1/2017	--	12/1/2017	--	--	--	--	
18OF0040	Road Improvement of D. Tuazon St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/27/2017	12/27/2017	12/28/2017	12/28/2017	12/28/2017	2/9/2018	2/19/2018	2/20/2018	N/A	N/A	GAA 2018	49,499,920.16	N/A	49,499,920.16	46,777,416.32	N/A	46,777,416.32	NACAP, COA, VACC, District Union, CCW	12/1/2017	--	12/19/2017	--	--	--	--	
18OF0041	Road Improvement of Mayon St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	11/15/2017	11/22-12/12/2017	11/29/2017	12/27/2017	12/27/2017	12/28/2017	12/28/																						

18OF0079	Road Improvement of Sta. Monica St. and St. Nifo St., Brgy. Holy Spirit, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/11/2017	12/18/2017-1/10/2018	12/29/2017	1/17/2018	1/17/2018	1/18/2018	1/19/2018	1/19/2018	2/9/2018	2/26/2018	2/27/2018	N/A	N/A	GAA 2018	14,849,890.90	N/A	14,849,890.90	13,810,347.00	N/A	13,810,347.00	NACAP, COA, VACC, District Union, CCW	12/29/2017	--	1/11/2018	--	--	--	--	--
18OF0080	Rehabilitation of MPB PCCAES, Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/11/2017	12/18/2017-1/10/2018	12/29/2017	1/17/2018	1/17/2018	1/18/2018	1/19/2018	1/19/2018	2/9/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	1,980,000.00	N/A	1,980,000.00	1,940,356.42	N/A	1,940,356.42	NACAP, COA, VACC, District Union, CCW	12/29/2017	--	1/11/2018	--	--	--	--	--
18OF0081	Rehabilitation/Improvement of Drainage System of Mauban St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	29,399,902.13	N/A	29,399,902.13	28,084,576.18	N/A	28,084,576.18	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0082	Preventive Maintenance of G. Araneta Ave., K0011+1236 - K0011+871, K0011+821 - K0011+1216	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/19/2018	2/20/2018	N/A	N/A	GAA 2018	29,399,910.27	N/A	29,399,910.27	27,928,314.80	N/A	27,928,314.80	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0083	Road Improvement of Banawe St., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	39,599,901.29	N/A	39,599,901.29	37,702,615.60	N/A	37,702,615.60	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0085	Construction of Slope Protection in Marikina River Sta. 17+769 to Sta. 17+815, Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/11/2018	3/12/2018	3/14/2018	N/A	N/A	GAA 2018	98,000,000.00	N/A	98,000,000.00	93,099,785.84	N/A	93,099,785.84	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0086	Construction of Slope Protection in Marikina River Sta. 17+617 to Sta. 17+769, Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	98,000,000.00	N/A	98,000,000.00	93,099,943.04	N/A	93,099,943.04	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0087	Opening of Katipunan Ave., Ext., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/12/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	98,000,000.00	N/A	98,000,000.00	93,100,060.64	N/A	93,100,060.64	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0088	Preventive Maintenance of Fairview Avenue, S05+512Z (K0022+931 to K0023+250), S05+551Z (K0024+(-881) to K0024+(-836)), K0024+638 to K0025+203, S05+561Z (K0023+076 to K0023+500, K0024+(-907) to K0024+(-323)), S05+68LZ (Chainage 0 to Chainage 625), S05+69LZ (Chainage 674 to Chainage 699), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/23/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/19/2018	2/22/2018	N/A	N/A	GAA 2018	64,934,659.19	N/A	64,934,659.19	61,046,565.00	N/A	61,046,565.00	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0089	Preventive Maintenance of Regalado Avenue (North) S05+512Z (K0025+389 to K0025+1012), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/19/2018	2/22/2018	N/A	N/A	GAA 2018	30,379,539.31	N/A	30,379,539.31	28,564,073.00	N/A	28,564,073.00	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0090	Preventive Maintenance of La Mesa Dam, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/19/2018	2/22/2018	N/A	N/A	GAA 2018	28,149,502.13	N/A	28,149,502.13	26,179,036.98	N/A	26,179,036.98	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0092	Rehab./Improvement of Tullahan River Brgy. Greater Fairview, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	98,000,000.00	N/A	98,000,000.00	93,088,689.96	N/A	93,088,689.96	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0093	Rehab./Improvement of Tullahan River, Brgy. North Fairview, Phase II, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	12/22/2017	12/29/2017-1/25/2018	1/12/2018	1/25/2018	1/25/2018	1/26/2018	1/29/2018	1/29/2018	2/9/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	49,000,000.00	N/A	49,000,000.00	46,549,240.26	N/A	46,549,240.26	NACAP, COA, VACC, District Union, CCW	1/11/2018	--	1/11/2018	--	--	--	--	--
18OF0094	Retrofitting/Strengthening of Permanent Bridges at Culat Bridge I (NB) (B02329LZ) along EDSA, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	3/13/2018	3/15/2018	N/A	N/A	GAA 2018	18,816,000.00	N/A	18,816,000.00	17,600,990.00	N/A	17,690,990.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0095	Retrofitting/Strengthening of Permanent Bridges at Culat Bridge I (SB) (B02325LZ) along EDSA, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	3/13/2018	3/15/2018	N/A	N/A	GAA 2018	19,139,400.00	N/A	19,139,400.00	17,992,649.00	N/A	17,992,649.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0096	Rehabilitation/Improvement of Culat Creek, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/19/2018	2/20/2018	N/A	N/A	GAA 2018	19,598,500.00	N/A	19,598,500.00	18,421,676.00	N/A	18,421,676.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0097	Rehabilitation/Improvement of Flood Control Structures and Tributaries at Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	29,399,677.12	N/A	29,399,677.12	27,636,009.85	N/A	27,636,009.85	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0099	Construction of Permanent Bridge Structures of Katipunan Ave., Ext. ( Vista Real Classica), Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	6/20/2018	6/20/2018	6/21/2018	6/22/2018	6/22/2018	6/22/2018	6/22/2018	6/22/2018	N/A	N/A	GAA 2018	61,379,900.00	N/A	61,379,900.00	58,925,753.40	N/A	58,925,753.40	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	6/18/2018	--	--	--	--	--
18OF0100	Construction of Slope Protection Tributaries, Brgy. Fairview, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	19,598,500.00	N/A	19,598,500.00	18,422,590.00	N/A	18,422,590.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0101	Construction of Slope Protection Tributaries, Brgy. Nagkaisang Nayon, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/19/2018	2/20/2018	N/A	N/A	GAA 2018	19,599,200.00	N/A	19,599,200.00	18,423,000.00	N/A	18,423,000.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0102	Construction of Slope Protection Tributaries, Brgy. Sta. Monica, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	19,598,300.00	N/A	19,598,300.00	18,460,000.00	N/A	18,460,000.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0103	Improvement of Drainage along Mindanao Ave., Ext., Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/26/2018	2/27/2018	N/A	N/A	GAA 2018	19,598,595.00	N/A	19,598,595.00	18,422,679.30	N/A	18,422,679.30	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0104	Road Improvement of S. B. Diversion Road, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	19,598,750.00	N/A	19,598,750.00	19,010,787.50	N/A	19,010,787.50	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	5/10/2018	--	--	--	--	--
18OF0105	Road Improvement of S.B. Diversion Road, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	34,649,498.45	N/A	34,649,498.45	33,610,013.49	N/A	33,610,013.49	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	5/10/2018	--	--	--	--	--
18OF0106	Construction of Slope Protection Amparo Creek Brgy. Nagkaisang Nayon Phase II, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	14,699,500.00	N/A	14,699,500.00	13,817,530.00	N/A	13,817,530.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0107	Construction of Slope Protection Asyenda Balal, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/20/2018	2/22/2018	N/A	N/A	GAA 2018	9,799,100.00	N/A	9,799,100.00	9,212,000.00	N/A	9,212,000.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0108	Construction of Slope Protection Diamond Creek, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	9,798,500.00	N/A	9,798,500.00	9,210,600.00	N/A	9,210,600.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0109	Construction of Slope Protection Goodwill Creek, Brgy. Bagbag Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/27/2018	2/28/2018	N/A	N/A	GAA 2018	14,698,800.00	N/A	14,698,800.00	13,818,000.00	N/A	13,818,000.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0110	Construction of Slope Protection Kaybukot Creek, Brgy. Gulod, Q.C. Phase II	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	2/2/2018	2/2/2018	2/5/2018	2/6/2018	2/5/2018	2/13/2018	2/26/2018	2/27/2018	N/A	N/A	GAA 2018	14,698,500.00	N/A	14,698,500.00	13,817,400.00	N/A	13,817,400.00	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	1/26/2018	--	--	--	--	--
18OF0111	Construction of Slope Protection Paltok Creek, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018	1/19/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	14,698,300.00	N/A	14,698,300.00	14,258,000.95	N/A	14,258,000.95	NACAP, COA, VACC, District Union, CCW	1/19/2018	--	5/10/2018	--	--	--	--	--
18OF0112	Construction of Slope Protection Pasakola Creek, Brgy. Nagkaisang Nayon Phase II, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	1/5/2018	1/12-2/2/2018																											

18OF0128	Improvement of Drainage along Queen St., Brgy. Sangandian, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	1,979,452.63	N/A	1,979,452.63	1,920,070.00	N/A	1,920,070.00	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0129	Improvement of Road with Drainage System 1st Street, Nui Property, Brgy. Tandang Sora, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	3,958,563.91	N/A	3,958,563.91	3,800,000.00	N/A	3,800,000.00	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0131	Construction of Multi-Purpose Building at Brgy. North Fairview, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/11/2018	N/A	N/A	GAA 2018	4,454,866.97	N/A	4,454,866.97	4,276,572.29	N/A	4,276,672.29	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0132	Rehabilitation/Improvement Multi-Purpose Building (Hall), Brgy. Lagra, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	9,839,811.47	N/A	9,839,811.47	9,404,822.76	N/A	9,404,822.76	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0133	Construction of Multi-Purpose Building, Sugartowne, Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	2,970,000.00	N/A	2,970,000.00	2,880,782.56	N/A	2,880,782.56	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0134	Construction of Multi-Purpose Building Villa Amor Subdivision, Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/11/2018	N/A	N/A	GAA 2018	2,970,000.00	N/A	2,970,000.00	2,880,426.14	N/A	2,880,426.14	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0135	Construction of Multi-Purpose Building at Brgy. San Bartolome, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/11/2018	N/A	N/A	GAA 2018	4,949,959.80	N/A	4,949,959.80	4,751,961.40	N/A	4,751,961.40	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0136	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	3,959,869.03	N/A	3,959,869.03	3,801,474.27	N/A	3,801,474.27	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0137	Construction of Multi-Purpose Building, Bahay Toro (Sibol Militar), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	5,939,525.00	N/A	5,939,525.00	5,820,507.69	N/A	5,820,507.69	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0138	Construction of Multi-Purpose Building, San Jose (HS), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	5,444,328.00	N/A	5,444,328.00	5,335,445.84	N/A	5,335,445.84	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0139	Construction of Multi-Purpose Building, Sta. Cruz, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	9,899,882.95	N/A	9,899,882.95	9,632,586.11	N/A	9,632,586.11	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0140	Construction of Multi-Purpose Building, Vasra Phase II, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	2,473,550.00	N/A	2,473,550.00	2,437,580.57	N/A	2,437,680.57	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0141	Rehabilitation of Multi-Purpose Building, Bago Bantay (ES), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	3,959,872.35	N/A	3,959,872.35	3,900,474.26	N/A	3,900,474.26	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0142	Rehabilitation of Multi-Purpose Building, Masambong (ES), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	3,959,875.00	N/A	3,959,875.00	3,885,000.00	N/A	3,885,000.00	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0143	Rehabilitation of Multi-Purpose Building, Masambong (HS), Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	3,959,775.00	N/A	3,959,775.00	3,880,573.68	N/A	3,880,573.68	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0144	Rehabilitation of Multi-Purpose Building, Nayong Kanluran, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	3,959,894.32	N/A	3,959,894.32	3,882,400.14	N/A	3,882,400.14	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0145	Improvement/Rehabilitation of Multi-Purpose Building, Brgy. West Triangle, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	5,938,750.00	N/A	5,938,750.00	5,641,812.50	N/A	5,641,812.50	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0146	Improvement/Rehabilitation of Multi-Purpose Building, Station 2, Brgy. Masambong, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	2,969,850.00	N/A	2,969,850.00	2,910,453.00	N/A	2,910,453.00	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0147	Improvement/Rehabilitation of Multi-Purpose Building, Brgy. Maharlika, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	2,969,044.50	N/A	2,969,044.50	2,911,133.67	N/A	2,911,133.67	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0148	Road Improvement/Construction of Drainage in Brgy. Fairview, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/11/2018	N/A	N/A	GAA 2018	1,979,940.00	N/A	1,979,940.00	1,940,341.00	N/A	1,940,341.00	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0149	Construction of Multi-Purpose Building at Brgy. Kaligayahan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/13/2018	N/A	N/A	GAA 2018	2,969,854.40	N/A	2,969,854.40	2,880,758.77	N/A	2,880,758.77	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0150	Construction of Multi-Purpose Building in Brgy. Kaligayahan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/12/2018	N/A	N/A	GAA 2018	4,949,843.20	N/A	4,949,843.20	4,750,606.20	N/A	4,750,606.20	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0151	Construction of Multi-Purpose Building at Brgy. San Bartolome, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/19/2018	2/26-3/20/2018	3/9/2018	3/20/2018	3/20/2018	3/21/2018	3/22/2018	3/22/2018	3/26/2018	4/10/2018	4/11/2018	N/A	N/A	GAA 2018	4,949,860.50	N/A	4,949,860.50	4,751,866.08	N/A	4,751,866.08	NACAP, COA, VACC, District Union, CCW	3/6/2018	-	3/6/2018	-	-	-	-	-	
18OF0152	Rehabilitation and Improvement of Road at Parklane St., Sangandian, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/18/2018	N/A	N/A	GAA 2018	999,955.20	N/A	999,955.20	969,957.00	N/A	969,957.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	
18OF0153	Rehabilitation of Road at Fukom St. cor Dolores St., Lower Saunoy, Brgy. Saunoy, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/18/2018	N/A	N/A	GAA 2018	999,995.25	N/A	999,995.25	969,995.00	N/A	969,995.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	
18OF0154	Improvement of road with Drainage System at Apo Car, Brgy. Tandang Sora, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/19/2018	N/A	N/A	GAA 2018	5,939,362.99	N/A	5,939,362.99	5,583,000.00	N/A	5,583,000.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	
18OF0155	Construction of Multi-Purpose Building at Brgy. Bagbag, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018				N/A	N/A	GAA 2018	3,960,000.00	N/A	3,960,000.00		N/A		NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	
18OF0156	Construction of Multi-Purpose Building at Brgy. Nagkaisang Nayon, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	5,940,000.00	N/A	5,940,000.00	5,761,800.00	N/A	5,761,800.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-
18OF0157	Construction of Multi-Purpose Building at Brgy. Pasong Putik, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/19/2018	N/A	N/A	GAA 2018	3,960,000.00	N/A	3,960,000.00	3,837,224.76	N/A	3,837,224.76	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018						

180F0179	Construction/Improvement/Rehabilitation of Multi-Purpose Building at Brgy. Novales Proper, Q.C.	-CONSTRUCTION SECTION	Competitive Bidding	2/27/2018	3/6-3/20/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	21,779,735.00	N/A	21,779,735.00	21,235,241.63	N/A	21,235,241.63	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0181	Rehabilitation/Improvement of Flood Control Structures and Tributaries at Brgy. Commonwealth, Q.C. Phase 2	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/31/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	44,099,898.90	N/A	44,099,898.90	41,456,781.00	N/A	41,456,781.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0183	Improvement/Rehabilitation of G. Roxas Street, Brgy. Manresa, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	6/20/2018	6/20/2018	6/21/2018	6/22/2018	6/22/2018	7/9/2018	-	-	N/A	N/A	GAA 2018	19,599,913.88	N/A	19,599,913.88	19,205,217.89	N/A	19,205,217.89	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	6/18/2018	-	-	-	-	-	-
180F0184	Rehabilitation and improvement of Road at Parklane St., Brgy. Sangandaan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/19/2018	N/A	N/A	GAA 2018	999,377.71	N/A	999,377.71	969,396.00	N/A	969,396.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	-
180F0186	Construction of Multi-Purpose Building at Brgy. Fairview, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/29/2018	5/29/2018	5/30/2018	5/31/2018	5/31/2018	5/31/2018	6/27/2018	6/29/2018	N/A	N/A	GAA 2018	2,969,640.00	N/A	2,969,640.00	2,925,095.40	N/A	2,925,095.40	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0191	Construction of Multi-Purpose Building, Freedom Park 2, Malaya Street, Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	2,970,000.00	N/A	2,970,000.00	2,880,900.00	N/A	2,880,900.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0193	Construction of Multi-Purpose Building, PCC Headquarters, MRB Complex, Brgy. Commonwealth, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	5/28/2018	5/30/2018	N/A	N/A	GAA 2018	2,970,000.00	N/A	2,970,000.00	2,895,415.01	N/A	2,895,415.01	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0194	Construction of Multi-Purpose Building, Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/19/2018	N/A	N/A	GAA 2018	1,980,000.00	N/A	1,980,000.00	1,940,156.96	N/A	1,940,156.96	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	-
180F0195	Repair/Rehab. Of MPB Silig Kumunoy Court, Brgy. Bagong Silangan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	1,980,000.00	N/A	1,980,000.00	1,955,024.48	N/A	1,955,024.48	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0196	Repair/Rehab. Of Multi-Purpose Building, Rome St., Vista Real Classica, Brgy. Batasan Hills, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	3,960,000.00	N/A	3,960,000.00	3,841,441.76	N/A	3,841,441.76	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0197	Repair/Rehab. Of Multi-Purpose Building, Melencio Castelo ES, Payatas, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/29/2018	5/29/2018	5/30/2018	5/31/2018	5/31/2018	5/31/2018	6/27/2018	6/29/2018	N/A	N/A	GAA 2018	1,980,000.00	N/A	1,980,000.00	1,925,088.82	N/A	1,925,088.82	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/28/2018	-	-	-	-	-	-
180F0198	Rehabilitation of Multi-Purpose Building, Brgy. Culiat, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/19/2018	N/A	N/A	GAA 2018	999,705.00	N/A	999,705.00	989,707.95	N/A	989,707.95	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	-
180F0199	Construction/Rehabilitation of Multi-Purpose Building at Sanville and Interville Subd., Brgy. Culiat, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	3/27/2018	3/27/2018	3/27/2018	4/2/2018	4/2/2018	5/22/2018	6/15/2018	6/19/2018	N/A	N/A	GAA 2018	999,107.32	N/A	999,107.32	989,116.00	N/A	989,116.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	3/8/2018	-	-	-	-	-	-
180F0200	Rehabilitation/Improvement of Health Center, Brgy. Project 6, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	4,949,674.32	N/A	4,949,674.32	4,813,544.30	N/A	4,813,544.30	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0201	Construction of Multi-Purpose Building (Health Center), Brgy. Kalkayahan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	14,849,600.00	N/A	14,849,600.00	14,403,122.70	N/A	14,403,122.70	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0202	Construction of Multi-Purpose Building with Site Development, Brgy. Fairview, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/29/2018	5/29/2018	5/30/2018	5/31/2018	5/31/2018	5/31/2018	6/27/2018	6/29/2018	N/A	N/A	GAA 2018	14,849,700.00	N/A	14,849,700.00	14,404,209.00	N/A	14,404,209.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/28/2018	-	-	-	-	-	-
180F0204	Construction of Multi-Purpose Building Brgy. Saucyo, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	14,849,300.00	N/A	14,849,300.00	14,403,821.00	N/A	14,403,821.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0206	Improvement/Repair of North Olympus Senior Citizens Building, Brgy. Kalkayahan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/29/2018	5/29/2018	5/30/2018	5/31/2018	5/31/2018	5/31/2018	6/27/2018	6/29/2018	N/A	N/A	GAA 2018	9,899,700.00	N/A	9,899,700.00	9,602,752.30	N/A	9,602,752.30	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/28/2018	-	-	-	-	-	-
180F0207	Construction of Multi-Purpose Building, Brgy. Katipunan, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/29/2018	5/29/2018	5/30/2018	5/31/2018	5/31/2018	5/31/2018	6/27/2018	6/29/2018	N/A	N/A	GAA 2018	9,900,000.00	N/A	9,900,000.00	9,701,954.72	N/A	9,701,954.72	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/28/2018	-	-	-	-	-	-
180F0208	Repair/Rehab. of Multi-Purpose Building, Bahay Toro, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	4,949,825.00	N/A	4,949,825.00	4,812,134.86	N/A	4,812,134.86	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/10/2018	-	-	-	-	-	-
180F0209	Construction of Multi-Purpose Building Tandang Sora, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	2/28/2018	3/7-27/2018	3/15/2018	5/29/2018	5/29/2018	5/30/2018	5/31/2018	5/31/2018	5/31/2018	6/27/2018	6/29/2018	N/A	N/A	GAA 2018	14,849,830.00	N/A	14,849,830.00	14,404,336.00	N/A	14,404,336.00	NACAP, COA, VACC, District Union, CCW	3/8/2018	-	5/28/2018	-	-	-	-	-	-
180F0210	Construction of Slope Protection Tulahan River, Brgy. San Bartolome Phase 6, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	4/17/2018	4/24-5/15/2018	5/3/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/18/2018	6/20/2018	N/A	N/A	GAA 2018	49,000,000.00	N/A	49,000,000.00	46,549,395.71	N/A	46,549,395.71	NACAP, COA, VACC, District Union, CCW	5/4/2018	-	5/4/2018	-	-	-	-	-	-
180F0214	Construction of Multi-Purpose Building near Fatma Chapel Riverside Street, Commonwealth, Q.C.	CONSTRUCTION SECTION	Competitive Bidding	4/17/2018	4/24-5/15/2018	5/3/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/17/2018	5/25/2018	6/20/2018	6/22/2018	N/A	N/A	GAA 2018	2,970,000.00	N/A	2,970,000.00	2,880,900.00	N/A	2,880,900.00	NACAP, COA, VACC, District Union, CCW	5/4/2018	-	5/4/2018	-	-	-	-	-	-
180F0223	Road improvement works including Perimeter Fence at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	10,945,000.00	N/A	10,945,000.00	9,003,302.50	N/A	9,003,302.50	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0224	Upgrading of Electrical System Phase 2, Supply and Installation of 750 KVA Generator Set at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	10,945,000.00	N/A	10,945,000.00	9,741,050.00	N/A	9,741,050.00	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0225	Repair/Renovation of Central Sterilizing Room (CSR) at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	1,990,000.00	N/A	1,990,000.00	1,870,600.00	N/A	1,870,600.00	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0226	Repair/Reconstruction of Morgue Building at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	3,980,000.00	N/A	3,980,000.00	3,741,200.00	N/A	3,741,200.00	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0227	Construction of TB Dots Office and Patient Area at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	3,432,750.00	N/A	3,432,750.00	3,226,785.00	N/A	3,226,785.00	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0228	Construction/Repair of Male B Ward, Phase II at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	5,870,500.00	N/A	5,870,500.00	4,789,657.50	N/A	4,789,657.50	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0229	Repair/Renovation of Laboratory Section including Fire Protection System at Philippine Orthopedic Center (POC), Q.C.	PLANNING SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2018	6/28/2018	7/10/2018	-	-	N/A	N/A	MOA	597,000.00	N/A	597,000.00	579,018.24	N/A	579,018.24	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
180F0230	Repair/Rehabilitation of Mindanao Ave. (505472LZ) (K001+056 to K0016+094), Q.C. with Excavations	MAINTENANCE SECTION	Competitive Bidding	5/24/2018	5/31-6/26/2018	6/13/2018	6/26/2018	6/26/2018	-	-	-	-	-	-	N/A	N/A	SAA	5,879,318.70	N/A	5,879,318.70	4,997,420.89	N/A	4,997,420.89	NACAP, COA, VACC, District Union, CCW	6/13/2018	-	6/13/2018	-	-	-	-	-	-
																			Total Allotted Budget of Procurement Activities		3,145,082,362.87												

