










18CL0072	18CL0072-Construction / Improvement of Access Road Leading to Dampay Salaza Access Road Leading to Mt. Tapulo Ecoculturism Project, Palauig, Zambales	DPWH	Public Bidding	5-Mar-18	13-Mar-18	19-Mar-18	4-Apr-18	4-Apr-18	13-Apr-18	13-Apr-18	April 17, 2018	April 24, 2018	April 27, 2018	22-Nov-16	GAA2 018	88,628,927.89	65,881,850.85	-	65,881,850.85	COA PICE	19-Mar-18	19-Mar-18	19-Mar-18	19-Mar-18	19-Mar-18	19-Mar-18	19-Mar-18	19-Mar-18	19-Mar-18
18CL0073	18CL0073-Concreting of Taposo-Cacalanan-Mapahing-Bebanacal Road (National Route), Babon Ongot, Babanacal / Taposo, Candelaria, Zambales	DPWH	Public Bidding	12-Mar-18	24-Mar-18	28-Mar-18	10-Apr-18	10-Apr-18	19-Apr-18	19-Apr-18	April 18, 2018	April 25, 2018	April 30, 2018		GAA2 018	24,009,781.03	23,099,075.70	-	23,099,075.70	COA PICE	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18
18CL0074	18CL0074-Construction of Roads Brgy. Pundakit, San Antonio, Zambales	DPWH	Public Bidding	12-Mar-18	24-Mar-18	28-Mar-18	10-Apr-18	10-Apr-18	19-Apr-18	19-Apr-18	April 18, 2018	April 25, 2018	April 30, 2018		GAA2 018	29,398,452.75	28,222,690.95	-	28,222,690.95	COA PICE	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18	28-Mar-18
18CL0075	18CL0075-Concreting of Brgy. Taugfog - Brgy. Consuelo FMR Brgy. Taugfog and Brgy. Consuelo, Botolan, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	9,949,999.97	9,651,731.30	-	9,651,731.30	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0076	18CL0076-Concreting of Sitio Babo, Brgy. Babanacal FMR, Brgy. Babanacal, Candelaria, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,979,999.99	4,830,591.02	-	4,830,591.02	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0077	18CL0077-Concreting of Purok 4, Brgy. Bulawan FMR, Brgy. Bulawan, Palauig, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,974,898.88	4,822,767.20	-	4,822,767.20	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0078	18CL0078-Concreting of Lipit Nangalisan Pampangan, Brgy. Burgos FMR, Brgy. Burgos, San Antonio, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,974,999.99	4,823,575.92	-	4,823,575.92	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0079	18CL0079-Concreting of Brgy. San Isidro-Brgy. Banca FMR Brgy. San Isidro and Brgy. Banca, Botolan, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,975,000.00	4,833,620.45	-	4,833,620.45	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0080	18CL0080-Concreting of Purok 4, Sitio Dampay, Brgy. San Fernando FMR, Brgy. San Fernando, Sta Cruz, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,975,000.00	4,828,793.20	-	4,828,793.20	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0081	18CL0081-Concreting of Brgy. Gama-Brgy. Tabalong FMR, Brgy. Gama and Brgy. Tabalong, Sta Cruz, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,874,999.98	4,824,993.29	-	4,824,993.29	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0082	18CL0082-Concreting of Purok 3, Maestre St., Sitio Lendingan, Brgy. Nauko FMR, Brgy. Nauko, Sta. Cruz, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 7, 2018	May 10, 2018		DA 2018	4,875,000.00	4,824,904.93	-	4,824,904.93	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0083	18CL0083-Construction of Rain Water Collector System	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	June 28, 2018	July 12, 2018	July 17, 2018		GAA 2018	3,386,000.00	3,265,127.24	-	3,265,127.24	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0084	18CL0084-Construction of Multi-Purpose Building (Barangay Hall), Brgy. Libenaador, Candelaria, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 11, 2018	May 16, 2018	12-Sep-18	GAA 2018	4,974,999.99	4,825,749.98	-	4,825,749.98	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0085	18CL0085-Construction of Multi-Purpose Building Brgy. Amungan Iba, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 11, 2018	May 16, 2018	12-Sep-18	GAA2 018	3,960,000.00	3,860,558.45	-	3,860,558.45	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0086	18CL0086-Construction of Multi-Purpose Building (Covered Court) San Rafael Elementary School, San Felipe, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 11, 2018	May 16, 2018		GAA2 018	2,941,176.47	2,852,937.28	-	2,852,937.28	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0087	18CL0087-Construction of Multi-Purpose Building/Covered Court Jesus F. Magsaysay National High School, Sta. Cruz, Zambales	DPWH	Public Bidding	12-Apr-18		12-Apr-18	25-Apr-18	25-Apr-18	24-May-18	24-May-18	April 27, 2018	May 11, 2018	May 16, 2018	14-Jul-18	GAA2 018	2,941,176.47	2,852,937.28	-	2,852,937.28	COA PICE	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18	12-Apr-18
18CL0088	18CL0088-Construction of Multi-Purpose, Brgy. Beneg Botolan, Zambales	DPWH	Public Bidding	11-Apr-18		24-Apr-18	9-May-18	9-May-18	24-May-18	24-May-18	June 1, 2018	June 13, 2018	June 18, 2018		GAA2 018	1,660,197.61	1,940,594.04	-	1,940,594.04	COA PICE	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18
18CL0089	18CL0089-Construction of Multi-Purpose Building, Brgy. Panaan, Botolan, Zambales	DPWH	Public Bidding	11-Apr-18		24-Apr-18	9-May-18	9-May-18	19-May-18	19-May-18	June 1, 2018	June 13, 2018	June 18, 2018		GAA2 018	1,860,197.13	1,946,540.09	-	1,946,540.09	COA PICE	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18
18CL0090	18CL0090-Construction of Multi-Purpose Building, Brgy. Porec, Botolan, Zambales	DPWH	Public Bidding	11-Apr-18		24-Apr-18	9-May-18	9-May-18	19-May-18	19-May-18	June 1, 2018	June 13, 2018	June 18, 2018		GAA2 018	1,980,197.13	1,942,970.41	-	1,942,970.41	COA PICE	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18
18CL0091	18CL0091-Construction of Multi-Purpose Building, Brgy. Viter, Botolan, Zambales	DPWH	Public Bidding	11-Apr-18		24-Apr-18	9-May-18	9-May-18	19-May-18	19-May-18	June 1, 2018	June 13, 2018	June 18, 2018		GAA2 018	1,980,197.98	1,950,498.90	-	1,950,498.90	COA PICE	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18	24-Apr-18
18CL0092	18CL0092-Construction of 2 Storey 4 Classroom School Building at Maloma Community ES San Felipe, Zambales	DPWH	Public Bidding	16-Apr-18		30-Apr-18	9-May-18	9-May-18	22-May-18	22-May-18	July 2, 2018				BEFF 2018	9,055,682.26	6,740,071.55	-	6,740,071.55	COA PICE	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18
18CL0093	18CL0093-Construction of 2 Storey 6 Classroom School Building at Lakas H/S, Botolan, Zambales	DPWH	Public Bidding	16-Apr-18		30-Apr-18	9-May-18	9-May-18	22-May-18	22-May-18	July 2, 2018				BEFF 2018	11,802,705.03	11,390,421.51	-	11,390,421.51	COA PICE	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18
18CL0094	18CL0094-Construction of 2 Storey 6 Classroom School Building at Babuyan ES, Sta. Cruz, Zambales	DPWH	Public Bidding	16-Apr-18		30-Apr-18	9-May-18	9-May-18	22-May-18	22-May-18	July 2, 2018				BEFF 2018	11,656,168.03	11,249,126.81	-	11,249,126.81	COA PICE	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18
18CL0095	18CL0095-Construction of Lipay Seaport, Lipay, Palauig, Zambales	DPWH	Public Bidding	23-May-18	28-May-18	4-Jun-18	18-Jun-18	19-Jun-18	28-Jun-18	28-Jun-18	June 28, 2018	June 28, 2018	June 28, 2018		GAA2 018	98,499,998.38	95,534,973.61	-	95,534,973.61	COA PICE	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18
18CL0096	18CL0096-Construction / Improvement of Access Road leading to Seaports Lapaz Port, San Nicolas, Zambales	DPWH	Public Bidding	23-May-18	28-May-18	4-Jun-18	19-Jun-18	19-Jun-18	28-Jun-18	28-Jun-18	June 28, 2018				GAA2 018	88,598,845.06	85,601,017.57	-	85,601,017.57	COA PICE	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18	4-Jun-18


Prepared By:

  
**ORLY R. ABIERAS**  
 Head, BAC Secretariat

Recommending Approval:

  
**LOURDES F. ARINDUQUE**  
 BAC Chairman

Approved and Submitted By:

  
**EDWARD RICARDO S. RAMOS**  
 Head of Procuring Entity