

ANNEX B


Local Government Unit-Aringay, La Union Procurement Monitoring Report as of 12/31/2019


Code (IACS/PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
1	1-07-03-010	Const. of FMR @ Barangay Basca	Eng'r/MO	Public Bidding	Dec. 12, 2018	Dec. 12, 2018	Dec. 27, 2018	Jan. 8, 2019	Jan. 8, 2019	Jan. 9, 2019	Jan. 10, 2019	Jan. 14, 2019	Jan. 16, 2019	Jan. 17, 2019	Feb. 4, 2019	Feb. 5, 2019	RA 7171	6,510,512.59	6,510,512.59	6,490,706.72	6,490,706.72	3	Dec. 21, 2018	Jan. 4, 2019	Jan. 4, 2019	Jan. 4, 2019	Jan. 4, 2019			
2	1-07-03-10	Rehab. Of FMR with Overflow Bridge at Sitio Tagayatay, San Juan West, A.L.U.	Eng'r/MO	Public Bidding	Jan. 21, 2019	Jan. 21, 2019	Jan. 31, 2019	Jan. 31, 2019	Feb. 1, 2019	Feb. 5, 2019	Feb. 7, 2019	Feb. 11, 2019	Feb. 12, 2019	Feb. 19, 2019	Feb. 19, 2019			248,994.69	248,994.69	242,866.63	242,866.63	3	Jan. 25, 2019	Jan. 25, 2019	Jan. 25, 2019	Jan. 25, 2019	Jan. 25, 2019			
3	1-07-03-10	Const. of Road @ Barangay Gallano-Basca	Eng'r/MO	Public Bidding	Jan. 21, 2019	Jan. 21, 2019	Feb. 12, 2019	Feb. 12, 2019	Feb. 13, 2019	Feb. 14, 2019	Feb. 18, 2019	Feb. 20, 2019	Feb. 21, 2019	Mar. 26, 2019	Mar. 26, 2019		CDF 2019	2,999,164.15	2,999,164.15	2,981,060.31	2,981,060.31	3	Jan. 25, 2019	Feb. 7, 2019	Feb. 7, 2019	Feb. 7, 2019	Feb. 7, 2019			
4	1-07-03-10	Const. of FMR @ Barangay Macabato-Manga (Bana-Sitag)	Eng'r/MO	Public Bidding	Jan. 21, 2019	Jan. 21, 2019	Feb. 12, 2019	Feb. 12, 2019	Feb. 13, 2019	Feb. 14, 2019	Feb. 18, 2019	Feb. 20, 2019	Feb. 21, 2019	Mar. 26, 2019	Mar. 26, 2019		CDF 2019	2,999,796.25	2,999,796.25	2,981,703.44	2,981,703.44	3	Jan. 25, 2019	Feb. 7, 2019	Feb. 7, 2019	Feb. 7, 2019	Feb. 7, 2019			
5	1-07-03-990	Const. of Hanging/Foot Bridge Lower Daeng, Macabato, Aringay, La Union	Eng'r/MO	Public Bidding	Feb. 7, 2019	Feb. 7, 2019	Feb. 15, 2019	Feb. 15, 2019	Feb. 18, 2019	Feb. 19, 2019	Feb. 21, 2019	Feb. 26, 2019	Feb. 27, 2019	Mar. 29, 2019	Mar. 29, 2019		CDF 2019	498,151.16	498,151.16	494,001.00	494,001.00	3	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019			
6	1-07-04-010	Improvement of the Barangay Hall at Brgy. Sto. Rosario West, Aringay, L.U.	Eng'r/MO	Public Bidding	Feb. 7, 2019	Feb. 7, 2019	Feb. 15, 2019	Feb. 15, 2019	Feb. 18, 2019	Feb. 19, 2019	Feb. 21, 2019	Feb. 26, 2019	Feb. 27, 2019	Mar. 29, 2019	Mar. 29, 2019		CDF 2019	796,086.51	796,086.51	786,832.91	786,832.91	3	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019			
7	1-07-04-010	Const. of Corn Husk Processing Building Adjacent to Brgy. Hall San Juan West	Eng'r/MO	Public Bidding	Feb. 7, 2019	Feb. 7, 2019	Feb. 15, 2019	Feb. 15, 2019	Feb. 18, 2019	Feb. 19, 2019	Feb. 21, 2019	Feb. 26, 2019	Feb. 27, 2019	Mar. 14, 2019	Mar. 14, 2019		SIJPP NO.06	274,760.94	274,760.94	270,495.31	270,495.31	3	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019	Feb. 11, 2019			
8	1-07-03-10	Const. of FMR @ Purok 10 Beggang, Sta. Lucia, Aringay, La Union	Eng'r/MO	Public Bidding	Feb. 14, 2019	Feb. 14, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 26, 2019	Feb. 27, 2019	Mar. 1, 2019	Mar. 4, 2019	Mar. 5, 2019	Mar. 22, 2019	Mar. 22, 2019		CDF 2019	999,987.41	999,987.41	995,795.38	995,795.38	3	Feb. 18, 2019	Feb. 18, 2019	Feb. 18, 2019	Feb. 18, 2019	Feb. 18, 2019			
9	1-07-03-990	Const. of Multi-Purpose Drying Pavement (solar dryer) @Purok 4 Sta. Rita East	Eng'r/MO	Public Bidding	Feb. 14, 2019	Feb. 14, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 26, 2019	Feb. 27, 2019	Mar. 1, 2019	Mar. 4, 2019	Mar. 5, 2019	Mar. 16, 2019	Mar. 18, 2019		CDF 2019	499,091.56	499,091.56	491,807.19	491,807.19	3	Feb. 18, 2019	Feb. 18, 2019	Feb. 18, 2019	Feb. 18, 2019	Feb. 18, 2019			
10	5-02-03-010	Procurement of Common-use supplies not available from the PS to be used by various offices/departments in this mply.	Various Offices	Public Bidding	Feb. 19, 2019	Feb. 19, 2019	Feb. 27, 2019	Feb. 27, 2019	Feb. 28, 2019	Mar. 1, 2019	Mar. 5, 2019	Mar. 7, 2019	Mar. 8, 2019	Mar. 18, 2019	Mar. 19, 2019		General Fund 2019	601,402.81	601,402.81	600,656.90	600,656.90	3	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019			
11	1-07-03-10	Rehab. Of road and Covered Line Canal at Purok 2, San Benito Sur, Aringay, La Union	Eng'r/MO	Public Bidding	Feb. 7, 2019	Feb. 15, 2019	Feb. 27, 2019	Feb. 27, 2019	Feb. 28, 2019	Mar. 1, 2019	Mar. 5, 2019	Mar. 7, 2019	Mar. 8, 2019	Jun. 7, 2019	Jun. 7, 2019		Res.No.2018-33	3,399,076.90	3,399,076.90	3,386,228.44	3,386,228.44	3	Feb. 11, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019			
12	1-07-03-10	Widening of Road @ Macabato, Aringay,LU	Eng'r/MO	Public Bidding	Feb. 7, 2019	Feb. 15, 2019	Feb. 27, 2019	Feb. 27, 2019	Feb. 28, 2019	Mar. 1, 2019	Mar. 5, 2019	Mar. 7, 2019	Mar. 8, 2019	Jun. 7, 2019	Jun. 7, 2019		CDF 2019	2,999,164.15	2,999,164.15	2,983,278.44	2,983,278.44	3	Feb. 11, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019	Feb. 22, 2019			
13	1-07-04-020	Const. of one (1) unit classroom at Brgy. Dulao	Eng'r/MO	Public Bidding	Mar. 7, 2019	Mar. 7, 2019	March 15, 2019	March 15, 2019	Mar. 16, 2019	Mar. 18, 2019	Mar. 21, 2019	Mar. 25, 2019	Mar. 26, 2019	Apr. 20, 2019	Apr. 20, 2019		Non-Office	399,451.56	399,451.56	394,168.75	394,168.75	3	Mar. 11, 2019	Mar. 11, 2019	Mar. 11, 2019	Mar. 11, 2019	Mar. 11, 2019			
14	1-07-03-10	Const. of Concrete Pavement at Brgy. Gallano	Eng'r/MO	Public Bidding	Mar. 7, 2019	Mar. 15, 2019	March 27, 2019	March 27, 2019	Mar. 28, 2019	Mar. 28, 2019	May 14, 2019	May 16, 2019	May 17, 2019	Jul. 1, 2019	Jul. 1, 2019		PCF 2019	3,200,000.00	3,200,000.00	3,176,796.47	3,176,796.47	3	Mar. 11, 2019	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019			
15	5-02-03-040	Supply and Delivery of Farm Implements for various farmers association	MAO/MO	Public Bidding	Mar. 7, 2019	Mar. 15, 2019	March 27, 2019	March 27, 2019	Mar. 28, 2019	Mar. 29, 2019	May 14, 2019	May 16, 2019	May 17, 2019	May 23, 2019	May 24, 2019		Non-Office	1,000,000.00	1,000,000.00	995,000.00	995,000.00	3	Mar. 11, 2019	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019			
16	5-02-99-990	Procurement of Const. Materials for various schools	Eng'r/MO	Public Bidding	Mar. 7, 2019	Mar. 7, 2019	March 27, 2019	March 27, 2019	Mar. 28, 2019	Mar. 29, 2019	May 14, 2019	May 16, 2019	May 17, 2019	Jun. 26, 2019	Jun. 26, 2019		LSB 2019	950,000.00	950,000.00	947,927.00	947,927.00	3	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019	Mar. 22, 2019			
17	5-02-03-010	Procurement of Common-use supplies not available from the PS to be used by various offices/departments in this mply.	Various Offices	Public Bidding	May 23, 2019	May 23, 2019	May 31, 2019	May 31, 2019	June 3, 2019	June 4, 2019	June 6, 2019	June 10, 2019	June 11, 2019	Jun 20, 2019	Jun 21, 2019		General Fund 2019	539,759.13	539,759.13	537,067.80	537,067.80	3	May 24, 2019	May 24, 2019	May 24, 2019	May 24, 2019	May 24, 2019			
18	1-09-03-020	Const. of Slope Protection at SANYO, San Antonio, Aringay, LU	Eng'r/MO	Public Bidding	June 11, 2019	June 11, 2019	July 19, 2019	July 19, 2019	July 22, 2019	July 23, 2019	Aug. 14, 2019	Aug. 23, 2019	Aug. 27, 2019	Sept. 17, 2019	Sept. 17, 2019		SAIP No. 2	799,393.88	799,393.88	794,246.25	794,246.25	3	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019			
19	1-09-03-020	Const. of Slope Protection @ Bessang, Pangasinan East	Eng'r/MO	Public Bidding	June 11, 2019	June 11, 2019	July 19, 2019	July 19, 2019	July 22, 2019	July 23, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 27, 2019	Sept. 16, 2019	Sept. 18, 2019		RA7171	499,947.68	499,947.68	494,001.38	494,001.38	3	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019			
20	1-09-03-020	Const. of Slope Protection at Emperador St., Sta. Rita West	Eng'r/MO	Public Bidding	June 11, 2019	June 11, 2019	July 19, 2019	July 19, 2019	July 22, 2019	July 23, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 27, 2019	Sept. 28, 2019	Sept. 28, 2019		SAIP No. 2	759,015.33	759,015.33	753,679.50	753,679.50	3	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019	Jul 15, 2019			
21	5-02-13-030	Const. of Level III Water System (Alternative Source) and Operation & Maintenance of system Level II	Eng'r/MO	Public Bidding	June 27, 2019	July 5, 2019	July 26, 2019	July 26, 2019	July 29, 2019	July 30, 2019	Aug. 1, 2019	Aug. 5, 2019	Aug. 6, 2019	Oct. 5, 2019	Oct. 7, 2019		CDF 2019	1,400,000.00	1,400,000.00	1,396,875.00	1,396,875.00	3	Jul 2, 2019	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019			
22	1-09-03-020	Const. of Slope Protection at Barangay Dulao	Eng'r/MO	Public Bidding	July 18, 2019	July 18, 2019	July 26, 2019	July 26, 2019	July 29, 2019	July 30, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 28, 2019	Sept. 25, 2019	Sept. 25, 2019		SAIP No. 2	699,622.93	699,622.93	690,231.38	690,231.38	3	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019			
23	1-09-03-020	Const. of Slope Protection at CHPG, San Eugenio, Aringay, La Union	Eng'r/MO	Public Bidding	July 18, 2019	July 18, 2019	July 26, 2019	July 26, 2019	July 29, 2019	July 30, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 28, 2019	Sept. 26, 2019	Sept. 30, 2019		SAIP No. 2	785,708.28	785,708.28	776,366.80	776,366.80	3	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019			
24	1-09-03-020	Const. of Slope Protection at Nicoline, San Eugenio, Aringay, La Union	Eng'r/MO	Public Bidding	July 18, 2019	July 18, 2019	July 26, 2019	July 26, 2019	July 29, 2019	July 30, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 28, 2019	Sept. 19, 2019	Sept. 20, 2019		SAIP No. 2	424,837.63	424,837.63	419,590.50	419,590.50	3	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019			
25	1-09-03-020	Const. of Slope Protection at Barangay Sta. Rita East, Aringay, La Union	Eng'r/MO	Public Bidding	July 18, 2019	July 18, 2019	July 26, 2019	July 26, 2019	July 29, 2019	July 30, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 28, 2019	Sept. 19, 2019	Sept. 20, 2019		SAIP No. 2	249,848.87	249,848.87	244,366.50	244,366.50	3	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019	July 22, 2019			
26	1-09-03-020	Const. of Line Canal with cover at Lover's Lane, San Benito Sur, Aringay, La Union	Eng'r/MO	Public Bidding	July 25, 2019	July 25, 2019	Aug. 2, 2019	Aug. 2, 2019	Aug. 5, 2019	Aug. 6, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 27, 2019	Sept. 17, 2019	Sept. 28, 2019		SAIP No. 2	597,167.81	597,167.81	591,871.88	591,871.88	3	July 30, 2019	July 30, 2019	July 30, 2019	July 30, 2019	July 30, 2019			
27	1-07-04-020	Improvement of Farmers Multi-Purpose Bldg. @ Brgy. Manga, Aringay, La Union	Eng'r/MO	Public Bidding	July 25, 2019	July 25, 2019	Aug. 2, 2019	Aug. 2, 2019	Aug. 5, 2019	Aug. 6, 2019	Aug. 13, 2019	Aug. 23, 2019	Aug. 27, 2019	Sept. 17, 2019	Sept. 18, 2019		SAIP No. 2	299,683.13	299,683.13	294,662.81	294,662.81	3	July 30, 2019	July 30, 2019	July 30, 2019	July 30, 2019	July 30, 2019			
28	5-02-99-990	Equipment Rental (Backhoe) for Dredging of Waterways @ San Benito Norte, A LU	Eng'r/MO	Public Bidding	July 25, 2019																									

ON-GOING PROCUREMENT ACTIVITIES																																
53	1-07-04-010	Const. of Two-Storey Office Building(SB/ LDRRM/BAC/4Ps) Phase 1, Mun. Compound																														
		Poblacion, Aringay, La Union	Eng'g/MO	Public Bidding		Aug. 8, 2019	Aug. 16, 2019	Aug. 28, 2019	Aug. 28, 2019	Aug. 29, 2019	Aug. 30, 2019	Sept. 3, 2019	Sept. 9, 2019	Sept. 10, 2019		CDF 2019	3,432,940.48	3,432,940.48	3,423,833.44	3,423,833.44	3	Aug. 9, 2019	Oct. 23, 2019	Oct. 23, 2019	Oct. 23, 2019	Oct. 23, 2019						
54	1-07-03-990	Const. of Sanitary Landfill @ Barangay																														
		Poblacion, Aringay, La Union	Eng'g/MO	Public Bidding	Sept. 9, 2019	Sept. 10, 2019	Sept. 18, 2019	Sept. 30, 2019	Sept. 30, 2019	Oct. 1, 2019	Oct. 8, 2019	Oct. 14, 2019	Oct. 16, 2019	Oct. 17, 2019		CDF 2017&2019	5,187,421.28	5,187,421.28	5,172,114.65	5,172,114.65	3	Sept. 13, 2019	Sept. 23, 2019	Sept. 23, 2019	Sept. 23, 2019	Sept. 23, 2019						
55	1-07-03-010	Const. of FMR @ San Simon-Sta. Cecilia	Eng'g/MO	Public Bidding	Sept. 18, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 10, 2019	Oct. 11, 2019	Nov. 26, 2019	Nov. 29, 2019	Dec. 2, 2019		RA 7171	9,997,785.00	9,997,785.00	9,971,860.50	9,971,860.50	3	Sept. 23, 2019	Oct. 2, 2019	Oct. 2, 2019	Oct. 2, 2019	Oct. 2, 2019						
56	1-07-05-020	Procurement of 1 unit Delta Variable Frequency Drive for the Rep. & Maint. Of AWSS	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 8, 2019	Dec. 8, 2019	Dec. 9, 2019	Dec. 10, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 17, 2019		General Fund 2019	450,000.00	450,000.00	405,000.00	405,000.00	3		Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019						
57	1-07-03-010	Const. of Farm to Market Road with box culvert & Slope Protection @ Brgy. San Simon West Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 6, 2019	Dec. 6, 2019	Dec. 9, 2019	Dec. 10, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 17, 2019		Res. No. 2019-13	999,741.75	999,741.75	994,468.13	994,468.13	3		Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019						
58	1-07-03-010	Const. of Farm to Market Road at Barangay San Antonio (Purok 2) Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 6, 2019	Dec. 6, 2019	Dec. 9, 2019	Dec. 10, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 17, 2019		RA 7171	499,765.35	499,765.35	490,822.50	490,822.50	3		Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019						
59	1-07-03-010	Const. of Farm to Market Road at San Benito Norte (San Benito Plains, Purok 2), Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 8, 2019	Dec. 8, 2019	Dec. 9, 2019	Dec. 10, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 17, 2019		RA 7171	499,765.35	499,765.35	490,822.50	490,822.50	3		Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019						
60	1-07-03-010	Const. of Farm to Market Road at Barangay Sto. Rosario West (neighborhood) Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 6, 2019	Dec. 6, 2019	Dec. 9, 2019	Dec. 10, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 17, 2019		RA 7171	999,400.50	999,400.50	993,706.25	993,706.25	3		Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019	Dec. 2, 2019						
61	1-07-03-010	Construction of Farm to Market Road at Purok 7 San Simon East, Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 11, 2019	Dec. 11, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 18, 2019	Dec. 23, 2019	Dec. 27, 2019		RA 7171	299,105.63	299,105.63	292,851.57	292,851.57	3		Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019						
62	1-07-03-010	Construction of Farm to Market Road at Robles Road, Poblacion, Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 11, 2019	Dec. 11, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 18, 2019	Dec. 23, 2019	Dec. 27, 2019		RA 7171	299,105.63	299,105.63	292,851.57	292,851.57	3		Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019						
63	1-07-04-010	Improvement Of Aringay Farmers Center at Brgy. San Benito Sur, Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 20, 2019	Nov. 29, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 18, 2019	Dec. 23, 2019	Dec. 27, 2019		SUPP. BUDGET	1,544,140.50	1,544,140.50	1,539,936.56	1,539,936.56	3	Nov. 25, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019						
64	1-07-03-010	Local Access Road Upgrading at Barangay Manga Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 20, 2019	Nov. 29, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 18, 2019	Dec. 23, 2019	Dec. 27, 2019		LGSF-AM	2,858,026.67	2,858,026.67	2,851,211.65	2,851,211.65	3	Nov. 25, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019						
65	1-07-03-010	Local Access Road Upgrading @ Barangay Macabato Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 20, 2019	Nov. 29, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 12, 2019	Dec. 16, 2019	Dec. 18, 2019	Dec. 23, 2019	Dec. 27, 2019		LGSF-AM	2,861,676.67	2,861,676.67	2,851,211.65	2,851,211.65	3	Nov. 25, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019	Dec. 6, 2019						
66	1-07-03-010	Construction of Farm to Market Road at Sitio Immalog, Basca, Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 18, 2019	Dec. 18, 2019	Dec. 19, 2019	Dec. 23, 2019	Dec. 27, 2019	Jan. 3, 2020	Jan. 8, 2020		RA 8240	1,998,655.20	1,998,655.20	1,962,633.75	1,962,633.75	3	Nov. 8, 2019	Dec. 12, 2019	Dec. 12, 2019	Dec. 12, 2019	Dec. 12, 2019						
67	1-07-03-010	Construction of Farm to Market Road at Sitio Callimban, Gallano, Aringay, La Union	Eng'g/MO	Public Bidding		Nov. 28, 2019		Dec. 18, 2019	Dec. 18, 2019	Dec. 19, 2019	Dec. 23, 2019	Dec. 27, 2019	Jan. 3, 2020	Jan. 6, 2020		RA 8240	1,997,671.42	1,997,671.42	1,974,433.13	1,974,433.13	3	Nov. 8, 2019	Dec. 12, 2019	Dec. 12, 2019	Dec. 12, 2019	Dec. 12, 2019						
Total Alloted Budget of On-going Procurement Activities																	33,925,201.41	-	33,925,201.41													

Prepared by:

 ELISA B. PARROCHA
 BAC Secretariat

Recommended for Approval by:

 ENGR. NEMESIO M. FRIGILLANA
 BAC Chairperson

APPROVED:

 ENGR. S. SIBUMA
 Head of the Procuring Entity