

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
BAC-AS-104-18	Supply and Delivery of Five (5) Gallon Purified Drinking Water for the Officials and Employees of the DOLE Central Office for CY 2019	AS	Yes	Public Bidding	21-Sep-18	29-Sep-18	4-Oct-18	n/a	18-Oct-18	22-Oct-16	30-Oct-18	30-Oct-18	7-Nov-18	8-Jul-19	16-Jul-19	On-going (One Year Contract)	-	GAA	457,800.00	457,800.00		457,800.00	457,800.00		Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	24-Sep-18	n/a	24-Sep-18	24-Sep-18	24-Sep-18	n/a	(2018 Early Procurement Program)
BAC-AS-2019-03-016	Procurement of Fuel (Gasoline and Diesel) and Oil/Lubricant Through Fleet card of the DOLE Motor Vehicles for a Period of One (1) Year	AS	No	Public Bidding	6-Mar-19	7-Mar-19	14-Mar-19	n/a	27-Mar-19 FAILED	-	-	-	-	-	-	-	-	GAA	2,768,000.00	2,766,000.00		2,767,983.27	2,767,983.27		Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	11-Mar-19	n/a	11-Mar-19	11-Mar-19	11-Mar-19	n/a	
				Re-bidding		2-Apr-19	11-Apr-19	n/a	25-Apr-19	25-Apr-19	7-May-19	7-May-19	23-May-19	26-Jun-19 29-Jul-19	29-Jul-19	On-going (One Year Contract)	2-Apr-19									n/a	2-Apr-19	2-Apr-19	2-Apr-19	n/a		
BAC-AS-2019-03-017	Provision of Security Services for a Period of One (1) Year in the DOLE Central Office	AS	No	Public Bidding	12-Mar-19	14-Mar-19	21-Mar-19	n/a	5-Apr-19	8-Apr-19	06-May-19	07-May-19	19-Jul-19	03-Sep-19	05-Sep-19	On-going (One Year Contract)	-	GAA	15,292,575.10	15,292,575.10		15,238,578.45	15,238,578.45		Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	14-Mar-19	n/a	14-Mar-19	14-Mar-19	14-Mar-19	n/a	
BAC-PS-2019-04-033	Subscription of 80Mbps Internet Leased Line Connection (Backup) at the DOLE Data Center	PS	No	Public Bidding	7-May-19	9-May-19	16-May-19	n/a	31-May-19	31-May-19	18-Jul-19 Failed. Lone Bidder was post-disqualified	-	-	-	-	-	-	GAA	1,500,000.00	1,500,000.00		670,494.72	870,494.72		Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	8-May-19	n/a	8-May-19	8-May-19	8-May-19	n/a	
				Re-bidding		24-Jul-19	01-Aug-19	n/a	15-Aug-19	15-Aug-19	03-Sep-19	05-Sep-19	16-Sep-19	25-Oct-19	06-Nov-19	On-going (One Year Contract)	24-Jul-19									n/a	24-Jul-19	24-Jul-19	24-Jul-19	n/a		

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
BAC-PS-2019-05-040	Supply and Delivery of Branded and Brand New Seventy-nine (79) Units Desktop and Forty-six (46) units Laptop Computers for Office Productivity	PS	No	Public Bidding	16-May-19	23-May-19	31-May-19	n/a	14-Jun-19 FAILED	-	-	-	-	-	-	-	-	GAA	8,943,500.00		8,943,500.00			Comission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	23-May-19	n/a	23-May-19	23-May-19	23-May-19	n/a		
				Re-bidding		9-Jul-19	18-Jul-19	n/a	01-Aug-19	05-Aug-19	14-Aug-19	15-Aug-19	25-Sep-19	08-Nov-19	11-Nov-19	10-Dec-19	19-Dec-19								8,345,936.00	8,345,936.00	9-Jul-19	n/a	9-Jul-19	9-Jul-19	9-Jul-19	n/a
BAC-AS-2019-05-052	Provision of Janitorial Services for a Period of One (1) Year in the DOLE-Central Office	AS	No	Public Bidding	4-Jun-19	7-Jun-19	14-Jun-19	n/a	27-Jun-19	2-Jul-19	08-Jul-19	11-Jul-19	25-Jul-19	22-Aug-19	22-Aug-19	On-going (One Year Contract)	-	GAA	9,419,533.20	9,419,533.20		8,703,504.60	8,703,504.60		Comission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	7-Jun-19	n/a	7-Jun-19	7-Jun-19	7-Jun-19	n/a	
BAC-FMS-2019-06-055; BAC-PS-06-057; BAC-PS-2019-06-058	Supply and Delivery of Various ICT Equipment for DOLE Office Productivity and FLOIS Implementation	PS & FMS	No	Public Bidding	14-Jun-19	20-Jun-19	27-Jun-19	n/a	11-Jul-19 Lot 1 only. No bid was received for Lot 2	15-Jul-19	25-Jul-19	25-Jul-19	23-Aug-19	04-Oct-19	04-Oct-19	11-Nov-19	16-Dec-19	GAA	10,900,000.00		10,900,000.00	10,404,840.00		10,404,840.00	Comission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	20-Jun-19	n/a	20-Jun-19	20-Jun-19	20-Jun-19	n/a	ABC: Lot 1: 10,8000.00 Lot 2: 100,000.00 Contract Cost for Lot 1: 10,404,840.00
BAC-FMS-2019-06-055	Supply and Delivery of Three Units All-in-one Printer and One (1) Unit Projector (New-Branded) for the Financial and Management Service	FMS	No	Re-bidding	14-Jun-19	17-Jul-19	25-Jul-19	n/a	17-Jul-19 Failed. No bid was received	-	-	-	-	-	-	-	-	GAA	100,000.00		100,000.00			Comission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	17-Jul-19	n/a	17-Jul-19	17-Jul-19	17-Jul-19	n/a		
				Negotiated Procurement-Two Failed Bidding	14-Jun-19	21-Aug-19	Negotiation 05-Sep-19	n/a	September 19, 2019	20-Sep-19	02-Oct-19	03-Oct-19	09-Oct-19	14-Nov-19	15-Nov-19	27-Nov-19	03-Jan-20	GAA							88,293.00	88,293.00	20-Aug-19	n/a	20-Aug-19	20-Aug-19	20-Aug-19	n/a

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MDOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
BAC-BLR-2019-06-059	Subscription of 30Mbps Internet Leased Line Connection for One (1) Year	BLR	No	Public Bidding	14-Jun-19	20-Jun-19	27-Jun-19	n/a	11-Jul-19	16-Jul-19	25-Jul-19	25-Jul-19	01-Aug-19	06-Sep-19	09-Sep-19	On-going (One Year Contract)	-	GAA	600,000.00	600,000.00		309,120.00	309,120.00		Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	20-Jun-19	n/a	20-Jun-19	20-Jun-19	20-Jun-19	n/a	
BAC-2019-07-068	Unlimited Data Plan Subscription for 24 Months with Free Tablet	BWC	No	Public Bidding	11-Jul-19	16-Jul-19	25-Jul-19	n/a	08-Aug-19 FAILED	-	-	-	-	-	-	-	-	GAA	820,800.00	820,800.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	17-Jul-19	n/a	17-Jul-19	17-Jul-19	17-Jul-19	n/a		
				Re-bidding	11-Jul-19	22-Aug-19	05-Sep-19	n/a	19-Sep-19	24-Sep-19	1-Oct-19	03-Oct-19	16-Oct-19	11-Dec-19	11-Dec-19	On-going	-	GAA				820,800.00	820,600.00					20-Aug-19	n/a	20-Aug-19	20-Aug-19	20-Aug-19
BAC-ILAB-2019-07-069	Supply and Delivery of Ten (10) Units ALL-in-one Printer for FLOIS Operations	ILAB	No	Public Bidding	11-Jul-19	16-Jul-19	25-Jul-19	n/a	08-Aug-19 FAILED	-	-	-	-	-	-	-	-	GAA	170,000.00	170,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	17-Jul-19	n/a	17-Jul-19	17-Jul-19	17-Jul-19	n/a		
				Re-bidding		16-Aug-19	22-Aug-19	n/a	05-Sep-19	6-Sep-19	16-Sep-19	19-Sep-19	25-Sep-19	18-Nov-19	18-Nov-19	05-Dec-19	16-Dec-19					164,470.00			164,470.00					16-Aug-19	n/a	16-Aug-19

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
BAC-2019-07-070	Subscription of Newspapers and Magazines for the DOLE Central Office for a Period of One (1) Year	IFS	No	Public Bidding	11-Jul-19	16-Jul-19	25-Jul-19	n/e	08-Aug-19 FAILED	-	-	-	-	-	-	-	-	GAA	699,106.00	699,106.00	-	-	-	Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	17-Jul-19	n/a	17-Jul-19	17-Jul-19	17-Jul-19	n/a		
				Re-bidding		16-Aug-19	22-Aug-19	n/a	05-Sep-19	9-Sep-19	18-Sep-19	19-Sep-19	25-Sep-19	28-Nov-19	28-Nov-19	On-going (One Year Contract)	-							487,983.00	487,983.00	-	-	16-Aug-19	n/a	16-Aug-19		18-Aug-19
BAC-AS-2019-07-077	Preventive Maintenance of the Iwatsu PABX System for One (1) Year	AS	No	Public Bidding	18-Jul-19	24-Jul-19	01-Aug-19	n/a	15-Aug-19	15-Aug-19	27-Aug-19	05-Sep-19	09-Sep-19	07-Oct-19	08-Oct-19	On-going (One Year Contract)	-	GAA	240,300.00	240,300.00	-	-	-	Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	24-Jul-19	n/a	24-Jul-19	24-Jul-19	24-Jul-19	n/a		
BAC-ILAB-2019-08-096	Supply and Installation of Additional Modular Partition	ILAB	No	Public Bidding	15-Aug-19	21-Aug-19	05-Sep-19	n/e	19-Sep-19	20-Sep-19	02-Oct-19	03-Oct-19	09-Oct-19	14-Nov-19	19-Nov-19	04-Dec-19	-	GAA	291,250.00	291,250.00	-	-	-	Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	20-Aug-19	n/a	20-Aug-19	20-Aug-19	20-Aug-19	n/a		
BAC-AS-2019-08-106	Supply and Delivery of Cell Cards for the DOLE Officials & Employer for CY 2020	AS	Yes	Public Bidding	5-Sep-19	12-Sep-19	19-Sep-19	n/a	03-Oct-19 FAILED	-	-	-	-	-	-	-	-	MPP (subject to Approval of FY2020 GAA)	-	-	-	-	-	Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	12-Sep-19	n/a	12-Sep-19	12-Sep-19	12-Sep-19	n/a	Approved Budget for the Contract: Php1,681,200.00	
				Re-bidding		23-Oct-19	CANCELLED	-	-	-	-	-	-	-	-	-	-							23-Oct-19	n/e	23-Oct-19	23-Oct-19	23-Oct-19	n/e			

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
BAC-OSEC-2019-09-125	Supply and Delivery of Five (5) Unit Sofa for the Reception/Holding Area of the Office of the Secretary	AS	No	Small Value Procurement	27-Sep-19	16-Oct-19	n/a	n/a	21-Oct-19	4-Nov-19	21-Nov-19 CANCELLED	-	-	-	-	-	-	GAA						n/a	n/a	n/a	n/a	n/a	n/a	Approved Budget for the Contract: Php242,500.00	
BAC-BWC-2019-09-127	Supply and Delivery of Office Furniture for the Bureau of Working Conditions	BWC	No	Small Value Procurement	17-Oct-19	24-Oct-19	-	n/a	28-Oct-19	8-Nov-19	12-Nov-19	13-Dec-19	13-Dec-19	18-Dec-19	18-Dec-19	26-Dec-19	On-going	GAA	230,400.00	230,400.00		142,000.00		142,000.00		n/a	n/a	n/a	n/a	n/a	n/a
BAC-BWSC-2019-10-133	Printing of Republic Act No. 9231 and its Implementing Rules and Regulations	BWSC	No	Small Value Procurement	3-Oct-19	16-Oct-19	-	n/a	21-Oct-19	22-Oct-19	04-Nov-19	09-Dec-19	09-Dec-19	03-Jan-19	03-Jan-19	Ongoing	-	GAA	165,000.00	165,000.00		37,500.00		37,500.00		n/a	n/a	n/a	n/a	n/a	n/a
BAC-PS-2019-10-134	Subscription of License Renewal for Elfiq Link Load Balancer for One (1) Year	PS	No	Small Value Procurement	3-Oct-19	11-Oct-19	-	n/a	15-Oct-19	17-Oct-19	25-Oct-19	15-Nov-19	15-Nov-19	21-Nov-19	21-Nov-19	09-Dec-19	27-Dec-19	GAA	155,000.00	155,000.00		150,000.00		150,000.00		n/a	n/a	n/a	n/a	n/a	n/a
BAC-BWSC-2019-10-140	Food for the Participants of 2019 National Children's Month Celebration on November 26, 2019 in Metro Manila	BWSC	No	Small Value Procurement	3-Oct-19	16-Oct-19	-	n/a	21-Oct-19	11-Nov-19	14-Nov-19	25-Nov-19	25-Nov-19	26-Nov-19	27-Nov-19	28-Nov-19	-	GAA	250,000.00	250,000.00		225,000.00		225,000.00		n/a	n/a	n/a	n/a	n/a	n/a
BAC-HRDS-2019-10-138	Supply and Delivery of Three (3) Units Printer and Eighteen (18) Boxes Ribbon Cartridge for the Printing of Payroll Concerns	HRDS	No	Small Value Procurement	03-Oct-19	-	-	n/a	-	-	-	-	-	-	-	-	-	GAA						n/a	n/a	n/a	n/a	n/a	n/a	Approved Budget for the Contract: Php156,000.00	

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MDDE	CO	Total	MDOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
BAC-HRDS-2019-10-150	Services of a Training Institution/Provider for the conduct of Effective Technical Writing for DOLE Employees On October 28 to 30, 2019 in Metro Manila	HRDS	No	Small Value Procurement	17-Oct-19	22-Oct-19	-	n/a	25-Oct-19	25-Oct-19	25-Oct-19	25-Oct-19	25-Oct-19	27-Oct-19	27-Oct-19	30-Oct-19	-	GAA	168,000.00	168,000.00		145,600.00	145,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-ILAB-2019-10-156	Printing of ILAB and Polo Accomplishment Report for 2018	ILAB	No	Small Value Procurement	24-Oct-19	30-Oct-19	-	n/a	6-Nov-19	7-Nov-19	28-Nov-19	23-Dec-19	23-Dec-19	01-Jan-20	01-Jan-20	On-going	-	GAA	165,000.00	165,000.00		86,010.00	86,010.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-AS-2019-10-158	Supply and Delivery of Eight Hundred (800) Pieces Customized Polo Shirts for 2019 DOLE Foundation Anniversary Celebration	AS	No	Small Value Procurement	24-Oct-19	31-Oct-19	-	n/a	6-Nov-19	6-Nov-19	08-Nov-19	14-Nov-19	14-Nov-19	25-Nov-19	25-Nov-19	05-Dec-19	18-Dec-19	GAA	280,000.00	280,000.00		223,200.00	223,200.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-PS-2019-10-161	Purchase of Power Supply for DOLE Network Core Switches	PS	No	Small Value Procurement	30-Oct-19	13-Nov-19	-	n/a	18-Nov-19	16-Nov-19	25-Nov-19	17-Dec-19	17-Dec-19	20-Dec-19	20-Dec-19	On-going	-	GAA	130,000.00		130,000.00	128,000.00		128,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
BAC-BLR-2019-10-163	Printing of LEES Information, Education and Communication Materials	BLR	No	Small Value Procurement	30-Oct-19	13-Nov-19	-	n/a	18-Nov-19	20-Nov-19	26-Nov-19	13-Dec-19	13-Dec-19	17-Dec-19	17-Dec-19	On-going	-	GAA	400,000.00	400,000.00		219,360.00	219,360.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-IPS-2019-11-192	Purchase of Corporate Gifts for the DOLE-Year End Press Conference	IPS	No	Small Value Procurement	18-Nov-19	27-Nov-19	-	n/a	2-Dec-19	3-Dec-19	11-Dec-19	13-Dec-19	13-Dec-19	16-Dec-19	16-Dec-19	17-Dec-19	-	GAA	150,000.00	150,000.00		104,950.00	104,950.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-IPS-2019-11-196	Supply, Delivery and Installation of Aircon Window-type	IPS	No	Small Value Procurement	21-Nov-19	27-Nov-19 04-Dec-19 17-Dec-19 FAILED. No Bidder	-	n/a	-	-	-	-	-	-	-	-	-	-	GAA							n/a	n/a	n/a	n/a	n/a	n/a	Approved Budget for the Contract: Php 211,000.00	

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
BAC-FMS-2019-10-136	Labor and Materials for the Repair and Replacement of Defective/Worn out Parts of the Mitsubishi Adventure with Plate Number SAA 1884	FMS	No	Direct Contracting	03-Oct-19 Returned to the end-user. CANCELLED	-	-	-	-	-	-	-	-	-	-	-	-	GAA															Approved Budget for the Contract: Php103,185.00
BAC-BLR-2019-09-112	Publication of Department Order No. 203, Series of 2019, Amending the Guidelines for Accessing the Funds of the Workers Organization Development (WODP) in Two (2) Leading Newspaper	BLR	No	Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	12-Sep-19	n/a	n/a	n/a	n/a	25-Sep-19	3-Oct-19	8-Oct-19	8-Oct-19	8-Oct-19	14-Oct-19	15-Oct-19	-	GAA	160,000.00	160,000.00		138,579.84	138,579.84		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-BLE-2019-10-139	Newspaper Supplement (Broadsheet) One (1) Page to be released on October 9, 2019 and Two (2) Pages to be released on October 11, 2019	BLE	No	Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	19-Sep-19	n/a	n/a	n/a	n/a	25-Sep-19	2-Oct-19	4-Oct-19	4-Oct-19	7-Oct-19	8-Oct-19	11-Oct-19	-	GAA	400,000.00	400,000.00		220,147.20	220,147.20		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-NRCO-2019-09-126	Publication of Top 10 Finalist Ad Placement of the 2019 NRCO-ISP Business Plan Competition	NRCO	No	Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	27-Sep-19	n/a	n/a	n/a	n/a	27-Sep-19	07-Oct-19	07-Oct-19	07-Oct-19	08-Oct-19	14-Oct-19	15-Oct-19	-	GAA	100,000.00	100,000.00		74,462.98	74,462.98		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-IPS-2019-11-210	Newspaper Publication of the DOLE 86th Anniversary Supplement	IPS	No	Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	28-Nov-19	n/a	n/a	n/a	n/a	28-Nov-19	02-Dec-19	03-Dec-19	03-Dec-19	04-Dec-19	05-Dec-19	06-Dec-19	-	GAA	350,000.00	350,000.00		264,176.64	264,176.64		n/a	n/a	n/a	n/a	n/a	n/a	n/a		
BAC-BLR-2019-10-147	Catering Service for the Conduct of the Construction Safety and Health Training for Construction Workers on November 4 to 8, 2019 at the Occupational Safety and Health Center (OSHC)	BLR	No		17-Oct-19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	29-Oct-19	n/a	n/a	n/a	GAA	125,000.00	125,000.00		125,000.00	125,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Recommending Occupational Safety and Health Center (OSHC) Training/Function Rooms as the Venue for Conduct of OSHC Related Training Activities of the DDLE Central Office and Engaging the Services of its Exclusive Catering Service Provider, Laya Gourmet		

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pra-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)				
Total Alloted Budget of Procurement Activities																	81,275,640.93	60,639,290.93	20,636,350.00																	
Total Contract Price of Procurement Activities Conducted																	74,858,036.28			74,858,036.28	54,808,909.03	20,249,127.25														
Total Savings (Total Alloted Budget - Total Contract Price)																	6,417,604.65																			
ON-GOING PROCUREMENT ACTIVITIES																																				
BAC-AS-2019-08-097	Rental of Thirty-two (32) Units Multi-function Photocopying Machine for Year 2020 for a Period of One Year by the DOLE Central Office	AS	YES	Public Bidding	15-Aug-19	21-Aug-19	5-Sep-19	n/a	19-Sep-19	20-Sep-19	4-Oct-19	8-Oct-19 For approval					NEP (Subject to Approval of FY2020 GAA)	2,100,000.00	2,100,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	20-Aug-19	n/a	20-Aug-19	20-Aug-19	20-Aug-19	n/a							
BAC-BWC-2019-08-107	Supply and Delivery of Personal Protective Equipment and Working Clothes for Labor Inspection Auditors and Labor Inspectors	BWC	No	Public Bidding	5-Sep-19	20-Sep-19	27-Sep-19	n/a	17-Oct-19	28-Oct-19	12-Nov-19	05-Dec-19	19-Dec-19	For approval			GAA	832,200.00	832,200.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	3-Oct-19	n/a	3-Oct-19	3-Oct-19	3-Oct-19	n/a							
BAC-BLE-2019-10-129	Supply and Delivery of Various ICT Equipment for the PESO Employment Information System (PEIS) Program	BLE	No	Public Bidding	3-Oct-19	14-Oct-19	24-Oct-19	n/a	7-Nov-19	12-Nov-19	26-Nov-19	28-Nov-19	17-Dec-19	For approval			GAA	1,685,000.00	1,685,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	14-Oct-19	n/a	14-Oct-19	14-Oct-19	14-Oct-19	n/a							
BAC-PS-2019-10-130	Supply and Delivery of Various ICT Equipment for DOLE Office Productivity	PS	No	Public Bidding	3-Oct-19	10-Oct-19	17-Oct-19	n/a	7-Nov-19	11-Nov-19	18-Nov-19	26-Nov-19	11-Dec-19	For approval			GAA	1,216,000.00	1,218,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	10-Oct-20	n/a	10-Oct-20	10-Oct-20	10-Oct-20	n/a							

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
BAC-PS-2019-10-131	Subscription of License Renewal for Fortigate 200D for One (1) Year	PS	No	Public Bidding	3-Oct-19	14-Oct-19	24-Oct-19	n/a	07-Nov-19	11-Nov-19	18-Nov-19	09-Dec-19	09-Dec-19	For approval				GAA	220,000.00	220,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	14-Oct-19	n/a	14-Oct-19	14-Oct-19	14-Oct-19	n/a		
BAC-PS-2019-10-145	Supply and Delivery of Various ICT Equipment Supplies and Materials for DOLE Offices	PS	No	Public Bidding	17-Oct-19	23-Oct-19	07-Nov-19	n/a	21-Nov-19	25-Nov-19	05-Dec-19	12-Dec-19	23-Dec-19	For approval				GAA	297,240.00	297,240.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	23-Oct-19	n/a	23-Oct-19	23-Oct-19	23-Dec-19	n/a		
BAC-PS-2019-10-146; BAC-BLE-2019-10-151	Supply and Delivery of Twenty-two (22) Units Laptop Computers (Branded-Brand New) for the Implementation of Labor Inspection System and Online Alien Employment Permit System	PS & B:E	No	Public Bidding	17-Oct-19	23-Oct-19	07-Nov-19	n/a	21-Nov-19	28-Nov-19	06-Dec-19	10-Dec-19	20-Dec-19	For approval				GAA	1,727,000.00	1,727,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	23-Oct-19	n/a	23-Dec-19	23-Oct-19	23-Oct-19	23-Oct-19		
BAC-AS-2019-10-148	Provision of Termite and Pest Control Services of the DOLE-Central Office for a Period of One (1) Year	AS	Yes	Public Bidding	17-Oct-19	23-Oct-19	07-Nov-19	n/a	21-Nov-19	22-Nov-19	09-Dec-19	10-Dec-19	For Approval				NEP (Subject to Approval of FY2020 GAA)	226,000.00	228,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	23-Oct-19	n/a	23-Oct-19	23-Oct-19	23-Dec-19	n/a			

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
BAC-IPS-2019-10-157	Supply and Installation of Modular Partitions for the DOLE 1349 Hotline/Call Center	IPS	No	Public Bidding	24-Oct-19	31-Oct-19	07-Nov-19	n/a	21-Nov-19	25-Nov-19	11-Dec-19	12-Dec-19	20-Dec-19	For approval				GAA	310,700.00	310,700.00				Commiss on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	12-Nov-19	n/a	12-Nov-19	12-Nov-19	12-Nov-19	n/a		
BAC-AS-2019-10-160	Supply and Delivery of Five (5) Gallon Purified Drinking Water for Officials and Employees of the DOLE Central Office for a Period of One (1) Year in 2020	AS	Yes	Public Bidding	30-Oct-19	6-Nov-19	15-Nov-19	n/e	28-Nov-19	29-Nov-19	11-Dec-19	12-Dec-19 For Approval						NEP (Subject to Approval of FY2020 GAA)	494,400.00	494,400.00				Commiss on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	6-Nov-19	n/a	6-Nov-19	6-Nov-19	6-Nov-19	n/a		
BAC-AS-2019-10-165	Subscription of Next Generation Endpoint Anti-virus for DOLE Central Office for 350 Licenses for One (1) Year	PS	No	Public Bidding	30-Oct-19	5-Nov-19	15-Nov-19	n/a	28-Nov-19	29-Nov-19	04-Dec-19	05-Dec-19	18-Dec-19	For approval				GAA	2,100,000.00	2,100,000.00				Commiss on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	6-Nov-19	n/a	6-Nov-19	6-Nov-19	6-Nov-19	n/a		
BAC-AS-2019-10-171	Provision of Courier Services of the DOLE Central Office for a Period of One (1) Year	AS	Yes	Public Bidding	30-Oct-19	30-Oct-19	07-Nov-19	n/a	28-Nov-19 Lot 2 only; No bid for Lot 1	29-Nov-19	10-Dec-19	12-Dec-19 For Approval						NEP (Subject to Approval of FY2020 GAA)	1,950,642.00	1,950,642.00				Commiss on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	12-Nov-19	n/a	12-Nov-19	12-Nov-19	12-Nov-19	n/a		

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
BAC-AS-2019-10-171	Provision of Courier Services (Domestic) of the DOLE Central Office for a Period of One (1) Year	AS	Yes	Re-bidding for Lot 1	30-Oct-19	13-Dec-19	19-Dec-19	n/a	10-Jan-20									NEP (Subject to Approval of FY2020 GAA)	756,377.50	756,377.50				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	17-Dec-19	n/a	17-Dec-19	17-Dec-19	17-Dec-19	n/e		
BAC-AS-2019-10-172	Subscription of 150Mbps Internet Leased Line (Primary) For One (1) Year	AS	Yes	Public Bidding	7-Nov-19	14-Nov-19	21-Nov-19	n/a	05-Dec-19	5-Dec-19	On-going Post-qualification for 2nd LCB							NEP (Subject to Approval of FY2020 GAA)	2,160,000.00	2,160,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	15-Nov-19	n/a	15-Nov-19	15-Nov-19	15-Nov-19	n/e		
BAC-BLE-2019-11-183	Printing of Enhanced Career Guidance and Employment Coaching Modules	BLE	Yes	Public Bidding	15-Nov-19	21-Nov-19	28-Nov-19	n/a	12-Dec-19	-	-	-	-	-	-	-	-	NEP (Subject to Approval of FY2020 GAA)	100,000.00	100,000.00			Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	22-Nov-19	n/a	22-Nov-19	22-Nov-19	22-Nov-19	n/a			
				Re-bidding		16-Dec-19	n/a	n/a	10-Jan-20																							
BAC-BWSC-2019-11-186	License Renewal for One (1) Year of Sophos XG 210 with Digi Cert Wildcar SSL	BWSC	Yes	Public Bidding	15-Nov-19	20-Nov-19	28-Nov-19	n/a	12-Dec-19	16-Dec-19	19-Dec-19	12-Dec-19 For Approval						NEP (Subject to Approval of FY2020 GAA)	260,000.00	260,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	22-Nov-19	n/a	22-Nov-19	22-Nov-19	22-Nov-19	n/a		

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from this APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
BAC-PS-2019-11-188	Supply, Delivery and Installation of Wireless LAN Controller and Access Point	PS	No	Public Bidding	18-Nov-19	21-Nov-19	28-Nov-19	n/a	12-Dec-19	13-Dec-19	19-Dec-19	19-Dec-19	23-Dec-19	For approval				GAA	2,251,500.00		2,251,500.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	22-Nov-19	n/a	22-Nov-19	22-Nov-19	22-Nov-19	n/a	
BAC-PS-2019-11-189	Supply and Delivery of Forty (40) Units Desktop Computers (Branded-Brand New) Small Form Factor for the DOLE Central Office	PS	No	Public Bidding	18-Nov-19	21-Nov-19	28-Nov-19	n/a	12-Dec-19	13-Dec-19	18-Dec-19	19-Dec-19	26-Dec-19	For approval				GAA	2,800,000.00		2,800,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	22-Nov-19	n/a	22-Nov-19	22-Nov-19	22-Nov-19	n/a	
BAC-IPS-2019-11-191	Printing of 2020 Philippine Labor	IPS	Yes	Public Bidding	18-Nov-19	21-Nov-19	28-Nov-19		12-Dec-19									NEP (Subject to Approval of FY2020 GAA)	612,000.00	612,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	22-Nov-19	n/a	22-Nov-19	22-Nov-19	22-Nov-19	n/a		
				Re-bidding		24-Dec-19	n/a	n/a	10-Jan-20																							
BAC-BLE-2019-11-197	Photo and Video Coverage, with Same Day Edit during the 20th National PESO Congress	BLE	Yes	Public Bidding	21-Nov-19	28-Nov-19	05-Dec-19	n/a	19-Dec-19	20-Dec-19	On-going							NEP (Subject to Approval of FY2020 GAA)	200,000.00	200,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	29-Nov-19	n/a	29-Nov-19	29-Nov-19	29-Nov-19	n/a		

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MDOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
BAC-PS-2019-11-199	Supply and Delivery of 156 Units Desktop Computers (Branded- Brand New) Small Form Factor	PS	Yes	Public Bidding	21-Nov-19	28-Nov-19	05-Dec-19	n/a	10-Jan-20									NEP (Subject to Approval of FY2020 GAA)	11,700,000.00		11,700,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	29-Nov-19	n/a	29-Nov-19	29-Nov-19	29-Nov-19	n/a	
BAC-HRDS-2019-11-200	Purchase of Four Hundred Seventy Six Vials of Pneumococcal Vaccine (Pneumonia)	HRDS	Yes	Public Bidding	21-Nov-19	28-Nov-19	05-Dec-19	n/a	19-Dec-19 FAILED								NEP (Subject to Approval of FY2020 GAA)	714,000.00	714,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	29-Nov-19	n/a	29-Nov-19	29-Nov-19	29-Nov-19	n/a			
				Re-bidding		6-Jan-20	14-Jan-20	n/a	28-Jan-20											Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	8-Jan-20	n/a	8-Jan-20	8-Jan-20	8-Jan-20	n/a						
BAC-BWC-2019-11-203	Supply, Delivery and Assembly of Various Office Furniture for Bureau of Working Conditions	BWC	No	Public Bidding	28-Nov-19	30-Nov-19	10-Dec-19	n/a	23-Dec-19	23-Dec-19	26-Dec-19	27-Dec-19	27-Dec-19	For approval			GAA	1,718,500.00		1,718,500.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	2-Dec-19	n/a	2-Dec-19	2-Dec-19	2-Dec-19	n/a		

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
BAC-IPS-2019-11-207	One (1) Year Subscription of DOLE Centralized Subscription of Newspapers	IPS	Yes	Public Bidding	11-Nov-19 CANCELLED	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	NEP (Subject to Approval of FY2020 GAA)							Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	n/a	n/a	n/a	n/a	n/a	n/a	Approved Budget for the Contract: Php 438,668.00
BAC-IPS-2019-11-208	One (1) Year Subscription of Magazines and Foreign Newspapers for DOLE Central Office	IPS	Yes	Public Bidding	11-Nov-19 CANCELLED	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	NEP (Subject to Approval of FY2020 GAA)							Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	n/a	n/a	n/a	n/a	n/a	n/a	Approved Budget for the Contract: Php 260,981.00
BAC-OSEC-2019-12-215	Renovation of DOLE-OSEC Conference Room, Repainting of Existing Roofing and Installation of DOLE Signage	OSEC	No	Public Bidding	5-Dec-19	7-Dec-19	19-Dec-19	n/a	10-Jan-20									GAA	1,176,034.02		1,176,034.02				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry; Philippine Constructors Association, Inc.	12-Dec-19	n/a	12-Dec-19	12-Dec-19	12-Dec-19	n/a	
BAC-DSEC-2019-12-217	Repair and Replacement of Existing Windows to Aluminum Casement Windows from Fourth to Seventh Floors	OSEC	No	Public Bidding	5-Dec-19	7-Dec-19	19-Dec-19	n/a	10-Jan-20									GAA	2,067,689.45		2,067,889.45				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry; Philippine Constructors Association, Inc.	12-Dec-19	n/a	12-Dec-19	12-Dec-19	12-Dec-19	n/a	

Department of Labor and Employment Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending the Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
BAC-AS-2019-12-216	Supply and Delivery of Cell Cards for the DOLE Officials and Employees for CY 2020	AS	Yes	Public Bidding	5-Dec-19	7-Dec-19	19-Dec-19	n/a	10-Jan-20									NEP (Subject to Approval of FY2020 GAA)	1,725,672.00	1,725,672.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	12-Dec-19	n/a	12-Dec-19	12-Dec-19	12-Dec-19	n/a		
BAC-HRDS-2019-12-235	Services of a Training Institution/Provider for the Conduct of Effective Technical Writing	HRDS	Yes	Public Bidding	5-Dec-19 Awaiting for the Revised Terms of Reference													NEP (Subject to Approval of FY2020 GAA)	145,600.00	145,600.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	-	n/a	-	-	-	n/a		
BAC-BLE-2019-12-238	Subscription of 30Mbps Internet Leased Line Connection via Fiber Optic Cable for Six (6) Months	BLE	Yes	Public Bidding	5-Dec-19	12-Dec-19	19-Dec-19	n/a	10-Jan-20									NEP (Subject to Approval of FY2020 GAA)	200,000.00	200,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	12-Dec-19	n/a	12-Dec-19	12-Dec-19	12-Dec-19	n/a		
BAC-PS-2019-12-242	Supply and Delivery of Various ICT Supplies and Materials for DOLE Offices	PS	Yes	Public Bidding	19-Dec-19	6-Jan-19	14-Jan-19	n/a	10-Jan-19									NEP (Subject to Approval of FY2020 GAA)	338,000.00	338,000.00				Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry	8-Jan-19	n/a	8-Jan-19	8-Jan-19	8-Jan-19	n/a		

