





DEPARTMENT OF SCIENCE AND TECHNOLOGY Regional Office No. VI  
PROCUREMENT MONITORING REPORT as of December 31, 2019

Code (UMS / PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)				Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IEB	Pre-bid Conference	Eligibility Check	Submission of Bids	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Completion/Acceptance (if applicable)			
A.3.c.1	Repair of Suzuki Alto - PSTC Aklan	PSTC Aklan	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Repair of 1 flat tire of Suzuki Alto	PSTC Aklan	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	500.00	500.00		500.00	500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Dinner on July 25 during meeting of RD Gelonga with PSTCS and section heads re: SETUP 2.0	Regional Office	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2,100.00	2,100.00		2,100.00	2,100.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Pasta w/ breed and soda for 10 px during 3rd qtr Research Ethics Committee Meeting on July 30	WVHRDC project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	750.00	750.00		750.00	750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Office and IT Supplies (3rd qtr) - RML	RSTL	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	62,951.39	62,951.39		62,951.39	62,951.39	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Hardware Supplies (3rd qtr) - RML	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	80,000.00	80,000.00		80,000.00	80,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	7 pack Stickler Paper (A4)	CEST	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	299.25	299.25		299.25	299.25	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Complementary Blend Meals (3rd Qtr)	PSTC Aklan	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	364,500.00	364,500.00		360,000.00	360,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Rental service and operators fee to laser cut acrylic sheets	DRRMU	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	350.00	350.00		350.00	350.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	12 pc. Prepaid Load (2000)	PSTC Negros Occidental	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24,000.00	24,000.00		24,000.00	24,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	13 pc. Prepaid Load (2000)	PSTC Negros Occidental	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24,001.00	24,001.00		24,001.00	24,001.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	14 pc. Prepaid Load (2000)	PSTC Negros Occidental	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24,002.00	24,002.00		24,002.00	24,002.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	22 cont Drinking Water (3rd qtr)	PSTC Negros Occidental	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	880.00	880.00		880.00	880.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Microwave, Coffee Maker, Oven Toaster	WVHRDC project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	8,500.00	8,500.00		8,500.00	8,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Acrylic Sheets for Rain Gauge device	DRRMU	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	750.00	750.00		750.00	750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Insurance for 150 Merit Scholars for CY 2019	Scholarship Program	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	26,000.00	26,000.00		26,000.00	26,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Calibration Service for RML	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	25,000.00	25,000.00		25,000.00	25,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	10 cont Distilled Water	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	800.00	800.00		800.00	800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	PM snacks during R&D Proposal Evaluation Meeting on Jul 30, 2019	WVCIERD Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	323.00	323.00		323.00	323.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Catering services for 30 px during Planning Meeting for the WVCIERD 1st Industry Conference on Aug 7	WVCIERD Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	13,200.00	13,200.00		13,200.00	13,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	Tarpaulin for launching of Sibalom Technohub, CEST project in Antique	PSTC Antique	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	850.00	850.00		850.00	850.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	Aircon Remote Control (Emergency)	Technical Operations	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	900.00	900.00		900.00	900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	Generator Belt for DOST VI generator set (Emergency)	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4,000.00	4,000.00		3,600.00	3,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	200L Gasoline for Toyota Land Cruiser	FAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10,000.00	10,000.00		10,000.00	10,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	200L Diesel Fuel for Toyota HiAce	FAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10,000.00	10,000.00		10,000.00	10,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	200L Diesel Fuel for Ford Ranger	FAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10,400.00	10,400.00		10,400.00	10,400.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	100L Diesel Fuel for Ford Everest	FAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5,200.00	5,200.00		5,200.00	5,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	Pocket WiFi Load	PSTC Antique	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	999.00	999.00		999.00	999.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Assorted cookies, coffee, etc	MMF Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1,360.00	1,360.00		1,360.00	1,360.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	200L Gasoline for Negros Official Vehicle	PSTC Negros Occidental	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10,000.00	10,000.00		10,000.00	10,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Transportation service for PSTC Guim personnel during scholarship campaign on Aug. 12-13, 2019	Scholarship Program	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	7,000.00	7,000.00		7,000.00	7,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Dinner during visit of Sec. Deña Peña to monitor TIMARAN project on Aug. 11-13, 2019	PSTC Aklan	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6,000.00	6,000.00		5,700.00	5,700.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Provision of catering services during "Iloilo Innovation Roadmap 2030 Workshop" on Aug. 14, 2019 at UPV	MMF Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	48,000.00	48,000.00		36,000.00	36,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Provision of food and venue during "Iloilo Innovation Roadmap 2030 Workshop" on Aug. 13, 2019 in Iloilo City	MMF Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	18,000.00	18,000.00		18,000.00	18,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Angle bar, steel pipes	DRRMU	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2,000.00	2,000.00		2,000.00	2,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Food for 10 px during Meeting with Researchers on Liquidation of Project and WVHRDC 3rd Qtr Meeting on Aug. 12-13, 2019	WVHRDC project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1,000.00	1,000.00		1,000.00	1,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Dinner for 8 px on Aug 20 during Surveillance Audit of DTI-PAB	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3,610.00	3,610.00		3,610.00	3,610.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Catering services during Auditing Services for CTL & MTL on Aug 19-20, 2019 at DOST Conference Rm	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12,000.00	12,000.00		12,000.00	12,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Room Accommodation for 2 auditors during Auditing Services of CTL & MTL on Aug. 19-21, 2019	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12,000.00	12,000.00		12,000.00	12,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	Calibration services for laboratory instruments at CTL & MTL	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	40,000.00	40,000.00		39,772.00	39,772.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.1	10 cont Drinking Water - RSTL	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	800.00	800.00		800.00	800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Snacks and lunch during 2020 IUSS Pilot Testing on August 24, 2019 in Iloilo and Negros Occ	Scholarship Program	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	21,150.00	21,150.00		18,280.00	18,280.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Dinner wd guests from SEI on Aug 24	Scholarship Program	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1,000.00	1,000.00		1,000.00	1,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.b.1	Auditing Services for CTL & RML on Aug 19-20, 2019 by DTI-PAB	RSTL	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	85,600.00	85,600.00		85,600.00	85,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Catering services during Training Data Management for Health Researchers on Aug 19-21, 2019 at Training Room	WVHRDC project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24,000.00	24,000.00		24,000.00	24,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
A.3.c.2	Provision of catering during Orientation on Complementary Feeding in New Washington, Ibabay and Tangalan Aklan on Sept 3-5, 2019	PSTC Aklan	NP-53.9																														



DEPARTMENT OF SCIENCE AND TECHNOLOGY Regional Office No. VI  
PROCUREMENT MONITORING REPORT as of December 31, 2019

Code (UMS / PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IEB	Pre-bid Conference	Eligibility Check	Submission of Bids	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing			Notice to Proceed	Delivery/Acceptance	MOOE	CO		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Completion/Acceptance (If applicable)
A.3.c.1	PM snacks during meeting with nula-bei staff on Aug 29, 2019 (re: RSTW)	Regional Office	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	750.00		750.00	750.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	PM snacks during RTCC Evaluation meeting for DOST GIA funded project on Sept. 4, 2019	CEST	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST PC	900.00		900.00	900.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	IT Supplies (3rd Qtr) - SETUP 2.0 P3	SETUP 2.0-Project 3: Consultancy	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	197,000.00		197,000.00	197,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Office Supplies (3rd Qtr) - SETUP 2.0 P3	SETUP 2.0-Project 3: Consultancy	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	303,000.00		303,000.00	303,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	IT supplies (3rd qtr) - SETUP 2.0 P1	SETUP 2.0-Project 2	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 1	24,800.00		24,800.00	24,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Renewal of Registration of Tamaraw FX SCR-288	PSTC Capis	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	4,000.00		4,000.00	4,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Capital Outlay (Generator, Aircon) Capital Outlay (ICT Equipment)	SETUP 2.0-Project 3: Consultancy	Competitive Bidding	n/a	09/04/19-09/24/19	12/9/19	09/24/19	09/24/19	09/24/19	09/24/19	09/25/19	10/10/19	10/16/19	10/29/19	11/6/19	Nov-Dec 2019	SETUP 2.0-Project 3: Consultancy	1,235,000.00	1,235,000.00	1,235,000.00	1,235,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Semi-Gloss latex, automotive lacquer for repainting of RML	Regional Office	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,255.00		3,255.00	3,255.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Specialty Paper, Stamp	CEST	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST PC	888.00		888.00	888.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Insurance for 60 Scholars for CY 2018-2019	Scholarship Program	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RA7687	12,000.00		12,000.00	7,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	30 roads DOST VI Stationery, A4	SETUP 2.0-Project 3: Consultancy	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	7,500.00		7,500.00	7,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Printing of DOST VI Customized Folders, 400 pcs	Enhancement S&T Promotion	NP-53.9 - Small Value Procurement	n/a	09/03/19-09/06/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Enhancement S&T Promotion	80,000.00		80,000.00	35,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Printing of 2018 Annual Report, 200 pcs	Enhancement S&T Promotion	NP-53.9 - Small Value Procurement	n/a	09/03/19-09/06/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Enhancement S&T Promotion	200,000.00		200,000.00	84,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Lunch for 12 pax during RTCC Evaluation of propose project "CEST in Connection" on September 3, 2019	CEST PC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST PC	1,980.00		1,980.00	1,980.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Promotional materials during HERDIN	Institutional Devt	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Institutional Devt	1,000.00		1,000.00	1,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Cloth Ribbon	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	3,250.00		3,250.00	3,250.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Office Supplies (YES)	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	7,750.00		7,750.00	7,750.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Office Supplies (RSTW)	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	27,800.00		27,800.00	27,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	IT Supplies (RSTW)	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	35,000.00		35,000.00	35,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized printing of foldable fan, key chain, pouch and ecobag (YES)	RSTW	NP-53.9 - Small Value Procurement	n/a	09/06/19-09/11/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	187,500.00		187,500.00	187,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized printing of pins, ballpen, bag tag and baller band (YES)	RSTW	NP-53.9 - Small Value Procurement	n/a	09/06/19-09/11/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	165,000.00		165,000.00	165,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Printing of customized Kit Bags, 250 pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	48,750.00		48,750.00	48,750.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Printing of event polo shirts, 120pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	09/04/19-09/10/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	72,000.00		72,000.00	38,400.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized Thermal Tumblers, 500 pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	09/06/19-09/11/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	105,000.00		105,000.00	105,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized Luggage/Bag Tags, 500 pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	22,500.00		22,500.00	22,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized Ballpens, 500 pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	22,500.00		22,500.00	22,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized Notepads, 250 pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	42,500.00		42,500.00	42,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	USB flash drive	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	49,500.00		49,500.00	49,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Pin Buttons, 600 pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	18,000.00		18,000.00	18,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Anti-Spill Tumblers, 100pcs	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	29,500.00		29,500.00	29,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Repair and Installation of Antique PSTC Working stations	PSTC Antique	NP-53.9 - Small Value Procurement	n/a	09/05/19-09/09/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	155,780.00		155,780.00	155,780.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Repair Aircon at TechOp	Technical Operations	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	950.00		950.00	950.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Repair LED Television at Conference Room	Regional Office	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	5,000.00		5,000.00	5,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Epsen Wall Mount, UTP LAN Cable	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	20,000.00		20,000.00	20,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Office Supplies (3rd Qtr)-SETUP 2.0	SETUP 2.0-Project 2: TNA	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 2: TNA	23,100.00		23,100.00	23,100.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	IT Supplies (3rd Qtr)-SETUP 2.0	SETUP 2.0-Project 2: TNA	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 2: TNA	26,900.00		26,900.00	26,900.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Office Supplies (4th Qtr)-WEE	WEE Project	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	WEE Project	5,400.00		5,400.00	5,400.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Lunch for 11 pax during CEST II meeting in Sibolom, Antique	CEST PC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST PC	935.00		935.00	935.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Repair of Suzuki Alto SKE 103 Antique PSTC	PSTC Antique	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	2,500.00		2,500.00	2,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.b.1	Rental of booth facilities and exhibit collaterals for 2019 RICE in Oct 21-23	RSTL	NP-53.9 - Small Value Procurement	n/a	09/09/19-09/17/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RICE-TAPI	140,000.00		140,000.00	138,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Office Supplies - RSTW-RICE	RSTL	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RICE-Local GIA	10,200.00		10,200.00	10,200.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Puddings Stamps for RICE	RSTL	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RICE-Local GIA	4,800.00		4,800.00	4,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	20 pcs Prepaid Cell Cards (RICE)	RSTL	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RICE-Local GIA	10,000.00		10,000.00	10,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	5 pack Ground Coffee	Technical Operations	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP	925.00		925.00	925.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.1	Repair Printer Epson L360, L320 and CPU Intel	PSTC Guimaras	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	2,000.00		2,000.00	2,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
A.3.c.2	Customized lanyard (YES), 1500 pcs																												

DEPARTMENT OF SCIENCE AND TECHNOLOGY Regional Office No. VI  
PROCUREMENT MONITORING REPORT as of December 31, 2019

Code (UMS / PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity													ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Submission of Bids	Sub/Opn of Bids	Bid Evaluat on	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids		Bid Evaluation
A.3.b.1	Promotional materials for the conduct of HERON on Sept 5- 6, 2019	Institutional Devt	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Institutional Devt	4,043.00	4,043.00	4,043.00	4,043.00				n/a	n/a	n/a	
A.3.b.1	Food(Dinner) during meeting with WVHRDC-TWG and PCHRD delegates on Sept 5, 2019	Institutional Devt	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Institutional Devt	1,960.00	1,960.00	1,960.00	1,960.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Breakfast for 8 pax during SETUP 2.0 meeting with RDs on Sept 5, 2019	SETUP 2.0-Project 3: Consultancy	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	960.00	960.00	960.00	960.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	25pcs Prepaid Card Cards (RSTW)	RSTW	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	12,500.00	12,500.00	12,500.00	12,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	IT Supplies - RSTW	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	122,000.00	122,000.00	122,000.00	122,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Office Supplies - Rental of standard booth exhibit facilities for RSTW	RSTW	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW-Local GIA	40,900.00	40,900.00	40,900.00	40,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	General services (Rental of standard booth exhibit facilities for RSTW)	RSTW	NP-53.9 - Small Value Procurement	n/a	09/09/19-09/12/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW- Local GIA & TAPI	795,000.00	795,000.00	795,000.00	795,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Food, venue and accommodation during SETUP 2.0- Project 3 Pre-Implementation Meeting on 9 September 17, 2019	SETUP 2.0-Project 3: Consultancy	NP-53.9 - Small Value Procurement	n/a	09/09/19-09/12/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	205,000.00	205,000.00	115,875.00	115,875.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	snacks during 1st RMC Special Meeting on Sept 9	WVHRDC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVHRDC	960.00	960.00	960.00	960.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Hotel accommodation for DOST-ITDI re Waste Management Projects in Boracay and Antique on Sept 12-14, 2019	ISTS Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	ISTS	6,000.00	6,000.00	2,700.00	2,700.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Data Scanner, Tape Cartridge	SETUP 2.0-Project 3: Consultancy	Shopping	n/a	09/12/19-09/17/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	103,500.00	103,500.00	103,500.00	103,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	PM snacks for 30 pax on Sept 10, 2019	ORD	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,950.00	1,950.00	1,950.00	1,950.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	4 pc Power Fuse Link	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	920.00	920.00	920.00	920.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	30 sets U bolt	DRRMU	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Rain Gauge	1,500.00	1,500.00	1,500.00	1,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Lunch for 10 pax during coordination meeting for CEST II on Sept 11, 2019	CEST	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST PC	1,500.00	1,500.00	1,500.00	1,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	AM, PM snacks during STS meeting on Sept 13	ISTS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	ISTS	1,860.00	1,860.00	1,860.00	1,860.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Assorted cookies/ bread during SETUP/GIA meetings	MMF	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	480.00	480.00	480.00	480.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Repair Acer Laptop - PSTC Capiz	PSTC Capiz	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP	500.00	500.00	500.00	500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Snacks for 10 pax during 3rd qtr Special Meeting of WVHRDC-CBC on Sept 13	WVHRDC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVHRDC	750.00	750.00	750.00	750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Hauling services for transfer to new office of PSTC Capiz	PSTC Capiz	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	4,500.00	4,500.00	4,500.00	4,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Lunch to be served during meetig Re: Innovate Iloilo	Regional Office	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,200.00	1,200.00	1,200.00	1,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Renovation of PSTC Negros	PSTC Negros Occidental	NP-53.9 - Small Value Procurement	n/a	09/16/19-09/19/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0-Project 3: Consultancy	291,912.80	291,912.80	291,912.80	291,912.80	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Repair Antique PSTC Building	PSTC Antique	NP-53.9 - Small Value Procurement	n/a	09/16/19-09/19/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST	300,000.00	300,000.00	298,119.98	298,119.98	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Printing of 1 tarpaulin for the 30th National Statistics Month Celebration, 2019	Technical Operations	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	600.00	600.00	600.00	600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Promotional materials to be used during the 2019 National Statistics Month celebration	MMF	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	1,984.00	1,984.00	1,984.00	1,984.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Diesel Fuel	FAS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	540.00	540.00	540.00	540.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Plywood 1/2 inch x 4 ft. x 8 ft.	MMF	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	900.00	900.00	900.00	900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	various office supplies for Aklan PSTC	PSTC Aklan	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	770.00	770.00	770.00	770.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Room Accommodation for Sec. Fortuna de la Pena and staff who will join the team visiting project sites on September 20, 2019	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,000.00	7,000.00	6,888.00	6,888.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Meals for 16 pax (Lunch and Dinner) for Sept. 20, 2019	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,600.00	21,600.00	21,600.00	21,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Project Site Visit of Sec. de la Pena	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,200.00	3,200.00	3,200.00	3,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Dinner of Sec. de la Pena and staff upon arrival from Manila on Sept. 19, 2019	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,200.00	3,200.00	3,200.00	3,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	AM and PM snacks for 20 pax during the DOST Book Series Project visit of Sec. de la Pena, Ms. robina Gokongwe and CAN staff on Sept. 20, 2019	FAS	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	2,200.00	2,200.00	2,200.00	2,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Vehicle rental to transport NAST Scientists, Academicians and Staff on Sept. 23-29, 2019	WVCIERD Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVCIERD	15,000.00	15,000.00	14,800.00	14,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Food for the Orientation on Packaging and Labeling on October 3, 2019	PSTC Iloilo	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Packaging	6,000.00	6,000.00	6,000.00	6,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Snacks to be served during the Region VI Quarterly Meeting of WEE on October 3, 2019	WEE Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	WEE Project	900.00	900.00	900.00	900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Tokens for the NAST Scientist and Academicians during NAST Activity in Antique	WVCIERD Project	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVCIERD	4,000.00	4,000.00	4,000.00	4,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Fabrication, delivery and installation of Wooden Rostrum	Regional Office	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	12,000.00	12,000.00	9,380.00	9,380.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Food for 8 pax to be served during the REMB 3rd quarter meeting on September 17, 2019	WVHRDC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVHRDC	800.00	800.00	800.00	800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Eco bags to be used during the 2019 RSTW Celebration	MMF	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	990.00	990.00	990.00	990.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	Paint and other materials to be used for painting the walls of the new PSTC Capiz temporary office.	PSTC Capiz	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,550.00	3,550.00	3,550.00	3,550.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.1	labor and materials for painting of 2019 RSTW and RICE Seasonal program	RSTW	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	RSTW & RICE	49,000.00	49,000.00	38,500.00	38,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.c.2	Provision of catering services for the DOST VI meeting with EXIST for the 2019 RSTW on September 23, 2019	Enhancement 5&T Promotion	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Enhancement 5&T Promotion	8,000.00	8,000.00	8,000.00	8,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a
A.3.b.1	Pasta w/ bread for 10 pax during the 3rd Quarter RUC Meeting on Sept. 20, 2019	Institutional Devt	NP-53.9 - Small Value Procurement	n/a	n/a																							

















DEPARTMENT OF SCIENCE AND TECHNOLOGY Regional Office No. VI  
PROCUREMENT MONITORING REPORT as of December 31, 2019

Code (UACS / PAF)	Procurement Program / Project	PMO / End User	Mode of Procurement	Actual Procurement Activity													ABC (P#P)			Contract Cost (P#P)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of AEB	Pre-bid Conference	Eligibility Check	Submission of Bids	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if applicable)	
A.3.c.1	Provision of services in relation to the load balancing for DOST VI Regional Office, Magaysay Village, La Paz, Iloilo City	ORD	NP-53.9 - Small Value Procurement	n/a	12/11/19-12/16/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	65,000.00	65,000.00	58,800.00	58,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Supplies and materials for repair of the racks used during the MSMEs Product Fair	MMF	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	39,310.00	39,310.00	37,861.00	37,861.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Various materials to be used at DOST VI	MMF	Shopping	n/a	12/11/19-12/16/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	571,000.00	571,000.00	530,600.00	530,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Supplies and materials for the implementation of SETUP 2.0 Project 1	SETUP 2.0 Proj 1	NP-53.9 - Small Value Procurement	n/a	12/10/19-12/13/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 1	242,350.00	242,350.00	242,350.00	242,350.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Office supply for the implementation of SETUP 2.0 Project 1	SETUP 2.0 Proj 1	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 1	40,300.00	40,300.00	37,700.00	37,700.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Promotional materials to be given during the R&D Mgt Section Trainings/Activities	Su-WVHRDC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVHRDC	18,716.00	18,716.00	18,716.00	18,716.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Supplies for the construction of two cabinet of R&D Mgt Section	Su-WVHRDC	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVHRDC	4,400.00	4,400.00	2,475.75	2,475.75	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Provision of Laboratory Test and Medical Check-up for RSTL personnel	ONELAB	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Enhancing OneLab	16,000.00	16,000.00	16,000.00	16,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Rental of vehicle to transport Carrageenan Team, Municipal Agriculture Office and Farmers Association Presidents to conduct Site Visit and Interview on Farmer Beneficiaries on January 7-10, 2020	Carrageenan	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Carrageenan	15,877.00	15,877.00	15,877.00	15,877.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Medical supplies for the official use of DOST VI during the 2019 Year-End Assessment and Planning	MMF	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	MMF	1,730.00	1,730.00	1,730.00	1,730.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Eye Check-up for 6 laboratory Analyst	OneLAB	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Enhancing OneLab	6,000.00	6,000.00	6,000.00	6,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Labor and materials for SETUP 2.0 promotional giveaways items	SETUP 2.0 Proj 3	NP-53.9 - Small Value Procurement	n/a	12/17/19-12/20/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 3	369,750.00	369,750.00	369,750.00	369,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	to be served during site visit and interview of farmers in the province of Aklan on December 17, 2019 (Ibajay)	Carrageenan	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Carrageenan	840.00	840.00	840.00	840.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	to be served during site visit and interview of farmers in the province of Aklan on December 18, 2019 (Tangalan)	Carrageenan	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Carrageenan	900.00	900.00	900.00	900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Catering services good for 60 pax to be served during Fairness Opinion Board Advocacy Campaign on January 15, 2019	FOB	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	FOB	10,000.00	10,000.00	9,000.00	9,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Laptop computer with printer	FOB	Shopping	n/a	12/10/19-12/23/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	FOB	50,000.00	50,000.00	46,750.00	46,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Printing of 750pcs FOB brochures	FOB	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	FOB	48,750.00	48,750.00	48,750.00	48,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Various Supplies	SETUP 2.0 Proj 3	Shopping	n/a	12/17/19-12/20/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 3	307,500.00	307,500.00	118,806.50	118,806.50	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	Purified Drinking Water	ORD	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	980.00	980.00	980.00	980.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	Purified Drinking Water	ORD	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	980.00	980.00	980.00	980.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	Purified Drinking Water	ORD	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	981.00	981.00	981.00	981.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Prepaid load cards	SETUP 2.0 Proj 3	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 3	3,600.00	3,600.00	3,600.00	3,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	provision of Labor and Materials for the preventive maintenance/cleaning of four (4) units air conditioning units	PSTC Negros Occidental	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,000.00	3,000.00	2,350.00	2,350.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Provision of labor and materials for the renovation of Tsch Op to include a receiving area, meeting/multi-purpose and work area	CEST Phase II	NP-53.9 - Small Value Procurement	n/a	12/17/19-12/20/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	CEST Phase II	402,000.00	402,000.00	399,645.00	399,645.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Development of one (1) Mobile Application for Android devices with counterpart web application backed service for the technology needs assessments (TNA) tool	SETUP 2.0 Proj 2	NP-53.9 - Small Value Procurement	n/a	12/17/19-12/20/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 2	500,000.00	500,000.00	470,000.00	470,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.b.1	Coffee, 500g	SETUP 2.0 Proj 3	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	SETUP 2.0 Proj 3	10,000.00	10,000.00	10,000.00	10,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	Snacks for the members during the conduct of the Panel Interview of Applicants for Science Research Specialist I	GAA	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	670.00	670.00	670.00	670.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	Provision of drawing of "AS BUILT PLAN OF DOST VI REGIONAL OFFICE"	GAA	NP-53.9 - Small Value Procurement	n/a	12/18/19-12/23/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	80,000.00	80,000.00	80,000.00	80,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.2	Promotional materials to be given during the R&D Mgt Section Trainings/Activities	Su-WVHRDC	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Su-WVHRDC	4,772.00	4,772.00	4,772.00	4,772.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
A.3.c.1	Provision of labor for the blending of six (6) pcs wall cup flushing	GAA	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	600.00	600.00	600.00	600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			

Prepared by:

  
**KAREN B. CAPULAN**  
BAC Support Staff

Checked by:

  
**SHARON ROSE P. PORTILLO**  
Head, BAC Secretariat

Recommended for Approval by:

  
**RENY C. SUNIO**  
BAC Chairperson

APPROVED:

  
**ROWEN R. GEJONGA, CESO II**  
Regional Director