

166ED103	CLUSTER - REPAIR/MAINTENANCE OF BUILDING (1) D.O.G BUILDING BPT - MAIN BUILDING, DEMEREA, CITY OF ILAGAN, ISABELA (2) D.O.G BUILDING BPT - MAIN BUILDING, DEMEREA, CITY OF ILAGAN, ISABELA (3) D.O.G BUILDING PROVL. COMMAND OFFICE - 8000 BUILDING, BALIGATAN, CITY OF ILAGAN, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	11/27/2019	11/28/2019	CoP	1,800,000.00		1,520,564.37		COA Representative NGO Representative PICE Representative	7/28/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	11/27/2019	
166ED104	CONCRETING OF SAN ANTONIO - CONCEPCION PUR. DELFIN ALBANO, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	10/5/2019	10/6/2019	CoP	4,975,000.00		4,725,062.88		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	10/2/2019	
166ED108	CONCRETING OF SAN VICENTE PUR. TUMAUINI, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	11/29/2019	11/27/2019	CoP	14,825,000.00		14,176,828.07		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	11/27/2019	
166ED107	CONCRETING OF CALIGAYAN PHASE II PUR. CALIGAYAN, TUMAUINI, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	11/11/2019	11/2/2019	CoP	9,850,000.00		9,451,938.27		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	11/2/2019	
166ED109	CONCRETING OF DI-ABRA PUR. TUMAUINI, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	10/5/2019	10/6/2019	CoP	4,875,000.00		4,728,087.70		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	10/5/2019	
166ED110	CONCRETING OF BANTUG PUR. BANTUG, TUMAUINI, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	11/19/2019	11/2/2019	CoP	8,850,000.00		8,451,150.10		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	11/2/2019	
166ED111	CONCRETING OF CALAMAGUI WEST - INGALING FARM TO MARKET ROAD, STA. MARIA, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	10/16/2019	10/11/2019	CoP	4,875,000.00		4,725,092.82		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	10/16/2019	
166ED112	CONSTRUCTION OF MULTI-PURPOSE BUILDING (STAGE & COVERED COURT), SAN PABLO NATIONAL HIGH SCHOOL, SAN PABLO, ISABELA		NO	Competitive Bidding	7/13/2019	7/22/2019	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	8/20/2019	8/21/2019	8/25/2019	8/26/2019	11/27/2019	11/29/2019	CoP	1,732,500.00		1,647,173.81		COA Representative NGO Representative PICE Representative	7/23/2019	8/13/2019	8/13/2019	08/14-15/2019	8/15/2019	11/27/2019	
166ED113	CONCRETING OF SAN IBIDRO - ANCHAYAN PUR. DELFIN ALBANO, ISABELA		NO	Competitive Bidding	7/22/2019	7/23/2019	7/30/2019	8/14/2019	8/14/2019	08/15-18/2019	8/23/2019	8/27/2019	8/28/2019	8/29/2019	9/5/2019	10/16/2019	10/17/2019	CoP	4,975,000.00		4,724,081.14		COA Representative NGO Representative PICE Representative	7/30/2019	8/14/2019	8/14/2019	08/15-18/2019	8/23/2019	10/16/2019	
166ED114	CONSTRUCTION OF MULTI-PURPOSE BUILDING / COVERED COURT, BPOY, PUG ABAJO, CABAGAN, ISABELA		NO	Competitive Bidding	7/22/2019	7/23/2019	7/30/2019	8/14/2019	8/14/2019	08/15-18/2019	8/23/2019	8/27/2019	8/28/2019	8/29/2019	9/4/2019	9/5/2019	12/14/2019	12/15/2019	CoP	2,870,000.00		2,821,318.87		COA Representative NGO Representative PICE Representative	7/30/2019	8/14/2019	8/14/2019	08/15-18/2019	8/23/2019	12/14/2019
166ED115	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), (1) MAGULAN BAZOLO BS, CITY OF ILAGAN, ISABELA (2) BALLE BS, CITY OF ILAGAN, ISABELA (3) SAN PABLO-QUIMLABASA BS, CITY OF ILAGAN, ISABELA (4) MAGALLONBS BS, CABAGAN, ISABELA (5) CAGBARAG NORTE BS, CABAGAN, ISABELA (6) SAN BERNARDO BS, CABAGAN, ISABELA (7) CABAGAN SCIENCE BS, CABAGAN, ISABELA (8) STO TOMAS BAGAYAN PUBLIC MARKET, BPOY, ISABELA (9) CALANGYAN BS, STA. MARIA, ISABELA (10) ST. CRUZ MULTI-GRADE SCHOOL, DELFIN ALBANO, ISABELA (11) ANCHAYAN BS, DELFIN ALBANO, ISABELA (12) CAPTOL. BS, DELFIN ALBANO, ISABELA (13) SAN IBIDRO WEST BS, STA. MARIA, ISABELA (14) BUENAVENTURA NB, STA. MARIA, ISABELA (15) BANGHO BS, STA. MARIA, ISABELA (16) CALAMAGUI NORTH BS, STA. MARIA, ISABELA (17) ANANAYAN BS, SAN PABLO, ISABELA (18) SAN JOSE BS, SAN PABLO, ISABELA, CITY OF ILAGAN, CABAGAN, BPOY, TOMAS, DELFIN ALBANO, STA. MARIA & SAN PABLO, ISABELA		NO	Competitive Bidding	7/22/2019	7/23/2019	7/30/2019	8/14/2019	8/14/2019	08/15-18/2019	8/23/2019	8/27/2019	8/28/2019	8/29/2019	9/4/2019	9/5/2019	10/29/2019	10/21/2019	CoP	3,716,211.06		3,530,331.18		COA Representative NGO Representative PICE Representative	7/30/2019	8/14/2019	8/14/2019	08/15-18/2019	8/23/2019	10/27/2019

10680116	CONCRETING OF BRGY. FELY - BRGY. APLAYA PHR. MADONAJON, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/29/2019	08/29-05/2019	9/9/2019	9/9/2019	8/19/2019	8/19/2019	18/28/2019	18/28/2019	CoP	4,876,000.00	4,726,880.07	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/29/2019	08/29-03/2019	8/5/2019	10/25/2019	
10680117	CONSTRUCTION OF ONE-STOREY (2 CLASSROOMS) SCHOOL BUILDING CABADERA 3 ELEMENTARY SCHOOL, ILAGAN CITY (CAPITAL), ISABELA	NO	Competitive Bidding	5/5/2019	5/5/2019	5/18/2019	5/28/2019	6/25/2019	05/29-30/2019	6/5/2019	6/5/2019	5/19/2019	5/19/2019	12/13/2019	12/13/2019	CoP	4,880,882.68	4,448,238.45	COA Representative NGO Representative PICE Representative	5/15/2019	5/28/2019	6/29/2019	05/29-30/2019	5/5/2019	12/15/2019	
10680118	CONSTRUCTION OF FOUR (4) CLASSROOM MABANGING ELEMENTARY SCHOOL, CABAGAN, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	12/12/2019	12/12/2019	CoP	1,880,000.00	1,883,841.30	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/9/2019	08/29-30/2019	8/5/2019	12/15/2019	
10680119	CONSTRUCTION OF ONE-STOREY (2 CLASSROOMS) SCHOOL BUILDING BAKTA ELEMENTARY SCHOOL - SITIO MINABANG ANNEX, TUMAUINI, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	12/12/2019	12/12/2019	CoP	4,288,854.82	4,074,587.24	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/9/2019	08/29-30/2019	8/5/2019	12/15/2019	
10680120	CONSTRUCTION OF ONE-STOREY (2 CLASSROOMS) SCHOOL BUILDING ANTANGAN 1ST ELEMENTARY SCHOOL - SITIO MAGCUG ANNEX, TUMAUINI, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	12/22/2019	12/22/2019	CoP	6,329,888.68	6,013,221.48	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/9/2019	08/29-30/2019	8/5/2019	12/22/2019	
10680121	CONSTRUCTION OF MP3 (KRYNABUM) AT BOY PROGLACION, SITIO TOMAR, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	12/2/2019	12/2/2019	CoP	4,850,000.00	4,702,288.00	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/25/2019	08/29-30/2019	8/5/2019	12/22/2019	
10680122	CONCRETING OF BRGY. DIMASARI PHR. PALAJAN, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	13/26/2019	13/26/2019	CoP	4,845,000.00	4,725,227.48	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/9/2019	08/29-30/2019	8/5/2019	10/2/2019	
19880123	CONSTRUCTION OF LOCAL GOVERNMENT MULTI-PURPOSE BUILDING, MUNICIPALITY OF TUMAUINI, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	1/19/2020	1/17/2020	CoP	44,550,000.00	42,322,450.21	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/9/2019	08/29-30/2019	8/5/2019	1/15/2020	
19880124	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TUMAUINI, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	1/19/2020	1/17/2020	CoP	48,989,988.98	48,544,358.86	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/9/2019	08/29-30/2019	8/5/2019	1/15/2020	
10680125	CLUSTER REPAIR/MAINTENANCE OF PUBLIC BUILDING (A) DPWH BUILDING ISABELA 1ST DISTRICT ENGINEERING OFFICE - MAIN BUILDING (B) DPWH BUILDING ISABELA 1ST DISTRICT ENGINEERING OFFICE - ACCOUNTING BUILDING, GENERAL CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	9/5/2019	9/5/2019	9/16/2019	9/28/2019	9/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/23/2019	9/25/2019	1/4/2020	1/5/2020	CoP	1,888,358.72	1,814,882.88	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/25/2019	08/29-30/2019	8/5/2019	1/4/2020
19880126	REPAIR/MAINTENANCE OF BR BUILDING GENRO - MAIN BUILDING, CABAGAN, CABAGAN, ISABELA	NO	Competitive Bidding	9/5/2019	9/5/2019	9/16/2019	9/28/2019	9/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/23/2019	9/25/2019	11/17/2019	11/19/2019	CoP	500,000.00	479,722.00	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/25/2019	08/29-30/2019	8/5/2019	11/17/2019
19880127	REPAIR/MAINTENANCE OF ANAO FLOOD CONTROL, ANAO, CABAGAN, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	8/23/2019	8/23/2019	CoP	2,840,000.00	2,782,913.30	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/26/2019	08/29-30/2019	8/5/2019	11/19/2019	
19880128	REPAIR/MAINTENANCE OF ANTANGAN 2ND FLOOD CONTROL, ANTANGAN 2ND, TUMAUINI, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	8/23/2019	8/23/2019	CoP	2,840,000.00	2,782,781.08	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/26/2019	08/29-30/2019	8/5/2019	12/8/2019	
19880129	REPAIR/MAINTENANCE OF BALKATAN FLOOD CONTROL, BALKATAN, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	8/5/2019	8/5/2019	8/15/2019	8/28/2019	8/28/2019	08/29-30/2019	9/5/2019	9/5/2019	8/19/2019	8/19/2019	8/23/2019	8/23/2019	CoP	1,360,000.00	1,381,582.80	COA Representative NGO Representative PICE Representative	8/15/2019	8/28/2019	9/26/2019	08/29-30/2019	8/5/2019	11/19/2019	
19880130	CONCRETING OF CUMABAO PHR CUMABAO, TUMAUINI, ISABELA	NO	Competitive Bidding	8/3/2019	8/5/2019	8/13/2019	8/26/2019	8/26/2019	8/27/2019	8/1/2019	12/27/2019	12/27/2019	8/1/2020	8/1/2020	03/27/2019	03/29/2019	CoP	9,850,000.00	8,452,368.82	COA Representative NGO Representative PICE Representative	8/13/2019	8/28/2019	9/26/2019	8/27/2019	8/1/2019	03/27/2019
19880131	CONCRETING OF BRGY ALTO-BAYANG PHR TUMAUINI, ISABELA	NO	Competitive Bidding	8/3/2019	8/5/2019	8/13/2019	8/26/2019	8/26/2019	8/27/2019	8/1/2019	12/27/2019	12/27/2019	8/1/2020	8/1/2020	03/27/2019	03/29/2019	CoP	4,975,000.00	4,728,125.62	COA Representative NGO Representative PICE Representative	8/13/2019	8/28/2019	9/26/2019	8/27/2019	8/1/2019	03/27/2019
19880132	CONCRETING OF UNANAO PHR TUMAUINI, ISABELA	NO	Competitive Bidding	8/3/2019	8/5/2019	8/13/2019	8/26/2019	8/26/2019	8/27/2019	8/1/2019	12/27/2019	12/27/2019	8/1/2020	8/1/2020	03/27/2019	03/29/2019	CoP	4,975,124.37	4,728,687.15	COA Representative NGO Representative PICE Representative	8/13/2019	8/28/2019	9/26/2019	8/27/2019	8/1/2019	03/27/2019
19880133	REPAIR/MAINTENANCE OF CHANGE MAHARUNKA ROAD (ASPHALT THIN OVERLAY SYSTEMS) KM-06-005 KUMABAO, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	08/13/2019	08/19/2019	08/23/2019	10/18/2019	10/19/2019	11/10/2019	10/14/2019	10/15/2019	10/24/2019	10/25/2019	09/27/2019	09/28/2019	CoP	5,000,000.00	4,848,787.18	COA Representative NGO Representative PICE Representative	08/23/2019	10/10/2019	10/10/2019	09/10/2019	11/10/2019	9/27/2019	
19880134	REPAIR AND MAINTENANCE OF BINIH ABAGO FLOOD CONTROL STRUCTURE, BINIH ABAGO, TUMAUINI, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/18/2019	12/13/2019	12/13/2019	12/19/2019	12/17/2019	12/17/2019	12/18/2019	12/20/2019	12/20/2019	12/20/2019	CoP	13,904,885.00	13,208,483.00	COA Representative NGO Representative PICE Representative	11/19/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/22/2019	
19880135	REPAIR AND MAINTENANCE OF CALIGAYAN FLOOD CONTROL STRUCTURE, CALIGAYAN, TUMAUINI, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/18/2019	12/13/2019	12/13/2019	12/19/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/20/2019	12/20/2019	CoP	13,904,885.00	13,208,886.17	COA Representative NGO Representative PICE Representative	11/19/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/22/2019	
19880136	REPAIR AND MAINTENANCE OF ANTANGAN 1ST FLOOD CONTROL STRUCTURE, ANTANGAN 1ST, TUMAUINI, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/18/2019	12/13/2019	12/13/2019	12/19/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/20/2019	12/20/2019	CoP	9,270,755.03	8,808,547.03	COA Representative NGO Representative PICE Representative	11/19/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/22/2019	
19880137	REPAIR AND MAINTENANCE OF NANAGUAN BRIDGE APPROACH SLOPE PROTECTION, NANAGUAN, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/18/2019	12/13/2019	12/13/2019	12/19/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	12/20/2019	11/27/2019	11/29/2019	CoP	9,486,985.00	8,020,950.30	COA Representative NGO Representative PICE Representative	11/19/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	11/29/2019

1988E0136	REPAIR AND MAINTENANCE OF SALUGATAN FLOOD CONTROL STRUCTURE, BALAYATAN, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/13/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	10/9/2019	10/8/2019	GoP	6,755,000.00	6,417,100.00			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	10/8/2019	
1988E0137	REPAIR AND MAINTENANCE OF MALAM FLOOD CONTROL STRUCTURE, MALAM, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	11/29/2019	11/27/2019	GoP	4,819,210.00	4,578,205.00			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	11/28/2019	
1988E0138	REPAIR AND MAINTENANCE OF AGGASSIAN FLOOD CONTROL STRUCTURE, AGGASSIAN, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	11/19/2019	11/20/2019	GoP	4,819,210.00	4,578,210.00			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	11/19/2019	
1988E0139	REPAIR AND MAINTENANCE OF SAN ISIDRO FLOOD CONTROL STRUCTURE, SAN ISIDRO, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	10/6/2019	10/9/2019	GoP	9,650,000.00	9,187,430.00			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	10/6/2019	
1988E0140	REPAIR AND MAINTENANCE OF MANARING FLOOD CONTROL STRUCTURE, MANARING, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	11/11/2019	11/20/2019	GoP	9,650,000.00	9,187,100.80			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	11/16/2019	
1988E0141	REPAIR AND MAINTENANCE OF BALUG FLOOD CONTROL STRUCTURE, BALUG, TUMAJUI, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	10/10/2019	10/11/2019	GoP	9,650,000.00	9,168,769.51			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	10/10/2019	
1988E0142	REPAIR AND MAINTENANCE OF PARAGU FLOOD CONTROL STRUCTURE, PARAGU, TUMAJUI, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	11/27/2019	11/28/2019	GoP	19,300,000.00	18,333,441.84			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	11/27/2019	
1988E0143	REPAIR AND MAINTENANCE OF FUGU FLOOD CONTROL STRUCTURE, FUGU, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	10/19/2019	10/17/2019	GoP	9,650,000.00	9,167,105.30			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	10/16/2019	
1988E0144	REPAIR AND MAINTENANCE OF CALAMANG FLOOD CONTROL STRUCTURE, CALAMANG, SAN PABLO, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	13/14/2019	12/15/2019	GoP	9,271,720.00	8,808,120.00			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/14/2019	
1988E0145	REPAIR AND MAINTENANCE OF LIAG FLOOD CONTROL STRUCTURE, LIAG, CABAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	10/20/2019	10/21/2019	GoP	9,271,720.00	8,808,050.80			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	10/20/2019	
1988E0146	REPAIR AND MAINTENANCE OF SLOPE PROTECTION ALONG DAMO MAHARUKA KM48+200(KM45+220), CABAGAN, ISABELA	NO	Competitive Bidding	11/18/2019	11/21/2019	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/17/2019	12/13/2019	12/16/2019	12/20/2019	10/28/2019	10/29/2019	GoP	2,788,855.00	2,627,800.00			COA Representative NGO Representative PICE Representative	11/16/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	10/29/2019	
1988E0147	REPAIR AND MAINTENANCE OF SLOPE PROTECTION ALONG DAMO MAHARUKA KM48+200(KM45+220), CABAGAN, ISABELA	NO	Competitive Bidding	11/27/2019	11/29/2019	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/13/2019	12/13/2019	GoP	14,478,000.00	13,571,220.50			COA Representative NGO Representative PICE Representative	8/12/2019	12/23/2019	12/20/2019	12/23/2019	12/23/2019	12/13/2019	
1988E0148	REPAIR AND MAINTENANCE OF ALINGUNAN 2ND FLOOD CONTROL STRUCTURE, ALINGUNAN 2ND, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/27/2019	11/29/2019	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/13/2019	12/13/2019	GoP	18,300,000.00	18,334,820.00			COA Representative NGO Representative PICE Representative	8/12/2019	12/23/2019	12/20/2019	12/23/2019	12/23/2019	12/13/2019	
1988E0149	REPAIR AND MAINTENANCE OF CONCRETE PAVEMENT ALONG ILAGAN-BGAG-PALANAN ROAD KM420+400- KM420+500, VILLA BELDA, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/27/2019	11/28/2019	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/13/2019	12/15/2019	GoP	18,255,072.48	18,282,200.70			COA Representative NGO Representative PICE Representative	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/13/2019	
1988E0150	REPAIR AND MAINTENANCE OF SLOPE PROTECTION ALONG DAMO MAHARUKA KM39+988(KM40+018), CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/27/2019	11/28/2019	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/22/2019	12/23/2019	GoP	4,883,788.11	4,430,570.00			COA Representative NGO Representative PICE Representative	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/22/2019	
1988E0151	REPAIR AND MAINTENANCE OF SLOPE PROTECTION ALONG ILAGAN-BGAG-PALANAN ROAD, KM418+000- KM418+400, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/27/2019	11/28/2019	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/20/2019	12/20/2019	GoP	2,838,136.00	2,684,320.00			COA Representative NGO Representative PICE Representative	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/20/2019	
1988E0152	REPAIR AND MAINTENANCE OF SLOPE PROTECTION ALONG ILAGAN-BGAG-PALANAN ROAD, KM418+000- KM418+400, CITY OF ILAGAN, ISABELA	NO	Competitive Bidding	11/27/2019	11/29/2019	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	10/23/2019	10/23/2019	GoP	4,714,080.00	4,478,100.20			COA Representative NGO Representative PICE Representative	8/12/2019	12/20/2019	12/20/2019	12/23/2019	12/23/2019	10/23/2019	

