

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASBIAN 3RD DISTRICT ENGINEERING OFFICE, Procurement Monitoring Report as of July 1, 2019 to December 31, 2019

Line Item	Procurement Package	Procurement Method	Mode of Procurement	Mode of Procurement	Bidding Calendar	Addition of Bids	Final Bid Cost	Display/Close	Bids/Scope of Work	BAC Procurement Activity				Contract Value	Contract Value			LAC	Date of Procurement Activities				Remarks			
										Bid Evaluation	Task Done	Date of BAC Meeting/Procurement Meeting	Internal Action		Contract Signing	Material Receipt	Quality Control		Inspection & Acceptance	AGI	MOE	SI		Total	MOE	SI
1003401	Technical assistance for the proposed widening of various bridges & reconstruction/ rehabilitation of various road connect projects with 500 Legislative District of 2nd	DPWH, Pangasinana - 1to DEO	MO	Public Bidding	1/1/2019	12/15/2019	2/27/2019	7/19/2019	8/13/2019	9/15/2019	9/15/2019	9/15/2019	9/27/2019	9/30/2019	07/2019	1,510,410.00	1,510,410.00	1,510,410.00	1,510,410.00	7	7/5/2019	8/20/2019	7/5/2019	8/20/2019	8/20/2019	
1003402	Civil design services for the proposed widening of various bridges & reconstruction/ rehabilitation of various road connect projects with 500 Legislative District of 2nd	DPWH, Pangasinana - 1to DEO	MO	Public Bidding	2/1/2019	2/21/2019	3/20/2019	8/15/2019	9/19/2019	9/19/2019	9/19/2019	9/27/2019	9/30/2019	10/30/2019	07/2019	1,691,265.00	1,691,265.00	1,691,265.00	1,691,265.00	7	7/5/2019	7/20/2019	7/5/2019	7/20/2019	7/20/2019	
1003403	Consulting services for the proposed widening of various bridges & reconstruction/ rehabilitation of various road connect projects with 500 Legislative District of 2nd	DPWH, Pangasinana - 1to DEO	MO	Public Bidding	8/5/2019	8/19/2019	9/17/2019	9/26/2019	10/29/2019	10/29/2019	10/29/2019	10/29/2019	10/29/2019	10/29/2019	07/2019	2,344,025.00	2,344,025.00	2,344,025.00	2,344,025.00	7	8/14/2019	9/26/2019	9/19/2019	8/19/2019	8/19/2019	

Total Bidding Calendar: 1003401, 1003402, 1003403
Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Total Bidding Calendar: 1003401, 1003402, 1003403

Prepared by:
JOSE WILSON U. MARINON
BAC Secretariat

Reviewed by:
WILSON U. MARINON
BAC Chairman

Reviewed by:
WILSON U. MARINON
BAC Chairman

