



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region IV – A
 Quezon IV District Engineering Office
 Barangay Isabang, Lucena City

ANNEX B

Procurement Monitoring Report as of December 31, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																		
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 45TY16CL ATTIMONAN CENTRAL SCHOOL ANNEX, ATTIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 24, 2019	June 24 - July 1, 2019	July 3, 2019										CY2019 BEFF	
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 15TY2CL SAMAT ES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	June 24, 2019	June 24 - July 1, 2019	July 3, 2019	July 15, 2019	July 15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	July 23, 2019	July 24, 2019	July 25, 2019		CY2019 BEFF	
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 25TY6CL KINATAKUTAN ES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	June 24, 2019	June 24 - July 1, 2019	July 3, 2019	July 15, 2019	July 15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	July 23, 2019	July 24, 2019	July 25, 2019		CY2019 BEFF	
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 25TY6CL & 25TY4CL SABANG ES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 24, 2019	June 24 - July 1, 2019	July 3, 2019										CY2019 BEFF	
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 25TY6CL VERGAÑA ES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	June 24, 2019	June 24 - July 1, 2019	July 3, 2019	July 15, 2019	July 15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	July 23, 2019	July 24, 2019	July 25, 2019		CY2019 BEFF	
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTIONS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATTIMONAN CBS, BRGY. BULHANGIN, ATTIMONAN, QUEZON (2 UNITS) B. MALLISAK ES, BRGY. MALLISAK, ATTIMONAN, QUEZON C. ATTIMONAN CBS, BRGY. ZONE II POBLACION, ATTIMONAN, QUEZON (2 UNITS) D. ANGELES ES, BRGY. ANGELES, ATTIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PLARIDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUMACA, QUEZON H. CAMOHAGUEN ES, BRGY. CAMOHAGUEN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAUAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAUAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAUAG, QUEZON P. STA. MARIA ES, BRGY. STA. MARIA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 27, 2019	June 28 - July 4, 2019	July 8, 2019										011010 - ADJARAN AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	
	CY 2019 CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY AT DPWH QUEZON IV DISTRICT ENGINEERING OFFICE	Construction Section	No	Competitive Bidding	June 27, 2019	June 28 - July 4, 2019	July 8, 2019	July 22, 2019	July 22, 2019	July 23, 2019	July 26, 2019	July 26, 2019	July 29, 2019	August 1, 2019	August 2, 2019		REGULAR AGENCY FUND - GENERAL FUND	
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATAHAUAN ROAD- K0226+800 - K0226+835, LEFT SIDE, K0226+900 - K0226+940, LEFT SIDE	Construction Section	No	Competitive Bidding	July 9, 2019	July 10 - 16, 2019	July 17, 2019	July 29, 2019	July 29, 2019	July 30, 2019	August 2, 2019	August 5, 2019	August 6, 2019	August 9, 2019	August 13, 2019		0110101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG QUEZON-ALABAT-PEREZ ROAD- K0004+550 - K0004+650, K0012+600 - K0012+663	Construction Section	No	Competitive Bidding	July 9, 2019	July 10 - 16, 2019	July 17, 2019	July 29, 2019	July 29, 2019	July 30, 2019	August 2, 2019	August 5, 2019	August 6, 2019	August 9, 2019	August 13, 2019		0110101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	

CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATIMONAN NCHS SENIOR HIGH, BRGY. BUHANGIN , ATIMONAN, QUEZON B. MALLISAK ES, BRGY. MALLISAK , ATIMONAN, QUEZON C. ATIMONAN CES, BRGY. ZONE 11 POB., ATIMONAN, QUEZON D. ANGELES ES, BRGY. ANGELES, ATIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PLARIDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN , GUMACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAJUG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO , CALAJUG, QUEZON O. SABANG ES, BRGY. SABANG , CALAJUG, QUEZON P. STA MARIA ES, BRGY. STA. MARIA, CALAJUG, QUEZON Q. GAPAS ES, BRGY. GAPAS, GUINAYANGAN, QUEZON R. SAN LUIS 2 ES, BRGY. SAN LUIS 2 , GUINAYANGAN, QUEZON S. BAMBAN ES, BRGY. BAMBAN, TAGKAWAYAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	July 17, 2019	July 18- 24, 2019	July 25, 2019													0110101 - REGULAR AGENCY FUND - GENERAL FUND - NEW - SPECIAL BUDGETS OF NATIONAL GOVERNMENT AGENCIES
CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPEDS CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 4STYBCL ATIMONAN CENTRAL SCHOOL ANNEX, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	August 2, 2019	August 3-15, 2019	August 15, 2019	August 27, 2019	August 27, 2019	August 28, 2019	August 31, 2019	September 3, 2019	September 4, 2019	September 5, 2019	September 6, 2019					072019 BDF
CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPEDS CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 25TYBCL & 25TYHCL SABANG ES, CALAJUG, QUEZON	Construction Section	No	Competitive Bidding	August 2, 2019	August 3-15, 2019	August 15, 2019	August 27, 2019	August 27, 2019	August 28, 2019	August 31, 2019	September 3, 2019	September 4, 2019	September 5, 2019	September 6, 2019					072019 BDF
CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES INCLUDING LOCAL PROJECTS - DISASTER-RELATED AND EMERGENCY REHABILITATION FUND - LOCAL ROADS AND BRIDGES - LOCAL BRIDGES - REHABILITATION OF LOCAL BRIDGE, BRGY. STA. JACOBE, LOPEZ, QUEZON, DAMAGED BY TYPHOON "SAMUEL" LAST NOV. 18, 2018	Maintenance Section	No	Competitive Bidding	August 14, 2019	August 15-21, 2019	August 22, 2019	September 3, 2019	September 3, 2019	September 4, 2019	September 10, 2019	September 10, 2019	September 11, 2019	September 12, 2019	September 13, 2019					0110101 - REGULAR AGENCY FUND - GENERAL FUND - NEW - SPECIAL BUDGETS OF NATIONAL GOVERNMENT AGENCIES
IMPROVEMENT OF DPWH QUEZON 4TH DISTRICT ENGINEERING OFFICE AND FACILITIES, GUMACA, QUEZON PHASE III, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	August 16, 2019	August 17-23, 2019	August 28, 2019	September 9, 2019	September 9, 2019	September 10, 2019	September 16, 2019	September 16, 2019	September 17, 2019	September 18, 2019	September 19, 2019					REGULAR AGENCY FUND - GENERAL FUND - NEW - SPECIAL BUDGETS OF NATIONAL GOVERNMENT AGENCIES
SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATIMONAN NCHS SENIOR HIGH, BRGY. BUHANGIN , ATIMONAN, QUEZON B. MALLISAK ES, BRGY. MALLISAK , ATIMONAN, QUEZON C. ATIMONAN CES, BRGY. ZONE 11 POB., ATIMONAN, QUEZON D. ANGELES ES, BRGY. ANGELES, ATIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PLARIDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN , GUMACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAJUG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO , CALAJUG, QUEZON O. SABANG ES, BRGY. SABANG , CALAJUG, QUEZON P. STA MARIA ES, BRGY. STA. MARIA, CALAJUG, QUEZON Q. GAPAS ES, BRGY. GAPAS, GUINAYANGAN, QUEZON R. SAN LUIS 2 ES, BRGY. SAN LUIS 2 , GUINAYANGAN, QUEZON S. BAMBAN ES, BRGY. BAMBAN, TAGKAWAYAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	August 29, 2019	August 30- September 5, 2019	September 6, 2019	September 18, 2019	September 18, 2019	September 19, 2019	September 25, 2019	September 26, 2019	September 26, 2019	October 1, 2019	October 10, 2019					REGULAR AGENCY FUND - GENERAL FUND - NEW - SPECIAL BUDGETS OF NATIONAL GOVERNMENT AGENCIES
71X-SPECIAL MAINTENANCE REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, CALD ZIGZAG RD., K0152+800 - K0152+925, BOTLAJANES	Maintenance Section	No	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 13, 2019	November 13, 2019	November 14, 2019	November 18, 2019	November 19, 2019					NOCE GA 2019
63X - RESURFACING UNPAVED SHOULDERS MECHANIZED-METHOD "A" ALONG DAANG MAHARLAKA K0179+000 TO K0179+600 L/S AND K0210+500 TO K0211+100 B.S.	Maintenance Section	No	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 13, 2019	November 13, 2019	November 14, 2019	November 18, 2019	November 19, 2019					NOCE GA 2020
63X - RESURFACING UNPAVED SHOULDERS MECHANIZED-METHOD "A" ALONG QUIRINO HIGHWAY K0260+700 TO K0260+950 B.S., K0261+100 TO K0261+499 R.S., K0264+800 TO K0265+000 B.S. AND K0272+200 TO K0273+800 L.S.	Maintenance Section	No	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 13, 2019	November 13, 2019	November 14, 2019	November 18, 2019	November 19, 2019					NOCE GA 2021
REPAIR/REHABILITATION OF QUEZON 4TH DISTRICT ENGINEERING OFFICE BRGY. PAKKIHAN, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 9, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 12, 2019					6A0 2019

ON-GOING PROCUREMENT ACTIVITIES

A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUMACA BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2019	December 4 - 10, 2019	December 11, 2019	December 23, 2019	December 23, 2019	December 24, 2019	December 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY 2018 AMPLIFICATION
OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS 1. ACT MGR-OLD ZIGZAG RD - 801536617 - 691531800	Construction Section	Yes	Competitive Bidding	December 3, 2019	December 4 - 10, 2019	December 11, 2019	December 23, 2019	December 23, 2019	December 24, 2019	December 26, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY 2019 AMPLIFICATION
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. PAGBILAO BY-PASS	Construction Section	Yes	Competitive Bidding	December 3, 2019	December 4 - 10, 2019	December 11, 2019	December 23, 2019	December 23, 2019	December 24, 2019	December 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY 2019 AMPLIFICATION
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF FLOOD CONTROL ALONG BOGBOC CREEK, BRGY. BOGBOC, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 22, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL ALONG CASUATE RIVER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL ALONG BOONG RIVER, BRGY. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE A, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE B, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION OF PROTECTION WALL ALONG FRENZA RIVER, BRGY. HANGGAGAWA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 14. CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 23, 2019	September 24 - 30, 2019	October 2, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 12. CONSTRUCTION OF FLOOD CONTROL ALONG ILOSONG RIVER, PLARDEL, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 1. CONSTRUCTION OF ACADEMIC BUILDING LAGUNA STATE POLYTECHNIC UNIVERSITY (LSPU), LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 2. CONSTRUCTION OF ACADEMIC BUILDING TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES (TUP), LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 3. CONSTRUCTION OF ACADEMIC BUILDING SOUTHERN LUZON STATE UNIVERSITY (SLSU), CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 4. CONSTRUCTION OF TWO-STORY BUILDING (OPEN STANDARD DESIGN) OF QUEZON CITY DISTRICT ENGINEERING OFFICE INCLUDING OTHER FACILITIES, GUMACA, QUEZON (PHASE I)	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 24, 2019	September 25 - October 1, 2019	October 3, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA

B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, CALAJAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 6, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 6, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 6, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 6, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. LAJALA NA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENARY TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 8, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. VILLA MANZANO NORTE PAMBUKAN MAINT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT MOUNTAIN, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 8, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMAGAMA, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 6, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMAGA, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 2 - 6, 2019	October 9, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMAGA, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. ACCESS ROAD LEADING TO INALAGAN FALLS, GUMAGA, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMAGA, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ACCESS ROAD LEADING TO MAULAWIN WATERSHED, GUMAGA, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITTES, GUMAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ALIMDANAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 2, 2019	October 3 - 9, 2019	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ECOTOURISM ROAD LEADING TO CANDALAPAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 12. ECOTOURISM ROAD LEADING TO MAGUIBIAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUMAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. HIMBUBUD ESTE DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUMAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. SITIO CANUMAY-TUMUS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award			CY200 GAA

C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRY-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 7. BARANGAYS BATOANG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRY-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 8. BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRY-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 1, 2019	October 4 - 10, 2019	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 9. BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRY-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 10. BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRY-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 11. BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRY-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 12. SAN DIEGO BUKID-BANTAD-GAYAGAYAAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRY-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 13. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRY-BASED INDUSTRIES, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. ECOTOURISM ROAD LEADING TO BANTAY FALLS AND CAVE ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. PINAGAKAYAN-KINAMALIGAN-ATLAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, PACKAGE A, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. PINAGAKAYAN-KINAMALIGAN-ATLAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, PACKAGE B, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. VIÑAS TINGUBIN MALIGAYA ROAD LEADING TO SAPORAPORAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 21. VIÑAS-TINGUBIN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPTAN BEACH, PACKAGE A, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 22. VIÑAS-TINGUBIN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPTAN BEACH, PACKAGE B, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 8, 2019	October 9 - 15, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 5, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRIMPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN IIAYA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABILIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CONCEPCION, LIPUN, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DOÑA AURORA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KILAIT, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUBIGAN, GUINAYANGUI, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GA

D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANGGALANG, GUNAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAMBUNAN, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, TAGKAWAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. RISARIO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 16, 2019	October 17 - 23, 2019	October 24, 2019	November 5, 2019	November 5, 2019	November 6, 2019	November 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, ATAMBON	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 10. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN LORENZO, GUNAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 12. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. NIÑO, TAIKAWAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA NAVA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 14. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA PRINSEPE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0153+236 - K0153+237, K0153+315 - K0153+316, K0153+356, K0153+800 - K0153+801, K0153+952 - K0154+032	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROAD 1. DAMAS HANARDA (L2) - K0143+000 - K0143+332, K0143+392 - K0143+449, K0144+099 - K0145+129	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0157+347 - K0157+440	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
CLUSTER I A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. TERESITA, GUNAYANGAN, QUEZON - PHP 2,475,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 20. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, GUMAYANGAN, QUEZON - PHP 1,695,000.00	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
CLUSTER II A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 15. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. WEST CENTRAL SCHOOL, BRGY. BAGONG SILANG, PEREZ, QUEZON - PHP 2,475,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 22. REHABILITATION OF MULTI-PURPOSE BUILDING, VILLA GOMEZ ELEMENTARY SCHOOL, BRGY. VILLA GOMEZ, QUEZON, QUEZON - PHP 495,000.00	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
CLUSTER III A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 19. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TITIAAN, CALAJAG, QUEZON - PHP 990,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 21. REHABILITATION OF MULTI-PURPOSE BUILDING, KATANGTANG ELEMENTARY SCHOOL, BRGY. KATANGTANG, CALAJAG, QUEZON - PHP 990,000.00	Construction Section	Yes	Competitive Bidding	October 17, 2019	October 18 - 24, 2019	October 25, 2019	November 6, 2019	November 6, 2019	November 7, 2019	November 13, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 16. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARADEL CENTRAL SCHOOL, BRGY. PAMPARALAN, PARADEL, QUEZON	Construction Section	Yes	Competitive Bidding	October 22, 2019	October 23 - 29, 2019	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 17. CONSTRUCTION OF MULTI-PURPOSE BUILDING, STO. DOMINGO NATIONAL HIGH SCHOOL, BRGY. STO. DOMINGO, CALAJAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 22, 2019	October 23 - 29, 2019	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, VILLA PEREZ NATIONAL HIGH SCHOOL, BRGY. VILLA PEREZ, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 22, 2019	October 23 - 29, 2019	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA


D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 1. CONSTRUCTION OF LOCAL BRIDGE, BRGY. BUTAGUIN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 22, 2019	October 22- 29, 2019	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 2. CONSTRUCTION OF LOCAL BRIDGE, BRGY. PAGSABANGAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 22, 2019	October 22- 29, 2019	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 3. CONSTRUCTION OF LOCAL BRIDGE, BRGY. SAN ANDRES LABAK, GENERAL TRIUNFO	Construction Section	Yes	Competitive Bidding	October 22, 2019	October 23- 29, 2019	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF LOCAL ROAD, BRGY. CARIDAD TBABA, ATHAMAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 4. REHABILITATION OF LOCAL ROAD, BRGY. PANSOL, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 2. FLOOD CONTROL AND DRAINAGE A. DRAINAGE / PROTECTION WORKS 1. CONSTRUCTION OF FLOOD CONTROL & DRAINAGE STRUCTURE, BRGY. BUBUGUJESO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. REHABILITATION/RECONSTRUCTION OF ROAD LEADING TO SEAPORT, OLIVEROS ST. BRGY. POBLACION, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 2. REHABILITATION/RECONSTRUCTION OF ROAD LEADING TO SEAPORT, PANGAS PORT, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. MULTIPURPOSE/ FACILITIES 2. GUMACA PUBLIC MARKET, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 23, 2019	October 24 - 30, 2019	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DAMAGED PAVED NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0138+266 - K0139+962	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0162+210 - K0162+222.5	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0176+1013 - K0178+467	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0245+000 - K0245+200	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 23 CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 2. TERTIARY ROADS 1. QUEZON-ALABAT-FENEZ RD - K0201+129 - K0203+300, K0205+701 - K0205+787, K0202+165 - K0203+000	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 2. QUIRINO H-WAY - K0253+000 - K0253+100, K0254+389 - K0254+600	Construction Section	Yes	Competitive Bidding	October 29, 2019	October 30 - November 5, 2019	November 6, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0135+(-732) - K0135+(-492), K0135+(-332) - K0135+(-288), K0135+700 - K0135+720, K0136+652 - K0136+737, K0137+513 - K0137+600, K0139+928 - K0139+978, K0140+300 - K0140+600, K0142+500 - K0142+802, K0144+709 - K0144+909, K0147+300 - K0147+410	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0150+400-K0150+484, K0150+518-K0150+600, K0153+197-K0153+300	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0195+000 - K0195+307	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY2020 GAA

A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (L2) - K0200+222 - K0200+940	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 1. DAANG MAHARLIKA (L2) - K0213+800 K0213+834, K0214+100 - K0214+815, K0219+200 - K0219+250, K0227+200 - K0227+214, K0231+500 - K0231+528, K0235+600 - K0235+675, K0238+500 - K0238+541	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 2. DAANG MAHARLIKA (L2) - K0245+200 K0245+258, K0245+600 - K0245+643, K0245+800 - K0245+864, K0246+824 - K0246+860	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES KAGUISI BR. 1 (8000378B) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LIPATA BR. (8000378B) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 3. QURANO H-WAY - K0257+052 - K0257+102, K0257+200 - K0257+250	Construction Section	Yes	Competitive Bidding	November 13, 2019	November 14 - 20, 2019	November 21, 2019	December 5, 2019	December 5, 2019	December 6, 2019	December 12, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE C, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUMACA BY-PASS ROAD, (PHASE II), BRIDGE A, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. LOPEZ BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. PLARDEL BY-PASS ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 4. QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 7. TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2019	November 20 - 26, 2019	November 27, 2019	December 9, 2019	December 9, 2019	December 10, 2019	December 16, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. CONSTRUCTION OF CALAUAG WATER SUPPLY SYSTEM, BRGY. SABANG II, BRGY. PANAGKAMALIGAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARDEL, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K0205+510 - K0205+511	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 10. REHABILITATION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 2. SECONDARY ROADS 1. MERJCT LOPEZ-HONDAGUA PORT RD - K0222+301 - K0222+311	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 2. SECONDARY ROADS 2. MERJCT LOPEZ-HONDAGUA PORT RD - K0222+302 - K0222+312	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 2. QUEZON-ALABAT-PEREZ RD - K0012+863 - K0012+903	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award	CR2020 GAA

A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 3. QUIRINO H-WAY - R0255+250 - R0255+900	Construction Section	Yes	Competitive Bidding	November 20, 2019	November 21 - 27, 2019	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 2. LUMUTAN BR. (R025711.2) ALONG DAANG MAHARLIKA (L2)	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 1. INAGBUMAN BR. (R02574L2) ALONG DAANG MAHARLIKA (L2)	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DOLORES BRIDGE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF JONGO BRIDGE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF LUBI - MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF BANTAD BRIDGE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF CABIBIHAN BRIDGE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF SAN ANDRES LABAK-MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 21, 2019	November 22 - 28, 2019	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MALBAN ROAD, ATIMONAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY YILLA GOMEZ, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BINAHUAN, PAGBILAO, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 4, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. PAGBILAO BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
D. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM B. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. CONSTRUCTION OF WATER SUPPLY LEVEL B, BRGY. ANTIPOLO, PAGBILAO, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM D. REPLACEMENT OF PERMANENT WEAK BRIDGE 1. SUMULONG BR. (R02592L2) ALONG DAANG MAHARLIKA (L2)	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. REHABILITATION/REPAIR OF PERMANENT BRIDGES 1. LAGALAG BR. (R02570L7) ALONG DAANG MAHARLIKA (L2)	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. NSR JCT GANDA - HONDAGUA ROMA POINT - QUEZON ROAD, QUEZON PACKAGE A	Construction Section	Yes	Competitive Bidding	November 25, 2019	November 26 - December 2, 2019	December 5, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019	Short of Award	Short of Award	Short of Award	Short of Award		CY200 GAA
CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 257V9CL GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	December 12, 2019	December 13 - 19, 2019	December 25, 2019	January 6, 2020	January 6, 2020	January 7, 2020	January 13, 2020	Short of Award	Short of Award	Short of Award	Short of Award		CY200 BEFF

	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL LOPEZ WEST ES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 12, 2019	December 13 - 19, 2019	December 23, 2019	January 6, 2020	January 6, 2020	January 7, 2020	January 13, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY2020 BEFF
	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL TABASON ES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 12, 2019	December 13 - 19, 2019	December 23, 2019	January 6, 2020	January 6, 2020	January 7, 2020	January 13, 2020	Short of Award	Short of Award	Short of Award	Short of Award			CY2020 BEFF
Total Alloted Budget of On-going Procurement Activities																		

Prepared by:


MELINDA R. ABANTILLA
 Engineer III
 HEAD - BAC Secretariat

Recommended for Approval by:


RODEL O. FLORIDO
 Chief, Construction Section
 Chairperson, Bids and Awards Committee

ANNEX B

Code (UACSP/AP)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES															
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 4STY16QL ATIMONAN CENTRAL SCHOOL ANNEX, ATIMONAN, QUEZON							COA/PICE/U/GMA-BANTAY LANSANGAN	July 03, 2019						There is a need for a revision of Plans and Program of Works for the abovementioned project.
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 1STY2QL SABMAT ES, LOPEZ, QUEZON	3,780,074.66			3,722,329.74			COA/PICE/U/GMA-BANTAY LANSANGAN	July 03, 2019	July 15, 2019	July 15, 2019	July 16, 2019	July 19, 2019		
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 2STY6QL KINATAKUTAN ES, TAGGAWAYAN, QUEZON	14,166,024.25			13,880,898.40			COA/PICE/U/GMA-BANTAY LANSANGAN	July 03, 2019	July 15, 2019	July 15, 2019	July 16, 2019	July 19, 2019		
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 2STY9KL & 2STY9QL SABANG ES, CALAUAG, QUEZON							COA/PICE/U/GMA-BANTAY LANSANGAN	July 03, 2019						There is a need for a revision of Plans and Program of Works for the abovementioned project.
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 2STY6QL VERGANA ES, LOPEZ, QUEZON	14,166,024.25			13,904,439.93			COA/PICE/U/GMA-BANTAY LANSANGAN	July 03, 2019	July 15, 2019	July 15, 2019	July 16, 2019	July 19, 2019		
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATIMONAN CES, BRGY. BUHANGIN, ATIMONAN, QUEZON (2 UNITS) B. MALLUSAK ES, BRGY. MALLUSAK, ATIMONAN, QUEZON C. ATIMONAN CES, BRGY. ZONE II POBLACION, ATIMONAN, QUEZON (2 UNITS) D. ANGELES ES, BRGY. ANGELES, ATIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PLARIDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUMACA, QUEZON H. CAMOHAGLIN ES, BRGY. CAMOHAGLIN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAUAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAUAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAUAG, QUEZON P. STA. MARIA ES, BRGY. STA. MARIA, CALAUAG, QUEZON							COA/PICE/U/GMA-BANTAY LANSANGAN	July 08, 2019						There is a need for a revision of Plans and Program of Works for the abovementioned project.
	CY 2019 CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY AT DPWH QUEZON IV DISTRICT ENGINEERING OFFICE	881,100.00			871,746.81			COA/PICE/U/GMA-BANTAY LANSANGAN	July 08, 2019	July 22, 2019	July 22, 2019	July 23, 2019	July 26, 2019		
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, SCT LOPEZ-CATANAUAN ROAD- K0226+800 - K0226+835, LEFT SIDE, K0226+900 - K0226+940, LEFT SIDE	9,958,583.66			9,650,133.68			COA/PICE/U/GMA-BANTAY LANSANGAN	July 17, 2019	July 20, 2019	July 29, 2019	July 30, 2019	August 02, 2019		
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONGS QUEZON-ALABAT-PEREZ ROAD- K0004+550 - K0004+650, K0012+800 - K0012+863	7,816,154.48			7,579,114.40			COA/PICE/U/GMA-BANTAY LANSANGAN	July 17, 2019	July 29, 2019	July 29, 2019	July 30, 2019	August 02, 2019		

CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A. A. ATIMONAN NCHS SENIOR HIGH, BRGY. BUHANGIN, ATIMONAN, QUEZON B. MALLUSAK ES, BRGY. MALLUSAK, ATIMONAN, QUEZON C. ATIMONAN CES, BRGY. ZONE II POB, ATIMONAN, QUEZON D. ANGELES ES, BRGY. ANGELES, ATIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, FLARIDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUMACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAJAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAJAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAJAG, QUEZON P. STA. MARIA ES, BRGY. STA. MARIA, CALAJAG, QUEZON Q. GAPAS ES, BRGY. GAPAS, GUINAYANGAN, QUEZON R. SAN LUIS 2 ES, BRGY. SAN LUIS 2, GUINAYANGAN, QUEZON S. BAMBAN ES, BRGY. BAMBAN, TAGKAWAYAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGKAWAYAN, QUEZON				COA/PICE/UGMA-BANTAY LANSANGAN	July 25, 2019						Due to Sub Allotment Advice, the Civil Works Allocation has been reduced, affecting the Approved Budget for the Contract (ABC) of the project.
CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 45TY16QL ATIMONAN CENTRAL SCHOOL ANNEX, ATIMONAN, QUEZON	43,377,034.15		42,463,149.16	COA/PICE/UGMA-BANTAY LANSANGAN	August 15, 2019	August 27, 2019	August 27, 2019	August 28, 2019	August 31, 2019		
CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPED'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 25TY9CL & 25TY4CL SABANG ES, CALAJAG, QUEZON	31,482,497.87		30,926,312.38	COA/PICE/UGMA-BANTAY LANSANGAN	August 15, 2019	August 27, 2019	August 27, 2019	August 28, 2019	August 31, 2019		
CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES INCLUDING LOCAL PROJECTS - DISASTER-RELATED AND EMERGENCY REHABILITATION FUND - LOCAL ROADS AND BRIDGES - LOCAL BRIDGES - REHABILITATION OF LOCAL BRIDGE, BRGY. STA. JACOBE, LOPEZ, QUEZON, DAMAGED BY TYPHOON "SAMUEL" LAST NOV. 18, 2018	1,652,610.00		1,667,342.83	COA/PICE/UGMA-BANTAY LANSANGAN	August 22, 2019	September 03, 2019	September 03, 2019	September 04, 2019	September 10, 2019		
IMPROVEMENT OF DPMH QUEZON 4TH DISTRICT ENGINEERING OFFICE AND FACILITIES, GUMACA, QUEZON PHASE III, GUMACA, QUEZON	19,599,532.66		19,207,495.20	COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2019	September 09, 2019	September 09, 2019	September 10, 2019	September 16, 2019		
SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATIMONAN NCHS SENIOR HIGH, BRGY. BUHANGIN, ATIMONAN, QUEZON B. MALLUSAK ES, BRGY. MALLUSAK, ATIMONAN, QUEZON C. ATIMONAN CES, BRGY. ZONE II POB, ATIMONAN, QUEZON D. ANGELES ES, BRGY. ANGELES, ATIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, FLARIDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUMACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAJAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAJAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAJAG, QUEZON P. STA. MARIA ES, BRGY. STA. MARIA, CALAJAG, QUEZON Q. GAPAS ES, BRGY. GAPAS, GUINAYANGAN, QUEZON R. SAN LUIS 2 ES, BRGY. SAN LUIS 2, GUINAYANGAN, QUEZON S. BAMBAN ES, BRGY. BAMBAN, TAGKAWAYAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGKAWAYAN, QUEZON	3,714,630.33		3,656,812.69	COA/PICE/UGMA-BANTAY LANSANGAN	September 06, 2019	September 16, 2019	September 16, 2019	September 19, 2019	September 25, 2019		
71X-SPECIAL MAINTENANCE & REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG SCT. MSR, OLD ZIGZAG RD., KD152+800 - KD152+925, BATAVIA BRGY.	3,997,711.81		3,937,795.25	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 08, 2019	November 13, 2019		
63X - RESURFACING UNPAVED SHOULDERS MECHANIZED-METHOD "A" ALONG DAWANG MAHARLIKA K0179+000 TO K0179+600 L/S AND K0210+500 TO K0211+100 B.S.	1,498,596.17		1,475,645.02	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 08, 2019	November 13, 2019		
63X - RESURFACING UNPAVED SHOULDERS MECHANIZED-METHOD "A" ALONG QUIRINO HIGHWAY K0260+700 TO K0260+800 B.S., K0261+100 TO K0261+400 R.S., K0264+800 TO K0265+000 B.S. AND K0272+200 TO K0273+400 L.S.	1,498,679.23		1,477,040.50	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 13, 2019		
REPAIR/REHABILITATION OF QUEZON 4TH DISTRICT ENGINEERING OFFICE UNIT, PANIKIHAN, GUMACA, QUEZON	21,273,000.00		20,950,572.21	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 06, 2019	December 09, 2019		

DN-GOING PROCUREMENT ACTIVITIES

A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUMACA BY-PASS ROAD, QUEZON	81,131,736.13	75,906,317.02	COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2019	December 23, 2019	December 23, 2019	December 24, 2019	December 26, 2019	
CO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - KP153+617 - KP154+800	67,530,000.00	65,461,045.89	COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2019	December 23, 2019	December 23, 2019	December 24, 2019	December 26, 2019	
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. FAGILBAO BY-PASS	96,500,050.00	95,054,580.35	COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2019	December 23, 2019	December 23, 2019	December 24, 2019	December 26, 2019	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF FLOOD CONTROL ALONG BOOCOC CREEK, BRGY. BOOCOC, LOPEZ, QUEZON	20,276,200.00	19,607,941.99	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	14,700,000.00	14,267,779.31	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL ALONG BOONG RIVER, BRGY. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	9,800,000.00	9,532,446.56	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE A, LOPEZ, QUEZON	34,300,000.00	32,728,769.64	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE B, LOPEZ, QUEZON	34,300,000.00	32,728,769.64	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION OF PROTECTION WALL ALONG FRENZA RIVER, BRGY. MANGAGAWA, GUINAYANGAN, QUEZON	14,700,000.00	14,245,309.17	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON	25,175,495.07	24,447,127.55	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 14. CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON	29,399,262.48	28,804,204.04	COA/PICE/UGMA-BANTAY LANSANGAN	October 02, 2019	October 14, 2019	October 14, 2019	October 15, 2020	October 21, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 12. CONSTRUCTION OF FLOOD CONTROL ALONG ILOSONG RIVER, PARADEL, QUEZON	24,500,000.00	23,597,176.98	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. REHABILITATION OF FLOOD CONTROL ALONG PIPISK RIVER, GUMACA, QUEZON	39,200,000.00	37,416,008.07	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON	49,000,000.00	46,393,606.85	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 1. CONSTRUCTION OF ACADEMIC BUILDING LAGUNA STATE POLYTECHNIC UNIVERSITY (LSPU), LOPEZ, QUEZON	14,699,203.63	14,461,800.24	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 2. CONSTRUCTION OF ACADEMIC BUILDING TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES (TUP), LOPEZ, QUEZON	14,699,203.63	14,476,945.74	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 3. CONSTRUCTION OF ACADEMIC BUILDING SOUTHERN LUZON STATE UNIVERSITY (SLSU), CALAUAG, QUEZON	14,699,326.93	14,476,845.88	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 4. CONSTRUCTION OF TWO-STORY BUILDING (TRPM STANDARD DESIGN) OF QUEZON 4TH DISTRICT ENGINEERING OFFICE (INCLUDING OTHER FACILITIES), GUMACA, QUEZON (PHASE 1)	53,663,788.57	52,540,470.40	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON	29,399,285.02	28,922,715.23	COA/PICE/UGMA-BANTAY LANSANGAN	October 03, 2019	October 15, 2019	October 15, 2019	October 16, 2020	October 22, 2020	

B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MITIGATION PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, CALAUAG, QUEZON	9,800,000.00	9,534,299.78			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	4,900,000.00	4,802,211.60			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 29, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	4,900,000.00	4,764,509.30			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	4,900,000.00	4,781,728.33			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. LALAGUNA ECOTOURISM ROAD LEADING TO XAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	9,800,000.00	9,547,941.83			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	4,900,000.00	4,797,234.48			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, DINAYANGAN, QUEZON	14,700,000.00	14,223,376.61			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2020		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINACA, QUEZON	9,600,000.00	9,536,474.11			COA/PICE/UGMA-BANTAY LANSANGAN	October 09, 2019	October 21, 2019	October 21, 2019	October 22, 2020	October 28, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ACCESS ROAD LEADING TO BOSQUE CAVE, GUINACA, QUEZON	2,940,000.00	2,876,864.76			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUINACA, QUEZON	1,960,000.00	1,921,403.68			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUINACA, QUEZON	1,960,000.00	1,919,866.23			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ACCESS ROAD LEADING TO MAULAWIN MOUNTAIN SPRING, DINAYANGAN, QUEZON	4,900,000.00	4,793,727.97			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	4,900,000.00	4,795,982.29			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	19,600,000.00	18,971,897.42			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	2,940,000.00	2,847,639.69			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATMINAN, QUEZON	19,600,000.00	18,947,517.71			COA/PICE/UGMA-BANTAY LANSANGAN	October 10, 2019	October 22, 2019	October 22, 2019	October 23, 2019	October 29, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	4,900,000.00	4,801,059.12			COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. ECOTOURISM ROAD LEADING TO MAGSUBAY FALLS, TAGKAWAYAN, QUEZON	4,900,000.00	4,809,252.33			COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	4,900,000.00	4,796,427.42			COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. HEMBUKULO ESTE DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	4,900,000.00	4,802,132.11			COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. SETTO CANUMAY-TUMIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	4,900,000.00	4,751,043.46			COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		

C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	8,232,000.00	8,042,291.29	COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 7. BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	5,880,000.00	5,753,464.36	COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 8. BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	4,900,000.00	4,806,402.77	COA/PICE/UGMA-BANTAY LANSANGAN	October 11, 2019	October 23, 2019	October 23, 2019	October 24, 2019	October 30, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 9. BARANGAYS PAGSABANGAN, BANTAD, AND AMONGINGEN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	5,860,000.00	5,746,052.43	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 10. BARANGAYS PAGSABANGAN-VILLA PUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	4,900,000.00	4,799,042.73	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 11. BARANGAYS VILLA VICTORIA-MH. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	4,900,000.00	4,796,158.30	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 12. SAN DIEGO BUKID-BANTAD-GAGAYAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	4,900,000.00	4,804,366.31	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 13. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON	14,700,000.00	14,229,948.60	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	9,800,000.00	9,556,221.89	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATTMONAN, QUEZON	4,900,000.00	4,802,890.14	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. PINAGSAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, PACKAGE A, CALAUAG, QUEZON	49,000,000.00	46,499,262.71	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. PINAGSAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, PACKAGE B, CALAUAG, QUEZON	24,500,000.00	23,728,286.24	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. VIÑAS TINGULIBAN MALIGAYA ROAD LEADING TO BAPORAPORAN BEACH, CALAUAG, QUEZON	4,900,000.00	4,796,646.64	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 21. VIÑAS-TINGULIBAN TAMS SINAG DAMPAP ROAD LEADING TO SAMPTAN BEACH, PACKAGE A, CALAUAG, QUEZON	49,000,000.00	46,510,118.39	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 22. VIÑAS-TINGULIBAN TAMS SINAG DAMPAP ROAD LEADING TO SAMPTAN BEACH, PACKAGE B, CALAUAG, QUEZON	19,600,000.00	19,204,213.67	COA/PICE/UGMA-BANTAY LANSANGAN	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSEPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAYAN ILAYA, GUMACA, QUEZON	4,900,000.00	4,801,329.12	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 12, 2019		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	14,760,000.00	14,241,340.58	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 12, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CONCEPCION, LOPEZ, QUEZON	2,475,000.00	2,438,600.67	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 06, 2019	November 05, 2019	November 06, 2019	November 12, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DOÑA AURORA, CALAUAG, QUEZON	2,475,000.00	2,433,440.54	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 12, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KILAT, ATTMONAN, QUEZON	2,475,000.00	2,436,190.95	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 06, 2019	November 06, 2019	November 12, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUBIGAN, GUBINAYANGAN, QUEZON	2,475,000.00	2,431,685.05	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 12, 2019		

D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANGGALANG, GUNAYANGAN, QUEZON	2,475,000.00	2,433,582.41	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 06, 2019	November 05, 2019	November 06, 2019	November 12, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAMBUHAN, PEREZ, QUEZON	2,475,000.00	2,437,463.42	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 06, 2019	November 05, 2019	November 06, 2019	November 12, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, TAGAWANAN, QUEZON	2,475,000.00	2,437,735.51	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 06, 2019	November 05, 2019	November 06, 2019	November 12, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ROSARIO, GUMACA, QUEZON	2,475,000.00	2,437,667.18	COA/PICE/UGMA-BANTAY LANSANGAN	October 24, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 12, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, ATAMPAN, QUEZON	2,475,000.00	2,433,019.06	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 10. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN LORENZO, GUNAYANGAN, QUEZON	2,475,000.00	2,437,720.59	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 12. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. NIÑO, TAGAWANAN, QUEZON	2,475,000.00	2,431,946.75	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA NAVA, GUMACA, QUEZON	2,475,000.00	2,433,822.03	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 14. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA PRINSIPE, GUMACA, QUEZON	2,475,000.00	2,435,651.52	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. JCT MSR-OLD ZIGZAG RD - KD153+236 - KD153+257, KD153+315 - KD153+456, KD153+800 - KD153+884, KD153+957 - KD154+034	82,990,000.00	78,645,274.72	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - KD143+000 - KD143+332, KD143+392 - KD143+449, KD144+093 - KD145+179	61,760,000.00	58,615,045.31	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - KD157+347 - KD157+440	29,400,000.00	27,931,239.54	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
CLUSTER I A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. TERESITA, GUNAYANGAN, QUEZON- PHP 2,475,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 20. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, GUNAYANGAN, QUEZON - PHP 1,886,000.00	3,960,000.00	3,900,259.34	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
CLUSTER II A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 15. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PEREZ WEST CENTRAL SCHOOL, BRGY. BAGONG SILANG, PEREZ, QUEZON - PHP 2,475,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 22. REHABILITATION OF MULTI-PURPOSE BUILDING, VILLA GOMEZ ELEMENTARY SCHOOL, BRGY. VILLA GOMEZ, QUEZON, QUEZON - PHP 495,000.00	2,970,000.00	2,925,171.59	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
CLUSTER III A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 19. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SIGAAN, CALALAG, QUEZON - PHP 990,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 21. REHABILITATION OF MULTI-PURPOSE BUILDING, KATANGTANG ELEMENTARY SCHOOL, BRGY. KATANGTANG, CALALAG, QUEZON - PHP 890,000.00	1,980,000.00	1,950,160.14	COA/PICE/UGMA-BANTAY LANSANGAN	October 25, 2019	November 06, 2019	November 06, 2019	November 07, 2019	November 13, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 16. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARADEL CENTRAL SCHOOL, BRGY. PAMPARALAN, PARADEL, QUEZON	4,950,000.00	4,875,102.86	COA/PICE/UGMA-BANTAY LANSANGAN	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 17. CONSTRUCTION OF MULTI-PURPOSE BUILDING, STD. DOMINGO NATIONAL HIGH SCHOOL, BRGY. STD. DOMINGO, CALALAG, QUEZON	2,475,000.00	2,434,438.64	COA/PICE/UGMA-BANTAY LANSANGAN	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, VILLA PEREZ NATIONAL HIGH SCHOOL, BRGY. VILLA PEREZ, GUMACA, QUEZON	2,475,000.00	2,431,030.10	COA/PICE/UGMA-BANTAY LANSANGAN	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019	

D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 1. CONSTRUCTION OF LOCAL BRIDGE, BRGY. BUTAGUIN, GUMACA, QUEZON	1,960,000.00	1,947,183.45	COA/PICE/UGMA-BANTAY LANSANGAN	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 2. CONSTRUCTION OF LOCAL BRIDGE, BRGY. PASSABANGAN, GUMACA, QUEZON	1,960,000.00	1,947,183.45	COA/PICE/UGMA-BANTAY LANSANGAN	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 3. CONSTRUCTION OF LOCAL BRIDGE, BRGY. SAN ANDRES LABAK, ATTMONAN, QUEZON	1,960,000.00	1,950,101.74	COA/PICE/UGMA-BANTAY LANSANGAN	October 30, 2019	November 11, 2019	November 11, 2019	November 12, 2019	November 18, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF LOCAL ROAD, BRGY. CARIDAD IBABA, ATTMONAN, QUEZON	3,463,000.00	3,407,635.50	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	2,970,000.00	2,920,732.38	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	1,960,000.00	1,945,903.91	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 4. REHABILITATION OF LOCAL ROAD, BRGY. PANSON, LOPEZ, QUEZON	1,960,000.00	1,950,060.33	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 2. FLOOD CONTROL AND DRAINAGE A. DRAINAGE / PROTECTION WORKS 1. CONSTRUCTION OF FLOOD CONTROL & DRAINAGE STRUCTURE, BRGY. BUENSUCESO, GUMACA, QUEZON	1,960,000.00	1,950,177.79	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. REHABILITATION/RECONSTRUCTION OF ROAD LEADING TO SEAPORT, OLIVEROS ST. BRGY. POBLACION, ALABAT, QUEZON	6,468,000.00	6,165,332.19	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 2. REHABILITATION/RECONSTRUCTION OF ROAD LEADING TO SEAPORT, PANGOL PORT, LOPEZ, QUEZON	5,880,000.00	5,758,717.76	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
D. LOCAL PROGRAM 2. CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: A. MULTIPURPOSE/ FACILITIES 2. GUMACA PUBLIC MARKET, GUMACA, QUEZON	49,000,000.00	48,265,679.28	COA/PICE/UGMA-BANTAY LANSANGAN	October 31, 2019	November 12, 2019	November 12, 2019	November 13, 2019	November 19, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0136+286 - K0136+942	12,405,820.00	12,090,836.39	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0162+210 - K0162+277.5	18,424,000.00	17,892,896.11	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0176+1013 - K0176+467	70,713,400.00	68,434,237.62	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0245+000 - K0245+200	7,615,560.00	7,465,890.24	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 23. CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	5,660,000.00	6,720,039.46	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 2. TERTIARY ROADS 1. QUEZON-ALABAT-PEÑEZ RD - K0020+129 - K0020+330, K0020+701 - K0020+787, K0022+155 - K0022+300	41,995,940.00	40,705,854.86	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 2. QUERINO H-WAY - K0253+000 - K0253+100, K0254+389 - K0254+600	19,880,280.00	19,439,708.15	COA/PICE/UGMA-BANTAY LANSANGAN	November 06, 2019	November 18, 2019	November 18, 2019	November 19, 2019	November 25, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0135+(-732) - K0135+(-402), K0135+(-332) - K0135+(-268), K0135+700 - K0135+720, K0136+662 - K0136+737, K0137+513 - K0137+600, K0139+826 - K0139+978, K0140+309 - K0140+600, K0142+500 - K0142+802, K0144+759 - K0144+903, K0147+300 - K0147+410	43,880,460.00	43,223,690.77	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 06, 2019	December 05, 2019	December 06, 2019	December 12, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0150+400-K0150+484, K0150+518-K0150+600, K0153+197-K0153+300	15,253,700.00	14,796,656.72	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 06, 2019	December 12, 2019
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0195+000 - K0195+307	19,999,840.00	19,359,626.32	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 06, 2019	December 12, 2019

A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (L2) - K0200+222 - K0200+940	19,600,000.00	18,972,087.01	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 08, 2019	December 12, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 1. DAANG MAHARLIKA (L2) - K0213+000 K0213+834, K0214+100 - K0214+818, K0215+200 - K0215+250, K0227+200 - K0227+214, K0231+500 - K0231+528, K0233+600 - K0233+675, K0236+500 - K0236+541	39,355,740.00	38,753,165.78	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 08, 2019	December 12, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 2. DAANG MAHARLIKA (L2) - K0245+200 K0245+258, K0246+600 - K0246+643, K0245+800 - K0245+864, K0246+424 - K0246+460	9,444,260.00	9,251,652.14	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 06, 2019	December 05, 2019	December 06, 2019	December 12, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES KAGLITS BR. 1 (800037AB) ALONG QUEZON-ALABAT PEREZ RD.	5,830,000.00	5,810,674.65	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 08, 2019	December 12, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LIPATA BR. (800037AB) ALONG QUEZON-ALABAT-PEREZ RD.	3,320,000.00	3,860,024.79	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 06, 2019	December 12, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 3. QUIRINO H-WAY - K0257+062 - K0257+100, K0257+200 - K0257+343	7,959,560.00	7,796,827.63	COA/PICE/UGMA-BANTAY LANSANGAN	November 21, 2019	December 05, 2019	December 05, 2019	December 08, 2019	December 12, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. CALAUAUG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	49,000,000.00	46,800,621.95	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PAKOJAE C, QUEZON	49,000,000.00	46,786,072.56	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUMACA BY-PASS ROAD, (PHASE II), PAKOJAE A, QUEZON	49,000,000.00	46,014,131.46	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. LOPEZ BY-PASS ROAD, QUEZON	19,600,000.00	18,906,439.71	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. FLARIDEL BY-PASS ROAD, PAKOJAE A, QUEZON	49,050,000.00	46,801,312.61	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 4. QUEZON - ALABAT - PEREZ INTERMUNICIPAL ROAD, QUEZON	40,453,420.00	39,215,676.45	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 7. TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), PAKOJAE A, QUEZON	46,000,000.00	47,766,400.27	COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2019	December 09, 2019	December 09, 2019	December 10, 2019	December 16, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	6,860,000.00	6,720,087.25	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1 CONSTRUCTION OF CALAUNG WATER SUPPLY SYSTEM, BRGY. SABANG II, BRGY. PINAGKAMALIGAN, CALAUNG, QUEZON	17,640,000.00	17,276,523.69	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3 CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, FLARIDEL, QUEZON	17,640,000.00	17,281,074.22	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K0205+510 - K0205+530	19,600,000.00	19,008,005.15	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 10. REHABILITATION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	21,050,400.00	20,368,201.45	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 2. SECONDARY ROADS 2. MSR JCT LOPEZ-BUENAVISTA RD - K0225+200 - K0225+270	7,085,400.00	7,012,415.36	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 2. SECONDARY ROADS 1. MSR JCT LOPEZ-HONDAGUA PORT RD - K0225+200 - K0225+270	15,621,200.00	15,207,536.95	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 2. QUEZON-ALABAT-PEREZ RD - K0113+863 - K0113+903	7,938,000.00	7,562,664.82	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		

A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 3. QUIRINO HWAY - K0255+350 - QUEZON	21,609,000.00	20,912,367.18	COA/PICE/UGMA-BANTAY LANSANGAN	November 28, 2019	December 10, 2019	December 10, 2019	December 11, 2019	December 17, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 2. LUMUTAN BR. (802571L2) ALONG DAANG MAHARLIKA (L2)	14,112,000.00	13,831,756.98	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 1. TRAGBUHAN BR. (802574L2) ALONG DAANG MAHARLIKA (L2)	28,234,000.00	27,650,872.27	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DOLORES BRIDGE, LOPEZ, QUEZON	17,540,000.00	17,204,612.90	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF JONGO BRIDGE, LOPEZ, QUEZON	17,640,000.00	17,196,658.86	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF LUBE - MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	35,280,000.00	34,139,747.49	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF BANTAD BRIDGE, GUMACA, QUEZON	32,340,000.00	31,673,264.43	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF CARIBIHAN BRIDGE, TAGKAWAYAN, QUEZON	39,250,000.00	38,232,238.45	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF SAN ANDRES LABAK-MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	41,160,000.00	39,831,512.17	COA/PICE/UGMA-BANTAY LANSANGAN	November 29, 2019	December 11, 2019	December 11, 2019	December 12, 2019	December 18, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON	49,000,000.00	47,628,254.39	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE 8, QUEZON	49,000,000.00	46,905,770.90	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA GOMEZ, QUEZON, QUEZON	1,930,000.00	1,947,867.38	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GUINAHAN, PAGBILO, QUEZON	2,970,000.00	2,924,552.62	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY 4, ALABAT, QUEZON	6,930,000.00	6,820,036.38	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. PAGBILO BY-PASS ROAD, QUEZON	29,400,000.00	28,513,564.52	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
D. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM B. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. CONSTRUCTION OF WATER SUPPLY LEVEL II, BRGY. ANTIPOLO, PAGBILO, QUEZON	2,970,000.00	2,910,520.14	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM D. REPLACEMENT OF PERMANENT WEAK BRIDGE 1. SUMALONG BR. (802592L2) ALONG DAANG MAHARLIKA (L2)	68,515,000.00	66,771,833.37	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES 1. LAGALAG BR. (802570L2) ALONG DAANG MAHARLIKA (L2)	9,800,000.00	9,601,621.25	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, QUEZON PACKAGE A	49,000,000.00	46,867,896.87	COA/PICE/UGMA-BANTAY LANSANGAN	December 05, 2019	December 16, 2019	December 16, 2019	December 17, 2019	December 23, 2019		
CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 251Y8CL GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON	20,777,880.70	20,777,880.70	COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2019	January 08, 2020	January 06, 2020	January 07, 2020	January 13, 2020		

	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL LOPEZ WEST ES, LOPEZ, QUEZON	11,647,371.96		11,647,371.96		COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2019	January 08, 2020	January 06, 2020	January 07, 2020	January 13, 2020		
	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL TABASON ES, TAGKAWAYAN, QUEZON	11,803,241.45		11,803,241.45		COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2019	January 06, 2020	January 06, 2020	January 07, 2020	January 13, 2020		
		2,677,459,995.57											

APPROVED:

Celestial S. Flancia
CELESTIAL S. FLANCIA
 District Engineer