



ONGOING PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)						
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Completion				
1	19C00030-Const/Rehab of Flood Mitigation Facilities w/in Major River Basins & Principal Rivers-Rehab. Of Pamp. River (Including Pulo) at Arayat & Macabebe, Prov. of Pampanga	UPMO-FCMC	Competitive Public Bidding	May 20, 2019	May 27, 2019	June 4, 2019	June 18, 2019	June 18, 2019	June 19-25, 2019	June 26-July 8, 2019										COA	n/a	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019										
2	19C00031-Const./Mainl. Of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection of Secobia-Bamban River, Tarlac	UPMO-FCMC	Competitive Public Bidding	May 20, 2019	May 27, 2019	June 4, 2019	June 18, 2019	June 18, 2019	June 19-25, 2019	June 26-July 8, 2019										COA	n/a	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019										
3	19C00037-Const/Rehab. Of Flood Mitigation Facilities within Major River Basin and Principal Rivers-Flood Control "works-Diking/Slope Protection/Strengthening of Sumas-Porac River at Lubao and Florida/Blancia, Prov. of Pampanga	UPMO-FCMC	Competitive Public Bidding	May 20, 2019	May 28, 2019	June 7, 2019	June 19, 2019	June 19, 2019	June 20-26, 2019	June 27-July 8, 2019										COA	n/a	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019	May 28, 2019										
4	18G5C00103-Corrective Maintenance (CM) of amphibious Excavator 4 (K-10) for the Dredging of Dinalupihan River in Bataan and other Tributaries within Region-III	EMO	Competitive Public Bidding	May 21, 2019	May 29, 2019	June 7, 2019	June 19, 2019	June 19, 2019	June 20-24, 2019	June 25-July 4, 2019	July 5-10, 2019	July 11-18, 2019	July 19, 2019							COA	n/a	May 30, 2019	May 30, 2019	May 30, 2019	May 30, 2019	May 30, 2019	May 30, 2019										
5	18G000115-Corrective Maintenance (CM) of Seacraft Sea Shuttle 24 with DPWH No. K1 19, Support Vessel of Dredge PDDP IV, Sitotlan, CSFP	EMO	Competitive Public Bidding	N/A	May 29, 2019	n/a	June 19, 2019	June 19, 2019	June 20-24, 2019	June 25-July 4, 2019	July 5-10, 2019	July 11-18, 2019	July 19, 2019							COA	n/a	n/a	May 30, 2019	May 30, 2019	May 30, 2019	May 30, 2019	May 30, 2019										
6	19C00034-Procurement of Meals and Snacks for use in the Planning & Design Division's Annual Meeting, Workshops, Orientation, and Trainings with the Regional & DEO's Planning Engineers, Coordinators, Focal Persons & Technical Staff for FY 2019	Planning & Design Div.	Competitive Public Bidding	n/a	June 21, 2019	n/a	July 30, 2019	July 10, 2019	July 11-12, 2019	July 13-18, 2019										PPCRV	n/a		Jun 25, 2019	Jun 25, 2019	Jun 25, 2019	Jun 25, 2019	Jun 25, 2019										
7	19C00028-Local Program-Const./Repair/Rehab/Ampt. Of Various Infrastructure include: Local Projects-Local roads and Bridges-Local Bridges-Const. of Ciudad de Victoria Interchange Overpass Bridge, Phase 2, Sococo, Bulacan	Construction	Competitive Public Bidding	June 11, 2019	June 21, 2019	June 28, 2019	July 10, 2019	July 10, 2019												COA	n/a	n/a	Jun 25, 2019	Jun 25, 2019	Jun 25, 2019	Jun 25, 2019	Jun 25, 2019										

Total allotted Budget of on-going Procurement Activities 2,376,652,370.71

PREPARED BY:

*Adelyn D. Ferreras*  
ADELYN D. FERRERAS  
Admin. Asst. II

CHECKED BY:

*Anna Marie L. Bayag*  
ANNA MARIE L. BAYAG  
Engineer IV-Head, BAC Secretariat

APPROVED:

*Rommel A. Tolentino*  
ROMMEL A. TOLENTINO  
Region I Director