



Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																												
	<b>TECHNICAL SUPPORT</b>																											
	<b>SERVICES</b>																											
	<b>RPMC</b>																											
	Cost of Board and Lodging of participants during the 4th Quarter RPMC on Dec. 5-6, 2019	Tech - PMU	Shopping	n/a	n/a	n/a	n/a	Nov. 12, 2019	n/a	n/a	Nov. 12, 2019	Nov. 12, 2019	n/a	Dec. 5-6, 2019	Dec. 5-6, 2019	GOP	42,000.00	42,000.00		42,000.00	42,000.00		n/a	n/a	n/a	n/a	n/a	n/a
	Token for 4th Quarter RPMC	Tech - PMU	Shopping	n/a	n/a	n/a	n/a	Nov. 29, 2019	n/a	n/a	Nov. 29, 2019	Nov. 29, 2019	n/a	Dec. 3, 2019	Dec. 3, 2019	GOP	5,400.00	5,400.00		5,400.00	5,400.00		n/a	n/a	n/a	n/a	n/a	n/a
	<b>ISDN</b>	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Sept. 16, 2019	n/a	n/a	Sept. 16, 2019	Sept. 16, 2019	n/a	Sept. 18, 2019	Sept. 18, 2019	GOP	17,500.00	17,500.00		17,500.00	17,500.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of meals & snacks during the MOA Signing and Orientation of the ISDN in Dinegas, IN																											
	<b>KAUNLARANG PANTAO</b>																											
	<b>AWARDING/POPCONGRESS</b>																											
	Cost of catering services during the RSAC Meeting on Sept. 10, 2019 for the Kaunlarang Pantao	Tech - IMCU	Shopping	n/a	n/a	n/a	n/a	Sept. 6, 2019	n/a	n/a	Sept. 6, 2019	Sept. 6, 2019	n/a	Sept. 10, 2019	Sept. 10, 2019	GOP	6,000.00	6,000.00		6,000.00	6,000.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of catering services during the RSAC Final Deliberation Meeting on October 2, 2019	Tech - IMCU	Shopping	n/a	n/a	n/a	n/a	Oct. 1, 2019	n/a	n/a	Oct. 1, 2019	Oct. 1, 2019	n/a	Oct. 2, 2019	Oct. 2, 2019	GOP	3,600.00	3,600.00		3,600.00	3,600.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of standee balloons	Tech-IMCU	Emergency	n/a	n/a	n/a	n/a	Oct. 24, 2019	n/a	n/a	Oct. 24, 2019	Oct. 24, 2019	n/a	Oct. 25, 2019	Oct. 25, 2019	GOP	5,200.00	5,200.00		5,200.00	5,200.00		n/a	n/a	n/a	n/a	n/a	n/a
	Table Flower Arrangement	Tech-IMCU	Emergency	n/a	n/a	n/a	n/a	Oct. 24, 2019	n/a	n/a	Oct. 24, 2019	Oct. 24, 2019	n/a	Oct. 25, 2019	Oct. 25, 2019	GOP	1,500.00	1,500.00		1,020.00	1,020.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of Acrylic Plaques for the Awardees	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Oct. 18, 2019	n/a	n/a	Oct. 18, 2019	Oct. 18, 2019	n/a	Oct. 22, 2019	Oct. 22, 2019	GOP	53,000.00	53,000.00		52,125.00	52,125.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of various office Supplies	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Oct. 17, 2019	n/a	n/a	Oct. 17, 2019	Oct. 17, 2019	n/a	Oct. 22, 2019	Oct. 22, 2019	GOP	2,000.00	2,000.00		1,514.00	1,514.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of meals & snacks during the 2019 Kaunlarang Pantao Awarding Ceremony on Oct. 25, 2019	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Oct. 17, 2019	n/a	n/a	Oct. 17, 2019	Oct. 17, 2019	n/a	Oct. 25, 2019	Oct. 25, 2019	GOP	46,500.00	46,500.00		43,090.00	43,090.00		n/a	n/a	n/a	n/a	n/a	n/a
	Printing of Tarpaulins	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Oct. 17, 2019	n/a	n/a	Oct. 17, 2019	Oct. 17, 2019	n/a	Oct. 22, 2019	Oct. 22, 2019	GOP	2,006.00	2,006.00		1,395.00	1,395.00		n/a	n/a	n/a	n/a	n/a	n/a
	Mugs (token)	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Oct. 17, 2019	n/a	n/a	Oct. 17, 2019	Oct. 17, 2019	n/a	Oct. 22, 2019	Oct. 22, 2019	GOP	18,000.00	18,000.00		13,500.00	13,500.00		n/a	n/a	n/a	n/a	n/a	n/a
	<b>REGIONAL FESTIVAL OF TALENTS</b>																											
	Cost of Tarpaulin Printing for the RFOT	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 12, 2019	n/a	n/a	Nov. 12, 2019	Nov. 12, 2019	n/a	Nov. 19, 2019	Nov. 19, 2019	GOP	1,404.00	1,404.00		962.00	962.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of board & lodging of participants during the RFOT on November 28, 2019	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 12, 2019	n/a	n/a	Nov. 12, 2019	Nov. 12, 2019	n/a	Nov. 27-28, 2019	Nov. 27-28, 2019	GOP	28,000.00	28,000.00		28,000.00	28,000.00		n/a	n/a	n/a	n/a	n/a	n/a
	Various Office supplies	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 15, 2019	n/a	n/a	Nov. 15, 2019	Nov. 15, 2019	n/a	Nov. 22, 2019	Nov. 22, 2019	GOP	13,000.00	13,000.00		12,981.00	12,981.00		n/a	n/a	n/a	n/a	n/a	n/a
	Lei	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 21, 2019	n/a	n/a	Nov. 21, 2019	Nov. 21, 2019	n/a	Nov. 26, 2019	Nov. 26, 2019	GOP	2,250.00	2,250.00		2,250.00	2,250.00		n/a	n/a	n/a	n/a	n/a	n/a
	<b>RPAB Meeting</b>																											
	Cost of meals & snacks during the 3rd quarter Meeting on Sept. 25, 2019	Tech-PMU	Shopping	n/a	n/a	n/a	n/a	Sept. 10, 2019	n/a	n/a	Sept. 10, 2019	Sept. 10, 2019	n/a	Sept. 25, 2019	Sept. 25, 2019	GOP	13,750.00	13,750.00		13,750.00	13,750.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of board & lodging of participants during the 4th quarter RPAB Meeting on Dec. 3-4, 2019	Tech-PMU	Shopping	n/a	n/a	n/a	n/a	Nov. 12, 2019	n/a	n/a	Nov. 12, 2019	Nov. 12, 2019	n/a	Dec. 3-4, 2019	Dec. 3-4, 2019	GOP	35,000.00	35,000.00		35,000.00	35,000.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of board & lodging of RPO I employees for Dec. 4-5, 2019	Tech-PMU	Shopping	n/a	n/a	n/a	n/a	Nov. 12, 2019	n/a	n/a	Nov. 12, 2019	Nov. 12, 2019	n/a	Dec. 4-5, 2019	Dec. 4-5, 2019	GOP	8,400.00	8,400.00		8,400.00	8,400.00		n/a	n/a	n/a	n/a	n/a	n/a
	Cost of Tshirts as Token during the 4th quarter RPAB Meeting	Tech-PMU	Shopping	n/a	n/a	n/a	n/a	Nov. 7, 2019	n/a	n/a	Nov. 7, 2019	Nov. 7, 2019	n/a	Nov. 18, 2019	Nov. 18, 2019	GOP	5,130.00	5,130.00		5,130.00	5,130.00		n/a	n/a	n/a	n/a	n/a	n/a
	<b>Migration Info. Center</b>																											
	Cost of meals & snacks during the MIC Orientation for Brgy Captains on Nov. 22, 2019 in Batac IN	Tech-PMU	Shopping	n/a	n/a	n/a	n/a	Nov. 13, 2019	n/a	n/a	Nov. 13, 2019	Nov. 13, 2019	n/a	Nov. 22, 2019	Nov. 22, 2019	GOP	11,750.00	11,750.00		11,750.00	11,750.00		n/a	n/a	n/a	n/a	n/a	n/a


Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																													
	<b>TECHNICAL SUPPORT SERVICES</b>																												
	<b>KATROPA ORIENTATION</b>																												
	KATROPA Tshirts	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 21, 2019	n/a	n/a	Nov. 21, 2019	Nov. 21, 2019	n/a	Nov. 29, 2019	Nov. 29, 2019	GOP	9,000.00	9,000.00		9,000.00	9,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Tarpaulins	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 21, 2019	n/a	n/a	Nov. 21, 2019	Nov. 21, 2019	n/a	Nov. 29, 2019	Nov. 29, 2019	GOP	1,500.00	1,500.00		1,335.00	1,335.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Various supplies	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 29, 2019	n/a	n/a	Nov. 29, 2019	Nov. 29, 2019	n/a	Dec. 2, 2019	Dec. 2, 2019	GOP	7,000.00	7,000.00		6,180.00	6,180.00		n/a	n/a	n/a	n/a	n/a	n/a	
	KATROPA Orientation	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Nov. 29, 2019	n/a	n/a	Nov. 29, 2019	Nov. 29, 2019	n/a	Dec. 3, 2019	Dec. 3, 2019	GOP	15,000.00	15,000.00		15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>POPEVE MENTORING WRITESHOP</b>																												
	Various Office Supplies	Tech-IMCU	Shopping	n/a	n/a	n/a	n/a	Dec. 12, 2019	n/a	n/a	Dec. 12, 2019	Dec. 12, 2019	n/a	Dec. 16, 2019	Dec. 16, 2019	GOP	15,000.00	15,000.00		12,447.00	12,447.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>ADMINISTRATIVE SUPPORT SERVICES</b>																												
	<b>GAD CUM ISO Orientation</b>																												
	Cost of various office supplies	Admin-HR	Shopping	n/a	n/a	n/a	n/a	19 Aug 19	n/a	n/a	19 Aug 19	19 Aug 19	n/a	23 Aug 19	23 Aug 19	GOP	4,000.00	4,000.00		3,460.00	3,460.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Board and Lodging of participants during the GAD cum ISO Orientation on Dec. 17-19, 2019	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Dec. 9, 2019	n/a	n/a	Dec. 9, 2019	Dec. 9, 2019	n/a	Dec. 17-19, 2019	Dec. 17-19, 2019	GOP	103,600.00	103,600.00		103,600.00	103,600.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Various office supplies	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Dec. 12, 2019	n/a	n/a	Dec. 12, 2019	Dec. 12, 2019	n/a	Dec. 16, 2019	Dec. 16, 2019	GOP	7,000.00	7,000.00		6,059.00	6,059.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Token (Hand Towel)	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Dec. 12, 2019	n/a	n/a	Dec. 12, 2019	Dec. 12, 2019	n/a	Dec. 16, 2019	Dec. 16, 2019	GOP	6,600.00	6,600.00		6,600.00	6,600.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>Project Implementation Review and Planning (PIRP)</b>																												
	Tokens for the 2019 PIRP	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Nov. 12, 2019	n/a	n/a	Nov. 12, 2019	Nov. 12, 2019	n/a	Nov. 15, 2019	Nov. 15, 2019	GOP	7,200.00	7,200.00		7,200.00	7,200.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Meals & Snacks during the 2019 PIRP on Nov. 18, 2019	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Nov. 13, 2019	n/a	n/a	Nov. 13, 2019	Nov. 13, 2019	n/a	Nov. 18, 2019	Nov. 18, 2019	GOP	20,250.00	20,250.00		19,710.00	19,710.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>VAW Orientation</b>																												
	Tshirts - Tokens	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Nov. 29, 2019	n/a	n/a	Nov. 29, 2019	Nov. 29, 2019	n/a	Dec. 2, 2019	Dec. 2, 2019	GOP	9,720.00	9,720.00		9,720.00	9,720.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Meals & Snacks during the VAW orientation on Dec. 9, 2019	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Nov. 29, 2019	n/a	n/a	Nov. 29, 2019	Nov. 29, 2019	n/a	Dec. 9, 2019	Dec. 9, 2019	GOP	8,000.00	8,000.00		8,000.00	8,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>Outreach cum Orientation for Special Population Groups</b>																												
	Meals & snacks on Dec. 13, 2019	Admin-HR	Shopping	n/a	n/a	n/a	n/a	Dec. 12, 2019	n/a	n/a	Dec. 12, 2019	Dec. 12, 2019	n/a	Dec. 13, 2019	Dec. 13, 2019	GOP	24,000.00	24,000.00		24,000.00	24,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>GEN. ADMINISTRATION &amp; SUPPORT SERVICES</b>																												
	Door Locks	Admin-GSU	Shopping	n/a	n/a	n/a	n/a	25 Jul 19	n/a	n/a	25 Jul 19	25 Jul 19	n/a	31 Jul 19	31 Jul 19	GOP	2,100.00	2,100.00		1,920.00	1,920.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Replacement of Hard Disk of ACER Aspire Laptop (HRU)	Admin-GSU	Shopping	n/a	n/a	n/a	n/a	29 Jul 19	n/a	n/a	29 Jul 19	29 Jul 19	n/a	31 Jul 19	31 Jul 19	GOP	4,500.00	4,500.00		3,976.00	3,976.00		n/a	n/a	n/a	n/a	n/a	n/a	
	One (1) unit Epson Printer, L3110 3-in-1	Admin-GSU	Shopping	n/a	n/a	n/a	n/a	19 Aug 19	n/a	n/a	19 Aug 19	19 Aug 19	n/a	2 Sep 19	2 Sep 19	GOP	8,000.00	8,000.00		7,900.00	7,900.00		n/a	n/a	n/a	n/a	n/a	n/a	
	Labor & materials in the installation of one (1) unit split-type aircon	Admin-GSU	Shopping	n/a	n/a	n/a	n/a	Nov. 29, 2019	n/a	n/a	Nov. 29, 2019	Nov. 29, 2019	n/a	Dec. 3, 2019	Dec. 3, 2019	GOP	10,000.00	10,000.00		9,800.00	9,800.00		n/a	n/a	n/a	n/a	n/a	n/a	
	<b>REPAIR &amp; MAINTENANCE OF GOVERNMENT VEHICLES</b>																												
	Labor & materials in the replacement of various vehicle parts of TLC	Admin - GSU	Shopping	n/a	n/a	n/a	n/a	30 Aug 19	n/a	n/a	30 Aug 19	30 Aug 19	n/a	13 Sep 19	13 Sep 19	GOP	10,000.00	10,000.00		5,050.00	5,050.00		n/a	n/a	n/a	n/a	n/a	n/a	
<b>Total Alloted Budget of Procurement Activities</b>																	1,004,158.00												
<b>Total Contract Price of Procurement Activities Conducted</b>																				977,087.00									
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																	27,071.00												

**ON-GOING PROCUREMENT ACTIVITIES**

n/a																																																								
-----	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

ivities

**Prepared by:**




**MARIE PAT N. NAVORA**  
BAC Secretariat

**Recommended for Approval by:**



**FRANCO G. JUBILO**  
BAC Chairperson

**APPROVED:**



**ERMA R. YAPIT**  
Head of the Procuring Entity











Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
<b>CONSULTATIVE MEETINGS</b>																														
	Meals and Snacks during the NPPFP Internal Audit (30 pax)	RPMT	Shopping	n/a	n/a	n/a	n/a	Dec.9, 2019	n/a	n/a	Dec.9, 2019	Dec.9, 2019	n/a	Dec.10-11, 2019	Dec.10-11, 2019	GOP	21,000.00	21,000.00		20,200.00	20,200.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Board and Lodging of NPPFP Audit Team (4 pax)	RPMT	Shopping	n/a	n/a	n/a	n/a	Dec.8, 2019	n/a	n/a	Dec.8, 2019	Dec.8, 2019	n/a	Dec. 9-11, 2019	Dec. 9-11, 2019	GOP	8,000.00	8,000.00		5,000.00	5,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Board and Lodging during NPPFP Year- End Assessment (37 pax)	RPMT	Shopping	n/a	n/a	n/a	n/a	Dec.9, 2019	n/a	n/a	Dec.9, 2019	Dec.9, 2019	n/a	Dec.16-17, 2019	Dec.16-17, 2019	GOP	103,600.00	103,600.00		103,600.00	103,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Tokens during the Assessment	RPMT	Shopping	n/a	n/a	n/a	n/a	Dec.9, 2019	n/a	n/a	Dec.9, 2019	Dec.9, 2019	n/a	Dec.20, 2019	Dec.20, 2019	GOP	25,850.00	25,850.00		25,850.00	25,850.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Board and Lodging during the NPPFP Year- End Assessment and Consultative Meeting with COA Auditors	RPMT	Shopping	n/a	n/a	n/a	n/a	Dec.18, 2019	n/a	n/a	Dec.18, 2019	Dec.18, 2019	n/a	Dec.20-21, 2019	Dec.20-21, 2019	GOP	73,500.00	73,500.00		72,240.00	72,240.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
<b>NPPFP EVALUATION AND ASSESSMENT</b>																														
	Board and Lodging during the NPPFP Assessment	RPMT	Shopping	n/a	n/a	n/a	n/a	Oct.15, 2019	n/a	n/a	Oct.15, 2019	Oct.15, 2019	n/a	Oct.24-25, 2019	Oct.24-25, 2019	GOP	29,510.00	29,510.00		29,510.00	29,510.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
<b>Total Alloted Budget of Procurement Activities</b>																	11,019,997.75													
<b>Total Contract Price of Procurement Activivites Conducted</b>																				10,537,191.95										
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																	482,805.80													
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																														
	n/a																													
<b>Total Alloted Budget of On-going Procurement Activities</b>																														

Prepared by:

*Marie Pat N. Navora*  
**MARIE PAT N. NAVORA**  
 BAC Secretariat

Recommended for Approval by:

*Franco G. Jubilo*  
**FRANCO G. JUBILO**  
 BAC Chairperson

APPROVED:

*Erma R. Yapit*  
**ERMA R. YAPIT**  
 Head of the Procuring Entity