


Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Gandiangan SIP-Lot 1	Imelda	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									4,413,760.00		4,413,760.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Gandiangan SIP-Lot 2	Imelda	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									133,140.18		133,140.18				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Gandiangan SIP-Lot 3	Imelda	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									7,000.00		7,000.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Sibuguey Valley Irrigation System-Lot 1	Diplahan, Bayog	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									6,807,535.00		6,807,535.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Sibuguey Valley Irrigation System-Lot 2	Diplahan, Bayog	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									7,000.00		7,000.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Sibuguey Valley Irrigation System	Siay	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									3,954,700.00		3,954,700.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Bella CIS	Alicia	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									747,015.00		747,015.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Guilawa SIP	Malangas	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									613,755.00		613,755.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Baluran-Tupilac SIP	Tungawan	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									2,310,795.00		2,310,795.00				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Sibuguey Valley Irrigation System - Steel Gates	Diplahan	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									1,505,705.77		1,505,705.77				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Sibuguey Valley Irrigation System - Steel Gates	Buug-Diplahan	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									339,998.05		339,998.05				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
	Sibuguey Valley Irrigation System - Steel Gates	Siay	YES	Public Bidding	02-Dec-19	04-Dec-19	12-Dec-19	27-Dec-19	27-Dec-19									825,709.55		825,709.55				COA, IA, PCCI	06-Dec-19	20-Dec-19	20-Dec-19				
Total Allotted Budget of On-going Procurement Activities																	P24,005,883.55														

Prepared by:


MA. SHIENA B. LUMATA
 BAC Secretariat

Recommended for Approval by:


WILSON N. CABRALES
 BAC Chairperson

APPROVED:


GIRLIE M. DETALLA
 Head of the Procuring Entity