

**Government Procurement Policy Board-Technical Support Office
Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road , Ortigas Center 1605**

Annex “A”

Project : Construction of the New Government Procurement Policy Board-
Technical Support Office (GPPB-TSO) Building Project

Cost : Php309,244,759.42

Location : University of the Philippines, Diliman, Commonwealth Avenue,
Quezon City

Source: GAA

Implementing Agency: Department of Public Works and Highways (DPWH)

Contractor : D.L. Cervantes Construction Corporation and Wismon
Construction & Development Corporation

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of	Cost Incurred to Date (PhP)	Date Completed	
540 calendar days	26 December 2019	Revised Date of Completion – 14 October 2020	21.2449%	25 March 2021	65,698,657.50	N.A.	<p>DPWH provided technical assistance in the Architectural and Engineering design services, procurement, and in the on-going construction management / supervision of the building project.</p> <p>Signed DPWH Monthly Accomplishment Report submitted can be viewed through this link* ¹</p> <p>Percentage of Completion is based on a new construction schedule approved by DPWH, in view of the work suspension brought by the ECQ last 2020.</p>

¹ https://drive.google.com/file/d/1uS28xrreplZolnu39g0Wp_Q-I0vE6F28/view

