

**Government Procurement Policy Board - Technical Support Office**  
**Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605**

Project: Development of AVPs and IEC Materials  
 Location:

Cost: 2,000,000.00  
 Fund Source/s: GAA

Implementing Agency/ies: Presidential Communications Operations Office (PCOO)  
 Development Partner/s:  
 Contractor/ Supplier:  
 Brief Description of Project: Development of AVPs and IEC Materials through a MOA with PCOO

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
2 years	December 28, 2018	January 31, 2021	100.00%	March 31, 2021	1,964,534.67	March 15, 2021	<p>Amount was obligated to PCOO on 2018. Original MOA validity was until 31 July 2019, but has been extended thrice through Supplemental MOAs until 31 January 2021.</p> <p>Remaining balance as of 28 February 2021 is Php 35,465.33</p> <p>Final Project deliverables were formally transmitted to GPPB-TSO on 15 March 2021.</p>