

Government Procurement Policy Board - Technical Support Office
Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605

Project: Development of AVPs and IEC Materials
 Location:

Cost: 2,000,000.00
 Fund Source/s: GAA

Implementing Agency/ies: Presidential Communications Operations Office (PCOO)
 Development Partner/s:
 Contractor/ Supplier:
 Brief Description of Project: Development of AVPs and IEC Materials through a MOA with PCOO

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
2 years	December 28, 2018	December 31, 2020	51.74%	October 31, 2020	1,034,870.98	N/A	<p>Ongoing Project. Amount was obligated to PCOO on 2018. Original MOA validity was until 31 July 2019, but has been extended twice through Supplemental MOAs until 31 December 2020.</p> <p>On 23 December 2020, PCOO requested to extend the validity until 31 January 2021</p>