

**Government Procurement Policy Board - Technical Support Office**  
**Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605**

Project: Development of AVPs and IEC Materials  
 Location:

Cost: 2,000,000.00  
 Fund Source/s: GAA

Implementing Agency/ies: Presidential Communications Operations Office (PCOO)  
 Development Partner/s:  
 Contractor/ Supplier:  
 Brief Description of Project: Development of AVPs and IEC Materials through a MOA with PCOO

Project Date			Project Status				
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	Remarks
1 year	December 28, 2018	July 31, 2020	0%	June 30, 2020	-	N/A	Ongoing Project. Amount was obligated to PCOO on 2018. Discussion on the status of deliverables on 23 June 2020