



2/F Bonifacio Technology Center, 31st Street corner 2nd Avenue  
Bonifacio Global City, Taguig City

2017 UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR CONSULTING SERVICES

APP Code	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Procurement	Source of Funds	Estimated Budget (PhP)	Remarks
BC-2017-001	Appraisal of Various BCDA Properties	LADD	Public Bidding or Alternative Method of Procurement (AMP)	Q3	BCDA COB	2,000,000.00	
BC-2017-002	Appraisal of Clark Green City Properties	LADD	AMP	Q3	BCDA COB	500,000.00	
BC-2017-003	Survey of Built-Up Areas along Capas-Botolan Road	LADD	Public Bidding or AMP	Q2	BCDA COB	3,000,000.00	
BC-2017-004	Survey of Clark Green City	LADD	Public Bidding or AMP	Q2	BCDA COB	1,350,000.00	
BC-2017-005	Survey of McArthur SCTEx Access Road	LADD	AMP	Q2	BCDA COB	1,000,000.00	
BC-2017-006	Survey of BALE Housing	LADD	AMP	Q2	BCDA COB	250,000.00	
BC-2017-007	Survey of Bonifacio South Properties	LADD	AMP	Q2	BCDA COB	375,000.00	
BC-2017-008	Technical/Legal Consulting Services	OPCEO	AMP	Q1 - Q4	BCDA COB	5,000,000.00	
BC-2017-009	Computerized Accounting System for Subsidiaries	FMSD	Public Bidding	Q1 - Q4	BCDA COB	5,000,000.00	
BC-2017-010	Enterprise Resource Planning System	ICTD	Public Bidding	Q3	BCDA COB	5,000,000.00	
BC-2017-011	Business Continuity/Disaster Recovery	ICTD	Public Bidding	Q3	BCDA COB	3,000,000.00	
BC-2017-012	Asset Management System	ICTD	AMP	Q3	BCDA COB	500,000.00	
BC-2017-013	Communication & Development Advocacy Program	PAD	Public Bidding	Q2	BCDA COB	6,000,000.00	
BC-2017-014	Specialized Communication Programs (as needed)	PAD	Public Bidding or AMP	Q1-Q4	BCDA COB	2,500,000.00	
BC-2017-015	Production of Annual Report 2017	PAD	AMP	Q3	BCDA COB	1,000,000.00	
BC-2017-016	Web-Based Quad-Media Monitoring Services	PAD	AMP	Q1	BCDA COB	500,000.00	
BC-2017-017	Social Media Program	PAD	AMP	Q1	BCDA COB	1,000,000.00	
BC-2017-018	Technical, Creative and Editorial Services	PAD	AMP	Q1 - Q4	BCDA COB	500,000.00	
BC-2017-019	DED for the Replication of ASCOM/SSU/DACC Facilities	PMD	Public Bidding	Q2 - Q4	BCDA COB	18,000,000.00	
BC-2017-020	DED for the Replication of BNS/PMC Facilities	PMD	Public Bidding	Q3 - Q4	BCDA COB	40,000,000.00	
BC-2017-021	Construction Management Service for Road Projects	CGC	Public Bidding	Q1 - Q4	BCDA COB	100,000,000.00	
BC-2017-022	DED for the Proposed Clark-Bamban-Capas Access Road, McArthur-SCTEx Access Road and Olympic Village Access Road	CGC	Public Bidding	Q1 - Q4	BCDA COB	46,528,160.00	
BC-2017-023	DED for the Major Road and Business Center	CGC	Public Bidding	Q1 - Q4	BCDA COB	20,000,000.00	
BC-2017-024	Master Development Plan of JHMC	LADD	Public Bidding	Q2	BCDA COB	5,000,000.00	
BC-2017-025	Master Development Plan of Bataan Technology Park	LADD	Public Bidding	Q2	BCDA COB	10,000,000.00	
BC-2017-026	Consulting Services	OC	AMP	Q1-Q4	BCDA COB	1,600,000.00	
BC-2017-027	Re-branding CGC Project	MU	Public Bidding	Q1-Q4	BCDA COB	10,000,000.00	
BC-2017-028	Consulting Services	ODMD	AMP	Q1-Q4	BCDA COB	900,000.00	
BC-2017-029	Tax Consultant	FMSD	AMP	Q1-Q4	BCDA COB	300,000.00	





2/F Bonifacio Technology Center, 31st Street corner 2nd Avenue  
Bonifacio Global City, Taguig City

2017 UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR CONSULTING SERVICES

APP Code	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Procurement	Source of Funds	Estimated Budget (Php)	Remarks
BC-2017-030	Financial Advisory Services Assistance (FASA) -Clark Terminal Expansion	FMSD	Public Bidding or AMP	Q1-Q4	BCDA COB	30,000,000.00	
BC-2017-031	FASA - CGC Utilities	CGC	Public Bidding or AMP	Q1-Q4	BCDA COB	20,000,000.00	
<b>TOTAL</b>						<b>340,803,160.00</b>	

Recommending Approval:

  
JOSHUA M. BINGCANG  
Chairperson

  
HEDDA Y. RULONA  
Member

  
ELVIRA V. ESTANISLAO  
Vice Chairperson

Approved by:

  
VIVENCIO B. DIZON  
President & CEO

