



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cebu City District Engineering Office
 608 Ramon Radaogo Sr. Street, Cebu City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA001	Construction of River Bank Protection (Reinforcement) along Tawantawaka River (Downstream) Phase 2, Tamontaka Mother, Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	49,001,000.00			
17-MA002	Construction of River Bank Protection (Reinforcement) along Tamontaka River (Grand Middle Section) Kalinganan II, Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	49,000,000.00			
17-MA003	Construction of River Bank Protection (Reinforcement) at Manila Bridge Approach, Kalinganan II, Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	49,000,000.00			
17-MA004	Construction of Steel Sheet Pile (Reinforcement) along Tamontaka River (Suburban River to Downstream Section) Kalinganan II, Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	49,000,000.00			
17-MA005	Construction of Line Canal, Ravary Heights VII, Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	3,000,000.00			
17-MA006	Construction of Multi-Purpose Building, Barangay III B (Notre Dame Village), Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	1,000,000.00			
17-MA007	Construction of Multi-Purpose Building, Barangay Family Heights III, Cebu City	CCDEO	Public Bidding	February 6-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	1,000,000.00			


Submitted by:

Technically checked by:

Approved by:


HERODINA. EDRIS
 Head, Procurement Unit


MANUEL LAZON LUIS S. VITORIA
 SAC/Chief Engineer


MARLO P. DE GUIA
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 CDR Mariano Baragan, Sr. Street, Cotabato City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Dpen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA001	Construction of Multi-Purpose Building (Covered Court), Barangay Bagua Mother, Cotabato City	CCOEO	Public Bidding	February 08-13, 2017	March 7, 2017	March 13, 2017	March 15, 2017	GAA FY-2017	1,900,000.00			
17-MA002	Construction of Line Canal, Tumbatah Mother, Cotabato City	CCOEO	Public Bidding	February 20-27, 2017	March 21, 2017	March 27, 2017	March 28, 2017	GAA FY-2017	3,006,000.00			
17-MA010	Completion of Banahay Hall, Brgy. Bagua Mother, Cotabato City	CCOEO	Public Bidding	February 08-27, 2017	March 21, 2017	March 27, 2017	March 29, 2017	GAA FY-2017	1,000,000.00			
17-MA011	Completion of Covered Court, Brgy. Poblacion VII, Cotabato City	CCOEO	Public Bidding	February 08-27, 2017	March 21, 2017	March 27, 2017	March 28, 2017	GAA FY-2017	1,920,000.00			
17-MA0012	Completion of Multi-Purpose Building, Brgy. Basya Magalla VII, Cotabato City	CCOEO	Public Bidding	February 20-27, 2017	March 21, 2017	March 27, 2017	March 28, 2017	GAA FY-2017	1,520,000.00			
17-MA013	Tendering Bridge along Central City Governmental Road, Phase III, Cotabato City	CCOEO	Public Bidding	February 20-27, 2017	March 21, 2017	March 27, 2017	March 29, 2017	GAA FY-2017	49,000,000.00			
17-MA014	Construction of Multi-Purpose Building, Brgy. Upper Brgy. Jundag, Misamisawa	CCOEO	Public Bidding	February 20-27, 2017	March 21, 2017	March 27, 2017	March 28, 2017	GAA FY-2017	3,600,000.00			

Submitted by:

HERONINA E. EORIS
 Head of Procurement Unit

Endorsed by:

MANUEL QUEZON LUIS S. VILORIA
 District Engineer

Approved by:

MARLO P. DE GUIA
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cebu City District Engineering Office
 698 Ramon Ybañez Sr. Street, Cebu City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA0015	Construction of Multi-Purpose Building in 1) Brgy. Concepcion, 2) Brgy. Armas, 3) Brgy. Binolan, DOS Maguindanao	CCMPO	Public Bidding	February 23-27, 2017	March 21, 2017	March 27, 2017	March 23, 2017	DAR FY-2017	5,940,000.00			
17-MA0016	Construction of Multi-Purpose Building in 1) Brgy. Ling and 2) Brgy. Ruyo, Malab, All in Maguindanao	CCMPO	Public Bidding	February 20-27, 2017	March 11, 2017	March 17, 2017	March 16, 2017	GAA FY-2017	3,000,000.00			
17-MA0017	Construction of Multi-Purpose Building in 1) Brgy. Pampang & 2) Brgy. Papat, Butuan All in Maguindanao	CCDED	Public Bidding	February 20-27, 2017	March 21, 2017	March 27, 2017	March 28, 2017	GAA FY-2017	7,200,000.00			
17-MA0018	Construction of Multi Purpose Building in 1) Brgy. Maysa & 2) Brgy. Kipoy, All in Panayag, Maguindanao	CCMPO	Public Bidding	February 29-27, 2017	March 21, 2017	March 27, 2017	March 29, 2017	GAA FY-2017	7,920,000.00			
17-MA0019	Construction of Multi Purpose Building in 1) Brgy. Lepak & 2) Brgy. Nalagan, All in Pampang, Maguindanao	CCMPO	Public Bidding	February 23-27, 2017	March 21, 2017	March 27, 2017	March 19, 2017	GAA FY-2017	7,000,000.00			
17-MA0020	Construction of Road Barrier Kabuting, Irate Paglas, Maguindanao	CCMPO	Public Bidding	Feb. 27 - March 6, 2017	March 28, 2017	April 7, 2017	April 5, 2017	GAA FY-2017	1,700,000.00			
17-MA0021	Construction of the Buntawan-Batamban-Bunawan local road in the Municipality of Dava Paglas, Maguindanao	CCDED	Public Bidding	Feb. 27 - March 6, 2017	March 28, 2017	April 3, 2017	April 3, 2017	GAA FY-2017	12,870,000.00			

Submitted by:

Recommended by:

Approved by:

HERODINA A. EDRIS
 Head, Procurement Unit

MANUEL QUEZON LUIS S. VILORIA
 C. Chairman

MARLO P. DE GUIA
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Cotabato City District Engineering Office
 Guillermo Gallego Sr. Street, Cotabato City


CY 2017 ANNUAL PROCUREMENT PLAN


Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
				Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
17-MA-022	Continuing of Tanjay Bypass Road, Bantayan Talamb, Datu Odin Sinsuat, Maguindanao	CCOEO	Public Bidding	Feb. 27 - March 6, 2017	March 28, 2017	April 3, 2017	April 5, 2017	GAA FY-2017	9,999,000.00			
17-MA-001	Construction of Local Roads for Lantao, Sultan Kudarat, Maguindanao	CCOEO	Public Bidding	Feb. 27 - March 6, 2017	March 28, 2017	April 3, 2017	April 5, 2017	GAA FY-2017	6,950,000.00			
17-MA-004	Construction of Multi-Purpose Building (Court), Brgy. Maribong, Sultan Kudarat, Maguindanao	CCOEO	Public Bidding	Feb. 27 - March 6, 2017	March 28, 2017	April 3, 2017	April 5, 2017	GAA FY-2017	14,300,000.00			
17-MA-005	Construction of Multi-Purpose Building, Brgy. Paltocan, Datu Abdullah Sangki, Maguindanao	CCOEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	8,800,000.00			
17-MA-026	Construction of Multi-Purpose Building of Emergency Taplan, Datu Odin Sinsuat, Maguindanao	CCOEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	4,950,000.00			
17-MA-003	Construction of Multi-Purpose at Bantayan Talamb, Datu Odin Sinsuat, Maguindanao	CCOEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	4,950,000.00			


Submitted by:

Recommended by:

Approved by:


HEROSIN EDRIS
 Head, Procurement Unit


MANUEL QUEZON, LIS S. VILORIA
 SAC Chairman


MARLO P. DE GUIA
 CJC District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Central City District Engineering Office
 001 Pinaric 7th Ave. St. Pasig, Cor. Aldea City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
17-MA0001	Construction of Multi-Purpose Building at Poblacion Dikran (Lulu Lulu Street, Marikina)	CCDEO	Public Building	March 5-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	2,472,000.00			
17-MA0011	Construction of Multi-Purpose Building (Brgy. Basmagan, Sultan Kudarat) Sultan Kudarat, Marikina	CCDEO	Public Building	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	3,580,000.00			
17-MA0021	Construction of Level III Water System (Poblacion, Marikina)	CCDEO	Public Building	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	4,800,000.00			
17-MA0021	Construction of Water System (Level II), Marikina (Pinaric, Marikina)	CCDEO	Public Building	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	4,950,000.00			
17-MA0032	Construction of Water System (Level II), Pinaric (Pinaric, Marikina)	CCDEO	Public Building	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	4,950,000.00			
17-MA0013	Construction of Water System (Level III), Pinaric (Pinaric, Marikina)	CCDEO	Public Building	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	4,950,000.00			

Prepared by:

Recommended by:

Approved by:

HERODINA L. EDRIS
 Head, Procurement Unit

MANUEL QUEZON LUIS S. VILORIA
 Chief Engineer

MARLO P. DE GUIA
 CEC-District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cotabato City District Engineering Office
000 Pason Road, Sr. Street, Cotabato City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID / CONTRACT ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA004	Construction of Multi-Purpose Building, Reg. 1, Davao, DOS Maguindanao	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MA005	Construction of Multi-Purpose Building, Brgy. Suluto, DHS, Maguindanao	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA006	Construction of Multi-Purpose Building, Brgy. Lumbi, DHS, Maguindanao	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MA007	Construction of Multi-Purpose Building, Reg. 1, Bagdad (Camp Ibrahim Sama) DOS, Maguindanao	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MA008	Construction of Multi-Purpose Building, (Covered Court), Barangay Magalisan (Camp Baguio), Sultan Kudarat	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA009	Construction of Multi-Purpose Building, (Covered Court), Barangay Makir, Davao del Sur, Maguindanao	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			

Submitted by:

Recommended by:

Approved by:

HEROBLA EDRISS
Head of Office/Engineer in Charge

MANUEL OUEJONILUIS S. VILORIA
Chairman

MARLO P. DE GUIA
OIC/Head Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Central Office, City District Engineering Office
602 Roxas Boulevard, Manila, Philippines

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Past of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MAD040	Construction of Multi-Purpose Building (Covered Court) Barangay Tandang, Marikina, Marikina	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MAD041	Construction of Multi-Purpose Building (Covered Court) Barangay Roman, Upi, Marikina	CCOEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MAD042	Construction of Multi-Purpose Building (Covered Court) Barangay Kibara, Upi, Marikina	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MAD043	Construction of Multi-Purpose Building (Covered Court) Barangay Bantayan, Upi, Marikina	CCOEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MAD044	Construction of Multi-Purpose Building (Covered Court) Barangay Roman, Upi, Marikina	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			
17-MAD045	Construction of Multi-Purpose Building (Covered Court) Barangay Roman, Upi, Marikina	CCOEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,000,000.00			

Submitted by:

HERODIAS A. EORIZ
Procurement Unit

Reviewed by:

MANUEL QUEZON LUIS S. VILORIA
Commissioner

Approved by:

MARLO P. DE GUIA
CIC District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Colombo City District Engineering Office
 04F Ramon Rattigo St. Street, Colombo City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA016	Construction of Multi-Purpose Building (Covered Court) Barangay Erima (Poblation) Beria, Reguindaan.	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA017	Construction of Multi-Purpose Building (Covered Court) Barangay Long, Baura, Reguindaan	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA018	Construction of Multi-Purpose Building (Covered Court) Barangay Gabang, Baura, Reguindaan	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA019	Construction of Multi-Purpose Building (Covered Court) Barangay Agusan San, Marikina, Reguindaan	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA020	Construction of Multi-Purpose Building (Covered Court) Barangay Espana, Ireta, Marikina, Reguindaan	CCDEO	Public Bidding	March 6-13, 2017	April 4, 2017	April 10, 2017	April 12, 2017	GAA FY-2017	1,900,000.00			
17-MA021	Construction of Multi-Purpose Building (Covered Court) Barangay Louren, Northern Marikina, Reguindaan	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,900,000.00			

Submitted by:

Recommended by:

Approved by:

HERODINA, EDRLS
 Head, Procurement Unit

MANUEL QUELON LUIS S. VILORIA
 P.C. Chairman

MARLO P. DE GUIA
 OIC-District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Central Office - District Engineering Office
 Office of the Regional Director, Jr. General, Cebu City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PIIP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA0052	Construction of Multi-Purpose Building Brgy. Poblacion 2, Talong, Maguindanao	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,000,000.00			
17-MA0053	Construction of Barangay Health Center, Barangay Indar, Pating, Maguindanao	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,700,000.00			
17-MA0054	Construction of Barangay Health Center, Barangay Dugunan, Bulbon, Maguindanao	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,700,000.00			
17-MA0055	Construction of Multi-Purpose Building, Barangay Tungkol, Davao Horizontal, Maguindanao	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,900,000.00			
17-MA0056	Construction of Multi-Purpose Building, Barangay Talong, Pampujan, Maguindanao	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,900,000.00			
17-MA0057	Construction of Multi-Purpose Building, Barangay Dugunan, Davao Horizontal, Maguindanao	CCDEO	Public Bidding	March 13-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,900,000.00			

Submitted by:

Recommended by:

Approved by:

HERODINA A. EDRIIS
 Head, Procurement Unit

MANUEL QUEZON LUIS S. VILORIA
 Civil Engineer

MARLO P. DE GUIA
 OIC-Civil Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Calabarzon City District Engineering Office
 One Avenida España Jr. Street, Calabarzon City

CY 2017 ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17-MA0054	Construction of Multi-Purpose Building/Classroom, San Juan Elementary School, San Juan Bayabas, Nagpartian	CCEDD	Public Bidding	March 17-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,200,000.00			
17-MA0059	Construction of Multi-Purpose Building, at Lungsod Alegre, Nagpartian	CCEDD	Public Bidding	March 17-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,500,000.00			
17-MA0060	Construction of Multi-Purpose Building (Formal), Ergon, Santa Ana, Nagpartian	CCEDD	Public Bidding	March 17-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	4,950,000.00			
17-MA0061	Construction of Multi-Purpose Building (Formal), Eding, San Juan, Nagpartian	CCEDD	Public Bidding	March 17-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	1,500,000.00			
17-MA0062	Construction of Multi-Purpose Building, POG- Pulsang, Santa Ana, Nagpartian	CCEDD	Public Bidding	March 17-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	3,700,000.00			
17-MA0063	Construction of Municipal Hall, Davao, Gandingan, Northern Subantalan, Nagpartian	CCEDD	Public Bidding	March 17-20, 2017	April 11, 2017	April 17, 2017	April 19, 2017	GAA FY-2017	4,350,000.00			

Initiated by:

HERODINA A. EDRIS
 Head, Procurement Unit

Recommended by:

MANUEL QUEZON LUIS S. VILORIA
 EAC Chairman

Approved by:

MARLO P. DE GUIA
 District Engineer