

Department of Public Works and Highways  
Negros Oriental 2nd District Engineering Office  
Dumaguete City  
**ANNUAL PROCUREMENT PLAN (APP) FY 2017**  
**CIVIL WORKS**

Standard Coding (Procurement ID/Contract)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16HK0095	Construction of Multi-Purpose Building at Brgy. Calindagan, Dumaguete City, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,100,000.00			
16HK0096	Construction of Multi-Purpose Building at Brgy. Cantil-e, Dumaguete City, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,100,000.00			
16HK0097	Construction of Multi-Purpose Building at Brgy. Bahian, Tanjay City, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,100,000.00			
16HK0098	Construction of Multi-Purpose Building at Brgy. Manipis, Tanjay City, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,100,000.00			
16HK0099	Construction of Multi-Purpose Building at Brgy. Rosario, Bais City, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,200,000.00			
16HK0100	Construction of Multi-Purpose Building at La Paz, Bais City, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,200,000.00			
16HK0101	Construction of Multi-Purpose Building at Brgy. Bagtic, Mabinay, Negros Oriental	Construction	Public Bidding	11/9-16/16	11/29/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,200,000.00			
16HK0104	Road Upgrading (unpaved to paved) along Mabinay Ayungon Road K0098+557 - K0099+468	Construction	Public Bidding	12/7-14/16	12/27/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	20,018,000.00			
16HK0105	Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) along Bayawan-Mabinay Road K0142+810-K0142+876	Construction	Public Bidding	12/7-14/16	12/27/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	2,000,000.00			
16HK0106	Construction/Upgrading/Rehabilitation of Drainage along Dumaguete Airport Road - K0002+300 - K0002+600; K0002+074 - K0002+300; K0002+440 - K0002+600	Construction	Public Bidding	12/7-14/16	12/27/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	3,317,000.00			

Department of Public Works and Highways  
Negros Oriental 2nd District Engineering Office  
Dumaguete City  
**ANNUAL PROCUREMENT PLAN (APP) FY 2017**  
**CIVIL WORKS**

16HK0107	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Bais Bridge (B00088NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabankalan)	Construction	Public Bidding	12/7-14/16	12/27/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	3,000,000.00			
16HK0108	Construction of Multi-Purpose Building at Brgy. Batinguel, Dumaguete City, Negros Oriental	Construction	Public Bidding	12/7-14/16	12/27/16	1/23-24/17	1/30-31/17	FY 2017 GAA	1,500,000.00			
16HK0109	Construction of Multi-Purpose Building at Brgy. Banilad (near Balugo Church), Dumaguete City, Negros Oriental	Construction	Public Bidding	12/7-14/16	12/27/16	1/23-24/17	1/30-31/17	FY 2017 GAA	2,100,000.00			
16HK0110	Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along Dumaguete South Road K0000+674-K0001+015	Construction	Public Bidding	12/7-14/16	12/27/2016	1/23-24/17	1/30-31/17	FY 2017 GAA	1,983,000.00			
16HK0111	Construction of Multi-Purpose Building at Brgy. Janay Janay, San Jose, Negros Oriental	Construction	Public Bidding	12/8-15/16	12/28/16	1/23-24/17	1/30-31/17	FY 2017 GAA	800,000.00			
16HK0112	Rehabilitation/Reconstruction/upgrading of Damaged Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) along Sta. Catalina-Pampolona-Tanjay City Road K0035+000 - K0036+217; K0049+491-K0049+778; K0051+500-K0051+652	Construction	Public Bidding	12/6-13/16	12/26/2016	1/3-4/17	1/5-12/17	FY 2017 GAA	49,500,000.00			
16HK0114	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Bio-os Bridge (B00083NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabankalan)	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	13,530,000.00			
16HK0115	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Cang-aboc Bridge (B00050NR) along Bais - Kabankalan Road	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	4,000,000.00			
16HK0116	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Baleyong Bridge (B00454NR) along Sta. Catalina - Pampolona - Tanjay City Road	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	5,000,000.00			

Department of Public Works and Highways  
Negros Oriental 2nd District Engineering Office  
Dumaguete City  
**ANNUAL PROCUREMENT PLAN (APP) FY 2017**  
**CIVIL WORKS**

16HK0117	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Tapon Norte Bridge (B00079NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabakulalan)	Construction	Public Bidding	12/22-29/16	1/12/2017	1-23-24/17	1/30-31/17	FY 2017 GAA	10,000,000.00			
16HK0118	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Ajong Bridge (B00075NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabakulalan)	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	5,000,000.00			
16HK0119	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Sibulan Bridge (B00073NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabakulalan)	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	3,192,000.00			
16HK0120	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Mabinay Road leading to Crystal Cave, Mabinay, Negros Oriental	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	50,000,000.00			
16HK0122	Construction of Ocay River Control, Loooc, Sibulan, Negros Oriental 2nd LD	Construction	Public Bidding	12/22-29/16	1/12/2017	1/23-24/17	1/30-31/17	FY 2017 GAA	30,000,000.00			
17RG0001	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Sta. Catalina - Pampuna - Tanjay City Road - K0049+270 - K0049+370; K0054+145 - K0054+290	Construction	Public Bidding	1/6-13/17	1/26/2017	2/9-10/17	2/16-17/17	FY 2017 GAA	24,450,000.00			
17RG0002	Concreting of Barangay Road at Brgy. Basilad - Bajumpandan, Dumaguete City, Negros Oriental	Construction	Public Bidding	1/6-13/17	1/26/2017	2/9-10/17	2/16-17/17	FY 2017 GAA	7,000,000.00			
17RG0003	Construction of Tanjay River Control, Tanjay City, Negros Oriental 2nd LD	Construction	Public Bidding	1/11-18/17	1/31/2017	2/7-8/2017	2/14-15/17	FY 2017 GAA	30,000,000.00			
17RG0004	Construction of Tuges - Polo Seawall, Tanjay City, Negros Oriental 2nd LD	Construction	Public Bidding	1/11-18/17	1/31/2017	2/7-8/2017	2/14-15/17	FY 2017 GAA	30,000,000.00			
17RG0005	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Buswang Bridge (B00084NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabakulalan)	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	7,000,000.00			



Department of Public Works and Highways  
Negros Oriental 2nd District Engineering Office  
Dumaguete City  
**ANNUAL PROCUREMENT PLAN (APP) FY 2017**  
**CIVIL WORKS**

17RG0006	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Batang Bridge (Cantilevered) (B0005+HR) along Bais - Kabankalan Road	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	5,250,000.00			
17RG0007	Concreting of Barangay Road at Brgy. Bantayan, Dumaguete City, Negros Oriental	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	2,000,000.00			
17RG0008	Concreting of Barangay Road at Brgy. Calo-Sra, Asilcon, San Jose, Negros Oriental	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	2,000,000.00			
17RG0009	Concreting of Barangay Road at Brgy. Poblacion, Mabinay, Negros Oriental	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	2,000,000.00			
17RG0010	Construction of Multi-Purpose Building (covered court) at Brgy. Olympia, Bais City	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	2,000,000.00			
17RG0011	Construction of Multi-Purpose Building (covered court) at Brgy. Balugo, Dumaguete City	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	2,000,000.00			
17RG0012	Construction of Multi-Purpose Building (covered court) at Brgy. Samac, Mabinay	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	2,000,000.00			
17RG0013	Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Panambalon Bridge (B00089NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabankalan)	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/17	2/14-15/17	FY 2017 GAA	10,000,000.00			
17RG0014	Construction/Upgrading/Rehabilitation of Drainage along Sta. Catalina - Pamplona - Tanjay City Road K0054+1490 - K0056+689; K0057+800 - K0058+100; K0058+100 - K0058+405	Construction	Public Bidding	1/12-19/17	1/31/2017	2/7-8/2017	2/14-15/2017	FY 2017 GAA	9,982,000.00			
	Construction/Upgrading/Rehabilitation of Drainage along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) K0004+902-K0005+089; K0005+127-K0005+292; K0006+000-K0006+220; K0006+220-K0006+800; K0006+800-K0006+900; K0013+400-K0013+912; K0020+420-K0021+900; K0032+148-K0033+700	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/25-26/2017	FY 2017 GAA	51,679,000.00			
	Improvement/Widening of Mayor Ramon T. Pastor Sr. St., including RROW Chainage 716-Chainage 1283	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/25-26/2017	FY 2017 GAA	70,211,000.00			

Department of Public Works and Highways  
Negros Oriental 2nd District Engineering Office  
Dumaguete City

**ANNUAL PROCUREMENT PLAN (APP) FY 2017**  
**CIVIL WORKS**

Improvement/Widening of National Roads, Road Widening (R/S) including Drainage and Roadside Protection along Bais-Kabankalan Road K0085+848-K0086+470	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/25-26/2017	FY 2017 GAA	9,060,000.00			
Construction of Lala-an Seawall, Brgy. Sto. Niño, San Jose, Negros Oriental 2nd LD	Construction	Public Bidding	2/8-15/17	2/28/2017	3/7-8/17	3/15-16/17	FY 2017 GAA	10,000,000.00			
Construction of Namangyan River Control, Mabina, Negros Oriental 2nd LD	Construction	Public Bidding	2/8-15/17	2/28/2017	3/7-8/17	3/15-16/17	FY 2017 GAA	30,000,000.00			
Construction of Bais River Control, Sta. 3+900-Sta. 4+100; Sta. 4+200-Sta. 5+700, Bais City	Construction	Public Bidding	2/8-15/17	2/28/2017	3/7-8/17	3/15-16/17	FY 2017 GAA	30,000,000.00			
Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Tanjay Bridge (B00086NR) along Dumaguete North Road (Dumaguete-Jct. Bais-Kabankalan)	Construction	Public Bidding	2/8-15/17	2/28/2017	3/7-8/17	3/15-16/17	FY 2017 GAA	12,000,000.00			
Concreting of Barangay Road at Brgy. Tubigon, Sibulan, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	2,000,000.00			
Concreting of Barangay Road at Brgy. Basiao, San Jose, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	2,000,000.00			
Concreting of Barangay Road at Brgy. Jantianon, Amlan, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	2,000,000.00			
Concreting of Barangay Road at Brgy. San Miguel, Tanjay City, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	2,100,000.00			
Concreting of Barangay Road at Brgy. Magsusunog - Barawe, Pamplona, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	4,100,000.00			
Concreting of Barangay Road at Brgy. Cabanlutan, Bais City, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	3,400,000.00			
Concreting of Barangay Road at Basak, Bais City, Negros Oriental	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	2,000,000.00			
Rehabilitation of Loox By-Pass Road, Dumaguete City	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	3,000,000.00			
Construction of Drainage at Upper Cantile Road, Dumaguete City	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	2,000,000.00			

Department of Public Works and Highways  
Negros Oriental 2nd District Engineering Office  
Dumaguete City

**ANNUAL PROCUREMENT PLAN (APP) FY 2017  
CIVIL WORKS**


Construction of DPWH Staff House for Negros Oriental 2nd DEO, Cangmatang, Sibulan	Construction	Public Bidding	2/23-3/1/17	3/15/2017	3/23-24/17	3/30-31/17	FY 2017 GAA	7,300,000.00			
Improvement/Widening of Dumaguete City-Valencia-Bacong Road including RROW K0004+402-K0007+332	Construction	Public Bidding	3/1-8/2017	3/21/2017	3/28-29/17	4/6-7/17	FY 2017 GAA	49,900,000.00			
Preventive Maintenancebased on Pavement Management System/Highway Development and Management-4 (HDM-4) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) K0009+360 K0009+477; K0010+440-K0010+629; K0042+000-K0043+007	Construction	Public Bidding	3/1-8/2017	3/21/2017	3/28-29/17	4/6-7/17	FY 2017 GAA	6,217,000.00			
								654,789,000.00			

Prepared by:

Submitted by:


Recommending Approval:

Approved by:

  
**MONALISA U. DOMEN**  
Engineer 11

  
**MR. ERA S. BATUIGAS**  
Engineer 111

  
**ANTONIETTA P. GAMALLO**  
BAC Chairman

  
**RICARDO C. DURAN**  
District Engineer

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>mechanical</b>													
1	(5/8x2") Bolts with washer and bolt (Stainless)	30	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,400.00			
2	2T Oil	350	ltr	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	49,000.00			
3	Accelerator Cable	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,600.00			
4	Accelerator Oil Seal	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,200.00			
5	Acetylene (content)	5	tank	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,200.00			
6	Adjuster, Timing Belt Tensioner	8	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,000.00			
7	Air Cleaner	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	37,750.00			
8	Air Cleaner Filter	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,800.00			
9	Air Cleaner, Element	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,800.00			
10	Air Filter	15	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	39,900.00			
11	Air tank	2	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,100.00			
12	Aircon Evaporator	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	40,000.00			
13	Alternator assembly (12v & 24v)	5	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	90,750.00			
14	Ampere gauge 12v/24v	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	120,000.00			
15	Ampere Gauge -Circuit	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,800.00			
16	ATF Oil	150	ltr.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60,000.00			
17	Autobulb (assorted Size)	5	doz	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
18	Automatic transmission fluid	50	ltrs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	125,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Automotive wire (diff.sizes)	40	m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
20	Axle Bearing	5	sets	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	250.00			
21	Axle Shaft, LH & RH	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,500.00			
22	Ball Joint (Lower, L & R)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
23	Ball Joint (Up, L & R)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	45,000.00			
24	Battery Clamp	28	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	134,400.00			
25	Battery, 11 Plates, Maint. Free	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	800.00			
26	Battery,12v-15/17/21 plates	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	42,500.00			
27	Bearing (big/small)	50	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	450,000.00			
28	Bearing , Compressor Pulley	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
29	Bearing, Spindle	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,000.00			
30	Bearing, Wheel	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	53,400.00			
31	Belt, Balancing Timing	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	33,100.00			
32	Belt, Valve Timing	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,500.00			
33	Blade Set, Windshield Wiper	10	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,650.00			
34	Bleeder Screw	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,000.00			
35	Bolt w/ nut & washer	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,000.00			
36	Bolt w/ nut (assorted sizes)	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	14,400.00			



Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	Brake Booster	8	Assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,880.00			
38	Brake cable	15	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,500.00			
39	Brake cleaner	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,750.00			
40	Brake fluid	130	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	312,000.00			
41	Brake Hose	40	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	72,000.00			
42	Brake master	20	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	38,000.00			
43	Brake Pad, Bonding	10	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,500.00			
44	Brake pads	40	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	112,000.00			
45	Brake Shoe (Bonding)	20	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	56,000.00			
46	Brake shoe (front & rear)	15	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			
47	Brake Shoe,(Left & Right)	15	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,900.00			
48	Bulb (12v & 24v)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	30,000.00			
49	Bulb, head lamp 75/70 watts 24v	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
50	Bulb, tail light (24v)	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
51	Bumper Clip	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			
52	Bumper Grill	5	Assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,400.00			
53	Bumper, side cover, rear	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	40,000.00			
54	Bushing (leaning bar L & R)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	700.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Bushing, Cam Shaft	15	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,750.00			
56	Bushing, center post	2	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	80.00			
57	Bushing, Leaf Spring	36	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,340.00			
58	Bushing, Rubber	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,000.00			
59	Bushing, Shock Absorber	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	13,000.00			
60	Bushing, Shuckle	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
61	Bushing, Stabilizer	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	80,000.00			
62	Cable, Battery	10	Lght.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,500.00			
63	Caliper Kit	12	sets	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			
64	Caliper Piston (Front&Rear)	8	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,000.00			
65	Caliper Piston Center (front)	2	set	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	5,000.00			
66	Caliper Piston Rear	2	set	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	5,000.00			
67	Carborator assembly	5	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	25,000.00			
68	Carborator Kit	5	Set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
69	Center Bearing	15	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	345,000.00			
70	Center bolt w/ nut & lock washer	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	21,000.00			
71	Center Bolts	2	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,500.00			
72	Center Post Assembly	2	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	8,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Clutch Booster	6	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	8,340.00			
74	Clutch booster piston	3	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	8,100.00			
75	Clutch cable	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	26,000.00			
76	Clutch Cover Assembly	5	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	14,600.00			
77	Clutch Cylinder	5	Assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	4,000.00			
78	Clutch Disc	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	125.00			
79	Clutch Lining Assembly	5	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,400.00			
80	Clutch master assembly	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,600.00			
81	Clutch pressure plate	5	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,950.00			
82	Compressor & Clutch Assy.	5	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,250.00			
83	Condenser	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	24,000.00			
84	Connecting Rod	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,500.00			
85	Coolant, water	50	Ltrs.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	175,000.00			
86	Cooper Tube	50	Ft.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	150,000.00			
87	Cross joint	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	800.00			
88	Delivery Valve	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	6,500.00			
89	Diesel	30000	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,650,000.00			
90	Differential, Gear Oil	10	bot	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	12,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Disc brake	10	kit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,300.00			
92	Disc Horn	10	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,700.00			
93	Disc Pad	10	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,300.00			
94	Distributor cap	50	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	14,500.00			
95	Door knob/handle assy, outside, front (L&R)	2	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,000.00			
96	Door lock assy.L & R, front	2	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	5,340.00			
97	Dumping Cable	5	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,500.00			
98	E/G Flush	20	Ltr.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,500.00			
99	Ear Plugs	10	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	850.00			
100	Easy Tite Body Filler	10	Qrts	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	20,000.00			
101	Electric Engine Motor (5HP)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	100.00			
102	Electric Fuel Pump	2	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,350.00			
103	Electrical Horn	5	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
104	Electrical plastic tape/big roll	100	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	30,000.00			
105	Electronic Flasher	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	800.00			
106	Engine cap cover	2	doz	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	160.00			
107	Engine Motor (Diesel, 13HP)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	660.00			
108	Engine support	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	6,000.00			



Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	Equipment Rental of one (1) unit Applicator Machine (including fuel, lubricants and operator)	50	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	37,500.00			
110	Equipment Rental of one (1) unit Backhoe with Breaker (including fuel, lubricants and operator)	5	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	75,000.00			
111	Equipment Rental of one (1) unit Backhoe with Breaker (including fuel, lubricants and operator)	5	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	75,000.00			
112	Equipment Rental of one (1) unit Bagger Concrete Mixer (including fuel, lubricants and operator)	15	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	42,000.00			
113	Equipment Rental of one (1) unit Bagger Concrete Mixer (including fuel, lubricants and operator)	15	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	42,000.00			
114	Equipment Rental of one (1) unit concrete vibrator(including fuel, lubricants and operator)	10	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,910.00			
115	Equipment Rental of one (1) unit concrete vibrator(including fuel, lubricants and operator)	10	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,910.00			
116	Equipment Rental of one (1) unit Kneading Machine (including fuel, lubricants and operator)	50	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	75,000.00			
117	Equipment Rental of one (1) unit Kneading Machine (including fuel, lubricants and operator)	50	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	75,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
118	Equipment Rental of one (1) unit Low bed trailer with prime mover(including fuel, lubricants and operator)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	10,000.00			
119	Equipment Rental of one (1) unit Low bed trailer with prime mover(including fuel, lubricants and operator)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	10,000.00			
120	Equipment Rental of one (1) unit Stake Truck per day (including fuel, lubricants and operator)	50	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	284,800.00			
121	Equipment Rental of one (1) unit Stake Truck per day (including fuel, lubricants and operator)	50	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	284,800.00			
122	Exhaust Pipe Ring	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	40,000.00			
123	Eye Terminal	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	40,000.00			
124	Fan belt (heavy duty vehicle)	5	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
125	Fan belt (light vehicle)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,300.00			
126	Fan Belt B-56	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
127	Fan Belt, B-40	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
128	Fan Blade 8B/v056	5	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
129	Fan radiator	10	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,000.00			
130	Feed Pump	5	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,800.00			
131	Feed Pump Kit	20	Set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	11,600.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
132	Feed Pump Piston	20	Pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	17,300.00			
133	Filter Drier	20	Pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	25,100.00			
134	Filter, Pressure Fuel	10	doz	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
135	Fitting, (as per sample)	50	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,500.00			
136	Fitting, Steel Tube	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	200.00			
137	Flexible Brake Hose	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	76,000.00			
138	Front Wheel Bearing Assy.	2	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	480.00			
139	Fuel filter (heavy duty vehicle)	50	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35,000.00			
140	Fuel filter (light vehicle)	50	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
141	Fuel gauge	10	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	600.00			
142	Fuel pump	5	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	5,000.00			
143	Fuse Box	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	5,000.00			
144	Fuse Link, 100 A, Male	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	33,250.00			
145	Fuse Link, 20/100 AMP	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	10,000.00			
146	Fuse Link, 60 A, Female	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	66,500.00			
147	Fuse Link, 80 A, Male	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	119,000.00			
148	Fuse, Plug-in	100	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	114,000.00			
149	Gasket Maker	50	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	75,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
150	Gauge , Thermostat	5	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	42,500.00			
151	Gear Oil	30	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	450,000.00			
152	Gear Oil, Dia-Plus	30	ft	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	75,000.00			
153	Gear Oil, Dia-Plus, # 90	30	Assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	21,600.00			
154	Grease	50	can	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	250,000.00			
155	Head lamp (12v & 24v)	5	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,000.00			
156	Head light assembly (12v & 24v)	5	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	12,525.00			
157	Head light relay (12v & 24v)	10	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	38,050.00			
158	Head Light Seal Beam 24V Squar D.C.	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	19,050.00			
159	Headlight, sealed beam,12v	2	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	20,100.00			
160	Heat insulator,hood	10	m	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	21,050.00			
161	Hold down Kit, (as per sample)	5	sets	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,500.00			
162	Horn assembly (12v & 24v)	5	Pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,900.00			
163	Horn relay (12v & 24v)	50	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	9,000.00			
164	Hose Clamp	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	356,100.00			
165	Hose clip	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,000,250.00			
166	Hose, brake flexible L & R	2	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,100.00			
167	Hose, Intake	5	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	600.00			



Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
168	Hub Assy. Key Type	5	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	750.00			
169	Hub Bolt (as per sample)	10	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	108,100.00			
170	Hub Bolt Front LH	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	342,700.00			
171	Hub Bolt Front RH	10	Pcs.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	24,000.00			
172	Hub Bolt w/ Nut	30	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	90,000.00			
173	Hydraulic Assy. w/ Master	2	Set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	3,000.00			
174	Hydraulic Filter	8	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	36,800.00			
175	Hydraulic Packing Seal (assorted sizes)	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,440.00			
176	Hydrovac with Master	2	Assy.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	240.00			
177	Hyraulic hose	2	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	380.00			
178	Hyraulic Jack	10	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	100,000.00			
179	Idleer Arm	2	pc	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,000.00			
180	Idleer Steering	5	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	12,500.00			
181	Ignition Coil	2	pc	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	7,800.00			
182	Ignition switch	4	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	20,000.00			
183	Injection pump assembly	2	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	12,000.00			
184	Inner Bearing w/ cup	5	pc	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,500.00			
185	King Pin	2	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	400.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
186	Leaf spring	10	Set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
187	Leaf Spring Bushing Front	30	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,100.00			
188	Leaf Spring Bushing Rear	30	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	16,500.00			
189	Lift Spring	2	sets	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	600.00			
190	Lift Spring Bolts w/ Washer and Nuts	6	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,200.00			
191	Main Cup Fitting	30	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	36,000.00			
192	Master Cup	5	kit	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	7,500.00			
193	Mirror Assy., Door	4	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,200.00			
194	Motor assy (evaporator blower)	2	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	300.00			
195	Mud guard,rubber L&R	50	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	10,000.00			
196	Muffler assembly	2	assy	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	700.00			
197	Nut, 12mm w/ Lock Washer	100	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	200,000.00			
198	Nut, axle	20	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	8,000.00			
199	Oil #40	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,900.00			
200	Oil 10	250	ltr	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	31,250.00			
201	Oil 10w-30 (Engine Oil)	20	assy	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	300.00			
202	Oil 140	120	ltr	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	27,600.00			
203	Oil 15w-40	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,600.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
204	Oil 40 (diesel)	400	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,000.00			
205	Oil 40 (gasoline)	250	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
206	Oil 5w-30	20	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
207	Oil 80w-90 (Gear Oil)	20	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,600.00			
208	Oil 90	250	ltr	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	41,250.00			
209	Oil filter (heavy duty vehicle)	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	280,000.00			
210	Oil filter (light vehicle)	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,000.00			
211	Oil Hose	50	Pc.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	200,000.00			
212	Oil Pressure Gauge - Circuit	100	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
213	Oil seal (heavy duty vehicle)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,300.00			
214	Oil seal (light vehicle)	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,600.00			
215	Oil Seal, Axle	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
216	Oil Seal, Balancer Shaft, FR,LH	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	300.00			
217	Oil Seal, Balancer Shaft, FR. RH	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,800.00			
218	Oil Seal, Bell Housing	10	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	3,000.00			
219	Oil Seal, Cam Shaft	10	Pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
220	Oil Seal, Crankshaft	10	Pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
221	Oil seal, differential	5	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
222	Oil Seal, Rear. Outer	20	Pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,000.00			
223	Oil, 134 a	100	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	160,000.00			
224	O-Ring	100	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,000.00			
225	Overhauling Gasket	15	Set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,250.00			
226	Overhauling Kit	15	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,475.00			
227	Oxygen (content Only)	10	Sets	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,500.00			
228	Packing kit, blade lift cylinder (L/R)	5	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	550.00			
229	Packing kit, blade side swift cylinder	5	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	5,000.00			
230	Packing kit, circle center shift cylinder	5	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	5,500.00			
231	Packing kit,leaning cylinder	10	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	18,000.00			
232	Pad Brake disc (R & L)	10	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	4,200.00			
233	Pad Set, FR Brake	10	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	4,200.00			
234	Parking lamp relay 24v	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,500.00			
235	Pin,axle center	2	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	19,600.00			
236	Pin,knuckle bushing L & R	5	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	25,000.00			
237	Pin,knuckle L & R	4	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	8,000.00			
238	Pin,knuckle repair kit	3	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	17,100.00			
239	Piston Ring	5	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	23,500.00			



Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
240	Piston Rod	2	doz	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	5,360.00			
241	Pitman Arm Assy.	10	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	15,000.00			
242	Plain Washer, 12 mm	100	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,000,000.00			
243	Plastic Hose	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	26,000.00			
244	Plate lock, leaning cylinder	2	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	370.00			
245	Plated Light Assy. 24V	5	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	3,000.00			
246	Pressure Gauge	1	pc.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	220.00			
247	Pressure Hose	3	meter	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
248	Pressure hose	20	ft	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	62,000.00			
249	Pressure Plate Assembly	2	Assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	6,200.00			
250	Prestone Fluid	15	Pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	48,000.00			
251	Pulley, Timing Belt	20	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	37,600.00			
252	Radiator Assy	5	Set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	40,000.00			
253	Radiator cap	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	33,500.00			
254	Radiator coolant	30	ltrs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	150,000.00			
255	Radiator hose	30	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	150,000.00			
256	Radiator Hose Lower w/ Clip	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	30,000.00			
257	Radiator Hose upper w/ Clip	10	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	130,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
258	Radiator tank	4	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	24,000.00			
259	Receiver Assy. Aircon	5	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	12,500.00			
260	Reducer Gear	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,200.00			
261	Refrigerant 134-a	20	Kls.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	300.00			
262	Relay Head lamp	5	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	500.00			
263	Relay, Flasher 24V	5	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	10,000.00			
264	Relay, Starter, 12V	10	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	4,500.00			
265	Repair Kit, Hydraulic	2	Set	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	2,000.00			
266	Return Spring (as per sample)	50	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	260,000.00			
267	Return Washer	50	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	7,000.00			
268	Room Light Assy. 24V	10	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	16,000.00			
269	Rotor	20	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	175,600.00			
270	Rubber Boots Lift Spring	12	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,400.00			
271	Rubber Boots, Wheel Cylinder	50	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	21,000.00			
272	Rubber Cap (assorted size)	100	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	75,000.00			
273	Rubber Hose	50	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	32,500.00			
274	Rubbing compound	10	Tube	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	4,500.00			
275	Sand paper (Assorted Sizes)	100	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,200,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
276	Scraper	100	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	370,000.00			
277	Sealed Beam w/ casing 70W/24V	15	set	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	15,750.00			
278	Seat Cover	12	set	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	960.00			
279	Shock Absorber	2	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,600.00			
280	Shock Absorber	10	Assy.	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	11,000.00			
281	Shuckle LH & RH	10	set	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	4,000.00			
282	Shuckle w/ Bolt	10	Sets	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	13,200.00			
283	Shut Off Valve 12v	10	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	13,650.00			
284	Side mirror	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	53,000.00			
285	Signal Lamp	10	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	1,150.00			
286	Signal light assy (L&R)12v,front	10	assy	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	8,000.00			
287	Signal light assembly (12v &24v)	10	assy	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	100.00			
288	Single Piston Air Compressor	5	Set	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	2,000.00			
289	Sleeve, Balancer Shaft	10	pc	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	6,800.00			
290	Slotted nut	10	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	13,800.00			
291	Solenoid switch	5	mtrs.	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	2,400.00			
292	Spark plug	20	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	156,000.00			
293	Stabilizer Rod Link	5	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	300.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
294	Star wheel motor gear assy.	5	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	2,500.00			
295	Starter Armature	2	pc.	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	2,000.00			
296	Starter assembly (12v & 24v)	5	assy	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	400.00			
297	Steel brush	20	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	1,200.00			
298	Steel Tube	50	ft	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	4,500.00			
299	Support engine	15	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	6,000.00			
300	Support transmission	20	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	50,000.00			
301	Switch	5	pc	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	13,750.00			
302	Synthetic Oil	7	lit.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	21,000.00			
303	Tail light assy (L&R)12v	4	assy	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	800.00			
304	Tail Light Assy. 24V	2	Pcs.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	2,400.00			
305	Temperature Gauge -Circuit	6	pcs	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	3,900.00			
306	Tension wire, High	4	set	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,600.00			
307	Tensioner, Balancer Belt	4	pc.	NO2DEO	shopping	4/3-10/17	3/11/17	3/12/17	3/13-14/17	GAA FY 2017	1,520.00			
308	Three Bond Gasket	10	Tubes	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	10,000.00			
309	Tie rod end	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	112,000.00			
310	Timing Belt(Heavy vehicle)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,200.00			
311	Timing Belt(light vehicle)	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
312	Timing chain	10	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	40,000.00			
313	Tire Copper (assorted sizes)	20	Pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	37,000.00			
314	Tire rim (heavy duty)	20	Pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
315	Tire rim (light vehicle)	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	300,000.00			
316	Tire Rim (No. 14)(Tubeless, Steel Ordinary)	2	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			
317	Tire Valve, Stainless	30	pcs	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	3,000.00			
318	Tire, Size(14.00x24,750x15, 184x24, 750x15, 900x20)(Heavy duty Vehicle)	16	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,600.00			
319	Tire, Size(165/65,R13, 30x9.50,R15 LT, 215/70R15C, 265/75R16, 265/70R17, 195R-14)(Light Vehicle)	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	40,000.00			
320	Tires/Tubeless R-14	2	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	400.00			
321	Tube fittings	20	pcs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,800.00			
322	U-bolt	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	2,500.00			
323	U-bolt w/ nut & lock washer	20	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	12,000.00			
324	Upper Arm Bushing	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	3,500.00			
325	Vacuum Hose	50	meter	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	40,000.00			
326	Valve	20	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	5,400.00			
327	Valve Grinder	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	2,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
328	Valve Guide	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	4,500.00			
329	Valve kit injection pumpsuction control	1	doz	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	450.00			
330	Valve, Aircon Expansion	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	100,000.00			
331	Valve, Magnetic	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	22,000.00			
332	Voltage regulator,12v (assorted capacity)	10	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	12,000.00			
333	Wash primer, urethane	20	qrt	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	11,000.00			
334	Washer, conical	20	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	11,200.00			
335	Waste cotton	50	kg	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	7,500.00			
336	Water pump	10	assy	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	600.00			
337	Welding Machine (good quality)	2	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,000.00			
338	Welding rod (fuji or its equivalent)	50	kg	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	7,500.00			
339	Wheel cylinder, front	5	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	20,000.00			
340	Wheel cylinder, rear/front	5	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	10,000.00			
341	Wiper (L&R)	20	set	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	5,000.00			
342	Wiper assembly(12v & 24v)	20	assy	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	20,000.00			
343	Wiper Blade	20	Set	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	7,200.00			
344	Wiper Blade with arm	10	set	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	8,200.00			
345	Wiper mechanism (linkages)	10	assy	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	5,000.00			
346	Wiper Motor	2	pcs	NO2DEO	shopping	10/2-9/17	10/10/17	10/11/17	10/12-13/17	GAA FY 2017	9,100.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
347	WD 40 -(oil 11.2 oz)	3	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	750.00			
											16,531,715.00			
	electrical													
1	1" PVC Moulding	70	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
2	2 gang switch	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,500.00			
3	20mmφ uPVC Pipe	50	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,250.00			
4	25mmφ uPVC Pipe	50	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
5	3.5mm THHN, Stranded Wire	6	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,500.00			
6	Aircondition (latest model good quality)	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
7	Alarm Bell	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
8	Electric Fan, stand type	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	967.10			
9	Fire Alarm Control Panel	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,000.00			
10	FM200 Cable Wire	5	roll	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
11	LED Lightings	60	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	25,999.80			
12	LED Pin Lights	60	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	13,800.00			
13	Smoke Detector	15	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	13,000.05			
14	Tape, Electrical	5	roll	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	91.00			
15	To construct new Fire Alarm System in our Main Building NOED II, labor and maintenance	1	lot	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60,000.00			



Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	To furnish Labor and parts for the repair/re-installation of Airconditioner	1	ls	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	20,000.00			
17	To furnish labor, parts & maintenance for the repair of window type & free standing Aircondition Unit	15	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	90,000.00			
											319,607.95			
	<b>COMPUTER AND ACCESSORIES</b>													
1	Adding Machine w/ printer (good quality)	2	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	10,000.00			
2	APC- UPS with Model No. Back-UPS RS1000 and Battery - 1000VA: 120V-, 8.3A, 600W	3	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	41,000.01			
3	Black Ink Cartridge 85N	10	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,500.00			
4	Brother Ink (BT5000C)	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
5	Brother Ink (BT5000M)	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
6	Brother Ink (BT5000Y)	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
7	Brother Ink (BT6000BK)	15	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
8	Calculator ribbon (Adrite)	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.04			
9	Calculator, Compact, electronic, 12 digits cap, 1 unit in individual box	7	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,215.41			
10	Cannon iPF-650 Printhead: PF-04	1	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	300,000.00			
11	Canon Ink Refil Black	2	ltr	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,700.00			
12	Canon Pixma 750 PGBK	80	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Canon Pixma 751 BK	80	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	56,000.00			
14	Canon Pixma 751 C	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35,000.00			
15	Canon Pixma 751 M	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35,000.00			
16	Canon Pixma 751 Y	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35,000.00			
17	Canon Pixma Cartridge 810	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,140.00			
18	Canon Pixma Cartridge 811	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,140.00			
19	Central Processing Unit (CPU)	4	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			
20	Cleaning Wipes (computer)	2	can	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
21	Computer Desktop (Complete OS and Accessories) (specs to be specified by IT)	3	unit	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	180,000.00			
22	Computer Desktop w/ computer table	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	45,000.00			
23	Computer Ink-HP Laserjet P1102 85A	24	tube	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	40,000.00			
24	Computer Keyboard,good quality	4	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			
25	Computer Laptop (Core i5 processor w/ OS Windows 8 and licensed microsoft professional	1	unit	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	50,000.00			
26	Computer Oil (4 in- one oil)	3	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	360.00			
27	Computer Printer (3 in 1)	5	unit	NO2DEO	shopping	7/10-17/17	7/18/17	7/19/17	7/20-21/17	GAA FY 2017	40,000.00			
28	Continous Form Paper (2ply)	6	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,296.24			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	Data Switch	5	unit	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,000.00			
30	DVD Rewritable	60	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,307.40			
31	DVD Rewritable (with case)	200	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,358.00			
32	Epson Cartridge (black)	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
33	Epson Cartridge (Colored)	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
34	Epson Ink (70ml)(#664)(Black)	5	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,250.00			
35	Epson Ink (70ml)(#664)(cyan)	5	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,250.00			
36	Epson Ink (70ml)(#664)(magenta)	5	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,250.00			
37	Epson Ink (70ml)(#664)(yellow)	5	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,250.00			
38	Epson ink (Black) 70 ml	30	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,850.00			
39	Epson ink (Cyan) 70 ml	30	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,850.00			
40	Epson ink (Magenta) 70 ml	30	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,850.00			
41	Epson ink (Yellow) 70 ml	30	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,850.00			
42	EPSON Ink L220 printer (Black)	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			
43	EPSON Ink L220 printer (magenta (5), cyan (5) & yellow(5))	15	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
44	Epson Ink T6641 (70 ml)	45	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	12,850.00			
45	Epson Ink T6642 (70 ml)	36	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	10,650.00			
46	Epson Ink T6643 (70 ml)	36	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	10,650.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	Epson Ink T6644 (70 ml)	36	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	10,650.00			
48	Epson L110 ink (for printer)	24									9,240.00			
49	Epson L210/220 ink refill (Black) 1 Liter/Bottle	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,700.00			
50	Epson LX-300+II Computer Ribbon	2	dozens	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,240.00			
51	Epson LX-300+II Computer Ribbon (Refill only w/out cartridge)	2	dozen	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	840.00			
52	External Hard Drive, 1TB, 2.5" HDD, USB 3.0	8	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	22,547.20			
53	Fax Machine (thermal type)	1	unit							400.00	400.00			
54	Flash Drive, 16GB capacity, 1 piece in individual blister pack	17	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,276.16			
55	FM200 Cable Wire	5	roll	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
56	Hard Disk Drive (Desktop) - 500GB (SATA) Seagate or Toshiba - (+5-12V)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			
57	HP Cartridges 704 - Black	4	dozens	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,160.00			
58	HP Cartridges 704 - Tri-color	3	dozens	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,120.00			
59	HP Ink Cartridge J3608: Black	3	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	31,500.00			
60	HP Ink Cartridge J3608: Colored	3	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	33,000.00			
61	HP Ink Printer Cartridge	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,500.00			
62	Ink Cartridge Cannon PFI-102: Black	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
63	Ink Cartridge Cannon PFI-102: Cyan	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
64	Ink Cartridge Cannon PFI-102: Magenta	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Ink Cartridge Cannon PFI-102: MBK	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
66	Ink Cartridge Cannon PFI-102: Yellow	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
67	Ink Cartridge ix6560: 1 CLI-725 Black	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
68	Ink Cartridge ix6560: 1 CLI-726 Black	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
69	Ink Cartridge ix6560: 1 CLI-726 Cyan	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	22,000.00			
70	Ink Cartridge ix6560: 1 CLI-726 Magenta	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
71	Ink Cartridge ix6560: 1 CLI-726 Yellow	5	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
72	Ink refill (70ml)(black)	18	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,194.00			
73	Ink refill (70ml)(cyan)	12	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,760.00			
74	Ink refill (70ml)(magenta)	12	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,760.00			
75	Ink refill (70ml)(yellow)	12	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,760.00			
76	Ink Refill (Black) 1 Liter (Suitable for canon printer)	4	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			
77	InK Refill for Epson Printer iP2770 (1 liter each: Magenta; Cyan ; Yellow and Black)	4	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,800.00			
78	Installation services fee for CCTV camera including accessories:video baluns and others.	1	LS	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	28,000.00			
79	IntelliCOMP Survey Program and Corel Export Add-on with Templates (Hard Disk = 20MB, RAM = at least 256 MB)	1	pro	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	45,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	Keyboard USB Ttype	5	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,750.00			
81	LED Lightings	60	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	26,000.00			
82	LED Pin Lights	60	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	13,800.00			
83	License OS (Window 8 Professional)	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,700.00			
84	Licensed 3 PC Anti Virus(Latest verion, good quality)	2	pcs.	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,000.00			
85	Licensed anti-virus (kaspersky)	3	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
86	Licensed Microsoft (Professional)	4	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	12,000.00			
87	Motherboard	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,300.00			
88	Mouse Pad	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	540.00			
89	Mouse, optical, USB Connection type, 1 unit in individual box	15	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,917.00			
90	OUTSIDE JOB ORDER: Repair of the following Unit:Computer Printer	4	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,000.00			
91	Printer (3 in 1)	3	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	24,000.00			
92	Printer (EPSON L220)	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,500.00			
93	Printer (EPSON L220)	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,500.00			
94	Printer w/ scanner & photocopier	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
95	Printer w/ scanner & photocopier	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
96	Printer, Laser (good quality)	1	unit	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	25,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**

**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97	Ribbon Cartridge LQ-300+11	24	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,000.00			
98	RJ-45 Connectors	50	pcs	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	750.00			
99	Scanner (i2820)(good brand)	1	unit	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	50,000.00			
100	Tablet (Android 10.1)	1	unit	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	30,000.00			
101	Tablet (Android 10.1)	1	unit	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	30,000.00			
102	To furnish labor and parts for the repair of laptops, CPU's, Desktop Monitor's, Printers and Plotter	1	ls	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	40,000.00			
103	To furnish labor, parts & maintenance for the repair of window type & free standing Aircondition Unit	15	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	90,000.00			
104	To furnished labor and parts for the repair of Cannon IR2525 Copier	1	ls	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
105	UPS 2000VA / 1200W	10	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	70,000.00			
106	USB Flash Drive - 32 GIG	17	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,799.98			
107	Xerox Copier Toner (for Ineo 215))	12	bottle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	47,400.00			
108	XEROX Machine	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	150,000.00			
											2,293,471.44			
	<b>construction materials</b>													
1	1 1/2"Ø G.I. pipe (Sched20) (good quality)	12	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,120.00			
2	1/2" Stainless Bolt w/ Washer & Nuts (2" Length)	15	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	660.00			
3	10mm BIT	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	755.00			



Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	12mm BIT	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	805.00			
5	12mmØ6m Square Bars	150	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	36,000.00			
6	2"x3"x1.5mm C Purlins	50	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	22,500.00			
7	3/32" Stainless Welding Rod	3	kg	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,230.00			
8	450 x 600mm Single Faced Chevron Hazard Marker (HM-1A 1.4 mm Galvanized Sheeting Red 3m EGP 3432 on white 3m EGP 3430 Note: With post mounting brackets	150	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	259,566.00			
9	8mm BIT	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	425.00			
10	Aggregate Base Course	3000	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,620,000.00			
11	Aluminum Paint ( 400° C - 600° C )	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	30,000.00			
12	Angle Bar (1/4"x1"x1"x6m)	20	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	10,000.00			
13	Angle Bar (1/4"x2"x2"x6m)	6	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
14	Angle Bar 1x1x3/16	8	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,240.00			
15	Angular Grinder (good quality) (4")	2	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,700.00			
16	Anti Corrosive Paint	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	27,500.00			
17	Asbestos	30	sht	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,480.00			
18	Bitumin Tape	1	roll	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.00			
19	Bolts with nuts and washer (10mmØx1" full threaded)	10	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,700.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	Boulders	6254	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,752,400.00			
21	Bridge Load Limit sign with pole	30	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	195,000.00			
22	Bridge Lumber	500		NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	25,000.00			
23	Bridge Paint	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	37,500.00			
24	Calsumine	500	pack	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35,000.00			
25	Caution Tape	5	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	25,000.00			
26	Chainsaw (Good Quality)	1	bdf	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60,000.00			
27	Channel Bar (1/4"x2"x4")	3	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,930.00			
28	Chlorinated Rubber Based Reflectorized Paint(White)	300	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	360,000.00			
29	Chlorinated Rubber Based Reflectorized Paint(Yellow)	200	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	240,000.00			
30	Choker Aggregates	250	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	300,000.00			
31	Coco Lumber	1785	bdf	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	89,250.00			
32	Cold Mix	20	MT	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	120,000.00			
33	Concrete Breaker (Jack Hammer)	2	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	177,000.00			
34	Concrete Cutter	2	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	72,600.00			
35	Concrete Epoxy (A&B)	10	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	45,000.00			
36	Concrete Neutralizer	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
37	Concrete Paint ( Black)	100	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	55,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Concrete Paint ( Yellow)	100	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	56,500.00			
39	Concrete Paint (International Orange)	100	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	80,000.00			
40	Concrete Paint (White)	200	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	113,000.00			
41	Crushed Aggregate (1"- 1 1/2")	500	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	450,000.00			
42	Cutting Disk (Metabo (4"x0.40mx5/8"))	9	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	810.00			
43	CW Nails ( 4",3",2 1/2", 1" )	79	kg	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,135.00			
44	Deformed bars (10 mm x 6 m)	300	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	54,000.00			
45	Deformed bars (12 mm x 6 m)	200	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	46,000.00			
46	Deformed Bars (16mmØx6m)	30	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	18,000.00			
47	Diamond Blade 14"	5	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
48	Embankment (mixed sand and gravel)	2265	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,019,250.00			
49	Emulsified Asphalt	400	drum	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,400,000.00			
50	Enamel Paint (Black)	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,500.00			
51	Enamel Paint (Red)	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,500.00			
52	Enamel Paint (White, semi gloss) (Good quality)	50	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,500.00			
53	Enamel Paint, Silver	4	ltr	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	800.00			
54	Enamel Paint, Yellow	4	ltr	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	800.00			
55	Epoxy Primer (Black)	1	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,205.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	Fabrication of Stainless for Kneading Machine and applicator	4	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,600.00			
57	Flat Bar (1")	50	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	29,000.00			
58	Flat Bar (4.3mm)	4	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,480.00			
59	G.I Pipe (2"Ø) Sched 40 (Supreme)	20	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	27,800.00			
60	G.I Pipe (3"Ø) Sched 20	25	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	47,000.00			
61	G.I Pipe (3/4"Øx6m)	6	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			
62	G.I Pipe Schedule 20 (diameter 50.8mm)	300	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	741,600.00			
63	G.I. Pipe (2Øx6m)	2	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,420.00			
64	Gemilina lumber (2"x2"x12')(For signages"NO PARKING" formworks)	858	bdf	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	30,030.00			
65	Gemilina lumber (2"x3"x12')(For signages "NO PARKING" formworks)	858	bdf	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	30,030.00			
66	Glass Beads	282	pack	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	468,120.00			
67	Grass Cutter	20	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	320,000.00			
68	Gravel	1178	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	765,700.00			
69	Grease	50	pcan	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
70	Grinding Disk	3	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	240.00			
71	Guardrail bolt with nuts and washer (16mmØx12")	200	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	8,000.00			
72	Guardrail Panels	10	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	17,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Guardrail Posts	25	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	50,000.00			
74	Hack Saw Blade (Good Quality)	100	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,000.00			
75	Hand Drill	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,205.00			
76	Hand Grinder	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,805.00			
77	Hard Asphalt	200	pack	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	780,000.00			
78	Hot Mix	50	MT	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	275,000.00			
79	Kneading Machine with applicator (Good quality)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,300,000.00			
80	Lacquer thinner	150	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	67,500.00			
81	Load Restriction R6-4 (20T) (600mm Ø on 3mm APS EGP on EGP Note: With post mounting brackets	50	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	153,500.00			
82	LPG(12 Kg.)	12	tank	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,520.00			
83	LPG(50 Kg.)	25	tank	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	100,000.00			
84	Lumber (Ferries)	150	bdf	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,500.00			
85	Machine Bolt w/ washer & nut (12mmØx8.5mm long)	150	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,500.00			
86	Marine Plywood (1/4"x4'x8')	30	sht	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,100.00			
87	Maximum Speed R4-1 (40kph) (600mmØ on 3mm Aluminum Plain Sheet (APS), EGP on EGP) Note: With post mounting brackets	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	24,560.00			
88	Nylon 3mm Ø (for grasscutter)	1000	packs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	350,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	Ordinary plywood (1/4"x4'x8')	60	sht	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	27,000.00			
90	<b>Outside Job Order</b> : To furnish labor for the soil exploration test for the Const. of 2-storey, 8-CL at Dumaguete City High School, Dumaguete City, Neg. Or.	1	ls	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	90,000.00			
91	<b>Outside Job Order</b> : To furnish labor for the Structural Analysis for the Const. of 2-storey, 8-CL at Dumaguete City High School, Dumaguete City, Neg. Or.	1	ls	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60,000.00			
92	<b>Outside Job Order</b> : To furnish labor for the Structural Analysis for the Const. of 4-storey, 12-CL at Bais City National High School, Bais City, Neg. Or.	1	ls	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60,000.00			
93	Pad Lock	2	pc	NO2DEO	shopping	2/1-7/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,000.00			
94	Paint Brush 2"	79	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,555.00			
95	Paint Brush 4"	75	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,500.00			
96	Paint Roller (4") Foam Type	17	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	765.00			
97	Paint Roller (6")	25	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,750.00			
98	Paint Roller (7")	25	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
99	Paint Roller w/ Pan 6"	20	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100	Paint Thinner	100	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	30,000.00			
101	Pallet (Maso) (Good Quality) (Large)	1	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	900.00			
102	Pavement Marking Remover	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,200,000.00			
103	Penetration Asphalt	300	drum	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,300,000.00			
104	Plain G. I. sheet	20	sht	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9,000.00			
105	Plain Sheet Stainless (Gauge-16)	2	sht	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	11,000.00			
106	Plate Compactor (good quality)	4	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	267,520.00			
107	Portland Cement	10000	drum	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,500,000.00			
108	Primer, White	1500	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	240,000.00			
109	Primer, Yellow	900	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	144,000.00			
110	PVC Pipe (2"øx6m)	75	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	26,250.00			
111	R.C. Pipe Culvert	30	LM	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	17,400.00			
112	Reducer Gear	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,005.00			
113	Reflectorized Tape (red)	15	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	112,500.00			
114	Reflectorized Tape 3"	20	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	160,000.00			
115	Reflectorized Traffic Vest (Orange, good quality)	110	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	38,500.00			
116	Regulatory Signs: Maximum Speed R4-1 (40kph) (600mmØ on 3mm Aluminum Plain Sheet (APS), EGP on EGP) Note: With post mounting brackets	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	24,560.00			



Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	Regulatory Signs: No Parking Disc R5 - 1SB (600mmØ on 3mm PAS, EGP on EGP) Note: With post mounting brackets	4	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,280.00			
118	Regulatory Signs: Load Restriction R6-4 (20T) (600mm Ø on 3mm APS EGP on EGP Note: With post mounting brackets	50	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	153,500.00			
119	Reinforcing Steel	1850	lgth	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	92,500.00			
120	Road Tube (30m)	1	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.00			
121	Sand	2137	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,335,625.00			
122	Shaft (1")	4	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,240.00			
123	Sign Faces	5	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	37,500.00			
124	Sign Posts	5	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
125	Spray Paint	20	tube	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,000.00			
126	Stainless Rod (10mm x 2m)	1	kg	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	350.00			
127	Steel Plate (1/4"x4'x8')	3	sht	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	18,015.00			
128	Surface Course	1500	cu.m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	847,500.00			
129	Tarpaulin (for warning signs)	600	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
130	Teck Screw (1")	200	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	800.00			
131	Thermoplastic Remover	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,000,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
132	Thermoplastic, White	2079	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,197,500.00			
133	Thermoplastic, Yellow	672	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,848,000.00			
134	Tie Wire (#16)	20	kg	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,400.00			
135	Traffic Cone	80	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
136	Traffic Cone (Large)	11	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	11,500.00			
137	Traffic Paint	150	gal	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	217,500.00			
138	Traffic Vest	2	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
139	Transmission	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	14,805.00			
140	Unleaded Gasoline	25000	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500,000.00			
141	Warning Signs: Falling Rocks W5-8 (600mm /side Red Cut-out boarder on White EGP 3430, APS Substrate)	12	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	21,792.00			
142	Warning Signs: Side Road Junction W2-6 (Right)(600mm /side Red Cut-out boarder on White EGP 3430, APS Substrate)Note: With post mounting brackets	2	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,632.00			
143	Warning Signs: Children Crossing W6-2(600mm x 600mm on 4mm APS) Note: With post mounting brackets	50	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	123,600.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
144	Warning Signs: Cross Road W2-1 (600mm /side Red Cut-out boarder on White EGP 3430, APS Substrate)	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	14,528.00			
145	Warning Signs: Curve W1-3 (Left)(750mm/side Red Cut-out boarder on White EGP 3430, APS Substrate)	16	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	39,552.00			
146	Warning Signs: Curve W1-3 (Right)(750mm/side Red Cut-out boarder on White EGP 3430, APS Substrate) Note: With post mounting brackets	16	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	39,552.00			
147	Warning Signs: Reverse Curve W1-4 (Left)(750mm/side Red Cut-out boarder on White EGP 3430, APS Substrate) Note: With post mounting brackets	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,776.00			
148	Warning Signs: Reverse Curve W1-4 (Right)(750mm/side Red Cut-out boarder on White EGP 3430, APS Substrate) Note: With post mounting brackets	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,776.00			
149	Warning Signs: Side Road Junction W2-6 (Left)(750mm/side Red Cut-out boarder on White EGP 3430, APS Substrate)	2	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,632.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
150	Warning Signs: Winding Road W1-5 (Left)(600mm /side Red Cut-out boarder on White EGP 3430, APS Substrate) Note: With post mounting brackets	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,776.00			
151	Warning Signs: Winding Road W1-5 (Right)(750mm/side Red Cut-out boarder on White EGP 3430, APS Substrate)	8	set	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	19,776.00			
152	Water Pump 2HP (good quality)	2	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,100.00			
153	Welding Cable (good quality)	20	m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,300.00			
154	Welding cutting outfit (Heavy duty)(good quality) (Acetylane Outfit)	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
155	Welding Rod	5	kg	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,500.00			
156	Wire Mesh	200	sqm	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12,000.00			
											40,807,583.00			
	<b>OFFICE SUPPLIES</b>													
1	6 col. Columnar Pad	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,000.00			
2	70 pcs.- Convenience Outlet	70	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	17,500.00			
3	96 pcs.- Ballpen (Assorted Colors)	96	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,440.00			
4	Acrylic with print Sticker (Good quality)	20	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	12,000.00			
5	Adding Machine w/ printer (good quality)	2	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	10,000.00			
6	Air Freshener, aerosol, 280ml/150g min	37	can	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,078.40			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**

**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Aircondition (latest model good quality)	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	20,000.00			
8	Alarm Bell	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
9	Alcohol, ethyl,68%-70%, scented,500ml(-5ml)	158	bottle	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	7555.56			
10	All Around Home Cleaner - Big (Lemon Fresh Scent) 1liter	1	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,860.00			
11	APC- UPS with Model No. Back-UPS RS1000 and Battery - 1000VA: 120V-, 8.3A, 600W	3	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15000			
12	Art File ((A4 Blue)	50	ream	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	9,750.00			
13	Axion (Dishwashing Liquid 100ml)	8	cans	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,200.00			
14	Ballpen (assorted color)	12	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,600.00			
15	Ballpen (Green) - Fine	3	doz	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	648			
16	Ballpen (red)(good quality)	3	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	360.00			
17	Ballpen (red,blue & black fine)	216	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,980.00			
18	Ballpen Black (Pilot or equivalent)	12	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,800.00			
19	Ballpen Refill - Black (Pilot)	1	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	200.00			
20	Bar Crew (Bara de Cabra) (Good Quality) (Large)	1	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	450			
21	Battery Replacement for UPS rating:12V/34W or 12V/9Ah lead acid type,rechargeable for UPS of Engas.	5	pcs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	6,250.00			
22	Battery, dry cell, AA, 2 pices per blister pack	5	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	87.10			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Baygon Mosquito Killer	3	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,999.99			
24	Bilider Clip Big and Small	22	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,400.00			
25	Bitumin Tape	1	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4000			
26	Black Ink Cartridge 85N	10	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5500			
27	Blade Cutter	5	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	250.00			
28	Bond Paper (A4)(s20)	705	rm	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	109,275.00			
29	Bond Paper (long)(s20)	126	rm	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20,160.00			
30	Bond Paper Short (sub, 20 thick)	86	reams	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	12900			
31	Bondpaper - LONG (Substance 16)- good quality	60	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	9,000.00			
32	Bondpaper - SHORT (Substance 16)- good quality	60	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	12,000.00			
33	Book Paper (A4 size)	10	ream	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20,000.00			
34	Book Paper A3	50	ream	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20,000.00			
35	Bookbinding (Hardbound)	15	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,250.00			
36	Bookbinding (Softbound)	15	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
37	Bookpaper - SHORT (Substance 20 / 70g/m2- acid free)- good quality	40	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	10,000.00			
38	Broom	2	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	300.00			
39	Broom, Soft (Tambo), (200g min tiger grass)	10	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	884.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	Brother Ink (BT5000C)	10	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
41	Brother Ink (BT5000M)	10	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
42	Brother Ink (BT5000Y)	10	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,500.00			
43	Brother Ink (BT6000BK)	15	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6,000.00			
44	Brother Toner Cartridge TN 2025	5	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20,000.00			
45	Calculator ribbon (Adrite)	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
46	Calculator, Compact, electronic, 12 digits cap, 1 unit in individual box	9	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1216.8			
47	Cannon iPF-650 Printhead: PF-04	1	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	300,000.00			
48	Canon Ink Refil Black	2	ltr	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,700.00			
49	Canon NPG-51 Toner Black	10	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	40,000.00			
50	Canon Pixma 750 PGBK	80	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	60000			
51	Canon Pixma 751 BK	80	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	56000			
52	Canon Pixma 751 C	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35000			
53	Canon Pixma 751 M	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35000			
54	Canon Pixma 751 Y	50	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	35000			
55	Canon Pixma Cartridge 810	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,140.00			
56	Canon Pixma Cartridge 811	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,140.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	Caps (Neon orange, reflectorized) with DPWH logo print at front in navy blue print (for roadside)	152	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	30,400.00			
58	Caps (yellow) with PWH-DSWD print at front (for pantawid workers)	40	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,000.00			
59	Carbon film, PE black, (216mmx330mm)	30	boxes	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	6,084.00			
60	Carbon film, PE blue, (216mmx330mm)	15	boxes	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	12,000.00			
61	Carbon paper (long)	6	box	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	4200			
62	Carbon, Film (Flastofoil)	5	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,014.00			
63	Cartolina, assorted colors, 20 pieces per pack	5	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	322.40			
64	Central Processing Unit (CPU)	4	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.00			
65	Chalk (White Enamel)	2	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	51.72			
66	Chipboard	200	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
67	Cleaner, Toilet Bowl & Urinal	10	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	416.00			
68	Cleaner, Toilet Bowl and Urinal, 900ml-1,000ml cap	67	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2787.2			
69	Cleaning Wipes (computer)	2	can	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500			
70	Cleanser, Scouring Powder, (350g min./can)	24	can	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	510.48			
71	Clip Board with or without cover	10	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,400.00			
72	Clip, Backfold, 32MM, 12 pieces per box	4	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	76.48			
73	Clip, Backfold, 50MM, 12 pieces per box	5	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	181.90			



Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Computer Cleaner (Wipeout)	4	can	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,200.00			
75	Construction paper Assorted	1	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	100.00			
76	Continous Form Paper (2ply)	6	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,296.24			
77	Correction Pen (8 ml) (good quality)	2	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,400.00			
78	Correction Pen (good quality)	3	doz	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	840			
79	Correction tape,1 piece in individual tape	236	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	7363.2			
80	Cutter (Big)	6	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	180.00			
81	Cutter (Heavy Duty)	1	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,500.00			
82	Data File Box, made of Chipboard, with closed ends	10	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	697.80			
83	Data Switch	5	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,000.00			
84	Detergent Powder, all purpose, 1kg per plastic pouch	60	pouches	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2245.8			
85	Develop neo 164 Toner	10	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	30,000.00			
86	Digital Camera (Branded)	6	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	60,000.00			
87	Dishwashing Liquid - 250ml	4	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,400.00			
88	Dishwashing Soap/gel	12	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,000.00			
89	Disinfectant Spray, aerosol type, 400-550 grams	24	can	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,870.40			
90	Disinfectant, bleaching solution (500ml)	30	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,054.60			
91	Dock Tape (48mm)	10	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92	Document File box (color blue)	24	pcs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,440.00			
93	Document Filer Triple (Blue)	10	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,000.00			
94	Document keeper(blue)	136	unit	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	45332.88			
95	Double sided tape (1")(good quality)	4	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	640.00			
96	Duct Tape (2")	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500			
97	Duct tape (color-gray-3M)(good quality)	5	pcs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	250.00			
98	Dust pan, medium plastic	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	24.96			
99	Electric Fan, stand type	1	unit	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	967.1			
100	Engineer's Field Book	25	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	120,000.00			
101	Engineer's Field Book	2	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,200.00			
102	Envelope, Long thick (Brown)	120	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	700.00			
103	Envelope, Documentary, for A4 size document, 500 pieces per box	2	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	763.08			
104	Envelope, Documentary, for legal size document, 500 pieces per box	5	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,537.00			
105	Envelope, Expanding, Kraftboard, for legal size doc., 100 pieces per box	8	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4973.68			
106	Envelope, Expanding, Long (Blue)	204	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	5,632.44			
107	Envelope, expanding, plastic	100	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,761.00			
108	Envelope, Mailing, 500 pieces per box	3	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1497.6			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	Envelope, Mailing, Long (White)	5	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,496.00			
110	Epson Cartridge (black)	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
111	Epson Cartridge (Colored)	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,000.00			
112	Epson Ink (70ml)(#664)(Black)	5	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,225.00			
113	Epson Ink (70ml)(#664)(cyan)	5	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,225.00			
114	Epson Ink (70ml)(#664)(magenta)	5	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,225.00			
115	Epson Ink (70ml)(#664)(yellow)	5	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,225.00			
116	Epson ink (Black) 70 ml	30	bottles	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
117	Epson ink (Cyan) 70 ml	30	bottles	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
118	Epson ink (Magenta) 70 ml	30	bottles	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
119	Epson ink (Yellow) 70 ml	30	bottles	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
120	EPSON Ink L220 printer (Black)	10	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,000.00			
121	EPSON Ink L220 printer (magenta (5), cyan (5) & yellow(5))	15	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
122	EPSON Ink T6641	15	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,000.00			
123	Epson Ink T6641 (70 ml)	30	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
124	EPSON Ink T6642	6	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,800.00			
125	Epson Ink T6642 (70 ml)	30	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
126	EPSON Ink T6643	6	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,800.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127	Epson Ink T6643 (70 ml)	30	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
128	EPSON Ink T6644	6	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,800.00			
129	Epson Ink T6644 (70 ml)	30	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,850.00			
130	Epson L110 ink (for printer) 24 sets	24	set	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	9240			
131	Epson L210 Ink, Assorted (1 ltr./bot.)	10	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	7,500.00			
132	Epson L210/220 ink refill (Black) 1 Liter/Bottle	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2700			
133	Epson L220 Ink, Assorted (1 ltr./bot.)	10	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	7,500.00			
134	Epson LX-300+II Computer Ribbon	2	dozens	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,240.00			
135	Epson LX-300+II Computer Ribbon (Refill only w/out cartridge)	2	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	840.00			
136	Eraser, plastic or rubber	26	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	59.54			
137	Eraser, Plastic or Rubber	12	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	27.48			
138	Expanding Folder	12	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,728.00			
139	External Hard Drive, 1TB, 2.5" HDD, USB 3.0	6	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	16,910.40			
140	Fastener (plastic)(long)	18	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,170.00			
141	Fastener (plastic)(short)	40	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,280.00			
142	Fastener, metal, 70mm between prongs, 50 sets per box	58	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,311.22			
143	Fax Machine (thermal type)	1	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,000.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
144	Feather Duster	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	199.98			
145	File Folder (Brown Folder)(legal)	100	pcs	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	700.00			
146	File organizer, legal	42	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	2968.14			
147	Filing Cabinet (Steel)	8	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	15,000.00			
148	Filing Folder (Hard Bound)	4	dozen	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	9,600.00			
149	Fire Alarm Control Panel	1	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	32,000.00			
150	Flash Drive, 16GB capacity, 1 piece in individual blister pack	21	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4084.08			
151	Floor wax, paste, red(900gr)	33	can	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6692.4			
152	Folder (long) blue	6	doz	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	360			
153	Folder (ordinary white)(long)	2	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	-			
154	Folder (ordinary white)(short)	2	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	-			
155	Folder Expanded (A4) ( Blue)	500	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	7,500.00			
156	Folder Rack / Organizer	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	7,500.00			
157	Folder, Expanding, Long (Blue)	15	bundle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4,368.00			
158	Folder, Fancy, A4, 50 pieces per bundle	5	bundle	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,170.00			
159	Folder, Fancy, legal, 50 pieces per bundle	14	bundle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	4076.8			
160	Folder, Fancy, Long thick (Blue)	10	bundle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,912.00			
161	Folder, Pressboard, size: 240mm x 370mm (-5mm), 100 pieces per box	1	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	746.72			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
162	Folder, pressboard, size: 240mm x 370mm 9-5mm), 100 pieces per box	3	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,240.10			
163	Folder, Short (Blue)	96	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	480.00			
164	Folder, tagboard, for A4 size documents, 100 pieces per pack	5	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	896.40			
165	Folder, tagboard, for legal size documents, 100 pieces per pack	5	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,001.85			
166	Furniture Cleaner, aerosol, 300ml min./can	2	can	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	169.52			
167	General Form 103 (Cash Book)	4	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
168	General Form 104 (Bank Book)	6	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500.00			
169	Glass Cleaner (Big)	2	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,600.00			
170	Glass Cleaner (Disinfectant Spray)	5	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	598.00			
171	Glass Wiper	5	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
172	Glue, all purpose, gross weight: 200 grams min	17	jars	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	751.06			
173	Hand & Body Soap	84	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,840.00			
174	Hand Sanitizer	25	bottle	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,500.00			
175	Highlight Pen (Stabilo-red,yellow,green)	36	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,500.00			
176	Highlighter Assorted color	2	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,000.00			
177	HP Cartridges 704 - Black	4	dozens	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20,160.00			
178	HP Cartridges 704 - Tri-color	3	dozens	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,120.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
179	HP Ink Cartridge J3608: Black	3	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	31,500.00			
180	HP Ink Cartridge J3608: Colored	3	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	33,000.00			
181	HP Ink Printer Cartridge	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,500.00			
182	Index Card (100's)	50	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,000.00			
183	Index of Payment to Creditors	500	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1000			
184	Index of Payment to Employees500	500	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1000			
185	Ink Cartridge Cannon PFI-102: Black	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
186	Ink Cartridge Cannon PFI-102: Cyan	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
187	Ink Cartridge Cannon PFI-102: Magenta	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
188	Ink Cartridge Cannon PFI-102: MBK	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
189	Ink Cartridge Cannon PFI-102: Yellow	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	15,000.00			
190	Ink Cartridge ix6560: 1 CLI-725 Black	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
191	Ink Cartridge ix6560: 1 CLI-726 Black	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
192	Ink Cartridge ix6560: 1 CLI-726 Cyan	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	22,000.00			
193	Ink Cartridge ix6560: 1 CLI-726 Magenta	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
194	Ink Cartridge ix6560: 1 CLI-726 Yellow	5	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			
195	Ink refill (70ml)(black)	18	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,194.00			
196	Ink refill (70ml)(cyan)	12	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,796.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
197	Ink refill (70ml)(magenta)	12	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,796.00			
198	Ink refill (70ml)(yellow)	12	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,796.00			
199	Ink Refill (Black) 1 Liter (Suitable for canon printer)	4	bottles	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.00			
200	InK Refill for Epson Printer iP2770 (1 liter each: Magenta; Cyan ; Yellow and Black)	4	ltrs	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3800			
201	Insect Repellent Spray (Baygon Big)	1	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,600.00			
202	Insecticide (Baygon Spray)	12	cans	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,497.60			
203	Insecticide, aerosol type, net content: 600ml min	5	can	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	624.00			
204	Installation services fee for CCTV camera including accessories:video baluns and others.	1	LS	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	28,000.00			
205	Linoleum	5	m	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500			
206	Liquid eraser pieces	6	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	55.98			
207	Longsleeve T shirt orange (with roadboard logo print at front & DPWH MAINTENANCE print at back) (for roadside workers)	152	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	60,800.00			
208	Magazine File Box, large	15	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	624.00			
209	Magic Touch Correction Fluid (Water based) good quality	4	dozens	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,728.00			
210	Manual Pull Station	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,800.00			
211	Marker, Permanent (black fine)	36	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	347.40			



Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
212	Marker, Permanent (blue fine)	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	115.80			
213	Marker, Permanent (red fine)	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	115.80			
214	Marker, Permanent, bullet type, black	24	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	231.6			
215	Marker, permanent, bullet type, black	12	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	115.8			
216	Marker, WhiteBoard (Assorted Colors)	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	123.36			
217	Marker, WhiteBoard (Black)	12	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	123.36			
218	Marker, WhiteBoard (Refill Ink)	12	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,080.00			
219	Marker, whiteboard, black	2	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20.56			
220	Marker, whiteboard, blue	2	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	20.56			
221	Marking Pen (Refill Ink)	12	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,600.00			
222	Masking tape (big) (1")	21	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	273			
223	Mechanical Pencil (Good Quality)	7	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2000			
224	Metal Desk Tray (3 layer) (good quality)	4	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,600.00			
225	Money Counter	2	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,500.00			
226	Mop	3	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	60.00			
227	Mop, Mophandle (good quality)	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	284.96			
228	Mosquito Killer, Spray, Water Based	2	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	500			
229	Notepad, stick-on, 3x4, 100 sheets per pad	12	pads	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	648.72			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**

**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
230	NPG 51 Toner	1	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	80,000.00			
231	Pad Lock	2	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,000.00			
232	Pad Paper (Yellow)	10	pads	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	182.60			
233	Paint Brush (2")	4	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	200.00			
234	Pallet (Maso) (Good Quality) (Large)	1	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	900.00			
235	Paper , Multicopy, 70gsm (210mm x 297mm) (A4)	100	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	9,526.00			
236	Paper , Multicopy, 70gsm (216mm x 330mm) (Legal)	100	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	11,435.00			
237	Paper , Multicopy, 80gsm (210mm x 297mm) (A4)	100	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	11,232.00			
238	Paper , Multicopy, 80gsm (216mm x 330mm) (Legal)	100	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	13,202.00			
239	Paper Clamp (Black)	48	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2,742.72			
240	Paper clamps (medium) 6 dozens	6	doz	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	300			
241	Paper clip	12	box	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	996			
242	Paper Clip (Big)	36	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	462.60			
243	Paper Clip (Small)	24	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	154.32			
244	Paper Clip, 32mm, 100 pieces	50	boxes	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	321.50			
245	Paper clip, 48mm, 100 pieces per box or 120 grams (min.)(net of box	18	box	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	231.3			
246	Paper Fastener (BRIT, plastic 8.5")	24	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,370.16			
247	Paper Fastener (Long, Plastic)	21	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,198.89			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
248	Paper Fastener ,plastic	6	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	934.98			
249	Paper, Multicopy, 80gsm, size: 216mm x 330mm (legal)	50	ream	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	6,601.00			
250	Paper, multi-copy,80 gsm,size:210mmx297mm (A4)	86	reams	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	9659.52			
251	Paper, Multi-Purpose, 70 g/m <sup>2</sup> ., size: 297 x 420mm (A3)	35	ream	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	10,500.00			
252	Paper, Multi-purpose, 70 gsm., size: 210mm x 297mm (A4)	75	reams	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	9525			
253	Paper, Multi-purpose, 70 gsm., size: 210mm x 297mm (Legal)	60	reams	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	6861			
254	Paste (big)	1	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	450.00			
255	paste 7 Oz	6	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	120.00			
256	Pencil (Mongol type) No. 2	11	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,210.00			
257	Pencil Lead with Eraser	5	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	98.10			
258	Pencil, lead with eraser, 12 dozens per box	2	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	39.24			
259	Pencil, Lead with Eraser, 12 dozens per box	3	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	58.86			
260	Pencil, Sharpener, 1 piece in individual plastic case (table)	3	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	280.80			
261	Pentel Pen -(Assorted colors)	2	dozen	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	840.00			
262	Pentel Pen (black)(broad/fine)(good brand)	15	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	5,040.00			
263	Photo Paper	6	pack	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
264	Photocopier Toner (TN118)	12	drums	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	37,500.00			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
265	Photographic Paper	5	packs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	250.00			
266	Plastic Fastener	40	boxes	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,400.00			
267	Plastic Straw (Big)	3	roll	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	250.00			
268	Post it	15	pads	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	272.55			
269	Project Cost Sheet	200	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2000			
270	Puncher, paper, heavy duty, with two hole guide, 1 piece in individual box	7	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,500.00			
271	Push Pin, 100 Pieces per case	12	case	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	299.52			
272	Raincoat (yellow with DPWH logo print in front left side & DPWH MAINTENANCE print at back)(for roadside workers)	152	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	60,800.00			
273	Raincoat (yellow with DPWH-DSWD print in front left side & Trabahong Lansangan Pantawid Pamilya print at back)(for pantawid workers)	40	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	16,000.00			
274	Record Book (500 leaves)(blue)	6	pcs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
275	Record book (thick, hardbound)	6	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	942			
276	Record Book, 300 pages (good quality)	60	book	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	3,619.20			
277	Record book, 300 pages, size: 214mm x 278mm min.	36	books	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2171.52			
278	Record Book, 500 pages, (214mm x 278mm)	48	book	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,168.80			
279	Record Book, 500 pages, size: 214mm x 278mm min	12	book	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	723.84			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
280	Redstone's Water Well Paste (big)	4	bottles	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	160.00			
281	Reflectorized Tape 2" (3M Brand good quality)	16	rolls	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	160,000.00			
282	Ribbon Cartridge LQ-300+11	24	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,000.00			
283	Ribbon, for Manual Typewriter, in box, with each spool individually wrapped	24	spools	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	411.36			
284	Risograph	100	reams	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	10,000.00			
285	Road Tube (30m)	1	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.00			
286	Round Head Fastener 2"	6	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	270.00			
287	Rubber Bond	1	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	93.31			
288	Rubber Boots (for roadside workers)	192	pairs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	57,600.00			
289	Rubber Eraser	1	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	200.00			
290	Rug	12	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	240.00			
291	Ruler, plastic, 450 mm, 1 piece in individual plastic	30	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	464.4			
292	Safeguard Soap , medium	3	doz	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	2400			
293	Scanner (i2820)(good brand)	1	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	50,000.00			
294	Scissors, symmetrical, blade length: 6inch, 1 piece in individual plastic	14	pair	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	192.22			
295	Scotch Tape 1 inch	19	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	285.00			
296	Scotch Tape Dispenser	2	piece	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	36.36			

Department of Public Works and Highways  
Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
297	Scotch tape holder(big pieces)	2	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	150			
298	Sharpener	12	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	120.00			
299	Sign Pen (Black mygel 0.5)	48	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,828.80			
300	Sign Pen 0.5	5	box	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
301	Sign Pen 0.7	5	box	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.00			
302	Sign pen, black, liquid/gel ink, 0.5mm needle tip	36	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	1371.6			
303	Sign Pen, Black, liquid/gel ink, 0.5mm needle tip	25	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	952.50			
304	Sign Pen, Black, Liquid/gel ink, 0.5mm needle tip	48	piece	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,828.80			
305	Sign Pen, Blue, liquid/gel ink, 0.5mm needle tip	25	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	952.50			
306	Signpen (0.3 black)	12	doz	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	656.04			
307	Signpen (0.5)(good quality)	25	doz	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,500.00			
308	Signpen Refill for existing signpen brand(good quality)	4	dozens	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,200.00			
309	Smoke Detector	15	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	13,000.00			
310	Soap Detergent Powder	24	pc	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	192.00			
311	Sponge Mop (good quality)	4	pcs.	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,200.00			
312	Stabilo high lighter pieces	12	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	660			
313	Stainless Rod (10mm x 2m)	1	kg	NO2DEO	shopping	2/1-7/17	2/8/17	2/9/17	2/10/17	GAA FY 2017	350.00			
314	stamp Pad Ink, Purple or violet, 50ml (min.)	10	bottle	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	246.3			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
315	Staple Remover, Plier Type	40	piece	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	727.20			
316	Staple Wire (Bostich -B 8)	60	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,404.00			
317	Staple Wire (No. 10)	6	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	140.40			
318	Staple Wire No. 35 (max or equivalent)	94	box	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,700.00			
319	Staple Wire, Heavy Duty, 23/13	42	boxes	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	982.80			
320	Staple Wire, Standard	23	box	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	435.16			
321	Stapler Max	12	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
322	Stapler (heavy duty)	9	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	739.44			
323	Stapler with staple wire remover	4	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	800.00			
324	Stapler, standard type, load cap: 200 staples min, 1 piece in individual box	3	pc	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	246.48			
325	Steel cabinet (3"x6') with sliding glass shutters in the upper front and steel sliding shutters in the lower front	2	unit	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	16000			
326	Steel Rack	18	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	90,000.00			
327	Steel rack Cabinet	4	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	32,000.00			
328	Sticker Paper (various colors)	43	dozens	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	7,740.00			
329	T shirt yellow with DPWH-DSWD print in front left side and Trabahong Lansangan Pantawid Pamilya print at back (Pantawid)	5	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,000.00			

Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**


Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
330	Tape Dispenser, Table Top	3	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	143.16			
331	Tape transparent, width: 48mm	6	roll	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	159.12			
332	Tape, Masking, width: 24mm (+1mm)	40	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,204.80			
333	Tape, Packaging, width: 48mm (±1mm)	15	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	491.10			
334	Tape, Transparent, width: 24mm (+1mm)	73	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	797.16			
335	Tape, Transparent, width: 48mm (1mm)	42	pc	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1113.84			
336	Thermal Paper (for fax machine)	5	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,000.00			
337	Tissue paper dozens <sup>2</sup>	4	doz	NO2DEO	shopping	7/3-9/17	7/10/17	7/11/17	7/13/17	GAA FY 2017	790			
338	Toilet bowl cleaner	6	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,000.02			
339	Toilet Tissue Paper	4	pack	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	270.40			
340	Toilet Tissue Paper 2-plys sheets, 150 pulls, 12 rolls in a pack	47	packs	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,177.20			
341	Tracing Paper (assorted sizes)	40	ream	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	170,000.00			
342	Traffic Cone (Large)	11	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	11,500.00			
343	Traffic Vest	2	doz	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	1,500.00			
344	Trash can Big	6	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	300.00			
345	Trashbag, plastic (Black)	10	pack	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	1,398.80			
346	Trashbag, plastic, gusseted type, transparent, 10 pcs. Per roll/pack	4	roll	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	559.52			




Department of Public Works and Highways  
 Name of Office: Negros Oriental 2nd District Engineering Office  
**ANNUAL PROCUREMENT PLAN FOR FY 2017 (FINAL)**  
**(GOODS)**

Ref. No.	Procurement Program/Project			PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
						Advertisement /Posting of IB	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
347	Tripod	2	pc	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	7,000.00			
348	Typewriter	1	unit	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	8,000.00			
349	Typewriter Ribbon - Black (Good quality)	6	dozens	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	2,520.00			
350	Walking/Mountain Shoes	10	pair	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	50,000.00			
351	Window Blinds (Vertical, 10ftx10ftx2")	4	set	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	12,000.00			
352	Wiper Glass (good quality)	10	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,000.00			
353	Wyteboard (3"x2")	8	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	4,800.00			
354	Wyteboard Eraser	63	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,780.00			
355	Wyteboard Marker (Blue and Black)	65	pcs.	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	3,250.00			
356	Xerox Copier Toner (for Ineo 215)	12	bot	NO2DEO	shopping	2/1-717	2/8/17	2/9/17	2/10/17	GAA FY 2017	47,400.00			
357	XEROX Machine	1	units	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	150,000.00			
358	Zonrox (500ml)	6	bots	NO2DEO	shopping	1/10-18/17	1/19/17	1/23/17	1/24/16	GAA FY 2017	270.00			
											<b>3,429,369.81</b>			


Prepared By:

  
 MA. ERA S. BATUIGAS  
 Engineer III-Head, Procurement Unit

Recommending Approval:

  
 ANTONIETTA P. GAMALLO  
 Engineer III-BAC, Chairman

Approved:

  
 RICARDO C. DURAN  
 District Engineer