

DPWH - LA UNION FIRST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/ Project)
				Advt/ Posting of IB/ REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PG0001	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union (First Partial)	Quality Assurance Section	Public Bidding	February 5 - February 14, 2018	February 14, 2018	February 19, 2018	February 23, 2018	CY 2018 GAA	2,879,605.00		2,879,605.00	Digital Mortar Mixer Controls; Vicomatic-Automatic Electronic Apparatus; Autoclave cement for expansion of cement; Mold Briquette (Brass); Wet Sieving Apparatus w/ pressure gauge; Length Compactor Digital Versions; etc.
18PG0002	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union (Second Partial)	Quality Assurance Section	Public Bidding	April 11 - April 20, 2018	April 20, 2018	April 24, 2018	April 27, 2018	CY 2018 GAA	2,881,265.00		2,881,265.00	Beaker Graduated (Glass); Refrigerator; Balance Analytical; Flask Volumetric (Glass) with Stopper; Fumehood 48"; etc.
18PG0003	Procurement of 1 Unit Passenger Van and 1 unit Pick-up for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED 1	Public Bidding	July 11 - July 20, 2017	July 20, 2018	July 27, 2018	July 31, 2018	CY 2018 GAA	3,200,000.00		3,200,000.00	Passenger Van; Pick-up
18PG0004	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	Quality Assurance Section	Public Bidding	July 11 - July 20, 2017	July 20, 2018	July 27, 2018	July 31, 2018	CY 2018 GAA	2,882,110.00		2,882,110.00	Curing Bath w/ Cooler; CBR Compression Testing Machine; Penetrometer Standard
18PG0005	Procurement of Various Laboratory Equipments for use in the Quality Assurance Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	Quality Assurance Section	Public Bidding	September 10 - September 19, 2018	September 19, 2018	September 24, 2018	September 28, 2018	CY 2018 GAA	2,883,000.00		2,883,000.00	Furnace Muffle; Cone Penetration; Ductility Machine; Laboratory Melter; Marshall Impact Automatic Compactor
PG-2018-0001	Furnishing and Delivery of Thermoplastic Pavement Materials (1st Quarter)	Maintenance Section	Small Value Procurement	January 26 - January 31, 2018	January 31, 2018	February 02, 2018	February 06, 2018	CY2018 (ROUTINE MAINT.)	968,957.85	968,957.85		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia.30)
PG-2018-0002	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipments of DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	January 30 - February 5, 2018	February 05, 2018	February 08, 2018	February 09, 2018	CY 2018 (ROUTINE MAINT.)	184,500.00	184,500.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil #30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment, Disposable type, Assorted)

PG-2018-0003	Furnishing and Delivery of Painting Materials along Luna - Bangar Road, KO304+(-715) to KO310+1018 with exceptions	Maintenance Section	Small Value Procurement	February 19 - February 23, 2018	February 23, 2018	February 27, 2018	February 28, 2018	CY2018 (ROUTINE MAINT.)	296,058.00	296,058.00		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0004	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union (1st Quarter)	DPWH-LUED I	Small Value Procurement	March 9 - March 13, 2018	March 13, 2018	March 15, 2018	March 19, 2018	CY 2018 GAA	354,276.04		354,276.04	Common Office Snpplies
PG-2018-0005	Supply and Delivery of Various Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	March 9 - March 13, 2018	March 13, 2018	March 15, 2018	March 19, 2018	CY 2018 GAA	69,969.00		69,969.00	Common Computer Supplies
PG-2018-0006	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	Maintenance Section	Small Value Procurement	March 9 - March 13, 2018	March 13, 2018	March 15, 2018	March 19, 2018	CY2018 (ROUTINE MAINT.)	802,463.99	802,463.99		Road Safety Devices
PG-2018-0007	Supply and Delivery of Construction Materials for the Repair/ Maintenance of San Fernando - Bagulin Road, Brgy. Bangbangolan, San Fernando City, La Union	Maintenance Section	Small Value Procurement	March 23 - March 27, 2018	March 27, 2018	March 29, 2018	April 02, 2018	CY2018 (ROUTINE MAINT.)	687,179.28	687,179.28		Portland Cement; Sand; Gravel; Weepholes; Filter Cloth; Boulders
PG-2018-0008	Supply and Delivery of Diesel Fuel and Gasoline Premium for use in the Operation of Various Service Vehicles and Equipment of DPWH-LUED I Office (1st Quarter)	DPWH-LUED I	Small Value Procurement	March 23 - March 27, 2018	March 27, 2018	March 29, 2018	April 02, 2018	CY 2018 GAA	499,500.00		499,500.00	Diesel fuel; Gasoline Premium
PG-2018-0009	Supply and Delivery of Desktop Computer for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	April 16, 2018	April 18, 2018	April 20, 2018	CY 2018 GAA	180,000.00	180,000.00		Desktop Computers
PG-2018-0010	Supply and Delivery of Laptop Computers for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	April 16, 2018	April 18, 2018	April 20, 2018	CY 2018 GAA	130,000.00	130,000.00		Laptop Computers
PG-2018-0011	Supply and Delivery of Inkjet Printer A3 for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	April 16, 2018	April 18, 2018	April 20, 2018	CY 2018 GAA	95,000.00	95,000.00		Inkjet Printer A3
PG-2018-0012	Supply and Delivery of Smartphone for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 10 - April 16, 2018	April 16, 2018	April 18, 2018	April 20, 2018	CY 2018 GAA	60,000.00	60,000.00		Smartphone, GPS-Capable
PG-2018-0013	Furnishing and Delivery of Water Proof Outdoor Jacket and Pants Rain Coat (Orange) within the First District of La Union	Maintenance Section	Small Value Procurement	April 10 - April 16, 2018	April 16, 2018	April 18, 2018	April 20, 2018	CY2018 (ROUTINE MAINT.)	132,300.00	132,300.00		Water Proof Outdoor Jacket and Pants Rain Coat (Orange)

PG-2018-0014	Supply and Delivery of Spare Parts Use in the Operation/Repair of Various Service Vehicles & Equipment of the Maintenance Section, DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 12 - April 17, 2018	April 17, 2018	April 19, 2018	April 20, 2018	CY2018 (ROUTINE MAINT.)	81,140.00	81,140.00		Spare Parts and Accessories
PG-2018-0015	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along San Fernando - Bagulin Road, K0270+000 to K0285+368 with exceptions	Maintenance Section	Small Value Procurement	April 23 - April 27, 2018	April 27, 2018	May 02, 2018	May 04, 2018	CY2018 (ROUTINE MAINT.)	249,112.50	249,112.50		Aggregates Base Course
PG-2018-0016	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along Bacnotan - Luna - Balaonan Road, K0284+(-400) to K0307+000 with exceptions	Maintenance Section	Small Value Procurement	April 23 - April 27, 2018	April 27, 2018	May 02, 2018	May 04, 2018	CY2018 (ROUTINE MAINT.)	298,935.00	298,935.00		Aggregates Base Course
PG-2018-0017	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union (1st Quarter)	DPWH-LUED I	Small Value Procurement	April 23 - April 27, 2018	April 27, 2018	May 02, 2018	May 04, 2018	CY 2018 GAA	354,276.04		354,276.04	Common Office Supplies
PG-2018-0018	Supply and Delivery of Various Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 23 - April 27, 2018	April 27, 2018	May 02, 2018	May 04, 2018	CY 2018 GAA	69,969.00		69,969.00	Common Computer Supplies
PG-2018-0019	Furnishing and Delivery of Painting Materials along Secondary National Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	May 24 - May 29, 2018	May 29, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	422,772.00	422,772.00		ReflectORIZED Thermoplastic Paint (White); ReflectORIZED Thermoplastic Paint (Yellow); Paint Latex Gloss (Black); Paint Thinner; Paint Brush (4"); Paint Brush (1/4")
PG-2018-0020	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union (2nd Quarter)	Maintenance Section	Small Value Procurement	May 31 - June 4, 2018	June 04, 2018	June 06, 2018	June 08, 2018	CY2018 (ROUTINE MAINT.)	959,999.25	959,999.25		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumina; Rops (Cotton 0.25" dia.30)
PG-2018-0021	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipments of DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union (2nd Quarter)	DPWH-LUED I	Small Value Procurement	June 13 - June 18, 2018	June 18, 2018	June 20, 2018	June 22, 2018	CY2018 (ROUTINE MAINT.)	112,110.00	112,110.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel) & Gasoline) 2T Oil, Brake fluid Oil # 10, Oil #30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment, Disposable type, Assorted)
PG-2018-0022	Furnishing and Delivery of Painting Materials along Luna - Bangar Road, K0304+(-715) to K0310+1018 with exceptions	Maintenance Section	Small Value Procurement	June 13 - June 18, 2018	June 18, 2018	June 20, 2018	June 22, 2018	CY2018 (ROUTINE MAINT.)	296,058.00	296,058.00		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"

PG-2018-0023	Repair/Maintenance of San Fernando - Bagulin Road, Brgy. Baracaas, San Fernando City, La Union	Maintenance Section	Small Value Procurement	June 21 - June 25, 2018	June 25, 2018	June 28, 2018	July 02, 2018	CY2018 (ROUTINE MAINT.)	660,660.00	660,660.00		Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2018-0024	Repair and Maintenance along Alilem -Sudipen Road	Maintenance Section	Small Value Procurement	June 21 - June 25, 2018	June 25, 2018	June 28, 2018	July 02, 2018	CY2018 (ROUTINE MAINT.)	423,555.53	423,555.53		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); Cement; Sand; Gravel
PG-2018-0025	Supply and Delivery of Diesel Fuel and Gasoline Premium for use in the Operation of Various Service Vehicles and Equipment of	DPWH-LUED I	Small Value Procurement	July 12 - July 16, 2018	July 16, 2018	July 18, 2018	July 20, 2018	CY 2018 GAA	499,500.00		499,500.00	Diesel fuel; Gasoline Premium
PG-2018-0026	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road San Juan - San Gabriel Road	Maintenance Section	Small Value Procurement	July 12 - July 16, 2018	July 16, 2018	July 18, 2018	July 20, 2018	CY2018 (ROUTINE MAINT.)	760,890.95	760,890.95		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); Sand; Gravel Fill; Cement; R.C. Pipes (910mm Dia.); Sand Bedding / Selected Sandy Soil; Weep Holes (PVC); Filter Cloth; Boulders
PG-2018-0027	Furnishing and Delivery of Maintenance Supplies along Secondary National Roads and Bridges within the 1st District of La Union	Maintenance Section	Small Value Procurement	July 12 - July 16, 2018	July 16, 2018	July 18, 2018	July 20, 2018	CY2018 (ROUTINE MAINT.)	154,822.50	154,822.50		Wheel Borrow; Broom stick; Grass Cutter; Nylon Rope 1" dia
PG-2018-0028	Supply and Delivery of Common Office Supplies, Electrical Supplies, Office Device for use at the DPWH-LUED I. Lingsat, SFC	DPWH-LUED I	Small Value Procurement	August 6 - August 10, 2018	August 10, 2017	August 14, 2017	August 16, 2017	CY 2018 GAA	354,245.92		354,245.92	Common Office Supplies, Electrical Supplies, Office Device
PG-2018-0029	Supply and Delivery of Common Computer Supplies for use at the DPWH-LUED I. Lingsat, SFC (3rd Qtr)	DPWH-LUED I	Small Value Procurement	August 6 - August 10, 2018	August 10, 2017	August 14, 2017	August 16, 2017	CY 2018 GAA	84,728.18		84,728.18	Common Computer Supplies, Office Supplies
PG-2018-0030	Supply and Delivery of Aggregates Base Course along Manila North Road	Maintenance Section	Small Value Procurement	August 6 - August 10, 2018	August 10, 2017	August 14, 2017	August 16, 2017	CY2018 (ROUTINE MAINT.)	299,701.50	299,701.50		Aggregates Base Course
PG-2018-0031	Furnishing and Delivery of Asphalt Premix (Hotmix) for use in the Repair and Maintenance along Bacnotan-Luna-Balaoan Road	Maintenance Section	Small Value Procurement	August 6 - August 10, 2018	August 10, 2017	August 14, 2017	August 16, 2017	CY2018 (ROUTINE MAINT.)	241,500.00	241,500.00		Asphalt Premix (Hot Mix)
PG-2018-0032	Supply and Delivery of Construction Materials for use in the Repair and Maintenance of various Roads and Bridges within First district of La Union (3rd Qtr.)	Maintenance Section	Small Value Procurement	September 3 - September 7, 2018	September 07, 2018	September 12, 2018	September 14, 2018	CY2018 (ROUTINE MAINT.)	150,076.50	150,076.50		Portland Cement, Sand, Gravel, Rivermix, Ordinary plywood, 1/4x4x8, Tang, RO 2x2x12, CW Nails, 12mm dia.x6.00 dia. RSB, 16mm dia.x6.00 dia. RSB, 20mm dia. x6.00dia RSB, GI Tie Wire, Welding rod, Hacksaw Blade, Hollow Blocks, 3/4 Plywood

PG-2018-0033	Supply and Delivery of Thermoplastic Pavement Materials for use at the DPWH-LUED I, Lingsat, San Fernando City, La Union (3rd Qtr)	Maintenance Section	Small Value Procurement	September 3 - September 7, 2018	September 07, 2018	September 12, 2018	September 14, 2018	CY2018 (ROUTINE MAINT.)	957,822.60	957,822.60		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia.30)
PG-2018-0034	Furnishing and Delivery of Painting Materials for use along Manila North Road, KO275+000 to KO296+000 with exceptions (3rd Qtr)	Maintenance Section	Small Value Procurement	September 19 -September 24, 2018	September 24, 2018	September 26, 2018	September 28, 2018	CY2018 (ROUTINE MAINT.)	250,320.00	250,320.00		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0035	Supply and Delivery of Diesel fuel and Gasoline Premium for use in the operation of various service vehicles and equipment of DPWH-LU DEO (2nd Qtr)	DPWH-LUED I	Small Value Procurement	September 19 -September 24, 2018	September 24, 2018	September 26, 2018	September 28, 2018	CY2018 (ROUTINE MAINT.)	499,000.00	499,000.00		Diesel fuel; Gasoline Premium
PG-2018-0036	Supply and Delivery of various lubricants for use in the operation of various service vehicles and equipment of DPWH-LU DEO	Maintenance Section	Small Value Procurement	September 19 -September 24, 2018	September 24, 2018	September 26, 2018	September 28, 2018	CY2018 (ROUTINE MAINT.)	160,000.00	160,000.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid, Oil #
PG-2018-0037	Supply and Delivery of Mylar Paper for use at the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Small Value Procurement	September 19 -September 24, 2018	September 24, 2018	September 26, 2018	September 28, 2018	CY 2018 GAA	264,000.00		264,000.00	Mylar Paper (75 microns) double matte Quick Dry, 24" x 20 meters; Mylar Paper (75 microns) double matte Quick Dry, 36" x 20 meters
PG-2018-0038	Supply and Delivery of White Paper and 345 Toner for use at the Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning and Design Section	Small Value Procurement	September 19 -September 24, 2018	September 24, 2018	September 26, 2018	September 28, 2018	CY 2018 GAA	140,000.00		140,000.00	White Paper, 3" Core (36" x 50 yards); 345 Toner (2 Bottles -400 gr. + waste container)
PG-2018-0039	Furnishing and Delivery of Painting Materials for use along San Fernando Port Road, KO267+(-)393 to KO269+789 and San Fernando Airport Road, KO265+(-)273 to KO267+125 with exceptions	Maintenance Section	Small Value Procurement	October 22 - October 25, 2018	October 25, 2018	October 30, 2017	November 02, 2018	CY2018 (ROUTINE MAINT.)	250,320.00	250,320.00		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0040	Supply and Delivery of Handtools, Rake, Bolo (Tabas), Wheel Borrow, Nylon for grasscutter)	Maintenance Section	Small Value Procurement	October 22 - October 25, 2018	October 25, 2018	October 30, 2017	November 02, 2018	CY2018 (ROUTINE MAINT.)	150,050.00	150,050.00		Handtools; Rake; Bolo (Tabas); Wheel Borrow; nylon (for grasscutter)
PG-2018-0041	Supply and Delivery of Thermoplastic Pavement Materials for use at the DPWH-LUED I, Lingsat, San Fernando City, La Union (4th Qtr)	Maintenance Section	Small Value Procurement	October 22 - October 25, 2018	October 25, 2018	October 30, 2017	November 02, 2018	CY2018 (ROUTINE MAINT.)	957,822.60	957,822.60		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia.30)
PG-2018-0042	Furnishing and Delivery of Painting Materials for use along Manila North Road, KO275+000 to KO296+000 with exceptions (2nd Qtr)	Maintenance Section	Small Value Procurement	November 7 - November 9, 2018	November 09, 2018	November 13, 2018	November 15, 2018	CY2018 (ROUTINE MAINT.)	250,320.00	250,320.00		ReflectORIZED Traffic Paint (White) Paint Thinner, Paint Brush 4"

PG-2018-0043	Furnishing and Delivery of Asphalt Materials for use in the Repair and Maintenance along Bacnotan-Luna-Balaoan Road, KO284+070 to KO307+714 with exceptions	Maintenance Section	Small Value Procurement	November 7 - November 12, 2018	November 12, 2018	November 15, 2018	November 19, 2018	CY2018 (ROUTINE MAINT.)	241,500.00	241,500.00		Asphalt Sealant
PG-2018-0044	Furnishing and Delivery of Asphalt Premix (Hotmix) for use in the Repair and Maintenance along Bacnotan-Luna-Balaoan Road, KO284+070 to KO307+714 with exceptions	Maintenance Section	Small Value Procurement	November 7 - November 12, 2018	November 12, 2018	November 15, 2018	November 19, 2018	CY2018 (ROUTINE MAINT.)	496,125.00	496,125.00		Asphalt Premix (Hot Mix)
PG-2018-0045	Supply and Delivery of Aggregates Base Course along Manila North Road, KO275+000 to KO304+000 with exceptions(4th Qtr)	Maintenance Section	Small Value Procurement	November 7 - November 12, 2018	November 12, 2018	November 15, 2018	November 19, 2018	CY2018 (ROUTINE MAINT.)	299,701.50	299,701.50		Aggregates Base Course
PG-2018-0046	Supply and Delivery of Common Office Supplies, Electrical Supplies, Office Device for use at the DPWH-LUED I, Lingsat, SFC (4th Qtr)	DPWH-LUED I	Small Value Procurement	November 7 - November 12, 2018	November 12, 2018	November 15, 2018	November 19, 2018	CY 2018 GAA	352,462.24		352,462.24	Common Office Supplies, Electrical Supplies, Office Device
PG-2018-0047	Supply and Delivery of Common Computer Supplies for use at the DPWH-LUED I, Lingsat, SFC	DPWH-LUED I	Small Value Procurement	November 7 - November 12, 2018	November 12, 2018	November 15, 2018	November 19, 2018	CY 2018 GAA	84,728.18		84,728.18	Common Computer Supplies, Office Supplies
PG-2018-0048	Supply and Delivery of Construction Materials for use in the Repair and Maintenance of various Roads and Bridges within First district of La Union (4th Qtr.)	Maintenance Section	Small Value Procurement	November 26 - November 29, 2018	November 29, 2018	December 03, 2018	December 05, 2018	CY2018 (ROUTINE MAINT.)	199,000.00	199,000.00		6pcs - 25mm dia. Reinf. Steel Bars, Curing Compound, Asphalt Sealant, Ready Mix Concrete, 3500 psi @ 14days, Concrete Saw Blade (Diamond Blade 14"), Pipe Sleeve 2" dia. Grease Tar, Aggregate Subbase Course
PG-2018-0049	Furnishing and Delivery of Painting Materials for use along San Fernando-Bagulin Road, KO270+(-)1013 to ko285+368 and San Juan-San Gabriel Road, KO 278+420 to KO285+1121 with exceptions	Maintenance Section	Small Value Procurement	November 26 - November 29, 2018	November 29, 2018	December 03, 2018	December 05, 2018	CY2018 (ROUTINE MAINT.)	499,000.00	499,000.00		Reflectorized Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0050	Furnishing and Delivery of Asphalt Materials for use in the Repair and Maintenance along Bacnotan-Luna-Balaoan Road, KO284+070 to KO307+714 with exceptions	Maintenance Section	Small Value Procurement	December 10 - December 14, 2018	December 14, 2018	December 17, 2018	December 19, 2018	CY2018 (ROUTINE MAINT.)	294,840.00	294,840.00		Hot Asphalt, Emulsified Asphalt
PG-2018-0051	Furnishing and Delivery of Construction Materials for the Repair and Maintenance of Bacnotan - Luna, Balaoan Road	Maintenance Section	Small Value Procurement	December 10 - December 14, 2018	December 14, 2018	December 17, 2018	December 19, 2018	CY2018 (ROUTINE MAINT.)	349,074.60	349,074.60		6pcs - 25mm dia. Reinf. Steel Bars, Curing Compound, Asphalt Sealant, Ready Mix Concrete, 3500 psi @ 14days, Concrete Saw Blade (Diamond Blade 14"), Pipe Sleeve 2" dia. Grease Tar, Aggregate Subbase Course

PG-2018-0052	Supply and Delivery of Vehicle Parts and Accessories for use in the DPWH-LUED I, Lingsat, SFC	DPWH-LUED I	Small Value Procurement	December 10 - December 14, 2018	December 14, 2018	December 17, 2018	December 19, 2018	CY2018 (ROUTINE MAINT.)	50,000.00	50,000.00		Spare Parts and Accessories
PG-2018-0053	Repair and Maintenance of Office Equipment for DPWH-LUED I, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 10 - December 14, 2018	December 14, 2018	December 17, 2018	December 19, 2018	CY2018 (ROUTINE MAINT.)	50,000.00	50,000.00		CPU, LPS, etc.
PG-2018-0054	Furnishing and Delivery of Painting Materials for use along Manila North Road, KO275-000 to KO296+000 with exceptions (4th Qtr)	Maintenance Section	Small Value Procurement	December 10 - December 14, 2018	December 14, 2018	December 17, 2018	December 19, 2018	CY2018 (ROUTINE MAINT.)	250,320.00	250,320.00		Reflectorized Traffic Paint (White) Paint Thinner, Paint Brush 4"
PG-2018-0055	Supply and Delivery of Diesel fuel and Gasoline Premium for use in the operation of various service vehicles and equipment of DPWH-LU DEO (4th qtr)	Maintenance Section	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY2018 (ROUTINE MAINT.)	499,000.00	499,000.00		Diesel fuel: Gasoline Premium
PG-2018-0056	Supply and Delivery of various lubricants for use in the operation of various service vehicles and equipment of DPWH-LU DEO (4th Qtr)	Maintenance Section	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY2018 (ROUTINE MAINT.)	184,500.00	184,500.00		Motor Oil (Diesel & Gasoline) Gear Oil (Diesel & Gasoline) 2T Oil, Brake fluid, Oil # 10. & 30, Distilled Water, Grease, Oil Filter & Fuel Filter (Heavy Equipment, Disposable type, Assorted)
PG-2018-0057	Supply and Delivery of Desktop Computer for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	110,000.00	110,000.00		Desktop Computers
PG-2018-0058	Supply and Delivery of Laptop Computers for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	130,000.00	130,000.00		Laptop Computers
PG-2018-0059	Supply and Delivery of Inkjet Printer A3 for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	95,000.00	95,000.00		Inkjet Printer A3
PG-2018-0060	Supply and Delivery of Smartphone for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	55,000.00	55,000.00		Smartphone, GPS-Capable
PG-2018-0061	Supply and Delivery of Polo Shirt with Collar for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	76,487.50		76,487.50	Polo Shirt with Collar
PG-2018-0062	Supply and Delivery of Safety Devices, Gadgets and Gears for use in the conduct of RBIA within La Union 1st DEO	Planning and Design Section	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	433,350.00		433,350.00	Running Shoes: Tape Measure (5m); Jacket

PG-2018-0063	Supply and Delivery of Mylar Paper for use at the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	264,000.00		264,000.00	Mylar Paper (75 microns) double matte Quick Dry, 24" x 20 meters; Mylar Paper (75 microns) double matte Quick Dry, 36" x 20 meters
PG-2018-0064	Supply and Delivery of White Paper and 345 Toner for use at the Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning and Design Section	Small Value Procurement	December 17 - December 21, 2018	December 21, 2018	December 24, 2018	December 28, 2018	CY 2018 GAA	140,000.00		140,000.00	White Paper, 3" Core (36" x 50 yards); 345 Toner (2 Bottles 400 gr. + waste container)
18AE0001	Off-Carriageway Improvement Along San Juan - San Gabriel Road K0282+000 to K0282+482, Brgy. Bambanay, San Juan, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	2,271,800.00		2,271,800.00	4821.m. Road
18AE0002	Construction of Multi-Purpose Building at Brgy. Namtutan, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0004	Construction of Multi-Purpose Building at Barangay Pao Norte, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0005	Construction of Multi-Purpose Building at Brgy. Poblacion, San Gabriel, La Union (Phase II)	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
18AE0006	Construction of Drainage at Brgy. Catbangan, City of San Fernando, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	2,178,000.00		2,178,000.00	1611.m. PCCP, 2001.mt. Concrete Canal
18AE0007	Construction of Slope Protection and Drainage Canal at Brgy. Manelrac, City of San Fernando, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	1,980,000.00		1,980,000.00	2531.m. Concrete Flume; 531.m. Stone Masonry
18AE0008	Rehabilitation of Waterways, Brgy. Sapilang, Bacnotan, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	4,950,000.00		4,950,000.00	131.801.m. Slope Protection (Rubble Concrete with Mattresses)
18AE0009	Completion of Multi-Purpose Building at Brgy. Magallanes, Luna, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0010	Construction of Multi-Purpose Building at Sagayad ES, Brgy. Sagayad, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 11 - 17, 2017	November 2, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	1,188,000.00		1,188,000.00	Construction of Multi-Purpose Building
18AE0011	Construction of Multi-Purpose Building at Barangay Ilocanos Sur, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 11 - 17, 2017	November 2, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0012	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ma. Cristina, Bangar, La Union	DPWH - LUED I	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	19,600,000.00		19,600,000.00	Rehabilitation of Amburayan River Control
18AE0013	Preventive Maintenance along Luna - Bangar Road, K0308+530 to K0309+266, Brgy. Paratong, Bangar, La Union	DPWH - LUED I	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	6,534,640.00		6,534,640.00	7031.m. overlay, 130 m Correction


18AE0014	Off-Carriageway Improvement Along Luna-Bangar Road K0306+000 to K0306+555 Brgy. Rimos, Luna, La Union	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	2,719,500.00		2,719,500.00	555 l.m. Road
18AE0019	Rehabilitation of Waterways, Brgy. Ili Norte, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	4,950,000.00		4,950,000.00	140 l.m. Concrete Revetment
18AE0020	Preventive Maintenance along San Fernando-Bagulin Road, K0272+420 to K0272+828 and K0279+1000 to K0280+700	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	9,566,760.00		9,566,760.00	1117 l.m. Overlay, 147 m Correction
18AE0021	Construction of Fisheries Research Training Institute at Brgy. Paraoir, Balaoan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 15 - 16, 2018	January 25 - 26, 2018	GAA FY 2018	3,960,000.00		3,960,000.00	Construction of Fisheries Research Training Institute
18AE0023	Preventive Maintenance along Bacnotan-Luna-Balaoan Road, K0294+111 to K0294+950, Brgy. Paraoir, Balaoan, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	7,185,360.00		7,185,360.00	839 l.m. Overlay, 106 m Correction
18AE0024	Construction of Multi-Purpose Building at Brgy. Bacsil, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA FY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
18AE0025	Construction of Multi-Purpose Building at Brgy. Santiago Sur, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
18AE0026	Rehabilitation/Major Repair of Bridge - Darigayos Br. (B00662LZ) along Bacnotan - Luna - Balaoan Rd.	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	11,760,000.00		11,760,000.00	75 l.m. Bridge
18AE0027	Retrofitting/ Strengthening of Bridge - Busilac Br. (B00664LZ) along Luna - Bangar Rd.	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	68,600,000.00		68,600,000.00	Retrofitting of 195.47 l.m. Bridge
18AE0028	Upgrading of Drainage Structure along Road - San Fernando Airport Road - K0266+348 - K0266+586	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	6,163,220.00		6,163,220.00	Upgrading of 271 l.m. Drainage
18AE0029	Concreting of Road, Brgy. Cadaclan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	4,950,000.00		4,950,000.00	Road: Length = 432.00; Width = 4.50mm
18AE0030	Rehabilitation and Improvement of Catbangan Creek, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	19,800,000.00		19,800,000.00	265 l.m. Concrete Revetment (both sides)
18AE0031	Rehabilitation and Improvement of Bacnotan Creek, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	19,800,000.00		19,800,000.00	375 l.m. Concrete Revetment (both sides)
18AE0032	Rehabilitation and Improvement of Pagudpud - San Vicente Creek, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	19,800,000.00		19,800,000.00	296.20 l.m. Crib Wall 39.50 l.m. Box Culvert 220 l.m. Riprap
18AE0033	Construction (Completion) of Multi-Purpose Building, Biday, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 27 - November 2, 2017	November 16, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	2,772,000.00		2,772,000.00	Construction of Multi-Purpose Building
18AE0034	Rehabilitation of Paved Road - San Juan - San Gabriel Road, K0278+804 to K0279+800, Brgy. Sto. Rosario, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 28 - November 3, 2017	November 17, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	20,230,800.00		20,230,800.00	876 m. Carriageway, 345 m. Concrete Flume
18AE0035	Completion of Multi-Purpose Building at Brgy. Sto. Domingo Sur, Luna, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2017	November 22, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	990,000.00		990,000.00	Completion of Multi-Purpose Building

18AE0036	Rehabilitation/Improvement of Amburayan River Control at Brgy. Namaltugan, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2018	November 28, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	24,500,000.00		24,500,000.00	180 l.m. (9 set of Spur Dike)
18AE0037	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Santol, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2019	November 29, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
18AE0038	Rehabilitation/Improvement of Amburayan River Control at Brgy. Up-U'plas, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2020	November 30, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	24,500,000.00		24,500,000.00	260 l.m. Earth Dike
18AE0039	Construction of Multi-Purpose Building, Brgy. Talogtog, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 10 - 16, 2017	December 1, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
18AE0040	Construction of One (1) Classroom and Rehabilitation of Office Building, Brgy. Guinabang, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	November 14 - 20, 2017	December 4, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of One (1) Classroom and Rehabilitation of Office Building
18AE0041	Off-Carriageway Improvement: Shoulder Paving Construction San Fernando Port Road - K0267+(-393) - K0267+752, Brgy. Madavegedeg-Brgy. Poro, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	November 14 - 20, 2017	December 4, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	5,729,080.00		5,729,080.00	1,970 sq.m. Shoulder, 330 sq.m. Gutter, 162.50 sq.m. Canal
18AE0042	Completion of Multi-Purpose Building RTC-City Prosecutor's Office, Brgy. Sevilla, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	2,277,000.00		2,277,000.00	Completion of Multi-Purpose Building
18AE0043	Construction of Multi-Purpose Building at Brgy. Salcedo, Luna, La Union	DPWH - LUED 1	Public Bidding	January 10 - 16, 2018	January 30, 2018	February 5 - 6, 2018	February 16 & 19, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
18AE0044	Construction of Multi-Purpose Building at Brgy. Salcedo, Luna, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	Construction of Multi-Purpose Building
18AE0045	Rehabilitation/Improvement of Amburayan River Control at Brgy. Rocano, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	9,900,000.00		9,900,000.00	Construction of 280 l.m. reventment
18AE0046	Construction of Taboc Seawall and Baywalk Pavement Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Length = 350.00 l.m. PCCP, Thick = 200mm, Width = 2000mm Lane
18AE0047	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ipet, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 29 - December 5, 2017	December 19, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	150 l.m. Earth Dike
18AE0048	Construction of Regional Office of NCIP for Region I, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	10,338,570.00		10,338,570.00	Construction of Regional Office
18AE0049	Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Ili Sur, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 15 - 16, 2018	January 26 - 29, 2018	GAA CY 2018	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Senior Citizens Building)
18AE0050	Construction (Completion) of Multi-Purpose Building at Brgy. Bungro, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
18AE0051	Construction of Multi-Purpose Building at Brgy. Nasicong, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

18AE0052	Rehabilitation/Improvement of Amburayan River Control at Sirio Pudoc, Brgy. Alzate, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	9,800,000.00		9,800,000.00	135 l.m. Dike
18AE0053	Rehabilitation/Improvement of Amburayan River Control at Brgy. Alzate, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	266 l.m. Concrete Dike
18AE0054	Construction of Road Slope Protection Structure, San Juan - San Gabriel Road, K0280-093 to K0280+400, Brgy. Sto. Rosario, San Juan, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	December 27, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	11,662,000.00		11,662,000.00	307 l.m. Slope Protection Structure
18AE0055	Road Widening - Manila North Road - K0305+811 - K0306+497, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	December 27, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	74,450,690.00		74,450,690.00	5.982 lane km. (0.28 m. thk.) Widening, 500 l.m. Drainage
18AE0056	Road Widening of Ancheta Mabini St. at Calibangan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	December 27, 2017	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Widening, l= 3153 l.m., w= varies, Carriageway l= 150 l.m., w = 6.10m., Drainage Canal l= 872 l.m., l=629 (cover only)
18AE0057	Construction of Concrete Road - Bitlag - Quirino Road, connecting Manila North Road in support of the Cement Industry, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 12 - 18, 2017	January 2, 2018	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	93,526,250.00		93,526,250.00	Construction of 4,063m. Carriageway and 644m. Conc. Flume
18AE0058	Reliabilitation/Improvement of Amburayan River Control at Brgy. Constegra, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 14 - 20, 2017	January 3, 2018	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	4,900,000.00		4,900,000.00	40 l.m. Spur Dike
18AE0059	Rehabilitation of Paved Road Bacnotan - Luna - Bangar Road K0301+194 to K0302 -419, K0295+1003.20 to K0297+000	DPWH - LUED 1	Public Bidding	December 14 - 20, 2017	January 3, 2018	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	51,770,200.00		51,770,200.00	2,279 l.m. (PCCP l=280mm)
18AE0060	Construction of Road Slip Protection Structures - San Fernando - Bagulin Rd - K0284+270 to K0284+380	DPWH - LUED 1	Public Bidding	December 16 - 22, 2017	January 8, 2018	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	110 l.m. Slope Protection Structure
18AE0061	Rehabilitation/Improvement of San Juan River Control, Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	December 21 - 27, 2017	January 10, 2018	January 16 - 17, 2018	January 26 & 29, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	Rehabilitation Improvement of San Juan River Control (Grouted Riprap, Structural Steel Sheet Pile)
18AE0062	Concreting of Farm to Market Road, Brgy. Corrooy, Santol, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	January 17, 2018	January 23 - 24, 2018	February 2 & 5, 2018	DA CY 2018	4,975,000.00		4,975,000.00	Road A. 363m. PCCP w=5.50., B. 85m. PCCP w=5.00, thickness = 200mm.
18AE0063	Concreting of Farm to Market Road, Brgy. Nagyubuyuban, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	January 17, 2018	January 23 - 24, 2018	February 2 & 5, 2018	DA CY 2018	4,975,000.00		4,975,000.00	Roads: 390 m. PCCP, width = 5.00, thickness = 200 mm.
18AE0064	Concreting of Road with Slope Protection Brgy. Apaleng, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	January 17, 2018	January 23 - 24, 2018	February 2 & 5, 2018	GAA CY 2018	4,950,000.00		4,950,000.00	Roads: Length = 385m. PCCP, Width = 5.00 m. Stone Masonry
18AE0065	Construction of Flood Control Structures along Baroro River, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 19, 2018	January 25 - 26, 2018	February 5 - 6, 2018	GAA CY 2018	58,800,000.00		58,800,000.00	Construction of Grouted Riprap, Stone Masonry, Gabions and Mattresses


18AE0066	Off-Carriageway Improvement: Shoulder Paving Construction - Bacnotan - Luna - Balaon Rd K0284+(-781) - K0285+246, K0285+322 - K0288+568, K0288+671, K0289+060, K0291+000 - K0294+001	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 19, 2018	January 25 - 26, 2018	February 5 - 6, 2018	GAA CY 2018	58,479,965.00		58,479,965.00	2,2791.m. (PCCP r=280mm)
18AE0067	Construction (Completion) of Multi-Purpose Building, Brgy. Cabarsican, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 19, 2018	January 25 - 26, 2018	February 5 - 6, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
18AE0068	Construction of Multi-Purpose Building, Brgy. Paopaco, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 19, 2018	January 25 - 26, 2018	February 5 - 6, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
18AE0069	Widening of Bridge - Maragayap East Br. (B02654LZ) along Manila North Road	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 19, 2018	January 25 - 26, 2018	February 5 - 6, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Widening of Bridge
18AE0070	Construction of Concrete Road - Bucao - Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	January 22, 2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	67,550,000.00		67,550,000.00	4.66 lane km road, cross drainage
18AE0071	Widening of Bridge - Borobor Br. (B02657LZ) along Manila North Road	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	January 22, 2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	57,900,000.00		57,900,000.00	Widening of 60.001.m. Bridge
18AE0072	Construction of Concrete Road - Access Road leading to Municipal Tree Park and all Pavilion and Retreat Center (Poblacion), Sasaba Rice Terraces, Bimmukalaw and Pimmalangka Waterfalls, Gong(Native Tomb) and Amburayan River, Brgy. Corrooy, Santol, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	January 22, 2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	77,200,000.00		77,200,000.00	6.34 lane km. Road
18AE0073	Rehabilitation of Paved National Road - Alliem - Sugpon - Sudipen Road - K0316+000 - K0318+401, Brgy. Namaltugan, Sudipen, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	January 22, 2018	January 26 & 29, 2018	February 6 - 7, 2018	GAA CY 2018	64,051,290.00		64,051,290.00	1,948 m. Carriageway
18AE0074	Construction of San Fernando City Baywalk, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	49,500,000.00		49,500,000.00	Construction of 2 km Baywalk
18AE0075	Completion of a Multi-Purpose Building - Covered Court, Barangay Ili Sur, San Juan, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Completion of Multi-Purpose Building
18AE0076	Construction of a Multi-Purpose Building, Barangay Dallangayau Este, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
18AE0077	Construction of a Multi-Purpose Building, Masupe Elementary School, Balaon, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
18AE0078	Extension of Regional Office, PDEA Regional Office I, Camp Diego Silang, Carlatan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	4,950,000.00		4,950,000.00	Construction of Extension of PDEA Regional Office I
18AE0079	Construction of a Multi-Purpose Building, Barangay Dinanum, San Juan, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

18AE0080	Construction of Drainage System, San Fernando-San Juan Bypass Road (Sevilla-Tanqui-Biday Section), San Fernando City, La Union	DPWH - LUED 1	Public Bidding	January 22 - 28, 2018	February 12, 2018	February 16 - 19, 2018	February 27 - 28, 2018	GAA CY 2018	29,400,000.00		29,400,000.00	Construction of Drainage System
18CS0001	Sub-Surface Exploration for the Construction of Two (2) Slope Protection Structures, Ten (10) Flood Control Structures within the First District of La Union	DPWH - LUED 1	Public Bidding	Feb. 7 - 13, 2018	March 7, 2018	March 15 - 16, 2018	March 19 - 20, 2018	PDE 2018	5,511,316.38		5,511,316.38	Construction of Two (2) Slope Protection Structures, Ten (10) Flood Control Structures within the First District of La Union

Prepared by:

 LEONCIO S. ABAD, JR.
 Head, DAC Secretariat
 Date: _____

Recommended by:

 ROSSELLE M. SISTRILLA
 Chairperson, DAC
 Date: _____

Approved by:

 EMIL R. GANADEN
 District Engineer
 Date: _____