

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA, PASIG, TAGUIG & SAN JUAN CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0001	Completion of Slope Protection along C-6 Open Channel, Brgy. Lower Bicutan, Taguig City, 1st LD	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	28,949,218.00		28,949,218.00	Completion of Slope Protection
0180B0002	Excavation/Desilting of Nangka River, Brgy. Nangka, Marikina City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	28,949,779.52		28,949,779.52	Excavation/Desilting of River
0180B0003	Excavation/Desilting of Nangka River, Brgy. Parang, Marikina City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	28,949,779.52		28,949,779.52	Excavation/Desilting of River
0180B0004	Excavation/Desilting of Nangka River, Brgy. Fortune, Marikina City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	28,949,779.52		28,949,779.52	Excavation/Desilting of River
0180B0005	Rehab. Of Slope Protection along Concepcion Creek, Marikina City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	19,299,677.70		19,299,677.70	Rehab. Of Slope Protection
0180B0006	Const. of Box Culvert along Pagadling Ceek, Brgy. Palligon, Taguig City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	19,299,508.60		19,299,508.60	Construction of Box Culvert
0180B0007	Rehabilitation of Roads, V. Ibañez, M.A. Reyes and Gen. Gutierrez Street, Brgy. Little Baguio, San Juan City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	10,394,997.88		10,394,997.88	Rehabilitation of Roads
0180B0008	Construction of C-6 Open Channel Drainage Outfall including Laterals at Brgy. San Miguel, Taguig City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	8,684,602.36		8,684,602.36	Const. of Drainage Outfall including Laterals
0180B0009	Rehabilitation of Road, Ibuna Street, Brgy. Little Baguio, San Juan City	Planning & Design	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	6,929,982.49		6,929,982.49	Rehabilitation of Road
0180B0010	Construction of Box Culvert and Drainage Outfall including Laterals at Calzada River, Brgy. Calzada, Taguig City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	6,754,737.65		6,754,737.65	Construction of Box Culvert
0180B0011	Rehabilitation of Road, Gen. Vicente Lim Street, Brgy. Little Baguio, San Juan City	Planning & Design	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	5,939,984.59		5,939,984.59	Rehabilitation of Road
0180B0012	Construction of Roads including Drainage System at Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	3,464,821.79		3,464,821.79	Construction of Roads
0180B0013	Construction of Roads including Drainage System at San Roque, Pateros, Metro Mla.	Construction	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	2,969,916.87		2,969,916.87	Construction of Roads
0180B0014	Rehabilitation of Gen. Segundo Street, Brgy. Little Baguio, San Juan City	Planning & Design	Public Bidding	9/27/2017	10/17/2017	11/2/2017	11/10/2017	GAA 2018	2,474,986.35		2,474,986.35	Rehabilitation of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0054	Construction of Multi-Purpose Building at Brgy. Ibayo-Tipas, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,983.44		19,299,502.86	Const. of Multi-Purpose Bldg.
0180B0055	Construction of Multi-Purpose Building, Brgy. Calzada, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	999,705.75		9,649,666.83	Const. of Multi-Purpose Bldg.
0180B0056	Sub-Surface Soil Exploration of the Proposed Bank Improvement/Protection along Pateros River; a) Brgy. San Pedro; b) Brgy. Tabacalera; and c) Brgy. Sto. Rosario-Kanluran all in Pateros, Metro Manila	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	750,960.00		9,649,587.69	Sub-Surface Soil Exploration
0180B0057	Sub-Surface Soil Exploration of the Proposed Bank Improvement/Protection along Pateros River; a) Brgy. Martinez; and b) Brgy. Aguho both in Pateros, Metro Manila	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	577,080.00		9,649,587.69	Sub-Surface Soil Exploration
0180B0058	Sub-Surface Soil Exploration of the Proposed Construction of Slope Protection of Taguig Linear Park/Jogging Lane and Rehabilitation/Construction of Slope Protection along Lake Shore Park both in Brgy. Lower Bicutan, Taguig City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	500,640.00		8,684,717.08	Sub-Surface Soil Exploration
0180B0059	Sub-Surface Soil Exploration of the Proposed Construction of Bridge along By-Pass Road via Visitation St., Pasig City and Sub-Surface Soil Exploration of the Proposed Construction of Bagumbayan River Drainage Outfall, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	347,760.00		347,760.00	Sub-Surface Soil Exploration
0180B0060	Sub-Surface Soil Exploration of the Proposed Bank Improvement/Drainage Outfall, along Bagumbayan River, Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		250,320.00	Sub-Surface Soil Exploration

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: PASIG, SAN JUAN, MANDALUYONG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0061	Rehabilitation of Ilugin Creek, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	5,048,902.66		19,299,431.78	Rehabilitation of Creek
0180B0062	Construction of Congga Creek Drainage Outfall Including Laterals, Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	4,157,968.17		19,299,515.60	Const. of Creek Drainage Outfall
0180B0063	Construction of Napindan River Drainage Outfall Laterals, Brgy. Napindan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	619,920.00		15,439,963.96	Const. of River Drainage Outfall
0180B0064	Construction of Two (2) Storey Building of Quality Assurance Office including Laboratories of Metro Manila 1 District Engineering Office, Brgy. Rosario, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	619,920.00		13,250,813.25	Const. of 2-Storey Building
0180B0065	Construction of Pateros River Drainage Outfall including Laterals, Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	531,750.00		9,649,830.98	Const. of River Drainage Outfall
0180B0066	Construction of Manunuso Creek Drainage Outfall including Laterals, Brgy. Ibayo, Taguig City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	221,970.00		9,649,746.04	Const. of Creek Drainage Outfall
0180B0067	Rehabilitation of Drainage System along Amang Rodriguez, Brgy. Santolan, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,983.44		9,649,536.51	Rehabilitation of Drainage System
0180B0068	Construction of Panday Rive Drainage Outfall Including Laterals, Brgy. San Roque, Pateros, Metro Manila	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	999,705.75		9,649,121.67	Const. of River Drainage Outfall
0180B0069	Improvement of Marapa Creek, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	750,960.00		9,649,962.65	Improvement of Creek
0180B0070	Rehabilitation of Road, Washington Street, Brgy. Greenhills, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	577,080.00		8,414,933.01	Rehabilitation of Roads
0180B0071	Construction of Multi-Purpose Building at Willa Rey, Brgy. Pinagbuhatan, Pasig City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	500,640.00		6,929,988.33	Construction of Multi-Purpose Building
0180B0072	Construction of Multi-Purpose Building at Garden Royale Villa, Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	347,760.00		6,929,986.29	Construction of Multi-Purpose Building
0180B0073	Rehabilitation of Multi-Purpose Building at Brgy. Mabini J. Rizal, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		4,949,989.66	Rehab. Of Multi-Purpose Building
0180B0074	Construction of Roads including Drainage System at Brgy. Calzada, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		3,959,950.59	Construction of Roads
0180B0075	Rehabilitation of Roads in the Vicinity of Brgy. Little Bagulo, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		3,959,887.49	Rehabilitation of Roads
0180B0076	Construction of Multi-Purpose Building at Brgy. Calzada, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		3,959,277.22	Const. of Multi-Purpose Building
0180B0077	Completion of Multi-Purpose Building including Facilities at Block 3B, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		2,999,992.15	Completion of Multi-Purpose Bldg.
0180B0078	Rehabilitation of Road, LT. Artiaga Street, Brgy. Corazon de Jesus, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		2,969,992.64	Rehabilitation of Road
0180B0079	Construction of Multi-Purpose Building (Covered Court) Block 10, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		2,969,916.67	Const. of Multi-Purpose Building
0180B0080	Rehabilitation of Road in the Vicinity of Brgy. Rivera, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		2,969,993.34	Rehabilitation of Road
0180B0081	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along A. Bonifacio Ave., Marikina City, Chainage 167 - Chainage 301	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		2,769,282.02	Rehab./Reconst./Upgrading of Damaged Paved Roads
0180B0082	Rehabilitation of Road, Sevilla Street, Brgy. Pedro Cruz, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	250,320.00		1,979,954.24	Rehabilitation of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Marikina Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: TAGUIG, MANDALUYONG, MARIKINA, SAN JUAN, PASIG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0085	Rehabilitation/Major Repair of Quezon Bridge (B01880LZ) along PPTA Road, Taguig City, 1st LD	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	20,071,982.80		20,071,982.80	Rehabilitation/Major Repair of Bridge
0180B0086	Construction of Multi-Purpose Building at Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	19,799,997.50		19,799,997.50	Const. of Multi-Purpose Bldg.
0180B0087	Completion of School Building including Site Development & Perimeter Fence at the Matzas na Paaralang Neptali A. Gonzales, Brgy. Mauway, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	12,374,957.48		12,374,957.48	Completion of School Building
0180B0088	Construction of Multi-Purpose Building Bulelak Libis, Brgy. Malanday, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	11,879,869.46		11,879,869.46	Const. of Multi-Purpose Bldg.
0180B0089	Improvement of Drainage System at Tanglaw St., Brgy. Plainview, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	9,899,997.20		9,899,997.20	Improvement of Drainage System
0180B0090	Rehabilitation/Improvement of Roads including Drainage, Gen. De Jesus Street, Brgy. Little Bagulo, San Juan City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	7,424,989.69		7,424,989.69	Rehabilitation/Improvement of Roads
0180B0091	Construction of Multi-Purpose Building Bulelak-Minahan, Brgy. Malanday, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	7,028,811.74		7,028,811.74	Const. of Multi-Purpose Building
0180B0092	Rehabilitation/Improvement of Drainage along Grant Street, Greenhills, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	6,632,995.53		6,632,995.53	Rehab./Impv't. of Drainage
0180B0093	Construction of Multi-Purpose Building at Highway Hills Integrated School including Facilities, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	5,939,940.79		5,939,940.79	Const. of Multi-Purpose Building
0180B0094	Rehabilitation of Road, Blumentritt Street, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	5,939,954.94		5,939,954.94	Rehabilitation of Roads
0180B0095	Improvement of Drainage System at Pananalig St., Brgy. Mabini J. Rizal, Mandaluyong City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	4,949,898.53		4,949,898.53	Improvement of Drainage System
0180B0096	Rehabilitation of Slope Protection along Pansipit Creek, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	4,824,975.97		4,824,975.97	Rehab. Of Slope Protection
0180B0097	Construction of Roads including Drainage System at Brgy. Aguho, Pateros, M. Mla.	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	3,959,702.66		3,959,702.66	Construction of Roads
0180B0098	Construction of Multi-Purpose Building Purok 5, Brgy. Malanday, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	3,365,972.36		3,365,972.36	Const. of Multi-Purpose Building
0180B0099	Rehabilitation of Roads Network at Homeowner's Drive, Brgy. Sto. Niño, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,619.49		2,969,619.49	Rehabilitation of Road Network
0180B0100	Rehabilitation of Bonifacio-A. Luna Road, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,643.92		2,969,643.92	Rehabilitation of Road
0180B0101	Rehabilitation of Road in the Vicinity of Brgy. Kabaynana, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,934.28		2,969,934.28	Rehabilitation of Road
0180B0102	Construction of Multi-Purpose Building (Isip Muna Rehabilitation Bayan Covered Court), Purok I Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,870,936.26		2,870,936.26	Const. of Multi-Purpose Building
0180B0103	Construction of 3-Storey Multi-Purpose Building Brgy. Damayan, Brgy. Maybunga, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,771,961.23		2,771,961.23	Const. of Multi-Purpose Building
0180B0104	Rehabilitation of Road in the Vicinity of Brgy. Progreso, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,475,000.00		2,475,000.00	Rehabilitation of Road
0180B0105	Rehabilitation of Road in the Vicinity of Brgy. Batis, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,998.98		2,474,998.98	Rehabilitation of Road
0180B0106	Construction/Completion of Rancho I Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,427.20		2,474,427.20	Construction/Completion of Multi-Purpose Building
0180B0107	Construction of Multi-Purpose Building at Purok 14, Brgy. South Daang Hari, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,207.43		2,474,207.43	Const. of Multi-Purpose Building
0180B0108	Construction of Roads including Drainage System at Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,979,939.61		1,979,939.61	Construction of Roads
0180B0109	Rehabilitation/Major Repair of Barangka Viaduct (Flyover) (B01720LZ) along A. Bonifacio Avenue, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,929,998.23		1,929,998.23	Rehab/Major Repair of Flyover
0180B0110	Rehabilitation of Multi-Purpose Building, Kalinangan Street, Brgy. Caniogan, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,982.86		1,484,982.86	Rehab. Of Multi-Purpose Building
0180B0111	Rehabilitation of Multi-Purpose at Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,888.69		1,484,888.69	Rehab. Of Multi-Purpose Building
0180B0112	Rehabilitation of Multi-Purpose Building including Site Development at Brgy. Parang, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,779.78		1,484,779.78	Rehab. Of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: TAGUIG, MANDALUYONG, MARIKINA, SAN JUAN, PASIG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0085	Rehabilitation/Major Repair of Quezon Bridge (B01880LZ) along PPTA Road, Taguig City, 1st LD	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	20,071,982.80		20,071,982.80	Rehabilitation/Major Repair of Bridge
0180B0086	Construction of Multi-Purpose Building at Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	19,799,997.50		19,799,997.50	Const. of Multi-Purpose Bldg.
0180B0087	Completion of School Building including Site Development & Perimeter Fence at the Mataas na Paaralang Neptali A. Gonzales, Brgy. Mauway, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	12,374,957.48		12,374,957.48	Completion of School Building
0180B0088	Construction of Multi-Purpose Building Bulelak Libis, Brgy. Malanday, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	11,879,869.46		11,879,869.46	Const. of Multi-Purpose Bldg.
0180B0089	Improvement of Drainage System at Tanglaw St., Brgy. Plainview, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	9,899,997.20		9,899,997.20	Improvement of Drainage System
0180B0090	Rehabilitation/Improvement of Roads including Drainage, Gen. De Jesus Street, Brgy. Little Baguio, San Juan City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	7,424,989.69		7,424,989.69	Rehabilitation/Improvement of Roads
0180B0091	Construction of Multi-Purpose Building Bulelak-Minahan, Brgy. Malanday, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	7,028,811.74		7,028,811.74	Const. of Multi-Purpose Building
0180B0092	Rehabilitation/Improvement of Drainage along Grant Street, Greenhills, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	6,632,995.53		6,632,995.53	Rehab./Impv't. of Drainage
0180B0093	Construction of Multi-Purpose Building at Highway Hills Integrated School Including Facilities, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	5,939,940.79		5,939,940.79	Const. of Multi-Purpose Building
0180B0094	Rehabilitation of Road, Blumentritt Street, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	5,939,954.94		5,939,954.94	Rehabilitation of Roads
0180B0095	Improvement of Drainage System at Pananalig St., Brgy. Mabini J. Rizal, Mandaluyong City	Planning & Design	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	4,949,898.53		4,949,898.53	Improvement of Drainage System
0180B0096	Rehabilitation of Slope Protection along Pansipit Creek, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	4,824,975.97		4,824,975.97	Rehab. Of Slope Protection
0180B0097	Construction of Roads including Drainage System at Brgy. Aguho, Pateros, M. Mla.	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	3,959,702.66		3,959,702.66	Construction of Roads
0180B0098	Construction of Multi-Purpose Building Purok 5, Brgy. Malanday, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	3,365,972.36		3,365,972.36	Const. of Multi-Purpose Building
0180B0099	Rehabilitation of Roads Network at Homeowner's Drive, Brgy. Sto. Nifio, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,619.49		2,969,619.49	Rehabilitation of Road Network
0180B0100	Rehabilitation of Bonifacio-A. Luna Road, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,643.92		2,969,643.92	Rehabilitation of Road
0180B0101	Rehabilitation of Road in the Vicinity of Brgy. Kabaynana, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,934.28		2,969,934.28	Rehabilitation of Road
0180B0102	Construction of Multi-Purpose Building (Isip Muna Rehabilitation Bayan Covered Court), Purok I Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,870,936.26		2,870,936.26	Const. of Multi-Purpose Building
0180B0103	Construction of 3-Storey Multi-Purpose Building Brgy. Damayan, Brgy. Maybunga, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,771,961.23		2,771,961.23	Const. of Multi-Purpose Building
0180B0104	Rehabilitation of Road in the Vicinity of Brgy. Progreso, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,475,000.00		2,475,000.00	Rehabilitation of Road
0180B0105	Rehabilitation of Road in the Vicinity of Brgy. Batis, San Juan City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,998.98		2,474,998.98	Rehabilitation of Road
0180B0106	Construction/Completion of Rancho I Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,427.20		2,474,427.20	Construction/Completion of Multi-Purpose Building
0180B0107	Construction of Multi-Purpose Building at Purok 14, Brgy. South Daang Hari, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,207.43		2,474,207.43	Const. of Multi-Purpose Building
0180B0108	Construction of Roads including Drainage System at Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,979,939.61		1,979,939.61	Construction of Roads
0180B0109	Rehabilitation/Major Repair of Barangka Viaduct (Flyover) (B01720LZ) along A. Bonifacio Avenue, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,929,998.23		1,929,998.23	Rehab/Major Repair of Flyover
0180B0110	Rehabilitation of Multi-Purpose Building, Kallinangan Street, Brgy. Caniogan, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,982.86		1,484,982.86	Rehab. Of Multi-Purpose Building
0180B0111	Rehabilitation of Multi-Purpose at Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,888.69		1,484,888.69	Rehab. Of Multi-Purpose Building
0180B0112	Rehabilitation of Multi-Purpose Building including Site Development at Brgy. Parang, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,779.78		1,484,779.78	Rehab. Of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: TAGUIG, MANDALUYONG, MARIKINA, SAN JUAN, PASIG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0113	Rehabilitation of Multi-Purpose Building including Facilities at Eulogio Rodriguez Integrated School, Brgy. Hagdan Bato Itaas, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	4,824,975.97		4,824,975.97	Rehab. Of Slope Protection
0180B0114	Rehabilitation of Multi-Purpose Building and Completion of Facilities at Highway Hills Integrated School, Brgy. Highway Hills, Mandaluyong City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	3,365,972.36		3,365,972.36	Construction of Roads
0180B0115	Construction of Multi-Purpose Building at Lower Bicutan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,969,619.49		2,969,619.49	Rehabilitation of Road Network
0180B0116	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,771,961.23		2,771,961.23	Rehabilitation of Road
0180B0117	Construction of Multi-Purpose Building Octagon, Phase III, Brgy. Dela Paz, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,870,936.26		2,870,936.26	Const. of Multi-Purpose Building
0180B0118	Construction/Improvement of Drainage System Including Laterals at PPTA (M.L. Quezon Bagumbayan), Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,475,000.00		2,475,000.00	Const. of Multi-Purpose Building
0180B0119	Improvement of Road Network Including Drainage System, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,998.98		2,474,998.98	Rehabilitation of Road
0180B0120	Construction/Repair of Senior High School Multi-Purpose Building and Completion of Facilities at Andres Bonifacio Integrated School, Brgy. Addition Hills, Mand. City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,427.20		2,474,427.20	Rehabilitation of Road
0180B0106	Construction/Completion of Rancho I Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	2,474,207.43		2,474,207.43	Construction/Completion of Multi-Purpose Building
0180B0107	Construction of Multi-Purpose Building at Purok 14, Brgy. South Daang Hari, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,979,939.61		1,979,939.61	Const. of Multi-Purpose Building
0180B0108	Construction of Roads including Drainage System at Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,929,998.23		1,929,998.23	Construction of Roads
0180B0109	Rehabilitation/Major Repair of Barangka Viaduct (Flyover) (B01720L2) along A. Bonifacio Avenue, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,982.86		1,484,982.86	Rehab/Major Repair of Flyover
0180B0110	Rehabilitation of Multi-Purpose Building, Kalinangan Street, Brgy. Canlogan, Pasig City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,888.69		1,484,888.69	Rehab. Of Multi-Purpose Building
0180B0111	Rehabilitation of Multi-Purpose at Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018	1,484,779.78		1,484,779.78	Rehab. Of Multi-Purpose Building
0180B0112	Rehabilitation of Multi-Purpose Building including Site Development at Brgy. Parang, Marikina City	Construction	Public Bidding	10/19/2017	11/7/2017	11/22/2017	12/1/2017	GAA 2018				Rehab. Of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA, MANDALUYONG, PASIG & TAGUIG CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0135	Construction/Rehabilitation of Slope Protection along Taguig River (Taguig Bridge), Phase III, Brgy. Ususan, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	37,152,077.28		37,152,077.28	Construction /Rehabilitation of Slope Protection
0180B0136	Construction/Rehabilitation of Slope Protection along Taguig River (M.L. Quezon Bridge Phase III, Brgy. Tuktukan, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	33,774,634.20		33,774,634.20	Construction /Rehabilitation of Slope Protection
0180B0137	Construction of Taguig River Drainage including Laterals, Brgy. Wawa, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	20,264,324.63		20,264,324.63	Const. of River Drainage Outfall
0180B0138	Construction of Drainage Outfall including Laterals at Brgy. Sta. Ana, Pateros, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	19,299,936.34		19,299,936.34	Const. of Drainage Outfall
0180B0139	Bank Improvement and Construction of Drainage Outfall Including Laterals along Bagumbayan River, Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	19,299,743.82		19,299,743.82	Bank Improvement & Const. of Drainage Outfall
0180B0140	Construction of Drainage Outfall and Laterals, Brgy. Sto. Rosario Silangan, Pateros, Metro Manila	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	19,299,872.28		19,299,872.28	Const. of Drainage Outfall
0180B0141	Construction./Rehabilitation of Drainage System, Brgy. Tumana, Marikina City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	19,299,614.02		19,299,614.02	Const./Rehab. Of Drainage System
0180B0142	Construction./Rehabilitation of Marikina Heights Slope Protection, Brgy. Marikina City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	19,299,175.10		19,299,175.10	Const./Rehab. Of Slope Protection
0180B0143	Additional Improvement Works at Mandaluyong Main Drainage Project (along San Francisco St. and Maysilo Circle, East-West), Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	18,793,346.32		18,793,346.32	Add'l. Impvt. Works of Drainage Project
0180B0144	Rehab./Improvement of Drainage Sstem along Wilson Street, San Juan City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	17,819,938.08		17,819,938.08	Construction of Classroom
0180B0145	Construction of Pateros River Drainage Outfall including Laterals at Brgy. San Pedro, Pateros, Metro Manila	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	14,474,849.62		14,474,849.62	Repair/Maintenance along Various National Roads
0180B0146	Rehab. Of Libis Creek Drainage Outfall, Brgy. Central Signal, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	14,474,511.69		14,474,511.69	REHAB. OF MULTI-PURPOSE BUILDING & CONSTRUCTION OF BUILDING
0180B0147	Rehabilitation of Roads, Brgy. Onse and Vicinity, San Juan City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	11,879,257.02		11,879,257.02	REHAB. OF MULTI-PURPOSE BUILDING & CONSTRUCTION OF BUILDING
0180B0148	Construction of Paligong River Drainage Outfall, Brgy. Paligong, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	11,097,325.14		11,097,325.14	Const. of Multi-Purpose Building
0180B0149	Construction of Pagadling Creek Drainage Outfall including Laterals, Brgy. Calzada, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	10,131,640.87		10,131,640.87	Const. of Multi-Purpose Building
0180B0150	Rehabilitation of Roads and Drainage along Lerma, G. Pedro and Canteras St., Brgy. Old Zangra, Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	9,899,999.99		9,899,999.99	Const. of Multi-Purpose Building
0180B0151	Construction of Road with Drainage inside the National Centr for Mental Health, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	9,899,881.06		9,899,881.06	Construction/Improvement of Drainage System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: TAGUIG, MANDALUYONG, SAN JUAN, PASIG & MARIKINA CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0152	Rehabilitation of West Bank Road, Manggahan Floodway, Pasig City, Sta. 0+000 - Sta. 1+715.20	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	9,899,498.19		9,899,498.19	Improvement of Road Network
0180B0153	Completion/Construction of Road Networks with Drainage System at Brgy. Kalawaan, Pasig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	9,899,515.20		9,899,515.20	Const./Repair of Multi-Purpose Bldg. & Completion of Facilities
0180B0154	Rehabilitation of Road and Drainage along Private Road, Brgy. Hulo, Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	9,899,930.86		9,899,930.86	Const./Repair of Multi-Purpose Bldg. & Completion of Facilities
0180B0155	Construction of Slope Protection along Sta. Ana River, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	9,649,490.36		9,649,490.36	Rehabilitation of Roads
0180B0156	Rehabilitation of Road and Drainage along Sacrepante, Irid and Agudo Streets, Brgy. Sarangka Ibaba, Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	7,919,994.17		7,919,994.17	Rehab. Of Road Network
0180B0157	Rehabilitation of Roads and Drainage along L. Cruz, De Leon and B. Tamayo Sts. Brgy. New Zaniga, Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	7,919,972.60		7,919,972.60	Rehab./Major Repair of Bridge
0180B0158	Rehabilitation of Roads in the Vicinity of Brgy. Batis, San Juan City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	2,474,998.98		2,474,998.98	Rehab. of Multi-Purpose Bldg.
0180B0159	Rehabilitation of Multi-Purpose Building including Facilities at Mandaluyong High School Brgy. Poblacion, Mandaluyong City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	2,474,975.12		2,474,975.12	Completion of Multi-Purpose Building
0180B0160	Completion/Construction of Road Networks with Drainage System at Brgy. Kalawaan, Pasig City, Sta. 0+086.00 - Sta. 0+270.00	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	2,474,539.74		2,474,539.74	Construction of Multi-Purpose Building
0180B0161	Construction of Roads including Drainage System at Brgy. Tuktukan, Taguig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	1,979,809.00		1,979,809.00	Rehabilitation of Roads
0180B0162	Rehabilitation of Roads in the Vicinity of Brgy. Balong Bato, San Juan City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	1,979,999.78		1,979,999.78	Rehab./Const. of Multi-Purpose Bldg.
0180B0163	Asphalt Overlay of Imson St., San Pedro, Pateros, Metro Manila	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	1,979,745.47		1,979,745.47	Rehab. Of Multi-Purpose Bldg.
0180B0164	Rehabilitation/Major Repair of C-5/Ortigas Interchange (B03320LZ) along C-5 Ortigas Interchange, Pasig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	1,447,489.35		1,447,489.35	Rehab. Of Multi-Purpose Bldg.
0180B0165	Rehabilitation/Major Repair of Buting Bridge (B01368LZ) along San Joaquin-Buting Road, Pasig City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	1,447,489.35		1,447,489.35	Rehab./Major Repair of Bridge
0180B0166	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Corazon de Jesus, San Juan City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	999,986.79		999,986.79	Rehab. Of Multi-Purpose Bldg.
0180B0167	Rehabilitation of Multi-Purpose Building (Basketball Court/Daycare), Brgy. San Perfecto, San Juan City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	999,941.01		999,941.01	Rehabilitation/Major Repair of Bridge
0180B0168	Rehabilitation of Multi-Purpose Building, (Covered Court) Brgy. Progreso, San Juan City	Planning & Design	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	999,980.22		999,980.22	Rehab. Of Multi-Purpose Bldg.
0180B0169	Construction of Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction	Public Bidding	11/22/2017	12/14/2017	12/29/2017	1/5/2017	GAA 2018	999,881.24		999,881.24	Const. of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2017 & 2018

CONGRESSIONAL DISTRICT: SAN JUAN, MARIKINA, TAGUIG CITY & PATEROS METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0170	Construction of Multi-Purpose Building at Barangay J. Dela Peña, Marikina City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	LIP 2018	44,549,572.56		44,549,572.56	Const. of Multi-Purpose Building
0180B0171	Bank Improvement and Construction of Drainage Outfall including Laterals, Payday Creek, Pateros, Metro Manila and Taguig City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	GAA 2018	33,774,847.69		33,774,847.69	Bank Improvement and Construction of Drainage Outfall
0180B0172	Construction of Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	LIP 2018	25,739,869.61		25,739,869.61	Const. of Multi-Purpose Building
0180B0173	Construction/Rehabilitation of Pinagsama Creek Drainage Outfall including Laterals, Brgy. North Signal, Taguig City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	GAA 2018	19,299,583.37		19,299,583.37	Construction/Rehabilitation of Creek Drainage Outfall
0180B0174	Construction of Slope Protection and Drainage Outfall including Laterals, Sto. Rosario River, Brgy. Sto. Rosario Kanluran, Pateros, Metro Manila	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	GAA 2018	19,299,883.66		19,299,883.66	Construction of Slope Protection
0180B0175	Construction of M. Tinio Creek Drainage Outfall including Laterals, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	GAA 2018	15,922,389.61		15,922,389.61	Construction of Drainage Outfall including Laterals
0180B0176	Construction of Sto. Rosario River Drainage Outfall including Laterals, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	GAA 2018	14,474,599.93		14,474,599.93	Construction of River Drainage Outfall including Laterals
0180B0177	Construction of Box Culvert and Drainage Laterals along Conga Creek Outfall, Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	GAA 2018	14,474,526.81		14,474,526.81	Construction of Box Culvert and Drainage Laterals
0180B0178	Rehabilitation of Road Network, Brgy. Tumana, Marikina City	Construction	Public Bidding	11/28/2017	12/19/2017	1/4/2017	1/12/2017	LIP 2018	10,889,853.59		10,889,853.59	Rehabilitation of Road Network

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MANDALUYONG, MARIKINA, TAGUIG CITY & PATEROS METRO MANILA

Code (PAP)	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0179	Construction of Multi-Purpose Building at Brgy. HarapIn ang Bukas, Mandaluyong City	Planning & Design	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	7,764,921.10		7,764,921.10	Construction of Multi-Purpose Bldg.
0180B0180	Construction/Rehabilitation of Balite Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	7,411,878.61		7,411,878.61	Const./Rehab. Of Multi-Purpose Building
0180B0181	Construction of Multi-Purpose Building at Laksamah HOA, Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	6,929,949.62		6,929,949.62	Construction of Multi-Purpose Bldg.
0180B0182	Construction of Multi-Purpose Building (Super Health Center) at Sitio Imelda, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	5,939,230.34		5,939,230.34	Construction of Multi-Purpose Bldg.
0180B0183	Concreting/Rehabilitation of Paragos St., Brgy. Sto. Niño, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	4,949,984.99		4,949,984.99	Concreting/Rehab. Of Road
0180B0184	Construction of Roads including Drainage System at Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	DepEd	4,949,841.62		4,949,841.62	Construction of Roads including Drainage System
0180B0185	Construction of Sto. Rosario Drainage Outfall including Laterals, Brgy. Magtanggol Pateros, Metro Manila	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	4,824,832.31		4,824,832.31	Construction of Drainage Outfall including Laterals
0180B0186	Construction of Roads including Drainage System at Brgy. Sta. Ana, Pateros, Metro Manila	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	3,959,838.15		3,959,838.15	Construction of Roads including Drainage System
0180B0187	Construction/Repair of Senior High School Multi-Purpose Building and Completion of Facilities at Isaac Lopez Integrated School, Brgy. Vergara, Mandaluyong City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	3,959,984.17		3,959,984.17	Const./Repair of Multi-Purpose Bldg. & Completion of Facilities
0180B0188	Construction/Rehabilitation Marikina Heights Multi-Purpose Building, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	LIP 2018	3,959,445.31		3,959,445.31	Const./Rehab. of Multi-Purpose Bldg.
0180B0189	Construction of Fortune Multi-Purpose Building including Site Development, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	3,959,855.45		3,959,855.45	Construction of Multi-Purpose Building
0180B0190	Construction of Multi-Purpose Building at Villa Balderama, Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	2,969,713.79		2,969,713.79	Const. of Multi-Purpose Building
0180B0191	Construction of Multi-Purpose Building at Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	2,969,950.22		2,969,950.22	Const. of Multi-Purpose Building
0180B0192	Improvement of Drainage System along C-5, Brgy. Ususan, Taguig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	2,894,716.52		2,894,716.52	Improvement of Drainage System
0180B0193	Construction of Roads including Drainage System at Brgy. Sto. Rosario Silangan, Pateros, Metro Manila	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	1,979,920.54		1,979,920.54	Construction of Roads including Drainage System
0180B0194	Repair/Rehabilitation of Health Center, Brgy. Parang, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	1,979,802.55		1,979,802.55	Repair/Rehab. Of Health Center
0180B0195	Construction of Multi-Purpose Building at Brgy. Hagonoy, Taguig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	1,979,903.92		1,979,903.92	Const. of Multi-Purpose Building
0180B0196	Construction of Multi-Purpose Building (Central Signal Health Center), Brgy. Central Signal, Taguig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	1,979,562.14		1,979,562.14	Const. of Multi-Purpose Building
0180B0197	Construction of Multi-Purpose Building at Brgy. Sto. Rosario, Kanluran, Pateros, Metro Manila	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	1,979,982.49		1,979,982.49	Construction of Multi-Purpose Bldg.
0180B0198	Rehabilitation of SSS Elementary School Multi-Purpose Building including Site Development at Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	LIP 2018	1,484,883.48		1,484,883.48	Rehabilitation of Multi-Purpose Building
0180B0199	Construction of Two (2) Units Rain Water Collection System (RWCS) at Pinaglabanan Elementary School, San Juan City	Planning & Design	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017		545,263.44		545,263.44	Construction of Rain Water Collection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2017 & 2018

CONGRESSIONAL DISTRICT: MARIKINA, PASIG, SAN JUAN, TAGUIG CITY & PATEROS METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0200	Rehabilitation of Road Network, Brgy. Tumana, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	LIP 2018	9,899,770.32		9,899,770.32	Rehabilitation of Road Network
0180B0201	Rehabilitation of Market Avenue, Pasig City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA VILP 2018	9,899,673.25		9,899,673.25	Rehabilitation of Market Avenue
0180B0202	Construction of Multi-Purpose Building (Daycare), Brgy. Kabayanan, San Juan City	Planning & Design	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	9,899,995.85		9,899,995.85	Const. of Multi-Purpose Building
0180B0203	Rehabilitation of Roads, San Mauriclo and J. Wright Sts., Brgy. Babis, San Juan City	Planning & Design	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	4,454,999.66		4,454,999.66	Rehabilitation of Roads
0180B0204	Construction of Multi-Purpose Building, Brgy. Kalumpang, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	LIP 2018	3,959,879.35		3,959,879.35	Const. of Multi-Purpose Building
0180B0205	Repair/Rehabilitation of Marikina Heights Health Center, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA 2018	1,979,973.79		1,979,973.79	Repair/Rehab. of Health Center
0180B0206	Rehabilitation of Road Network Including Drainage System, Brgy. IVC and Barangka, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	LIP 2018	1,583,539.35		1,583,539.35	Const. of Multi-Purpose Building
0180B0197	Construction of Multi-Purpose Building at Brgy. Sto. Rosario, Kanluran, Pateros, Metro Manila	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	GAA LIP 2018	1,979,982.49		1,979,982.49	Construction of Multi-Purpose Bldg.
0180B0198	Rehabilitation of SSS Elementary School Multi-Purpose Building including Site Development at Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017	LIP 2018	1,484,883.48		1,484,883.48	Rehabilitation of Multi-Purpose Building
0180B0199	Construction of Two (2) Units Rain Water Collection System (RWCS) at Pinaglabanan Elementary School, San Juan City	Planning & Design	Public Bidding	11/28/2017	12/20/2017	1/4/2017	1/12/2017		545,263.44		545,263.44	Construction of Rain Water Collection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA, SAN JUAN, MANDALUYONG & TAGUIG CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0207	Construction of 4-Storey Multi-Purpose Building including Ground Improvement (Fencing and Completion of Facilities, Barangay Mauway, Mandaluyong City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	87,169,900.84		87,169,900.84	Const. of Multi-Purpose Building including Ground Improvement
0180B0208	Rehabilitation of East Bank Road, Manggahan, Floodway, Brgy. Manggahan, Pasig City	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	70,395,569.14		70,395,569.14	Rehabilitation of Roads
0180B0209	Bank Improvement/Protection along Pateros River, Brgy. San Pedro, Pateros, Metro Manila	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	48,249,831.71		48,249,831.71	Bank Improvement/Protection
0180B0210	Bank Improvement/Protection along Pateros River, Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	48,249,831.71		48,249,831.71	Bank Improvement/Protection
0180B0211	Bank Improvement/Protection along Pateros River, Brgy. Sto. Rosario-Kanluran, Pateros, Metro Manila	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	48,249,831.71		48,249,831.71	Bank Improvement/Protection
0180B0212	Bank Improvement/Protection along Pateros River, Brgy. Tabacalera, Pateros, Metro Manila	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	48,249,831.71		48,249,831.71	Bank Improvement/Protection
0180B0213	Construction of RCBC along Balanti Creek, Brgy. Sta. Elena, Marikina City	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	48,249,972.71		48,249,972.71	Construction of Roads
0180B0214	Construction of Multi-Purpose Building (Covered Court), Brgy. Onse San Juan City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	34,649,596.88		34,649,596.88	Const. of Multi-Purpose Bldg.
0180B0215	Construction of Multi-Purpose Building, Brgy. Batis, San Juan City	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	24,749,696.88		24,749,696.88	Const. of Multi-Purpose Bldg.
0180B0216	Renovation/Construction of Two (2) Storey Building (Planning and Construction) Metro Manila 1 District Engineering Office (MM1DEO), Brgy. Rosario, Pasig City	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	22,162,422.77		22,162,422.77	Renovation/Construction of Building
0180B0217	Construction of Multi-Purpose Building (Daycare), Brgy. Batis, San Juan City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	19,799,861.44		19,799,861.44	Const. of Multi-Purpose Bldg.
0180B0218	Rehabilitation/Improvement of Drainage, R. Lagmay Street, Balong Bato, San Juan City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	15,839,922.33		15,839,922.33	Rehab./Imp'v'l. of Drainage
0180B0219	Construction of Slope Protection at Daang Kalabaw Creek at Hagonoy, Taguig City	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	16,887,289.61		16,887,289.61	Construction of Slope Protection
0180B0220	Construction/Rehabilitation of Congga Creek Drainage Outfall, Katuparan, Bonifacio Integrated School, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	14,474,287.07		14,474,287.07	Construction of Classroom
0180B0221	Rehabilitation of Road, Ortigas Avenue, San Juan City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	9,899,897.88		9,899,897.88	Const./Rehab. Of Creek Drainage Outfall
0180B0222	Construction/Completion of Road, Ortigas Avenue, San Juan City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	9,899,924.28		9,899,924.28	Const./Completion of Multi-Purpose Bldg.
0180B0223	Rehabilitation of Multi-Purpose Building including Facilities (Upgrading of Electrical Facilities) at Jose Fabella Memorial School, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	9,899,940.79		9,899,940.79	Rehab. Of Multi-Purpose Building
0180B0224	Construction/Rehabilitation of Stage, Buildings including Ground Improvement, Salapan Elementary School, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	8,414,988.03		8,414,988.03	Const./Rehab. Of Stage, Buildings including Ground Improvement
0180B0225	Construction of Multi-Purpose Building, Phase I at Block 37, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	7,919,928.85		7,919,928.85	Const. of Multi-Purpose Building
0180B0226	Construction of Drainage Structure along Road, Sumulong Highway, Marikina City, K0016+(-283) - K0016+123	Construction	Public Bidding	12/7/2017	12/27/2017	1/11/2018	1/19/2018	GAA 2018	96,499,723.73		96,499,723.73	Construction of Drainage Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: TAGUIG, MANDALUYONG & PASIG CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0227	Improvement of Drainage System, Brgy. Napindan, Taguig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	7,719,653.74		7,719,653.74	Improvement of Drainage System
0180B0228	Completion of Multi-Purpose Building, Old Justice Hall including Facilities, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	6,929,977.38		6,929,977.38	Completion of Multi-Purpose Building
0180B0229	Construction/Repair of Senior High School Multi-Purpose Building and Completion of Facilities at Mataas na Paaralang Neptali A. Gonzales, Brgy. Mauway, Mand. City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	6,929,925.09		6,929,925.09	Const./Repair of Multi-Purpose Bldg & Completion of Facilities
0180B0230	Construction of Multi-Purpose Building at Marietta Subdivision, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	6,929,886.22		6,929,886.22	Construction of Multi-Purpose Building
0180B0231	Construction of Multi-Purpose Building at Villa Gloria, Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	5,939,703.93		5,939,703.93	Const. of Multi-Purpose Building
0810B0232	Construction of Multi-Purpose Building Doroteo Extension, Brgy. Santolan, Pasig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	5,939,885.09		5,939,885.09	Const. of Multi-Purpose Building
0180B0233	Construction of Multi-Purpose Building at Block 37, Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,989.66		4,949,989.66	Const. of Multi-Purpose Building
0180B0234	Completion of Multi-Purpose Building at the Ilaya Barangka Integrated School including Site Development and Completion of Facilities, Brgy. Barangka Ilaya, Mand. City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,951.35		4,949,951.35	Const. of Multi-Purpose Bldg. including Site Development
0180B0235	Completion of Multi-Purpose Building at the Filemon P. Javier Elementary School including Site Development and Completion of Facilities, Brgy. San Jose, Mand. City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,954.29		4,949,954.29	Const. of Multi-Purpose Bldg. including Site Development
0180B0236	Rehabilitation of Multi-Purpose Building and Completion of Facilities at Ilaya Barangka Integrated School, Brgy. Barangka Ilaya, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,950.60		4,949,950.60	Rehabilitation of Multi-Purpose Building
0180B0237	Rehabilitation of Multi-Purpose Building and Completion of Facilities at City of Mandaluyong Science High School, Hulo, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,956.32		4,949,956.32	Rehab. Of Multi-Purpose Bldg. and Completion of Facilities
0180B0238	Rehabilitation of Multi-Purpose Building and Completion of Facilities at Hulo Integrated School, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,934.80		4,949,934.80	Rehab. Of Multi-Purpose Bldg. and Completion of Facilities
0180B0239	Rehabilitation of Multi-Purpose Building at Brgy. Matamig, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	4,949,918.86		4,949,918.86	Rehab. of Multi-Purpose Building
0180B0240	Rehabilitation of Multi-Purpose Building (Senior Citizen) at Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	2,999,983.10		2,999,983.10	Rehab. of Multi-Purpose Building
0180B0241	Rehabilitation of Multi-Purpose Building (Covered Court/Daycare/Barangay Hall), Brgy. Pasadeña, San Juan City	Planning & Design	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	2,969,989.69		2,969,989.69	Rehab. of Multi-Purpose Building
0180B0242	Construction of Multi-Purpose Building, UMPI Subdivision, Brgy. Dela Paz, Pasig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	2,969,415.76		2,969,415.76	Construction of Multi-Purpose Building
0180B0243	Rehabilitation/Improvement of Drainage System including Site Development of Kalawaan Elementary School, Brgy. Kalawaan, Pasig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	2,969,812.88		2,969,812.88	Rehabilitation/Improvement of Drainage System
0180B0244	Improvement of Drainage System, Brgy. Ibayp, Tipas, Taguig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	1,929,847.10		1,929,847.10	Improvement of Drainage System
0180B0245	Construction of Multi-Purpose Building at Northwood Village, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	GAA 2018	999,933.61		999,933.61	Construction of Multi-Purpose Building
0180B0246	Sub-Surface Soil Exploration for the Proposed Construction of Sta. Elena Multi-Purpose Building, Brgy. Sta. Elena, b) Proposed Construction of Tañong Multi-Purpose Building, c) Proposed Construction of Jesus Dela Peña Multi-Purpose Building, d) Proposed Construction of Industrial Valley Complex Multi-Purpose Building all in Marikina City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	PDE	820,890.00		820,890.00	Sub-Surface Soil Exploration
0180B0247	Sub-Surface Soil Exploration for the Proposed Construction of Marikina Polytechnic College Multi-Purpose Building, Marikina City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	PDE	422,940.00		422,940.00	Sub-Surface Soil Exploration
0180B0248	Sub-Surface Soil Exploration of the Proposed Improvement of Balanti Creek, Marikina City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	PDE	355,950.00		355,950.00	Sub-Surface Soil Exploration
0180B0249	Sub-Surface Exploration of the Proposed Construction of 4-Storey, 12-Classroom BEFF School Building at Agripino Manalo National High School, Pateros, Metro Manila and Proposed Construction of North Signal Multi-Purpose Building, Taguig City	Construction	Public Bidding	12/12/2017	12/28/2017	1/12/2018	1/22/2018	PDE	309,960.00		309,960.00	Sub-Surface Soil Exploration

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: SAN JUAN, MARIKINA, PASIG, MANDALUYONG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0250	Bank Improvement/Protection along Pateros River, Brgy. Martinez, Pateros, M. Mia.	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	59,829,644.84		59,829,644.84	Bank Improvement/Protection
0180B0251	Construction/Rehabilitation of Drainage System, Labasan River Drainage Dutfall, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	57,899,549.17		57,899,549.17	Construction/Rehabilitation of Drainage System
0180B0252	Rhabilitation/Construction of Slope Protection along Lakeshore Park, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	48,249,153.77		48,249,153.77	Rehab./Const. of Slope Protection
0180B0253	Construction of Slope Protection of Tagui Linear Park/Jogging Lane along Laguna Lake, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	48,249,153.77		48,249,153.77	Construction of Slope Protection
0180B0254	Construction of Multi-Purpose Building (Sports Complex), Zone 3, Brgy. Fort Bonifacio, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	47,471,319.01		47,471,319.01	Construction of Multi-Purpose Building
0810B0255	Rehabilitation of Road Network at Concepcion Dos, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	LIP 2018	26,699,733.05		26,699,733.05	Rehabilitation of Road Network
0180B0256	Rehabilitation of Road Network at La Milagrosa Subdivision, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	LIP 2018	29,699,192.11		29,699,192.11	Rehabilitation of Road Network
0180B0257	Rehabilitation/Improvement of Multi-Purpose Building, Balong Bato, San Juan City Lone District	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	22,194,976.91		22,194,976.91	Rehab./Improvement of Multi-Purpose Building
0180B0258	Construction of By-Pass and Diversion Roads along C-6, Taguig-Pateros, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	19,299,939.42		19,299,939.42	Construction of By-Pass and Diversion Roads
0180B0259	Construction of Multi-Purpose Building (Super Health Center) at Brgy. Maharika, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	18,799,688.13		18,799,688.13	Construction of Multi-Purpose Building
0180B0260	Construction/Rehabilitation of Justice Hall Building, Jacamar St., Brgy. Sta. Eena, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	24,749,858.88		24,749,858.88	Construction/Rehabilitation of Justice Hall Building
0180B0261	Construction/Rehabilitation of Multi-Purpose Building including Site Development, Marikina City, 1st LD	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	LIP 2018	22,373,954.14		22,373,954.14	Construction/Rehabilitation of Multi-Purpose building
0180B0262	Construction of Roads at Paliparan, Brgy. Sto. Niño, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	18,809,967.95		18,809,967.95	Construction of Roads
0180B0263	Construction of Retaining Wall and Rehabilitation of Sta. Ana River at Brgy. San Roque, Pateros, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	14,474,872.00		14,474,872.00	Construction of Retaining Wall and Rehabilitation of River
0180B0264	Rehabilitation of Concepcion Dos Road Network, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	LIP 2018	10,889,896.16		10,889,896.16	Rehabilitation of Road Network
0180B0265	Rehabilitation of Slope Protection along Hakbangan Creek, Pasig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	9,649,975.44		9,649,975.44	Rehabilitation of Slope Protection
0180B0266	Improvement of Drainage System, Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	9,649,841.06		9,649,841.06	Improvement of Drainage System
0180B0267	Rehabilitation of Multi-Purpose Building (Administration Building) of Mandaluyong High School, Barangay Poblacion, Mandaluyong City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	9,899,989.09		9,899,989.09	Rehabilitation of Multi-Purpose Building
0180B0268	Construction of Multi-Purpose Building at Brgy. Kapasigan, Pasig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	6,929,697.43		6,929,697.43	Construction of Multi-Purpose Bldg.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: SAN JUAN, MARIKINA, PASIG, MANDALUYONG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
018080271	Construction of Multi-Purpose Building at Salvador HOA, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	5,939,853.76		5,939,853.76	Construction of Multi-Purpose Building
081080272	Construction of Cold Storage Facility at the DOH-NCR Complex, Welfareville Compound Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	4,949,502.87		4,949,502.87	Construction of Cold Storage Facility
018080273	Construction of Multi-Purpose Building at Block 35, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	4,949,997.18		4,949,997.18	Construction of Multi-Purpose Building
018080274	Rehabilitation of Multi-Purpose Building at Brgy. Barangka Itaas, Mandaluyong City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	4,776,109.20		4,776,109.20	Rehab. of Multi-Purpose Building
018080275	Rehabilitation of Marikina Heights Road Network, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	3,959,746.55		3,959,746.55	Rehabilitation of Marikina Heights Road Network
018080276	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Batis, San Juan City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	3,959,902.92		3,959,902.92	Rehab. Of Multi-Purpose Building
018080277	Construction of Multi-Purpose Building at Doña Betang, Brgy. Santolan, Pasig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	3,464,801.33		3,464,801.33	Const. of Multi-Purpose Building
018080278	Rehabilitation of Marikina River Outfall including Laterals, Brgy. IVC, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	3,022,199.92		3,022,199.92	Rehabilitation of River Outfall
018080279	Construction of Multi-Purpose Building (General Headquarters Covered Court), Brgy. Katuparan, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	2,969,500.53		2,969,500.53	Const. of Multi-Purpose Building
018080280	Construction of Multi-Purpose Building at Brgy. Sta. Ana, Pateros, M. Mla.	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	LIP 2018	2,969,314.45		2,969,314.45	Const. of Multi-Purpose Building
018080281	Rehabilitation of Multi-Purpose Building at Barangay Ilaya, Mandaluyong City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	2,499,991.76		2,499,991.76	Rehab. Of Multi-Purpose Building
018080282	Completion of School Building at Mandaluyong High School, including Site Development Brgy. Poblacion, Mandaluyong City	Planning & Design	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	2,474,968.96		2,474,968.96	Completion of Schol Building
018080283	Rehabilitation of Multi-Purpose Building at Soldiers Village, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,979,415.87		1,979,415.87	Rehab. Of Multi-Purpose Building
018080284	Rehabilitation of Multi-Purpose Building, Brgy. Sumilang, Pasig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,979,881.52		1,979,881.52	Rehab. Of Multi-Purpose Building
018080285	Rehabilitation of Multi-Purpose Building, Brgy. Buting, Pasig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,979,851.00		1,979,851.00	Rehab. Of Multi-Purpose Building
018080286	Construction of Drainage System, Romatico St., Road 21, Road 22 and Road 27, Brgy. North Daang Hari, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,979,209.20		1,979,209.20	Const. of Drainage System
018080287	Repair/Rehab. Of Health Center, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,979,934.17		1,979,934.17	Repair/Rehab. Of Health Center
018080288	Construction of Drainage System, Romatico St., Road 21, Road 22 and Road 27, Brgy. North Daang Hari, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,979,209.20		1,979,209.20	Const. of Drainage System
018080289	Rehabilitation Of Multi-Purpose Building at Brgy. Palongon Tipas, Taguig City	Construction	Public Bidding	12/8/2017	12/29/2017	1/18/2018	1/22/2018	GAA 2018	1,449,438.35		1,449,438.35	Const. of Drainage System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA, MANDALUYONG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0291	Construction of RCBC along Balanti Creek, Brgy. Sta. Elena, Marikina	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	48,249,972.71		48,249,972.71	Construction of Creek
0180B0292	Rehabilitation of Road Network at Concepcion Dos, Marikina City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	LIP 2018	26,699,733.05		26,699,733.05	Rehab. Of Road Network
0180B0293	Construction of Multi-Purpose Building including Site Developments, Marikina City 1st LD	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	LIP 2018	22,373,954.14		22,373,954.14	Construction of Multi-Purpose Building
0180B0294	Construction of Multi-Purpose Building atr Brgy. Tañong, Marikina City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	17,819,990.99		17,819,990.99	Const. of Multi-Purpose Building
0180B0295	Rehabilitation of Multi-Purpose Building (Administrabon Building) of Mandaluyong High School, Barangay Poblacion, Mandaluyong City	Planning & Design	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	9,899,989.09		9,899,989.09	Rehabilitation of Multi-Purpose Building
0810B0296	Construction of RCBC along Tañong Creek, Brgy. Tañong, Marikina City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	9,649,906.81		9,649,906.81	Construction of Creek
0180B0297	Construction of Slope Protection and Drainage Outfall including Laterals, Brgy. Tabacalera, Pateros, Metro Manila	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	9,649,636.84		9,649,636.84	Construction of Slope Protection
0180B0298	Construction of Box Culvert along Sumulong Highway, Marikina City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	9,649,723.90		9,649,723.90	Construction of Box Culvert
0180B0299	Rehabilitation/Improvement of Drainage along san Juan-santolan Road, San Juan City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	9,206,973.75		9,206,973.75	Rehab./Impvt. Of Drainage
0180B0300	Rehabilitation of Multi-Purpose Building at Mandaluyong Elementary School, Brgy. Poblacion, Mandaluyong City	Planning & Design	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	6,929,978.00		6,929,978.00	Rehabilitation of Multi-Purpose Building
0180B0301	Rehabilitation of Roads, Zamora, Gomez and Ortega Streets, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	5,939,899.32		5,939,899.32	Rehabilitation of Roads
0180B0302	Construction of Fortune Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	LIP 2018	3,959,916.37		3,959,916.37	Const. of Multi-Purpose Building
0180B0303	Rehabilitation of Multi-Purpose Building (Senior Citizen) at Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	2,969,983.10		2,969,983.10	Rehabilitation of Multi-Purpose Building
0180B0304	Construction of Multi-Purpose Building (General Headquarters Covered Court) Brgy. Katuparan, Taguig City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	2,969,500.53		2,969,500.53	Construction of Multi-Purpose Building
0180B0305	Construction of Multi-Purpose Building at Brgy. Sta. Ana, Pateros, Metro Manila	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	LIP 2018	2,969,314.45		2,969,314.45	Const. of Multi-Purpose Building
0180B0306	Completion of School Building at Mandaluyong High School including Site Development, Brgy. Poblacion, Mandaluyong City	Planning & Design	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	2,474,968.96		2,474,968.96	Completion of School Building
0180B0307	Rehabilitation of Pateros Technological College, Brgy. Sto. Rosario, Kanluran, Pateros, Metro Manila	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	1,979,995.02		1,979,995.02	Rehabilitation of Technological College
0180B0308	Rehabilitation of Multi-Purpose Building including Site Development (Mini Park) Brgy. Pedro Cruz, San Juan City	Planning & Design	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	VILP FY 2018	1,979,943.66		1,979,943.66	Rehabilitation of Multi-Purpose Building
0180B0309	Rehabilitation of Multi-Purpose Building at Brgy. Palligon tipas, Taguig City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	GAA 2018	1,449,438.35		1,449,438.35	Rehab. of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MANDALUYONG, SAN JUAN & PASIG CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0312	Sub-Surface Soil Exploration for the a) Construction of Multi-Purpose Building, Brgy. Balong Bato; b) Construction of Multi-Purpose Building (Hall) Brgy. Maytunas; c) Construction of Multi-Purpose Bldg., Pinaglabanan Elem. School; and d) Const. of Government Center all in San Juan City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	PDE	695,520.00		695,520.00	Sub-Surface Soil Exploration
0810B0313	Sub-Surface Soil Exploration for the a) Reconstruction of Bridge along Wilson Street including Drainage Lateral; b) Reconstruction of Bridge along Grant Street, Brgy. Greenhills & Little Baguio; and c) Reconstruction of JB Vargas Bridge, Brgy. Addition Hills, San Juan City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	PDE	674,520.00		674,520.00	Sub-Surface Soil Exploration
0180B0314	Sub-Surface Soil Exploration for the a) Construction of Multi-Purpose Bldg., Brgy. Batis; b) Construction of Multi-Purpose Bldg. (Day Care Center), Brgy. Batis; and c) Construction of Multi-Purpose Bldg. (Brgy. Hall/Day Care Center) Brgy. Kabayanan all in San Juan City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	PDE	521,640.00		521,640.00	Sub-Surface Soil Exploration
0180B0315	Sub-Surface Soil Exploration for the a) Construction of Revetment Wall along San Juan River; b) Construction of Parapet Wall (Extension) Brgy. Kabayanan; and c) Construction of Parapet Wall, Brgy. Batis (Extension) all in San Juan City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	PDE	521,640.00		521,640.00	Sub-Surface Soil Exploration
0180B0316	Sub-Surface Soil Exploration for the a) Construction of Multi-Purpose Bldg, Hall of Justice Annex, Brgy. Plainview; b) Const. of Multi-Purpose Bldg. at Brgy. Barangka Itaas and Brgy. Harapin; and c) Const. of Multi-Purpose Bldg at Brgy. Harapin ang Bukas all in Mandaluyong City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	PDE	521,640.00		521,640.00	Sub-Surface Soil Exploration
0180B0317	Sub-Surface Soil Exploration for the Reconstruction of Bridge along Gen. De Jesus St., Brgy. Greenhills & Little Baguio and Arellano Street, Brgy. Addition Hills all in San Juan City	Construction	Public Bidding	12/28/2017	1/16/2018	1/31/2018	2/9/2018	PDE	347,760.00		347,760.00	Sub-Surface Soil Exploration

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA, MANDALUYONG, TAGUIG CITY & PATEROS, METRO MANILA

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0319	Completion/Construction of Mandaluyong City Jail including Facilities and Ground Improvement, Mandaluyong City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	183,149,904.80		183,149,904.80	Completion of Construction of City Jail
0180B0320	Construction of Multi-Purpose Bldg., Pinaglabanan Elem. School, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	34,649,994.10		34,649,994.10	Const. of Multi-Purpose Building
0180B0321	Construction of Multi-Purpose Building, (Covered Court), Brgy. Balong Bato, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	34,649,981.50		34,649,981.50	Construction of Multi-Purpose Building
0180B0322	Construction of Multi-Purpose Building (Covered Court), Brgy. West Crame, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	34,649,801.82		34,649,801.82	Construction of Multi-Purpose Building
0180B0323	Construction of Multi-Purpose Building (Covered Court), Brgy. Pedro Cruz, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	34,649,714.84		34,649,714.84	Construction of Multi-Purpose Building
0810B0324	Construction of Multi-Purpose Building Hall of Justice Annex, Brgy. Plainview, Mandaluyong City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	30,534,972.00		30,534,972.00	Construction of Multi-Purpose Building
0180B0325	Construction of Multi-Purpose Building including Completion of Facilities at Sen. Neptali Gonzales Integrated School, Brgy. Mauway, Mandaluyong City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	24,749,998.00		24,749,998.00	Construction of Multi-Purpose Building
0180B0326	Construction of Multi-Purpose Building (Hall), Brgy. Kabayanan, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	24,749,977.50		24,749,977.50	Const. of Multi-Purpose Building
0180B0327	Construction of Multi-Purpose Building, Brgy. Balong Bato, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	24,749,845.77		24,749,845.77	Const. of Multi-Purpose Building
0180B0328	Construction of Multi-Purpose Building, Brgy. West Crame, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	24,749,764.88		24,749,764.88	Const. of Multi-Purpose Building
0180B0329	Construction of Multi-Purpose Building, Brgy. Maytunas, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	24,749,661.35		24,749,661.35	Const. of Multi-Purpose Building
0180B0330	Construction of Fortune Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	19,799,977.40		19,799,977.40	Const. of Multi-Purpose Building
0180B0331	Rehabilitation of Multi-Purpose Building (Including Installation of Elevator) at Brgy. Plainview, Mandaluyong City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	16,829,998.00		16,829,998.00	Rehabilitation of Multi-Purpose Building
0180B0332	Rehabilitation/Improvement/Upgrading of Roads, F. Manalo and F. Blumetritt Streets, Kabayanan, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	15,839,775.47		15,839,775.47	Rehab./improvement/Upgrading of roads
0180B0333	Rehabilitation of Multi-Purpose Building including Site Development, Agora Plaza, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	14,849,691.34		14,849,691.34	Rehabilitation of Multi-Purpose Building
0180B0334	Construction of Multi-Purpose Building (Including Roof Deck and Facilities) Sta. Lucia Elementary School, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	14,849,951.70		14,849,951.70	Const. of Multi-Purpose Building
0180B0335	Construction/Completion of Multi-Purpose Buildings, Barangay Corazon De Jesus, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	9,899,986.10		9,899,986.10	Construction/Completion of Multi-Purpose Building
0180B0336	Construction of Multi-Purpose Building, City Government Executive Lounge, City Government Center, Brgy. Corazon De Jesus, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	9,899,948.20		9,899,948.20	Const. of Multi-Purpose Building
0180B0337	Construction/Completion of Multi-Purpose Building (Hall) and Completion of Facilities at National Center for Mental Health, Brgy. Vergara, Mandaluyong City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	6,929,994.00		6,929,994.00	Construction/Completion of Multi-Purpose Building
0180B0338	Construction of Multi-Purpose Building at Isaac Lopez Integrated School, Brgy. Vergara, Mandaluyong City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	6,929,977.50		6,929,977.50	Construction of Multi-Purpose Building
0180B0339	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Little Baguio, San Juan City	Planning & Design	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	GAA 2018	999,845.77		999,845.77	Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2018

CONGRESSIONAL DISTRICT: MARIKINA & TAGUIG CITY

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0180B0246	Sub-Surface Soil Exploration for the Proposed Construction of Sta. Elena Multi-Purpose Building, Brgy. Sta. Elena, b) Proposed Construction of Tañong Multi-Purpose Building, c) Proposed Construction of Jesus Dela Peña Multi-Purpose Building, d) Proposed Construction of Industrial Valley Complex Multi-Purpose Building all in Marikina City	Construction	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	PDE	820,890.00		820,890.00	Sub-Surface Soil Exploration
0180B0247	Sub-Surface Soil Exploration for the Proposed Construction of Marikina Polytechnic College Multi-Purpose Building, Marikina City	Construction	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	PDE	422,940.00		422,940.00	Sub-Surface Soil Exploration
0180B0248	Sub-Surface Soil Exploration of the Proposed Improvement of Balanti Creek, Marikina City	Construction	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	PDE	355,950.00		355,950.00	Sub-Surface Soil Exploration
0180B0249	Sub-Surface Exploration of the Proposed Construction of 4-Storey, 12-Classroom BEFF School Building at Agripino Manalo National High School, Pateros, Metro Manila and Proposed Construction of North Signal Multi-Purpose Building, Taguig City	Construction	Public Bidding	12/29/2017	1/17/2018	2/1/2018	2/9/2018	PDE	309,960.00		309,960.00	Sub-Surface Soil Exploration

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts

MM1DEO

Code (PAP)		PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction of RCBC along Barangka Creek, Brgy. Barangka, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	6,000.00		6,000.00	Construction
2	Construction of RCBC along Tañong Creek, Brgy. Dela Peña, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	10,000.00		10,000.00	Construction
3	Bypass Road (Marcos Highway to JP Rizal St.), Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	35,043.00		35,043.00	Construction
4	Construction of Box Culvert along Sumulong Highway, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	10,000.00		10,000.00	Construction
5	Completion of Multi-Purpose Building at Barangka, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	40,000.00		40,000.00	Completion
6	Construction of Multi-Purpose Building at Barangay IVC, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	45,000.00		45,000.00	Construction
7	Construction of Multi-Purpose Building at Lower Maianday, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	9,000.00		9,000.00	Construction
8	Construction of Multi-Purpose Building at Barangay Sta. Tañong, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	18,000.00		18,000.00	Construction
9	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	5,000.00		5,000.00	Construction
10	Construction/Rehabilitation of Multi-Purpose Buildings including Site Developments, Brgy. Tumana, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	15,000.00		15,000.00	Construction/Rehabilitation
11	Construction/ Rehabilitation of Multi-Purpose Buildings including Site Developments, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	10,000.00		10,000.00	Construction/Rehabilitation
12	Construction of Six Storey Multi-Purpose Building at Marikina Polytechnic College, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	100,000.00		100,000.00	Construction
13	Construction of Six Storey Multi-Purpose Building at Marikina Polytechnic College, Phase II, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	90,000.00		90,000.00	Construction
14	Construction/Completion of Multi-Purpose Building at Marikina Polytechnic College, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	65,000.00		65,000.00	Construction/Completion
15	Construction/Rehabilitation of Multi-Purpose Buildings including Site Developments, Phase 2, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	17,000.00		17,000.00	Construction/Rehabilitation
16	Construction/Rehabilitation of Multi-Purpose Buildings Including Site Developments, Phase 1, Marikina City	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	20,000.00		20,000.00	Construction/Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts

MM1DEO

Code (PAP)	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement / Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	20,000.00		20,000.00	Construction/Rehabilitation
18	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	20,000.00		20,000.00	Construction
19	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	40,000.00		40,000.00	Construction/Rehabilitation
20	Construction	Public Bidding	1/24/2018	2/13/2018	2/28/2018	3/9/2018	GAA 2018	25,000.00		25,000.00	Construction/Rehabilitation
21	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	10,000.00		10,000.00	Construction/Rehabilitation
22	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	20,000.00		20,000.00	Construction/Rehabilitation
23	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	20,000.00		20,000.00	Construction/Rehabilitation
24	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	4,000.00		4,000.00	Construction/Rehabilitation
25	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	15,000.00		15,000.00	Construction
26	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	20,000.00		20,000.00	Rehabilitation
27	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	20,000.00		20,000.00	Rehabilitation
28	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	11,000.00		11,000.00	Construction
29	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	20,000.00		20,000.00	Rehabilitation
30	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	3,500.00		3,500.00	Construction
31	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	7,500.00		7,500.00	Construction

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts

MM1DEO

Code (PAP)	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
			Advertisement / Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
32	Concepcion Dos, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	4,000.00		4,000.00	Rehabilitation
33	Rehabilitation of Concepcion Uno Road Network, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	4,000.00		4,000.00	Repair/Rehabilitation
34	Repair/Rehabilitation of Marikina Heights Road Network, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	3,000.00		3,000.00	Rehabilitation
35	Rehabilitation of Nangka Road Network, Brgy. Nangka, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	3,000.00		3,000.00	Rehabilitation
36	Rehabilitation of Tumana Road Network, Brgy. Tumana, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	10,000.00		10,000.00	Construction
37	Construction of Multi-Purpose Building, Concepcion Dos, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	13,000.00		13,000.00	Construction
38	Construction of Multi-Purpose Building including Site Development at Nrgy. Marikina Heights, Marikina City	Construction	Public Bidding	1/26/2018	2/15/2018	3/2/2018	3/11/2018	GAA 2018	30,000.00		30,000.00	Construction/Rehabilitation
39	Construction/Rehabilitation of Tumana Multi-purpose Building including Site Development, Marikina City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	5,000.00		5,000.00	Construction
40	Construction of a Multi-purpose Building, in Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Construction
41	Construction of Multi-purpose Building for Disaster Risk Reduction Management Office in Fortune Avenue, Barangay Fortune, Marikina City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Construction
42	Construction of Flood Control/Drainage System along the roads of Barangay Tumana, Marikina City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	7,500.00		7,500.00	Construction
43	Construction of Multi-Purpose Building including Site Development, New Lower Bicutan, Taguig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Construction
44	Construction of Laguna Lake Highway Access Road, Taguig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	7,000,000.00		7,000,000.00	Rehabilitation
44	Rehabilitation of Bambang ni Felix Road, Barangay Sta. Ana, Taguig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018				Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts

MM1DEO

Code (PAP)	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks	
			Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
45	Rehabilitation of Pateros Technological College, Sto. Rosario Kanluran, Pateros, Manila	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	27,322.00		27,322.00	Rehabilitation
46	Construction of Multi-Purpose Building at Brgy. Aguho, Pateros, Manila	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	4,500.00		4,500.00	Construction
47	Rehabilitation of Multi-Purpose Building (PHASE III), Brgy. San Roque, Pateros, Manila	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	10,000.00		10,000.00	Rehabilitation
48	Bank Improvement/ Protection along Labasan River, Brgy. Pallingon, Tipas, Taguig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	20,000.00		20,000.00	Improvement
49	Deepening/Excavation of Calzada-Pallingon-Tipas River, Taguig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	30,000.00		30,000.00	Deepening/Excavation
50	Deepening/Excavation of Taguig-Ususan River, Taguig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	30,000.00		30,000.00	Deepening/Excavation
51	Construction of Roads including Drainage System at Brgy. Sta. Ana, Pateros, Metro Manila	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	10,000.00		10,000.00	Construction
52	Construction of Multi-Purpose Building at Brgy. Pineda, Pasig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	7,000.00		7,000.00	Construction
53	Construction of Multi-Purpose Building at Brgy. Sagad, Pasig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	7,500.00		7,500.00	Construction
54	Construction of Multi-Purpose Building at Brgy. San Joaquin, Pasig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	5,000.00		5,000.00	Construction
55	Rehabilitation of Brgy. Kapitolyo Road Network including Drainage System, Pasig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	10,000.00		10,000.00	Rehabilitation
56	Rehabilitation of Brgy. Pinagbuhatan Road Network including Drainage System, Pasig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	10,000.00		10,000.00	Rehabilitation
57	Rehabilitation of C. Raymundo Avenue, Pasig City	Construction	Public Bidding	1/31/2018	2/20/2018	3/7/2018	3/16/2018	GAA 2018	75,000.00		75,000.00	Rehabilitation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts

MM1DEO

Code (PAP)	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
			Advertisement / Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
58	Rehabilitation/Concreting of Capt. Henry P. Javier St., Pasig City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	30,000.00		30,000.00	Rehabilitation/Concreting
59	Rehabilitation/Concreting of M. Eusebio Avenue, Pasig City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	25,000.00		25,000.00	Rehabilitation/Concreting
60	Construction of Multi-Purpose (Barangay Hall), Brgy. Rosario, Pasig City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	5,000.00		5,000.00	Construction
61	Rehabilitation of Multi-Purpose (Barangay Hall), Brgy. Sagad, Pasig City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	4,200.00		4,200.00	Rehabilitation
62	Completion/Construction of Road Networks with Drainage System, Brgy. Kalawaan, Pasig City Sta 0+161 - Sta 0+270	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	12,500.00		12,500.00	Completion/Construction
63	Construction of Mandaluyong City PNP and Bureau of Fire Protection Building, Mandaluyong City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	300,000.00		300,000.00	Construction
64	Construction/Completion of Government Center including Site Development (Santolan-Pinaglabanan Road) Barangay St. Joseph, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	100,000.00		100,000.00	Construction/Completion
65	Construction of Government Center, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	98,000.00		98,000.00	Construction
66	Construction/Completion of Justice Hall Building, Santolan-Pinaglabanan Road, Brgy. Corazon De Jesus, City of San Juan	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	100,000.00		100,000.00	Construction/Completion
67	Construction of Multi-Purpose Building (Motorpool with Roof Deck Parking Building), Barangay Corazon de Jesus, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Construction
68	Rehabilitation/Construction of Multi-Purpose Building including Site Development (Pinaglabanan Shrine), Barangay Corazon de Jesus, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Rehabilitation/Construction
69	II including Site Development, City Government Center, Barangay Corazon de Jesus, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	10,000,000.00		10,000,000.00	Construction
70	Construction of City Jail, P1 Santolan Road, Greenhills, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	100,000.00		100,000.00	Construction
71	Drainage Improvement along F. Manalo Extension, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	5,000.00		5,000.00	Improvement

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway
Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts

MM1DEO

Code (PAP)	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
			Advertisement / Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
72	Installation of Floodgates along San Juan River, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	5,000.00		5,000.00	Installation
73	Construction of P. Guevarra Extension including Payment of RROW, Barangay Corazon De Jesus, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Construction
74	Rehabilitation of Road with site development, Barangay St. Joseph Area II, San Juan City	Construction	Public Bidding	2/1/2018	2/22/2018	3/9/2018	3/16/2018	GAA 2018	50,000.00		50,000.00	Rehabilitation
75	Rehabilitation of Road including Ground Improvement and Facilities, Ortigas Avenue, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	20,000.00		20,000.00	Rehabilitation
76	Rehabilitation/Improvement of Roads including Drainage System, Dr. E.A. Ejercito, Brgy. Pedro Cruz, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	5,000.00		5,000.00	Rehabilitation/Improvement
77	Rehabilitation/Improvement of Roads including Drainage System Maclang St., Brgy. Sta. Lucia, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	5,000.00		5,000.00	Rehabilitation/Improvement
78	Rehabilitation/Improvement of Roads including Drainage System, L. Gruet St., Brgy. Sta. Lucia, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	5,000.00		5,000.00	Rehabilitation/Improvement
79	Rehabilitation/Improvement of Roads including Drainage System, Regidor St. and T. Kalaw St., Brgy. Pedro Cruz, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	5,000.00		5,000.00	Rehabilitation/Improvement
80	Reconstruction of Bridge along Gen. De Jesus Street, Brgy. Greenhills and Little Baguio, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	15,000.00		15,000.00	Reconstruction
81	Reconstruction of Bridge along Grant Street, Brgy. Greenhills and Little Baguio, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	15,000.00		15,000.00	Reconstruction
82	Reconstruction of Bridge along Wilson Street including Drainage Laterals, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	34,000.00		34,000.00	Reconstruction
83	Reconstruction of Bridge along Arellano St., Brgy. Addition Hills, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	15,000.00		15,000.00	Reconstruction
84	Reconstruction of J.B. Vargas Bridge, Brgy. Addition Hills, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	15,000.00		15,000.00	Reconstruction

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Manggahan Floodway
 Rosario, Pasig City

ANNUAL PROCUREMENT PLAN FOR FY 2018
For Civil Works Contracts


MM1DEO

Code (PAP)		PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program / Project
85	Construction of a Pumping Station, Barangay San Perfecto, San Juan City	Construction	Public Bidding	2/6/2018	2/27/2018	3/14/2018	3/22/2018	GAA 2018	75,000.00		75,000.00	Construction

Prepared By:


RAUL J. VICENCIO
 Engineer II

Checked by:


LAMBERTO C. DE LEON
 Procurement Head

Approved By:


ROBERTO S. NICOLAS
 District Engineer