

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Catering services for the conduct of meetings/seminars related to earthquake and related activities	SOEPD	Shopping	1/17/18	N/A	1/22/18	1/23/18	GoP	500,000.00	500,000.00		
	Minor repairs of seismic stations	SOEPD	NP-53.9 - Small Value Procurement	1/17/18	N/A	1/22/18	1/23/18	GoP	1,000,000.00	1,000,000.00		
	Purchase of semi-expendable supplies for the maintenance of seismic stations	SOEPD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	500,000.00	500,000.00		
	Purchase of semi-expendable scientific supplies to be used for the operation of seismic stations	SOEPD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	500,000.00	500,000.00		
	Repair of technical equipment	SOEPD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	500,000.00	500,000.00		
	Repair of RP Vehicles at field stations	SOEPD	Shopping	1/18/18	N/A	1/22/18	1/23/18	GoP	500,000.00	500,000.00		
	Rehabilitation of Volcano, Earthquake and Tsunami Data Receiving Center (DRC)	SOEPD	Competitive Bidding	1/23/18	2/13/18	2/16/18	2/19/18	GoP	10,000,000.00	10,000,000.00		

Prepared by:

Recommended By:

*Charlita L. Mariano*  
**CHARLITA L. MARIANO**  
 BAC Secretariat

BAC Member

*Felomina C. Cayabyab*  
**FELOMINA C. CAYABYAB**  
 BAC Member

*Eleuterio Adonis*  
**ELEUTERIO ADONIS**  
 BAC Member

*Angela Montes*  
**ANGELA MONTES**  
 BAC Member

*Arturo S. Daag*  
**ARTURO S. DAAG**  
 BAC Member

*Richel de Mesa*  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

*Bartolome C. Bautista*  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

*Renato U. Solidum, Jr.*  
**RENATO U. SOLIDUM, JR.**

Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of technical supplies for the operation of volcano stations	VMEPD	Shopping	2/5/18	N/A	2/8/18	2/9/18	GAA	1,000,000.00	1,000,000.00		
	Upgrading/repairs of computers	VMEPD	Shopping	1/17/18	N/A	1/22/18	1/23/18	GAA	500,000.00	500,000.00		
	Purchase of semi-expendable supplies needed for the maintenance of volcano stations	VMEPD	Shopping	1/17/18	N/A	1/22/18	1/23/18	GAA	1,000,000.00	1,000,000.00		
	Repair of RP Vehicles at field stations	VMEPD	NP-53.2 Emergency Cases	1/17/18	N/A	1/22/18	1/23/18	GAA	500,000.00	500,000.00		
	Repair of Scientific Equipments(Digitizer, sensors)	VMEPD	Direct Contracting	N/A	N/A	2/8/18	2/9/18	GAA	500,000.00	500,000.00		
	Repair of office equipment	VMEPD	NP-53.9 - Small Value Procurement	1/17/18	N/A	1/22/18	1/23/18	GAA	500,000.00	500,000.00		
	Minor repairs of volcano stations	VMEPD	NP-53.9 - Small Value Procurement	1/17/18	N/A	1/22/18	1/23/18	GAA	1,000,000.00	1,000,000.00		


Prepared by:


Recommended By:


  
**CHARLITA L. MARIANO**  
 BAC Secretariat


BAC Member

  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member


  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson


Approved by:

  
**RENATO U. SOLIDUM, JR.**


Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS


# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Upgrading of Computer	GGRDD	Shopping	6/5/18	N/A	6/8/18	6/11/18		500,000.00	500,000.00		
	Purchase of office semi-expendable supplies, fixtures, furnitures	GGRDD	Shopping	2/5/18	N/A	2/8/18	2/9/18		500,000.00	500,000.00		
	Catering for trainings, seminars	GGRDD	Shopping	3/13/18	N/A	3/16/18	3/19/18		300,000.00	300,000.00		
	Purchase of office semi-expendable technical supplies	GGRDD	Shopping	2/5/18	N/A	2/8/18	2/9/18		500,000.00	500,000.00		
	Transportation services/hiring of vehicles	GGRDD	NP-53.9 - Small Value Procurement	2/5/18	N/A	2/8/18	2/9/18		500,000.00	500,000.00		
	Purchase of geological maps	GGRDD	NP-53.5 Agency to Agency	2/5/18	N/A	2/8/18	2/9/18		500,000.00	500,000.00		
	IT Software	GGRDD	Shopping	2/5/18	N/A	2/8/18	2/9/18		500,000.00	500,000.00		


Prepared by:  
  
**CHARLITA L. MARIANO**  
 BAC Secretary

Recommended By:

  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member

  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

  
**RENATO U. SOLIDUM, JR.**


Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lease of venue, accommodation for various seminar workshops re: Disaster Awareness and Preparedness	GDAPD	NP-53.10 Lease of real property and venue	3/6/18	N/A	3/12/18	3/13/18	GoP	1,000,000.00	1,000,000.00		
	Catering for various trainings, meetings	GDAPD	Shopping	3/13/18	N/A	3/16/18	3/19/18	GoP	300,000.00	300,000.00		
	Printing Services (Annual Report, brochure, pamphlet, flyers, posters and others)	GDAPD	Shopping	3/13/18	N/A	3/16/18	3/19/18	GoP	1,000,000.00	1,000,000.00		
	Exhibits	GDAPD	NP-53.9 - Small Value Procurement	4/17/18	N/A	4/23/18	4/24/18	GoP	500,000.00	500,000.00		
	Books, Journals and other subscription	GDAPD	NP-53.9 - Small Value Procurement	2/2/18	N/A	2/5/18	2/6/18	GoP	1,000,000.00	1,000,000.00		
	Purchase of office semi-expendable supplies, fixtures, furnitures	GDAPD	Shopping	2/2/18	N/A	2/5/18	2/6/18	GoP	500,000.00	500,000.00		
	Upgrading of Computer	GDAPD	Shopping	6/5/18	N/A	6/11/18	6/13/18	GoP	300,000.00	300,000.00		
	Repair of Audio visual and other related equipment	GDAPD	Shopping	3/13/18	N/A	3/16/18	3/19/18	GoP	200,000.00	200,000.00		

Prepared by:

Recommended By:


  
**CHARLITA L. MARIANO**  
 BAC Secretary


BAC Member

**FELOMINA C. CAYABYAB**  
 BAC Member

**ELEUTERIO ADONIS**  
 BAC Member

**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson


Approved by:

  
**RENATO U. SOLIDUM, JR.**


Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS


# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Subscription-Renewal of WIT Broadband Services	FAD	Direct Contracting	N/A	N/A	1/29/18	1/30/18	GoP	1,625,000.00	1,625,000.00		
	Subscription-Renewal of WIT Additional Mbps Satellite Bandwidth	FAD	Direct Contracting	N/A	N/A	1/29/18	1/30/18	GoP	2,473,000.00	2,473,000.00		
	Gasoline -Provision for gasoline and all consumption of RP Vehicles	FAD	Shopping	1/23/18	N/A	1/29/18	1/30/18	GoP	5,000,000.00	5,000,000.00		
	Insurance-Provision for insurance of Employees, RP Vehicles and Other Equipment and Property	FAD	NP-53.5 Agency to Agency	N/A	N/A	1/29/18	1/30/18	GoP	10,000,000.00	10,000,000.00		
	Maintenance-Provision for Repair of Office, IT & Scientific Equipment	FAD	Shopping	1/23/18	N/A	1/29/18	1/30/18	GoP	1,000,000.00	1,000,000.00		
	Catering-Provision for catering for GAD related activities	FAD	Shopping	2/13/18	N/A	2/19/18	2/20/18	GoP	500,000.00	500,000.00		
	Catering-Provision for catering for HR related activities	FAD	Shopping	2/13/18	N/A	2/19/18	2/20/18	GoP	300,000.00	300,000.00		
	Catering-Provision for catering for GAD Values Oriented Workshop	FAD	Shopping	2/13/18	N/A	2/19/18	2/20/18	GoP	300,000.00	300,000.00		
	Catering-Provision for catering for other related meetings and trainings	FAD	Shopping	2/13/18	N/A	2/19/18	2/20/18	GoP	300,000.00	300,000.00		
	Catering-Provision for catering for Year-End Performance Planning	FAD	Shopping	10/23/18	N/A	10/26/18	10/29/18	GoP	200,000.00	200,000.00		
	Catering-Provision for catering for Year-End Planning Conference	FAD	Shopping	10/23/18	N/A	10/26/18	10/29/18	GoP	500,000.00	500,000.00		
	Building Maintenance-Preventive Maintenance of PHIVOLCS Main Office Building	FAD	NP-53.9 - Small Value Procurement	1/23/18	N/A	1/26/18	1/29/18	GoP	1,000,000.00	1,000,000.00		
	Venue/Accommodation and Meals-Provision for Venue, Accommodation and Meals for Team Building	FAD	NP-53.10 Lease of real property and venue	N/A	N/A	4/10/18	4/11/18	GoP	500,000.00	500,000.00		


Prepared by:  
  
**CHARLITA L. MARIANO**  
 BAC Secretary


Recommended By:  
**FELOMINA C. CAYABYAB**  
 BAC Member


  
**ELEUTERIO ADONIS**  
 BAC Member

  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:  
  
**RENATO U. SOLIDUM, JR.**


Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	REHABILITATION OF EARTHQUAKE MONITORING UNMANNED STATIONS/OTHER STRUCTURES- Odiongan, Romblon (OTRP)	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	600,000.00		600,000.00	
	REHABILITATION OF SEA-LEVEL MONITORING STATION FOR TSUNAMI-panay gulf, anini-y, antique	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	800,000.00		800,000.00	
	REHABILITATION OF SEA-LEVEL MONITORING STATION FOR TSUNAMI-lamon bay, jose panganiban, camarines norte	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	800,000.00		800,000.00	
	REHABILITATION OF SEA-LEVEL MONITORING STATION FOR TSUNAMI-Lingayen Gulf, Bolinao, Pangasinan	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	1,000,000.00		1,000,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT- portable spectrum analyzer	SOEPD	Direct Contracting	N/A	N/A	1/29/18	1/30/18	GoP	1,500,000.00		1,500,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT-- spare parts for sea level monitoring strong motion and broadband strong motion stations communication component.	SOEPD	Direct Contracting	N/A	N/A	1/29/18	1/30/18	GoP	5,000,000.00		5,000,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT- power and measuring tools	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	200,000.00		200,000.00	
	SEISMIC AND TSUNAMI NETWORK OPERATIONS - multicab	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	250,000.00		250,000.00	
	STRONG MOTION NETWORK MANAGEMENT AND DEVELOPMENT-intensity meters	SOEPD	Direct Contracting	N/A	N/A	1/27/18	2/30/2018	GoP	1,250,000.00		1,250,000.00	
	STRONG MOTION NETWORK MANAGEMENT AND DEVELOPMENT-ps logger	SOEPD	Competitive Bidding	1/23/18	2/13/18	2/16/18	2/19/18	GoP	3,800,000.00		3,800,000.00	
	STRONG MOTION NETWORK MANAGEMENT AND DEVELOPMENT-strong motion accelerograph	SOEPD	Direct Contracting	N/A	N/A	1/29/18	1/30/18	GoP	12,000,000.00		12,000,000.00	


Prepared by:  
  
**CHARLITA L. MARIANO**  
 BAC Secretary


Recommended By:  
**FELOMINA C. CAYABYAB**  
 BAC Member


  
**ELEUTERIO ADONIS**  
 BAC Member

**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:  
  
**RENATO U. SOLIDUM, JR.**  
 Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF UNMANNED SEISMIC STATION FOR EARTHQUAKE MONITORING-rizal province	SOEPD	Competitive Bidding	1/25/18	2/16/18	2/19/18	2/20/18	GoP	1,100,000.00		1,100,000.00	
	CONSTRUCTION OF UNMANNED SEISMIC STATION FOR EARTHQUAKE MONITORING-quezon province	SOEPD	Competitive Bidding	1/26/18	2/16/18	2/19/18	2/20/18	GoP	2,200,000.00		2,200,000.00	
	CONSTRUCTION OF UNMANNED SEISMIC STATION FOR EARTHQUAKE MONITORING-laguna province	SOEPD	Competitive Bidding	1/26/18	2/16/18	2/19/18	2/20/18	GoP	1,100,000.00		1,100,000.00	
	CONSTRUCTION OF UNMANNED SEISMIC STATION FOR EARTHQUAKE MONITORING-Mt. Natib	SOEPD	Competitive Bidding	1/26/18	2/16/18	2/19/18	2/20/18	GoP	3,300,000.00		3,300,000.00	
	CONSTRUCTION OF UNMANNED SEISMIC STATION FOR EARTHQUAKE MONITORING-Strong-motion stations in Region I (Ilocos Region) & Region VII (Central Visayas)	SOEPD	Competitive Bidding	1/26/18	2/16/18	2/19/18	2/20/18	GoP	1,600,000.00		1,600,000.00	
	REHABILITATION OF EARTHQUAKE MONITORING STATIONS-Antique	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	2/20/18	GoP	800,000.00		800,000.00	
	REHABILITATION OF EARTHQUAKE MONITORING STATIONS-Callao	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	2/20/18	GoP	500,000.00		500,000.00	
	REHABILITATION OF EARTHQUAKE MONITORING STATIONS-Palo	SOEPD	Competitive Bidding	1/26/18	2/16/18	2/19/18	2/20/18	GoP	1,200,000.00		1,200,000.00	
	REHABILITATION OF EARTHQUAKE MONITORING UNMANNED STATIONS/OTHER STRUCTURES- San Jose, Mindoro (SJMP)	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	600,000.00		600,000.00	
	REHABILITATION OF EARTHQUAKE MONITORING UNMANNED STATIONS/OTHER STRUCTURES- Bolinao Pangasinan (BOLP)	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	600,000.00		600,000.00	
	REHABILITATION OF EARTHQUAKE MONITORING UNMANNED STATIONS/OTHER STRUCTURES-Cauayan(CAUP)	SOEPD	NP-53.9 - Small Value Procurement	1/26/18	N/A	1/29/18	1/30/18	GoP	600,000.00		600,000.00	

Prepared by:  
*Charlita L. Mariano*  
**CHARLITA L. MARIANO**  
BAC Secretariat

Recommended By:  
**FELOMINA C. CAYABYAB**  
BAC Member

**ELEUTERIO ADONIS**  
BAC Member

**ANGELA MONTES**  
BAC Member

**ARTURO S. DAAG**  
BAC Member

**RICHEL DE MESA**  
BAC Vice-Chairperson

**BARTOLOME C. BAUTISTA**  
BAC Chairperson

Approved by:  
*Renato U. Solidum, Jr.*  
**RENATO U. SOLIDUM, JR.**  
Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT- vsat remote station	SOEPD	Direct Contracting	N/A	N/A	2/22/18	2/23/18	GoP	12,000,000.00		12,000,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT- upgrade of vsat seismic stations	SOEPD	Direct Contracting	N/A	N/A	2/22/18	2/23/18	GoP	28,000,000.00		28,000,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT- spare parts for philippine seismic network by lot	SOEPD	Direct Contracting	N/A	N/A	2/22/18	2/23/18	GoP	10,000,000.00		10,000,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT vsat antenna 3.8m antenna	SOEPD	Direct Contracting	N/A	N/A	2/22/18	2/23/18	GoP	2,000,000.00		2,000,000.00	
	SEISMIC AND TSUNAMI NETWORK OPERATIONS- generator	SOEPD	Shopping	1/29/18	N/A	2/1/18	2/2/18	GoP	150,000.00		150,000.00	
	SEISMIC AND TSUNAMI NETWORK OPERATIONS- HF Radio	SOEPD	NP-53.9 - Small Value Procurement	1/29/18	N/A	2/1/18	2/2/18	GoP	1,000,000.00		1,000,000.00	
	SEISMIC AND TSUNAMI NETWORK OPERATIONS- SSB Battery	SOEPD	NP-53.9 - Small Value Procurement	1/29/18	N/A	2/1/18	2/2/18	GoP	100,000.00		100,000.00	
	SEISMIC AND TSUNAMI NETWORK OPERATIONS- 1000 Watts solar power inverter	SOEPD	NP-53.9 - Small Value Procurement	1/29/18	N/A	2/1/18	2/2/18	GoP	160,000.00		160,000.00	
	SEISMIC AND TSUNAMI NETWORK OPERATIONS- 1.5 to 2.0 HP Air-conditioning System	SOEPD	Shopping	1/29/18	N/A	2/1/18	2/2/18	GoP	520,000.00		520,000.00	
	GEOPHYSICAL MONITORING FOR STUDIES OF THE TECTONIC IN THE PHILIPPINES-VSAT Remote Station	SOEPD	Direct Contracting	N/A	N/A	2/27/18	2/28/18	GoP	12,000,000.00		12,000,000.00	
	GEOPHYSICAL MONITORING FOR STUDIES OF THE TECTONIC IN THE PHILIPPINES-Rotation Seismograph	SOEPD	Direct Contracting	N/A	N/A	2/27/18	2/28/18	GoP	3,000,000.00		3,000,000.00	


Prepared by:


Recommended By:


  
**CHARLITA L. MARIANO**  
 BAC Secretariat


BAC Member


  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member


  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

  
**RENATO U. SOLIDUM, JR.**

Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS



# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOPHYSICAL MONITORING FOR STUDIES OF THE TECTONIC IN THE PHILIPPINES-Portable Quick Response Team (QRT) Seismic Monitoring Equipment	SOEPD	Direct Contracting	N/A	N/A	2/27/18	2/28/18	GoP	5,000,000.00		5,000,000.00	
	GEOPHYSICAL MONITORING FOR STUDIES OF THE TECTONIC IN THE PHILIPPINES-Borehole seismometer and recording system	SOEPD	Direct Contracting	N/A	N/A	2/27/18	2/28/18	GoP	25,000,000.00		25,000,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT Communication Box	SOEPD	Small Value Procurement	1/29/18	N/A	2/1/18	2/2/18	GoP	950,000.00		950,000.00	
	SEISMIC AND TSUNAMI NETWORK DEVELOPMENT Ultrasonic Tide Sensor	SOEPD	NP-53.9 - Small Value Procurement	1/29/18	N/A	2/1/18	2/2/18	GoP	80,000.00		80,000.00	

Prepared by:

*Charlita L. Mariano*  
**CHARLITA L. MARIANO**  
 BAC Secretary

Recommended By:

BAC Member

*Felomina C. Cayabyab*  
**FELOMINA C. CAYABYAB**  
 BAC Member

*Eleuterio Adonis*  
**ELEUTERIO ADONIS**  
 BAC Member

*Angela Montes*  
**ANGELA MONTES**  
 BAC Member

*Arturo S. Daag*  
**ARTURO S. DAAG**  
 BAC Member

*Richel de Mesa*  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

*Bartolome C. Bautista*  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

*Renato U. Solidum, Jr.*  
**RENATO U. SOLIDUM, JR.**

Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES-rehabilitation of kanlaon volcano observatory- la carlota city (kvo-lcc)	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -construction of three (3) new broadband stations on mayon volcano	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	4,000,000.00		4,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -drilling and construction of borehole seismic station on kanlaon volcano	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -construction of three (3) new tilt stations on taal volcano island	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -construction of one (1) permanent multi-gas station in bulusan volcano	VMEPD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	500,000.00		500,000.00	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES -replacement of tower masts and renovation of remote stations on mayon volcano	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	3,000,000.00		3,000,000.00	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES -rehabilitation of general santos (matutum-parker volcano) observatory	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES -renovation of taal volcano observatory	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	

Prepared by:

Recommended By:

*Charlita L. Mariano*  
**CHARLITA L. MARIANO**  
 BAC Secretariat

BAC Member

*Felomina C. Cayabyab*  
**FELOMINA C. CAYABYAB**  
 BAC Member

*Eleuterio Adonis*  
**ELEUTERIO ADONIS**  
 BAC Member

*Angela Montes*  
**ANGELA MONTES**  
 BAC Member

*Arturo S. Daag*  
**ARTURO S. DAAG**  
 BAC Member

*Richel de Mesa*  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

*Bartolome C. Bautista*  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

*Renato U. Solidum, Jr.*  
**RENATO U. SOLIDUM, JR.**

Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES -construction of two-storey wing with observation deck and minor rehabilitation, bulusan volcano observatory	VMEPD	Competitive Bidding	1/15/18	2/5/18	2/8/18	2/9/18	GoP	3,000,000.00		3,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -permanent broadband seismic station and repeater station equipment w/ replacement parts	VMEPD	Direct Contracting	N/A	N/A	2/5/18	2/7/18	GoP	9,000,000.00		9,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -portable broadband seismometer w/ 24-bit digitizer	VMEPD	Direct Contracting	N/A	N/A	2/5/18	2/7/18	GoP	13,750,000.00		13,750,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -shallow borehole seismometer system	VMEPD	Direct Contracting	N/A	N/A	2/5/18	2/7/18	GoP	5,000,000.00		5,000,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -electronic tilt system	VMEPD	Direct Contracting	N/A	N/A	2/5/18	2/7/18	GoP	7,500,000.00		7,500,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -thermal ir ip camera	VMEPD	Shopping	2/5/18	N/A	2/8/18	2/9/18	GoP	450,000.00		450,000.00	
	DEVELOPMENT & UPGRADE OF VOLCANO MONITORING NETWORKS -ipstar vsat	VMEPD	NP-53.9 - Small Value Procurement	2/5/18	N/A	2/8/18	2/9/18	GoP	200,000.00		200,000.00	
	GEOCHEMICAL MONITORING & STUDIES OF ACTIVE VOLCANOES-non-dispersive infra-red (ndir) spectrometer multi-gas station	VMEPD	Competitive Bidding	2/5/18	2/26/18	3/1/18	3/2/18	GoP	7,000,000.00		7,000,000.00	
	GEOCHEMICAL MONITORING & STUDIES OF ACTIVE VOLCANOES -portable multiparameter probe	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	

Prepared by:


Recommended By:


  
**CHARLITA L. MARIANO**  
 BAC Secretary


BAC Member

  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member

  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

  
**RENATO J. SOLIDUM, JR.**

Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOCHEMICAL MONITORING & STUDIES OF ACTIVE VOLCANOES -portable mini-uv spectrometer	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	
	GEODETTIC MONITORING & STUDIES OF ACTIVE VOLCANOES -high-precision level	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	1,500,000.00		1,500,000.00	
	GEODETTIC MONITORING & STUDIES OF ACTIVE VOLCANOES-multi-station with electronic distance meter (edm)	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	4,000,000.00		4,000,000.00	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES -floormount air-conditioner	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	1,050,000.00		1,050,000.00	
	OPERATION & MANAGEMENT OF VOLCANO OBSERVATORIES-4-wheel drive field survey vehicle	VMEPD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	1,430,000.00		1,430,000.00	


Prepared by:


Recommended By:


  
**CHARLITA L. MARIANO**  
 BAC Secretariat

BAC Member

  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member


  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

  
**RENATO U. SOLIDUM, JR.**


Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LANDSLIDE HAZARD AND RISK ASSESSMENT, MONITORING AND WARNING-landslide warning system	GGRDD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	1,000,000.00		1,000,000.00	
	EARTHQUAKE HAZARDS AND RISK RESEARCH AND DEVELOPMENT-gps receivers	GGRDD	Competitive Bidding	1/18/18	2/8/18	2/12/18	2/13/18	GoP	13,200,000.00		13,200,000.00	
	EARTHQUAKE HAZARDS AND RISK RESEARCH AND DEVELOPMENT-network-attached storage	GGRDD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	200,000.00		200,000.00	
	EARTHQUAKE HAZARDS AND RISK RESEARCH AND DEVELOPMENT-shallow marine profiler system	GGRDD	Competitive Bidding	1/18/18	2/8/18	2/12/18	2/13/18	GoP	4,000,000.00		4,000,000.00	
	VOLCANIC HAZARD AND RISK RESEARCH AND DEVELOPMENT-rack server/archiving system	GGRDD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	500,000.00		500,000.00	
	EARTHQUAKE HAZARDS AND RISK RESEARCH AND DEVELOPMENT-handheld digital barometer/altimeter	GGRDD	Shopping	1/18/18	N/A	1/22/18	1/23/18	GoP	100,000.00		100,000.00	
	EARTHQUAKE HAZARDS AND RISK RESEARCH AND DEVELOPMENT-laser range finder	GGRDD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	100,000.00		100,000.00	
	EARTHQUAKE HAZARDS AND RISK RESEARCH AND DEVELOPMENT-global mapper	GGRDD	NP-53.9 - Small Value Procurement	1/17/18	N/A	1/22/18	1/23/18	GoP	120,000.00		120,000.00	
	VOLCANIC HAZARD AND RISK RESEARCH AND DEVELOPMENT-unmanned aerial vehicle (uav drone)	GGRDD	NP-53.9 - Small Value Procurement	1/17/18	N/A	1/22/18	1/23/18	GoP	300,000.00		300,000.00	
	VOLCANIC HAZARD AND RISK RESEARCH AND DEVELOPMENT-volcano simulation software	GGRDD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	100,000.00		100,000.00	
	VOLCANIC HAZARD AND RISK RESEARCH AND DEVELOPMENT-brunton compass	GGRDD	NP-53.9 - Small Value Procurement	1/18/18	N/A	1/22/18	1/23/18	GoP	200,000.00		200,000.00	
	VOLCANIC HAZARD AND RISK RESEARCH AND DEVELOPMENT-professional grade aerial mapping system	GGRDD	Competitive Bidding	1/18/18	2/8/18	2/12/18	2/13/18	GoP	2,000,000.00		2,000,000.00	


Prepared by:


Recommended By:


  
**CHARLITA L. MARIANO**  
 BAC Secretary


BAC Member


  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member

  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:


  
**RENATO U. SOLIDUM, JR.**

Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	VOLCANIC HAZARD AND RISK RESEARCH AND DEVELOPMENT-gps (handheld)	GGRDD	Shopping	1/18/17	N/A	1/22/18	1/23/18	GoP	70,000.00		70,000.00	

Prepared by:

  
**CHARLITA L. MARIANO**  
 BAC Secretary


Recommended By:

  
**FELOMINA C. CAYABYAB**  
 BAC Member

  
**ELEUTERIO ADONIS**  
 BAC Member


  
**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:


  
**RENATO U. SOLIDUM, JR.**  
 Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GPS Handheld	GDAPD	Shopping	1/10/18	N/A	1/15/18	1/16/18	GoP	60,000.00		60,000.00	

Prepared by:  
  
**CHARLITA L. MARIANO**  
 BAC Secretary

Recommended By:  
**FELOMINA C. CAYABYAB**  
 BAC Member


  
**ELEUTERIO ADONIS**  
 BAC Member

**ANGELA MONTES**  
 BAC Member

  
**ARTURO S. DAAG**  
 BAC Member

  
**RICHEL DE MESA**  
 BAC Vice-Chairperson

  
**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:  
  
**RENATO U. SOLIDUM, JR.**  
 Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS

# PHILIPPINE INSTITUTE OF VOLCANOLOGY AND SEISMOLOGY Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Air-conditioning Units	FAD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	2,300,000.00		2,300,000.00	
	Office Furnitures	FAD	Competitive Bidding	1/17/18	2/7/18	2/12/18	2/13/18	GoP	3,000,000.00		3,000,000.00	

Prepared by:

*Charlita L. Mariano*  
**CHARLITA L. MARIANO**  
 BAC Secretary

Recommended By:

BAC Member

**FELOMINA C. CAYABYAB**  
 BAC Member

**ELEUTERIO ADONIS**  
 BAC Member

**ANGELA MONTES**  
 BAC Member

**ARTURO S. DAAG**  
 BAC Member

**RICHEL DE MESA**  
 BAC Vice-Chairperson

**BARTOLOME C. BAUTISTA**  
 BAC Chairperson

Approved by:

*Renato U. Solidum, Jr.*  
**RENATO U. SOLIDUM, JR.**  
 Undersecretary for DRR-CC, DOST and OIC, PHIVOLCS