



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Cebu 1st District Engineering Office  
 Poblacion, Medellin, Cebu

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19HD0005-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Cebu North Hagnaya Wharf Rd, K0089+900-K0090+300, City of Bogo, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/21/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	37,837,800.00		37,837,800.00	Construction of Road Slope Protection Structure
2	19HD0006 (Rebid)-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sogod-Tabuelan Road, K0111+017-K0111+230, K0111+350-K0111+415, K0111+580-K0111+890, K0112+960-K0113+181, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	3/1-7/2019	3/20/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	76,148,150.00		76,148,150.00	Construction of Road Slope Protection Structure
3	19HD0007-Retrofitting/Strengthening of Permanent Bridges, Kinawahan Br. (B00020CB) along Antonio y De Pio H-way, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/12/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of Bridge
4	19HD0008-Retrofitting/Strengthening of Permanent Bridges, Poblacion Tabuelan Br. (B00014CB) along Antonio y De Pio H-way, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/21/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	9,927,400.00		9,927,400.00	Retrofitting/Strengthening of Bridge
5	19HD0009-Off-Carriageway Improvement along Antonio y De Pio H-way, K0131+925-K0133+000, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/28/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,651,940.00		19,651,940.00	Shoulder Paving/Construction
6	19HD0010-Off-Carriageway Improvement along Cebu North Hagnaya Wharf Rd, K0106+000-K0108+1331, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	1/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	59,783,680.00		59,783,680.00	Shoulder Paving/Construction
7	19HD0011-Off-Carriageway Improvement along Toledo-Tabuelan-San Remigio Rd, K0106+000-K0107+000, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/21/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	18,041,800.00		18,041,800.00	Shoulder Paving/Construction
8	19HD0012-Off-Carriageway Improvement along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, K0113+421-K0114+200, K0114+400-K0114+600, K0133+380-K0134+391, K0138+000-K0139+000, K0143+942-K0144+100, Medellin & Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	2/15/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	59,275,125.00		59,275,125.00	Shoulder Paving/Construction
9	19HD0013-Off-Carriageway Improvement along Sogod-Tabuelan Rd, K0116+000-K0116+737, K0117+979-K0118+072, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	11/15/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	13,084,960.00		13,084,960.00	Shoulder Paving/Construction
10	19HD0014-Road Widening along Cebu North Hagnaya Wharf Rd, K0094+500-K0097+852, City of Bogo, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/21/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	96,500,000.00		96,500,000.00	Road Widening
11	19HD0017-Retrofitting/Strengthening of Permanent Bridges, Maraas Br. (B00632CB) along Antonio y De Pio H-way, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	12/12/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	15,075,340.00		15,075,340.00	Retrofitting/Strengthening of Bridge

12	19HD0018-Road Widening along Bogo-Curva-Medellin-Daanbantayan- Maya Rd, K0106+400-K0107+000, K0112+600-K0113+421, K0123+520-K0124+000, K0124+761-K0126+000, K0134+391- K0135+000, Medellin & Daanbantayan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	12/28/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	96,500,000.00		96,500,000.00	Road Widening
13	19HD0019-Construction of Flood Control Structures along Kanpatoc River, Tabuelan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	1/16/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	29,400,000.00		29,400,000.00	Construction of Flood Control Mitigation Structure
14	19HD0020-Construction of Flood Control Structures along Poblacion Tabuelan River, Tabuelan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	11/15/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	39,200,000.00		39,200,000.00	Construction of Flood Control Mitigation Structure
15	19HD0021-Construction of Flood Control Structures at Barangay Agujo, Daanbantayan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	12/3/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Flood Control Mitigation Structure
16	19HD0022-Construction of Flood Control Structures at Barangay Antipolo, Medellin, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	1/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Flood Control Mitigation Structure
17	19HD0023-Construction of Flood Control Structures at Barangay Bitoon, Daanbantayan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	12/28/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Flood Control Mitigation Structure
18	19HD0024-Construction of Flood Control Structures at Barangay Caputatan Norte, Medellin, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	12/6/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	39,200,000.00		39,200,000.00	Construction of Flood Control Mitigation Structure
19	19HD0025-Construction of Flood Control Structures at Ulbo River along Cebu North Hagnaya Wharf Rd, Tabogon, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	1/10/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	49,000,000.00		49,000,000.00	Construction of Flood Control Mitigation Structure
20	19HD0026-Construction of Flood Control Structures at Barangay Kawit, Medellin, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	1/10/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Flood Control Mitigation Structure
21	19HD0027-Construction of Flood Control Structures at Barangay Paypay, Daanbantayan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	11/15/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Flood Control Mitigation Structure
22	19HD0028-Construction of Flood Control Structures at Barangay Tapihan, Daanbantayan, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	11/15/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	14,027,720.00		14,027,720.00	Construction of Flood Control Mitigation Structure
23	19HD0029-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Nallon-Siocon-Libertad Road leading to Jump-off station of Bogo's Islet of Capitanlio, Brgy. Nallon, Bogo City, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	3/20/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	11,360,160.00		11,360,160.00	Construction of Concrete Road
24	19HD0030-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Medellin Zip- away, Brgy. Caputatan Norte, Medellin, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	2/8/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	8,623,020.00		8,623,020.00	Reconstruction to Concrete Pavement
25	19HD0031-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Guiwanon Spring, Brgy. Tapul, Taboogon, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	1/21/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	19,600,000.00		19,600,000.00	Reconstruction to Concrete Pavement
26	19HD0034-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Maño-Biasong Road connecting various Tourism Sites Package I, San Remigio, Cebu	Cebu 1st DEO- Construction Section	Competitive Bidding	10/4-10/2018	Postponed Indefinitely			GoP-GAA FY 2019	72,375,000.00		72,375,000.00	Reconstruction to Concrete Pavement

27	19HD0035-Construction/Improvement of BOMEDCO Transloading Road in Support to Maya Roro Port, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	Postponed Indefinitely			GoP-GAA FY 2019	72,375,000.00		72,375,000.00	Reconstruction to Concrete Pavement
28	19HD0036-Construction/Improvement of Access Roads leading to Seaports, Argawanon Road leading to Hagnaya Wharf, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	3/15/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	14,700,000.00		14,700,000.00	Construction of Concrete Road
29	19HD0037-Construction/Improvement of Access Roads leading to Seaports, Barangay Illhan to Barangay Kal-anan Road to Tabogon Port, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/4-10/2018	2/28/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	14,700,000.00		14,700,000.00	Construction of Concrete Road
30	19HD0038-Construction of Multi-Purpose Building, Brgy. San Vicente, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	11/19/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
31	19HD0039-Construction of Multi-Purpose Building, Barangay Ticad, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	11/19/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
32	19HD0040-Construction of Multi-Purpose Building, Barangay Poblacion, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	11/19/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
33	19HD0041-Construction of Multi-Purpose Building, DPWH Cebu 1st DEO, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	12/12/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
34	19HD0042-Construction of Multi-Purpose Building, Brgy. Maslog, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	11/19/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
35	19HD0043-Construction of Multi-Purpose Building, Barangay Atop-atop, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	11/19/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
36	19HD0044-Construction of Multi-Purpose Building, Brgy. Luyang, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	12/28/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
37	19HD0045-Construction of Multi-Purpose Building, Brgy. Antipolo, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	11/19/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
38	19HD0046-Construction of Multi-Purpose Building, Brgy. Logon, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	12/12/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	7,920,000.00		7,920,000.00	Construction of Multi Purpose Building
39	19HD0047-Construction/Improvement/Rehabilitation of Multi-Purpose Building, Brgy. Daantabogon, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	10/29/2018-11/4-2018	12/12/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	1,980,000.00		1,980,000.00	Construction/Improvement/Rehabilitation of Multi Purpose Building
40	19HD0048-Road Widening along Antonio y De Pio H-way, K0110+446-K0111+131 & K0115+800-K0117+000, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	11/28/2018-12/4/2018	12/17/2018	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	49,000,000.00		49,000,000.00	Road Widening
41	19HD0049(Rebid)-Preventive Maintenance along Antonio y De Pio H-way, K0121+230-K0121+525, K0124+461-K0125+026 & K0125+026-K0126+089, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	1/8-14/2019	1/28/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	33,197,500.00		33,197,500.00	Asphalt Overlay
42	19HD0050 (Rebid)-Preventive Maintenance along Cebu North Hagnaya Wharf Rd, K007B+963-K0079+814, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	1/8-14/2019	1/28/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	15,954,400.00		15,954,400.00	Asphalt Overlay

43	19HD0051(Rebid)-Preventive Maintenance along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, K0121+622-K0122+899, K0122+899-K0123+520 & K0139+000-K0139+949 Medellin & Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	1/8-14/2019	1/28/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	42,151,760.00	42,151,760.00	Asphalt Overlay
44	19HD0052(Rebid)-Preventive Maintenance along Sogod-Tabuelan Rd, K0115+517-K0116+000 & K0116+737-K0117+298, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	1/8-14/2019	1/28/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	25,381,020.00	25,381,020.00	Asphalt Overlay
45	19HD0053-Construction of Multi-purpose Building Cebu Normal University, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	3,920,000.00	3,920,000.00	Construction of Multi-Purpose Building
46	19HD0054-Construction of Multi-purpose Building, Brgy. Combado, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
47	19HD0055-Construction of Multi-purpose Building, Brgy. Ilihan, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
48	19HD0056-Construction of Multi-purpose Building, Brgy. Kal-anan, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
49	19HD0057-Construction of Multi-purpose Building, Brgy. Kanluhangon, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
50	19HD0058-Construction of Multi-purpose Building, Brgy. Kinawahan, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
51	19HD0059-Construction of Multi-purpose Building, Brgy. Looc, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,450,000.00	2,450,000.00	Construction of Multi-Purpose Building
52	19HD0060-Construction of Multi-purpose Building, Brgy. Loong, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
53	19HD0061-Construction of Multi-purpose Building, Brgy. Mabuli, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
54	19HD0062-Construction of Multi-purpose Building, Brgy. Mabunao, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
55	19HD0063-Construction of Multi-purpose Building, Brgy. Malingin, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	1,960,000.00	1,960,000.00	Construction of Multi-Purpose Building
56	19HD0064-Construction of Multi-purpose Building, Brgy. Maravilla, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
57	19HD0065-Construction of Multi-purpose Building, Brgy. Muabog, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,940,000.00	2,940,000.00	Construction of Multi-Purpose Building
58	19HD0066-Construction of Multi-purpose Building, Brgy. Oboob, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	1,960,000.00	1,960,000.00	Construction of Multi-Purpose Building

59	19HD0067-Construction of Multi-purpose Building, Brgy. Poblacion, Tabogon, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
60	19HD0068-Construction of Multi-purpose Building, Brgy. Poblacion, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
61	19HD0069-Construction of Multi-purpose Building, Brgy. Tacup, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
62	19HD0070-Construction of Multi-purpose Building, Brgy. Villahermosa, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
63	19HD0071-Road concreting of barangay road, Brgy. Punta, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	5,390,000.00		5,390,000.00	Construction of Barangay Road
64	19HD0072-Construction of Level III Water Supply System, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	73,500,000.00		73,500,000.00	Construction of Water Supply System Level III
65	19HD0073-Construction of 2-storey School Building in Curva Elementary School, Curva, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	7,920,000.00		7,920,000.00	Construction of School Building
66	19HD0074-Construction of Multi-Purpose Building Brgy. Baigad, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
67	19HD0075-Construction of Multi-Purpose Building Brgy. Bitoon, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
68	19HD0076-Construction of Multi-Purpose Building Brgy. Bitoon, Sta. Fe, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
69	19HD0077-Construction of Multi-Purpose Building Brgy. Camaza, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
70	19HD0078-Construction of Multi-Purpose Building Brgy. Dalingding Sur, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
71	19HD0079-Construction of Multi-Purpose Building Brgy. Dalingding, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
72	19HD0080-Construction of Multi-Purpose Building Brgy. Gibitngil, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
73	19HD0081-Construction of Multi-Purpose Building Brgy. Kangkaibe, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
74	19HD0082-Construction of Multi-Purpose Building Brgy. Kodia, Madridejos, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building

75	19HD0083-Construction of Multi-Purpose Building Brgy. Lamintak Norte, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
76	19HD0084-Construction of Multi-Purpose Building Brgy. Lamintak Sur, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
77	19HD0085-Construction of Multi-Purpose Building Brgy. Mojon, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
78	19HD0086-Construction of Multi-Purpose Building Brgy. Okoy, Sta. Fe, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
79	19HD0087-Construction of Multi-Purpose Building Brgy. Pajo, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
80	19HD0088-Construction of Multi-Purpose Building Brgy. Paypay, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
81	19HD0089-Construction of Multi-Purpose Building Brgy. Putian, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
82	19HD0090-Construction of Multi-Purpose Building Brgy. Sungko, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
83	19HD0091-Construction of Multi-Purpose Building Brgy. Tabagak, Madridejos, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
84	19HD0092-Construction of Multi-Purpose Building Brgy. Taiangnan, Madridejos, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi Purpose Building
85	19HD0093-Construction of Multi-Purpose Building Brgy. Talsay, Daanbantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
86	19HD0094-Construction of Multi-Purpose Building in Kawit National High School, Kawit, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
87	19HD0095-Construction/Completion of Legislative Building, Sta. Fe, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/5/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Construction/Completion of Legislative Building
88	19HD0096-Rehabilitation of PHILSCA Building in Barangay Curva, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	2,970,000.00		2,970,000.00	Rehabilitation of Public Building
89	19HD0097-Road Concreting of Barangay Luyang to Barangay Bagtik, San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	8,910,000.00		8,910,000.00	Barangay Road Concreting
90	19HD0098-Road Concreting of Barangay Punta Road in San Remigio, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/20/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	8,415,000.00		8,415,000.00	Barangay Road Concreting

91	19HD0099-Road Concreting of Barangay Tigbawan to Barangay Kantuba-on Road, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	8,910,000.00		8,910,000.00	Barangay Road Concreting
92	19HD0100-Road Concreting of Bongon Road in Barangay Bongon, Tabuelan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	8,910,000.00		8,910,000.00	Barangay Road Concreting
93	19HD0101-Construction of 2-Storey PHILSCA Multi-Purpose Building, Brgy. Curva, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
94	19HD0102-Construction of Multi-Purpose Building, Brgy. Poblacion, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	3/12/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GoP-GAA FY 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
95	19HD0103-Road Concreting In Brgy. Kinatarcan, Bitoon & Hagdan, Santa Fe, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	9,800,000.00		9,800,000.00	Barangay Road Concreting
96	19HD0104-Road Concreting, Brgy. Patao, Bantayan, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	9,800,000.00		9,800,000.00	Barangay Road Concreting
97	19HD0105-Upgrading of Lapaz-Banban-Cayang Road, City of Bogo, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	2/14-20/2019	Postponed Indefinitely			GoP-GAA FY 2019	58,800,000.00		58,800,000.00	Road Upgrading Asphalt to Concrete
98	19HD0106-Construction of Reservoir, Brgy. Kawit, Medellin, Cebu	Cebu 1st DEO-Construction Section	Competitive Bidding	3/8-14/2019	Postponed Indefinitely			GoP-GAA FY 2019	29,400,000.00		29,400,000.00	Construction of Water Supply System

Prepared by:

  
**JOCELYN M. ABAYA**  
 Procurement Engineer

Submitted by:

  
**MARIETTA D. SCARMA**  
 BAC Chairman

Approved by:

  
**GODOFREDO R. LAGA, JR.**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Cebu 1st District Engineering Office  
 Poblacion, Medellin, Cebu

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (GOODS AND SERVICES)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Common Office Supplies	Cebu 1st DEO	Competitive Bidding	3/1-7/2019	3/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GOP	12,147,156.55			Procurement of Common Office Supplies
	Common Office Devices	Cebu 1st DEO	Competitive Bidding	3/1-7/2019	3/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GOP	7,967,343.75			Procurement of Common Office Devices
	Common Computer Supplies	Cebu 1st DEO	Competitive Bidding	3/1-7/2019	3/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GOP	9,925,521.00			Procurement of Common Computer Supplies
	Common Janitorial, Hardware, Construction Supplies, Pest Control Services	Cebu 1st DEO	Competitive Bidding	3/1-7/2019	3/22/2019	Awaiting Approval of GAA FY 2019	Awaiting Approval of GAA FY 2019	GOP	7,155,385.25			Procurement of Common Janitorial, Hardware, Construction Supplies and Pest Control Services

Prepared by:

  
**JOCELYN M. ABAYA**  
 Procurement Engineer

Submitted by:

  
**MARIETTA D. ECARMA**  
 BAC Chairman

Approved by:

  
**GODOFREDO R. LAGA, JR.**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Cebu 1st District Engineering Office  
 Poblacion, Medellin, Cebu

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CONSULTING SERVICES)**

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19CSHD0001-Parcellary Survey of CY 2020 Infrastructure Projects along 1) Antonio y De Pio H-way K0109+505-K0109+389, K0131+869-K0131+925, Tabuelan & San Remigio; 2) Antonio y De Pio H-way K0133+352-K0134+240, K0133+352-K0134+240, San Remigio, Cebu; 3) Widening of Tacup Bridge (B00016CB) along Antonio y De Pio H-way, San Remigio, Cebu; 4) Toledo-Tabuelan-Sn Remigio Rd K0107+885-K0108+480, Tabuelan, Cebu; 5) Bogo-Curva-Medellin-Daanbantayan-Maya Rd K0112+400-K0112+600, Medellin, Cebu; 6) Bogo-Curva-Medellin-Daanbantayan-Maya Rd K0114+400-K0114+620, K0114+400-K0114+620, Medellin, Cebu; 7) Bogo-Curva-Medellin-Daanbantayan-Maya Rd K0139+000-K0139+949, K0139+000-K0139+949, Daanbantayan, Cebu; 8) Sogod-Tabuelan Rd K0109+000-K0109+148, K0109+478-K0109+951, Tabuelan, Cebu; 9) Sogod-Tabuelan Rd K0113+637-K0114+621, Tabuelan, Cebu; 10) Cebu North Hagnaya Wharf Rd K0082+200-K0083+817, K0082+200-K0083+817, Tabogon, Cebu & 11) Cebu North Hagnaya Wharf Rd K0097+852-K0098+845, K0097+852-K0098+845, Bogo City, Cebu	Cebu 1st DEO-Planning & Design Section	Competitive Bidding	6/3-9/2019	7/1/2019	7/10/2019	7/11/2019	GoP-PDE 2019	10,000,000.00		10,000,000.00	Parcellary Survey	

Prepared by:

  
**JOCELYN M. ABAYA**  
 Procurement Engineer

Submitted by:

  
**MARIETTA D. ECARMA**  
 BAC Chairman

Approved by:

  
**GODOFREDO R. LAGA, JR.**  
 District Engineer