

**DPWH La Union 1st District Engineering Office Updated Annual Procurement Plan for FY2019**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
19AE0001	Preventive Maintenance - Bacnotan-Luna-Balaoan Road K0298 + 869 to K0200 + 875	DPWH - LUEO 1	YES	Competitive Bidding	October 6 - 12, 2018	October 26, 2018	June 26, 2019	July 10, 2019	GoP	10,921,145.32	-	10,921,145.32	Asphalt overlay 50mm with correction
19AE0002	Preventive Maintenance - San Fernando - Bagulin Road, K0277 + 002 to K0277 + 130, K0277 + 430 to K0277 + 524, K0279 + 924 to K0280 + 000, K0280 + 700 to K0283 + 948	DPWH - LUEO 1	YES	Competitive Bidding	October 23 - 29, 2018	November 19, 2018	June 26, 2019	July 10, 2019	GoP	26,050,408.40	-	26,050,408.40	Preventive Maintenance of Road: Concrete Reblocking
19AE0003	Road Widening - Manila North Road, K0271 + 000 to K0271 + 616	DPWH - LUED 1	YES	Competitive Bidding	October 20 - 26, 2018	November 9, 2018	June 26, 2019	July 9, 2019	GoP	23,305,741.89	-	23,305,741.89	Reconstruction of Concrete Pavement
19AE0004	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Alliem-Sugpon-Sudipen Rd K0314 + 697 to K0315 + 135	DPWH - LUED 1	YES	Competitive Bidding	October 26 - November 1, 2018	November 19, 2018	May 24, 2019	June 10, 2019	GoP	13,942,481.14	-	13,942,481.14	Reconstruction to Concrete Pavement
19AE0005	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Bacnotan-Luna-Balaoan Rd K0291 + 711 to K0292 + 667	OPWH - LUED 1	YES	Competitive Bidding	October 19 - 25, 2018	November 8, 2018	June 26, 2019	July 9, 2019	GoP	16,059,210.81	-	16,059,210.81	Reconstruction to Concrete Pavement
19AE0007	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Sn Juan-Sn Gabriel Rd K0279 + 826 to K0280 + 130	OPWH - LUEO 1	YES	Competitive Bidding	November 6 - 12, 2018	November 26, 2018	June 26, 2019	July 10, 2019	GoP	13,931,752.43	-	13,931,752.43	Reconstruction to Concrete Pavement
19AE0008	Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Alliem-Sugpon-Sudipen Rd K0317 + 460 to K0317 + 540	DPWH - LUEO 1	YES	Competitive Bidding	November 7 - 13, 2018	December 3, 2018	May 24, 2019	June 11, 2019	GoP	45,172,597.47	-	45,172,597.47	Construction of Road Slope Protection Structure
19AE0009	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Manila North Rd K0274 + 260 to K0274 + 960	OPWH - LUED 1	YES	Competitive Bidding	October 4 - 10, 2018	October 24, 2018	June 26, 2019	July 9, 2019	GoP	20,765,705.95	-	20,765,705.95	Construction of Drainage Structure along Road
19AE0010	Off-Carriageway Improvement - Luna - Bangar Rd K0305 + 596 to K0306 + 000, K0306 + 555 to K0307 + 722	DPWH - LUED 1	YES	Competitive Bidding	November 8 - 14, 2018	November 28, 2018	June 26, 2019	July 9, 2019	GoP	12,588,071.86	-	12,588,071.86	Off-Carriageway Improvement: Shoulder Paving/Construction
19AE0011	Off-Carriageway Improvement - Sn Juan-Sn Gabriel Rd K0278 + 036 to K0279 + 800	DPWH - LUEO 1	YES	Competitive Bidding	October 17 - 23, 2018	November 6, 2018	June 26, 2019	July 10, 2019	GoP	19,153,957.54	-	19,153,957.54	Off-Carriageway Improvement: Shoulder Paving/Construction
19AE0013	Retrofitting/Strengthening of Permanent Bridges - Pagudupud Br. (B00669L2) along San Fernando Airport Rd	DPWH - LUEO 1	YES	Competitive Bidding	September 25 - October 1, 2018	November 5, 2018	May 24, 2019	June 10, 2019	GoP	7,839,996.68	-	7,839,996.68	Retrofitting/Strengthening of Bridge
19AE0014	Retrofitting/Strengthening of Permanent Bridges - Camansi Br. (B02421L2) along San Fernando - Bagulin Rd	DPWH - LUED 1	YES	Competitive Bidding	September 25 - October 1, 2018	November 5, 2018	May 24, 2019	June 10, 2019	GoP	9,799,997.58	-	9,799,997.58	Rehabilitation/Major Repair of Bridge
18AE0015	Rehabilitation/Major Repair of Permanent Bridges - Plas Br. (B02422L2) along San Fernando - Bagulin Rd	DPWH - LUED 1	YES	Competitive Bidding	September 25 - October 1, 2018	October 26, 2018	May 24, 2019	June 10, 2019	GoP	5,880,000.56	-	5,880,000.56	Rehabilitation/Major Repair of Bridge

19AE0016	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures (Amburayan River, Brgy. Uo-Uolas to Brgy. Porporiket, Sudipen, La Union	DPWH - LUED 1		YES	Competitive Bidding	September 27 - October 3, 2018	October 25, 2018	May 24, 2019	June 13, 2019					48,999,884.06	-	48,999,884.06	Construction of Flood Mitigation Structure
19AE0017	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Tanguil-Blday-Cariatan waterways, San Fernando City, La Union	DPWH - LUED 1		YES	Competitive Bidding	November 14 - 20, 2018	December 4, 2018	June 26, 2019	July 4, 2019					29,399,963.79	-	29,399,963.79	Construction of Flood Mitigation Structure
19AE0018	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of San Juan waterways, Brgy. III Norte-Talagtog, San Juan, La Union	DPWH - LUED 1		YES	Competitive Bidding	November 7 - 13, 2018	November 27, 2018	June 26, 2019	July 10, 2019					19,599,785.06	-	19,599,785.06	Construction of Flood Mitigation Structure
19AE0019	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Borobor River Control, Brgy. Paratong, Bangar, La Union	DPWH - LUED 1		YES	Competitive Bidding	October 6 - 12, 2018	October 26, 2018	June 26, 2019	July 10, 2019					19,600,014.65	-	19,600,014.65	Rehabilitation/Major Repair of Flood Control Structure
19AE0020	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Baroro River, Bacnotan, La Union	DPWH - LUED 1		YES	Competitive Bidding	November 16 - 22, 2018	December 6, 2018	May 23, 2019	June 13, 2019					48,999,846.31	-	48,999,846.31	Construction of Flood Mitigation Structure
19AE0021	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers - Rehabilitation/Improvement of Amburayan River Control, Brgy. Ipet to Brgy. Ilocano, Subipen, La Union	DPWH - LUED 1		YES	Competitive Bidding	September 27 - October 3, 2018	October 25, 2018	May 24, 2019	June 10, 2019					19,109,994.23	-	19,109,994.23	Rehabilitation/Major Repair of Flood Control Structure
19AE0022	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Improvement of Amburayan River Control, Brgy. Porporiket, Sudipen, La Union	DPWH - LUED 1		YES	Competitive Bidding	September 26 - October 2, 2018	October 25, 2018	May 24, 2019	June 10, 2019					14,699,999.98	-	14,699,999.98	Rehabilitation/Major Repair of Flood Control Structure
19AE0023	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers - Rehabilitation/Improvement of Amburayan River Control, Sitio Pudoc, Brgy. Alzate, Bangar, La Union	DPWH - LUED 1		YES	Competitive Bidding	September 27 - October 3, 2018	October 24, 2018	May 24, 2019	June 10, 2019					15,688,746.29	-	15,688,746.29	Rehabilitation/Major Repair of Flood Control Structure

19AE0024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Municipal Tree Park and all Pavilion and Retreat Center (Poblacion), Sasaba Rice Terraces, Bimmulalakaw and Pimmalangka Waterfalls, Congo (Native Tomb) and Amburayan River, Brgy. Corrooy, Santol, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 10 - 16, 2018	December 3, 2018	May 24, 2019	June 11, 2019	GoP	19,599,994.99	-	19,599,994.99	Construction of Road Slope Protection Structure
19AE0025	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 21 - 27, 2018	December 26, 2018	May 24, 2019	June 10, 2019	GoP	14,700,029.35	-	14,700,029.35	Construction of Concrete Road
19AE0026	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - bitlag - Duirino Road connecting Manila North Road In Support of the Cement Industry, Bacnotan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 14 - 20, 2018	December 4, 2018	May 24, 2019	June 13, 2019	GoP	14,699,765.01	-	14,699,765.01	Replacement of Bridge
19AE0027	Construction/Improvement of Access Roads leading to Trades, Industries and Economic - Poblacion-Pugul-Tubaday Road connecting Balaon-Santol Road In Support to Soft Broom Industry and other High Value Agriculture Products, Santol, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 20 - 26, 2018	October 10, 2018	May 14 - 15, 2019		GoP	14,700,000.00	-	14,700,000.00	Construction of Other Facilities
19AE0028	Construction/Improvement of Various Infrastructure In Support of National Security - Addition of Floor and Reconstruction of Lower Floor for HNFNL Head Quarters Naval Station Ernesto Ogbina, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 16 - 22, 2018	December 6, 2018	May 24, 2019	June 10, 2019	GoP	9,799,891.88	-	9,799,891.88	Construction/Improvement of Various Infrastructure ; Addition of Floor and Reconstruction of Lower Floor
19AE0029	Construction/Improvement of Various Infrastructure in Support of National Security - Addition of Floor and Reconstruction of Lower Floor for HNSED Head Quarters Naval Station Ernesto Ogbina, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 14 - 20, 2018	December 4, 2018	May 24, 2019	June 10, 2019	GoP	9,799,938.12	-	9,799,938.12	Construction of Hangar
19AE0030	Construction/Improvement of Various Infrastructure In Support of National Security - Construction of Hangar at San Fernando City Airport, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 14 - 20, 2018	December 17, 2018	May 24, 2019	June 10, 2019	GoP	9,309,896.55	-	9,309,896.55	Construction of Naval Air Group Detachment Building

19AE0031	Construction/Improvement of Various Infrastructure In Support of National Security - Construction of Naval Air Group Detachment Building, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 10 - 16, 2018	November 5, 2018	May 23, 2019	June 11, 2019	GoP	2,939,985.88	-	2,939,985.88	Construction of Naval Air Group Gas Storage Building
19AE0032	Construction/Improvement of Various Infrastructure In Support of National Security - Construction of Naval Air Group Gas Storage Building, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 4 - 10, 2018	October 24, 2018	May 24, 2019	June 11, 2019	GoP	1,763,979.64	-	1,763,979.64	Continuation of Unfinished Barracks
19AE0033	Construction/Improvement of Various Infrastructure In Support of National Security - Continuation of Unfinished Barracks, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 4 - 10, 2018	October 24, 2018	May 24, 2019	June 11, 2019	GoP	1,469,998.27	-	1,469,998.27	Construction of Other Facilities : 1 Number of Facilities
19AE0034	Construction/Improvement of Various Infrastructure In Support of National Security - HNSEO Covered Shooting Range, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 21 - 27, 2018	December 11, 2018	May 23, 2019	June 10, 2019	GoP	4,410,008.26	-	4,410,008.26	Construction of Other Facilities : 1 Number of Facilities
19AE0035	Construction/Improvement of Various Infrastructure In Support of National Security - Naval Command Gymnasium, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 6 - 12, 2018	October 26, 2018	May 24, 2019	June 11, 2019	GoP	5,488,007.63	-	5,488,007.63	Construction of Concrete Road : 0.14 Lane Km
19AE0036	Construction/Improvement of Various Infrastructure In Support of National Security - Parking and Access Road at Barracks, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union (Re-Advertisement)	DPWH - LUED 1	YES	Competitive Bidding	October 9 - 15, 2018	November 5, 2018	May 24, 2019	June 11, 2019	GoP	1,385,997.45	-	1,385,997.45	Construction of Other Facilities : 1 Number of Facilities
19AE0037	Construction/Improvement of Various Infrastructure In Support of National Security - Repair and Addition of Length of Training Pool, Head Quarters Naval Station Ernesto Ogblnar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 23 - 29, 2018	December 13, 2018	May 24, 2019	June 10, 2019	GoP	4,118,029.32	-	4,118,029.32	Rehabilitation of Concrete Road
19AE0038	Local Infrastructure Program - Rehabilitation of Barangay Road Purok 5 to Purok 6, Brgy. Bato, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 18 - 24, 2018	October 8, 2018	May 23, 2019	June 11, 2019	GoP	4,950,004.08	-	4,950,004.08	Rehabilitation of Concrete Road
19AE0039	Local Infrastructure Program - Rehabilitation of Road, Purok 2 to 3, Brgy. Sibuan-Otong, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 18 - 24, 2018	October 2, 2018	May 23, 2019	June 10, 2019	GoP	989,999.53	-	989,999.53	Construction (Completion) of La Union Convention Center

19AE0040	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction (Completion) of La Union Convention Center, San Fernando City, La Union (Re-Advertisement)	DPWH - LUED 1	YES	Competitive Bidding	February 9 - 15, 2019	March 21, 2019	June 13, 2019	July 1, 2019		GoP	96,500,000.00	-	96,500,000.00	Construction (Completion) of Multi-Purpose Building
19AE0041	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building Bala ti Alumni Building, DMMSU-MLUC, Barangay Catbangan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 26 - October 2, 2018	October 16, 2018	June 26, 2019	July 10, 2019		GoP	1,782,015.42	-	1,782,015.42	Construction (Completion) of Multi-Purpose Building
19AE0042	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 14 - 20, 2018	October 4, 2018	May 23, 2019	June 11, 2019		GoP	2,970,035.89	-	2,970,035.89	Construction (Completion) of Multi-Purpose Building
19AE0043	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, DMMSU-MLUC, Brgy. Catbangan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 27 - October 3, 2018	October 17, 2018	May 23, 2019	June 10, 2019		GoP	7,919,982.55	-	7,919,982.55	Construction (Completion) of Multi-Purpose Building
19AE0044	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Highway Patrol Group, Brgy. Cariatan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 8 - 14, 2018	November 28, 2018	June 26, 2019	July 10, 2019		GoP	5,940,018.63	-	5,940,018.63	Construction of Multi-Purpose Building
19AE0045	Local Infrastructure Program - Construction of Multi-Purpose Building at Philippine Coast Guard, Poro Point, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 27 - October 3, 2018	October 17, 2018	June 26, 2019	July 10, 2019		GoP	4,455,067.07	-	4,455,067.07	Construction of Multi-Purpose Building
19AE0046	Local Infrastructure Program - Construction of Multi-Purpose Building at Brgy. Paratong Norte, Bangar, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 18 - 24, 2018	October 8, 2018	May 24, 2019	June 11, 2019		GoP	4,949,976.43	-	4,949,976.43	Rehabilitation of La Union Capitol Building
19AE0047	Local Infrastructure Program - Rehabilitation of La Union Capitol Building, Barangay II, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 30 - December 6, 2018	December 21, 2018	May 24, 2019	June 13, 2019		GoP	19,799,311.45	-	19,799,311.45	Construction of Drainage Structure
19AE0048	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction of Drainage System along Flores Street to Mabini Street, Brgy. Catbangan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 26 - October 2, 2018	October 16, 2018	May 24, 2019	June 11, 2019		GoP	49,499,249.45	-	49,499,249.45	Construction of Waterway
19AE0049	Local Infrastructure Program - Improvement of Waterways, Brgy. III Norte, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 5 - 11, 2018	October 25, 2018	May 24, 2019	June 10, 2019		GoP	4,949,951.48	-	4,949,951.48	Construction of Flood Mitigation Structure
19AE0050	Local Infrastructure Program - Rehabilitation of Seawall, Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 10 - 16, 2018	December 3, 2018	May 23, 2019	June 10, 2019		GoP	9,899,915.47	-	9,899,915.47	Construction of Flood Mitigation Structure
19AE0052	Road Widening - Manila North Rd. K0295 + 339 to K0295 + 455, K0295 + 477 to K0299 + 329	DPWH - LUED 1	YES	Competitive Bidding	October 10 - 16, 2018	November 5, 2018	July 11, 2019	July 19, 2019		GoP	84,909,882.90	-	84,909,882.90	Road Widening

19AE0053	Local Infrastructure Program - Construction of Bridge, Brgy. Cacaclan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 21 - 27, 2018	December 11, 2018	June 26, 2019	July 10, 2019	GoP	4,950,038.51	-	4,950,038.51	Construction of Concrete Road
19AE0054	Local Infrastructure Program - Concreting of Road, Brgy. Dalumpinas Deste, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 15 - 21, 2018	October 5, 2018	May 24, 2019	June 11, 2019	GoP	1,089,000.46	-	1,089,000.46	Construction of Concrete Road
19AE0055	Local Infrastructure Program - Concreting of Road, Purok 1 to 5, Brgy. Bungro, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 16 - 24, 2018	October 8, 2018	May 23, 2019	June 13, 2019	GoP	2,573,997.73	-	2,573,997.73	Construction of Concrete Road
19AE0056	Local Infrastructure Program - Concreting of Road, Purok 6, Brgy. Calabugao, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 16 - 24, 2018	October 8, 2018	May 23, 2019	June 10, 2019	GoP	1,980,000.45	-	1,980,000.45	Construction of Concrete Road
19AE0057	Construction/Repair/Rehabilitation of Various Infrastructure Including Local Projects - Improvement of Drainage, DMMMSU - MLUC, Brgy. Catbangan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 25 - October 1, 2018	October 15, 2018	June 26, 2019	July 9, 2019	GoP	2,970,038.86	-	2,970,038.86	Improvement of Drainage
19AE0058	Local Infrastructure Program - Opening and Concreting of Brgy Road, Purok 3 to 4, Brgy. Baraoc, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 15 - 21, 2018	October 5, 2018	May 23, 2019	June 13, 2019	GoP	1,980,028.31	-	1,980,028.31	Construction of Concrete Road
19AE0059	Rehabilitation/Major Repair of Permanent Bridges - Sta. Cruz Br. (B00659LZ) along Bacnotan - Luna - Balaocan Road	DPWH - LUED 1	YES	Competitive Bidding	September 25 - October 1, 2018	November 5, 2018	June 26, 2019	July 4, 2019	GoP	7,840,001.02	-	7,840,001.02	Rehabilitation/Major Repair of Sta. Cruz Br. (B00659LZ)
19AE0060	Retrofitting/Strengthening of Permanent Bridges - Negro Br. (B02420LZ) along San Fernando - Baguila Rd	DPWH - LUED 1	YES	Competitive Bidding	September 25 - October 1, 2018	November 5, 2018	June 26, 2019	July 9, 2019	GoP	5,880,298.39	-	5,880,298.39	Retrofitting/Strengthening of Negro Br. (B02420LZ)
19AE0061	Local Infrastructure Program - Improvement of Waterways, Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	September 26 - October 2, 2018	October 16, 2018	June 26, 2019	July 10, 2019	GoP	4,950,001.36	-	4,950,001.36	Improvement of Waterways
19AE0062	Local Infrastructure Program - Rehabilitation of Road, San Vicente, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	December 14 - 20, 2018	January 3, 2019	June 26, 2019	July 9, 2019	GoP	4,949,989.08	-	4,949,989.08	Rehabilitation of Road, PCCP
19AE0063	Local Infrastructure Program - Rehabilitation of Bungro - Sibuan - Otong Road, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	December 15 - 21, 2018	January 4, 2019	June 26, 2019	July 9, 2019	GoP	14,889,383.82	-	14,889,383.82	Rehabilitation of Concrete Road
19AE0064	Local Infrastructure Program - Rehabilitation of Tanqui - Sagayad Road, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	December 15 - 21, 2018	January 4, 2019	June 26, 2019	July 9, 2019	GoP	9,899,977.30	-	9,899,977.30	Rehabilitation of Concrete Road
19AE0065	Local Infrastructure Program - Rehabilitation of Sevilla - Sagayad - Narra Road, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	December 15 - 21, 2018	January 4, 2019	June 26, 2019	July 9, 2019	GoP	19,800,059.96	-	19,800,059.96	Rehabilitation of Concrete Road
19AE0066	Local Infrastructure Program - Concreting of Road, Brgy. Santiago Sur, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 15 - 21, 2019	June 11, 2019	July 2, 2019	July 17, 2019	GoP	2,970,013.52	-	2,970,013.52	Construction of Concrete Road

19AE0067	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Projects, Rehabilitation of Shoreline Slope Protection along Brgy. Taboc Baywalk, San Juan, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 15 - 21 , 2019	June 4, 2019	July 5, 2019	July 17, 2019	GoP	9,899,916.52	-	9,899,916.52	Rehabilitation of Shoreline Slope Protection
19AE0068	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation and Improvement of Carlatan - Biday - Tanqui Waterways, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 15 - 21 , 2019	June 11, 2019	July 2, 2019	July 17, 2019	GoP	19,599,972.61	-	19,599,972.61	Construction/Maintenance of Flood Mitigation Structure
19AE0069	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Repair and Rehabilitation of Flood Control and Drainage Structures, Baroro River Control, Brgy. Sta. Rosa, Dangdangla, San Juan, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 16 - 22 , 2019	June 6, 2019	July 2, 2019	July 17, 2019	GoP	24,499,969.29	-	24,499,969.29	Construction/Rehabilitation of Flood Mitigation Facilities
19AE0070	Local Infrastructure Program - Rehabilitation/Improvement of Road, Brgy. Pagdaraon, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 22 - 28 , 2019	June 11, 2019	July 2, 2019	July 17, 2019	GoP	2,970,060.18	-	2,970,060.18	Rehabilitation/Improvement of Road
19AE0071	Local Infrastructure Program - Concreting of Road, Brgy. Zone 3 catbangan, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 22 - 28 , 2019	June 11, 2019	July 4, 2019	July 17, 2019	GoP	2,970,050.49	-	2,970,050.49	Construction of Concrete Road
19AE0072	Local Infrastructure Program - Construction of Local Road in Barangay Santiago Norte, San Fernando, La Union	OPWH - LUED 1	NO	Competitive Bidding	May 22 - 28 , 2019	June 11, 2019	July 2, 2019	July 17, 2019	GoP	14,849,796.70	-	14,849,796.70	Construction of Local Road
19AE0073	Local Infrastructure Program, Completion of Multi-Purpose Building, Brgy. Old Central (National High School, Sudipen, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 24 - 30 , 2019	June 13, 2019	-	-	GoP	4,949,991.79	-	4,949,991.79	Contract Cancelled. Modification not approved. Completion of Multi-Purpose Building
19AE0074	Local Infrastructure Program - Concreting of Road, Brgy. Carlsquis, Luna, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 24 - 30 , 2019	June 13, 2019	July 3, 2019	July 17, 2019	GoP	4,950,008.97	-	4,950,008.97	Construction of Concrete Road
19AE0075	Local Infrastructure Program - Rehabilitation/Improvement of Road, Brgy. Sevilla, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 24 - 30 , 2019	June 13, 2019	July 3, 2019	July 17, 2019	GoP	5,940,008.59	-	5,940,008.59	Rehabilitation/Improvement of Road
19AE0076	Local Infrastructure Program, Completion of Multi-Purpose Building, Brgy. San Blas, Bangar, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 25 - 31 , 2019	June 14, 2019	July 2, 2019	July 17, 2019	GoP	2,969,985.75	-	2,969,985.75	Completion of Multi-Purpose Building
19AE0077	Local Infrastructure Program, Improvement Multi-Purpose Building, Brgy. Poblacion, Santol, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 26 - June 1 , 2019	June 17, 2019	July 2, 2019	July 17, 2019	GoP	2,969,992.84	-	2,969,992.84	Improvement Multi-Purpose Building
19AE0078	Local Infrastructure Program, Improvement of Multi-Purpose Building, (Doña Francisca Lacamana Ortega Memorial National High School), Brgy. San Blas, Bangar, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 26 - June 1 , 2019	June 17, 2019	August 27, 2019	September 11, 2019	GoP	5,939,955.60	-	5,939,955.60	Under Modification. Improvement Multi-Purpose Building

19AE0079	Local Infrastructure Program, Repair/Rehabilitation of Building/Structures Don Mariano Marcos Memorial State University, Bacnotan, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 26 - June 1, 2019	June 17, 2019	July 3, 2019	July 17, 2019		GOP	4,950,034.06	-	4,950,034.06	Repair/Rehabilitation of Building/Structures
19AE0080	Local Infrastructure Program, Construction of Dining Hall, Coast Guard Special Operations Office, Coast Guard District NWLZN, Poro Point, San Fernando City, La Union (Re-Advertisement)	DPWH - LUED 1	NO	Competitive Bidding	June 11 - June 17, 2019	June 25, 2019	July 4, 2019	July 19, 2019		GOP	989,996.82	-	989,996.82	Construction of Dining Hall, Coast Guard Special Operations Office
19AE0081	Local Infrastructure Program, Completion of Multi-Purpose Building, Brgy. Poblacion, San Gabriel, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 27 - June 2, 2019	June 24, 2019	July 4, 2019	July 23, 2019		CoP	2,969,998.84	-	2,969,998.84	Completion of Multi-Purpose Building
19AE0082	Local Infrastructure Program, Improvement of Multi-Purpose Building, Brgy. Poblacion, Bacnotan, La Union	DPWH - LUED 1	NO	Competitive Bidding	May 28 - June 3, 2019	June 17, 2019	July 4, 2019	July 24, 2019		CoP	9,899,934.71	-	9,899,934.71	Improvement Multi-Purpose Building
19AE0083	Local Infrastructure Program, Construction of Multipurpose Building, Naval Intelligence and Security Group, Naval Forces Northern Luzon, San Fernando, La Union	DPWH - LUED 1	NO	Competitive Bidding	June 29 - July 5, 2019	July 19, 2019	July 31, 2019	August 9, 2019		GOP	2,970,000.00	-	2,970,000.00	Construction of Multipurpose Building
19AE0084	Repair and Maintenance of DPWH Building Quality Assurance Section Building and Main Building (Quarters and DE's Office) La Union I District Engineering Office, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	July 6 - July 12, 2019	July 26, 2019	August 7, 2019	August 22, 2019		Others	2,000,000.00	2,000,000.00	-	Repair and Maintenance of DPWH Building Source of Fund: Other Public Buildings
19AE0085	Construction of 2 Storey 4 Classroom School Building at Santol Central School, Santol, La Union	OPWH - LUED 1	NO	Competitive Bidding	July 11 - July 17, 2019	July 31, 2019	August 15, 2019	August 30, 2019		GOP	9,797,549.11	-	9,797,549.11	Construction of 2 Storey 4 Classroom School Building
19AE0086	Repair/ Maintenance of Flood Control Drainage Structure along Darigayos River, Brgy. Nalasin, Balaban, La Union	DPWH - LUED 1	NO	Competitive Bidding	July 13 - July 19, 2019	August 2, 2019	August 14, 2019	August 30, 2019		Others	1,500,000.00	1,500,000.00	-	Repair/ Maintenance of Flood Control Drainage Structure Source of Fund: FCDS FY 2019
19AE0087	Repair/Maintenance of Flood Control Drainage Structure along Dayacos River, Brgy. Bacayan, San Juan, La Union	DPWH - LUED 1	NO	Competitive Bidding	July 13 - July 19, 2019	August 2, 2019	August 14, 2019	August 30, 2019		Others	3,000,000.00	3,000,000.00	-	Repair/ Maintenance of Flood Control Drainage Structure Source of Fund: FCDS FY 2019
19AE0088	Repair/ Maintenance of Flood Control Drainage Structure along Dayacos River, Brgy. Cabugnayan, San Juan, La Union	DPWH - LUED 1	NO	Competitive Bidding	July 13 - July 19, 2019	August 2, 2019	August 14, 2019	August 30, 2019		Others	3,000,000.00	3,000,000.00	-	Repair/ Maintenance of Flood Control Drainage Structure Source of Fund: FCDS FY 2019
19AE0089	Construction of 1 Storey 2 Classroom School Building at Santol Vocational High School - Iligay Annex, Santol, La Union	DPWH - LUED 1	NO	Competitive Bidding	July 13 - July 19, 2019	August 2, 2019	August 14, 2019	August 30, 2019		Others	4,100,000.00	-	4,100,000.00	Construction of 1 Storey 2 Classroom School Building Source of Fund: 9EFF FY 2019
19AE0090	Local Infrastructure Program, Completion Of Multi-Purpose Building, Brgy. Poblacion (National High School), Sudipen, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 1 - 7, 2019	August 22, 2019	August 27, 2019	September 11, 2019		GoP	4,950,055.31	-	4,950,055.31	Completion Of Multi-Purpose Building



19AEO091	Clustered Project - Repair And Maintenance Of DOJ Building Provincial And City's Prosecutor's Office, Sevilla, San Fernando City, La Union And Repair And Maintenance Of OBIA Building Main Building, Sevilla, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 3 - 9, 2019	August 22, 2019	August 27, 2019	September 12, 2019					Repair and Maintenance of Building Source of Funds: Other Public Buildings
19AEO092	Concreting Of Brgy. Pacpaco FMR, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 10 - 16, 2019	August 30, 2019	September 5, 2019	September 18, 2019	Others	900,000.00	900,000.00		Concreting of FMR Source of Funds: FY 2019 OA Fund
19AEO093	Concreting Of Brgy. Lettac Norte - Brgy. Lettac Sur FMR Phase II, Brgy. Lettac Norte And Brgy. Lettac Sur, Santol, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 10 - 16, 2019	August 30, 2019	September 5, 2019	September 17, 2019	Others	4,974,998.52		4,974,998.52	Concreting of FMR Source of Funds: FY 2019 OA Fund
19AEO094	Concreting Of Brgy. San Vicente FMR, Brgy. San Vicente, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 10 - 16, 2019	August 30, 2019	September 5, 2019	September 17, 2019	Others	4,975,005.68		4,975,005.68	Concreting of FMR Source of Funds: FY 2019 OA Fund
19AEO095	Concreting Of Brgy. Apatut FMR Phase IV, Brgy. Apatut, Balaon, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 10 - 16, 2019	August 30, 2019	September 5, 2019	September 17, 2019	Others	4,974,996.60		4,974,996.60	Concreting of FMR Source of Funds: FY 2019 OA Fund
19AEO096	Concreting Of Brgy. Bulbalaan FMR, Brgy. Bulbalaan, Sudloen, La Union	DPWH - LUED 1	NO	Competitive Bidding	August 10 - 16, 2019	August 30, 2019	September 5, 2019	September 17, 2019	Others	4,975,004.78		4,975,004.78	Concreting of FMR Source of Funds: FY 2019 DA Fund
19AEO097	Construction Of 2 Storey 6 Classroom School Building At San Fernando South Central Integrated School, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	September 3 - 9, 2019	September 23, 2019	September 26, 2019	October 8, 2019	Others	20,761,181.81		20,761,181.81	Construction of 2 Storey 6 Classroom School Building Source of Funds: BEFF FY 2019
19AEO098	Concreting Of Brgy. Masicong - Brgy. Cabarsican - Brgy. Sibuan - Brgy. Otong FMR, Brgy. Masicong - Brgy. Cabarsican - Brgy. Sibuan - Brgy. Otong, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	September 3 - 9, 2019	September 23, 2019	November 29, 2019	December 9, 2019	CoP	24,874,980.06		24,874,980.06	Concreting of FMR
19AEO099	Repair And Maintenance Of San Fernando Port Road And San Fernando Access Road To Poro Point B	DPWH - LUED 1	NO	Competitive Bidding	September 6 - 12, 2019	September 26, 2019	October 1, 2019	October 16, 2019	Others	4,281,212.56	4,281,212.56		Repair and Maintenance of Road
19AEO100	Construction Of Rainwater Collection System Within The First District Of La Union	DPWH - LUED 1	NO	Competitive Bidding	September 20 - 26, 2019	October 10, 2019	October 15, 2019	October 21, 2019	CoP	3,715,251.09		3,715,251.09	Construction of Rainwater Collection System
19AEO101	Repair/Rehabilitation Of Amburayan River Control, Brgy. Old Central, Sudipen, La Union	DPWH - LUED 1	NO	Competitive Bidding	October 12 - 18, 2019	November 5, 2019	November 12, 2019	November 22, 2019	Others	9,650,000.00	9,650,000.00		Repair/Rehabilitation Of Amburayan River Control Source of Funds: NDRRM Fund FY 2019
19AEO102	Repair/Rehabilitation Of Amburayan River Control, Brgy. Porporiket, Sudipen, La Union	DPWH - LUED 1	NO	Competitive Bidding	October 12 - 18, 2019	November 5, 2019	November 12, 2019	November 22, 2019	Others	39,199,999.99	39,199,999.99		Repair/Rehabilitation Of Amburayan River Control Source of Funds: NDRRM Fund FY 2019
19AEO103	Repair/Rehabilitation Of Alliem-Sugpon-Sudipen Road, K0317+000 To K0318+000 WITH EXCEPTIONS	DPWH - LUED 1	NO	Competitive Bidding	October 12 - 18, 2019	November 5, 2019	November 12, 2019	November 22, 2019	Others	19,299,866.95	19,299,866.95		Repair/Rehabilitation Of Alliem-Sugpon-Sudipen Road Source of Funds: NDRRM Fund FY 2019
19AEO104	Repair/Rehabilitation Of Amburayan River Control, Brgy. Ilocano, Sudipen, La Union	DPWH - LUED 1	NO	Competitive Bidding	October 16 - 22, 2019	November 6, 2019	November 12, 2019	November 22, 2019	Others	14,699,972.86	14,699,972.86		Repair/Rehabilitation Of Amburayan River Control Source of Funds: NDRRM Fund FY 2019

19AE0105	Repair/Rehabilitation Of Amburayan River Control, Brgy. Namaltugan, Sudipon, La Union	DPWH - LUED 1	NO	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	November 12, 2019	November 22, 2019	Others	28,950,000.00	28,950,000.00	Repair/Rehabilitation Of Amburayan River Control Source of Fund: NDRRM Fund FY 2019 -
19GAE0001	Supply and Delivery of Construction Materials for the Repair and Maintenance of Permanent Bridges Taboc Br. (B04929L2) along Manila North Road	La Union 1 DEO	NO	Competitive Bidding	July 11, 2019 - July 31, 2019	July 31, 2019	August 14, 2019	August 23, 2019	Others	1,837,880.10	1,837,880.10	Oxygen/Acetylene; Reinforcing Steel Bar - Grade 40; No. 16 G.I. Tie Wire; Ready Mix Concrete-3000psi; Marine Plywood. 1/2" x 4" x 8' - 4 usage; Form Lumber - 4 usage; Hardware, CWN (assorted); Asphaltic Plug Joint (APJ) (CY2019 (ROUTINE MAINT.))
19GAE0002	Furnishing and Delivery of Mechanical Type Thermoplastic Paint Pre-Heating Machine and Hand Push Thermoplastic Road Marking Machine for use in the Repair and Maintenance of all National Roads and Bridges within the 1st District of La Union	La Union 1 DEO	NO	Competitive Bidding	September 12, 2019 - October 02, 2019	October 02, 2019	October 09, 2019	October 17, 2019	Others	1,245,000.00	1,245,000.00	Mechanical Type Double Cylinder Thermoplastic Paint Preheating Machine; Hand Push Thermoplastic Road Marking Machine - Single Lever (CY2019 (ROUTINE MAINT.))
19GAE0003	Supply and Delivery of Laboratory Equipment/ Apparatus and replacement of old equipment/ apparatus for the Improvement of DPWH La Union First District Engineering Office Laboratory	La Union 1 DEO	NO	Competitive Bidding	September 14, 2019 - October 04, 2019	October 04, 2019	October 09, 2019	October 16, 2019	Others	4,455,124.00	4,455,124.00	Laboratory Equipment/ Apparatus (EAO 2019)
19GAE0004	Furnishing and Delivery of Commuter Van (Service Vehicle) to be used in the Inspection of all National Roads and Bridges within the 1st District of La Union	La Union 1 DEO	NO	Competitive Bidding	September 18, 2019 - October 08, 2019	November 15, 2019	December 11, 2019	December 18, 2019	Others	2,000,000.00	2,000,000.00	Commuter Van (Service Vehicle) (CY2019 (ROUTINE MAINT.))
19GAE0005	Supply and Delivery of 1 Unit Surface Vehicle (Single Beam) for use in the Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	La Union 1 DEO	NO	Competitive Bidding	September 25, 2019 - October 15, 2019	October 15, 2019	October 18, 2019	November 04, 2019	Others	5,000,000.00	5,000,000.00	1 unit unmanned Surface Vehicle (Single Beam) (CY2019 (ROUTINE MAINT.))
19GAE0006	Furnishing and Delivery of Various Heavy Equipment to be used in the Repair and Maintenance of all National Roads and Bridges within the First District of La Union	La Union 1 DEO	NO	Competitive Bidding	October 31, 2019 - November 20, 2019	November 20, 2019	December 09, 2019	December 19, 2019	Others	12,500,000.00	12,500,000.00	Brand New, 1 Way Dump Truck (Orange); Brand New, Wheel Type Hydraulic Excavator with Breaker (Orange) (CY2019 (ROUTINE MAINT.))
19GAE0007	Furnishing and Delivery of Trailer mounted Diesel Flood Control Pump to be used as Quick Response equipment during Typhoons/Calamities within the 1st District of La Union	La Union 1 DEO	NO	Competitive Bidding	November 05, 2019 - November 26, 2019	November 26, 2019	December 10, 2019	December 18, 2019	Others	1,342,000.00	1,342,000.00	Trailer Mounted Diesel Driven Flood Control Pump (CY2019 (ROUTINE MAINT.))
19GAE0008	Furnishing and Delivery of Various Specialized Equipment to be used in the Repair and Maintenance of all National Roads and Bridges within the First District of La Union	La Union 1 DEO	NO	Competitive Bidding	November 16, 2019 - December 06, 2019	December 06, 2019	December 13, 2019	December 18, 2019	Others	2,489,602.50	2,489,602.50	Brand New, Asphalt Crack Sealing Machine; Brand New, One Bagger Mixer; Brand New, Lifting Platform (CY2019 (ROUTINE MAINT.))

PG-2019-0001	Furnishing and Delivery of Materials used in the Repair and Maintenance of National Roads and Bridges	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	February 14, 2019 - February 18, 2019	February 18, 2019	March 19, 2019	March 25, 2019	Others	133,402.50	133,402.50	Shovel (Heavy Duty Round); Shovel (Heavy Duty Square); Soto (Tavas); Roller Brush (6"); Roller Brush (4"); Broom Stick;(CY2019 (ROUTINE MAINT.))
PG-2019-0002	Furnishing and Delivery of Materials used in the Repair and Maintenance of San Fernando-Bagulin Road, K0277 + 150 to K0284 + 000 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	February 22, 2019 - February 26, 2019	February 26, 2019	March 19, 2019	March 25, 2019	Others	259,350.00	259,350.00	Aggregate Base Course (CY2019 (ROUTINE MAINT.))
PG-2019-0003	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0274 + 175, K0275 + 350, K0276 + 250, K0276 + 850, K0278 + 450 and K0279 + 100, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	March 02, 2019 - March 05, 2019	March 05, 2019	March 19, 2019	March 25, 2019	Others	496,976.55	496,976.55	Cement ; Sand; Gravel Fill; Weepholes (4" dia PVC); Filter Cloth; Boulders; (CY2019 (ROUTINE MAINT.))
PG-2019-0004	Furnishing and Delivery of Asphalt Materials used in the Repair and Maintenance of National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	March 15, 2019 - March 18, 2019	March 18, 2019			Others	483,000.00	483,000.00	Failure of Bidding
PG-2019-0005	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office (1st Quarter 2019)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	March 16, 2019 - March 19, 2019	March 19, 2019	March 25, 2019	March 26, 2019	Others	499,968.00	499,968.00	Diesel Fuel and Premium Gasoline (CY2019 (ROUTINE MAINT.))
PG-2019-0006	Furnishing and Delivery of Asphalt Materials used in the Repair and Maintenance of National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	April 02, 2019 - April 05, 2019	April 05, 2019	April 11, 2019	April 12, 2019	Others	600,000.00	600,000.00	Hot Asphalt (Grade 60-70); Emulsified Asphalt SS-1; (CY2019 (ROUTINE MAINT.))
PG-2019-0007	Furnishing and Delivery of Thermoplastic Paint Materials for use in the various National Roads and Bridges within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	April 02, 2019 - April 05, 2019	April 05, 2019	April 11, 2019	April 12, 2019	Others	928,742.50	928,742.50	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush Roller (6"); (CY2019 (ROUTINE MAINT.))
PG-2019-0008	Furnishing and Delivery of T-Shirt (Long Sleeve, Short Sleeve, Caps) for use in the Maintenance Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	04/06/2019 - 04/10/2019	April 10, 2019	April 15, 2019	April 16, 2019	Others	115,998.35	115,998.35	T-Shirt (Long Sleeve, Short Sleeve, Caps) (CY2019 (ROUTINE MAINT.))
PG-2019-0009	Furnishing and Delivery of Asphalt Materials used in the Repair and Maintenance of San Juan-San Gabriel Road, K0279 + 420 to K0285 + 1121 and San Fernando-Bagulin Road, K0270 + 1016 to K0285 + 268 both with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	April 06, 2019 - April 10, 2019	April 10, 2019	April 15, 2019	April 16, 2019	Others	453,600.00	453,600.00	Asphalt Cement Penetration Grade (40-50) (CY2019 (ROUTINE MAINT.))
PG-2019-0010	Supply and delivery of Various Oil and Lubricants for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	April 13, 2019 - April 15, 2019	April 16, 2019	April 23, 2019	April 25, 2019	Others	219,585.00	219,585.00	Various Oil and Lubricants (CY2019 (ROUTINE MAINT.))

PG-2019-0011	Furnishing and Delivery of Materials used in the Repair and Maintenance of Alliem-Sugpon-Sudipen Road, KD313 + (700) to K0319 + 784 and Luna-Bangar Road, K0304 + (715) to K0310 + 1018 and San Juan-San Gabriel Road KD278 + (420) to K0285 + 1121 all with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	May 04, 2019 - May 08, 2019	May 08, 2019	May 15, 2019	May 17, 2019	Others	239,400.00	239,400.00	Aggregate Base Course (CY2019 (ROUTINE MAINT.))
PG-2019-0012	Furnishing of Asphalt Materials (Asphalt Premix) for used in the Repair and Maintenance of Luna-Bangar Road, K0304 + (714) to K0310 + (1018) with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	May 04, 2019 - May 08, 2019	May 08, 2019	May 15, 2019	May 17, 2019	Others	496,125.00	496,125.00	Asphalt Premix (Hot Mix) (CY2019 (ROUTINE MAINT.))
PG-2019-0013	Supply and Delivery of Customized Legal Size Binder for use at the DPWH-LUED I Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	May 24, 2019 - May 27, 2019	May 27, 2019	June 04, 2019	June 06, 2019	Others	132,500.00	132,500.00	Customized legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and with oyl leaf inside with 7"x3" level arch file mechanism with rotolock ring pocket and three (3) colored logo on spine expansion of atleast 75mm with white background (EAO 2019)
PG-2019-0014	Furnishing and Delivery of reflectorized Vest and Raincoat for use in the Maintenance activities within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	May 31, 2019 - June 03, 2019	June 03, 2019	June 07, 2019	June 10, 2019	Others	116,235.00	116,235.00	Reflectorized Vest (with DPWH Logo, Color: Neon Orange w/ Yellow Reflector Button); Waterproof Butterfly Raincoat; (CY2019 (ROUTINE MAINT.))
PG-2019-0015	Supply and Delivery of Measuring Tape (Heavy Duty, 50m long) and Wheel Meter (Single Wheel, Heavy Duty) for use in the conduct of Survey Works of the Planning and Design Section for FY 2019 infra Projects, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	May 31, 2019 - June 03, 2019	June 03, 2019	June 07, 2019	June 10, 2019	Others	68,200.00	68,200.00	Measuring Tape (Heavy Duty, 50m long); Wheel Meter (Single Wheel, Heavy Duty) (POE 2019)
PG-2019-0016	Furnishing and Delivery of Painting Materials along National Road and Bridges within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	June 04, 2019 - June 07, 2019	June 07, 2019	June 13, 2019	June 18, 2019	Others	417,952.50	417,952.50	Reflectorized Traffic Paint (White); Reflectorized Traffic Paint (Yellow); (CY2019 (ROUTINE MAINT.))
PG-2019-0017	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	June 08, 2019 - June 11, 2019	June 11, 2019	June 17, 2019	June 19, 2019	Others	999,948.00	999,948.00	Diesel Fuel and Premium Gasoline (CY2019 (ROUTINE MAINT.))
PG-2019-0018	Supply and Delivery of Inks and Cartridges for use at the Planning & Design Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small value Procurement	June 08, 2019 - June 11, 2019	June 11, 2019	June 17, 2019	June 19, 2019	Others	195,998.00	195,998.00	Inks and Cartridges (POE 2019)
PG-2019-0019	Supply and Delivery of Hiking and Safety Shoes for use in the Maintenance Section within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	June 11, 2019 - June 14, 2019	June 14, 2019	June 20, 2019	June 24, 2019	Others	375,532.50	375,532.50	Hiking and Safety Shoes (CY2019 (ROUTINE MAINT.))

PG-2019-0020	Supply and Delivery of Lot 1: Common Office Supplies for use in the DPWH-LUED I Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 05, 2019 - July 08, 2019	July 08, 2019	July 11, 2019	July 12, 2019	Others	247,511.00		247,511.00	Common Office Supplies (EAO 2019)
PG-2019-0021	Supply and Delivery of Lot 2: Common Computer and Printing Supplies for use in the DPWH-LUED I Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 05, 2019 - July 08, 2019	July 08, 2019			Others	134,595.00		134,595.00	Failure of Bidding (EAO 2019)
PG-2019-0022	Furnishing and Delivery of Asphalt Materials used in the Repair and Maintenance of Aillem-Sugpon-Sudipen Road, KO313 + (-)700 - KO319 + 784 with exc., San Juan-San Gabriel Road, KO278 + (-)20 to KO285 + 1121 with exc., San Fernando Port Road, KO267 + (-)399 - KO269 + 789 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 05, 2019 - July 08, 2019	July 08, 2019	July 11, 2019	July 12, 2019	Others	491,400.00	491,400.00		Asphalt Cement Penetration Grade (40-50) CY2019 (ROUTINE MAINT.)
PG-2019-0023	Supply and Delivery of Construction Materials for the Repair/Maintenance along San Fernando-Bagulin Road, KO284 + 900 to KO284 + 925, Brgy. Nagyubuyuban, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 05, 2019 - July 08, 2019	July 08, 2019	July 11, 2019	July 12, 2019	Others	514,497.90	514,497.90		Cement ; Sand; Gravel Fill; Weepholes (4" dia PVC); Filter Cloth; Boulders; (CY2019 (ROUTINE MAINT.))
PG-2019-0024	Supply and Delivery for the Repair and Maintenance of Aillem - Sugpon - Sudipen Road at KO313 + 678.85 to KO313 + 755, Barangay Iocet, Sudipen, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 12, 2019 - July 15, 2019	July 15, 2019	July 18, 2019	July 22, 2019	Others	284,783.10	284,783.10		Aggregate Subbase Course (w/ 15% shrinkage factor); Ready Mix Concrete, 3500 psi; Asphalt Sealant; Steel Forms (rental); Grease/Tar; Reinforcing Steel Bar; (CY2019 (ROUTINE MAINT.))
PG-2019-0025	Supply and Delivery of Lot 2: Common Computer and Printing Supplies for use in the DPWH-LUED I Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 16, 2019 - July 19, 2019	July 19, 2019	July 24, 2019	July 26, 2019	Others	134,595.00		134,595.00	Common Computer and Printing Supplies (EAO 2019)
PG-2019-0026	Supply and Delivery of Polo Shirt with DPWH Logo (Blue) for use in the DPWH - La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 16, 2019 - July 19, 2019	July 19, 2019	July 24, 2019	July 26, 2019	Others	102,000.00		102,000.00	Polo Shirt with DPWH Logo (Blue) (EAO 2019)
PG-2019-0027	Supply and Delivery of Materials for use in the Repair and Maintenance of Permanent Bridges - Cabaroan Br. (B014862L2) along Manila North Road	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 19, 2019 - July 22, 2019	July 22, 2019	July 26, 2019	July 29, 2019	Others	358,358.70	358,358.70		Spravcrete; Epoxy Resin Adhesive (0.5kg/m); Epoxy Resin for Injection; Epoxy Putty; Injection Set; CY2019 (ROUTINE MAINT.)
PG-2019-0028	Furnishing and Delivery of Materials used in the Repair and Maintenance of all National Roads and Bridges within 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 19, 2019 - July 22, 2019	July 22, 2019	July 25, 2019	July 29, 2019	Others	123,795.00	123,795.00		Wheelbarrow (Heavy Duty); Broom Stick with Handle; Sledge Hammer Fiber Glass Handle (10 lbs. x 500mm); International Orange (Enamel); Rake; Paint Brush (1/4"); Hano Truck (Heavy Duty); Hammer (Claw); Wheel Meter (Single wheel, Heavy Duty); CY2019 (ROUTINE MAINT.)

PG-2019-0029	Supply and Delivery of Materials for use in the Repair and Maintenance along San Fernando Airport Road KO266 + 320 to KO2066 + 620	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 23, 2019 - July 26, 2019	July 26, 2019			Others	560,238.00	560,238.00		Failure of Bidding
PG-2019-0030	Supply and Delivery of Various Gears and Gadgets for use in the conduct of RBIA/ROCOND at Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	July 23, 2019 - July 26, 2019	July 26, 2019	July 31, 2019	August 05, 2019	Others	281,700.00		281,700.00	Various Gears and Gadgets IPCE 2019
PG-2019-0031	Supply and Delivery of Materials for use in the Repair and Maintenance along San Fernando Airport Road KO266 + 320 to KO2066 + 620	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	August 03, 2019 - August 06, 2019	August 06, 2019	August 09, 2019	August 13, 2019	Others	560,238.00	560,238.00		Aggregate Subbase Course; Reinforcing Steel Bar; Curing Compound; Asphalt Sealant; Steel Forms (rental); Sand; Gravel; Cement; Concrete Saw (Diamond blade, 14" dia.); Pipe Sleeve, 2" dia.; Grease/Tar CY2019 (ROUTINE MAINT.)
PG-2019-0032	Furnishing of Asphalt Materials (Asphalt Premix) for used in the Repair and Maintenance of various National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	August 06, 2019 - August 09, 2019	August 09, 2019			Others	529,200.00	529,200.00		Failure of Bidding
PG-2019-0033	Furnishing and Delivery of Materials used in the Repair and Maintenance of various National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	August 06, 2019 - August 09, 2019	August 09, 2019	August 14, 2019	August 16, 2019	Others	299,250.00	299,250.00		Aggregate Base Course (CY2019 (ROUTINE MAINT.))
PG-2019-0034	Furnishing of Asphalt Materials (Asphalt Premix) for used in the Repair and Maintenance of various National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	August 16, 2019 - August 19, 2019	August 19, 2019	August 23, 2019	August 27, 2019	Others	529,200.00	529,200.00		Asphalt Premix (Hot Mix) CY2019 (ROUTINE MAINT.)
PG-2019-0035	Supply and Delivery of Various Oil and Lubricants for use in the Operation of Various Service Vehicles and Equipments of DPWH-LUED 1 Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	September 13, 2019 - September 16, 2019	September 16, 2019	September 19, 2019	September 23, 2019	Others	123,045.00	123,045.00		2T Oil, 200ml; Brake Fluid, 500ml; Motor Oil, Diesel R1 SAE-40; Motor Oil, Diesel Fully Synthetic 5W-40; Motor Oil, Premium 15W-40; Motor Oil SAE-30; Oil Filter, C-306; Oil Filter, C-231; Oil Filter, LFP-2286; Power Steering Fluid, 350ml (CY2019 (ROUTINE MAINT.))
PG-2019-0036	Furnishing and Delivery of Asphalt Materials (Hot Asphalt & Emulsified Asphalt) to be used in the Repair and Maintenance of National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	September 17, 2019 - September 20, 2019	September 20, 2019	September 25, 2019	September 27, 2019	Others	787,500.00	787,500.00		Hot Asphalt (Grade 60-70); Emulsified Asphalt SS-1; (CY2019 (ROUTINE MAINT.))
PG-2019-0037	Furnishing and Delivery of Materials to be used in the Repair and Maintenance of San Fernando - Baguín Road, KO284 + 500, and San Juan - San Gabriel Road, KO278 + 000 to KO285 + 1121 both with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	September 17, 2019 - September 20, 2019	September 20, 2019	September 25, 2019	September 27, 2019	Others	242,550.00	242,550.00		Aggregate Base Course CY2019 (ROUTINE MAINT.)
PG-2019-0038	Furnishing and Delivery of Road Right of Way Marker for use in the National Road of 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	September 20, 2019 - September 23, 2019	September 23, 2019	September 26, 2019	September 30, 2019	Others	90,000.00	90,000.00		Road Right of way Marker (CY2019 (ROUTINE MAINT.))

PC-2019-0039	Supply and Delivery of 2 units Split Type Air Condition 1.0 HP and 2 units split Type Air Condition 2.0 HP for use in the Quality Assurance Section and DPWH Quarters Room, DPWH-LUED I	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 05, 2019 - October 08, 2019	October 08, 2019			Others	207,000.00	207,000.00	Failure of Bidding
PC-2019-0040	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 05, 2019 - October 09, 2019	October 08, 2019	October 14, 2019	October 16, 2019	Others	999,900.00	999,900.00	Diesel Fuel and Premium Gasoline( CY2019 (ROUTINE MAINT.))
PC-2019-0041	Supply and Delivery of Customized Legal Size Binder and Data File Box with DPWH Logo for use at the DPWH-LUED I Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 08, 2019 - October 11, 2019	October 11, 2019	October 16, 2019	October 18, 2019	Others	129,500.00	129,500.00	Customized Legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and with ply leaf inside with 7"x3" level arch file mechanism with padlock ring pocket and three (3) colored logo on spine expansion of atleast 75mm with white background; Data File Box (9.5" x 15.5" x 5") with DPWH Logo (EAO 2019)
PC-2019-0042	Furnishing and Delivery of Wheel Tires of Maintenance Section Equipment Fleet (Service Vehicle and Heavy Equipment) utilized in the Repair and Maintenance of all National Roads and Bridges within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 08, 2019 - October 11, 2019	October 11, 2019	October 16, 2019	October 19, 2019	Others	426,720.00	426,720.00	Wheel Tires of Maintenance Section Equipment Fleet (Service Vehicle and Heavy Equipment) CY2019 (ROUTINE MAINT.))
PC-2019-0043	Supply and Delivery of various Common Office Supplies for use in the DPWH-LUED I Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 11, 2019 - October 14, 2019	October 14, 2019	October 17, 2019	October 21, 2019	Others	209,312.00	209,312.00	Various Common Office Supplies (EAO 2019)
PC-2019-0044	Furnishing of Asphalt Materials (Asphalt Premix) for use in the Repair and Maintenance of various National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 11, 2019 - October 14, 2019	October 14, 2019	October 17, 2019	October 21, 2019	Others	496,125.00	496,125.00	Asphalt Premix (Hot Mix) (CY2019 (ROUTINE MAINT.))
PC-2019-0045	Furnishing and Delivery of Asphalt Materials for use in the Repair and Maintenance of Alliem-Sugoon-Sudipon Road, KO313 + (-700) - KO319 + 784 with exc., San Juan-San Gabriel Road, KO278 + 420 to KO285 + 1121 with exc., and Bacnotan-Luna-Balaoan Road, KO298 + 000 to KO307 + 714 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 11, 2019 - October 14, 2019	October 14, 2019	October 17, 2019	October 21, 2019	Others	453,600.00	453,600.00	Asphalt Cement Penetration Grade (40-50) Asphalt Sealant (CY2019 (ROUTINE MAINT.))
PC-2019-0046	Supply and Delivery of Inks and Cartridges for use at the Planning & Design Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 11, 2019 - October 14, 2019	October 14, 2019	October 17, 2019	October 21, 2019	Others	422,268.00	422,268.00	Inks and Cartridges (POE 2019)

PG-2019-0047	Supply and Delivery of Safety devices, Cadders and Gears for use in the conduct of BMS Survey within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 12, 2019 - October 15, 2019	October 15, 2019	October 18, 2019	October 22, 2019	Others	164,495.00	-	164,495.00	Long Sleeve Shirt (Customized); ReflectORIZED Vest; Power Bank 20000mah; Rain Boots; Measuring Tape (50m); Laptop (for use in conducting BMS) (PDE 2019)
PG-2019-0048	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of National Roads and Bridges for the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 12, 2019 - October 15, 2019	October 15, 2019	October 18, 2019	October 22, 2019	Others	969,580.00	969,580.00	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roller 6"); Calcium Line CY2019 (ROUTINE MAINT.)
PG-2019-0049	Supply and Delivery of 1 (one) Unit Laser Range Finder with Standard Accessories for use in the conduct of RSM/PDE within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 12, 2019 - October 15, 2019	October 15, 2019	October 18, 2019	October 22, 2019	Others	185,000.00	-	185,000.00	Laser Range Finder with Standard Accessories (PDE 2019)
PG-2019-0050	Furnishing and Delivery of Painting Materials (ReflectORIZED Traffic Paint) for use in the Repair and Maintenance of various National Roads and Bridges within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 19, 2019 - October 22, 2019	October 22, 2019	October 24, 2019	October 28, 2019	Others	471,765.00	471,765.00	-	ReflectORIZED Traffic Paint (White); ReflectORIZED Traffic Paint (Yellow); Paint Thinner; Paint Brush (4"); Steel Brush CY2019 (ROUTINE MAINT.)
PG-2019-0051	Supply and Delivery of 2 units Split Type Air Condition 1.0 HP and 2 units Split Type Air Condition 2.0 HP for use in the Quality Assurance Section and OPWH Quarters Room, OPWH- LUED I	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	October 19, 2019 - October 22, 2019	October 22, 2019	October 24, 2019	October 28, 2019	Others	207,000.00	-	207,000.00	Split type Air Condition 1.0 HP, Dual Cool Inverter with Installation Fee; Split type Air Condition 2.0 HP, Dual Cool Inverter with Installation Fee (EAO 2019)
PG-2019-0052	Furnishing and Delivery of T-Shirt (Long Sleeve, Short Sleeve and Caps) for the use in the Maintenance Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	November 01, 2019 - November 04, 2019	November 04, 2019	November 06, 2019	November 08, 2019	Others	110,827.00	110,827.00	-	Long Sleeve Neon Orange T-Shirt with Navy Blue Sleeves w/ Logo; Cap (Neon Orange w/ OPWH Embroidered); Polo T-Shirt w/ Embroidered Logo (Royal Blue, small, medium, large, XL, 3XL) (CY2019 (ROUTINE MAINT.))
PG-2019-0053	Construction of OPWH District I Engineering Office Display Room/Front Desk at Bngy. Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	November 01, 2019 - November 04, 2019	November 04, 2019	November 06, 2019	November 08, 2019	Others	464,007.42	464,007.42	-	Construction Materials (CY2019 (ROUTINE MAINT.))
PG-2019-0054	Furnishing of Asphalt Materials (Asphalt Premix) for use in the Repair and Maintenance of various National Roads within 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	November 12, 2019 - November 15, 2019	November 15, 2019	November 20, 2019	November 21, 2019	Others	317,520.00	317,520.00	-	Asphalt Premix (Hot Mix) (CY2019 (ROUTINE MAINT.))
PG-2019-0055	Supply and Delivery of Gadgets for use in the conduct of PDE Activities of Planning and Design Section Personnel, OPWH-La Union 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	November 15, 2019 - November 18, 2019	November 18, 2019	November 22, 2019	November 25, 2019	Others	761,300.00	-	761,300.00	Digital Rebound Test Hammer SCO181DGT User Programmable Digital Concrete; Dynamic Cone Penetrometer K-100-M K-100-M Dual Mass DCP Kit Advance Depth of 36 inches; Bar Tracker Covermeter S8-E6102 w/ STRD Search Head, Carry Case, Gauge to PC Transfer Cable Batt. Pack & Euro Battery (PDE 2019)



PC-2019-0056	Furnishing and Delivery of various Signages for the Replacement of Old Damaged and Missing Signages along various National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	November 15, 2019 - November 18, 2019	November 18, 2019	November 22, 2019	November 25, 2019	Others	611,847.60	611,847.60	Various Signages (CY2019 (ROUTINE MAINT.))
PC-2019-0057	Supply and Delivery of various Oil and Lubricants for use in the operation of various service vehicles and equipments of DPWH-LUED Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	November 16, 2019 - November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	Others	254,520.00	254,520.00	Various Oil and Lubricants (CY2019 (ROUTINE MAINT.))
PC-2019-0058	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	La Union 1 DEO	NO	NP-53.9 - Small value Procurement	November 23, 2019 - November 26, 2019	November 26, 2019	November 29, 2019	December 03, 2019	Others	999,948.00	999,948.00	Diesel Fuel and Premium Gasoline (CY2019 (ROUTINE MAINT.))
PC-2019-0059	Furnishing and Delivery of Safety Devices for use in the various National Roads and Bridges	La Union 1 DEO	NO	NP-53.9 - Small value Procurement	December 05, 2019 - December 06, 2019	December 06, 2019	December 11, 2019	December 12, 2019	Others	302,400.00	302,400.00	Plastic Traffic Delineator Post Reflective, T Top, Octagon Base (CY2019 (ROUTINE MAINT.))
PC-2019-0060	Furnishing and Delivery of Fabric Partition, Partition Table, Chair with Armrest, Mobile Cabinet and Keyboard Tray for use in the Quality Assurance Section and Commission on Audit (COA), DPWH-LUED I Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	December 06, 2019 - December 09, 2019	December 09, 2019	December 12, 2019	December 16, 2019	Others	220,730.00	220,730.00	Fabric Partition, Partition Table, Chair with Armrest, Mobile Cabinet and Keyboard Tray (EAO 2019)
PC-2019-0061	Supply and Delivery of Gadgets for use in Planning Application (WYPS, RBIA, PMS, NRTSP) and Conduct of PDE Activities of Planning and Design Section Personnel, DPWH-La Union 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	December 13, 2019 - December 16, 2019	December 16, 2019	December 19, 2019	December 20, 2019	Others	311,000.00	311,000.00	Specialized Desktop; Laptop Computer; Cellular Phone (PDE 2019)
PC-2019-0062	Furnishing and Delivery of Equipment/ Facilities for use in the GAD related Activities, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	December 13, 2019 - December 16, 2019	December 16, 2019	December 19, 2019	December 20, 2019	Others	55,157.00	55,157.00	Equipment/ Facilities (POE 2019)
PC-2019-0063	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	December 20, 2019 - December 23, 2019	December 23, 2019	December 27, 2019	December 27, 2019	Others	889,200.00	889,200.00	Diesel Fuel and Premium Gasoline (CY2019 (ROUTINE MAINT.))
PC-2019-0064	Supply and Delivery of various Common Office Supplies for use in the DPWH-LUED I Office, Lingsat, City of San Fernando, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	December 20, 2019 - December 23, 2019	December 23, 2019	December 27, 2019	December 27, 2019	Others	305,049.00	305,049.00	Various Office Supplies (EAO 2019)

Prepared by:

LEONCIO A. ARABO, JR.  
Head Procurement Unit

Recommending Approval:

JOVERLYN P. PAGA, JR.  
SAC, Vice Chairman

Approved by:

MIL R. GANADEN  
District Engineer