

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0001SVP	SUPPLY/DELIVERY OF EQUIPMENT/APPARATUS (MISCELLANEOUS ITEMS)REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (Supply/Delivery of ReflectORIZED Traffic Paint - White), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 15, 2019	March 21, 2019	April 01, 2019	April 03, 2019	Routine Maintenance 2019	P999,888.25	P999,888.25		SUPPLY/DELIVERY OF EQUIPMENT/APPARATUS (MISCELLANEOUS ITEMS)REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (Supply/Delivery of ReflectORIZED Traffic Paint - White), 2nd District of La Union
19AF0002SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF ASPHALT COLD MIX), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 15, 2019	March 21, 2019	April 01, 2019	April 03, 2019	Routine Maintenance 2019	P998,417.00	P998,417.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF ASPHALT COLD MIX), 2nd District of La Union
19AF0003SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (Supply/Purchase of Asphalt Premix), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 15, 2019	March 21, 2019	April 01, 2019	April 03, 2019	Routine Maintenance 2019	P999,703.78	P999,703.78		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (Supply/Purchase of Asphalt Premix), 2nd District of La Union
19AF0004SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF VARIOUS EQUIPMENTS AND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	March 15, 2019	March 21, 2019	April 01, 2019	April 03, 2019	Routine Maintenance 2019	P555,581.90	P555,581.90		SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF VARIOUS EQUIPMENTS AND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0005SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF THERMOPLASTIC PAVEMENT MARKING MATERIALS - WHITE), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P996,148.60	P996,148.60		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF THERMOPLASTIC PAVEMENT MARKING MATERIALS - WHITE), 2nd District of La Union
19AF0006SVP	REPAIR/MAINTENANCE OF MANILA NORTH ROAD (Supply/Purchase of Asphalt Premix), Sto. Tomas, La Union K0226+760 - K0226+900	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P976,622.60	P976,622.60		REPAIR/MAINTENANCE OF MANILA NORTH ROAD (Supply/Purchase of Asphalt Premix), Sto. Tomas, La Union K0226+760 - K0226+900
19AF0007SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Asphalt Sealant), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P997,068.80	P997,068.80		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Asphalt Sealant), 2nd District of La Union
19AF0008SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (Supply/Purchase of Asphalt Premix), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P999,703.78	P999,703.78		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES (Supply/Purchase of Asphalt Premix), 2nd District of La Union
19AF0009SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF THERMOPLASTIC PAVEMENT MARKING MATERIALS - YELLOW), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P997,753.60	P997,753.60		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF THERMOPLASTIC PAVEMENT MARKING MATERIALS - YELLOW), 2nd District of La Union

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0010SVP	REPAIR/MAINTENANCE OF MANILA NORTH ROAD (Supply/Purchase of Asphalt Premix), Sto. Tomas, La Union K0226+910 - K0227+025	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P801,349.86	P801,349.86		REPAIR/MAINTENANCE OF MANILA NORTH ROAD (Supply/Purchase of Asphalt Premix), Sto. Tomas, La Union K0226+910 - K0227+025
19AF0011SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN DPWH LA UNION 2ND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Kilometer Post), DPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 20, 2019	March 26, 2019	April 04, 2019	April 08, 2019	Routine Maintenance 2019	P94,588.00	P94,588.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN DPWH LA UNION 2ND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Kilometer Post), DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0013SVP	REPAIR/MAINTENANCE OF MITSUBISHI STAKE TRUCK H2-240 (SDF-793), DPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 21, 2019	March 27, 2019	April 05, 2019	April 10, 2019	Routine Maintenance 2019	P76,719.00	P76,719.00		REPAIR/MAINTENANCE OF MITSUBISHI STAKE TRUCK H2-240 (SDF-793), DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0014SVP	REPAIR/MAINTENANCE OF AIR CONDITIONING UNIT OF MAZDA PICKUP, H1-5146 (SVH462) STATIONED AT LUSDEO, DPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 21, 2019	March 27, 2019	April 05, 2019	April 10, 2019	Routine Maintenance 2019	P57,796.65	P57,796.65		REPAIR/MAINTENANCE OF AIR CONDITIONING UNIT OF MAZDA PICKUP, H1-5146 (SVH462) STATIONED AT LUSDEO, DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0015SVP	REPAIR/MAINTENANCE OF ROAD GRADER STATIONED AT LA UNION SECOND ENGINEERING DISTRICT (Supply/Purchase of Spare Parts), 2ND DISTRICT OF LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	March 21, 2019	March 27, 2019	April 05, 2019	April 10, 2019	Routine Maintenance 2019	P189,640.00	P189,640.00		REPAIR/MAINTENANCE OF ROAD GRADER STATIONED AT LA UNION SECOND ENGINEERING DISTRICT (Supply/Purchase of Spare Parts), 2ND DISTRICT OF LA UNION
19AF0016SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of ReflectORIZED Traffic Paint and Enamel Paint), 2nd District of La Union	MAINTENANCE SECTION	NO	Small Value Procurement	March 21, 2019	March 27, 2019	April 05, 2019	April 10, 2019	Routine Maintenance 2019	P999,583.30	P999,583.30		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of ReflectORIZED Traffic Paint and Enamel Paint), 2nd District of La Union
19AF0017SVP	REPAIR/MAINTENANCE OF TOYOTA TAMARAW ABS435 / H1-4971 (Supply/Purchase of Spare Parts) Stationed at DPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	April 26, 2019	May 02, 2019	May 07, 2019	May 09, 2019	Routine Maintenance 2019	P89,606.00	P89,606.00		REPAIR/MAINTENANCE OF TOYOTA TAMARAW ABS435 / H1-4971 (Supply/Purchase of Spare Parts) Stationed at DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0018SVP	REPAIR/MAINTENANCE OF HYUNDAI STAKE TRUCK SKA 722 / H1-5214 (Supply/Purchase of Spare Parts) Stationed at DPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	April 26, 2019	May 02, 2019	May 07, 2019	May 09, 2019	Routine Maintenance 2019	P87,274.00		P87,274.00	REPAIR/MAINTENANCE OF HYUNDAI STAKE TRUCK SKA 722 / H1-5214 (Supply/Purchase of Spare Parts) Stationed at DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0019SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF MITSUBISHI L300 (B1-B466), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	April 26, 2019	May 02, 2019	May 07, 2019	May 09, 2019	PDE 2019	P199,276.80		P199,276.80	SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF MITSUBISHI L300 (B1-B466), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0020SVP	REPAIR/MAINTENANCE OF FOTON DUMPTRUCK SLF-140/H1-6536 (Delivery/Supply of Spare Parts) Stationed at DPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	April 26, 2019	May 02, 2019	May 07, 2019	May 09, 2019	Routine Maintenance 2019	P107,415.00	P107,415.00		REPAIR/MAINTENANCE OF FOTON DUMPTRUCK SLF-140/H1-6536 (Delivery/Supply of Spare Parts) Stationed at DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0021SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF MOTORISTS ASSISTANCE TENTS AND UNIFORMS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 03, 2019	May 09, 2019	May 16, 2019	May 20, 2019	Routine Maintenance 2019	P271,919.10	P271,919.10		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF MOTORISTS ASSISTANCE TENTS AND UNIFORMS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0022SVP	MAINTENANCE OF VARIOUS EQUIPMENTS( SUPPLY/DELIVERY OF LUBRICANTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 03, 2019	May 09, 2019	May 16, 2019	May 20, 2019	Routine Maintenance 2019	P436,765.44	P436,765.44		MAINTENANCE OF VARIOUS EQUIPMENTS( SUPPLY/DELIVERY OF LUBRICANTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0023SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF VARIOUS EQUIPMENTS AND SERVICE VEHICLES, OPWH-LUSDEO, Natividad, Naguilian, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	May 10, 2019	May 16, 2019	May 22, 2019	May 24, 2019	Routine Maintenance 2019	P498,443.02	P498,443.02		SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF VARIOUS EQUIPMENTS AND SERVICE VEHICLES, DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0024SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF WHITE THERMOPLASTIC PAINT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 10, 2019	May 16, 2019	May 22, 2019	May 24, 2019	Routine Maintenance 2019	P999,594.00	P999,594.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF WHITE THERMOPLASTIC PAINT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0025SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF HOT ASPHALT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 10, 2019	May 16, 2019	May 22, 2019	May 24, 2019	Routine Maintenance 2019	P996,491.00	P996,491.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF HOT ASPHALT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0026SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF SIGNAGES), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 10, 2019	May 16, 2019	May 22, 2019	May 24, 2019	Routine Maintenance 2019	P998,880.31	P998,880.31		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF SIGNAGES), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0001RFQ	PURCHASE OF OFFICE SUPPLY FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	May 10, 2019	May 16, 2019	May 22, 2019	May 24, 2019	PDE 2019	P208,153.03		P208,153.03	PURCHASE OF OFFICE SUPPLY FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0002RFQ	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING (PURCHASE OF OFFICE SUPPLIES), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	May 24, 2019	May 30, 2019	June 04, 2019	June 06, 2019	PDE 2019	P849,967.36		P849,967.36	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING (PURCHASE OF OFFICE SUPPLIES), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0003RFQ	PURCHASE OF OFFICE SUPPLIES (TONER) DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	May 24, 2019	May 30, 2019	June 04, 2019	June 06, 2019	PDE 2019	P92,950.00		P92,950.00	PURCHASE OF OFFICE SUPPLIES (TONER) DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0027SVP	REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0272+900 - K0272+912, AGUIOAS, NAGUILIAN, LA UNION (MATERIALS ONLY)	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P212,292.28	P212,292.28		REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0272+900 - K0272+912, AGUIOAS, NAGUILIAN, LA UNION (MATERIALS ONLY)
19AF0028SVP	REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0262+400 - K0262+429, BALLAY, BAUANG, LA UNION (MATERIALS ONLY)	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P435,027.76	P435,027.76		REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0262+400 - K0262+429, BALLAY, BAUANG, LA UNION (MATERIALS ONLY)

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project)
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0029SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF ASPHALT SEALANT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P982,688.00	P982,688.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF ASPHALT SEALANT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0030SVP	REPAIR/MAINTENANCE OF BAUANG-BAGUIO ROADM K0259+010 - K0259+960 (LEFT SHOULDER) (SUPPLY/DELIVERY OF AGGREGATES), CENTRAL EAST BAUANG, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P502,044.00	P502,044.00		REPAIR/MAINTENANCE OF BAUANG-BAGUIO ROADM K0259+010 - K0259+960 (LEFT SHOULDER) (SUPPLY/DELIVERY OF AGGREGATES), CENTRAL EAST BAUANG, LA UNION
19AF0031SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF PERSONAL PROTECTIVE EQUIPMENT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P826,339.60	P826,339.60		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF PERSONAL PROTECTIVE EQUIPMENT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0001 PAKYAW LABOR	REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0272+900 - K0272+912, AGUIOAS, NAGUILIAN, LA UNION (MATERIALS ONLY)	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P95,262.58	P95,262.58		REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0272+900 - K0272+912, AGUIOAS, NAGUILIAN, LA UNION (MATERIALS ONLY)
19AF0002 PAKYAW LABOR	REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0262+400 - K0262+429, BALLAY, BAUANG, LA UNION (MATERIALS ONLY)	MAINTENANCE SECTION	NO	Small Value Procurement	May 23, 2019	May 30, 2019	June 04, 2019	June 06, 2019	Routine Maintenance 2019	P204,237.48	P204,237.48		REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION ALONG BAUANG-BAGUIO ROAD K0262+400 - K0262+429, BALLAY, BAUANG, LA UNION (MATERIALS ONLY)
19AF0032SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF HAND TOOLS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	June 11, 2019	June 18, 2019	June 26, 2019	June 28, 2019	Routine Maintenance 2019	P302,863.50	P302,863.50		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF HAND TOOLS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0033SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF REFLECTORIZED TRAFFIC PAINT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	June 11, 2019	June 18, 2019	June 26, 2019	June 28, 2019	Routine Maintenance 2019	P318,720.90	P318,720.90		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (SUPPLY/PURCHASE OF REFLECTORIZED TRAFFIC PAINT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0034SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF VARIOUS EQUIPMENTS AND SERVICE VEHICLES, DPWH-LUSDEO, Natividad, Naguilian, La Union	QUALITY ASSURANCE SECTION	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	EAO	P281,427.12		P281,427.12	SUPPLY/PURCHASE OF FUELS FOR THE OPERATIONS OF VARIOUS EQUIPMENTS AND SERVICE VEHICLES, DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0035SVP	REPAIR/MAINTENANCE OF BACKHOE F17-69 STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	Routine Maintenance 2019	P45,430.00	P45,430.00		REPAIR/MAINTENANCE OF BACKHOE F17-69 STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0036SVP	REPAIR/MAINTENANCE OF ROAD GRADER STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	Routine Maintenance 2019	P93,170.00	P93,170.00		REPAIR/MAINTENANCE OF ROAD GRADER STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0037SVP	REPAIR/MAINTENANCE OF PAYLOADER L2-1090 STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	Routine Maintenance 2019	P60,940.00	P60,940.00		REPAIR/MAINTENANCE OF PAYLOADER L2-1090 STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0038SVP	REPAIR/MAINTENANCE OF HINO DUMPTRUCK SBG-962 / H3-4852 STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	Routine Maintenance 2019	P23,870.00	P23,870.00		REPAIR/MAINTENANCE OF HINO DUMPTRUCK SBG-962 / H3-4852 STATIONED AT LUSDEO, NAGUILIAN, LA UNION (DELIVERY/SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0039SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	Routine Maintenance 2019	P83,952.00		P83,952.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF004RFQ	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING (PURCHASE/DELIVERY OF PROJECT LOGBOOK), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	July 05, 2019	July 11, 2019	July 19, 2019	July 23, 2019	PDE 2019	P194,298.00		P194,298.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING (PURCHASE/DELIVERY OF PROJECT LOGBOOK), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0040SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF ASPHALT SEALANT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P987,481.60	P987,481.60		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF ASPHALT SEALANT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0041SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of White Thermoplastic Paint), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P979,371.00	P979,371.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of White Thermoplastic Paint), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0042SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (Supply/Purchase of Asphalt Cold Mix), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P993,816.00	P993,816.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (Supply/Purchase of Asphalt Cold Mix), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0043SVP	MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE(Supply/Purchase of Grasscutter), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P599,200.00	P599,200.00		MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE(Supply/Purchase of Grasscutter), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0044SVP	MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Chainsaw), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P620,600.00	P620,600.00		MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Chainsaw), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0045SVP	REPAIR/INSTALLATION OF DUAL AIRCON OF MITSUBISHI PAJERO, H1-3561 (SCV-741) STATIONED AT LUSDEO, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P83,472.03	P83,472.03		REPAIR/INSTALLATION OF DUAL AIRCON OF MITSUBISHI PAJERO, H1-3561 (SCV-741) STATIONED AT LUSDEO, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0046SVP	REPAIR/UPKEEP OF MITSUBISHI PAJERO, H1-3561 (SCV-741) STATIONED AT LUSDEO, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	Routine Maintenance 2019	P185,905.93	P185,905.93		REPAIR/UPKEEP OF MITSUBISHI PAJERO, H1-3561 (SCV-741) STATIONED AT LUSDEO, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0005RFQ	PURCHASE OF JANITORIAL SUPPLIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	EAO	P82,690.00		P82,690.00	PURCHASE OF JANITORIAL SUPPLIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0006RFQ	PURCHASE OF PRINTING SUPPLIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	EAO	P144,000.00		P144,000.00	PURCHASE OF PRINTING SUPPLIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0007RFQ	PURCHASE OF OFFICE SUPPLIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	July 13, 2019	July 18, 2019	July 22, 2019	July 24, 2019	EAO	P278,775.00		P278,775.00	PURCHASE OF OFFICE SUPPLIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19GAF0001	SUPPLY/DELIVERY OF HAND PUSH THERMOPLASTIC ROAD MARKING MACHINE	MAINTENANCE SECTION	NO	Public Bidding	July 10, 2019	July 30, 2019	August 06, 2019	August 13, 2019	Routine Maintenance 2019	P194,298.00		P194,298.00	SUPPLY/DELIVERY OF HAND PUSH THERMOPLASTIC ROAD MARKING MACHINE
19AF0047SVP	CALIBRATION AND REPAIR OF OFFICE EQUIPMENT (SURVEY INSTRUMENTS) FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	July 23, 2019	July 30, 2019	August 08, 2019	August 20, 2019	PDE 2019	P205,297.60		P205,297.60	CALIBRATION AND REPAIR OF OFFICE EQUIPMENT (SURVEY INSTRUMENTS) FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0048SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	July 23, 2019	July 30, 2019	August 08, 2019	August 20, 2019	PDE 2019	P529,152.00		P529,152.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0049SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	Planning and Design Section	NO	Small Value Procurement	July 23, 2019	July 30, 2019	August 08, 2019	August 20, 2019	PDE 2019	P954,000.00		P954,000.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0050SVP	REPAIR/MAINTENANCE OF DAMAGED NATIONAL ROAD AND ROSARIO-PUGO ROAD (AGOO-BAGUIO CITY ROAD K0254+600 AND ROSARIO-PUGO ROAD, K0222+850 WITH EXC. (MATERIALS ONLY, AGOO- BAGUIO CITY ROAD AND ROSARIO-PUGO ROAD, 2ND DISTRICT OF LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 23, 2019	July 30, 2019	August 08, 2019	August 20, 2019	PDE 2019	₱322,287.39	₱322,287.39		REPAIR/MAINTENANCE OF DAMAGED NATIONAL ROAD AND ROSARIO-PUGO ROAD (AGOO-BAGUIO CITY ROAD K0254+600 AND ROSARIO-PUGO ROAD, K0222+850 WITH EXC. (MATERIALS ONLY, AGOO- BAGUIO CITY ROAD AND ROSARIO-PUGO ROAD, 2ND DISTRICT OF LA UNION
19AF0003 PAKYAW LABOR	REPAIR/MAINTENANCE OF DAMAGED NATIONAL ROAD AND ROSARIO-PUGO ROAD (AGOO-BAGUIO CITY ROAD K0254+600 AND ROSARIO-PUGO ROAD, K0222+850 WITH EXC. (MATERIALS ONLY, AGOO- BAGUIO CITY ROAD AND ROSARIO-PUGO ROAD, 2ND DISTRICT OF LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	July 23, 2019	July 30, 2019	August 08, 2019	August 20, 2019	PDE 2019	₱163,970.37	₱163,970.37		REPAIR/MAINTENANCE OF DAMAGED NATIONAL ROAD AND ROSARIO-PUGO ROAD (AGOO-BAGUIO CITY ROAD K0254+600 AND ROSARIO-PUGO ROAD, K0222+850 WITH EXC. (MATERIALS ONLY, AGOO- BAGUIO CITY ROAD AND ROSARIO-PUGO ROAD, 2ND DISTRICT OF LA UNION
19AF0051SVP	Purchase and Delivery of Supplies for Use in the conduct of Bridge Management System, DPWH-LUSDEO, Natividad, Naguilian, La Union	Planning and Design Section	NO	Small Value Procurement	August 08, 2019	August 15, 2019	August 21, 2019	August 23, 2019	BMS 2019	₱256,804.08		₱256,804.08	Purchase and Delivery of Supplies for Use in the conduct of Bridge Management System, DPWH-LUSDEO, Natividad, Naguilian, La Union
19AF0052SVP	Purchase and Delivery of Supplies for use in the Conduct of Road Condition and Inventory Surveys,DPWH-LUSDEO, Natividad, Naguilian ,La Union	Planning and Design Section	NO	Small Value Procurement	August 08, 2019	August 15, 2019	August 21, 2019	August 23, 2019	RBIA 2019(SR2019-07-004932)	₱324,529.60		₱324,529.60	Purchase and Delivery of Supplies for use in the Conduct of Road Condition and Inventory Surveys,DPWH-LUSDEO, Natividad, Naguilian ,La Union
19AF0053SVP	Purchase and Delivery of Materials/Supplies for use in the Conduct of Pavement Management System Program, DPWH-LUSDEO,Natividad,Naguilian,La Union	Planning and Design Section	NO	Small Value Procurement	August 08, 2019	August 15, 2019	August 21, 2019	August 23, 2019	PMS 2019	₱53,869.20		₱53,869.20	Purchase and Delivery of Materials/Supplies for use in the Conduct of Pavement Management System Program, DPWH-LUSDEO,Natividad,Naguilian,La Union
19AF0054SVP	Purchase and Delivery of Supplies for Use In the Conduct of Preliminary Detailed Engineering , DPWH-LUSDEO, Natividad, Naguilian,La Union	Planning and Design Section	NO	Small Value Procurement	August 08, 2019	August 15, 2019	August 21, 2019	August 23, 2019	PDE 2019	₱423,565.40		₱423,565.40	Purchase and Delivery of Supplies for Use In the Conduct of Preliminary Detailed Engineering , DPWH-LUSDEO, Natividad, Naguilian,La Union
19AF0055SVP	Purchase and Delivery of Office Equipment for Use in the DPWH-LUSDEO, Natividad,Naguilian,La Union	ADMINISTRATIVE SECTION	NO	Small Value Procurement	August 08, 2019	August 15, 2019	August 21, 2019	August 23, 2019	EAO 2019	₱331,363.42		₱331,363.42	Purchase and Delivery of Office Equipment for Use in the DPWH-LUSDEO, Natividad,Naguilian,La Union
19AF0056SVP	Purchase and Delivery of Office Furnitures for Use in the DPWH-LUSDEO,DPWH-LUSDEO, Natividad,Naguilian,La Union	ADMINISTRATIVE SECTION	NO	Small Value Procurement	August 08, 2019	August 15, 2019	August 21, 2019	August 23, 2019	EAO 2019	₱427,124.88		₱427,124.88	Purchase and Delivery of Office Furnitures for Use in the DPWH-LUSDEO,DPWH-LUSDEO, Natividad,Naguilian,La Union
19GAF0002	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (PURCHASE OF TRAILER MOUNTER ASPHALT PRE-HEATER 2),DPWH-LUSDEO-NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Public Bidding	August 24-30, 2019	September 13, 2019	#####	#####	Routine Maintenance 2019	₱1,300,000.00	₱1,300,000.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (PURCHASE OF TRAILER MOUNTER ASPHALT PRE-HEATER 2),DPWH-LUSDEO-NATIVIDAD, NAGUILIAN, LA UNION
19AF0057SVP	SUPPLY/DELIVERY OF EQUIPMENT FOR IT COMMUNICATIONS NETWORK, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	IT	NO	Small Value Procurement	September 17,2019	September 24, 2019	September 27, 2019	September 30, 2019	EAO 2019	₱778,040.00		₱778,040.00	SUPPLY/DELIVERY OF EQUIPMENT FOR IT COMMUNICATIONS NETWORK, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0058SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT (SUPPLY/PURCHASE OF ASPHALT PREMIX),DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	September 17,2019	September 24, 2019	September 27, 2019	September 30, 2019	Routine Maintenance 2019	P995,376.06	P995,376.06		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT (SUPPLY/PURCHASE OF ASPHALT PREMIX),DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0059SVP	REPAIR/MAINTENANCE MITSUBISHI STAKESTRUCK SDF-792 / H2- 240 STATIONEO LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION (DELIVERY AND SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	September 17,2019	September 24, 2019	September 27, 2019	September 30, 2019	Routine Maintenance 2019	P240,456.70	P240,456.70		REPAIR/MAINTENANCE MITSUBISHI STAKESTRUCK SDF-792 / H2- 240 STATIONEO LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION (DELIVERY AND SUPPLY OF SPARE PARTS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0060SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENT AND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	September 17,2019	September 24, 2019	September 27, 2019	September 30, 2019	Routine Maintenance 2019	P497,846.00	P497,846.00		SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENT AND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0061SVP	SUPPLY/DELIVERY OF EQUIPMENT FOR GEOTAGGING AND PERSONAL PROTECTIVE EQUIPMENT FOR CONSTRUCTION SECTION, DPWH-LUSDEO, NATIVIDAD,NAGUILIAN, LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	September 17,2019	September 24, 2019	September 27, 2019	September 30, 2019	EAO 2019	P540,600.00		P540,600.00	SUPPLY/DELIVERY OF EQUIPMENT FOR GEOTAGGING AND PERSONAL PROTECTIVE EQUIPMENT FOR CONSTRUCTION SECTION, DPWH-LUSDEO, NATIVIDAD,NAGUILIAN, LA UNION
19AF0062SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENTAND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN ,LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	September 17,2019	September 24, 2019	September 27, 2019	September 30, 2019	EAO 2019	P99,020.48		P99,020.48	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENTAND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN ,LA UNION
19AF0008RFQ	SUPPLY/DELIVERY OF BLUEPRINTING MATERIALS, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	September 24,2019	October 1,2019	October 7,2019	October 9,2019	EAO 2019	P333,900.00		P333,900.00	SUPPLY/DELIVERY OF BLUEPRINTING MATERIALS, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
0004 PAKYAW L	INSTALLATION/FABRICATION OF PROJECT COA STANDARD BILLBOARDS DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION (Labor Only)	CONSTRUCTION SECTION	NO	Small Value Procurement	September 24,2019	October 1,2019	October 7,2019	October 9,2019	EAO 2019	P56,294.12		P56,294.12	INSTALLATION/FABRICATION OF PROJECT COA STANDARD BILLBOARDS DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION (Labor Only)
19AF0063SVP	REPAIR/MAINTENANCE OF TOYOTA HILUX SKA 475/HI-5052 (DELIVERY/SUPPLY OF SPARW PARTS), STATIONED AT LUSDEO, DPWH-LUSDEO,NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	September 24,2019	October 1,2019	October 7,2019	October 9,2019	Routine Maintenance 2019	P68,123.00	P68,123.00		REPAIR/MAINTENANCE OF TOYOTA HILUX SKA-475/HI-5052 (DELIVERY/SUPPLY OF SPARW PARTS), STATIONED AT LUSDEO, DPWH-LUSDEO,NATIVIDAD, NAGUILIAN, LA UNION



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0064SVP	INSTALLATION/FABRICATION OF PROJECT COA STANDARD BILLBOARDS (DELIVERY OF MATERIALS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	September 24, 2019	October 1, 2019	October 7, 2019	October 9, 2019	EAO 2019	P342,143.20		P342,143.20	INSTALLATION/FABRICATION OF PROJECT COA STANDARD BILLBOARDS (DELIVERY OF MATERIALS), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0066SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF HYUNDAI, STAREX PRI-105, DPWH-LUSDEO, NATIVIDAD, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	October 11, 2019	October 17, 2019	October 21, 2019	October 23, 2019	MOOE 2019	P96,086.00	P96,086.00		SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF HYUNDAI, STAREX PRI-105, DPWH-LUSDEO, NATIVIDAD, LA UNION
19AF0067SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF NO. 300 NYLON WIRE), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	October 11, 2019	October 17, 2019	October 21, 2019	October 23, 2019	Routine Maintenance 2019	P68,299.00	P68,299.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF NO. 300 NYLON WIRE), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0068SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF HYUNDAI, STA FE, SKA-722, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	October 11, 2019	October 17, 2019	October 21, 2019	October 23, 2019	MOOE 2019	P96,086.00	P96,086.00		SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF HYUNDAI, STA FE, SKA-722, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0069SVP	SUPPLY/PURCHASE OF ADDITIONAL LABORATORY APPARATUS, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	QUALITY ASSURANCE SECTION	NO	Small Value Procurement	October 11, 2019	October 17, 2019	October 21, 2019	October 23, 2019	EAO 2019	P554,153.00		P554,153.00	SUPPLY/PURCHASE OF ADDITIONAL LABORATORY APPARATUS, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0070SVP	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR USE IN DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	October 11, 2019	October 17, 2019	October 21, 2019	October 23, 2019	EAO 2019	P80,008.80		P80,008.80	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR USE IN DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0071SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF MITSUBISHI L300 (B1-6308), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	September 24, 2019	October 1, 2019	October 21, 2019	October 23, 2019	MOOE 2019	P96,086.00	P96,086.00		SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF MITSUBISHI L300 (B1-6308), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0072SVP	PURCHASE OF OFFICE EQUIPMENT FOR USE IN MAINTENANCE SECTION, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	September 24, 2019	October 1, 2019	October 21, 2019	October 23, 2019	EAO 2019	P374,500.00		P374,500.00	PURCHASE OF OFFICE EQUIPMENT FOR USE IN MAINTENANCE SECTION, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
0005 PAKYAW L	LABOR COST IN THE CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY PROGRAM NRTSP, DPWH-LUSDEO, 2ND DISTRICT OF LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	November 8, 2019	November 12, 2019	November 18, 2019	November 20, 2019	PDE 2019	P166,942.28		P166,942.28	LABOR COST IN THE CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY PROGRAM NRTSP, DPWH-LUSDEO, 2ND DISTRICT OF LA UNION
19AF0074SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP)(MATERIALS ONLY), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	November 8, 2019	November 12, 2019	November 18, 2019	November 20, 2019	PDE 2019	P50,757.01		P50,757.01	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP)(MATERIALS ONLY), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0075SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN GENDER AND DEVELOPMENT (GAD) ACTIVITIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	November 8, 2019	November 12, 2019	November 18, 2019	November 20, 2019	PDE 2019	P60,000.00		P60,000.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN GENDER AND DEVELOPMENT (GAD) ACTIVITIES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/ Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0076SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF VALIDATION SURVEY AND OTHER MYPSS ENHANCEMENT RELATED ACTIVITIES,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	November 8, 2019	November 12, 2019	November 16,2019	November 20,2019	POE 2019	P70,000.00		P70,000.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF VALIDATION SURVEY AND OTHER MYPSS ENHANCEMENT RELATED ACTIVITIES,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0079SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING DISTRICT(SUPPLY/PURCHASE OF ASPHALT SEALANT),DPWH-LUSDEO,NATIVIDAD NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	Routine Maintenance 2019	P503,328.22	P503,328.22		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING DISTRICT(SUPPLY/PURCHASE OF ASPHALT SEALANT),DPWH-LUSDEO,NATIVIDAD NAGUILIAN, LA UNION
19AF0080SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING DISTRICT(SUPPLY/PURCHASE OF HOT ASPHALT), DPWH-LUSDEO,NATIVIDAD,NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	Routine Maintenance 2019	P987,610.00	P987,610.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING DISTRICT(SUPPLY/PURCHASE OF HOT ASPHALT), DPWH-LUSDEO,NATIVIDAD,NAGUILIAN, LA UNION
19AF0081SVP	SUPPLY/PURCHASE OF ROAD SAFETY DEVICE AND THERMOPLASTIC PAVEMENT MARKINGS FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019, DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ODE	NO	Small Value Procurement	November 22,2019	November 25, 2019	November 29,2019	December 2,2019	SPECIAL FUND (EAO 2019)	P999,594.00		P999,594.00	SUPPLY/PURCHASE OF ROAD SAFETY DEVICE AND THERMOPLASTIC PAVEMENT MARKINGS FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019, DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0082SVP	SUPPLY/PURCHASE OF ROAD SAFETY DEVICE FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ODE	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	SPECIAL FUND (EAO 2019)	P999,294.40		P999,294.40	SUPPLY/PURCHASE OF ROAD SAFETY DEVICE FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0083SVP	SUPPLY/PURCHASE OF ASPHALT PREMIX FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ODE	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	SPECIAL FUND (EAO 2019)	P999,343.14		P999,343.14	SUPPLY/PURCHASE OF ASPHALT PREMIX FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0084SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS(SUPPLY/PURCHASE OF REFLECTORIZED TRAFFIC PAINT - YELLOW),DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LAUNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	Routine Maintenance 2019	P299,965.94	P299,965.94		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS(SUPPLY/PURCHASE OF REFLECTORIZED TRAFFIC PAINT - YELLOW),DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LAUNION
19AF0085SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS(SUPPLY/PURCHASE OF REFLECTORIZED TRAFFIC PAINT - WHITE),DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	Routine Maintenance 2019	P299,985.20	P299,985.20		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS(SUPPLY/PURCHASE OF REFLECTORIZED TRAFFIC PAINT - WHITE),DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0086SVP	SUPPLY/PURCHASE OF ROAD SAFETY BARRIERS AND DEVICES FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ODE	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	SPECIAL FUND (EAO 2019)	P998,406.30		P998,406.30	SUPPLY/PURCHASE OF ROAD SAFETY BARRIERS AND DEVICES FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0087SVP	SUPPLY/PURCHASE OF ROAD SAFETY BARRIERS AND PERSONAL PROTECTION EQUIPMENT (PPE) FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ODE	NO	Small Value Procurement	November 22,2019	November 25,2019	November 29,2019	December 2,2019	SPECTAL FUND (EAO 2019)	P999,834.75		P999,834.75	SUPPLY/PURCHASE OF ROAD SAFETY BARRIERS AND PERSONAL PROTECTION EQUIPMENT (PPE) FOR MANILA NORTH ROAD FOR THE UPCOMING SEA GAMES 2019,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0088SVP	PURCHASE/DELIVERY OF SUPPLIES FOR USE DPWH-LUSOEO, NATIVIDAD, NAGUILIAN, LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P720,000.00		P720,000.00	PURCHASE/DELIVERY OF SUPPLIES FOR USE DPWH-LUSOEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0089SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENTS AND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	Routine Maintenance 2019	P239,894.00	P239,894.00		SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENTS AND SERVICE VEHICLE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0090SVP	PURCHASE/SUPPLY OF OFFICE SUPPLIES FOR USE OF SECURITY GUARDS AND ADMINISTRATIVE SECTION, DPWH-LUSDEO, NATIVIDAD,NAGUILIAN,LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P154,909.25		P154,909.25	PURCHASE/SUPPLY OF OFFICE SUPPLIES FOR USE OF SECURITY GUARDS AND ADMINISTRATIVE SECTION, DPWH-LUSDEO, NATIVIDAD,NAGUILIAN,LA UNION
19AF0091SVP	PURCHASE/SUPPLY/DELIVERY OF EQUIPMENT FOR GEOTAGGING, OPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P999,982.80		P999,982.80	PURCHASE/SUPPLY/DELIVERY OF EQUIPMENT FOR GEOTAGGING, DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0099RFQ	PURCHASE OF COMMON SUPPLIES FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO,NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P231,500.00		P231,500.00	PURCHASE OF COMMON SUPPLIES FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO,NATIVIDAD, NAGUILIAN, LA UNION
19AF0010RFQ	PURCHASE OF PRINTING SUPPLIES FOR USE IN DPWH-LUSDEO, OPWH-LUSDEO, NATIVIDAD, NAGUILIAN,LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P136,500.00		P136,500.00	PURCHASE OF PRINTING SUPPLIES FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN,LA UNION
19AF0011RFQ	PURCHASE OF CLEANING MATERIALS FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO, NATIVIDAD,NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P87,590.00		P87,590.00	PURCHASE OF CLEANING MATERIALS FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO, NATIVIDAD,NAGUILIAN, LA UNION
19AF0012FRQ	PURCHASE OF OFFICE SUPPLIES AND DEVICES FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P208,760.00		P208,760.00	PURCHASE OF OFFICE SUPPLIES AND DEVICES FOR USE IN DPWH-LUSDEO, DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0013RFQ	PURCHASE OF JANITORIAL SUPPLIES,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	November 23,2019	November 26, 2019	November 27, 2019	November 28, 2019	EAO 2019	P196,650.00		P196,650.00	PURCHASE OF JANITORIAL SUPPLIES,DPWH-LUSDEO,NATIVIDAD,NAGUILIAN,LA UNION
19AF0092SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	November 29,2019	December 3,2019	December 5, 2019	December 9,2019	PDE 2019	P900,000.00		P900,000.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0093SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	November 29,2019	December 3,2019	December 5, 2019	December 9,2019	PDE 2019	P990,000.00		P990,000.00	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**


Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project )
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0094SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF ASPHALT COLD MIX), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 29, 2019	December 3, 2019	December 5, 2019	December 9, 2019	ROUTINE MAINTENANCE 2019	P690,150.00	P690,150.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF ASPHALT COLD MIX), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0095SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING DISTRICT (SUPPLY/PURCHASE WHITE THERMOPLASTIC PAINT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 29, 2019	December 3, 2019	December 5, 2019	December 9, 2019	ROUTINE MAINTENANCE 2019	P496,908.00	P496,908.00		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING DISTRICT (SUPPLY/PURCHASE WHITE THERMOPLASTIC PAINT), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0096SVP	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENT AND SERVICE VEHICLE, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	November 29, 2019	December 3, 2019	December 5, 2019	December 9, 2019	SPECIAL FUND (EAO 2019)	P499,960.30		P499,960.30	SUPPLY/PURCHASE OF FUELS FOR THE OPERATION OF VARIOUS EQUIPMENT AND SERVICE VEHICLE, NATIVIDAD, NAGUILIAN, LA UNION
19GAF0003	PURCHASE OF ONE(1) BRAND NEW 4X2 PICK UP M/T AND TWO BRAND NEW CLOSED VAN AUV, 13 SEATERS, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Public Bidding	November 28 - December 5, 2019	December 18, 2019	December 18, 2019	December 19, 2019	SPECIAL FUND (EAO 2019)	P4,185,000.00		P4,185,000.00	PURCHASE OF ONE(1) BRAND NEW 4X2 PICK UP M/T AND TWO BRAND NEW CLOSED VAN AUV, 13 SEATERS, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0097SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR THE CONDUCT OF MOTORISTS ASSISTANCE WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	December 03, 2019	December 06, 2019	December 11, 2019	December 13, 2019	ROUTINE MAINTENANCE 2019	P209,812.48	P209,812.48		PURCHASE AND DELIVERY OF SUPPLIES FOR THE CONDUCT OF MOTORISTS ASSISTANCE WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0098SVP	REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN JURISDICTION OF DPWH LUSDEO (SUPPLY/PURCHASE OF ENAMEL PAINT-INTERNATIONAL), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	December 03, 2019	December 06, 2019	December 11, 2019	December 13, 2019	ROUTINE MAINTENANCE 2019	P299,953.10	P299,953.10		REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN JURISDICTION OF DPWH LUSDEO (SUPPLY/PURCHASE OF ENAMEL PAINT-INTERNATIONAL), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0099SVP	SUPPLY/PURCHASE OF COMMON OFFICE EQUIPMENT (ENTERPRISE DOCUMENT SCANNER), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	December 07, 2019	December 10, 2019	December 13, 2019	December 17, 2019	ROUTINE MAINTENANCE 2019	P428,000.00		P428,000.00	SUPPLY/PURCHASE OF COMMON OFFICE EQUIPMENT (ENTERPRISE DOCUMENT SCANNER), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0100VP	REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (Delivery/Supply of Basic Tools), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	MAINTENANCE SECTION	NO	Small Value Procurement	December 07, 2019	December 10, 2019	December 13, 2019	December 17, 2019	ROUTINE MAINTENANCE 2019	P169,609.00	P169,609.00		REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (Delivery/Supply of Basic Tools), DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0101SVP	REPAIR/MAINTENANCE OF BAUANG-BAGUIO ROAD K0274+400 - K0274+490 (SUPPLY/DELIVERY OF AGGREGATES), Old Poblacion, Burgos, La Union	MAINTENANCE SECTION	NO	Small Value Procurement	December 13, 2019	December 17, 2019	December 18, 2019	December 19, 2019	ROUTINE MAINTENANCE 2019	P168,000.00	P168,000.00		REPAIR/MAINTENANCE OF BAUANG-BAGUIO ROAD K0274+400 - K0274+490 (SUPPLY/DELIVERY OF AGGREGATES), Old Poblacion, Burgos, La Union
19AF0102SVP	SUPPLY/PURCHASE OF ROAD SAFETY DEVICES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	December 13, 2019	December 17, 2019	December 18, 2019	December 19, 2019	SPECIAL FUND (EAO 2019)	P749,220.42		P749,220.42	SUPPLY/PURCHASE OF ROAD SAFETY DEVICES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
LA UNION SECOND DISTRICT ENGINEERING OFFICE**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (brief description of Program/Project )
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award	Notice to Proceed		Total	MOOE	CO	
19AF0103SVP	PURCHASE OF TONER AND DRUM CARTRIDGE FOR USE IN THE HP LASER JET COPIER MACHINE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	ADMINISTRATIVE SECTION	NO	Small Value Procurement	December 13, 2019	December 17, 2019	December 18, 2019	December 19, 2019	EAO 2019	P47,350.00		P47,350.00	PURCHASE OF TONER AND DRUM CARTRIDGE FOR USE IN THE HP LASER JET COPIER MACHINE, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0104SVP	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	PLANNING AND DESIGN SECTION	NO	Small Value Procurement	December 16, 2019	December 20, 2019	December 26, 2019	December 26, 2019	PDE 2019	P479,883.14		P479,883.14	PURCHASE AND DELIVERY OF SUPPLIES FOR USE IN THE CONDUCT OF PRELIMINARY DETAILED ENGINEERING, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION
19AF0105SVP	SUPPLY/PURCHASE OF ROAD WORK SAFETY SIGNAGES AND INFORMATIVE SIGNAGES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION	CONSTRUCTION SECTION	NO	Small Value Procurement	December 16, 2019	December 20, 2019	December 26, 2019	December 26, 2019	SPECIAL FUND (EAO 2019)	P999,907.72		P999,907.72	SUPPLY/PURCHASE OF ROAD WORK SAFETY SIGNAGES AND INFORMATIVE SIGNAGES, DPWH-LUSDEO, NATIVIDAD, NAGUILIAN, LA UNION

Prepared by:

  
**NESTOR D. SIBAYAN**  
Head, Procurement Unit/  
BAC Secretariat

Recommended by:

  
**JOSE D. PEREZ**  
BAC Chairperson

Approved by:

  
**SIC B. LORENZO**  
OIC District Engineer

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**LA UNION SECOND DISTRICT ENGINEERING OFFICE**  
*Natividad, Naguilian, La Union*

**Updated Annual Procurement Plan for Infrastructure FY 2019**  
as of December 31, 2019

CODE (PAP)	Procurement Program / Project	PMO/ End - User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0001	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, Agoo Beach Road, K0238+191-K0239+698, Agoo, La Union	LUSDEO	YES	Competitive Bidding	Sept. 29-Oct. 5, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱19,051,167.10		₱19,051,167.10
19AF0002	Construction of Flood Mitigation Structures Along Aringay River Basin, Brgy. Sta. Cecilia, Aringay, La Union	LUSDEO	YES	Competitive Bidding	Sept. 29-Oct. 5, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱47,902,399.12		₱47,902,399.12
19AF0003	Asset Preservation-Rehabilitation/ Reconstruction /Upgrading of Damaged Paved Roads-Primary Roads, Rabon-Damortis Road, K0404+492- K0404+730 and K0404+759-K0405+349, Rosario-Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	Sept. 29-Oct. 5, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱10,450,677.91		₱10,450,677.91
19AF0004	Network Development, Road Widening of Primary Roads, Manila North Road, K0225+611-K0226+169, K0226+196-K0226+637, Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	Sept. 29-Oct. 5, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱23,968,830.76		₱23,968,830.76
19AF0005	Asset Preservation- Preventive Maintenance of Primary Roads, Bauang-Baguio Road, K0259+-165-K0259+208, Bauang, La Union	LUSDEO	YES	Competitive Bidding	Sept. 29-Oct. 5, 2018	25-Oct-18	22-May-19	23-May-19	GAA 2019	₱8,539,717.87		₱8,539,717.87
19AF0006	Construction of Flood Mitigation Structures Along Aringay River Basin, Brgy. Sto. Rosario, Aringay, La Union	LUSDEO	YES	Competitive Bidding	October 6-12, 2018	25-Oct-18	22-May-19	23-May-19	GAA 2019	₱47,902,396.12		₱47,902,396.12
19AF0007	Construction of Barangay Road, Dalacdac, Burgos, La Union	LUSDEO	YES	Competitive Bidding	October 6-12, 2018	25-Oct-18	22-May-19	23-May-19	GAA 2019	₱1,979,998.61		₱1,979,998.61
19AF0008	Network Development, Road Widening of Primary Roads, Manila North Road, K0223+000-K0224+209, Rosario, La Union	LUSDEO	YES	Competitive Bidding	October 6-12, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱28,753,197.46		₱28,753,197.46
19AF0009	Construction of Flood Mitigation Structures Facilities Along Bauang River Basin, Brgy. Pudoc, Bauang, La Union	LUSDEO	YES	Competitive Bidding	October 6-12, 2018	25-Oct-18	24-Jun-19	25-Jun-19	GAA 2019	₱47,902,396.04		₱47,902,396.04
19AF0010	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged National Roads-Primary Roads, Rabon-Damortis Road, K0405+388-K0407+243, Rosario-Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱32,112,637.48		₱32,112,637.48
19AF0011	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged National Roads-Tertiary Roads, Agoo Processional Road "A", K0236+(-976)-K0236+(-578), Agoo, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	22-May-19	23-May-19	GAA 2019	₱11,833,495.37		₱11,833,495.37

CODE (PAP)	Procurement Program / Project	PMO/ End - User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0028	Construction of Multi-Purpose Building (Phase I), Pilar, Bauang, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱1,979,281.75		₱1,979,281.75
19AF0029	Construction of Multi-Purpose Building (Senior Citizen's Building) Phase I, Baccuit Sur, Bauang, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱1,979,959.65		₱1,979,959.65
19AF0030	Construction of Flood Control Structures Along Principe River, Brgy. San Francisco, Agoo, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	22-May-19	23-May-19	GAA 2019	₱14,699,992.40		₱14,699,992.40
19AF0031	Construction of Dr. Belen Elementary School Building, Brgy. Ortiz, Naguilian, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	22-May-19	23-May-19	GAA 2019	₱9,899,999.99		₱9,899,999.99
19AF0032	Construction of Road with Slope Protection, Dulao-Sta. Rita West Road, Aringay, La Union	LUSDEO	YES	Competitive Bidding	November 15-21, 2018	Dec. 4, 2018	22-May-19	23-May-19	GAA 2019	₱19,799,997.75		₱19,799,997.75
19AF0033	Rehabilitation of Multi-Purpose Building, Sta. Lucia Elementary School, Brgy. Sta. Lucia, Aringay, La Union	LUSDEO	YES	Competitive Bidding	November 15-21, 2018	Dec. 4, 2018	22-May-19	23-May-19	GAA 2019	₱1,484,999.85		₱1,484,999.85
19AF0034	Construction of Multi-Purpose Building, Tagudtud, Bagulin, La Union (Phase I), Tagudtud, Bagulin, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	25-Jun-19	28-Jun-19	GAA 2019	₱19,799,997.75		₱19,799,997.75
19AF0035	Construction of Multi-Purpose Building (Covered Court), Suyo, Bagulin, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	25-Jun-19	28-Jun-19	GAA 2019	₱4,949,999.99		₱4,949,999.99
19AF0036	Construction of Multi-Purpose Building Central West, Bauang, La Union (Phase I)	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	25-Jun-19	28-Jun-19	GAA 2019	₱1,979,999.99		₱1,979,999.99
19AF0037	Rehabilitation of Barangay Road, San Antonio, Agoo, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	22-May-19	23-May-19	GAA 2019	₱4,058,999.90		₱4,058,999.90
19AF0038	Construction of Barangay Road, Nangcamotian, Rosario, La Union	LUSDEO	YES	Competitive Bidding	Dec. 22-28, 2018	Jan. 10, 2019	25-Jun-19	28-Jun-19	GAA 2019	₱1,979,990.19		₱1,979,990.19
19AF0039	Construction of Barangay Road, Cuenca, Pugo, La Union	LUSDEO	YES	Competitive Bidding	Dec. 22-28, 2018	Jan. 10, 2019	22-May-19	23-May-19	GAA 2019	₱1,979,999.99		₱1,979,999.99
19AF0040	Construction of Barangay Road, Casantaan, Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	Dec. 22-28, 2018	Jan. 10, 2019	22-May-19	23-May-19	GAA 2019	₱1,979,999.99		₱1,979,999.99
19AF0041	Construction of Barangay Road, Cabalayangan, Bauang, La Union	LUSDEO	YES	Competitive Bidding	Dec. 22-28, 2018	Jan. 10, 2019	22-May-19	23-May-19	GAA 2019	₱1,979,999.99		₱1,979,999.99
19AF0042	Network Development, Off-Carriageway Improvement-Primary Roads, Manila north Road, K0258+850, Bauang, La Union	LUSDEO	YES	Competitive Bidding	November 15-21, 2018	Dec. 4, 2018	26-Jun-19	28-Jun-19	GAA 2019	₱15,287,999.71		₱15,287,999.71
19AF0043	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads, Bauang-Baguio Road, K0274+320-K0274+381, K0278+(-015)-K0278+013, Burgos, La Union	LUSDEO	YES	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	26-Jun-19	28-Jun-19	GAA 2019	₱6,467,997.15		₱6,467,997.15
19AF0044	Network Development-Road Widening of Primary Roads, Manila North Road, K0224+209-K0224+594, K0224+594-K0225+000, K0225+000-K0225+611, Rosario-Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	26-Jun-19	28-Jun-19	GAA 2019	₱28,753,197.54		₱28,753,197.54

CODE (PAP)	Procurement Program / Project	PMO/ End - User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0012	Construction of Barangay Road, Brgy. Libtong, Burgos, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	22-May-19	23-May-19	GAA 2019	₱1,979,996.13		₱1,979,996.13
19AF0013	Construction of Barangay Road, Sitio Naguey, Aibangsay, Bagulin, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱1,979,998.19		₱1,979,998.19
19AF0014	Construction of Barangay Road, Imelda, Burgos, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	22-May-19	23-May-19	GAA 2019	₱1,979,999.70		₱1,979,999.70
19AF0015	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged National Roads-Primary Roads, Bauang-Baguio City Road, K0268+000-K0268+646, Naguilian, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱9,799,984.21		₱9,799,984.21
19AF0016	Construction of Flood Mitigation Facilities Along Aringay River Basin, Brgy. Poblacion West - Brgy. Tavora East, Pugo, La Union	LUSDEO	YES	Competitive Bidding	October 16-22, 2018	25-Oct-18	24-Jun-19	28-Jun-19	GAA 2019	₱40,179,939.69		₱40,179,939.69
19AF0017	Construction of Slope Protection, Brgy. Linuan, Burgos, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	24-Jun-19	28-Jun-19	GAA 2019	₱1,979,997.32		₱1,979,997.32
19AF0018	Construction of Flood Control Structures, Brgy. Las-Ud, Caba, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	22-May-19	23-May-19	GAA 2019	₱5,095,999.36		₱5,095,999.36
19AF0019	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Road, Agoo, Processional Road "B", Chainage 0-617, Agoo, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	24-Jun-19	28-Jun-19	GAA 2019	₱16,311,119.58		₱16,311,119.58
19AF0020	Construction of Multi-Purpose Building (Phase I), Camp One, Rosario, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	24-Jun-19	28-Jun-19	GAA 2019	₱1,979,999.78		₱1,979,999.78
19AF0021	Construction of Multi-Purpose Building (Phase I), Malabago, Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱1,979,999.78		₱1,979,999.78
19AF0022	Asset Preservation-Rehabilitation/ Upgrading/ Rehabilitation of Drainage Along National roads, Manila North Road, K0214+346-K021+982, Rosario, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱10,526,152.97		₱10,526,152.97
19AF0023	Construction of Multi-Purpose Building, Don Eufemio F. Eriguel Memorial National High School, Consolacion, Agoo, La Union	LUSDEO	YES	Competitive Bidding	October 23-29, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱10,097,803.44		₱10,097,803.44
19AF0024	Asset Preservation-Rehabilitation/ Reconstruction of National Roads with Slips, Slope, Collapse and Landslide-Secondary Roads, Agoo-Baguio City Road, K0252+419-K0252+455, Pugo, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	22-May-19	23-May-19	GAA 2019	₱6,369,997.62		₱6,369,997.62
19AF0025	Network Development-Off Carriageway Improvement-(Primary Roads) Manila North Road, K0243+800, Aringay, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱2,939,995.88		₱2,939,995.88
19AF0026	Construction of Multi-Purpose Building, Wenceslao, Caba, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱2,474,999.87		₱2,474,999.87
19AF0027	Construction of Multi-Purpose Building, Balaoc, Sto. Tomas, La Union	LUSDEO	YES	Competitive Bidding	October 25-31, 2018	27-Nov-18	25-Jun-19	28-Jun-19	GAA 2019	₱2,474,999.87		₱2,474,999.87



CODE (PAP)	Procurement Program / Project	PMO/ End - User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0045	Replacement of Payocpoc Bridge (B002642LZ) Along Manila North Road K0225+658, Bauang, La Union	LUSDEO	YES	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	18-Jun-19	19-Jun-19	GAA 2019	P59,829,984.89		P59,829,984.89
19AF0046	Convergence and Special Support Program-Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations San Antonio Linking to Naguilian-Bagulin Road Leading to San Antonio Rice Wine Production, Naguilian, La Union	LUSDEO	YES	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	22-May-19	23-May-19	GAA 2019	P4,899,999.84		P4,899,999.84
19AF0047	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades and Economic Zones, Dallipaoen-Daramuangan Linking to Naguilian-San Fernando City Road, Leading to Bamboo Craft Industry, Naguilian, La Union, Brgy. Dallipaoen-Daramuangan, Naguilian, La Union	LUSDEO	YES	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	26-Jun-19	28-Jun-19	GAA 2019	P4,899,999.76		P4,899,999.76
19AF0048	Construction of Shore Protection/ Seawall (from Site of Agoog Municipal Port Northward to Aringay), Brgy. San Isidro-Brgy. San Nicolas West, Agoog, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	18-Jun-19	19-Jun-19	GAA 2019	P57,706,999.72		P57,706,999.72
19AF0049	Construction of Flood Control Structure Along Naguilian-Bagulin River, Brgy. Baraoas Sur-Brgy. Ortiz, Naguilian, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	26-Jun-19	28-Jun-19	GAA 2019	P38,581,116.38		P38,581,116.38
19AF0050	Construction of Flood Control Structure Along Naguilian-Bagulin River, Brgy. Mamat-ing Norte, Naguilian, La Union	LUSDEO	YES	Competitive Bidding	Dec. 4-10, 2018	Dec. 27, 2018	26-Jun--19	28-Jun-19	GAA 2019	P31,657,919.68		P31,657,919.68
19AF0051	Asset Preservation-Rehabilitation/ Reconstruction of National roads with Slips, Slope Collapse and Landslide- Secondary Roads, Rosario-Pugo Road, K0225+247-K0225+261, Pugo, La Union	LUSDEO	YES	Competitive Bidding	Dec. 27, 2018-Jan. 2, 2019	Jan. 15, 2019	24-May-19	27-May-19	GAA 2019	P979,996.28		P979,996.28
19AF0052	Convergence and Special Support Program-Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Cases- San Roque West- San Manuel Sur Road Connecting Cases- San Roque Provincial Road in Support to Aquaculture Industry, San Roque West- San Manuel Sur, Agoog, La Union	LUSDEO	NO	Competitive Bidding	Dec. 27, 2018-Jan. 2, 2019	Jan. 15, 2019	22-May-19	23-May-19	GAA 2019	P4,899,998.55		P4,899,998.55
19AF0053	Construction of Road at Brgy. Maoasoas Norte, Pugo, La Union	LUSDEO	NO	Competitive Bidding	Dec. 27, 2018-Jan. 2, 2019	Jan. 15, 2019	22-May-19	23-May-19	GAA 2019	P1,979,999.17		P1,979,999.17
19AF0054	Asset Preservation- Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads, Rosario-Pugo Road, K0219+000-K0219+686, Pugo, La Union	LUSDEO	NO	Competitive Bidding	Dec. 27, 2018-Jan. 2, 2019	Jan. 15, 2019	26-Jun-19	28-Jun-19	GAA 2019	P12,298,019.00		P12,298,019.00
19AF0055	Construction/Improvement of Access Road Leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Dec. 28, 2018- Jan. 3, 2019	Jan. 17, 2019	22-May-19	23-May-19	GAA 2019	P14,699,991.12		P14,699,991.12

CODE (PAP)	Procurement Program / Project	PMO/ End - User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0056	Construction of Coastal Access Road (Phase 2) From Agoo to Aringay, La Union, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Dec. 28, 2018- Jan. 3, 2019	Jan. 17, 2019	22-May-19	23-May-19	GAA 2019	P49,499,996.83		P49,499,996.83
19AF0057	Network Development- Road Widening- Secondary Roads, Agoo-Baguio City Road, K0239+170-K0240+910, Agoo-Tubao, La Union	LUSDEO	NO	Competitive Bidding	Dec. 28, 2018- Jan. 3, 2019	Jan. 17, 2019	24-May-19	27-May-19	GAA 2019	P29,399,998.52		P29,399,998.52
19AF0058	Network Development- Road Widening of Primary Roads, Bauang-Baguio Road, K0266+004-K0266+270, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Dec. 28, 2018- Jan. 3, 2019	Jan. 17, 2019	26-Jun-19	28-Jun-19	GAA 2019	P23,839,477.55		P23,839,477.55
19AF0059	Convergence and Special Support Program- Constructio/ Improvement of Access Road Leading to Trades, Industries and Economic Zones, Cabaritan Sur Road Linking to Naguilian- baguio national road Leading to Naguilian Basi and Vinegar Processing Center, La Union, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Dec. 28, 2018- Jan. 3, 2019	Jan. 17, 2019	24-May-19	27-May-19	GAA 2019	P19,599,964.46		P19,599,964.46
19AF0060	Widening of Permanent Bridge, Amlang Bridge (B02629LZ) Manila North Road, K0222+613, Rosario, La Union	LUSDEO	NO	Competitive Bidding	Dec. 28, 2018- Jan. 3, 2019	Jan. 17, 2019	22-May-19	23-May-19	GAA 2019	P12,739,952.75		P12,739,952.75
19AF0061	Asset Preservation- Preventive Maintenance of Primary Roads, Kennon Road, K0214+(-613)- K0214+(-1130), Rosario, La Union	LUSDEO	NO	Competitive Bidding	Jan. 4-10, 2019	Jan. 24, 2019	22-May-19	23-May-19	GAA 2019	P5,044,746.87		P5,044,746.87
19AF0062	Network Development Off Carriageway Improvement Secondary Roads, Agoo-baguio City Road, K0250+556, Pugo, La Union	LUSDEO	NO	Competitive Bidding	Jan. 4-10, 2019	Jan. 24, 2019	24-May-19	27-May-19	GAA 2019	P11,906,999.73		P11,906,999.73
19AF0063	Construction of Concrete Bridge, Brgy. San Cornelio, Caba, La Union	LUSDEO	NO	Competitive Bidding	Jan. 22-28, 2019	Feb. 12, 2019	24-May-19	27-May-19	GAA 2019	P5,642,982.14		P5,642,982.14
19AF0064	Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Primary Roads, Manila North Road, K0235+623-K0235+993, agoo, La Union	LUSDEO	NO	Competitive Bidding	Jan. 22-28, 2019	Feb. 12, 2019	27-Jun-19	28-Jun-19	GAA 2019	P19,078,633.14		P19,078,633.14
19AF0065	Construction of Multi-Purpose Building (Phase I), Bancagan, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Jan. 22-28, 2019	Feb. 12, 2019	27-Jun-19	28-Jun-19	GAA 2019	P1,979,999.78		P1,979,999.78
19AF0066	Network Development Off Carriageway Improvement- Primary Roads, Manila North Road (Package I), K0236+142, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Jan. 22-28, 2019	Feb. 12, 2019	27-Jun-19	28-Jun-19	GAA 2019	P12,249,998.61		P12,249,998.61
19AF0067	Construction of Multi-Purpose Building (Phase I, Tuddingan, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Jan. 22-28, 2019	Feb. 12, 2019	27-Jun-19	28-Jun-19	GAA 2019	P1,979,999.78		P1,979,999.78
19AF0068	Construction of Multi-Purpose Building (Phase I), Suguidan Norte, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Jan. 22-28, 2019	Feb. 12, 2019	27-Jun-19	28-Jun-19	GAA 2019	P1,979,999.78		P1,979,999.78
19AF0069	Construction of Multi-Purpose Building, Suyo, Bagulin, La Union	LUSDEO	NO	Competitive Bidding	Jan. 23-29, 2019	Feb. 13, 2019	27-Jun-19	28-Jun-19	GAA 2019	P6,434,999.00		P6,434,999.00
19AF0070	Construction of Multi-Purpose Building (Brgy. Hall Extension), Parian Este, Bauang, La Union	LUSDEO	NO	Competitive Bidding	Jan. 23-29, 2019	Feb. 13, 2019	27-Jun-19	28-Jun-19	GAA 2019	P989,999.00		P989,999.00

CODE (PAP)	Procurement Program / Project	PMO/ End - User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0071	Construction of Flood Control System, Central West, Bauang, La Union	LUSDEO	NO	Competitive Bidding	Jan. 23-29, 2019	Feb. 13, 2019	27-Jun-19	28-Jun-19	GAA 2019	₱2,970,000.00		₱2,970,000.00
19AF0072	Construction of Multi-Purpose Building, Rosario Integrated School, Poblacion East, Rosario, La Union	LUSDEO	NO	Competitive Bidding	Jan. 23-29, 2019	Feb. 13, 2019	27-Jun-19	28-Jun-19	GAA 2019	₱3,464,999.00		₱3,464,999.00
19AF0073	Rehabilitation/Improvement of Dona Toribia Aspiras Road, Consolacion, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Jan. 23-29, 2019	Feb. 13, 2019	27-Jun-19	28-Jun-19	GAA 2019	₱29,699,999.00		₱29,699,999.00
19AF0074	Construction of Farmer's Hall, Sta. Barbara, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Jan. 23-29, 2019	Feb. 13, 2019	27-Jun-19	28-Jun-19	GAA 2019	₱49,499,999.00		₱49,499,999.00
19AF0075	Construction of MPB, San Vicente-San Agustin Elem. School, San Vicente Norte, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Feb. 15-21, 2019	March 7, 2019	27-Jun-19	28-Jun-19	GAA 2019	₱2,969,999.78		₱2,969,999.78
19AF0076	Construction of Brgy road in Brgy. Cardiz, Bagulin, La Union	LUSDEO	NO	Competitive Bidding	Feb. 15-21, 2019	March 7, 2019	27-Jun-19	28-Jun-19	GAA 2019	₱4,949,998.81		₱4,949,998.81
19AF0077	IMPROVEMENT OF LOCAL ROAD, DILI – PALINTUCANG ROAD (POTTOT SECTION), BRGY. POTTOT, BAUANG, LA UNION	LUSDEO	NO	Competitive Bidding	May 15-21, 2019	04-Jun-19	28-Jun-19	01-Jul-19	GAA 2019	₱9,899,994.93		₱9,899,994.93
19AF0078	REHABILITATION OF DRAINAGE CANALS ALONG DE GUZMAN, ORDONA, BERNAL AND MARTIR STREET, BRGY. POBLACION EAST, ROSARIO, LA UNION	LUSDEO	NO	Competitive Bidding	May 23-29, 2019	18-Jun-19	28-Jun-19	01-Jul-19	GAA 2019	₱3,959,951.92		₱3,959,951.92
19AF0079	Construction of Rainwater Collector System (RCWS) Agoo, Aringay, Burgos, Caba, Naguilian, Pugo, Rosario and Sto. Tomas, La Union	LUSDEO	NO	Competitive Bidding	July 27- Aug. 2, 2019	Aug. 16, 2019	Aug. 22, 2019	Aug. 23, 2019	GAA 2019	₱3,715,249.58		₱3,715,249.58
19AF0080	Construction of 2 Storey 8 Classroom School Building, San Luis Elementary School, Pugo, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	BEFF 2019	₱20,066,675.53		₱20,066,675.53
19AF0081	Construction of 2 Storey 4 Classroom School Building, Caba Central Elementary School, Caba, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	BEFF 2019	₱9,797,647.81		₱9,797,647.81
19AF0082	Repair/Maintenance of DND Building 103RD Unit Community DEFENSE Center Building Administration Office and Quarters, Brgy. Natividad, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	MOOE	₱1,599,998.15	₱1,599,998.15	
19AF0083	Concreting of Brgy. Purok- San Isidro Farm to Market Road, Brgy. Purok and Brgy. San Isidro, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	D.A. 2019	₱9,452,497.55		₱9,452,497.55
19AF0084	Concreting of Sitio Ambitacay, Brgy. San Roque West Farm to Market Road, Brgy. San Roque West, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	D.A. 2019	₱5,472,470.95		₱5,472,470.95
19AF0085	Concreting of Brgy. Tay-ac Farm to Market Road, Brgy. Tay-ac, Rosario, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	D.A. 2019	₱4,974,979.34		₱4,974,979.34
19AF0086	Concreting of Brgy. Payocpoc Norte Oeste Farm to Marker Road, Brgy. Payocpoc Norte Oeste, Bauang, La Union	LUSDEO	NO	Competitive Bidding	Aug. 24-30, 2019	Sept. 13, 2019	Sept. 19, 2019	Sept. 20, 2019	D.A. 2019	₱4,974,999.25		₱4,974,999.25

CODE (PAP)	Procurement Program / Project	PMO/ End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19AF0087	Repair/Maintenance of River Control Protection Along Bued River, Rosario, La Union	LUSDEO	NO	Competitive Bidding	Sept. 18-24, 2019	Oct. 8, 2019	Oct. 14, 2019	Oct. 15, 2019	Regular Flood Control SR2019-06-002747	₱1,000,000.00		₱1,000,000.00
19AF0088	Repair/Maintenance of Flood Control Drainage Along San Luis, Pugo, La Union	LUSDEO	NO	Competitive Bidding	Sept. 18-24, 2019	Oct. 8, 2019	Oct. 14, 2019	Oct. 15, 2019	Regular Flood Control SR2019-06-002747	₱1,200,000.00		₱1,200,000.00
19AF0089	Repair/Maintenance of River Control Protection Along Naguilian River, Naguilian, La Union	LUSDEO	NO	Competitive Bidding	Sept. 20-26, 2019	Oct. 10, 2019	Oct. 16, 2019	Oct. 17, 2019	MOOE	₱1,499,997.90	₱1,499,997.90	
19AF0090	Repair/Maintenance of Principe River Control, Agoo, La Union	LUSDEO	NO	Competitive Bidding	Sept. 20-26, 2019	Oct. 10, 2019	Oct. 16, 2019	Oct. 17, 2019	MOOE	₱3,000,000.00	₱3,000,000.00	
19AF0091	CONCRETING OF BRGY. DANGDANGLA - BRGY. KAMKAMATIS FARM TO MARKET ROAD, BRGY. KAMKAMATIS FARM TO MARKET ROAD	LUSDEO	NO	Competitive Bidding	Nov. 22-29, 2019	DEC. 12, 2019	Dec. 18, 2019	Dec. 19, 2019	D.A. 2019	4,974,985.72		4,974,985.72
19AF0092	CONCRETING OF BRGY MACABATO FARM TO MARKET ROAD, BRGY. MACABATO, BRGY. MACABATO, ARINGAY, LA UNION	LUSDEO	NO	Competitive Bidding	Nov. 22-29, 2019	DEC. 12, 2019	Dec. 18, 2019	Dec. 19, 2019	D.A. 2019	9,949,952.98		9,949,952.98
19AF0093	CONCRETING OF RABON FARM TO MARKET ROAD, BRGY. RABON, ROSARIO, LA UNION, BRGY. RABON, ROSARIO, LA UNION	LUSDEO	NO	Competitive Bidding	Nov. 22-29, 2019	DEC. 12, 2019	Dec. 18, 2019	Dec. 19, 2019	D.A. 2019	4,974,974.34		4,974,974.34
19AF0094	CONCRETING OF RABON FARM TO MARKET ROAD (PHASE 2), BRGY. RABON, ROSARIO, LA UNION, BRGY. RABON, ROSARIO, LA UNION	LUSDEO	NO	Competitive Bidding	Nov. 29-Dec. 6, 2019	Dec. 19, 2019	Dec. 26, 2019	Dec. 27, 2019	D.A. 2019	4,974,961.38		4,974,961.38
19AF0095	Construction of Burgos Public Market, Burgos, La Union	LUSDEO	NO	Competitive Bidding	Dec. 11-18, 2019	Dec. 30, 2019	Jan. 2, 2020	Jan. 3, 2020	DILG 2019	₱9,899,999.59		₱9,899,999.59
										₱1,181,356,415.65	₱6,099,996.05	₱1,175,256,419.60

Prepared By:

  
**NESTOR D. SIBAYAN**  
 Head, Procurement Unit / BAC Secretariat

Recommended By:

  
**JOSE D. PEREZ**  
 BAC Chairperson

Approved By:

  
**G. B. LORENZO**  
 o/c, District Engineer