

(DPWH Leyte 4th DEO, Ormoc City)Annual Procurement Plan for FY 2019												
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2019												
CID NO. 19IF0001	Preventive Maintenance - Primary Roads - Ormoc-Baybay-Southern Leyte Bdry Rd - K1012 + 510 - K1015 + 490, K1015 + 625 - K1016 + 301, K1016 + 340 - K1017 + 201, K1017 + 247 - K1017 + 840	Construction	Competitive Bidding	9/28/18	10/23/18	14/05/2019	24/05/2019	GoP	96,499,947.89		96,499,947.89	Asphalt Overlay
CID NO. 19IF0002	Preventive Maintenance - Primary Roads - Ormoc-Baybay-Southern Leyte Bdry Rd - K1017+840 - K1018+334, K1018+459 - K1019+422, K1019+429 - K1020+042, K1020+125 - K1021+484, K1021+535 - 1021+892, K1021+911 - k1022+373, K1022+411 - 1022+836	Construction	Competitive Bidding	9/28/18	10/23/18	14/05/2019	24/05/2019	GoP	96,499,827.02		96,499,827.02	Asphalt Overlay
CID NO. 19IF0003	Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Rd - K0991 + 408 - K0994 + 317, K0994 + 345 - K0994 + 801	Construction	Competitive Bidding	10/11-18/18	11/8/18	14/05/2019	24/05/2019	GoP	96,499,865.71		96,499,865.71	Asphalt Overlay
CID NO. 19IF0004	Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Rd - K0994 + 801 - K0996 + 335, K0999 + 000 - K1001 + 480	Construction	Competitive Bidding	9/28/18	10/23/18	14/05/2019	24/05/2019	GoP	96,499,438.20		96,499,438.20	Asphalt Overlay
CID NO. 19IF0005	Construction of New Permanent Bridges - Lundag Br. 2 along Merida-Lundag-Puting Bato-Consolaclon-Isabel Rd	Construction	Competitive Bidding	11/19-26/18	12/11/18	14/05/2019	24/05/2019	GoP	77,199,929.29		77,199,929.29	Const. of Permanent Bridge
CID NO. 19IF0006	Retrofitting/ Strengthening of Permanent Bldges - Cabugao Br. (B00188LT) along Palo-Carigara-Ormoc Rd	Construction	Competitive Bidding	10/26/18	11/26/18	14/05/2019	24/05/2019	GoP	1,460,724.49		1,460,724.49	Retrofitting/ Strengthening of Permanent Bridge
CID NO. 19IF0007	Retrofitting/ Strengthening of Permanent Bridges - Kinaohangan Br. (B00223LT) along Palompon-Isabel-Merida-Ormoc Rd	Construction	Competitive Bidding	10/24-31/18	11/21/18	14/05/2019	24/05/2019	GoP	5,321,277.17		5,321,277.17	Retrofitting/ Strengthening of Permanent Bridge
CID NO. 19IF0008	Retrofitting/ Strengthening of Permanent Bridges - Panilahan Br. (B00571LT) along Ormoc-Baybay-So. Leyte Bdry. Rd	Construction	Competitive Bidding	10/18-25/18	11/15/18	14/05/2019	24/05/2019	GoP	10,593,458.73		10,593,458.73	Retrofitting/ Strengthening of Permanent Bridge
CID NO. 19IF0009	Widening of Permanent Bridges - Bacan Br. (B00582LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	Competitive Bidding	10/24-31/18	11/21/18	14/05/2019	24/05/2019	GoP	73,339,733.47		73,339,733.47	Widening of Bridge
CID NO. 19IF0010	Widening of Permanent Bridges - Cagnoling Br. (B00176LT) along Palo-Carigara-Ormoc Rd	Construction	Competitive Bidding	10/24-31/18	11/21/18	14/05/2019	24/05/2019	GoP	15,673,457.44		15,673,457.44	Widening of Bridge
CID NO. 19IF0011	Widening of Permanent Bridges - Calingatnan Br. (B00578LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	Competitive Bidding	9/28/18	10/23/18	14/05/2019	24/05/2019	GoP	29,399,957.19		29,399,957.19	Widening of Bridge
CID NO. 19IF0012	Widening of Permanent Bridges - Canawagan Br. (B00178LT) along Palo-Carigara-Ormoc Rd	Construction	Competitive Bidding	10/11-18/18	11/8/18	14/05/2019	24/05/2019	GoP	47,039,965.50		47,039,965.50	Widening of Bridge

CID NO. 19IF0013	Widening of Permanent Bridges - Hagnayaon Br. (B00182LT) along Palo-Carigara-Ormoc Rd	Construction	Competitive Bidding	11/14-21/18	12/4/18	14/05/2019	24/05/2019	GoP	7,839,588.04		7,839,588.04	Widening of Bridge
CID NO. 19IF0014	Widening of Permanent Bridges - Matilog Br. (B00581LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	Competitive Bidding	10/26/18	11/26/18	14/05/2019	24/05/2019	GoP	14,846,559.27		14,846,559.27	Widening of Bridge
CID NO. 19IF0015	Widening of Permanent Bridges - Nahiloan Br. (B00181LT) along Palo-Carigara-Ormoc Rd	Construction	Competitive Bidding	11/14-21/18	12/4/18	14/05/2019	24/05/2019	GoP	8,819,906.94		8,819,906.94	Widening of Bridge
CID NO. 19IF0016	Widening of Permanent Bridges - Natubgan Br. (B00177LT) along Palo-Carigara-Ormoc Rd	Construction	Competitive Bidding	10/18-25/18	11/15/18	14/05/2019	24/05/2019	GoP	68,514,756.02		68,514,756.02	Widening of Bridge
CID NO. 19IF0017	Widening of Permanent Bridges - Tinag-an Br. (B00568LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	Competitive Bidding	10/18-25/18	11/15/18	14/05/2019	24/05/2019	GoP	20,579,954.48		20,579,954.48	Widening of Bridge
CID NO. 19IF0018	Construction of Missing Links/ New Roads - Burauen-Albuera Road, Package 1, Leyte	Construction	Competitive Bidding	11/14-21/18	12/4/18	14/05/2019	24/05/2019	GoP	96,499,783.02		96,499,783.02	Const. of Missing Links/New Roads
CID NO. 19IF0019	Off-Carriageway Improvement - Primary Roads - Palo-Carigara-Ormoc Rd - K984+000-K984+320.50, K986+401-K986+727, K1001 + 863-K1001+928, K1001 + 863, K1002+520-K1003+000, K1003+000-K1003+405.90, K1003+405.90-1003+719, K1003+726-K1003+719, K1003+726-K1004+478, K1004+483-K1004+694, K1004+717-K1004+729, K1005+221.8-K1005+653.80, K1005+653.80-K1006+732.20, K1006+732.20-K1007+000	Construction	Competitive Bidding	11/19-26/18	12/11/18	14/05/2019	24/05/2019	GoP	57,899,945.12		57,899,945.12	Off Carriageway
CID NO. 19IF0020	Road Widening - Secondary Roads - Villaba-Palompon Rd (S00159LT) - K1061 +000 - K1061 + 600	Construction	Competitive Bidding	11/23-30/18	12/13/18	14/05/2019	24/05/2019	GoP	38,483,227.27		38,483,227.27	Road Widening
CID NO. 19IF0021	Road Widening - Tertiary Roads - Kananga-Tungonan Hot Spring Rd (S00165LT) - K0990 + 115 - K0992 + 360, K0992 + 379 - K0992 + 643	Construction	Competitive Bidding	11/23-30/18	12/13/18	14/05/2019	24/05/2019	GoP	79,871,843.62		79,871,843.62	Road Widening
CID NO. 19IF0022	Construction of Multi-Purpose (Municipal) Building, Phase I, Matag-ob, Leyte	Construction	Competitive Bidding	11/14-21/18	12/4/18	14/05/2019	24/05/2019	GoP	8,909,998.89		8,909,998.89	Const. of Multi-Purpose Bldg.
CID NO. 19IF0023	Construction of Road, Brgy. Bagong Buhay, Ormoc City, Leyte	Construction	Competitive Bidding	09/25/19	10/16/18	14/05/2019	24/05/2019	GoP	2,969,950.09		2,969,950.09	Const. of Road
CID NO. 19IF0024	Construction of Road, Brgy. Bantigue, Ormoc City, Leyte	Construction	Competitive Bidding	10/18-25/18	11/15/18	14/05/2019	24/05/2019	GoP	2,969,945.11		2,969,945.11	Const. of Road
CID NO. 19IF0025	Construction of Road, Brgy. Borok, Ormoc City, Leyte	Construction	Competitive Bidding	10/11-18/18	11/8/18	14/05/2019	24/05/2019	GoP	2,969,896.01		2,969,896.01	Const. of Road
CID NO. 19IF0026	Construction of Road, Brgy. Cacao, Kananga, Leyte	Construction	Competitive Bidding	09/25/19	10/16/18	14/05/2019	24/05/2019	GoP	2,969,737.43		2,969,737.43	Const. of Road
CID NO. 19IF0027	Construction of Road, Brgy. Lat-osan, Palompon, Leyte	Construction	Competitive Bidding	10/11-18/18	11/8/18	14/05/2019	24/05/2019	GoP	4,949,601.30		4,949,601.30	Const. of Road
CID NO. 19IF0028	Construction of Road, Brgy. Leondoni - Brgy. Manlilinao, Ormoc City, Leyte	Construction	Competitive Bidding	10/18-25/18	11/15/18	14/05/2019	24/05/2019	GoP	4,949,871.66		4,949,871.66	Const. of Road
CID NO. 19IF0029	Construction of Road, Brgy. Lonoy, Kananga, Leyte	Construction	Competitive Bidding	09/25/19	10/16/18	14/05/2019	24/05/2019	GoP	2,969,789.62		2,969,789.62	Const. of Road

CID NO. 19IF0051	Construction/ Improvement of Access Roads leading to Seaports, Access Road Leading to Ormoc Port, Ormoc City, Leyte	Construction	Competitive Bidding	10/24-31/18	11/21/18	14/05/2019	24/05/2019	GoP	6,236,899.65		6,236,899.65	Const. of Access Roads
CID NO. 19IF0052	Construction of Merida Flood Control, Merida, Leyte	Construction	Competitive Bidding	11/14-21/18	12/4/18	14/05/2019	24/05/2019	GoP	19,599,898.83		19,599,898.83	Const. of Flood Control
CID NO. 19IF0053	Retrofitting/ Strengthening of Permanent Bridges - Libertad Br. (B00207LT) along Palompon-Isabel-Merida-Ormo Rd.	Construction	Competitive Bidding	11/14-21/18	12/4/18	14/05/2019	24/05/2019	GoP	3,919,591.45		3,919,591.45	Retrofitting/ Strengthening of Permanent Bridges
CID NO. 19IF0054	Construction of Missing Links/ New Roads - Albuera-Burauen Road, Package 2, Leyte	Construction	Competitive Bidding	11/19-26/18	12/11/18	14/05/2019	24/05/2019	GoP	144,749,893.27		144,749,893.27	Const. of Missing Links/New Roads
CID NO. 19IF0055	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Lake Danao - Gaas - Sitio Maglahog - Quezon Jr. Road leading to Lake Danao and Lake Kasudsuran, Quezon Jr., Ormoc City, Leyte	Construction	Competitive Bidding	11/23-30/18	12/13/18	14/05/2019	24/05/2019	GoP	44,785,927.98		44,785,927.98	Const. of Access Roads
CID NO. 19IF0056	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Tinabilan-Caduhaan-Masaba Road leading to Masaba Falls, Palompon, Leyte	Construction	Competitive Bidding	11/23-30/18	12/13/18	14/05/2019	24/05/2019	GoP	44,099,711.38		44,099,711.38	Const. of Access Roads
CID NO. 19IF0057	Construction of Concrete Road with Slope Protection, Albuera-Burauen Road (Albuera Section, Albuera, Leyte)	Construction	Competitive Bidding	11/23-30/18	12/13/18	14/05/2019	24/05/2019	GoP	192,999,930.63		192,999,930.63	Const. of Concrete Road
CID NO. 19IF0058	Construction of Road, Barangay Domonar - Barangay Mabini, Palompon, Leyte	Construction	Competitive Bidding	11/27/18	12/17/18	14/05/2019	24/05/2019	GoP	9,899,772.90		9,899,772.90	Const. of Road
CID NO. 19IF0059	Construction of Road, Barangay Cambacbac - Barangay Domonar, Palompon, Leyte	Construction	Competitive Bidding	11/27/18	12/17/18	14/05/2019	24/05/2019	GoP	3,959,887.12		3,959,887.12	Const. of Road
CID NO. 19IF0060	Rehabilitation of Bridge Embankment, Barangay Mabini, Palompon, Leyte	Construction	Competitive Bidding	11/27/18	12/17/18	14/05/2019	24/05/2019	GoP	1,979,859.25		1,979,859.25	Rehabilitation of Bridge Embankment
CID NO. 19IF0061	Construction of Road, Sitio Canawagan, Barangay Rizal, Kananga, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	14/05/2019	24/05/2019	GoP	3,959,983.38		3,959,983.38	Const. of Road
CID NO. 19IF0062	Construction of Sea Wall with Wave Deflector front along War Veterans Street in front of Brgy. Punta ES, Ormoc City	Construction	Competitive Bidding	12/7-14/18	12/28/18	14/05/2019	24/05/2019	GoP	19,799,878.04		19,799,878.04	Const. Of Sea Wall
CID NO. 19IF0063	Construction of Road leading to Barangay Ipil National High School, Ormoc City, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	14/05/2019	24/05/2019	GoP	1,360,637.13		1,360,637.13	Const. of Road
CID NO. 19IF0064	Construction of Footbridge at Barangay San Juan, Ormoc City, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	14/05/2019	24/05/2019	GoP	4,454,856.75		4,454,856.75	Const. of Footbridge
CID NO. 19IF0065	Construction of Road, Zone Mars, Barangay Montebello, Kananga, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	14/05/2019	24/05/2019	GoP	3,959,942.59		3,959,942.59	Const. of Road
CID NO. 19IF0066	Road Concreting in Brgy. Mabini Ormoc City, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	3,959,838.08		3,959,838.08	Road Concreting
CID NO. 19IF0067	Road Concreting in Purok 5-7, Sto. Rosario, Brgy. Sto. Niño, Brgy. Salvacion Ormoc City, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,949,758.59		4,949,758.59	Road Concreting
CID NO. 19IF0068	Rehabilitation of Multi-Purpose Hall, Brgy. San Vicente, Ormoc City	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,974,999.20		4,974,999.20	Rehabilitation of Brgy. Hall

IO. 19IF0069	Water System, Level III, Brgy. Gaas, Ormoc City, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,756,276.84		4,756,276.84	Water System
IO. 19IF0070	Water System, Level III, Brgy. Masarayao, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,949,740.62		4,949,740.62	Water System
IO. 19IF0071	Water System, Level III, Brgy. Tagaytay, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,949,945.29		4,949,945.29	Water System
IO. 19IF0072	Water System, Level II, Brgy. Naghalin, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,949,732.25		4,949,732.25	Water System
IO. 19IF0073	Rehabilitation of Palompon Civic Center, Rtzal St. Government Center, Palompon, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	14/05/2019	24/05/2019	GoP	6,929,204.49		6,929,204.49	Rehabilitation of Civic Center
IO. 19IF0074	Water System, Level II, Brgy. Montebello, Kananga, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	14/05/2019	24/05/2019	GoP	6,929,802.53		6,929,802.53	Water System
IO. 19IF0075	Water System, Level II, Brgy. San Ignacio , Kananga, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	14/05/2019	24/05/2019	GoP	2,969,645.57		2,969,645.57	Water System
IO. 19IF0076	Water System, Level III, Brgy. Billboy, Ormoc City, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	14/05/2019	24/05/2019	GoP	2,853,817.77		2,853,817.77	Water System
O. 19IF0077	Water System, Level III, Brgy. Patag, Ormoc City, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	14/05/2019	24/05/2019	GoP	2,969,946.37		2,969,946.37	Water System
O. 19IF0078	Water System, Level II, Brgy. Rizal , Kananga, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	14/05/2019	24/05/2019	GoP	4,949,871.71		4,949,871.71	Water System
O. 19IF0079	Water System, Level III, Sitio Cabuluan, Libertad, Kananga , Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	4,949,800.63		4,949,800.63	Water System
O. 19IF0080	Water System, Level III, Brgy. Tugbong, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	14/05/2019	24/05/2019	GoP	2,969,814.11		2,969,814.11	Water System
O. 19IF0081	Activity No. 66X-Selective Replacement of Concrete Pavement within Leyte IV DEO	Maintenance	Competitive Bidding	2/18-25/19	3/12/19	14/05/2019	24/05/2019	Others	2,808,575.00		2,808,575.00	Replacement of Concrete Pavement
CY 2018 (Updated)												
IO. 18IF0076	Concreting of Brgy. Tubod FMR, Merida, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5 , 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 11, 2018	GAA CY 2018	4,949,739.61		4,949,739.61	Concreting of Road
VO. 18IF0078	18IF0078-Concreting of Brgy. Tabunok MR, Isabel, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5 , 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 16, 2018	GAA CY 2018	4,949,479.08		4,949,479.08	Concreting of Road
VO. 18IF0079	Concreting of Brgy. Mahayag-Brgy. Anislag FMR, Isabel, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5 , 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 16, 2018	GAA CY 2018	4,949,929.00		4,949,929.00	Concreting of Road
IO. 18IF0081	Rehabilitation of Department of Social Welfare and Development Office, Ormoc City, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5 , 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 11, 2018	GAA CY 2018	11,879,998.11		11,879,998.11	Rehabilitation
IO. 18IF0082	Completion of Bantigue Level III Water System, Barangay Bantigue, Ormoc City	Construction	Competitive Bidding	Feb. 8-15, 2018	Mar. 1, 2018	Mar. 5 2018	Mar. 21, 2018	GAA CY 2018	2,969,686.53		2,969,686.53	Water system
IO. 18IF0083	Construction of Local Road (FMR) Barangay Kawayan to Barangay San Isidro, Kananga, Leyte	Construction	Competitive Bidding	Feb. 8-15, 2018	Mar. 1, 2018	Mar. 7, 2018	Mar. 23, 2018	GAA CY 2018	2,969,321.00		2,969,321.00	Const. of Local Road

CID NO. 181F0084	Asphalt Overlay with Thermoplastic Pavement Markings along Palompon-Isabel-Merida-Ormoc Road K1124+1000-K1128+543	Construction	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018	April 12, 2018	May. 08, 2018	GAA CY 2018	96,499,353.93		96,499,353.93	Asphalt Overlay
CID NO. 181F0085	Asphalt Overlay with Thermoplastic Pavement Markings along Ormoc-Baybay So. Leyte Bdry. Road K1034+146-K1037+246	Construction	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018	April 12, 2018	May. 08, 2018	GAA CY 2018	96,499,582.80		96,499,582.80	Asphalt Overlay
CID NO. 181F0086	Asphalt Overlay with Thermoplastic Pavement Markings along Palo-Carigara-Ormoc Road K0996+335-K0998+916	Construction	Competitive Bidding	Mar. 5-12, 2018	Mar. 26, 2018	April 6, 2018	Apr. 19, 2018	GAA CY 2018	14,650,443.79		14,650,443.79	Asphalt Overlay
CID NO. 181F0087	Asphalt Overlay with Thermoplastic Pavement Markings along Palompon-Isabel-Merida-Ormoc Road K1119+349-K1124+1000	Construction	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018 original	April 12, 2018	08-May-18	GAA CY 2018	96,499,667.35		96,499,667.35	Asphalt Overlay
CID NO. 181F0088	Rehabilitation and Improvement of Existing Ormoc City Airport Terminal Building, Building Facilities and Amenities (Pahse II), Ormoc City	Construction	Competitive Bidding	Mar. 5-12, 2018	Mar. 26, 2018	April 6, 2018	Apr. 19, 2018	GAA CY 2018	14,650,443.79		14,650,443.79	Rehab. Of City Airport Bldg.
CID NO. 181F0089	Rehabilitation and Improvement of Existing Ormoc City Airport Terminal Building and Site Development (Pahse III), Ormoc City	Construction	Competitive Bidding	Mar. 5-12, 2018	Mar. 26, 2018	April 6, 2018	Apr. 19, 2018	GAA CY 2018	33,008,735.57		33,008,735.57	Reahb. And Impvt.
CID NO. 181F0092	Repair/Maintenance of Raquiza Flood Control, Isabel, Leyte	Maintenance	Competitive Bidding	Mar. 7-14, 2018	Mar. 28, 2018	Apr. 10, 2018	Apr. 24, 2018	GAA CY 2018	4,949,689.12		4,949,689.12	Repair/Maint of Flood Control
CID NO. 181F0093	Repair/Maintenance of Drainage along Ormoc-Baybay So. Leyte Bdry. Road, K1014+200-K1014+600	Maintenance	Competitive Bidding	Apr. 3-10, 2018	April 24, 2018	Apr. 25, 2018	May 28, 2018	GAA CY 2018	1,979,285.01		1,979,285.01	Repair/Maint. Of Roads
CID NO. 181F0094	Repair/Maintenance of Drainage along Kananga-Tungonan-Hot Spring Road, K0995+000-K0996+000	Maintenance	Competitive Bidding	Mar. 7-14, 2018	Mar. 28, 2018	Apr. 10, 2018	Apr. 26, 2018	GAA CY 2018	2,969,405.78		2,969,405.78	Repair/Maint. Of Roads
CID NO. 181F0095	Construction of Rainwater Collection System (RWCS) Balugo National High School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 25, 2018	May 22, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0096	Construction of Rainwater Collection System (RWCS) Balugo National High School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 25, 2018	May 22, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0097	Construction of Rainwater Collection System (RWCS) Cogon Central School, Ormoc City	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0098	Construction of Rainwater Collection System (RWCS) Balugo National High School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0099	Construction of Rainwater Collection System (RWCS) Albuera North Central School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0100	Construction of Rainwater Collection System (RWCS) Lonoy Elementary School, Kananga, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0101	Construction of Rainwater Collection System (RWCS) Natubgan Elementary School, Kananga, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0102	Construction of Rainwater Collection System (RWCS) Lamanoc Elementary School, Merida, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0103	Construction of Rainwater Collection System (RWCS) Libas Elementary School, Merida, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0104	Construction of Rainwater Collection System (RWCS) Imelda Primary School, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0105	Construction of Rainwater Collection System (RWCS) Banoy Primary School, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 22, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection

CID NO. 181F0106	Construction of Rainwater Collection System (RWCS) Matag-ob Central School, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0107	Construction of Rainwater Collection System (RWCS) San Vicente Day Care Center, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0108	Construction of Rainwater Collection System (RWCS) Palompon North Central School, Palompon, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0109	Construction of Rainwater Collection System (RWCS) Palompon National High School, Palompon, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0110	Construction of Rainwater Collection System (RWCS) Matlang National High School, Isabel, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0111	Construction of Rainwater Collection System (RWCS) Isabel National High School, Isabel, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13		192,999.13	Const. of Rainwater Collection
CID NO. 181F0112	Concreting of Brgy. Sabang, Sitio Tabunok-Brgy. Himarco FMR, Brgy. Sabang and Brgy. Himarco, Palompon, Leyte	Construction	Competitive Bidding	Mar. 22-29, 2018	Apr. 12, 2018	Apr. 13, 2018	May 11, 2018	GAA CY 2018	4,949,459.33		4,949,459.33	Concreting of Roads
CID NO. 181F0113	Construction of Bypass/Diversion Roads, Ormoc City Diversion Road (Brgy. San Juan-Lao-Naugan) Package A, Leyte: Construction of Gravel/Construction of Concrete Road Including Slope Protection.	Construction	Competitive Bidding	Apr. 3-10, 2018	Apr. 24, 2018	Apr. 26, 2018	May 22, 2018	GAA CY 2018	96,499,532.98		96,499,532.98	Const. of Bypass/Diversion Rd.
CID NO. 181F0114	Construction of Bypass/Diversion Roads, Ormoc City Diversion Road (Brgy. San Juan-Lao-Naugan) Package B, Leyte: Construction of Gravel/Construction of Concrete Road Including Slope Protection.	Construction	Competitive Bidding	Apr. 3-10, 2018	Apr. 24, 2018	Apr. 26, 2018	May 21, 2018	GAA CY 2018	96,499,776.09		96,499,776.09	Const. of Bypass/Diversion Rd.
CID NO. 181F0115	Repair/Maintenance of DPWH Building, Area Equipment Service Building Annex A & B Support Building) Leyte IV DEO Government Center, Ormoc City, Leyte	Maintenance	Competitive Bidding	Apr. 23-30, 2018	May 15, 2018	May 18, 2018	June 5, 2018	GAA CY 2018	1,979,998.80		1,979,998.80	Repair/Maint. Of DPWH Bldg.
CID NO. 181F0116	Repair/Maintenance of DPWH Building, Ware house Building , Leyte IV DEO Government Center, Ormoc City, Leyte	Maintenance	Competitive Bidding	Apr. 23-30, 2018	May 15, 2018	May 18, 2018	June 5, 2018	SR2018-03-007582	494,999.45		494,999.45	Repair/Maint. Of DPWH Bldg.
CID NO. 181F0117	Repair/Maintenance of DPWH Building, Consultant Building) Leyte IV DEO Government Center, Ormoc City, Leyte	Maintenance	Competitive Bidding	Apr. 23-30, 2018	May 15, 2018	May 18, 2018	June 5, 2018	GAA CY 2018	296,997.12		296,997.12	Repair/Maint. Of DPWH Bldg.
CID NO. 181F0118	Concreting of FaRM TO Mill Road, Brgy. Juaton to Brgy. Dolores, Ormoc City, Leyte	Construction	Competitive Bidding	June 11-18, 2018	July 3, 2018			2018 GAA Farm to Mill Road	11,548,581.85		11,548,581.85	Concreting of Farm to Mill Rd.
CID NO. 181F0119	Activity No. 71X Special Maintenance Pavement Maintenance Leveling of Asphalt along National Roads within Leyte Fourth District Engineering Office.	Maintenance	Competitive Bidding	June 14-20, 2018	July 5, 2018	July 30, 2018	Aug. 13, 2018	FY 2018 ra 10964 Regular 2018 Current	4,999,589.10		4,999,589.10	Special Maint. Pavement
CID NO. 181F0120	Activity No. 66X Selective Replacement of Concrete Pavement along National Roads within Leyte Fourth District Engineering Office.	Maintenance	Competitive Bidding	June 11-18, 2018	July 5, 2018	July 30, 2018	Aug. 13, 2018	FY 2018 ra 10964 Regular 2018 Current	6,135,738.69		6,135,738.69	Replacement of Concrete Pavement
CID NO. 181F0121	Activity No. 71X-Special Maintenance of Traffic Service, Installation/Application/Construction of Reflective Thermoplastic Stripping Maintenance (Solid Form) within Leyte Fourth District Engineering Office.	Maintenance	Competitive Bidding	July 3-9, 2018	July 24, 2018	July 30, 2018	Aug. 13, 2018	FY 2018 ra 10964 Regular 2018 Current	6,217,923.21		6,217,923.21	Special Maintenance of Traffic Service
CID NO. 181F0122	Reconstruction of Ormoc City (Leyte) Grandstand, Ormoc City, Leyte	Construction	Competitive Bidding	Sept. 4-11, 2018	Sept. 26, 2018	Sept. 28, 2018	Oct. 4, 2018	FY 2018 NDRRM Fund	31,448,453.04 Original		31,448,453.04 Original	Reconst. Of Ormoc City Grandstand
CID NO. 181F0126	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Linao Central School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom

CID NO. 18IF0127	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 San Antonio Elementary School, Ormoc City	Maintenance	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0128	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Donghol Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0129	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Camp Downes Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0130	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Can-utog Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0131	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Libertad Elementary School, Ormoc City	Maintenance	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0132	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Ormoc City SPED Center, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0133	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Naungan Elementary School, Ormoc City	Maintenance	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0134	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lilo-an Central School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0135	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Albuera North Central School, Albuera, Leyte	Maintenance	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0136	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Seguinon Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0137	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Dr. Geronimo B. Zaldivar Memorial School of Fisheries, Albuera, Leyte	Maintenance	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0138	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, San Pedro Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0139	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Palompon North Central School, Palompon, Leyte	Maintenance	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0140	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tinabilan Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0141	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sabang Elementary School, Palompon, Leyte	Maintenance	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 18IF0142	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Hugga Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,880,804.52		3,880,804.52	Const. of Classroom

CID NO. 181F0143	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cambalading Elementary School Ormoc City	Maintenance	Competitive Bidding	Oct 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 181F0144	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lamanoc Elementary School , Merida, Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01		3,781,894.01	Const. of Classroom
CID NO. 181F0145	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Talisayan Elementary School Albuera, Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0146	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sherwood Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0147	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tinubdan Elementary School Palompon Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0148	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Biliboy Primary School , Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0149	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Licuma Elementary School Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0150	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Mabini Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0151	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, L. Cabuhug Elementary School Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0152	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Patag Elementary School , Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,831,368.93		3,831,368.93	Const. of Classroom
CID NO. 181F0153	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Manlilinao Elementary School Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,896.52		3,880,896.52	Const. of Classroom
CID NO. 181F0154	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Monterico Elementary School , Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 13, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,880,896.52		3,880,896.52	Const. of Classroom
CID NO. 181F0155	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Minesite Elementary School , Merida, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 13, 2018	Nov. 23, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,880,896.52		3,880,896.52	Const. of Classroom
CID NO. 181F0156	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lomonon Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,979,893.25		3,979,893.25	Const. of Classroom
CID NO. 181F0157	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lomonon Elementary School, Palompon Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,979,893.25		3,979,893.25	Const. of Classroom
CID NO. 181F0158	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Caduhaan Elementary School , Palompon, Leyte	Public	Competitive Bidding	Oct. 26, 2018	Nov. 8, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,880,896.52		3,880,896.52	Const. of Classroom

CID NO. 181F0175	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lao Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,861,096.02		3,861,096.02	Const. of Classroom
CID NO. 181F0176	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Domanar Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	4,078,862.27		4,078,862.27	Const. of Classroom
CID NO. 181F0177	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cogon Central School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,880,897.28		3,880,897.28	Const. of Classroom
CID NO. 181F0178	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Puerto Bello Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,861,096.75		3,861,096.75	Const. of Classroom
CID NO. 181F0179	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Mahayag Primary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018		DEP-ED CY 2018	4,276,906.77		4,276,906.77	Const. of Classroom
CID NO. 181F0180	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Ipil Elementary School, Ormoc, City	Maintenance	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	4,078,902.53		4,078,902.53	Const. of Classroom
CID NO. 181F0181	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Airport Primary School, Ormoc City	Maintenance	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,866.31		3,880,866.31	Const. of Classroom
CID NO. 181F0182	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Nueva Vista Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,809.70		3,880,809.70	Const. of Classroom
CID NO. 181F0183	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tambullid Elementary School, Ormoc City	Maintenance	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 4, 2018	DEP-ED CY 2018	3,831,395.27		3,831,395.27	Const. of Classroom
CID NO. 181F0184	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Mas-in Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,930,397.54		3,930,397.54	Const. of Classroom
CID NO. 181F0185	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Bilwang National High School, Isabel, Leyte	Maintenance	Competitive Bidding	Nov. 27, 2018	Dec. 17, 2018	Dec. 21, 2018	Dec. 28, 2018	DEP-ED CY 2018	18,087,755.21		18,087,755.21	Const. of Classroom
CID NO. 181F0186	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 San Vicente Elementary School, Matag-ob, Leyte	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 26, 2018	DEP-ED CY 2018	6,949,974.98		6,949,974.98	Const. of Classroom
CID NO. 181F0187	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sta. Rosa Elementary School, Matag-ob, Leyte	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	8,167,704.26		8,167,704.26	Const. of Classroom
CID NO. 181F0188	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, H. Serafica Elementary School (Bayog), Ormoc City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 19, 2018	DEP-ED CY 2018	8,118,194.07		8,118,194.07	Const. of Classroom
CID NO. 181F0189	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Dolores National High School, Ormoc City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 10, 2018	DEP-ED CY 2018	11,959,501.35		11,959,501.35	Const. of Classroom
CID NO. 181F0190	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Ipil National High School, Ormoc, City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 10, 2018	DEP-ED CY 2018	12,355,510.45		12,355,510.45	Const. of Classroom
CID NO. 181F0191	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, San Isidro Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 22, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 10, 2018	DEP-ED CY 2018	11,959,500.17		11,959,500.17	Const. of Classroom

CID NO. 181F0159	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Parilla Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,979,893.25		3,979,893.25	Const. of Classroom
CID NO. 181F0160	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Libas Elementary School, Merida, Leyte	Maintenance	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36		3,831,378.36	Const. of Classroom
CID NO. 181F0161	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Libas Elementary School, Merida, Leyte	Maintenance	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36		3,831,378.36	Const. of Classroom
CID NO. 181F0162	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Casilda Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,831,378.36		3,831,378.36	Const. of Classroom
CID NO. 181F0163	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Merida Central School, Merida, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,831,378.36		3,831,378.36	Const. of Classroom
CID NO. 181F0164	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cangcosme Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,930,374.33		3,930,374.33	Const. of Classroom
CID NO. 181F0165	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Santiago Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,861,070.79		3,861,070.79	Const. of Classroom
CID NO. 181F0166	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Canipaon Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,930,353.43		3,930,353.43	Const. of Classroom
CID NO. 181F0167	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cantuhaon Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,930,353.43		3,930,353.43	Const. of Classroom
CID NO. 181F0168	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cambacbac Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	4,078,862.27		4,078,862.27	Const. of Classroom
CID NO. 181F0169	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Dulhugan Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17, 2018	Nov. 13, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,930,353.43		3,930,353.43	Const. of Classroom
CID NO. 181F0170	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tinabllan National Hlgh School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36		3,831,378.36	Const. of Classroom
CID NO. 181F0171	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Magsaysay Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36		3,831,378.36	Const. of Classroom
CID NO. 181F0172	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, JICA Lao Elementary School, Palompon, Leyte	Maintenance	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,897.28		3,880,897.28	Const. of Classroom
CID NO. 181F0173	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, San Pablo Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,897.28		3,880,897.28	Const. of Classroom
CID NO. 181F0174	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sumangga Elementary School, Ormoc, City	Maintenance	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,809.70		3,880,809.70	Const. of Classroom

18IF0001-C	Geotechnical Investigation in Connection with the Construction of Various Flood Control Structures Brgy. Marvel , Isabel, Leyte; Anilao, Ormoc City ; Boac , Albuera, Leyte; Matiang, Isabel, Leyte; Owak, Ormoc City; Sabang, Palompon, Leyte; Brgy. San Antonio, Ormoc City and San Miguel, Palompon, Leyte	Planning and Design Section	Public Bidding	May 7-14, 2018	June 7, 2018	June 18, 2018	July 5, 2018	GAA CY 2018	1,150,000.00		1,150,000.00	Additional Geotechnical Investigation
18IF0002-C	Geotechnical Investigation in Connection with the Construction of Naungan Bridge Brgy. Naungan, Ormoc City	Planning and Design Section	Public Bidding	July 16-23,2018	Aug. 15, 2018	Aug. 20, 2018	Aug. 31, 2018	GAA CY 2018	2,100,000.00		2,100,000.00	Soil Exploration of One(1) Bridge, Total no. of holes= 5 with a minimum depth of 50m.
18IF0003-C	Construction of Flood Mitigation Structure, Palanas, Albuera, Leyte	Construction	Public Bidding	July 16-23,2018	Aug. 15, 2018	Aug. 20, 2018	Aug. 31, 2018	GAA CY 2018	2,100,000.00		2,100,000.00	Soil Exploration of Three (3) Bridges, Total no. of holes= 14 with a minimum depth of 30m. (Hard Strata)
18IF0004-C	Geotechnical Investigation in Connection with the Construction of Various Flood Control Structure (Brgy. Canawagan, Merida, Mahayag, Natubgan, Panllahan, Sibugay and Pagsanga-an Flood Controls Within the District	Construction	Public Bidding	Sept. 3-10, 2018	Sept. 3-10, 2018	Dec. 27, 2018	Jan 10, 2010	GAA CY 2018	1,500,000.00		1,500,000.00	Soil Boring Exploration/Soils Investigation (including Sub-surface Soil Investigation)/Geotechnical Surveys
18IF00010-C	Soil Exploration Test for Proposed 2018 Multi-Storey School Building in Various Structure School Sites: 1. Construction of 2-storey 4-cl. School Buildings, Dolores National High Ormoc City; 2. Construction of 2-storey 4-cl. School Buildings, Ipil National High Ormoc City; 3. Construction of 2-storey 4-cl. School Buildings, San Isidro National High Ormoc City; 4. Construction of 2-storey 4-cl. School Buildings, Bilwang National High Isabel, Leyte	18IF0004-C	Public Bidding	Construction	Dec. 3-10, 2018	Dec. 27, 2018	Jan 10, 2010	GAA CY 2018	07/04/3537		598,000.00	Soil Boring Exploration/Soils Investigation (including Sub-surface Soil Investigation)/Geotechnical Surveys
GOODS AND SERVICES 2019												
CID NO. 19GIF0001	Supply /Deliveryof the following Materials Testing Equipment for use on the Quality Control Section within Leyte IV DEO 1 unit Proctor -CBR Compactor Automatic ASTM/AASHTO Standard for 4" & 6" Control ; 1 set Pavement Density Gauge	Construction	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	1,873,750.00		1,873,750.00	Vrious materials testing equipment
CID NO. 19GIF0002	Supply /Deliveryof the following Materials for use in the Maintenance of National Roads within Leyte IV DEO 120 bags Bown Asphalt (Grade .30) ; 300 bags Thermoplastic Powder (White)	Maintenance S	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	1,583,400.00		1,583,400.00	Maintance materials
CID NO. 19GIF0003	Supply/Delivery of 120 drums of Penetration Asphalt, 60/70, for use in the Maintenance National Roads within Leyte IV DEO	Maintenance S	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	1,911,600.00		1,911,600.00	Penetration Asphalt

CID NO. 19GIF0004	Supply/Delivery of 420 Pails Instant Cold Mix for use in the Maintenance National Roads within Leyte IV DEO	Maintenance Section	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	2,079,000.00		2,079,000.00	Instant Cold Mix
1	Purchase/Delivery of maintenance supplies for use of National Road (ACT 303) of Leyte Fourth DEO, Ormoc City	Maintenance SECTION	NP-53.9 - Small Value Procurement	April 3,2019	April 12,2019	April 17, 2019	April 22 - 29, 2019	GoP	493,000.00		493,000.00	Maintenance Supplies
2	Purchase/Delivery of Maintenance Supplies for use in Maintenance Section (ACT 121) at DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	January 30,2019-February 5,2019	February 19,2019	March 27,2019	March 28,2019-April 5,2019	GoP	1,911,600.00		1,905,600.00	Maintenance Supplies
3	Purchase/Delivery of Maintenance Supplies for use in Maintenance Section (ACT 111) at DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	January 30,2019-February 5,2019	February 19,2019	March 27,2020	March 28,2019-April 5,2019	GoP	1,583,400.00		1,575,000.00	Maintenance Supplies
4	Purchase/Delivery of Maintenance Supplies for use in Maintenance Section (ACT 122 AND ACT 302) at DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	January 30,2019-February 5,2019	February 19,2019	March 27,2021	March 28,2019-April 5,2019	GoP	2,079,000.00		2,058,000.00	Maintenance Supplies
5	Purchase/Delivery of Quality Assurance equipments @ Dpwh Leyte 4th Deo, Ormoc City	QAH Section	Competitive Bidding	January 30,2019-February 5,2019	February 19,2019	March 27,2022	March 28,2019-April 5,2019	GoP	1,873,750.00		1,873,750.00	Quality Assurance Equipments
6	Purchase/Delivery of banner and upholstery use @ DPwh leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	Shopping	April 4, 2019 - April 11, 2019	April 12, 2019	April 17, 2019	April 22 - 29, 2019	GoP	15,700.00		15,700.00	banner and upholstery
7	Purchase/Delivery of Communication radio supplies for Disaster Operallons at DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	April 4, 2019 - April 11, 2019	April 12, 2019	April 17, 2019	April 22 - 29, 2019	GoP	18,250.00		18,250.00	Communication Radio supplies
8	Purchase/Delivery of spare parts of heavy equipments and service vehicles at DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	April 4, 2019 - April 11, 2019	April 23, 2019	April 29, 2019	April 22 - 29, 2021	GoP	47,710.00		47,710.00	spare parts for heavy equipments and service vehicles
9	Purchase/Delivery general services supplies @DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 15, 2019 - April 17, 2019	April 17, 2019	April 17, 2019	April 22- 26,2019	GoP	333,000.00		333,000.00	General Services supplies
10	Purchase/DeliveryQuality Assurance equipments @ Leyte 4t DEO, Ormoc City	QAH Section	NP-53.9 - Small Value Procurement	April 15, 2019 - April 17, 2019	April 17, 2019	April 18, 2019	April 22- 26,2019	GoP	325,350.00		325,350.00	QAH equipment
11	Purchase/Delivery of Information Technology Equipment and Accessories for use at Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23,2019	March 28, 2019 up to 10:00 A.M.	March 29,2019	March 29-April 5,2019	GoP	94,750.00		94,750.00	IT Equipment, Parts and Accessorles


12	Purchase/Delivery of supplies for various supplies for brushcutters@ DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	142,000.00		142,000.00	supplies for bruscutters
13	Purchase/Delivery of maintenance supplies for use of National Road of Leyte Fourth DEO, Ormoc City (CY 2019 AMWP/ PB)	Maintenance SECTION	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	499,980.00		499,980.00	Maintenance Supplies
14	Purchase/Delivery of fuels for use of service vehicles and heavy equipments at Leyte Fourth DEO, Ormoc City	Maintenance SECTION	Competitive Bidding	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	480,000.00		480,000.00	fuels
15	Purchase/Delivery of supplies for use of service vehicles and heavy equipments at Leyte Fourth DEO, Ormoc City	Maintenance SECTION	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	85,000.00		85,000.00	supplies for bruscutters
16	Purchase/Delivery various supplies for use in the connection with the Maintenance of National Roads and Bridges, Maintenance Section	Maintenance SECTION	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	137,000.00		137,000.00	Maintenance Supplies
17	Purchase/Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23,2019	March 28, 2019 up to 10:00 A.M.	March 29,2019	March 29-April 5,2019	GoP	145,750.00		145,750.00	consumables ink
18	Purchase/Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23,2019	March 28, 2019 up to 10:00 A.M.	March 29,2019	March 29-April 5,2019	GoP	98,000.00		98,000.00	consumables ink
19	Purchase/Delivery of various office supplies for use in the first quarter at the different offices of the DPWH Leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23,2019	March 28, 2019 up to 10:00 A.M.	March 29,2019	March 29-April 5,2019	GoP	100,650.00		100,650.00	office supplies
20	Purchase/Delivery various supplies for use in the connection with the Maintenance of National Roads and Bridges, Maintenance Section	Maintenance SECTION	NP-53.9 - Small Value Procurement	March 23,2019	March 28, 2019 up to 10:00 A.M.	March 29,2019	March 29-April 5,2019	GoP	50,000.00		50,000.00	Maintenance Supplies
21	Purchase/Delivery of various office supplies for use in the different offices of the DPWH Leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23,2019	March 28, 2019 up to 10:00 A.M.	March 29,2019	March 29-April 5,2019	GoP	84,000.00		84,000.00	office supplies
22	Purchase/Delivery of various office supplies for use in the first quarter at the different offices of the DPWH Leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 19, 2019	April 22 - 29, 2019	GoP	2,005,730.00		2,005,730.00	office supplies
23	Purchase/Delivery of various office supplies for use in the 2nd quarter at the different offices of the DPWH Leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	1,459,098.99		1,459,098.99	office supplies

24	Purchase/Delivery of various office supplies for use in the 3rd quarter at the different offices of the DPWH Leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	August 1-6,2019	August 7,2019 up to 10:a.m	August 22,2019	August 23-28,2019	GoP	2,934,062.42		2,934,062.42	office supplies
25	Purchase/Delivery of various office supplies for use in the 4th quarter at the different offices of the DPWH Leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	October 2-4,2019	October 9,2019 up to 10:00 am	October 10,2019	October 11-17,2019	GoP	222,252.01		222,252.01	office supplies
26	Purchase/Delivery of Catering Services for use in the second quarter at the sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	300,000.00		300,000.00	Catering Services
27	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the third quarter at the sections/offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	August 1-6,2019	August 7,2019 up to 10:a.m	August 22,2019	August 23-28,2019	GoP	3,000,000.00		3,000,000.00	ICT Equipment, Parts and Accessories
28	Procurement of Team Synergy Activity	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15,2019	May 16-22,2019	GoP	900,000.00		1,000,000.00	Team SYnergy Activity
29	Purchase/Delivery of Heavy Equipments for use in DPWH Leyte 4th Deo, Ormoc City	Maintenance Section	Competitive Bidding	September 3,2019	September 17,2019 up to 10:00 a.m	September 18,2019	September 19-27,2019	GoP	35,000,000.00		35,000,000.00	Heavy Equipments
30	Purchase/Delivery of various tarpaulin printing at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	June 4-5,2019	June 6,2019 up to 10:00 a.m	June 10,2019	June 11-14,2019	GoP	50,000.00		50,000.00	tarpaulin printing
31	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the first quarter for the service vehicles assigned at the different offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	October 2-4,2019	October 22,2019	October 24,2019	October 25-29,2019	GoP	1,000,000.00		1,000,000.00	office supplies
32	Purchase/Delivery of Janitorial Supplies for use in the first quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 17, 2019	April 22 - 29, 2019	GoP	28,408.40		28,408.40	janitorial supplies
33	Purchase/Delivery of Janitorial Supplies for use in the 2nd quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	June 4-5,2019	June 6,2019 up to 10:00 a.m	June 10,2019	June 11-14,2019	GoP	106,283.14		106,283.14	janitorial supplies
34	Purchase/Delivery of Janitorial Supplies for use in the 3rd quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	August 1-6,2019	August 7,2019 up to 10:a.m	August 22,2019	August 23-28,2019	GoP	94,968.55		94,968.55	janitorial supplies


35	Purchase/Delivery of Janitorial Supplies for use in the 4th quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	October 2-4,2019	October 8,2019 up to 10:00 am	October 9,2019	October 10-16,2019	GoP	48,836.40		48,836.40	janitorial supplies
36	Purchase/Delivery of toner for copier machine for use in the first quarter at the different sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 19, 2019	April 22 - 29, 2019	GoP	3,257,945.00		3,257,945.00	toners for copiers
37	Purchase/Delivery of toner for copier machine for use in the 2nd quarter at the different sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	June 4-5,2019	June 6,2019 up to 10:00 a.m	June 10,2019	June 11-14,2019	GoP	2,866,135.00		2,866,135.00	toners for copiers
38	Purchase/Delivery of toner for copier machine for use in the 3rd quarter at the different sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	September 3,2019	September 17,2019 up to 10:00 a.m	September 18,2019	September 19-27,2019	GoP	4,751,655.00		4,751,655.00	toners for copiers
39	Purchase/Delivery of toner for copier machine for use in the 4th quarter at the different sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	October 2-4,2019	October 22,2019 up to 10:00 am	October 23,2019	October 24-29,2019	GoP	567,860.00		567,880.00	toners for copiers
40	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the second quarter for the service vehicles assigned at the sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	April 3-5,2019	April 23, 2019 up to 10:00 A.M.	April 25,2019	April 26-May 3,2019	GoP	2,500,000.00		2,500,000.00	preventive maintenace for service vehicles dand heavy equipment
41	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 3rd quarter for the service vehicles assigned at the sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	June 4-5,2019	June 18,2019 up to 10:00 a.m	June 19,2019	June 20-26,2019	GoP	2,000,000.00		2,000,000.00	preventive maintenace for service vehicles dand heavy equipment
42	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 4th quarter for the service vehicles assigned at the sections of the DPWH Leyte Fourth Deo, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	October 2-4,2019	October 17,2019 up to 10:00a.m	October 18,2019	October 22-25,2019	GoP	2,500,000.00		2,500,000.00	preventive maintenace for service vehicles dand heavy equipment
43	Purchase/Delivery of 1,200 printed tshirts for activities @ DPwh leyte 4th Deo, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	August 1-6,2019	August 7,2019 up to 10:a.m	August 22,2019	August 23-28,2019	GoP	360,000.00		360,000.00	tshirts for activities
44	Purchase/Delivery of Electrical Supplies for use in the first quarter at the different sections of the DPWH Regional Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 19, 2019	April 22 - 29, 2019	GoP	6,311.50		6,311.50	electrical supplies
45	Purchase/Delivery of Construction and Hardware Material Supplies for use in the first quarter at the sections of the DPWH Leyte Fouth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 19, 2019	April 22 - 29, 2019	GoP	6,988,520.00		6,988,520.00	construction and hardware materrials

46	Purchase/Delivery of Construction and Hardware Material Supplies for use in the 2nd quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	June 4-5,2019	June 18,2019 up to 10:00 a.m	June 19,2019	June 20-26,2019	GoP	12,946,329.50		12,946,329.50	construction and hardware materials
47	Purchase/Delivery of Construction and Hardware Material Supplies for use in the 3rd quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	September 3,2019	September 17,2019 up to 10:00 a.m	September 18,2019	September 19-27,2019	GoP	13,547,455.00		13,547,455.00	construction and hardware materials
48	Purchase/Delivery of Construction and Hardware Material Supplies for use in the 4th quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	October 2-4,2019	October 17,2019 up to 10:00a.m	October 18,2019	October 22-25,2019	GoP	12,124,629.00		12,124,629.00	construction and hardware materials


Prepared by:


ELENITA P. BENSIG
 Engineer III
 Head of the Procurement Unit

Recommended by:


IRWIN L. ANTONIO
 Asst. District Engineer
 BAC CHAIRMAN

Approved by:


LINO FRANCISCO C. GONZALEZ
 District Engineer