



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of Dungca-an Flood Control Structures and Drainage Systems K002+660-K002+960 (Right River Bank), Leyte, CID # 19IG0001	Construction Section	Public Bidding	September 18 to September 24, 2018	October 9, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 50,000,000.00 P 49,000,000.00		✓	Flood Control Structures
	Network Development Improvement – Off-Carriageway Improvement – Secondary Roads – Bato-Bontoc Rd – K1111+000 to K1112+234, K1112+301 to K1113+105, K1114+172 to K1114+457, K1114+466 – K1114+740, Bato, Leyte, CID # 19IG0002	Construction Section	Public Bidding	September 18 to September 24, 2018	October 9, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 17,099,000.00 P 16,757,020.00		✓	Roads

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of By-Pass and Diversion Roads, Baybay City Diversion Road, Leyte, CID # 19IG0003	Construction Section	Public Bidding	September 26 to October 2, 2018	October 16, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 50,000,000.00 P 49,000,000.00		✓	Roads
	Construction of Flood Control Structures in Bito River, Brgy. Bafug & Brgy. Picas, Javier, Leyte, CID # 19IG0004	Construction Section	Public Bidding	September 26 to October 2, 2018	October 16, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 23,729,000.00 P 23,254,420.00		✓	Flood Control Structures
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – NRJ to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte, CID # 19IG0005	Construction Section	Public Bidding	September 26 to October 2, 2018	October 16, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 25,000,000.00 P 24,500,000.00		✓	Roads

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Network Development Program – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Rd – K1084+800-K1085+912, Inopacan, Leyte, CID # 19IG0006	Construction Section	Public Bidding	October 16 to October 22, 2018	November 6, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 42,000,000.00 P 41,160,000.00		✓	Roads
	Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Tacloban – Baybay – South Rd – K0988+420-K0988+520, K0988+530-K0988+585, K0990+460-K0990+580, K0994+680-K0994+780, Baybay City, Leyte, CID # 19IG0007	Construction Section	Public Bidding	October 16 to October 22, 2018	November 6, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 31,545,000.00 P 30,914,100.00		✓	Roads


Prepared by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

Submitted by:


CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

Approved by:


EUSEBIO T. CULANS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of Flood Control Projects, Brgy. Bagumbayan, Hilongos, Leyte, CID # 19IG0008	Construction Section	Public Bidding	October 16 to October 22, 2018	November 6, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 20,000,000.00 P 19,600,000.00		✓	Flood Control Projects
	Construction of Flood Control Structures in Buyhang River, Sta. 0+000-Sta. 0+575, Brgy. Gabas, Baybay City, Leyte, CID # 19IG0009	Construction Section	Public Bidding	October 16 to October 22, 2018	November 6, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 20,000,000.00 P 19,600,000.00		✓	Flood Control Structure
	Concreting of Roads, Brgy. Matapay, Brgy. Owak, Hilongos, Leyte, CID # 19IG0010	Construction Section	Public Bidding	October 16 to October 22, 2018	November 6, 2018	Upon receipt of FY 2019 GAA		FY 2019 DPWH REGULAR INFRA PROGRAM	P 3,000,000.00 P 2,970,000.00		✓	Roads

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/Posting of ITB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ABC	MOOE	CO	
	Concreting of Roads/Bridges, (Brgy. Kansungka, Brgy. Caridad, Brgy. Gaas, Brgy. Zone 18, Brgy. Gubang, Brgy. Ciabu, Brgy. Balao), Baybay City, Leyte, CID # 19IG0011	Construction Section	Public Bidding	October 19 to October 25, 2018	November 8, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH REGULAR INFRA PROGRAM	P 11,000,000.00 P 10,890,000.00		✓	Roads
	Network Development Program – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Road K1093+511-K1094+300, Hindang, Leyte, CID # 19IG0012	Construction Section	Public Bidding	October 19 to October 25, 2018	November 8, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH REGULAR INFRA PROGRAM	P 30,000,000.00 P 29,400,000.00		✓	Roads

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Asset Preservation Program -- Preventive Maintenance -- Primary Roads -- Ormoc-Baybay-Southern Leyte Bdry. Road -- K1038+000-K1038+805, K1041+200-1041+422, K1042+385-K1042+445, K1043+120-K1043+809, K1043+838-K1044+870, K1046+835-K1047+147, K1047+824-K1048+091, K1048+105-K1049+651, K1049+963-K1050+349, CID # 19IG0013	Construction Section	Public Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 50,000,000.00 P 49,000,000.00		✓	Road
	Construction of Flood Control Structures along Mahaplag River, Mahaplag, Leyte, CID # 19IG0014	Construction Section	Public Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 20,000,000.00 P 19,600,000.00		✓	Flood Control Structure


Prepared by:

Submitted by:

Approved by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat


CHARLITO M. SACO
 Chief, Administrative Section
 BAC, Chairman


EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/Posting of ITB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ABC	MOOE	CO	
	Bridge Program – Widening of Permanent Bridges, Badiang Br. 2 (B00240LT) along Ormoc-Baybay-Southern Leyte Bdry. Rd., CID # 19IG0015	Construction Section	Public Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 10,480,000.00 P 10,270,400.00		✓	Bridge
	Construction of Multi-Purpose Building (Brgy. Apid, Brgy. Canangay, Brgy. Linao), Inopacan, Leyte, CID # 19IG0016	Construction Section	Public Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 3,250,000.00 P 3,217,500.00		✓	Building
	Construction of Multi-Purpose Building (Brgy. Plaridel, Reclamation (CR), Bato, Leyte, CID # 19IG0017	Construction Section	Public Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 2,500,000.00 P 2,475,000.00		✓	Building
	Concreting of Roads/Bridges, (Brgy. Hiluctogan, Poblacion), Mahaplag, Leyte, CID # 19IG0018	Construction Section	Public Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 1,500,000.00 P 1,485,000.00		✓	Road

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head BAC Secretariat

CHARLITO M. SAORIN
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. OJAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Improvement/Repair/ Rewiring of DPWH, Leyte 5 th Engineering District Office (3-Phase Wiring), CID # 18IG0103	Construction Section	Public Bidding	November 8 to November 14, 2018	November 28, 2018	December 6, 2018	December 11 to December 19, 2018	EAO FUND	P 2,365,788.00 P 2,365,788.00		✓	Building Rewiring
	Construction of Bangkerohan Flood Control Structures and Drainage Systems, K000+900-K001+200 (Left Side River Bank), Hilongos, Leyte, CID # 19IG0019	Construction Section	Public Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	-	FY 2019	P 50,000,000.00 P 49,000,000.00		✓	Flood Control Structure
	Bridge – Widening of Permanent Bridges, Guimbalotan Br. (B00251LT) along Ormoc-Baybay-Southern Leyte Boundary Road, CID # 19IG0020	Construction Section	Public Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 28,700,000.00 P 28,126,000.00		✓	Bridge


Prepared by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

Submitted by:


CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

Approved by:


EUSEBIO T. CUIAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Concreting of Roads/Bridges, (Brgy. Caningag, Brgy. Templaza, Brgy. Cahagnaan, Poblacion), Matalom, Leyte, CID # 19IG0021	Construction Section	Public Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 6,000,000.00 P 5,940,000.00		✓	Bridge
	Construction of Drainage Canal, Brgy. Zone 2, Javier (Bugho), Leyte, CID # 19IG0022	Construction Section	Public Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 1,000,000.00 P 1,000,000.00		✓	Building
	Construction of Water System-Level II Brgy. Comatin, Javier (Bugho), Leyte, CID # 19IG0023	Construction Section	Public Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 1,000,000.00 P 1,000,000.00		✓	Building


Prepared by:

Submitted by:

Approved by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat


CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman


EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Poblacion 2, Hindang, Leyte, CID # 19IG0024	Construction Section	Public Bidding	November 14 to November 20, 2018	December 4, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 5,000,000.00 P 4,950,000.00		✓	Building
	Construction of Multi-Purpose Building (Brgy. Mahayahay, Brgy. Lintaon, Brgy. Plaridel), Baybay City, Leyte, CID # 19IG0025	Construction Section	Public Bidding	November 14 to November 20, 2018	December 4, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 3,500,000.00 P 3,465,000.00		✓	Building
	Concreting of Roads/Bridges, (Brgy. Libertad, Brgy. Barayong, Brgy. San Francisco, Brgy. Can-ugib), Abuyog, Leyte, CID # 19IG0026	Construction Section	Public Bidding	November 14 to November 20, 2018	December 4, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 3,000,000.00 P 2,970,000.00		✓	Roads/Bridges


Prepared by:

Submitted by:

Approved by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat


CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer
 FOR AND IN THE ABSENCE
 OF THE DISTRICT ENGINEER

DANIELITO P. PARDON
 DISTRICT ENGINEER



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of Plaridel Flood Control Structures and Drainage Systems, K000+000+K000+300 (Left River Bank), Baybay City, Leyte, CID # 19IG0027	Construction Section	Public Bidding	November 16 to November 22, 2018	December 6, 2018	Upon receipt of FY 2019 GAA	-	FY 2019	P 30,000,000.00 P 29,400,000.00		✓	Flood Control Structures
	Bridge Program – Widening of Permanent Bridges, Bunga Br. (B00241LT) along Ormoc-Baybay-Southern Leyte Boundary Road, Baybay City, Leyte, CID # 19IG0028	Construction Section	Public Bidding	November 16 to November 22, 2018	December 6, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 22,670,000.00 P 22,216,600.00		✓	Bridge
	Bridge Program – Widening of Permanent Bridges, Pamunawan Br. (B00535LT) along Daang Maharlika (LT), Javier, Leyte, CID # 19IG0029	Construction Section	Public Bidding	November 16 to November 22, 2018	December 6, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 16,200,000.00 P 15,876,000.00		✓	Bridge
	Construction of Multi-Purpose Building (Brgy. Pontod, Brgy. Campina), Hilongos, Leyte, CID # 19IG0030	Construction Section	Public Bidding	November 16 to November 22, 2018	December 6, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 2,000,000.00 P 1,980,000.00		✓	Building

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

FOR AND IN THE ABSENCE OF
 THE DISTRICT ENGINEER **EUSEBIO T. CULAS**
 District Engineer

DANIELITO P. PALTA
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Bridge Program – Widening of Permanent Bridges, Manaba Br. (B00541LT) along Daang Maharlika (LT), CID # 19IG0031	Construction Section	Public Bidding	November 22 to November 28, 2018	December 13, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 16,250,000.00 P 15,925,000.00		✓	Bridge
	Construction of Multi-Purpose Building, (Brgy. Balinsasayao, Brgy. San Roque, Brgy. Lawaan, Brgy. Kikilo, Brgy. Alangilan, Brgy. Guintagbucan), Abuyog, Leyte, CID # 19IG0032	Construction Section	Public Bidding	November 22 to November 28, 2018	December 13, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 5,000,000.00 P 4,950,000.00		✓	Building
	Construction of Multi-Purpose Building, (Brgy. Casulungan, Brgy. Magsaysay, Brgy. Comatin, Brgy. San Sotero, Brgy. Guindaponan), Javier (Bugho), Leyte, CID # 19IG0033	Construction Section	Public Bidding	November 22 to November 28, 2018	December 13, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 3,250,000.00 P 3,217,500.00		✓	Building


Prepared by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

Submitted by:


CHARLITO M. SACRO
 BAC, Chairman

Approved by:


EUSEBIO T. SULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction/Improvement of Access Road Leading to Declared Tourism Destinations Jct. Abuyog-Silago Road - Cadac-an -- Malaguicay Road leading to Malaguicay Falls, Abuyog, Leyte, CID # 19IG0034	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 OPWH INFRA. PROGRAM	P 50,000,000.00 P 49,000,000.00		✓	Roads
	Network Development Program - Road Widening - Tertiary Roads - La Paz - Javier - Bito Road -- K0962+(-063)-K0963+800, K0964+000-K0964+203, K0971+402-K0971+524, CID # 19IG0035	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 46,769,000.00 P 45,833,620.00		✓	Roads
	Network Development Program - Road Widening - Primary Roads - Ormoc-Baybay-Southern Leyte Boundary Road - K1049 + 962 - K1051+127, CID # 19IG0036	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 45,500,000.00 P 44,590,000.00		✓	Roads
	Construction of Hipusngo Flood Control Structure and Drainage System, Baybay City, Leyte, CID # 19IG0037	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 20,000,000.00 P 19,600,000.00		✓	Flood Control Structure

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Bridge Program – Widening of Permanent Bridges, Macaong Br. (B00539LT) along Daang Maharlika (LT), CID # 19IG0038	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 16,580,000.00 P 16,248,400.00		✓	Bridges
	Construction of Multi-Purpose Building (Brgy. Paril, Brgy. Cuatro de Agosto, Brgy. Himamara, Brgy. Mabuhay, Brgy. Maligaya, Brgy. Sto. Niño, Brgy. Palanogan), Mahaplag, Leyte, CID # 19IG0039	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 8,500,000.00 P 8,415,000.00		✓	Building
	Construction of Multi-Purpose Building (Brgy. Bagong Lipunan, Canigao Island, Brgy. Sta. Fe), Matalom, Leyte, CID # 19IG0040	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 3,000,000.00 P 2,970,000.00		✓	Building
	Construction of Water System, Abuyog, Leyte, CID # 19IG0041	Construction Section	Public Bidding	November 25 to December 5, 2018	December 19, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 1,000,000.00 P 1,000,000.00		✓	Water System

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of Multi-Purpose Building (Convention Center) Baybay City, Leyte, CID # 19IG0042	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	LOCAL PROGRAM 2019	P 49,516,000.00 P 48,525,680.00		✓	Building
	Bridge Program – Widening of Permanent Bridges, Canbatuan Br. (B00242LT) along Ormoc-Baybay-Southern Leyte Boundary Road, CID # 19IG0043	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 30,312,000.00 P 29,705,760.00		✓	Bridges
	Construction of Missing Link/New Roads – NJR Lapaz – Javier – Bito Road (Zone 1) to Sta. Cruz NJR Lapaz – Javier – Bito Road, Javier, Leyte, CID # 19IG0044	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 30,000,000.00 P 29,400,000.00		✓	Roads
	Bridge Program – Widening of Permanent Bridges, Calbiga-a Br. (B00248LT) along Ormoc-Baybay-Southern Leyte Boundary Road, CID # 19IG0045	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 25,016,000.00 P 24,515,680.00		✓	Bridges

Prepared by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

Submitted by:

CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

Approved by:

EUSEBIO T. GILAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/Posting of ITB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ABC	MOOE	CO	
	Bridge Program – Widening of Permanent Bridges, Bunga Br. (B00537LT) along Daang Maharlika (LT), CID # 19IG0046	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	GAA 2019	P 20,403,000.00 P 19,994,940.00		✓	Bridges
	Construction of Missing Link/New Roads – JCT Cadac-an – Malaguicay Road – Brgy. Buenavista, Abuyog, Leyte, CID # 19IG0047	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM (LP)	P 20,000,000.00 P 19,600,000.00		✓	Roads
	Construction of Missing Link/New Roads – JCT Cadac-an – Malaguicay Road – Brgy. Malaguicay, Abuyog, Leyte, CID # 19IG0048	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH REGULAR INFRA. PROGRAM	P 15,000,000.00 P 14,700,000.00		✓	Roads
	Construction of Missing Link/New Roads – NJR - Abuyog - Silago Road – Brgy. Mahagna - Brgy. Alangian, Abuyog, Leyte, CID # 19IG0049	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH REGULAR PROGRAM	P 8,000,000.00 P 7,840,000.00		✓	Roads


Prepared by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

Submitted by:


CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

Approved by:


EUSEBIO T. CULAS
 District Engineer



Republic of the Philippines
Department of Public Works and Highways

LEYTE FIFTH DEO

Regional Office VIII

Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of Multi-Purpose Building (Brgy. Anolon, Brgy. Tagbibi, Brgy. SB Hall Poblacion, Bontoc NHS, Brgy. Bulacan), Hindang, Leyte, CID # 19IG0050	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	LIP 2019	P 6,500,000.00 P 6,435,000.00		✓	Building
	Construction of Missing Link/New Roads – JCT Cadac-an – Malaguicay Road – Brgy. Pilar, Abuyog, Leyte, CID # 19IG0051	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 5,000,000.00 P 4,900,000.00		✓	Roads
	Construction of Water System – Level II, Brgy. Maslug, Brgy. Pangasugan, Baybay City, Leyte, CID # 19IG0052	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 REGULAR INFRA. PROGRAM (LP)	P 5,000,000.00 P 4,950,000.00		✓	Water System


Prepared by:


MARC LOUIS B. SAMPILO
Head-BAC Secretariat

Submitted by:


CHARLITO M. SACRO
Chief, Administrative Section
BAC, Chairman

Approved by:


EUSEBIO T. CULAS
District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Construction of Missing Link/New Roads – JCT Cadac-an – Malaguicay Road – Brgy. San Francisco, Abuyog, Leyte, CID # 19IG0053	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM (LP)	P 4,000,000.00 P 3,920,000.00		✓	Roads
	Construction of Missing Link/New Roads – JCT Cadac-an – Malaguicay Road – Brgy. Buaya, Abuyog, Leyte, CID # 19IG0054	Construction Section	Public Bidding	December 6 to December 12, 2018	December 26, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM (LP)	P 4,000,000.00 P 3,920,000.00		✓	Roads


Prepared by:


MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

Submitted by:


CHARLITO M. SACRO
 Chief, Administrative Section
 BAC, Chairman

Approved by:


EUSEBIO F. CULAS
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
LEYTE FIFTH DEO
 Regional Office VIII
 Brgy. Hipusngo, Baybay City, Leyte

ANNUAL PROCUREMENT PLAN C.Y. 2019 Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program of Project
				Advertisement/ Posting of ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total Appropriation/ ABC	MOOE	CO	
	Network Development Program – Road Widening – Primary Roads – Tacloban-Baybay South Road – K0995+000-K0996+200, K1002+800-K1003+800, CID # 19IG0055	Construction Section	Public Bidding	December 7 to December 13, 2018	December 27, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 86,073,570.00 P 83,921,730.75		✓	Roads
	Network Development Program – Road Widening – Secondary Roads – Abuyog-Silago Road – K0987+106-K0987+332, K0987+351-K0988+425, K0988+451-K0989+604, CID # 19IG0056	Construction Section	Public Bidding	December 7 to December 13, 2018	December 27, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 75,000,000.00 P 73,500,000.00		✓	Roads
	Construction of Missing Link/New Roads – JCT Diversion Brgy. Kan-ipa – Brgy. Bobon – JCT Sta. Cruz Tipay Road, Baybay City, Leyte, CID # 19IG0057	Construction Section	Public Bidding	December 7 to December 13, 2018	December 27, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 61,231,000.00 P 59,845,500.00		✓	Roads
	Network Development Program – Road Widening – Secondary Roads – Bato-Bontoc Road – K1107+(-212)-K1109+606, CID # 19IG0058	Construction Section	Public Bidding	December 7 to December 13, 2018	December 27, 2018	Upon receipt of FY 2019 GAA	-	FY 2019 DPWH INFRA. PROGRAM	P 51,231,000.00 P 50,206,380.00		✓	Roads

Prepared by:

Submitted by:

Approved by:

MARC LOUIS B. SAMPILO
 Head-BAC Secretariat

CHARLITO M. SACRO
 BAC, Chairman

EUSEBIO T. CULAS
 District Engineer