

LEYTE FIFTH
DISTRICT ENGINEERING OFFICE
Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

(Leyte V DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Dungcaan Flood Control Structure, Dungca-an River Basin, Baybay City, Leyte, CID # 20IG0001	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	46,685,240.00		46,685,240.00	Construction Flood Control Structures
	Construction of Cadac-an Flood Control Structures (Diking System Mouth to 5km Upstream), Abuyog, Leyte, CID # 20IG0002	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	35,280,000.00		35,280,000.00	Construction Flood Control Structures
	Construction of Bito Flood Control Structures, Javier, Leyte, CID # 20IG0003	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	29,400,000.00		29,400,000.00	Construction Flood Control Structures
	Construction of Flood Control Projects, Brgy. Bagumbayan, Hilongos, Leyte, CID # 20IG0004	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	20,576,078.00		20,576,078.00	Construction Flood Control Structures
	Construction of Flood Control Structures in Matalom, Leyte, CID # 20IG0005	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	19,600,000.00		19,600,000.00	Construction Flood Control Structures
	Construction of Flood Control Structures in Hindang, Leyte, CID # 20IG0006	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	19,600,000.00		19,600,000.00	Construction Flood Control Structures
	Construction of Bagalongon Flood Control Structures, Abuyog, Leyte, CID # 20IG0007	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	18,822,860.00		18,822,860.00	Construction Flood Control Structures
	Construction of Pangasugan Flood Control Structures, Baybay City, Leyte, CID # 20IG0008	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	18,806,200.00		18,806,200.00	Construction Flood Control Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Dungcaan Flood Control Structures (Pagbanganan Bridge Section), Baybay City, Leyte, CID # 20IG0009	Construction Section	Competitive Bidding	September 20 to September 26, 2019	October 10, 2019	Upon receipt of FY 2020 GAA		GoP	16,629,620.00		16,629,620.00	Construction Flood Control Structures
	Asset Preservation – Preventive Maintenance – Primary Roads – Maharlika Highway K0959+-20S-K0959+820, K0959+B20-K0960+187, K0960+187-K0960+335, K0960+335-K0960+851, K0960+851-K0961+200, CID # 20IG0010	Construction Section	Competitive Bidding	September 24 to September 30, 2019	October 15, 2019	Upon receipt of FY 2020 GAA		GoP	29,158,920.00		29,158,920.00	Asset Preservation
	Asset Preservation – Preventive Maintenance – Tertiary Roads – La Paz-Javier-Bito Rd. K0966+000-K0967+431, CID # 20IG0011	Construction Section	Competitive Bidding	September 24 to September 30, 2019	October 15, 2019	Upon receipt of FY 2020 GAA		GoP	24,876,320.00		24,876,320.00	Asset Preservation
	Network Development – Road Widening – Secondary Roads – Abuyog – Silago Rd, K0968+(-269)-K0968+341, CID # 20IG0012	Construction Section	Competitive Bidding	September 24 to September 30, 2019	October 15, 2019	Upon receipt of FY 2020 GAA		GoP	19,800,000.00		19,600,000.00	Road Widening
	Network Development – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Road – K1118+326-K1119+447, CID # 20IG0013	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	39,200,000.00		39,200,000.00	Road Widening
	Network Development – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Road – K1076+001-K1076+701, CID # 20IG0014	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	20,768,160.00		20,768,160.00	Road Widening
	Concreting of Roads, Brgy. Esperanza, Brgy. Monte Alegre, Brgy. Sta. Paz, Matalom, Leyte, CID # 20IG0015	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	2,970,000.00		2,970,000.00	Road Concreting
	Concreting of Road, Brgy. Iniguihan, Bato, Leyte, CID # 20IG0016	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,980,000.00		1,980,000.00	Road Concreting
	Concreting of Road, Brgy. Jubasan, Inopacan, Leyte, CID # 20IG0017	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,000,000.00		1,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Road, Brgy. Marangog, Hilongos, Leyte, CID # 20IG0018	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,000,000.00		1,000,000.00	Road Concreting
	Concreting of Road, Brgy. Balocawehay, Abuyog, Leyte, CID # 20IG0019	Construction Section	Competitive Bidding	October 4 to October 10, 2019	October 24, 2019	Upon receipt of FY 2020 GAA		GoP	1,000,000.00		1,000,000.00	Road Concreting
	Network Development – Road Widening – Primary Roads – Ormoc-Baybay-Southern Leyte Bdry. Road – K1051+151-K1051+393, K1053+372-K1053+849, K1053+887-K1054+337, K1056+286-K1056+333, CID # 20IG0020	Construction Section	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	41,650,000.00		41,650,000.00	Road Widening
	Asset Preservation – Preventive Maintenance – Primary Roads – Tacloban-Baybay-South Rd. – K1003+800-K1005+994, CID # 20IG0021	Construction Section	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	39,200,000.00		39,200,000.00	Asset Preservation
	Rehabilitation/Reconstruction/Upgrading of Damaged – Primary Roads – Tacloban-Baybay-South Road – K0991+000-K0991+166, K0991+238-K0992+086, K0992+149-K0992+216, CID # 20IG0022	Construction Section	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	19,612,740.00		19,612,740.00	Rehabilitation/Reconstruction/Upgrading of Damaged
	Asset Preservation – Preventive Maintenance – Primary Roads – Ormoc-Baybay-So. Leyte Bdry. Rd. – K1056+110-K1057+696, CID # 20IG0023	Construction Section	Competitive Bidding	October 10 to October 16, 2019	October 31, 2019	Upon receipt of FY 2020 GAA		GoP	15,249,780.00		15,249,780.00	Asset Preservation
	Network Development – Road Widening – Primary Roads – Tacloban-Baybay South Road - K1002+000-K1002+800, CID # 20IG0024	Construction Section	Competitive Bidding	October 18 to October 24, 2019	November 7, 2019	Upon receipt of FY 2020 GAA		GoP	39,200,000.00		39,200,000.00	Road Widening
	Network Development – Construction of By-Pass and Diversion Roads – Bato Bypass Road, Leyte, CID # 20IG0025	Construction Section	Competitive Bidding	October 18 to October 24, 2019	November 7, 2019	Upon receipt of FY 2020 GAA		GoP	16,660,000.00		16,660,000.00	Network Development – Construction of By-Pass and Diversion Road
	Construction of Water System, Brgy. Mabini, Bato, Leyte, CID # 20IG0026	Construction Section	Competitive Bidding	October 18 to October 24, 2019	November 7, 2019	Upon receipt of FY 2020 GAA		GoP	300,000.00		300,000.00	Construction of Water System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System, Brgy. Agutayan, Hilongos, Leyte, CID # 20IG0027	Construction Section	Competitive Bidding	October 18 to October 24, 2019	November 7, 2019	Upon receipt of FY 2020 GAA		GoP	300,000.00		300,000.00	Construction of Water System
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Jct. Lintaon Road leading to Shrine of St. Anthony de Padua, Baybay City, Leyte, CID # 20IG0028	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	29,400,000.00		29,400,000.00	Construction/Improvement of Access Roads
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Karapagan Falls, Brgy. Elevado, Matalom, Leyte, CID # 20IG0029	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	9,800,000.00		9,800,000.00	Construction/Improvement of Access Roads
	Construction of Flood Control Projects, Brgy. Pontod, Hilongos, Leyte, CID # 20IG0030	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	9,800,000.00		9,800,000.00	Construction Flood Control Structures
	Construction of Water System, Brgy. Anolon, Hindang, Leyte, CID # 20IG0031	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	800,000.00		800,000.00	Construction of Water System
	Construction of Water System, Brgy. Bulak, Abuyog, Leyte, CID # 20IG0032	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	400,000.00		400,000.00	Construction of Water System
	Construction of Water System, Sitio Maluya, Brgy. Maypatag, Baybay City, Leyte, CID # 20IG0033	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	400,000.00		400,000.00	Construction of Water System
	Construction of Water System, Sitio Cogon, Brgy. Zaragosa, Matalom, Leyte, CID # 20IG0034	Construction Section	Competitive Bidding	November 05 to November 11, 2019	November 26, 2019	Upon receipt of FY 2020 GAA		GoP	300,000.00		300,000.00	Construction of Water System
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations -- NJR to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte, CID # 20IG0035	Construction Section	Competitive Bidding	November 19 to November 25, 2019	December 10, 2019	Upon receipt of FY 2020 GAA		GoP	49,000,000.00		49,000,000.00	Construction/Improvement of Access Roads
	Construction (Completion) of Multi-Purpose Building (Convention Center), Baybay City, Leyte, CID # 20IG0036	Construction Section	Competitive Bidding	November 19 to November 25, 2019	December 10, 2019	Upon receipt of FY 2020 GAA		GoP	49,000,000.00		49,000,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Construction of Multi-Purpose Building, Brgy. Manlilisid, Brgy. Abuyogay, Brgy. Manarug, Brgy. Laray, Brgy. Zone 1 SB Hall, Javier, Leyte, CID # 20IG0037	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	7,920,000.00		7,920,000.00	Construction of Multi-purpose Building
		Construction of Multi-Purpose Building, Brgy. Itum, Brgy. Altavista, Brgy. Calumpang, Brgy. San Pedro, Matalom, Leyte, CID # 20IG0038	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
		Construction of Multi-Purpose Building, Brgy. Nailibunan, Abuyog, Leyte, CID # 20IG0039	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
		Construction (Completion) of Multi-Purpose Building, Barangay Guintagbuan, Abuyog, Leyte, CID # 20IG0040	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	3,860,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
		Construction of Multi-purpose Building, Brgy. Lamak, Hilongos, Leyte, CID # 20IG0041	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	2,870,000.00		2,870,000.00	Construction of Multi-purpose Building
		Rehabilitation of Barangay Hall, Brgy. Barayong, Abuyog, Leyte, CID # 20IG0042	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	2,475,000.00		2,475,000.00	Rehabilitation of Barangay Hall
		Construction of Multi-Purpose Building, Brgy. Caullisihan, Brgy. Apid, Brgy. Poblacion, Brgy. Guadalupe, Inopacan, Leyte, CID # 20IG0043	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of FY 2020 GAA		GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
		Construction of Two Storey Two ICT Laboratories, Anahawan National High School, Bato, Leyte, CID # 20IG0044	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of BEFF 2020		GoP	12,711,276.75		12,711,276.75	Construction of Two Storey Two ICT Laboratories
		Construction of One Storey, Two Classrooms, Magnangoy Primary School, Hilongos, Leyte, CID # 20IG0045	Construction Section	Competitive Bidding	December 03 to December 09, 2019	December 23, 2019	Upon receipt of BEFF 2020		GoP	4,651,197.36		4,651,197.36	Construction of One Storey, Two Classrooms
		Construction (Completion) of Baybay City Sports Complex, Baybay, CID # 20IG0046	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	49,000,000.00		49,000,000.00	Construction (Completion) of Baybay City Sports Complex
		Construction of Multi-Purpose Building, Brgy. Utanan, Brgy. Tejero, Brgy. Kangiras, Brgy. Cacao, Brgy. Agutayan, Brgy. Tambis, Brgy. Pa-a, Brgy. Pontod, Brgy. Sta. Cruz, Brgy. Western, Hilongos, Leyte, CID # 20IG0047	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	8,910,000.00		8,910,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Zone 2, Brgy. Zone 4, Brgy. Zone 22, Brgy. Zone 15, Brgy. San Isidro, Brgy. Zacarito, Brgy. Maybog, Baybay City, Leyte, CID # 20IG0048	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Brgy. Tagaytay, Brgy. San Juan, Brgy. Upper, Brgy. Poblacion, Mahaplag, Leyte, CID # 20IG0049	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Brgy. Guintagbucan, Brgy. Tadoc Brgy. Nebga, Brgy. Bagacay, Brgy. Tib-o, Brgy. Mahayahay, Abuyog, Leyte, CID # 20IG0050	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Brgy Poblacion II, Brgy. Bulacan, Brgy. Mahilum, Brgy. Canha-ayon, Hindang Leyte, CID # 20IG0051	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Imelda, Brgy. Rivilla, Brgy. Domagocdoc, Brgy. Tinago, Brgy. Dawahon, Bato, Leyte, CID # 20IG0052	Construction Section	Competitive Bidding	December 06 to December 12, 2019	December 27, 2019	Upon receipt of FY 2020 GAA		GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
			Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		0			
			Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0			
			Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.1 Two Failed Bids	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.3 Take-Over of Contract	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.6 Scientific, Scholarships	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.7 Highly Technical	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.8 Defense Cooperation	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.10 Lease of Real Property	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.12 Community Partnership	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.13 UN Agencies, Intergovernmental	N/A	N/A	Indicate Date	Indicate Date		0			

Prepared by:

Recommended for Approval by:

Approved:

MARC LOUIS B. SAMPILO
BAC Secretariat

DANIELITO P. PADON
BAC, Chairman

EUSEBIO T. CULAS
District Engineer

FOR DISTRICT ENGINEER

DANIELITO P. PADON
DIC-ASST. DISTRICT ENGINEER