

DPWH-CEBU 1ST DEO Procurement Monitoring Report

2nd Semester of C.Y. 2017

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance Turnover		Total	MOO	CO	Total	MOO	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)
17HD0067	Construction of 1-Storey, 3-Classroom School Building, Tindog ES, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	7/13/2017	7/20-26/2017	7/27/2017	8/15/2017	8/15/2017	8/16/2017	8/21/2017	8/23/2017	8/29/2017	8/31/2017			CY 2017 DepEd-BEFF Batch 2	3,749,592.84			3,712,088.08				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	7/21/2017	7/21/2017	7/21/2017	7/21/2017	7/21/2017	
17HD0068	Construction of 1-Storey, 2-Classroom School Building, Libabng ES, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	7/13/2017	7/20-26/2017	7/27/2017	8/24/2017	8/24/2017	8/25/2017	8/29/2017	9/4/2017	9/7/2017	9/6/2017			CY 2017 DepEd-BEFF Batch 2	2,800,677.19			2,590,668.60				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	7/21/2017	7/21/2017	7/21/2017	7/21/2017	7/21/2017	
17HD0069	Construction of 1-Storey, 2-Classroom School Building, Canaocanao ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	7/13/2017	7/20-26/2017	7/27/2017	8/15/2017	8/16/2017	8/16/2017	8/21/2017	8/23/2017	8/29/2017	8/31/2017			CY 2017 DepEd-BEFF Batch 2	2,800,677.19			2,596,877.19				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	7/21/2017	7/21/2017	7/21/2017	7/21/2017	7/21/2017	
17HD0070	Construction of 1-Storey, 3-Classroom School Building, Somosa ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	7/13/2017	7/20-26/2017	7/27/2017	8/15/2017	8/15/2017	8/16/2017	8/21/2017	8/23/2017	8/29/2017	8/31/2017			CY 2017 DepEd-BEFF Batch 2	3,749,592.84			3,711,189.77				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	7/21/2017	7/21/2017	7/21/2017	7/21/2017	7/21/2017	
17HD0071	Construction of 1-Storey, 2-Classroom School Building, Bongon ES, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	7/13/2017	7/20-26/2017	7/27/2017	8/15/2017	8/15/2017	8/16/2017	8/21/2017	8/23/2017	8/30/2017	8/31/2017			CY 2017 DepEd-BEFF Batch 2	2,800,677.19			2,574,409.75				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	7/21/2017	7/21/2017	7/21/2017	7/21/2017	7/21/2017	
17HD0072	Repair/Rehab/Improvement of DPWH Building Main Building Cebu I DEO New Medellin Estate, Poblacion, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	7/27/2017	8/3-9/2017	8/10/2017	8/24/2017	8/24/2017	8/25/2017	8/29/2017	9/4/2017	9/7/2017	9/8/2017			CY 2017 Regular Agency Fund SR2017-05-009620 dated May 15, 2017	3,500,000.00			3,459,799.45				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	8/4/2017	8/4/2017	8/4/2017	8/4/2017	8/4/2017	
17HD0074	Construction of 2 Storey-6 Classroom School Building, Polambeto ES, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017			CY 2017 DepEd-BEFF (Batch 14)	11,937,887.18			11,607,514.97				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0075	Construction of 3 Storey-6 Classroom School Building, Odol NHS, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017			CY 2017 DepEd-BEFF (Batch 14)	14,380,265.09			14,349,932.36				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0076	Construction of 3 Storey-6 Classroom School Building, Logon ES, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	12/5/2017	12/12/2017	12/14/2017			CY 2017 DepEd-BEFF (Batch 8)	14,354,358.40			14,210,814.82				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0077	Construction of 4 Storey-8 Classroom School Building, Celape NHS Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	12/5/2017	12/12/2017	12/14/2017			CY 2017 DepEd-BEFF (Batch 8)	17,073,772.82			16,903,035.09				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0078	Construction of 2 Storey-2 Classroom School Building, Lococ PS, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	12/5/2017	12/12/2017	12/14/2017			CY 2017 DepEd-BEFF (Batch 8)	6,258,558.49			6,248,554.07				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0079	Construction of 2 Storey-4 Classroom School Building, Celape NHS, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/14/2017	11/14/2017	11/15/2017	11/20/2017	11/23/2017	11/28/2017	12/1/2017			CY 2017 DepEd-BEFF (Batch 8)	8,901,172.15			8,890,820.00				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0082	Construction of 3 Storey-6 Classroom School Building, Juan Pamplona NHS, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2017	11/28/2017	12/4/2017	12/11/2017	12/12/2017			CY 2017 DepEd-BEFF (Batch 8)	14,380,264.49			14,338,264.49				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0084	Construction of 2 Storey-4 Classroom School Building, Almaceñ-Torevillas National High School, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/14/2017	11/14/2017	11/15/2017	11/20/2017	11/23/2017	11/29/2017	12/1/2017			CY 2017 DepEd-BEFF (Batch 8)	8,962,876.31			8,683,680.34				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0085	Construction of 4 Storey-8 Classroom School Building, Medellin National High School, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2018	11/28/2017	12/5/2017	12/13/2017	12/14/2017			CY 2017 DepEd-BEFF (Batch 8)	17,073,772.82			16,903,035.10				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0087	Construction of 2 Storey-4 Classroom School Building, Bakhawan National High School, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017			CY 2017 DepEd-BEFF (Batch 14)	9,149,022.25			9,139,167.46				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	
17HD0083	Construction of 3 Storey-6 Classroom School Building, La Paz NHS, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017			CY 2017 DepEd-BEFF (Batch 14)	14,380,265.09			14,349,939.11				COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017	

17HD0094-Construction of 3 Storey-6 Classroom School Building, Libertad NHS, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/18/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017						CY 2017 DepED-BEFF (Batch 14)	14,479,765.09			14,379,765.09						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0096-Construction of 3 Storey-6 Classroom School Building, Bahawan National High School, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/18/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017						CY 2017 DepED-BEFF (Batch 14)	13,319,567.52			13,798,965.39						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0105-Construction of 3 Storey-12 Classroom School Building, Bentayan Senior High School, Banlayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/18/2017	12/18/2017	12/18/2017	12/19/2017	12/22/2017	12/28/2017	12/29/2017						CY 2017 DepED-BEFF (Batch 14)	30,673,094.46			30,357,849.96						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0107-Construction of 4 Storey-8 Classroom School Building, Jovenio N. Macong NHS, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/13/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017						CY 2017 DepED-BEFF (Batch 14)	17,958,909.45			17,908,909.45						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0108-Construction of 4 Storey-8 Classroom School Building, La Paz NHS, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017						CY 2017 DepED-BEFF (Batch 14)	17,958,909.45			17,858,909.45						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0109-Construction of 4 Storey-8 Classroom School Building, Libertad NHS, Bogo City, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017						CY 2017 DepED-BEFF (Batch 14)	18,157,909.45			18,127,378.83						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0132-Construction of 4 Storey-16 Classroom School Building, Bentayan Senior High School, Banlayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/18/2017	12/18/2017	12/18/2017	12/19/2017	12/22/2017	12/28/2017	12/29/2017						CY 2017 DepED-BEFF (Batch 14)	38,562,463.49			38,169,551.24						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0140-Construction of 4 Storey-8 Classroom School Building, Malingin NHS, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/19/2017	12/19/2017	12/19/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017						CY 2017 DepED-BEFF (Batch 14)	17,073,772.82			17,033,006.78						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0146-Construction of 2 Storey-6 Classroom School Building, Ithani IS, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2018	11/28/2017	12/4/2017	12/13/2017	12/15/2017						CY 2017 DepED-BEFF (Batch 8)	11,627,737.18			11,602,737.00						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0147-Construction of 2 Storey-4 Classroom School Building, Ithani IS, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/14/2017	11/14/2017	11/15/2017	11/20/2017	12/5/2017	12/11/2017	12/12/2017						CY 2017 DepED-BEFF (Batch 8)	9,010,622.25			8,920,200.21						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0148-Construction of 2 Storey-6 Classroom School Building, Tindog ES, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	11/24/2017	11/24/2017	11/27/2018	11/28/2017	12/4/2017	12/13/2017	12/15/2017						CY 2017 DepED-BEFF (Batch 8)	11,617,787.18			11,592,787.18						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0155-Completion of 2 Storey-4 Classroom School Building, Anonang Sur ES, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	10/11/2017	10/11/2017	10/12/2017	10/18/2017	10/25/2017	11/2/2017	12/5/2017						CY 2017 DepED-BEFF (Batch 3)	2,337,114.29			2,327,114.29						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0156-Completion of 2 Storey-4 Classroom School Building, Don Polenciano Gatlarala MNHS, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	9/26/2017	9/26/2017	9/26/2017	9/27/2017	9/29/2017	10/4/2017	10/6/2017						CY 2017 DepED-BEFF (Batch 3)	1,776,802.38			1,766,234.02						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0157-Completion of 2 Storey-6 Classroom School Building, Libertad NHS, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	9/26/2017	9/26/2017	9/26/2017	9/27/2017	9/29/2017	10/5/2017	11/9/2017						CY 2017 DepED-BEFF (Batch 3)	1,568,664.51			1,535,785.10						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0158-Completion of 4 Storey-8 Classroom School Building (2-units), Santa Fe National High School, Santa Fe, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	9/26/2017	9/26/2017	9/26/2017	9/27/2017	9/29/2017	10/4/2017	10/6/2017						CY 2017 DepED-BEFF (Batch 3)	28,328,294.65			28,312,231.44						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0159-Construction of 1 Storey-2 Classroom School Building, Calape ES, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	10/12/2017	10/12/2017	10/13/2017	10/16/2017	10/25/2017	10/30/2017	11/3/2017						CY 2017 DepED-BEFF (Batch 4)	2,805,131.25			2,876,079.94						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0160-Construction of 1 Storey-2 Classroom School Building, Dalinding Sur ES, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	10/12/2017	10/12/2017	10/13/2017	10/16/2017	10/25/2017	10/30/2017	11/3/2017						CY 2017 DepED-BEFF (Batch 4)	2,600,677.19			2,595,503.59						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0161-Construction of 1 Storey-2 Classroom School Building, Cadawan ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	10/12/2017	10/12/2017	10/13/2017	10/16/2017	10/25/2017	10/30/2017	11/3/2017						CY 2017 DepED-BEFF (Batch 4)	2,800,677.19			2,574,578.80						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0162-Construction of 1 Storey-2 Classroom School Building, Lupo ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	10/12/2017	10/12/2017	10/13/2017	10/16/2017	10/25/2017	10/30/2017	11/3/2017						CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,577,844.85						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0163-Construction of 1 Storey-2 Classroom School Building, Kabalawan ES, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	12/7/2017	12/7/2017	12/8/2017	12/11/2017	12/14/2017	12/15/2017	12/20/2017						CY 2017 DepED-BEFF (Batch 4)	2,600,677.19			2,578,214.68						COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		

17HD0164-Construction of 1 Storey-2 Classroom School Building, Olivo ES, Tabuelan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	8/29/2017	9/7-13/2017	9/14/2017	10/12/2017	10/12/2017	10/13/2017	10/16/2017	10/25/2017	10/30/2017	11/3/2017								CY 2017 DepED-BEFF (Batch 4)	2,800,677.19			2,586,608.71					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/8/2017	9/8/2017	9/8/2017	9/8/2017	9/8/2017		
17HD0167-Construction of 1 Storey-3 Classroom School Building, Daanbantayan National High School, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/25/2017	9/29/2017-10/5/2017	10/6/2017	11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/23/2017	11/29/2017	12/1/2017								CY 2017 DepED-BEFF (Batch 8)	3,749,592.85			3,741,435.65					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/29/2017	9/29/2017	9/29/2017	9/29/2017	9/29/2017		
17HD0175-Construction of 1-unit Unique Workshop Building, Almacen-Tomevillas National High School, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/25/2017	9/29/2017-10/5/2017	10/6/2017	11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/23/2017	11/29/2017	12/1/2017								CY 2017 DepED-BEFF (Batch 8)	2,686,500.00			2,681,280.95					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/29/2017	9/29/2017	9/29/2017	9/29/2017	9/29/2017		
17HD0177-Construction of 2-units Unique Workshop Building, Doña Liang Neis Nagapatan NHS, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/25/2017	9/29/2017-10/5/2017	10/6/2017	11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/23/2017	11/29/2017	12/1/2017								CY 2017 DepED-BEFF (Batch 8)	5,373,000.00			5,209,088.38					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/29/2017	9/29/2017	9/29/2017	9/29/2017	9/29/2017		
17HD0178-Construction of 1-unit Unique Workshop Building, Kinalaran NHS, Santa Fe, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/25/2017	9/29/2017-10/5/2017	10/6/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/4/2018	1/5/2018								CY 2017 DepED-BEFF (Batch 8)	2,786,000.00			2,781,580.00					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/29/2017	9/29/2017	9/29/2017	9/29/2017	9/29/2017		
17HD0179-Construction of 1-unit Unique Workshop Building, Tominao National High School, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/25/2017	9/29/2017-10/5/2017	10/6/2017	11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/23/2017	11/29/2017	12/1/2017								CY 2017 DepED-BEFF (Batch 8)	2,686,500.00			2,624,121.39					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/29/2017	9/29/2017	9/29/2017	9/29/2017	9/29/2017		
17HD0180-Construction of 1-unit Unique Workshop Building, Santa Fe National High School, Santa Fe, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/25/2017	9/29/2017-10/5/2017	10/6/2017	11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/23/2017	11/29/2017	12/1/2017								CY 2017 DepED-BEFF (Batch 8)	2,686,500.00			2,605,905.00					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	9/29/2017	9/29/2017	9/29/2017	9/29/2017	9/29/2017		
17HD0181-Completion of Multipurpose Building in Brgy Kawil, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/29/2017	10/7-13/2017	10/16/2017	10/30/2017	10/30/2017	11/2/2017	11/3/2017	11/8/2017	11/13/2017	11/16/2017								GAA 2017 Local Infrastructure Program	1,980,000.00			1,877,080.28					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	10/10/2017	10/10/2017	10/10/2017	10/10/2017	10/10/2017		
17HD0182-Construction of Multipurpose Building (Covered Court) in Brgy Hilotangan, Bantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/29/2017	10/7-13/2017	10/15/2017	10/30/2017	10/30/2017	11/2/2017	11/3/2017	11/8/2017	11/14/2017	11/16/2017								GAA 2017 Local Infrastructure Program	2,970,000.00			2,817,579.11					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	10/10/2017	10/10/2017	10/10/2017	10/10/2017	10/10/2017		
17HD0183-Repair/Maintenance along Sogod-Tabuelan Road and Antonio Y de Pio Highway KD 110+869-KD 111+230 and KD 138+055-KD 138+145 Bongon, Tabuelan, Cebu and Looc, San Remigio, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/11/2017	10/17-23/2017	10/24/2017	11/6/2017	11/6/2017	11/7/2017	11/8/2017	11/14/2017	11/20/2017	11/21/2017								CY 2017 SAA No. SR2017-09-012502 dated September 11, 2017	5,000,000.00			4,949,713.00					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	10/17/2017	10/17/2017	10/17/2017	10/17/2017	10/17/2017		
17HD0184-Construction of Farm to Mill Roads, Brgy. Luy a (Bomedo Gate) to Brgy. Caputalan Sur junction mainline national highway, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/11/2017	10/17-23/2017	10/24/2017	11/6/2017	11/6/2017	11/7/2017	11/8/2017	11/14/2017	11/16/2017	11/17/2017								DA-Sugar Regulatory Administration Fund per SR2017-10-013442 dated October 20, 2017	8,830,388.95			8,742,084.00					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	10/17/2017	10/17/2017	10/17/2017	10/17/2017	10/17/2017		
17HD0185-Construction of 1 Storey-2 Classroom School Building, Ilihan IS, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/11/2017	12/12/2017								CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,589,840.73					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0186-Construction of 3 Storey-6 Classroom School Building, Malbago Elementary School, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/13/2017	12/15/2017								CY 2017 DepED-BEFF (Batch 8)	13,830,017.52			13,607,844.38					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0187-Construction of 1 Storey-2 Classroom School Building, Muabog ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/11/2017	12/12/2017								CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,574,441.75					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0188-Construction of 1 Storey-2 Classroom School Building, Kal-anan ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/11/2017	12/12/2017								CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,595,950.98					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0189-Construction of 1 Storey-2 Classroom School Building, Labangon ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/11/2017	12/12/2017								CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,570,694.46					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0190-Construction of 1 Storey-2 Classroom School Building, Mantalang ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/11/2017	12/12/2017								CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,589,840.73					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0191-Construction of 1 Storey-2 Classroom School Building, Camoanan ES, Tabogon, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	10/27/2017	11/7-13/2017	11/14/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	12/4/2017	12/11/2017	12/12/2017								CY 2017 DepED-BEFF (Batch 8)	2,600,677.19			2,589,840.73					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/8/2017	11/8/2017	11/8/2017	11/8/2017	11/8/2017		
17HD0192-Construction of 2 Storey-4 Classroom School Building (Unit 1), Libertad NHS, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/18/2017	12/21/2017	12/22/2017								CY 2017 DepED-BEFF (Batch 14)	9,228,810.12			9,176,810.12					COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		


17HD0193-Construction of 2 Storey-4 Classroom School Building (Unit 2), Libertad NHS, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/18/2017	12/21/2017	12/22/2017				CY 2017 DepED-BEFF (Batch 14)	9,228,810.12		9,178,810.12		COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		
17HD0194-Construction of 4 Storey-8 Classroom School Building (Unit 1), City of Bogo Science and Arts Academy, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/18/2017	12/21/2017	12/22/2017				CY 2017 DepED-BEFF (Batch 14)	17,073,772.82		17,023,308.02		COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		
17HD0195-Construction of 4 Storey-8 Classroom School Building (Unit 2), City of Bogo Science and Arts Academy, City of Bogo, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/18/2017	12/21/2017	12/22/2017				CY 2017 DepED-BEFF (Batch 14)	17,073,772.82		17,023,357.87		COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		
17HD0196-Construction of 3 Storey-6 Classroom School Building (Unit 1), Sr Knight Luis P. Cafele Sr, NHS, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/18/2017	12/21/2017	12/22/2017				CY 2017 DepED-BEFF (Batch 14)	13,670,817.52		13,530,108.00		COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		
17HD0197-Construction of 3 Storey-6 Classroom School Building (Unit 2), Sr Knight Luis P. Cafele Sr, NHS, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/18/2017	12/21/2017	12/22/2017				CY 2017 DepED-BEFF (Batch 14)	13,670,817.52		13,534,108.00		COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		
17HD0199-Repair/Rehabilitation/Improvement of DPWH-Cebu 1st DEO Buildings, Medellin, Cebu	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/15/2017	11/21-27/2017	11/28/2017	12/27/2017	12/27/2017	12/27/2018	12/28/2017	12/29/2017	1/3/2018	1/5/2018				FY 2017 GAA EAO	10,000,000.00		9,959,948.76		COA,CEBU CONTRACTORS ASSOCIATION & KAABAG SA SUGBO FOUNDATION	11/21/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017		

Total Alloted Project of Procurement Activities **549,484,998.67**
 Total Contract Price of Procurement Activities Conducted **546,358,064.22**
 Total Savings (Total Allotted Budget-Total Contract Price) **3,126,934.45**

Prepared by:


JOCELYN M. AIBAYA
 Head, BAC Secretariat

Recommended for Approval by:


MAGTINA A. CRUZ
 BAC Chairman

APPROVED:


GODFREDO R. LAGA, JR.
 District Engineer

2017-07-064 - Ad Insertion dated March 27 and April 4, 2017	DPWH-CEBU 1ST DEO	SHOPPING	07/24/2017	07/25-31/2017			07/31/2017	07/31/2017	1/8/2017	3/8/2017	4/8/2017	7/8/2017				FY 2017 EAO	2,520.00			2,520.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		07/27/2017	07/27/2017	07/27/2017		
2017-07-065 - Maintenance/Repair of ADE's Service Vehicle	DPWH-CEBU 1ST DEO	SHOPPING	07/24/2017	07/25-31/2017			07/31/2017	07/31/2017	1/8/2017	3/8/2017	4/8/2017	7/8/2017				FY 2017 EAO	10,357.00			10,357.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		07/27/2017	07/27/2017	07/27/2017		
2017-07-066 - Maintenance/Repair of ADE's Service Vehicle	DPWH-CEBU 1ST DEO	SHOPPING	07/24/2017	07/25-31/2017			07/31/2017	07/31/2017	1/8/2017	3/8/2017	4/8/2017	7/8/2017				FY 2017 EAO	2,500.00			2,500.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		07/27/2017	07/27/2017	07/27/2017		
2017-08-070 - Procurement of Aircondition for use in Supply Unit	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	35,000.00			34,850.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-071 - Procurement of Grasscutler for vegetation control of Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				SR 2017-02-004444	468,000.00			468,200.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-072 - Procurement of ReflectORIZED Traffic Paint White for Road Maintenance of Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				SR 2017-02-004444	35,000.00			34,850.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-073 - Procurement of Office Supplies and Equipment for use in the Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	25,396.50			25,321.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-074 - Procurement of Computer Desktop for use as temporary server of engas and ebudget version 2 application	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	85,500.00			84,500.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-076 - Procurement of Computer Desktop for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				SR 2017-02-004092	90,000.00			89,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-077 - Procurement of Glass Partition for use in the Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	340,086.80			340,086.80			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-078 - Procurement of Diesel and Gasoline for consumption of Administrative Section for the Month of March 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	19,282.26			19,282.26			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-079 - Procurement of Fuel and Lubricants for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	14,201.95			14,201.95			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-080 - Procurement of Fuel and Lubricants for consumption of Administrative Section for the Month of April 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	17,397.31			17,397.31			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-083 - Procurement of Fuel and Lubricants for consumption of Construction Section for the Month of July 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	22,694.08			22,694.08			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-084 - Procurement of Fuel and Lubricants for consumption of Construction Section for the Month of June 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	18,483.83			18,483.83			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-08-085 - Procurement of Fuel and Lubricants for consumption of Construction Section for the Month of May 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	08/11-17/2017			08/17/2017	08/17/2017	08/18/2017	08/22/2017	08/23/2017	08/24/2017				FY 2017 EAO	20,684.93			20,684.93			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		8/8/2017	8/8/2017	8/8/2017		
2017-09-086 - Procurement of Vehicle parts and accessories for service vehicle of Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017			09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017				SR 2017-02-004092	13,400.00			13,400.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		09/14/2017	09/14/2017	09/14/2017		
2017-09-087 - Procurement of one-unit Laptop for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017			09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017				FY 2017 EAO	85,000.00			84,500.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		09/14/2017	09/14/2017	09/14/2017		
2017-09-088 - Procurement of CCTV Dome Type and other surveillance equipment for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017			09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017				SR 2017-02-004092	180,000.00			178,338.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		09/14/2017	09/14/2017	09/14/2017		
2017-09-089 - Procurement of vehicle parts for use in service vehicle (AND-2968) of Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017			09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017				FY 2017 EAO	90,000.00			70,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION		09/14/2017	09/14/2017	09/14/2017		

2017-09-090 - Procurement of printing consumables for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	09/12-18/2017		09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017					FY 2017 EAO	80,652.00			79,690.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/14/2017	09/14/2017	09/14/2017
2017-09-091 - Procurement of printing consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/8/2017	09/12-18/2017		09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017					SR 2017-02-004092	113,600.00			113,099.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/14/2017	09/14/2017	09/14/2017
2017-09-092 - Procurement of ten pieces of spark plug and 2 other for use in Grasscutter of Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017		09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017					SR 2017-02-004444	75,240.00			75,240.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/14/2017	09/14/2017	09/14/2017
2017-09-093 - Procurement of battery for use in Maintenance Heavy Equipment and service vehicle (SLF-104) Dump Truck (H3-6550), SKK-672 and Multibab (SKK 742)	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017		09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017					SR 2017-02-004444	34,984.00			34,984.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/14/2017	09/14/2017	09/14/2017
2017-09-094 - Procurement of one (1) Calibration (Injection Pump) for use in Heavy Equipment Michigan Front-End Loader (L2-866)	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017		09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017					SR 2017-02-004444	22,000.00			20,170.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/14/2017	09/14/2017	09/14/2017
2017-09-095 - Procurement of vehicle parts and accessories for parts replacement of Mitsubishi Pick-up SFW-261 and Volvo Road Grader of Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/9/2017	09/12-18/2017		09/18/2017	09/18/2017	09/19/2017	09/21/2017	09/22/2017	09/25/2017					SR 2017-02-004444	17,850.00			11,950.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/14/2017	09/14/2017	09/14/2017
2017-09-096 - Procurement of Tires and Fog Lamp for use in Toyota Prado SFT 216 of Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	09/18/2017	09/19-25/2017		09/25/2017	09/25/2017	09/26/2017	09/28/2017	09/29/2017	2/10/2017					SR 2017-02-004092	32,500.00			32,320.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/21/2017	09/21/2017	09/21/2017
2017-09-097 - Procurement of vehicle parts and accessories for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	09/18/2017	09/19-25/2017		09/25/2017	09/25/2017	09/26/2017	09/28/2017	09/29/2017	2/10/2017					SR 2017-02-004092	75,055.00			75,055.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/21/2017	09/21/2017	09/21/2017
2017-09-098 - Procurement of printing supplies, office supplies and equipment for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	09/18/2017	09/19-25/2017		09/25/2017	09/25/2017	09/26/2017	09/28/2017	09/29/2017	2/10/2017					SR 2017-02-004092	434,045.00			404,973.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/21/2017	09/21/2017	09/21/2017
2017-09-100 - Procurement of 100 pieces long sleeve t-shirt	DPWH-CEBU 1ST DEO	SHOPPING	09/18/2017	09/19-25/2017		09/25/2017	09/25/2017	09/26/2017	09/28/2017	09/29/2017	2/10/2017					SR 2017-02-004444	40,950.00			40,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/21/2017	09/21/2017	09/21/2017
2017-09-101 - Procurement of printing and office supplies for Maintenance Section use	DPWH-CEBU 1ST DEO	SHOPPING	09/18/2017	09/19-25/2017		09/25/2017	09/25/2017	09/26/2017	09/28/2017	09/29/2017	2/10/2017					SR 2017-02-004444	45,333.00			44,245.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/21/2017	09/21/2017	09/21/2017
2017-09-102 - Procurement of Construction supplies and equipment for Maintenance Section use for repainting of Bridge at Kinawahan Bridge and repair of guardrails	DPWH-CEBU 1ST DEO	SHOPPING	09/18/2017	09/19-25/2017		09/25/2017	09/25/2017	09/26/2017	09/28/2017	09/29/2017	2/10/2017					SR 2017-02-004444	32,911.00			32,259.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			09/21/2017	09/21/2017	09/21/2017
2017-10-103 - Procurement of Cement, Sand and Gravel for the repair of roadside protection at Cebu North Hagnaya Wharf Road	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					SR 2017-02-004444	115,672.00			115,100.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-104 - Procurement of Fuel Tank for use in grasscutter in the Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					SR 2017-02-004444	11,400.00			11,400.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-105 - Procurement of vehicle parts and accessories for use in Heavy Equipments & Service Vehicles of Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					SR 2017-02-004444	93,850.00			93,850.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-106 - Procurement of vehicle parts and accessories for parts replacement for service vehicles (SKK-672, SKN-509 & H3-4534)	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					SR 2017-02-004444	11,048.00			9,288.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-107 - Procurement of customized legal size binders for use in various sections	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					FY 2017 EAO	11,400.00			11,400.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-108 - Procurement of 4-unit desktop for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					SR 2017-02-004092	11,400.00			11,400.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-109 - Procurement of 2-unit desktop for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					FY 2017 EAO	150,000.00			146,600.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-110 - Procurement of Photocopier, toner and drum unit for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017		6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017					FY 2017 EAO	113,000.00			108,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017

2017-10-111 - Procurement of Ceiling mounted air conditioner for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				FY 2017 EAO	120,000.00		105,920.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-112 - Procurement of junior executive chair and office chairs for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				FY 2017 EAO	78,500.00		77,850.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-113 - Procurement of Sound System for use in Cebu 1st DEO	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				FY 2017 EAO	327,010.00		327,010.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-114 - Procurement of Alternator Assy for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				SR 2017-02-004092	14,995.00		14,995.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-116 - Procurement of service charge for the repair of IKIP770	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				SR 2017-02-004092	25,000.00		25,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-117 - Procurement of Fuel and Lubricants for use in Planning and Design Section for the Month of April 2017 to August 2017	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				SR 2017-02-004092	48,105.88		48,105.88			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-119 - Procurement of Fuel and Lubricants for use in Planning and Design Section for the Month of August 2016 to March 2017	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				SR 2017-02-004092	41,641.16		41,641.16			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-10-121 - Procurement of MFC-9300CDW Photocopier and 5-other printing supplies and consumables	DPWH-CEBU 1ST DEO	SHOPPING	10/30/2017	11/02-06/2017			6/11/2017	6/11/2017	7/11/2017	9/11/2017	10/11/2017	11/13/2017				FY 2017 EAO	117,000.00		111,650.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			4/11/2017	4/11/2017	4/11/2017
2017-12-122 - Procurement of FF Metal Halled Floodlight 150W for use in GAD Building	DPWH-CEBU 1ST DEO	SHOPPING	6/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				FY 2017 EAO	17,490.00		17,490.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-123 - Procurement of Printer and printing consumables for use in the Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	8/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				FY 2017 EAO	45,000.00		28,765.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-124 - Procurement of modular cabinets for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	6/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				FY 2017 EAO	197,976.40		194,016.90			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-125 - Procurement of Fuel and lubricants for the Month of June and July 2017 for Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	6/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				SR 2017-02-004444	367,594.54		317,883.38			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-126 - Procurement of vehicle parts and accessories such as valve seal, carbon brush and etc. for Maintenance Section use	DPWH-CEBU 1ST DEO	SHOPPING	6/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				SR 2017-02-004444	17,150.00		14,100.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-126 - Procurement of Camera and Binding Machine for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	6/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				SR 2017-02-004092	88,500.00		88,340.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-129 - Service Charge and replacement kit for HP 711 for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	6/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				SR 2017-02-004092	20,228.00		18,800.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-130 - Ad Insertion of Advertisement No. 1 dated August 30, 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/11/2017	11/09-14/2017			11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/20/2017	11/21/2017				FY 2017 EAO	16,027.20		16,027.20			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			9/11/2017	9/11/2017	9/11/2017
2017-12-133 - Procurement of Maintenance Heavy Equipment and Vehicle and Accessories (H3-4534, N1-1962, 073807, F17-88, L2-866, H1-4303, H3-6550, H3-4520, SKK-672, SKN-509) in the Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017			11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/21/2017				SR 2017-02-004444	133,220.00		106,030.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/20/2017	11/20/2017	11/20/2017
2017-12-134 - Procurement of Modular Cabinet on laminated Marine plywood for use in the BAG and HRM Units	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017			11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/21/2017				FY 2017 EAO	392,793.75		381,009.93			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/20/2017	11/20/2017	11/20/2017
2017-12-136 - Procurement of electrical materials for wiring installation standby generator set (Emergency Power Supply)-Cebu 1st DEO	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017			11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/21/2017				FY 2017 EAO	50,000.00		49,190.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/20/2017	11/20/2017	11/20/2017
2017-12-137 - Procurement of Modular Cabinet on laminated marine plywood for use in the supply unit	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017			11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/21/2017				FY 2017 EAO	334,647.50		324,608.10			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/20/2017	11/20/2017	11/20/2017

2017-12-140 - Procurement of Fuel and Lubricants for Maintenance Service Vehicle and Heavy Equipment Operation for the month of August to October for use in the Maintenance Service Vehicle and Heavy Equipment Operation	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			SR 2017-02-004444	443,164.43			402,903.18			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-12-142 - Procurement of Modular Cabinets for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			FY 2017 EAO	450,000.00			437,852.18			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-12-144 - Procurement of tires for replacement of tires for forklift truck SLF-104, Road Grader N1-1962, Mazda Pick-up 073607	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			FY 2017 EAO	86,600.00			76,560.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-12-145 - Procurement of vehicle parts and accessories for use in the SFW-261 Mitsubishi L-200 Pick up, SKN 809 Mazda Pick-up, SKK 672 Suzuki Multicab and SAK 951 Isuzu Dumptruck (H3 4534) Service Vehicle in the Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			SR 2017-02-004444	17,255.00			17,255.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-12-146 - Procurement of vehicle parts and accessories for use in the SLF 104 Fork Dumptruck (H3-5560), SFW 261 Mitsubishi L-200 Pick-up Heavy equipment and service vehicle in the Maintenance Section	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			SR 2017-02-004444	51,130.00			51,130.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-12-147 - Procurement of Heavy Duty Photocopier for use in the Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			FY 2017 EAO	471,900.00			447,500.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-12-148 - Procurement of Interactive Digital Signage for use in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO	SHOPPING	11/17/2017	11/18-24/2017		11/24/2017	11/24/2017	11/27/2017	11/28/2017	11/30/2017	11/2/2017			FY 2017 EAO	900,000.00			885,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-149 - Procurement for Personal Protective Equipment use of Roadside Maintenance Personnel and Engineer	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004444	498,505.00			498,306.30			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-150 - Procurement of Various Construction Materials for the Repair/Improvement of Kilometer Post as per D O 9 S.2015*** for use of repair/improvement of kilometer post along CNHWK0007+975-K0109+331, BCMOBMR-K0102+243K0144+355 CNHWK0007+975-K0109+505K0140+213	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004444	199,563.80			199,494.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-152 - Procurement of Fuels and Lubricants for Maintenance Service Vehicles and Heavy Equipment Operation for the month of October to December 2017*** for use in Maintenance Service Vehicle and heavy Equipment	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004092	444,968.80			432,044.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-153 - Procurement of miscellaneous supplies for use in DE, ADE's Office and procurement unit	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			FY 2017 EAO	312,170.00			238,045.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-156 - Procurement of DIESEL for use in PLANNING AND DESIGN SECTION (TOYOTA PRADO SFT-216& PICK UP UGZ-318)	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004444	3,459.10			3,459.10			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-157 - Procurement of Reflectonized Traffic Paint White for Repainting of Pavement Markings, Guardrails, Guardrails Post and Bridges	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004444	170,624.00			170,624.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-158 - Procurement of DIESEL for service vehicle in PLANNING AND DESIGN SECTION (AAZ6042)	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004092	1,087.35			1,087.35			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-159 - Procurement of DIESEL for service vehicle in PLANNING AND DESIGN SECTION	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004092	25,126.42			25,136.42			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-160 - Procurement of Diesel for the month of May, June, July, August & September, 2017 for use in Quality Assurance Section OAS service vehicle (Crosswind SKN 768, LR300 SEZ 553, L300 SJZ 419)	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			FY 2017 EAO	35,691.02			35,691.02			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-161 - Procurement of 2-unit laptop for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004092	180,000.00			179,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-162 - Procurement of Perform PMS, Break Cleaner, engine Oil, oil filter and drain plug in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			FY 2017 EAO	4,454.00			4,454.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-163 - Procurement of 1-unit laptop for use in Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			FY 2017 EAO	90,000.00			89,800.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017
2017-11-164 - Procurement of tables and chairs for use in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO	SHOPPING	11/28/2017	11/29/2017 - 12/05/2017		5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			FY 2017 EAO	498,505.00			489,450.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	11/20/2017	11/20/2017	11/20/2017

2017-11-165 - Procurement of survey and protective gears for use in Planning and Design Section (RMES)	DPWH-CEBU 1ST DEO	SHOPPING	1/28/2017	11/29/2017 - 12/05/2017				5/12/2017	5/12/2017	6/12/2017	8/12/2017	11/12/2017	12/12/2017			SR 2017-02-004092	148,781.76			147,890.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			1/12/2017	1/12/2017	1/12/2017		
2017-12-167 - Procurement of 1 piece JYH-0226P 4S FL SV Gang Chair for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			FY 2017 EAO	23,000.00			23,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-168 - Procurement of Diesel for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			FY 2017 EAO	50,000.00			50,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-169 - Procurement of Photocopier and Toner for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			FY 2017 EAO	225,000.00			192,500.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-170 - Vehicle maintenance of ADE's service vehicle (SKU-708) of Cebu 1st DEO	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			FY 2017 EAO	15,000.00			14,903.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-171 - Procurement of Clutch Cover, Clutch Disc and 16 other vehicle parts and accessories for repair and maintenance of finance section's service vehicle (073205)	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			FY 2017 EAO	27,192.00			27,192.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-172 - Procurement of Clutch Cover, Clutch Disc and 16 other vehicle parts and accessories for repair and maintenance of finance section's service vehicle (073205)	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			FY 2017 EAO	2,800.00			2,800.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-173 - Procurement of Light Bar Led for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	1/12/2017	12/04-12/2017				12/12/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017			SR 2017-02-004092	57,000.00			56,600.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			8/12/2017	8/12/2017	8/12/2017		
2017-12-187 - Procurement of tires and 7 other vehicle parts and accessories for vehicle maintenance of service vehicle (GTL 550) of Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	72,890.00			71,020.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-188 - Procurement of gasket, oil filler and 11 other vehicle parts and accessories for vehicle maintenance of service vehicle (AAZ 6042) of Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	10,403.36			10,403.36			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-189 - Vehicle maintenance of service vehicle (AAZ 6042) of Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	10,195.20			10,195.20			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-190 - Procurement of fuel and lubricants for use in service vehicles (UGZ-318, SFT-216, SJK-987, SJZ-412 and SDY-897) of Planning and Design Section for the Month of February and March 2017	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	19,650.00			19,650.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-191 - Procurement of fuel and lubricants for use in service vehicles (UGZ-318, SFT-216, SJK-987, SJZ-412 and SDY-897) of Planning and Design Section for the Month of August to October 2016	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	21,991.16			21,991.16			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-192 - Procurement of Office equipment and consumables and IT equipment for use in Planning and Design Section (BMS)	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	110,575.00			110,232.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-193 - Procurement of various IT equipment and hardware for use in Planning and Design Section (NRTSP)	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	297,000.00			284,978.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-194 - Procurement of survey equipment for use in NRTSP survey of Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	488,250.00			487,899.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-196 - Procurement of DSLR, Telefax machine and 5 other equipment for use in District Information Officer	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	235,000.00			235,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-197 - Procurement of Wooden Coffee Table and Stainless Sofa 3 Seaters for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	99,300.00			99,300.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-198 - Procurement of Rectangular Stainless Dining Table and Chair PVC Black for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	53,700.00			53,700.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		
2017-12-199 - Procurement of 8 pieces KW Hr Meter for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017				12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	9,984.00			9,984.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017		


2017-12-200 - Procurement of Diesel for the Month of May, July, August, September and October 2017 for use in Administrative Section service vehicle (HI-ACE AAZ-6042) (ISUZU MUX SKU-708)	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	29,960.06		29,960.06			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-201 - Procurement of Diesel for the Month of October, November and December 2016 for use in Administrative Section service vehicle (HI-ACE AAZ-6042)	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	2,262.30		2,262.30			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-202 - Procurement of Diesel for the Month of October, November and December 2017 for use in Administrative Section service vehicle (ISUZU MUX SKU-708)	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	16,627.32		16,627.32			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-203 - Procurement of Fuel and Lubricants for the Month of January 2017 for use in service vehicles (UGZ-318, SFT-216, SJK-987, SJZ-412, SDY-897 & AAZ-6042) of Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	4,459.00		4,459.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-204 - Procurement of Fuel and Lubricants for the Month of October, November, December 2016 for use in service vehicles (UGZ-318, SFT-216, SJK-987, SJZ-412, SDY-897 & AAZ-6042) of Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			SR 2017-02-004092	19,211.30		19,211.30			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-205 - Procurement of Fuel and Lubricants for the Month of October 2017 for use in service vehicles (SKN 766) of Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	3,973.75		3,973.75			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-206 - Procurement of Fuel and Lubricants for the Month of October and November 2017 for use in service vehicles (SKN 766 & AND 4396) of Quality Assurance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	27,810.17		27,810.17			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-207 - Procurement of Fuel and Lubricants for the Month of November 2017 for use in service vehicles (073206) of Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	8/12/2017	12/09-15/2017		12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/22/2017			FY 2017 EAO	4,059.28		4,059.28			GOA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			11/12/2017	11/12/2017	11/12/2017
2017-12-208 - Procurement of Diesel for use in the Generator Set in Administrative Section.	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			FY 2017 EAO	1,586.80		1,586.80			GOA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-209 - Procurement of Medical Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			FY 2017 EAO	150,000.00		149,675.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-211 - Procurement of Long Sleeves, Umbrella and 16 others for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	370,000.00		362,960.00			GOA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-213 - Procurement of 11 Office Supplies and 2 Smart phones for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	430,000.00		426,755.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-214 - Procurement of Smart phone, Mouse wireless and 9 others for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	230,800.00		228,380.00			GOA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-215 - Procurement of Smartphone for Geotagging for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	50,000.00		49,700.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-216 - Procurement of Smartphone for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	60,000.00		59,900.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-217 - Procurement of Fuel and Lubricants for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	15,974.01		15,974.01			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-219 - Procurement of Heavy Duty Photocopier Machine for use in Administrative Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			FY 2017 EAO	400,000.00		399,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-220 - Procurement of Maylar Tracing Papers 24x50 yards and 2 other office supplies for use in Planning and Design Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			SR 2017-02-004092	150,000.00		146,082.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-221 - Procurement of Diesel and Gasoline for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			FY 2017 EAO	165,000.00		165,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017
2017-12-222 - Procurement of Labor in Installation of two (2) units Koppel Arcon for use in Construction Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017		12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017			FY 2017 EAO	33,000.00		33,000.00			GOA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION			12/15/2017	12/15/2017	12/15/2017

2017-12-223 - Procurement of Smartphone for use in Construction	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017				12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017				FY 2017 EAO	200,000.00			200,000.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	12/15/2017	12/15/2017	12/15/2017						
2017-12-224 - Labor and materials for installations of Cabinets for use in Finance Section	DPWH-CEBU 1ST DEO	SHOPPING	12/12/2017	12/16-20/2017				12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017				FY 2017 EAO	342,650.00			342,650.00			COA, CEBU CHAMBER OF COMMERCE & INDUSTRY, PICE & KAABAG SA SUGBO FOUNDATION	12/15/2017	12/15/2017	12/15/2017						
																		Total Allotted Project of Procurement Activities		34,477,929.28													
																		Total Contract Price of Procurement Activities Conducted		33,371,000.17													
																		Total Savings (Total Allotted Budget-Total Contract Price)		1,106,929.11													

Prepared by:


JOCELYN M. ABAYA
 Head, BAC Secretariat

Recommended for Approval by:


MAGITING A. CRUZ
 BAC Chairman

APPROVED:


GODFREDO R. LAGA, JR.
 District Engineer


DPWH-CEBU 1ST DEO Procurement Monitoring Report
2nd Semester of C.Y. 2017

Code (UACS/PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	

COMPLETED PROCUREMENT ACTIVITIES

17CSHD01-Soil Exploration Activity of Forty-Five (45) Multi-Storey School Buildings, Medellin, Bogo City, Daanbantayan, Tabuelan & San Remigio, Cebu under the Department of Education's CY 2017 Basic Educational Facilities Fund (BEFF)	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/13/2017	9/15-21/2017	9/29/2017	9/22/2017	10/11/2017	10/12/2017	10/17/2017	10/23/2017	10/27/2017	10/30/2017				CY 2017 DepEd-BEFF	9,324,968.01			8,859,000.00			COA, PICE & KAABAG SA SUGBO FOUNDATION	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	
17CSHD02-Soil Exploration Activity of Thirty-Seven (37) Multi-Storey School Buildings, Tabogon, Daanbantayan, Banlayan, Sta. Fe & Madridejos, Cebu under the Department of Education's CY 2017 Basic Educational Facilities Fund (BEFF)	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	9/13/2017	9/15-21/2017	9/29/2017	9/22/2017	10/11/2017	10/12/2017	10/17/2017	10/23/2017	10/27/2017	10/30/2017				CY 2017 DepEd-BEFF	7,833,186.00			7,754,836.00			COA, PICE & KAABAG SA SUGBO FOUNDATION	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	
17CSHD03-Soil Exploration Activity of Nineteen (19) Infrastructure Projects, Daanbantayan, San Remigio, Medellin, Bogo City, Tabuelan, Tabogon, Cebu under FY 2016 GAA	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/10/2017	11/17-23/2017	12/1/2017	11/24/2017	12/22/2017	12/22/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017				FY 2017 GAA	2,875,568.00			2,872,482.00			COA, PICE & KAABAG SA SUGBO FOUNDATION	11/17/2017	11/17/2017	11/17/2017	11/17/2017	11/17/2017	
17CSHD04-Parcellary Survey Works of Three (3) Infrastructure Projects, Bogo City, San Remigio & Tabuelan, Cebu under FY 2016 GAA	DPWH-CEBU 1ST DEO	COMPETITIVE BIDDING	11/10/2017	11/17-23/2017	12/1/2017	11/24/2017	12/22/2017	12/22/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017				FY 2017 PDE	4,100,000.00			4,100,000.00			COA, PICE & KAABAG SA SUGBO FOUNDATION	11/17/2017	11/17/2017	11/17/2017	11/17/2017	11/17/2017	

Total Allotted Project of Procurement Activities	24,133,743.08	23,586,320.00
Total Contract Price of Procurement Activities Conducted	23,586,320.00	
Total Savings (Total Allotted Budget-Total Contract Price)	547,423.08	

Prepared by:

JOCELYN M. ABAYA
Head, BAC Secretariat

Recommended for Approval by:

MAGRING A. CRUZ
BAC Chairman

APPROVED:

GODOFREDO R. LAGA, JR.
District Engineer