

16	INSTALLATION OF CCTV CAMERA OF SANTIAGO, ILOCOS SUR	PUBLIC BIDDING		9/22/2018		10/12/2018	10/12/2018	10/15/2018	10/16/2018	10/19/2018	10/22/2018	10/23/2018			DRRM FUND 2017	150,000.00			149,575.00			COA/NGO/PRIVATE	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018			
17	INSTALLATION OF ADDITIONAL CCTV OF SANTIAGO, ILOCOS SUR	PUBLIC BIDDING		9/22/2018		10/12/2018	10/12/2018	10/15/2018	10/16/2018	10/19/2018	10/22/2018	10/23/2018			DRRM FUND 2018	300,000.00			298,985.00			COA/NGO/PRIVATE	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018			
18	CONS. OF FARM TO MARKET ROAD AND BRIDGES @ BUTOL	PUBLIC BIDDING	9/21/2018	9/27/2018	9/21/2018	10/17/2018	10/17/2018	10/18/2018	10/19/2018	10/24/2018	10/25/2018	10/29/2018			RA 777	5,000,000.00			4,997,700.00			COA/NGO/PRIVATE	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018		
19	CONS. OF FLOOD CONTROL ADJACENT TO FARMLANDS @ SABANGAN, SANTIAGO, ILOCOS SUR	PUBLIC BIDDING	9/21/2018	9/27/2018	9/21/2018	10/17/2018	10/17/2018	10/18/2018	10/19/2018	10/24/2018	10/25/2018	10/29/2018			RA 777	5,000,000.00			4,997,940.00			COA/NGO/PRIVATE	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/2/2018		
20	PURCHASE OF FARM EQUIPMENTS (G4 UNITS 3 INCHES DIAMETER WATER PUMP POWERED BY 7HP DIESEL ENGINE) @ SANTIAGO, ILOCOS SUR	PUBLIC BIDDING		10/11/2018	9/24/2018	10/2/2018	10/2/2018	11/5/2018	11/6/2018	11/7/2018	11/8/2018	11/12/2018			RA 777	2,240,000.00			2,238,720.00			COA/NGO/PRIVATE	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018	9/24/2018		
21	PURCHASE OF RESCUE MATERIALS AND EQUIPMENT OF SANTIAGO, ILOCOS SUR	PUBLIC BIDDING		10/12/2018		11/5/2018	11/5/2018	11/6/2018	11/7/2018	11/13/2018	11/14/2018	11/19/2018			DRRM FUND 2018	200,000.00			197,650.00			COA/NGO/PRIVATE	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018	10/29/2018		
22	CONS. OF SOLAR DRYER @ OLD-OLD NORTE	PUBLIC BIDDING		11/28/2018	12/6/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/27/2018	12/28/2018	1/3/2019			RA 777	250,000.00			248,420.00			COA/NGO/PRIVATE	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018		
23	CONS. OF FLOOD CONTROL ADJACENT TO FARMLANDS @ SABANGAN, SANTIAGO, ILOCOS SUR	PUBLIC BIDDING		11/28/2018	12/6/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/27/2018	12/28/2018	1/3/2019			RA 777	1,000,000.00			998,150.00			COA/NGO/PRIVATE	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018		
24	CONS. OF BRIDGE AND FARM TO MARKET ROAD @ DAN-AR	PUBLIC BIDDING	11/21/2018	11/28/2018	12/6/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/27/2018	12/28/2018	1/3/2019			RA 777	8,000,000.00			7,997,890.00			COA/NGO/PRIVATE	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018		
25	CONS. OF BRIDGE AND FARM TO MARKET ROAD @ BULBULALA-LANG-AYAN	PUBLIC BIDDING		11/28/2018	12/6/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/27/2018	12/28/2018	1/3/2019			RA 777	3,000,000.00			2,997,690.00			COA/NGO/PRIVATE	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018		

Prepared by:


MERI JEAN N. CORRALES
 BAC SECRETARIAT

Recommending approval by:


NESTOR C. PERALTA, JR.
 BAC Chairman

Approved by:


JOSEFINO E. MIRANDA
 Municipal Mayor