

Government Procurement Policy Board - Technical Support Office
Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605

Project: GPPB-TSO and DBM MOA

Cost: 8,200,000.00

Location:

Fund Source/s: DBM-MOA (interfund transfer)

Implementing Agency/ies: Government Procurement Policy Board - Technical Support Office

Development Partner/s:

Contractor/ Supplier:

Brief Description of Project: Conduct of various Consultation Trainings and Other Procurement Related Training-Workshops

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
1 year	October 08, 2019	December 30, 2020	32.35%	December 31, 2020	2,653,016.79	N/A	<p>Second Batch of Online Knowledge and Skills Enhancement Training Workshop and Online Year-End Activities/Post-Consultation Activities for GPPB Recognized Trainers rescheduled to 2021</p> <p>Modification of a portion of the funds (3M) from MOOE to Capital Outlay for the procurement of Audio/Visual Conference System and high-end laptops. SARO received on 14 Dec 2020.</p>