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 APPROVING THE CONDUCT OF THE PILOT TESTING OF THE REVISED 
PROCUREMENT REPORTS  

 
WHEREAS, Republic Act (RA) No. 9184, otherwise known as the “Government Procurement 

Reform Act”, took effect on 26 January 2003, while its 2016 revised Implementing Rules and 
Regulations (IRR) took effect on 28 October 2016; 

 
WHEREAS, Section 63.1(d) of the 2016 revised IRR of RA No. 9184 mandates the 

Government Procurement Policy Board (GPPB) to ensure the proper implementation by Procuring 
Entities (PEs) of the Act, IRR, and all other relevant rules and regulations pertaining to public 
procurement. Relatedly, Section 63.3(e) of the 2016 revised IRR of RA No. 9184 directs the GPPB-
Technical Support Office (TSO) to monitor the compliance to the Act and assist the PEs improve 
their compliance; 

 
WHEREAS, Section 7.3.2 of the 2016 revised IRR of RA No. 9184 requires the preparation 

of the Project Procurement Management Plan (PPMP) by the end-user units reflecting the PE’s 
priorities and objectives for the budget period. The PPMP is a planning tool containing the list of 
projects and/or requirements including corresponding estimated budgetary requirements of each 
end-user unit. It is used for resource and financial management, allowing PEs the flexibility to 
optimize the utilization of scarce resources;1  

 
WHEREAS, in accordance with Section 7 of the 2016 revised IRR of RA No. 9184, PPMPs 

shall be consolidated into the Annual Procurement Plan (APP) to reflect the entirety of the 
procurement activities that will be undertaken by the PE2 within the fiscal year; 

 
WHEREAS, Section 12 of the 2016 revised IRR of RA No. 9184 requires PEs to prepare the 

Procurement Monitoring Report (PMR) on a semestral basis to track the status of their 
Procurement Projects.3 The PMR covers all procurement activities specified in the APP, whether 
ongoing and completed, including the details and timelines for each of the Procurement Projects;  

 
WHEREAS, in 2020, the GPPB-TSO, through its Performance Monitoring Division (PMD), 

reviewed the existing forms used in the procurement activities, namely the PPMP, APP, and PMR 
(collectively referred here as “Procurement Reports”) to ensure that said reports will, serve as an 
effective planning and monitoring tools, be responsive to the needs of PEs, and be a reliable data 
source for the national procurement statistics to be used for policy recommendations to the GPPB; 

 
WHEREAS, in undertaking the revision of Procurement Reports, the GPPB-TSO conducted 

online surveys, meetings, workshops, and a focus group discussion with PEs, GPPB-TSO 
Recognized Trainers, and representatives from development partners to identify gaps and issues 
on the current Procurement Reports, and gather feedbacks and suggestions on its proposed 
revision;4 

 
1 See Generic Procurement Manual Volume 1 
2 Ibid. 
3 Procurement Project, as defined under GPPB Circular No. 06-2019 dated 17 July 2019, refers to a specific or identified procurement 
covering goods, infrastructure projects or consulting services.   

4 Date Activity 

27 April to 7 May 2020 Internal User Testing of the initial proposed revised forms with GPPB-TSO Users 
6 May 2020 Focus-Group Discussion with select PEs 
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WHEREAS, the GPPB-TSO, in collaboration with the Open Contracting Partnership (OCP) 
and United Nations Office on Drugs and Crime (UNODC), conducted online consultations and a 
workshop to determine compliance of the Procurement Reports with the Open Contracting Data 
Standard, and validate the terms of reference for the hiring of a Consultant for the automation of 
the revised Procurement Reports. The automation of the revised Procurement Reports will enable 
PEs to prepare all such reports online; link the system with the Philippine Government Electronic 
Procurement System (PhilGEPS); automatically fill-out and compute data; generate reports and 
analytics; and ensure an accurate and real-time source of procurement data;  

 
WHEREAS, in light of the foregoing, the GPPB-TSO determined that the conduct of pilot 

testing of the revised Procurement Reports is necessary to: validate the effectiveness thereof; 
check accessibility of the data needed to accomplish the same; determine the roles and 
responsibilities of procurement officers involved therein; and identify the constraints and concerns 
of PEs in the implementation of the revised Procurement Reports;  

 
WHEREAS, on 8-10 February 2022,5 the GPPB-TSO conducted an online survey to identify 

the PEs that are willing and able to participate in the conduct of the pilot testing of the revised and 
automated Procurement Reports;  

 
WHEREAS, on 11 February 2022, the GPPB-TSO identified and invited6 thirty-eight (38) 

PEs to participate in the conduct of pilot testing of the revised Procurement Reports, based on the 
following considerations: 

 

Considerations 

GPPB Member-
Agencies 

• Uniqueness of the types of Procurement Projects. 
 

Previously 
engaged PEs 

• Participation in previous activities for the revision of 
Procurement Reports; 

• Compliance with submission of 2020 APP and 2020 
1st and 2nd Semester PMRs; 

• Uniqueness of Procurement Projects; and 

• Sector where the PE belongs (i.e., education, 
security, economic, etc.) 

PEs that 
participated and 
responded 

• Sector where the PE belongs (i.e., education, 
security, economic, etc.); 

• Size of procurement or the amount of budget in the 
approved APP; 

 
20-22 January 2021 Online Survey on the preparation of procurement reports with select PEs 
26 March 2021 Workshop with the GPPB-TSO Recognized Trainers 
2-3 November 2021 Workshop with the OCP and UNODC feedback and suggestion from the OCP and UNODC on 

compliance of the forms in Open Contracting Data Standard, among others. 
11 January 2022 Internal Workshop of the PMD to determine the data and data types necessary to monitor 

procurement activities of PEs 
8-10 February 2022 Online survey relative to the pilot testing of the Revised and Automated Forms for Procurement 

Reports disseminated during the 2022 Procurement Forum 
30 March 2022 Online meeting with the Department of Public Works and Highways to discuss experiences and 

challenges encountered in the development of their internal automated system 
31 March 2022 Online meeting with the Department of the Interior and Local Government to discuss 

experiences and challenges encountered in the development of their internal automated system 
31 March 2022 Online meeting to discuss the integration of the automated Procurement Reports with the 

Modernized PhilGEPS 
  
5 During the 2022 Procurement Forum 
6 Invitations were sent on 1 and 4 March 2022. 
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affirmative in the 
online survey7 

• Location of the PE so that there will be 
representations from Luzon, Visayas, Mindanao, 
Cities, and Municipalities; and 

• Availability of personnel who will undertake the 
necessary activities for the Pilot Testing 

 
WHEREAS, from the thirty-eight (38) invited PEs, the GPPB-TSO selected the pilot agencies 

on a “first-come, first-served" basis or considered the first seventeen (17) PEs that submitted their 
signed commitment forms.8 The selection of pilot PEs ensures that the activity will be manageable 
and cost-effective.  Moreover, in selecting the pilot agencies, the GPPB-TSO also made sure that 
the following sectors are well-represented: 

 
1. Ecological Protection and Climate Change Management Sector; 
2. Economic Development Sector; 
3. Food Security Sector; 
4. Good Governance Sector; 
5. Human Development Sector; 
6. Security, Peace, and Justice Sector; and 
7. Local Government Units; 
 
WHEREAS, on 17 February 2022, the GPPB-TSO presented to the Inter-Agency Technical 

Working Group (IATWG) the proposed revised Procurement Reports, selection criteria for the pilot 
agencies, list of agencies to be invited in the pilot testing, and the process flow for the conduct of 
pilot testing. Among the comments raised by the IATWG members are the identification of 
personnel who will be responsible for the preparation of Procurement Reports especially the PMR, 
the provision of additional tool tips to guide the handling officer in filling out the Procurement 
Reports, and the conduct of training on the revised Procurement Reports. The IATWG agreed to 
provide further comments and recommendations until 2 March 2022; 

 
WHEREAS, on 24 February and 2 March 2022, the Department of the Interior and Local 

Government and National Economic Development Authority (NEDA), respectively, provided 
additional comments and recommendations on the proposed revised Procurement Reports; 

 
WHEREAS, on 10 March 2022, during the 2nd GPPB Meeting, the GPPB-TSO presented the 

revised Procurement Reports, and the Board agreed, as follows: 
 
1. To include the PEs which confirmed their participation as pilot agencies for the pilot 

testing of the revised Procurement Reports, subject to the submission of commitment 
forms; 

2. The conduct of pilot testing of the revised Procurement Reports, which includes the 
conduct of preliminary activities such as the orientation of PEs, validation of results, 
and finalization of the Procurement Reports; and 

3. The use of the proposed revised Procurement Reports during the pilot testing, subject 
to the comments of the GPPB.  

 
WHEREAS, on 17 and 21 March 2022, additional comments on the revised Procurement 

Reports were received from the Department of Science and Technology (DOST) and Department 
of Transportation, respectively; 

 

 
7 The online survey was disseminated and conducted to the participants of the FY 2022 Procurement Form held via Zoom on 8-10 
February 2022. 
8Commitment form elaborates the tasks and expected outputs of the participating PEs. Deadline for submission was on 8 March 

2022.  
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WHEREAS, on 28 March 2022, the PMD further revised the Procurement Reports based on 
the received comments and suggestions;  

 
WHEREAS, on 7 April 2022, during the 3rd GPPB Regular Meeting, the GPPB-TSO 

presented anew the proposed revised Procurement Reports, with the following highlights: 
 
1. The revised Procurement Reports shall be accomplished through drop-down menus, 

auto-compute, auto-fill and auto-harvest functions which will reduce the manual and 
repetitive encoding of information in the Procurement Reports. This will address the 
concerns of the IATWG on the perceived complexity of completing Procurement 
Reports. Accordingly, the filling out of PMR is distributed as follows: 

 

Particulars No. of columns % 

Columns to be filled out 
manually 

15 27% 

Manual but with dropdown 
options 

11 20% 

Hybrid: Auto-generated unless 
PE did not post in the 
PhilGEPS 

17 30% 

Data are auto-
generated/harvested 

13 23% 

TOTAL 56 100% 

  
2. Further changes were made on the revised Procurement Reports to further simplify the 

filling up process, as follows: 
 

a. New columns or items were added on the Procurement Reports to ensure 
that necessary information are covered. These include, among others, the 
single code identifier that will allow the PE to trace its procurement project 
from planning to monitoring, date of bidder’s acceptance of the Notice of 
Award, Purchase Request and contract reference numbers, total amounts 
of Public Bidding and Alternative Modes of Procurement;  

b. Columns were rearranged based on the category of information to properly 
guide the PEs in planning and tracking its procurement projects. For PPMP, 
the columns are arranged based on project, schedule, and funding 
requirements. APP is arranged by procurement requirements, budget 
requirements, and procurement and contracting arrangement. Finally, PMR 
is arranged by project details, procurement details, contract details, 
observer’s participation and protest mechanism;   

c. New tool tips were added to provide description and purpose on the 
information being required and to better guide PEs on what the activity 
entails; 

d. Formula and drop-down menus were added or adjusted to lessen the time 
consumed in preparing the reports, to ensure standard format of and 
minimize errors on information to be provided by the PEs;  

e. Grammatical and/or typographical corrections and page layout/formatting 
were applied; and  

f. Color legend scheme was applied to assist PEs in determining specific 
areas on the reports that need to be manually encoded, that are auto-filled, 
can be harvested from other sources, automatically computed, and with 
drop down options.  
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3. The pilot testing will likewise address and or validate the other observations, questions, 
and recommendations raised during the consultation process, such as:  
 

a. the officers/office who/that will be responsible for filling out specific columns 
of the PMR;   

b. the scope of planning and monitoring that will be included in the training 
program as part of the roll-out of the revised Procurement Reports;   

c. the information that should (or not) be part of the revised Procurement 
Reports; and   

d. any possible overlap with the Modernized PhilGEPS;  
 

4. Seventeen (17) PEs which submitted commitment forms to participate in the pilot 
testing of the revised Procurement Reports, namely: 
 

a. Bureau of Plant Industry;  
b. City Government of Cavite;  
c. Department of Budget and Management;  
d. Department of Finance;  
e. Department of Health;  
f. Department of Information and Communications Technology;  
g. DOST;  
h. NEDA;  
i. National Housing Authority;  
j. National Irrigation Administration - Balog Balog Multipurpose Project;  
k. National Parks Development Committee;  
l. Philippine National Police;  
m. Philippine Navy;  
n. Philippine Space Agency;  
o. Philippine Veterans Affairs Office;  
p. Veterans Memorial Medical Center; and  
q. West Visayas State University. 

 
WHEREAS, in the same meeting, the Board approved the recommendation of the GPPB-

TSO to conduct the pilot testing of the revised Procurement Reports with the 17 PEs that submitted 
commitment forms, using the proposed revised Procurement Reports. 
 

NOW, THEREFORE, for and in view of the foregoing, WE, the Members of the GOVERNMENT 

PROCUREMENT POLICY BOARD, by virtue of the powers vested on US by law and other executive 
issuances, hereby RESOLVE to confirm, adopt and approve, as WE hereby confirm, adopt and 
approve the following: 
 

1. APPROVE the conduct of pilot testing of the revised Procurement Reports; 
 
2. APPROVE the following PEs that will be included in the pilot testing:9 

 

 
9 Pilot PEs were able to submit their respective accomplished commitment forms approved by their Head of the Procuring Entity. The 
commitment form enumerates the responsibilities of the Pilot PEs which include the following: 

1. Attendance to the meetings to be scheduled by the GPPB-TSO;  
2. Accomplishment of the forms using actual data from latest procurement reports;  
3. Revision of inputs in the forms based on feedback from the GPPB-TSO and/or other participants;  
4. Document the process, including resources needed for the accomplishment of the forms;  
5. Establish and maintain a system of regular and open communication with GPPB-TSO;  
6. Present user experience and feedbacks; and  
7. Participation in other activities as may be determined during its course. 
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a. Bureau of Plant Industry; 
b. City Government of Cavite; 
c. Department of Budget and Management; 
d. Department of Finance; 
e. Department of Health; 
f. Department of Information and Communications Technology; 
g. Department of Science and Technology; 
h. National Economic and Development Authority; 
i. National Housing Authority; 
j. National Irrigation Administration - Balog Balog Multipurpose Project; 
k. National Parks Development Committee; 
l. Philippine National Police; 
m. Philippine Navy; 
n. Philippine Space Agency; 
o. Philippine Veterans Affairs Office; 
p. Veterans Memorial Medical Center; and 
q. West Visayas State University; and 

 
3. APPROVE the use of the proposed revised Procurement Reports for the conduct of Pilot 

Testing. Said Procurement Reports are attached as Annexes “A”, “B”, and “C”. 
 

This Resolution shall take effect immediately. 
 
APPROVED this 7th day of April 2022 at Pasig City, Philippines. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                          Sgd.              Sgd. 
________________________________ 

TINA ROSE MARIE L. CANDA 
GPPB, Chairperson 

DEPARTMENT OF BUDGET AND 

MANAGEMENT 
 
 
 

____________________________________ 
NATIONAL ECONOMIC AND 
DEVELOPMENT AUTHORITY 

 

____________________________________ 
ROLANDO U. TOLEDO 

Alternate to the Chairperson 
DEPARTMENT OF BUDGET AND 

MANAGEMENT 
 
 
 

____________________________________ 
DEPARTMENT OF EDUCATION  

  
       Sgd.  

____________________________________ 
DEPARTMENT OF ENERGY 

____________________________________ 
DEPARTMENT OF FINANCE 

  
 
 
 

 
 

       Sgd. 
____________________________________ 

DEPARTMENT OF HEALTH 
 

 

____________________________________ 
DEPARTMENT OF THE INTERIOR AND 

LOCAL GOVERNMENT 
 
 
 

 Sgd. 
____________________________________ 

DEPARTMENT OF NATIONAL  
DEFENSE  

____________________________________ 
DEPARTMENT OF PUBLIC WORKS AND 

HIGHWAYS 
 
 

Sgd. Sgd. 
____________________________________ 

DEPARTMENT OF SCIENCE AND 
TECHNOLOGY  

 

____________________________________ 
DEPARTMENT OF TRADE AND INDUSTRY 

 
Sgd. 

 
Sgd. 

____________________________________ 
DEPARTMENT OF TRANSPORTATION 

____________________________________ 
DEPARTMENT OF INFORMATION AND 

COMMUNICATIONS TECHNOLOGY 
 
 
 

Sgd. 
____________________________________ 

PHILIPPINE SPACE AGENCY 
__________________________________ 
PRIVATE SECTOR REPRESENTATIVE 

 

 



Legend:

Column to be filled out manually

0.00 Data are auto-generated/harvested

With dropdown option

Code (PAP)
System-Generated 

Identifier
Program, Activity, or Project Procurement Project Project Recurrence Nature of the Procurement Project Recommended Mode of Procurement Delivery Type Contracting Type Procurement Outsourcing Is Framework Agreement to be adopted?

Date of Submission of the 
Purchase Request

Indicate the 
applicable code of 

the Program, 
Activity, or Project 

based on the 
Unified Accounts 
Code Structure 

(UACS)

The automated 
system shall assign 
a unique code for 
each procurement 
project or easier 

identification across 
the froms (PPMP, 
APP, and PMR)

Program, activity, project, or 
general requirement as indicated 
in the approved budget i.e., GAA, 

appropriations ordinance, 
corporate budget (or proposed 

budget in case Indicative PPMP)

Specific/breakdown of items to be procured based on 
the general requirement, program, activity, or project.- 

on a per lot basis (1 lot = 1 row)

Note: The lot item indicated here may be the same as 
the program, activity, project, or general requirement 

based on the approved budget.

New: refers to newly proposed PAP. 
Expanded: refers to PAP with previous 
implementation but with bigger scope. 

Recurring: PAPs which are required by the 
office every year. 

Please do not deviate from the options 
given for this column.

Category of the  subject  procurement 
project: Goods, Works, or Consulting 

Services

In case of mixed procurements, the nature of 
procurement shall be determined based on 

the primary purpose of the contract.

Choose from the drop down menu the 
applicable mode of procurement.

The mode of procurement in this form is 
recommendatory in nature only. The final 

recommendation of the mode of procurement 
to be reflected in the Annual Procurement 
Plan is the responsibility of the Bids and 

Awards Committee.

A procurement item may be scheduled to 
be delivered on a one time basis, 
staggered, progressive delivery.

One time: All items are delivered on a 
specific date

Staggered: Delivery of items are divided 
on different dates

Progressive: Project delivery with phases 
(i.e., for Infra and Consulting Projects)

Refers to the type of duration of the 
contract being entered into.

Single year: contract duration of 1 
year or less

Multi-year: contract duration of more 
than 1 year

In order to hasten project implementation, 
PEs which may not have the proficiency or 

capability to undertake a particular 
procurement, as determined by the HoPE 

concerned, may outsource the procurement 
tasks (see Section 7.3.3 of the IRR of RA 

No. 9184)

Choose from the dropdown menu the type  
of outsourcing to be adopted, if any, 

otherwise, choose N/A

PEs may use Framework Agreement, as a 
contractual arrangement, in the procurement of 

goods and services which are repeatedly 
required but by their nature, use, or 

characteristic, the quantity or exact time of 
need cannot be accurately predetermined and 

which are not advisable to be carried
in stock (see the Guidelines on the use of 

Framework Agreement by all Procuring Entities 
issued through through GPPB Resolution No. 

27-2019 dated 10 December 2019)

Indicate the date by which the 
end-user unit should submit 
the PR in order to facilitate 

the procurement activities on 
time

New Goods Competitive Bidding One Time Single Year
Another government agency - To request 

another government agency to undertake the 
procurement project of the PE

Yes

Expansion Works Limited Source Bidding Staggered Multi-Year
Private agent - To engage private 

procurement agents to directly undertake the 
procurement project

No

Recurring Consulting Services Direct Contracting Progressive

Consultant - To engage consultant to directly 
assist in the conduct of procurement and/or 

train staff in the management of the 
procurement

Repeat Order N/A

Shopping

Signature :

Printed Name :

Designation :

Date Signed : ___________________________________________

Submitted by:

___________________________________________

___________________________________________

[Head of the End-User Unit]

___________________________________________

Prepared by:

___________________________________________

___________________________________________

[End-User Unit Representative]

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) NO. ___, for CY _____
End-User Unit:

PPMP Type:

Total amount of budget for the office excluding Personnel 
Services:

Total Approved Budget for the Planned Procurement:

Project Requirements

TOOL TIP:
• Indicative PPMP for Budget Proposal: PPMP 
submitted in support of the budget proposal for the 
succeeding year.
• Indicative PPMP based on the National 
Expenditure Program (NEP) or similar document: 
Revision of the indicative PPMP consistent with the NEP or 
similar document, once the same is approved.
• PPMP: PPMP is accordance with the approved budget 
(i.e., General Appropriations Act, Corporate Budget, 
appropriations ordinance, as the case may be)
• Updated/Revised PPMP: Reflects the changes made 
in the PPMP (i.e., additional projects or update on the 
details of items in the latest PPMP).
• Supplemental PPMP: Contains additional projects 
supplemental to the latest PPMP (i.e., projects to be 
included without necessarily revising the whole PPMP). This 
forms part of the latest PPMP.

TOOL TIP:

EXAMPLE 1:

Program, Activity, or Project: 
General Administrative Services: 
Sanitary Services

EXAMPLE 2:

Program, Activity, of Project: 
Information and Communications 
Technology Equipment

TOOL TIP:

EXAMPLE 1:

Procurement Project: Pest Control 
Services

EXAMPLE 2:

Procurement Project:
Lot 1: Desktop servers
Lot 2: Digital camera
Lot 3: Laptop computers

TOOL TIP:
End-users should know the nature of 
the project as well as its availability in 
the market. Given that, they will also be 
able to determine the appropriate 
modality taking into consideration the 
conditions set in the rules.

Annex "A" - Proposed revised Project Procurement Management Plan
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as of: <insert date>

Start Date of Implementation of 
PAP/ Date of the Activity

Delivery Date Location / Delivery Site/ Venue
Number of Suppliers/ Service Providers 

identified during market scoping
Conduct of Market Scoping / Cost 

Benefit Analysis 
Budget source Quantity / Size

Approved Budget for the Contract
(in PHP)

Commencement data of the 
implementation of the PAP itself. 

In some instances the delivery date 
may be the same as the date of 

implementation of PAP.

The date of delivery shall be the date of 
execution of contract by the supplier or 

contractor. 

In case the procurement project is to be 
delivered in a staggered or progressive 
basis, the date to be indicated shall be 

the first delivery date.

Area of delivery for goods and 
services or site of implementation in 

case of service delivery or 
construction 

Suppliers/Service Providers in the Market 
Scoping sheet shall be filled out in order to 

assess the market readiness of the items to be 
procured.

Upon completing the form, the number of 
suppliers/service providers identified as source 
of market information shall be indicated in this 

column.

Market scoping or Cost Benefit 
Analysis is conducted to detemine if 
the needs of the user are available 
in the market and to determine the 
most competitive costing thereof. 

The market scoping summary 
template is on a separate sheet.

Source of Fund to pay the item be 
procured.

Quantity + Unit of Measure

The ABC shall be the final 
estimated budget  for the 

project/items to be procured after 
considering various factors for 

project costing, such as: market 
price, delivery cost, installation cost, 

taxes, etc.

Select from the dropdown options whether 
technical specificatons, terms of reference, 
and/or scope of work for each project are 

already prepared.

If the answer is "No", kindly provide 
reason/justification on the next column.

In case the answer for the previous column 
is "No", kindly provide reason/justification 

on this column

Additional details regarding the 
project

Yes
Government of the Philippines (current 

year's budget)
0.00 Yes N/A

No
Government of the Philippines (continuing 

budget)
0.00 No Provide reason/justification [remove this text]

Government of the Philippines (current 
year's and continuing budget)

0.00 #N/A

Grant by an International Financing 
Institution

0.00 #N/A

Loan from an International Financing 
Institution

0.00 #N/A

0.00 #N/A

0.00 #N/A

0.00 #N/A

0.00 #N/A

0.00 #N/A

0.00 #N/A

0.00 #N/A

0.00

___________________________

___________________________

[BAC Secretariat]

Evaluated by: [include comments, if any]

______________________________________________________

Received by: [the receiving BAC Secretariat should ensure that the signatures are in place and supporting documents are present and complete.]

___________________________

Budget Officer

___________________________

Remarks

TOTAL APPROVED BUDGET FOR THE CONTRACT

Schedule of Requirements Funding Requirements
Are the specifications, Terms of 

Reference (TOR), and/or Scope of Work 
(SOW) already set?

Reasons/Justifications in case of non-
preparation of the specificatons, TOR, 

and/or SOW

NOTE:
Shall be automatically 
filled out in the 
automated sytem. 
But for purposes of 
pilot testing of the 
forms, the dropdown 
option shall be used.

Annex "A" - Proposed revised Project Procurement Management Plan
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MARKET SCOPING TEMPLATE as of: <insert date>

End-User Unit:

UACS
System-

Generated 
Identifier

Program, Activity, or Project Procurement Project

Indicate the 
applicable code of 

the Program, 
Activity, or Project 

based on the 
Unified Accounts 
Code Structure 

(UACS)

The automated 
system shall 

assign a unique 
code for each 
procurement 

project or easier 
identification 

across the froms 
(PPMP, APP, and 

PMR)

Program, activity, project, or 
general requirement as indicated in 

the approved budget i.e., GAA, 
appropriations ordinance, 

corporate budget (or proposed 
budget in case Indicative PPMP)

Specific/breakdown of items to be 
procured based on the general 

requirement, program, activity, or project.- 
on a per lot basis (1 lot = 1 row)

Note: The lot item indicated here may be 
the same as the program, activity, 

project, or general requirement based on 
the approved budget.

Supplier Address E-mail address Contact Number
Quotation
(in PhP)

Source of Market Information
Kindly select from dropdown options

Supplier E-mail address/es Contact Number/s Contact Number/s
Quotation
(in PhP)

Source of Market Information
Kindly select from dropdown options

Supplier

50604050 02 xxxxxxxxxx
Information and 
Communications Technology 
Equipment

1 unit of Video Camera Company A Address A company.a@gmail.com(02) XXXX-XXXX;
09XX-XXX-XXXX

123,800.00
Canvass within the last 6 months 
upon submission of PPMP for 
budget proposal

Company B Address B company.b@gmail.com(02) XXXX-XXXX;
09XX-XXX-XXXX

135,000.00

Proposal from previous 
procurement of the PE within the 
last 6 months from date of 
proposal and upon submission of 
PPMP for budget proposal

Company C

Canvass within the last 6 months 
upon submission of PPMP for 
budget proposal
PhilGEPS posting of award of 
contract issued within the last 6 
months upon submission of 
PPMP for budget proposal
From current or previous contract 
of the PE (based on cost of item 
delivered within the last 6 months 
upon submission of PPMP for 
budget proposal)
PhilGEPS posting of award of 
contract issued within the last 6 
months upon submission of 
PPMP for budget proposal
Supplier website within the last 6 
months upon submission of 
PPMP for budget proposal
Phone Inquiry within the last 6 
months upon submission of 
PPMP for budget proposal
Brochure issued within the last 6 
months upon submission of 
PPMP for budget proposal
Proposal from previous 
procurement of other PEs 
received within the last 6 months 
upon submission of PPMP for 
budget proposal
Input from Consultant within the 
last 6 months upon submission of 
PPMP for budget proposal
Others (please specify)

This is to certify that market scoping activities were undertaken by the End-User Unit for all the procurement projects/items indicated in this form and that supporting documents (e.g., source of market information) are available and may be requested from the same, if necessary.

Prepared by:

Signature :

Printed Name :

Designation :

Date Signed :

SAMPLE ENTRY ONLY:

_________________________

_________________________

[Procurement Focal Person/End-User Unit Representative]

_________________________

Market Information 1 Market Information 2

TOOL TIP:
Market scoping (or may also be referred to as market study or market 
research) is conducted by the End-User Unit to gather as much 
information about the goods, infrastructure projects or
expertise required.

TOOL TIP:

EXAMPLE 1:

Program, Activity, or Project: 
General Administrative Services: 
Sanitary Services

EXAMPLE 2:

Program, Activity, of Project: 
Information and Communications 
Technology Equipment

TOOL TIP:

EXAMPLE 1:

Procurement Project: Pest Control 
Services

EXAMPLE 2:

Procurement Project:
Lot 1: Desktop servers
Lot 2: Digital camera
Lot 3: Laptop computers

GPPB Resolution No. 02-2022, dated 7 April 2022                                                                                                                               Page 10 of 17
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Average Quotation
Delivery 

Cost/Installation Cost
Life-cycle costing

LCC cost components 
considered

Other project costs 
(please specify in the 

Remarks column)

Approved Budget for 
the Contract

Requirement Specifications Remarks

Address E-mail address/es Contact Number/s
Quotation
(in PhP)

Source of Market Information
Kindly select from dropdown options

Reference for the Approved Budget for 
the Contract to be reflected in the 

PPMP

Total budget allocated 
for the project resulting 

from the market 
scoping and other 

study

A requirement specification is a condition of capability that must be met or possesed 
by a system, product, service, result or component to satisfy the end-user unit's 

requirements

Select which among the following specification types are considered:

1. Functional : Purpose, duty, role or function
2. Performance : Capability, input/output criteria, performance characteristics

3. Technical : Detailed physical characteristics

Indicate other details (e.g., if market study only 
specific "other project costs")

Address C company.c@gmail.com(02) XXXX-XXXX;
09XX-XXX-XXXX

143,500.00
Supplier website within the last 6 
months upon submission of PPMP 
for budget proposal

134,100.00 300.00 2,000.00
Service and maintenance cost 
(e.g., battery change, repair of 

unit, etc.) within 5 years
N/A 136,400.00 Functional, Performance, and Technical

#DIV/0! #DIV/0! Function and Performance

#DIV/0! #DIV/0! Functional and Technical

#DIV/0! #DIV/0! Performance and Technical

#DIV/0! #DIV/0! Functional only

#DIV/0! #DIV/0! Performance only

#DIV/0! #DIV/0! Technical only

#DIV/0! #DIV/0! No technical specification yet

#DIV/0! #DIV/0!

#DIV/0! #DIV/0!

#DIV/0! #DIV/0!

Include other price components in case not yet included in the market costing

Market Information 3

NOTE:
Additional columns may 
be added, if needed.

TOOL TIP:
Life-cycle costing is the assessment/evaluation of the costs of an asset throughout its life 
cycle starting from purchase to disposal (i.e., total cost of ownership of a product, including 
its cost of installation, operation, maintenance, conversion, and/or disposal).
(Reference shall be included - See GPM and USAID training notes).

Include on this column additional costs pertaining to the total cost of ownership for the 
product.

TOOL TIP:
Additional costs may 
include, but not limited 
to, the following:

TOOL TIP:
Sample Specifications:
Functional: a device capable of capturing images and 
videos in digital memory
Performance: can be used to capture video for at least 4 
hours (continuous), with certificate from a certfying body 
confirming that the digital camera has been tested in 
accordance with ISO 18383:2015 or similar standard for 
digital cameras, with aftersales services support and spare 
parts within 6 months after delivery
Technical:
   Weight: 150g (without battery)
   Video: HD video recording (1280 x 720), xxx
   Image: JPEG format, xxx
   Storage: micro SD (2GB), micro SDHC (up to 32GB), xxx
   Color: Black

Annex "A" - Proposed revised Project Procurement Management Plan
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ANNUAL PROCUREMENT PLAN CY <YEAR>

Name of Agency
<During registration, in case PE name is not on the list, 
kindly indicate complete  agency name in this portion>

Female Male Prefer not to say Total

Complete Address: No. of BAC members including BAC Chairperson: 0

Contact Person: No. of BAC Sec members including Head: 0

Contact Number: No. of Technical Working Group members including Head: 0

Agency Email Address: No. of designated End-User Unit Representatives: 0

Agency Classification:

Legend:
Total Amount of ABC in 
the APP: 

0.00 Column to be filled out manually Hybrid: Auto-generated but PE may edit/customize

Total Amount of projects 
under Competitive 
Bidding :

0.00 Data are auto-generated/harvested With dropdown options

Total Amount of projects 
under Alternative Modes:

0.00

Total Amount of ABC for 
EPA Projects:

0.00

APP Type:

Indicate the applicable code
of the Program, Activity, or
Project based on the Unified
Accounts Code Structure
(UACS)

The automated system shall
assign a unique code for each
procurement project or easier
identification across the froms
(PPMP, APP, and PMR)

Program, activity, project, or general requirement as indicated
in the approved budget i.e., GAA, appropriations ordinance,
corporate budget (or proposed budget in case Indicative APP)

Specific/breakdown of items to be procured based on
the general requirement, program, activity, or project.-
on a per lot basis (1 lot = 1 row)

Note: The lot item indicated here may be the same as
the program, activity, project, or general requirement
based on the approved budget, example,
Construction of Building or Highway. 

Choose from dropdown options if
procurement project is Goods,
Works, and Consulting Services.

In case of mixed procurements,
the nature of procurement shall be
determined based on the primary
purpose of the contract.

In case of multiple
end-users, all units
shall be indicated.

Choose from the drop down menu whether
the subject project is procured under early
procurement. 

Choose from the drop down
menu the applicable mode of
procurement. PEs cannot
deviate from the options given
here in.

Indicate here the minimum number
of entities to be invited to
participate in the procurement
project to be undertaken through
Alternative Methods of
Procurement.

The number as indicated in the
PPMP/s shall be considered for
this.

Indicate the date by which the end-
user unit should submit the PR in
order to facilitate the procurement
activities on time

BAC should consider the target
date of delivery and implementation
set by the end-user unit when
computing the for timeline for the
submission of PR.

Goods Yes Competitive Bidding

Works No Limited Source Bidding
Consulting Services Direct Contracting

Repeat Order
Shopping
NP-53.1 Two Failed Biddings
NP-53.2 Emergency Cases
NP-53.3 Take-Over of Contracts
NP-53.4 Adjacent or Contiguous

Prepared by: Recommended by:

BAC Secretariat BAC Chairperson

Bids and Awards Committee (BAC) and End-User Unit Representatives Sex Disaggregated Data

Code (PAP) System-Generated Identifier Program, Activity, or Project Procurement Project
Nature of the Procurement 

Project
End-User Unit Mode of Procurement

Number of Prospective Suppliers/ 
Services Providers identified for 

invitation

Schedule of Submission of 
Purchase Request of the End-

User Unit
Is this an Early Procurement Activity?

TOOL TIP:
• Indicative APP for Budget Proposal: Consolidation of 
indicative Project Procurement Management Plans (PPMPs) 
in support of the budget proposal for the succeeding year
• Indicative APP based on the National Expenditure 
Program (NEP) or similar document: Revision of the 
Indicative APP consistent with the NEP or similar document, 
once the same is approved
• APP: Consolidation of the revised PPMPs upon approval of 
and in accordance with the General Appropriations Act, 
Appropriations Ordinance, or Corporate Budget, as the case 
may be
• Updated/Revised APP: Reflects the changes made in 
the APP (i.e., additional projects or updates on the details of 
procurement projects in the latest APP)
• Supplemental APP: Contains additional projects 
supplemental to the latest APP (i.e., projects to be included 
without necessarily revising the whole APP). This forms part 
of the latest APP.

TOOL TIP:

EXAMPLE 1:

Program, Activity, or Project: 
General Administrative Services: 
Sanitary Services

EXAMPLE 2:

Program, Activity, of Project: 
Information and Communications 
Technology Equipment

TOOL TIP:

EXAMPLE 1:

Procurement Project: Pest Control Services

EXAMPLE 2:

Procurement Project:
Lot 1: Desktop servers
Lot 2: Digital camera
Lot 3: Laptop computers

NOTE:
The Nature of Procurement  and End-User Unit  shall be 
automatically filled out in the automated sytem. But for 
purposes of pilot testing of the forms, the dropdown option shall 
be used.

Annex "B" - Proposed revised Annual Procurement Plan
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Issuance of IB/RFQ/RFP
Issuance of Notice of 

Award

Consider the dates
indicated by the end-user
in its PPMP. The date to
commence procurement
shall be earlier than the
date of delivery and
implementation of PAP.

In case of multiple end-
user units, the earliest date 
shall be considered

Consider the target date
of issuance of award
based on the prescribed
procurement timelines.

Source of fund to pay the item procured

Refers to the budget for the
contract duly approved by the
HoPE, consistent with the
approved budget. The ABC
shall be the final estimated
budget for the project/items to
be procured after considering
various factors for project
costing, such as: market price,
delivery cost, installation cost,
taxes, etc.

Refers to the type of contract
being entered into. Choose
from the drop-down options.

Single year: Contract duration
of 1 year
Multi-year: Contract duration of
more than 1 year

In order to hasten project implementation, PEs
which may not have the proficiency or
capability to undertake a particular
procurement, as determined by the HoPE
concerned, may outsource the procurement
tasks (see Section 7.3.3 of the IRR of RA No.
9184)

Choose from the dropdown menu the type of
outsourcing to be adopted, if any, otherwise,
choose N/A

PEs may use Framework Agreement, as a
contractual arrangement, in the procurement
of goods and services which are repeatedly
required but by their nature, use, or
characteristic, the quantity or exact time of
need cannot be accurately predetermined and
which are not advisable to be carried
in stock (see the Guidelines on the use of
Framework Agreement by all Procuring
Entities issued through through GPPB
Resolution No. 27-2019 dated 10 December
2019)

Knowing the status of the project will provide an
idea to the BAC whether the project will be
simple, complex or highly technical. This will also
allow the BAC to determine extent of it review the
preparedness of the procurement project. 

Please do not deviate from the options given for
this column.

New: refers to newly proposed PAP
Expanded: refers to PAP with previous
implementation but with bigger scope.
Recurring: PAPs which are required by the office
every year. 

Other description for the project not
reflected in the columns.

Indicate Date Indicate Date Government of the Philippines (current year's budget) 0.00 Single Year
Another government agency - To request 
another government agency to undertake the 
procurement project of the PE

Yes New

Indicate Date Indicate Date Government of the Philippines (continuing budget) 0.00 Multi-Year Private agent - To engage private procurement No Expanded
Indicate Date Indicate Date Government of the Philippines (current year's and continuing budget)0.00 Consultant - To engage consultant to directly Recurring
Indicate Date Indicate Date Grant by an International Financing Institution 0.00 N/A

Indicate Date Indicate Date Loan from an International Financing Institution 0.00
Indicate Date Indicate Date 0.00
Indicate Date Indicate Date 0.00
Indicate Date Indicate Date 0.00

Indicate Date Indicate Date 0.00

Approved by:

Head of the Procuring Entity

Schedule of Procurement Activity

Budget Source
Approved Budget for the 

Contract
(in PHP)

Contracting Type Procurement Outsourcing Is Framework Agreement to be adopted? Project Recurrence Remarks

NOTE:
The following shall be automatically filled out in the automated sytem. But for purposes of pilot testing of the forms, the dropdown option shall be used:
1. Approved Budget for the Contract
2. Contracting Type
3. Procurement Outsourcing
4. Framework Agreement
5. Project Recurrence

Annex "B" - Proposed revised Annual Procurement Plan

GPPB Resolution No. 02-2022, dated 7 April 2022                                                                                                            Page 14 of 17

GPPB
New Stamp3



PROCUREMENT MONITORING REPORT CY <YEAR> Legend:
Procurement and Contract Management Status Report Column to be filled out manually

With dropdown options
Name of Agency: Auto-generated unless PE did not post in PhilGEPS
Completed Address: Data are auto-generated/harvested
Contact Person:
Contact Number:
Agency Email Address:
Classification:
Semester covered:

0.00
0.00
0.00
0.00
0.00

Code (PAP) System-Generated Identifier Program, Activity, or Project Procurement Project Nature of the Procurement Project End-User Unit PhilGEPS Reference Number Purchase Request Number
Date of Receipt of Purchase 
Request from the End-User 

Unit

Is this an Early Procurement 
Activity?

Adoption of Green Specifications Mode of Procurement
Approved Budget for the 

Contract
(in PHP)

Budget Source

Indicate the applicable code of the Program,
Activity, or Project based on the Unified Accounts
Code Structure (UACS)

The automated system shall assign a unique
code for each procurement project or easier
identification across the froms (PPMP, APP, and
PMR)

Program, activity, project, or general requirement
as indicated in the approved budget i.e., GAA,
appropriations ordinance, corporate budget

Specific/breakdown of items to be
procured based on the general
requirement, program, activity, or project.-
on a per lot basis (1 lot = 1 row)

Note: The lot item indicated here may be
the same as the program, activity, project,
or general requirement based on the
approved budget.

Choose from dropdown options if 
procurement project is Goods, Works, 
and Consulting Services.

In case of mixed procurements, the 
nature of procurement shall be 
determined based on the primary 
purpose of the contract.

Name of office or end-user unit.  In case 
of multiple end-users, all units shall be 
indicated.

Indicate the reference number for 
projects posted at PhilGEPS. Input 
N/A for those not required for 
posting

Pertains to the reference number/code 
used in the Purchase Request or Job 
Order Request

Date of PR received by the 
Procurement Office/ BAC 
Secretariat, as may be 
applicable.  In case of multiple 
PMOs, the latest date of receipt 
of PR shall be recorded.

Choose from the drop down menu 
whether the subject project is procured 
under early procurement.

Projects subjected to EPA shall be 
included in the PMR covering the 
corresponding period in the APP (i.e., if 
the EPA project is in the 2022 Indicative 
APP, it should be reflected in the 2022 
1st Sem PMR and onwards, as 
applicable).

Are the Green Specifications as 
provided under  GPPB Resolution 25-
2017 or  any sources adopted for the 

project?

In case of other sources, kindly indicate 
such in the  remarks section

Choose from the drop down menu the applicable 
mode of procurement.  PEs cannot deviate from the 
options given for this column.

Refers to the budget for the 
contract duly approved by the 
HoPE, consistent with the 
approved budget, and as 
published.

Source of Fund to pay the item procured.

COMPLETED CONTRACTS (This shall refer to Procurement Projects that are successfully implemented and final payment to supplier/contractor has been made.)

Goods Yes Yes Competitive Bidding 0.00 Government of the Philippines (current 
year's budget)

Works No No Limited Source Bidding 0.00 Government of the Philippines (continuing 
budget)

Consulting Services Direct Contracting 0.00 Government of the Philippines (current 
year's and continuing budget)

Repeat Order 0.00 Grant by an International Financing 
Institution

Shopping 0.00 Loan from an International Financing 
Institution

NP-53.1 Two Failed Biddings 0.00

NP-53.2 Emergency Cases 0.00

NP-53.3 Take-Over of Contracts 0.00

NP-53.4 Adjacent or Contiguous 0.00

NP-53.5 Agency-to-Agency 0.00

NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive 
Technology and Media Services

0.00

NP-53.7 Highly Technical Consultants 0.00

NP-53.8 Defense Cooperation Agreement 0.00

NP-53.9 - Small Value Procurement 0.00

NP-53.10 Lease of Real Property and Venue 0.00

NP-53.11 NGO Participation 0.00

NP-53.12 Community Participation 0.00

NP-53.13 UN Agencies, Int'l Organizations or 
International Financing Institutions

0.00

NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil 
and Lubricant (POL) Products and Airline Tickets

0.00

Others - Foreign-Funded Competitive Bidding 
(International Financing Institution Rules)

0.00

Others - Foreign-Funded Alternative Modes 
(International Financing Institution Rules)

0.00

0.00

0.00

0.00

Total Alloted Budget (ABC) of Completed Projects 0.00
Contract Price of Completed Contracts 0.00

Total Savings 0.00

AWARDED PROJECTS / ONGOING CONTRACT IMPLEMENTATION (This shall refer to projects where the Contract and NTP (if necessary) is/are issued, but contract is not yet perfected.

0.00

0.00

0.00

Total Amount ABC of Awarded Projects 0.00

FAILED PROCUREMENT PROJECTS (This shall refer to procurement projects that are declared as failed within the period covered)

0.00

0.00

0.00

ONGOING PROCUREMENT PROJECTS (This shall refer to procurement projects that has already begun its procurement process but no signed Contract and/or NTP (if needed), yet.)

0.00

0.00

0.00

Total Amount of ABC of Ongoing Projects 0.00

Approved by:
Prepared by: Recommended by:

BAC Secretariat BAC Chairperson Head of the Procuring Entity

Total Amount of Approved Budget for the Contract (ABC) for Completed Projects:
Total Amount of ABC for On-Going Procurement Projects:
Total Amount of ABC for Awarded Projects:
Total Amount of ABC of projects subjected to Early Procurement Activities:
Total Amount of ABC of projects with Green Specifications:

PROJECT DETAILS
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Date of Pre-
Procurement 
Conference

Date of Issuance/ Posting 
of Opportunity

Number of Prospective 
Suppliers/ Services 
Providers invited for 

Alternative Modalities

Date of Pre-bid 
Conference

No. of 
Supplemental/Bid 

Bulletins (S/BB) posted

Reason for issuance of 
S/BB

No. of Bidders who 
acquired Bidding 

Documents

No. of Bidders who 
Submitted Bids

Date of Opening of 
Proposal

No. of Bidders 
Declared Eligible

Date of Post-
qualification

Date of BAC 
Resolution 

Recommending 
Award/ Declaring 

Failure

Date of Approval 
of Notice of 

Award

Date of 
receipt/acceptan

ce of Notice of 
Award

Form of Bid Security
Form of Performance 

Security
Awarded Bidder 

(supplier/provider)
Rank of Awarded Bidder

PhilGEPS registration 
number of the winning 

supplier/provider

Date of Issuance of 
Contract

Contract 
Reference 

Number

Contract Cost 
(PhP)

Date of Approval 
of Notice to 

Proceed
Status of Procurement

Follow the prescribed 
date format. In case of 
multiple pre-
procurement 
conferences 
conducted, indicate 
on this column the 
date of the 1st one 
and the succeeding 
dates on the remarks 
section.

Leave this portion 
blank in case pre-
procurement 
conference is not 
conducted.

Follow the prescribed date 
format. 

Issuance of opportunity 
also pertains to the date 
the Invitation to Bid, 
Request for Quotation, and 
Request for Proposal is 
posted/issued.

For projects not required 
for posting, input date of 
issuance of RFQ/RFP 
manually

Indicate here the number 
of entities invited to 
participate in the 
procurement project 
undertaken under 
Alternative Methods of 
Procurement

Follow the prescribed 
date format.

Leave this portion blank 
in case pre-bid 
conference is not 
conducted.

Number of bid bulletins 
issued by the agency 
including postponement 
of bids.

Choose from the drop down 
menu.

Number of bidders who 
acquired bidding 
documents for the subject 
procurement project.

Bidders who downloaded 
the bid docs from the 
PhilGEPS shall be 
included (regardless if the 
bidding documents is free 
or with a fee)

Number of bidders 
who submitted bids 
for the subject 
procurement project.

Bidders who 
submitted late bids 
shall be counted.

Follow the prescribed date 
format. 

Date of opening of 
proposal may be the 
same date of deadline of 
submission of bids/ 
proposal.

Number of bidders 
who were declared 
eligible for the subject 
procurement project. 
Late bids shall be 
included to those who 
were declared 
ineligible.

Follow the prescribed 
date format. 

Date of post-
qualification shall 
pertain to the date the 
activity was completed.

Follow the prescribed 
date format. 

This pertains to the 
date of effectivity of the 
BAC Resolution.

Follow the 
prescribed date 
format. 

This pertain to the 
date the Notice of 
Award was 
approved by the 
HOPE.

Follow the 
prescribed date 
format. 

The date by which 
the Notice of 
Award is 
received/accepted 
by the winning 
bidder.

This pertains to the form of 
Bid Security submitted by the 
bidder/contractor during 
opening of bids.

This pertains to the form of 
Performance Security 
submitted by the 
bidder/contractor prior to 
signing of contract.

Name of the bidder 
awarded with the 
contract

Particular ranking of the 
awarded bidder based on 
the Abstract of Bids as 
Calculated.

Provide the registration 
number as reflected in the 
PhilGEPS Certificate of 
Registration or as verified in 
the PhilGEPS website

Follow the 
prescribed date 
format. 

This pertain to the 
date the Contract 
was signed by both 
the HOPE and 
winning 
supplier/service 
provider

Pertains to the 
reference 
number/code 
used in the 
Contract or 
Purchase Order

Amount of Contract 
with the 
supplier/service 
provider

Follow the 
prescribed date 
format. 

This pertains to the 
date the Notice to 
Proceed was 
approved by the 
HOPE.

Leave this portion 
blank in case an 
NTP is not issued.

Choose from the available 
items in the drop down 
menu.

Change of date of a 
procurement activity

Cash or cashier’s/manager’s 
check 

Cash or cashier’s/manager’s 
check 

Single Calculated and 
Responsive Bidder

0.00 Awarded

Change in the specifications
Bank draft/guarantee or 

irrevocable letter
of credit 

Bank draft/guarantee or 
irrevocable letter

of credit 

Lowest Calculated and 
Responsive Bidder

0.00 Ongoing

Change in documentary 
requirements

Surety bond Surety bond
2nd Lowest Calculated and 

Responsive Bidder
0.00 Failed under Section 35.1 

(a)

Others, please specify
Performance Securing 

Declaration
Performance Securing 

Declaration
3rd Lowest Calculated and 

Responsive Bidder
0.00 Failed under Section 35.1 

(b)

N/A N/A
4th Lowest Calculated and 

Responsive Bidder or beyond
0.00 Failed under Section 35.1 

(c)

0.00 Failed under Section 35.1 
(d)

0.00 Failed under Section 35.6 
(a)

0.00 Failed under Section 35.6 
(b)

0.00 Failed under Section 35.6 
(c)

0.00 Failed under Section 35.6 
(d)

0.00 Failed under Section 41 (a)

0.00 Failed under Section 41 (b)

0.00 Failed under Section 41 (c)

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

PROCUREMENT DETAILS
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Contracting Type Procurement Outsourcing
Is Framework Agreement 

adopted?
Contract amendment 

document, if any
Contract Amendment 

Date
Delivery Type

Date/s of Delivery/ 
Completion

Date of Final Payment Status of Contract
Supplier/Service Provider 

performance rating
List of Invited 

Observers

Date of Receipt of 
Invitation by Invited 

Observers

Names of Observers 
Attended

Reasons for Non-attendance 
of Observers

Requests for 
Reconsideration (RRs), 

Protests, Court Cases, etc. 
Received

Cause for filing RRs, 
Protests, Court Cases, etc.

Total Number of RRs, 
Protests and Court Cases 

Received

Refers to the type of contract 
being entered into. Choose 
from the drop-down options.

Single year: contract duration 
of 1 year or less
Multi-year: contract duration of 
more than 1 year

In order to hasten project implementation, PEs 
which may not have the proficiency or capability to 
undertake a particular procurement, as determined 
by the HoPE concerned, may outsource the 
procurement tasks (see Section 7.3.3 of the IRR of 
RA No. 9184)

Choose from the dropdown menu the type  of 
outsourcing adopted, if any, otherwise, choose N/A

PEs may use Framework 
Agreement, as a contractual 
arrangement, in the 
procurement of goods and 
services which are repeatedly 
required but by their nature, 
use, or characteristic, the 
quantity or exact time of need 
cannot be accurately 
predetermined and which are 
not advisable to be carried
in stock (see the Guidelines on 
the use of Framework 
Agreement by all Procuring 
Entities issued through through 
GPPB Resolution No. 27-2019 
dated 10 December 2019)

Start date as stipulated 
in the contract

End date as stipulated 
in the contract

In case of contract 
amendment, specify the 
contract amendment 
document. Choose from 
the dropdown menu.

Date the amended 
contract is signed by 
both parties (PE and 
supplier/provider)

A procurement item is 
scheduled to be delivered on 
a one time basis, staggered, 
progressive delivery

One time: All items are 
delivered on a specific date
Staggered: Delivery of items 
are divided on different dates
Progressive: Project delivery 
with phases (i.e., for Infra and 
Consulting Projects)

Date of delivery/completion 
shall pertain to the actual 
date of delivery of the 
supplier/service provider or 
completion of the project as 
indicated in the Inspection 
and Acceptance or 
Certificate of Completion.

The date by which the PE 
releases the final 
payment to the 
supplier/service provider

This portion shall be filled out 
by the end-user unit 
represetative. 

Choose from the drop down 
menu the applicable status of 
contract. PEs cannot deviate 
from the options given for this 
column.

For Infra projects, use of 
CPES
For Goods, Services, and 
Consulting Services, the PE 
may use their own 
standards

Specific names of 
observers invited

Indicate date/s on which 
the observers are invited 
to attend the 
procurement activities

Specific names of 
observers present 
during any stage of 
procurement. Also 
indicate the activity/ies 
attended by the 
observer.

Reasons for non attendance of 
the observer shall be identified 
by the procurement office.

Identify which of the items in 
the drop down menu are 
applicable. 

Court cases are those within 
Regular Courts; Certiorari, as 
contemplated under Section 
58 of RA No. 9184 and its 
IRR

Identify which of the following 
was the basis for filing RR, 
Protests, Court Cases, etc.

In case the reason is not 
included in the dropdown list, 
kindly select "Others".

If this column is not applicable, 
please select "N/A".

Count the number  of RRs, 
Protests and Court Cases 
received.

Leave this portion blank if 
not applicable.

Single Year
Another government agency - To request another 
government agency to undertake the procurement 
project of the PE

Yes Amendment to Order One-Time Ongoing
Insufficient period to invite 

observers
Request for Reconsideration

Failure to comply with legal 
requirements

Multi-Year Private agent - To engage private procurement 
agents to directly undertake the procurement project

No Variation Order Staggered Suspended No response Protest
Failure to comply with technical 

requirements

Consultant - To engage consultant to directly assist 
in the conduct of procurement and/or train staff in 
the management of the procurement

Supplemental Contract Progressive Completed 
CSO has limited funds for 

transportation costs 
Court Case 

Contesting the eligibility of the 
bidder 

N/A Amended Contract Terminated
Observers have limited 
manpower to send as 

representatives
Complaint

Contesting the decision of the 
BAC

N/A
Observers have no technical 

capability to observe government 
procurement proceedings

No RR, Protests, Court Cases 
Received

Others/Please specify

N/A - Attended N/A

CONTRACT IMPLEMENTATION DETAILS (to be answered by the End-User Unit Representative) OBSERVER PARTICIPATION DETAILS PROTEST MECHANISM DETAILS

Remarks
(Explaining changes from 

the APP)Contract Duration: Start and End Dates
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