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RESOLUTI ON NO.  09-2014  

 

 

 

 

 

 

APPROVING AND ADOPTING THE COMMUNITY PARTICIPATION 

PROCUREMENT MANUAL (CPPM) AND THE IMPLEMENTING GUIDELINES 

FOR NEGOTIATED PROCUREMENT UNDER SECTION 53.12 (COMMUNITY 

PARTICIPATION) OF THE REVISED IMPLEMENTING RULES AND 

REGULATIONS OF REPUBLIC ACT (RA) NO. 9184 

 

WHEREAS, RA 9184 entitled “An Act Providing for the Modernization, 

Standardization and Regulation of the Procurement Activities of the Government and For Other 

Purposes,” took effect on 26 January 2003, while its revised Implementing Rules and 

Regulations (IRR) took effect on 2 September 2009; 

 

   WHEREAS, Section 6 of RA 9184 provides that to systematize the procurement process, 

avoid confusion and ensure transparency, the Government Procurement Policy Board (GPPB) 

shall pursue the development of generic procurement manuals and standard bidding forms for 

mandatory use by all government agencies; 

  

   WHEREAS, Community Participation as a Negotiated Procurement modality under 

Section 53.12 of the IRR of R.A. 9184 may be utilized “[w]here, in the interest of project 

sustainability or to achieve certain specific social objectives, it is desirable in selected project 

components to call for participation of local communities in the delivery of goods, including 

non-consulting services, and simple infrastructure projects, subject to the guidelines to be 

issued by the GPPB”;   

 

  WHEREAS, the Government Procurement Policy Board-Technical Support Office 

(GPPB-TSO), in partnership with the Transparency and Accountability Network (TAN), 

drafted the Community Participation Procurement Manual (CPPM) as part of the output under 

the World Bank-managed Japan Social Development Fund (JSDF), which aims to improve the 

quality and responsiveness of public spending in poor communities through localized 

procurement reform; 

 

WHEREAS, the GPPB-TSO and TAN conducted stakeholders’ meetings and workshops 

to gather comments and feedbacks on the draft CPPM; 

  

WHEREAS, during the Special Meeting held on 10 March 2014, the GPPB Inter-Agency 

Technical Working Group (IATWG) discussed and commented on the salient features of the 

CPPM and agreed to submit additional comments on the final draft of the CPPM until 20 March 

2014; 

 

WHEREAS, during the 2nd Regular Meeting on 8 April 2014, the final draft of the CPPM 

was presented to the GPPB for consideration and approval. The Board approved the CPPM in 

principle, subject to the incorporation of the comments made by the members during the 

meeting;  

 

WHEREAS, in the 3rd Regular Meeting on 23 May 2014, and after due consideration and 

deliberation, the Board approved the CPPM;  
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 NOW, THEREFORE, for and in consideration of the foregoing, WE, the Members of the 

GOVERNMENT PROCUREMENT POLICY BOARD, by virtue of the powers vested on US by law, 

hereby RESOLVE to approve and adopt, as WE hereby approve and adopt the Community 

Participation Procurement Manual pursuant to Section 53.12 of the revised IRR of RA 9184, 

attached hereto as Annex “A”. 

  

This Resolution shall take effect immediately. 

  

APPROVED this 23rd day of May 2014 at Pasig City, Philippines.  

 

 

                    

_____________________________________ 

DEPARTMENT OF BUDGET AND 

MANAGEMENT 

_____________________________________ 

NATIONAL ECONOMIC AND 

DEVELOPMENT AUTHORITY 

  

  

_____________________________________ 

DEPARTMENT OF EDUCATION  

_____________________________________ 

DEPARTMENT OF ENERGY  

  

  

_____________________________________ 

DEPARTMENT OF FINANCE 

_____________________________________ 

DEPARTMENT OF HEALTH 

  

  

_____________________________________ 

DEPARTMENT OF THE INTERIOR 

AND LOCAL GOVERNMENT 

_____________________________________ 

DEPARTMENT OF NATIONAL  

DEFENSE  

  

  

_____________________________________ 

DEPARTMENT OF PUBLIC WORKS 

AND HIGHWAYS  

_____________________________________ 

DEPARTMENT OF SCIENCE AND 

TECHNOLOGY  

  

  

_____________________________________ 

DEPARTMENT OF TRADE AND 

INDUSTRY  

_____________________________________ 

DEPARTMENT OF TRANSPORTATION 

AND COMMUNICATIONS 

  

  

_____________________________________ 

PRIVATE SECTOR REPRESENTATIVE 

 

  

  

 

 

 

 

 

 

(Sgd.) 

(Sgd.) 

(Sgd.) 

(Sgd.) 

(Sgd.) 

(Sgd.) 

(Sgd.) 

(Sgd.) 

(Sgd.) 
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Attested by:  

 

 

  

_____________________________________          

  

DENNIS S. SANTIAGO   

Board Secretary, GPPB  

Executive Director, GPPB-TSO  

 

 

 

 

(Sgd.) 
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Acronyms 
 

APP Annual Procurement Plan 

BA Barangay Assembly 

BAC Bids and Awards Committee 
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LDC Local Development Council  
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NGO Non-Government Organization 
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ABOUT THE MANUAL 
  

This Manual sets guidelines for community participation in government procurement.  It 

primarily takes off from the Local Government Code (LGC), and the Revised 

Implementing Rules and Regulations (IRR) of the Government Procurement Reform Act 

(GPRA), specifically Section 53.12 on Community Participation. 

 

According to the LGC, agencies and offices should conduct consultations with appropriate 

local government units and community organizations before any project or program is 

implemented in their jurisdiction.1  It also requires the formation of a Local Development 

Council (LDC) that shall have among its functions, the mobilization of people’s 

participation in local development efforts, assist the Sanggunian in the development of a 

multi sectoral plan, and shall set the economic and social development direction of the 

Local Government Unit (LGU). At least 25% of the members of the LDC should be 

representatives of non-government organizations (NGOs). 

 

On the other hand, the GPRA or Republic Act No. 9184 includes as its governing 

principles transparency and public monitoring in the procurement process and 

implementation of contracts. 2   Further, Section 53.12 of the GPRA IRR includes 

community participation as one of the instances by which negotiated procurement can 

be implemented. 

 

This Manual sets guidelines for community participation in government procurement 

drawing lessons from experiences in community-based/community driven development 

(CDD) projects.  It focuses on how the community can participate in managing 

procurement by being involved in planning, procurement, and implementation, and on 

how the community can participate as contractors or service providers under negotiated 

procurement through community participation.  Suggested procedures put forward in 

this Manual takes inspiration from lessons garnered from the KALAHI-CIDSS3 project, 

good LGU practices, and from existing laws and guidelines. 

 

The community may also be involved as observers4 of the procurement process. The 

requirements and responsibilities for such role may be found in a separate manual – the 

Procurement Observers’ Guide.  

 

Chapter One provides an introduction of the Manual.  It lays down the scope and 

limitations, and puts forward important concepts, definitions, and legal tenets that shall 

be used. 

 

Chapter Two discusses the general procedures for procurement under Negotiated 

Procurement-Community Participation provided in Section 53.12 of the GPRA IRR.  This 

chapter guides the procuring entity on the conditions that must be met to justify the use 

of Negotiated Procurement-Community Participation as a procurement method.  It also 

describes how the community can be involved in project procurement at the local 

government level (e.g., project identification, planning, and monitoring).  It lays down 

the roles and responsibilities of different community agencies (committees) in ensuring 

transparency, public monitoring, equity, and value for money in procurement. 

 

                                                           
1 Book 1, Title 1 Sec. 2 (c) and Title 6 of the Local Government Code 
2 Article 1 Section 3 of RA 9184 “Governing Principles on Government Procurement”. 
3 KALAHI-CIDSS stands for Kapit-Bisig Laban sa Kahirapan-Comprehensive and Integrated Delivery of Social 
Services.  It is a project implemented by the Department of Social Welfare and Development with financial 
support from the World Bank through a loan agreement. 
4 Section 13, of the GPRA’s provides that “To enhance the transparency of the process, the BAC shall, in all 
stages of the procurement process, invite…at least two (2) observers to sit in its proceedings, one (1) from a 
duly recognized private group in a sector or discipline relevant to the procurement at hand, and the other from 
a non-government organization…”. 
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Chapter Three provides the guide in establishing committees necessary for the 

barangay’s and community’s implementation of projects procured through Negotiated 

Procurement-Community Participation.  It proposes the formation of community 

committees under the Barangay Development Council (BDC) and Barangay Assembly 

(BA) in ensuring community participation.  It discusses how the community can organize 

themselves and participate to ensure that the procurement achieves its intended social 

objectives and increase project sustainability. 

 

Background 

 

This Manual is part of the project entitled “Improving the Quality and Responsiveness of 

Public Spending in Poor Communities Through Localized Procurement Reform” supported 

by the Japan Social Development Fund (JSDF) through the World Bank (WB).  

 

The project aims to further enhance the impacts of participatory approaches by 

promoting the participation of volunteers from poor communities in the regular activities 

of barangay Bids and Awards Committees (BAC), among others. Community members 

and local CSOs are expected to be involved in key elements of procurement planning, 

actual procurement, and contract implementation processes, e.g., public biddings, 

canvassing, bid award, contract monitoring, reporting, and oversight. The development 

of an enabling partnership between the community members/NGOs and the LGUs for 

procurement reform is the key innovative feature of the project.  

 

This Manual was developed in partnership with the following agencies and offices: 

 Department of Budget and Management; 

 Government Procurement Policy Board - Technical Support Office; 

 Department of the Interior and Local Government (DILG), including the National 

Barangay, Operations Office, Local Government Academy, and the Bureau of 

Local Government Supervision; 

 Department of Social Welfare and Development; and 

 The World Bank. 
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CHAPTER I:  INTRODUCTION 
 

In the past, procurement transactions and basic service delivery belonged to the 

exclusive domain of the government with the community as passive recipients.  Recent 

trends toward participatory governance and community empowerment have enabled 

ordinary members of the community to have a more active role in procurement 

planning, actual procurement and contract implementation processes. With community 

participation, transactions between the government and third parties such as suppliers 

and contractors or service providers have become more transparent.  Where there is 

transparency, holding public officials to be accountable for their actions in the use of 

public resources can be ensured.  There is also efficiency in the use of resources when 

beneficiaries of projects are engaged not just in determining their actual needs, but also 

in project procurement and implementation. This in effect guarantees that the 

government only procures what is needed. If the community can be involved in any or 

all of the stages of project planning, procurement, and implementation, there would be 

greater ownership of the project. 

 

The principle of community participation is embodied in and supported by the 1987 

Philippine Constitution, the LGC, and the GPRA.  Sections 15 and 16 of the Constitution 

recognize the role of People’s Organizations to “effective and reasonable participation” in 

decision-making processes.  The LGC reinforced the roles and rights of these 

organizations and provided the mechanisms for their participation in local government 

units.5  

 

Strong community participation is a key ingredient in the sustainability of projects.  It 

aims to increase the inclusion of local expertise, generate local employment, and 

promote the use of local materials and indigenous technology, among others. It 

enhances community capacity and directly impacts on improving the lives of community 

members.  It also contributes in increasing the trust and confidence of communities in 

the government. 

 

Community participation is most appropriate for community-based or community driven 

development (CDD) projects where community members are partners in the search for 

sustainable solutions to development challenges. This approach gives control over 

planning decisions and investment resources to community groups and local 

governments.  It adheres to community involvement in all stages of the project, from 

start to finish. 

 

                                                           
5  Sections 2, 34, 35, 41, 98-116, and 397 of the LGC (Republic Act 7160). 
6 Community Participation in Development Projects, The World Bank Experience, Samuel Paul, February 1987 
7 Based on the documentation prepared by Dr. Mario R. Delos Reyes, Associate Professor and Director, Training 
and Extension Services Division, University of the Philippines – School of Urban and Regional Planning  

Box 1. Sample of CDD projects  

 

 First and Second Urban Development Program (Tondo, Metro 
Manila), 1976 and 1979.6 

 

 Water works system (Barangay Tabok, Mandaue City, Cebu), 
1981.7 

 

 Under KALAHI-CIDSS 

1. Public utility passenger boat (Barangay Dungon, Concepcion, 

Iloilo), 2004; 

2. Improvement of the main barangay road (Barangay 

Dansalan, Sapad, Lanao del Norte); 

3. Flood control wall (Barangay Kinabuhayan, Dolores, Quezon); 
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Consequently, projects that are not sustainable, do not require the continued active 

participation of communities, and do not have positive social impacts are not appropriate 

for Negotiated Procurement-Community Participation.  Some of these include the 

purchase of lands, salaries and wages of government staff, repair of government 

facilities, meeting halls, places of religious worships, political and religious activities, 

micro-credit activities, road construction into protected areas, activities that exploit 

women and men at any age, employment of minors, travel, and consumption items or 

events like fiesta. 

 

Community Participation under the LGC 

 

The LGC opened venues for the participation of people’s organizations and non-

government organizations through the local special bodies and sectoral representation.8  

Agencies and offices are also expected to consult with appropriate local government 

units and community organizations before any project or program is implemented in 

their jurisdiction. One of the ways to formally accomplish this is through a Barangay 

Assembly (BA), which acts as the community’s highest decision-making body.  

Composed of “all persons who are actual residents of the barangay”9, its resolutions 

express the will of the people in the community. The BA meets at least twice a year to 

discuss barangay activities, finances, and problems.  It is called upon by the Punong 

Barangay, or of at least four (4) members of the SB, or through a petition of at least five 

percent (5%) of assembly members.10 

 

According to LGC Chapter 6 Section 398, the powers of the BA are the following: 

 

 Initiate legislative processes by recommending to the SB the adoption of 

measures for the welfare of the barangay and the city or municipality concerned; 

 Decide on the adoption of initiative as a legal process whereby the registered 

voters of the barangay may directly propose, enact, or amend any ordinance; and 

 Hear and pass upon the semestral report of the SB concerning its activities and 

finances.  

 

All LGUs are also mandated to convene a multi-sectoral local development council that 

will set the direction for economic and social development, and coordinate development 

efforts in the locality.11  For barangays, the BDC, headed by the Punong Barangay, is 

composed of the sangguniang barangay, representatives from the NGOs, Congressman. 

Amongst its key functions are to formulate the barangay’s development plan, mobilize 

                                                           
8  Sections 41 and 98 to 116, Republic Act 7160 or the Local Government Code (LGC) of 1991 
9 Chapter 6, Section 397 of the LGC 
10 Ibid. 
11 Section 106 of the LGC 

4. Electrification of the whole barangay (Barangay Olave, 

Enrique Villanueva, Siquijor); 

5. Corn Mill (Barangay Magwawa, Santo Tomas, Davao Del 

Norte); 

6. Construction of a 6-classroom high school (Barangay Sta. 

Lucia, Dolores, Quezon); 

7. Water system rehabilitation (Barangay Don Juan Vercelos, 

San Francisco, Quezon); 

8. Construction of communal faucets (Barangay Loboc, 

Tungawan, Zamboanga Sibugay); 

9. Drainage system improvement (Barangay Taruc, Surigao del 

Norte). 

 

 ADB’s Agrarian Reform Communities I Project (ARCP). 
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people’s participation, monitor and evaluate programs and projects, and it can form 

sectoral or functional committees to assist the council in performing its functions.  The 

LDCs also have an Executive Committee that represents it. In barangays, the Executive 

Committee is composed of the Punong Barangay, a representative from the Sanggunian, 

and a representative from the NGOs. 

 

Community Participation in the revised Implementing Rules and Regulations (IRR) of the 

GPRA 

 

The concept of community participation in this Manual is anchored on Section 53.12 of 

the GPRA IRR, to wit:  

 

Community Participation. Where, in the interest of project 

sustainability or to achieve certain specific social objectives, it is desirable 

in selected project components to call for participation of local 

communities in the delivery of goods, including non-consulting services, 

and simple infrastructure projects, subject to the guidelines to be issued 

by the GPPB. 

 

As stated above, Community Participation as a form of Negotiated Procurement is 

allowed only in order to meet specific social objectives or for project sustainability.12  

This Manual guides the procuring entity and describes how the community can 

participate as a service provider or contractor as well as its participation in the whole 

procurement process of a project. 

 

Defining “community”  

 

For purposes of this Manual, community is defined as a group of individuals living in 

close proximity to each other13.  It also includes social groups who share a common 

agenda, cause, or interest.  Examples of community groups include parent-teacher 

association, association of barangay health workers, farmers, fisherfolk, women, elderly, 

indigenous peoples, among others.  Community groups may or may not be organized. 

 

This Manual focuses on ways by which organized community groups may participate in 

government procurement. Organized groups have a formal structure, democratically 

selected leaders, and adopt a principle of shared responsibility over its actions.  This 

Manual considers two types of organized groups – registered 14  and non-registered.  

Registered groups are listed with and possess a certificate from a registering body (e.g., 

SEC, DTI, CDA; including those given authority to do so by an implementing agency). 

This includes, but is not limited to, NGOs, CSOs, CBOs, People’s Organizations, and 

community labor groups. 

 

CHAPTER II: IMPLEMENTING GUIDELINES ON NEGOTIATED 
PROCUREMENT-COMMUNITY PARTICIPATION  
 

This Chapter discusses the key principles that should guide the conduct of procurement 

using Negotiated Procurement-Community Participation.  It also puts forward a general 

procedure for Negotiated Procurement through Community Participation that can guide a 

procuring entity and its BAC.  It also presents a simple interpretation of a service 

provider/contractor’s legal, technical, and financial capability under Section 53.12 of the 

GPRA and its IRR.   

 

                                                           
12 The Asian Development Bank (ADB) and The World Bank (WB) allow community participation as a method of 
procurement. 
13 http://go.worldbank.org/AOGIL9SSI0 
14 Registration is different from accreditation.  Though registration is required for the participation in public 
procurement as contractor/service provider or observer, there are other eligibility requirements for such.  

http://go.worldbank.org/AOGIL9SSI0
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2.1 Guiding Principles 

 

Participation as a key good governance dimension improves the quality and 

responsiveness of public spending by aligning procurement with project sustainability 

and social objectives, thereby directly uplifting the economic, environmental, and social 

well-being of the communities. Thus, community participation in procurement shall be 

guided by the following principles: 

 

1. Equity – community members and organizations have equal opportunities to 

participate in decision-making processes of the project: identification, 

procurement, implementation, monitoring and evaluation, and other related 

processes, including equal opportunity in the engagement of community 

organizations as contractors/service providers. 

 

2. Participation – policy and mechanisms (e.g., barangay assemblies, project 

committees, etc.) are provided by the barangay to ensure maximum engagement 

of the community in decision-making processes.  It highlights giving voice to 

members of the community especially those from the marginalized sector.  It 

empowers intended beneficiaries to influence project outcomes. 

 

3. Responsiveness – public spending is geared towards addressing problems and 

challenges identified by the community in a manner that is supported by the 

community. 

 

4. Accountability – the answerability of public officials including members of the 

different project committees to the community.  It means that those involved in 

community procurement have clearly defined roles and responsibilities and all 

decisions, actions, and project finances are made public. 

 

5. Transparency – clarity and simplicity of the policies and procedures, as well as 

the openness in their implementation. The community is made aware of every 

aspect of project decision-making. Steps are taken to ensure that the rationale 

behind decisions made and actions taken are understood.  

 

6. Value for money – ensures that communities obtain the optimal benefit from 

projects.  The community’s ownership of the project  encourages its responsible 

use, extends the project life, and maximizes its beneficial value to the 

community. 

 

The procurement documents, including the contract, should be aligned with these 

principles, and should contain disclosure/transparency provisions and expected social 

impacts/benefits (e.g., consultation, community monitoring, and social benefits like 

income and livelihood for the marginalized sector, exercise of fair labor practices, etc.). 

 

2.2 Applicability Conditions 

 

Projects may be procured through Negotiated Procurement-Community Participation 

where the participation of local communities are desirable for project sustainability or 

to achieve certain specific social objectives.   

 

Project sustainability anchors itself on ensuring that project recipients are able to sustain 

the project or its activity(ies) even after the initial phase of project implementation or 

even if project resources are no longer available.  One of the ways to ensure project 

sustainability is to increase the community’s ownership of the project and its 

outputs/results.  Greater ownership is achieved by sharing with the community decision-

making powers in all the stages of project life.  
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Social objectives are goals that seek to improve the well-being of the community. The 

desired outputs target core problems identified by the community through solutions they 

helped determine. These objectives aspire to empower the community by enhancing 

their knowledge and skills and creating an environment for development. Projects with 

social objectives may also include those that require the delivery of additional benefits 

over and above the direct benefit of the goods, non-consulting service, or infrastructure 

facility to be acquired. 

 

These projects attempt to achieve positive outcomes like poverty reduction, hunger 

mitigation/elimination, access to education, equitable distribution and management of 

natural resources, climate change adaptation/mitigation, disaster risk reduction, gender 

equality, disease reduction, and job generation, among others. 

 

Toward these ends, the following should be established by the procuring entity: 

 

1. The project is aligned with the procuring entity’s mandate and strategic or 

development plan to efficienctly and economically deliver public service. 

The objective is to optimize use of public funds in the discharge of government 

functions through projects that will achieve the most benefit to the community at 

the least cost to the government; 

 

2. The project has identified positive social outcomes with community(ies) as 

its main beneficiary(ies).  It is appropriate for projects to be implemented at 

the barangay and/or community-level where beneficiaries are clearly identifiable 

group(s) of households/individuals in the same community; 

 

3. The project requires community involvement, in part or in whole, for its 

success and continued implementation.  It recognizes the need for 

community ownership as critical to sustain project outputs/results and achieve its 

intended outcomes; and 

 

4. The project is aligned with the locality’s development plan(s).  Following 

local government planning processes, development plans (comprehensive, 

annual, or sectoral) are formulated using participatory mechanisms and tools to 

express the desired social outcomes and objectives of residents of the 

community.  Comprehensive development plans are translated into annual plans 

from which APPs are formulated.  These can be subjected to processes of 

revisions and prioritization depending on emerging needs and availability of 

resources. 

 

5. The Approved Budget for the Contract (ABC) of the project or its component that 

will be procured through Negotiated Procurement-Community Participation meets 

the following thresholds: 

 

Procuring Entity 

Maximum Amount  

(in Philippine Pesos) 

Goods Infrastructure 

Projects 

1. National Government Agencies 

2. Government Owned/Controlled 

Corporations 

3. Government Financial Institutions 

4. State Universities and Colleges 

2,000,000 5,000,000 

5. Local Government Units   

 1st-3rd Class Provinces 

 1st-2nd Class Cities 

 Highly Urbanized Cities 

1,000,000 2,500,000 



 
 

10 

 

 4th Class Province 

 3rd Class City 

 

800,000 1,750,000 

 5th Class Province 

 4th Class City 

 

600,000 1,000,000 

 6th Class Province 

 5th-6th Class Cities 

 Municipalities 

 Barangays 

500,000 750,000 

 

  

For foreign funded procurement, the thresholds shall be determined by 

agreement between the borrowing/implementing agency and the foreign funding 

institution. 

 

6. The project’s contract packaging and terms do not result to splitting of 

government contracts for the purpose of evading or circumventing the 

requirements of the GPRA and its IRR. 

 

7. Local Government Units serving as procuring entities are encouraged to utilize 

Negotiated Procurement-Community Participation as long as they are recipients 

of the Seal of Good Housekeeping or Seal of Good Governance from the 

Department of the Interior and Local Government (DILG) or have shown a proven 

capacity to procure and manage community based projects.  

 

2.3 Procedural Guidelines  

 

The following are the procedural requirements for the use of Negotiated Procurement-

Community Participation: 

 

A. Planning and Identification15 

 

1. The end user unit shall identify project proposals in line with the procuring 

entity’s strategic plan, key results areas, and major final outputs that will be 

sustainable if implemented with the participation of a target community or 

where the engagement of community participants will lead to the 

achievement of specific social objectives. 

 

2. The end user unit shall prepare the objectives, requirements, estimated 

budget, outputs and target community beneficiary(ies) of the selected 

project and present the same to the local community concerned for review, 

revision, and acceptance.  

 

3. The proposed projects that were accepted by the target community(ies) 

shall be included in the end user unit’s PPMP and the procuring entity’s 

approved APP, indicating that it shall be procured using Negotiated 

Procurement-Community Participation. The acceptance by the target 

community(ies) shall be evidenced by the project’s inclusion in their 

respective local development plan or in a resolution by the local sanggunian 

in case of projects for the LGUs. 

                                                           
15  Procuring entities may also follow the participatory processes for project planning, identification, and 
selection being implemented by government agencies through established community driven development 
programs, such as the Grassroots Participatory Budgeting Program (GPBP) and KALAHI-CIDSS National 
Community Driven Development Project (KC-NCDDP). 
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B. Pre-procurement16 

 

4. The project or project components, technical specifications or scope of work, 

and contract packaging shall be finalized by the procuring entity, taking into 

consideration the requisites under Section 2.2 of this Manual and the inputs 

of the local community(ies) concerned. 

 

4.1. For goods, the procuring entity shall ensure that there are clear 

standards for quality, function and performance in the technical 

specifications that need to be met. Where applicable, these shall 

approximate those of Philippine National Standards (PNS), as specified 

by the Bureau of Product Standards (BPS). 

 

4.2. For works, the technical designs and specifications to be used must be 

in accordance with relevant national, municipal and local design codes 

and standards for rural infrastructure applicable to local conditions. 

Construction supervision, quality control, contract management, 

completion inspection, acceptance, operation and maintenance 

procedures shall be in accordance with the requirements of the 

projects. 

 

5. The end user unit shall prepare the request for quotation/proposal 

(RFQ/RFP), which shall indicate a brief description of the goods, non-

consuting services, or simple infrastructure projects to be procured, the 

technical specifications or scope of work, the ABC, the manner and deadline 

for submission of quotations, the terms and conditiions of the project, and 

other necessary information. 

 

C. Posting 

 

6. The BAC shall post the RFQ/RFP in the website of the procuring entity (if 

any), the premises of the procuring entity, and in at least three (3) 

conspicuous places where the project will be implemented (e.g., bulletin 

board, public transport terminals, public markets, etc.) for a period of seven 

(7) calendar days. 

 
D. Opening and evaluation 

 

7. On the date specified in the RFQ, the BAC shall open the 

quotations/proposals submitted, using a non-discretionary pass or fail 

criterion, to determine compliance with the requirements and evaluate 

which bidder submitted the Lowest Calculated Bid or Quotation (LCB/LCQ). 

 

7.1. The BAC should have obtained quotations/proposals from at least three 

(3) community-based service provider from the barangay(s) where the 

project is located or to be executed.  If there are less than three (3) 

community-based service provider, the BAC shall continue the 

procurement process and determine the eligibility of the community-

based service provider(s) that submitted its quotation/proposal. If 

none are qualified, the invitation may be extended to other barangays 

                                                           
16  For national government projects, it is important for the procuring entity and its BAC to coordinate with the 
local government units to ensure that consultation(s) is/are conducted before the procurement begins.  This is 
also an opportunity to gather more recent information needed to prepare the procurement documents (e.g., 
poverty incidence, public places, unemployment data, list of civil society organizations, market conditions, 
etc.). 
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within the same municipality only.  (See Section 2.4 of this Manual for 

determining an eligible community-based service provider) 

 

7.2  For the hiring of community labor, proposals are evaluated based on 

the labor requirements of the project.  (See Section 3.3 of this Manual 

for the establishment of community labor groups) 

 

8. If the LCB/LCQ is determined to be responsive, using a non-discretionary 

pass or fail criterion, it shall be declared as the LCRB/LCRQ. If not, the 

second LCB shall be evaluated with its responsiveness determined pursuant 

to the aforementioned provision. Such procedure shall be repeated for the 

next LCB/LCQ until the LCRB/LCRQ is determined. 

 

E. Awarding of contract 

 

9. The BAC shall submit its findings and recommendations to the Head of the 

Procuring Entity (HOPE) for her approval/disapproval. The submission shall 

contain the documents submitted, its evaluation, and the contract 

documents. 

 

10. In case of approval, the HOPE shall immediately issue the notice of award. 

In case of failure to enter into a contract, the HOPE shall disqualify the 

provider and direct the BAC to determine the responsiveness of the 

quotation of the community-based service provider with the second lowest 

calculated quotation. 

 

11. The procuring entity shall ensure that the contract provides the most 

advantageous terms and conditions to the Government. 

 

12. The BAC, through the Secretariat, shall post, for information purposes, the 

notice of award, the contract, and the notice to proceed in the following: 

 

a. PhilGEPS website; 

b. Procuring entity’s website, if any; and 

c. Conspicuous place reserved for this purpose in the premises of the 

procuring entity and in the community where the project will be 

implemented. 

 

F. Contract implementation 

 

13. Advance payment may be released in an amount not exceeding fifteen 

percent (15%) of the total contract price provided it is included in the 

contract17. 

 

14. The community-based service provider shall submit progress billing or 

statement of work accomplished that contains the amount due the 

contractor vis-a-vis the work performed pursuant to the work and financial 

plan. 

 

15. The procuring entity shall release payments based on the payment scheme 

provided in the contract and only upon validation by the end user unit that 

the community-based service provider has delivered or performed the 

outputs specified in the work and financial plan and the same has been 

inspected and accepted by the community and confirmed by the procuring 

                                                           
17 Annexes "D” and “E” of the revised IRR of RA 9184. 
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entitiy as satisfactory in accordance with the technical specifications or 

scope of work.  

 

16. The procuring entity and the Commission on Audit shall conduct visit-audit 

and examination for the project. 

 

17. Payments and release of funds shall be subject to government auditing and 

accounting rules and regulations. 

 

G. Contract reporting and feedback mechanism 

 

18. The community(ies) shall implement a reporting and feedback mechanism 

to validate that the project achieved the desired social objectives or project 

sustainability outputs, identify the effects in the community, and determine 

future development needs. 

 

19. The findings shall be presented to the community(ies) through a Barangay 

Assembly. The community shall furnish the procuring entity and the DILG a 

copy of the report, and post the same in a conspicuous place in the 

community(ies). 

 

2.4 Eligible Community-Based Service Provider 

 

A “community-based service provider” participating in a Negotiated Procurement-

Community Participation procurement is composed of organized community members 

intending to act as a service provider or contractor for a project or its component(s).  

This includes, but is not limited to, CSOs, CBOs, People’s Organizations, and community 

labor groups.   

 

A community-based service provider shall possess the following requirements to be 

declared eligible to participate in a Negotiated Procurement-Community Participation 

procurement activity: 

 

1. In the case of organized community-based service providers (e.g., CSOs, CBOs, 

People’s Organizations) the following documents shall be required by the BAC: 

 

a. Legal Requirements 

 

i) Certificate of registration from the Department of Trade and Industry 

(DTI), Securities and Exchange Commission (SEC), Cooperatives 

Development Authority (CDA), Department of Labor and Employment 

(DOLE), National Commission on Indigenous People (NCIP), national 

government agency, or local government unit, whichever is applicable. 

 

ii) Certification from the leader of the community-based service provider 

that none of its incorporators, organizers, directors or officials is an 

agent or related by consanguinity or affinity up to the fourth civil degree 

to the Head of Procuring Entity, a member of the BAC, or other official 

authorized to process and/or approve the proposal, contract, and release 

of funds. 

 

iii) Disclosure of related business, if any, and extent of ownership therein. 

 

b. Technical Requirements 
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i) List of completed contracts similar to procurement or list indicating the 

experiences of members of the community-based service provider that 

satisfies the technical requirements of the procurement at hand in terms 

of its capacity to deliver the goods, perform the non-consulting service, 

or construct the simple infrastructure project, at an equal or higher 

established standards. 

 

c. Financial Requirements 

 

i) Certificate that the community-based service provider has an existing 

bank account. 

 

ii) Updated audited financial statement. 

 

iii) Proof that it has financial management system that maintains the 

following sets of book of accounts: cash receipts book, cash 

disbursement book, ledger/logbook, subsidiary ledger (particularly for 

inputs, assets, properties belonging to community based service 

provider, bank book/bank statements, disbursement vouchers, and 

official receipt.  

 

2. In the case of unorganized community-based service provider, such as 

community labor groups, the following shall be required:  

 

a. Legal Requirements 

 

i) Certificate from the Punong Barangay concerned that the individual 

members of the group are residents of the target community(ies). 

 

ii) Resolution or minutes of the Barangay Assembly approving the creation 

of the community labor group as a community-based service provider. 

 

b. Technical Requirements 

 

i) List indicating the experiences of members of the community-based 

service provider that satisfies the workmanship and skill set 

requirements for the procurement at hand in terms of its capacity to 

perform the required labor service for the delivery of goods, 

performance of non-consulting service, or construction of simple 

infrastructure project, at an equal or higher established standards. 

 

c. Financial Requirements 

 

i) Guidelines for the establishment of a financial management system 

necessary for the performance of the project and the implementation of 

a payroll system.  
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CHAPTER III: COMMUNITY COMMITTEES AND GROUPS 
 

This Chapter guides the community and barangay in establishing community groups and 

committess necessary for the successful implementation of a project procured using 

Negotiated Procurement-Community Participation.   

 

This Chapter takes off from LGC provisions on community participation through the 

barangay development council (BDC) and barangay assembly (BA).  It details the steps 

to be undertaken in ensuring that the project achieves the positive social outcomes and 

project sustainability, including the roles and responsibilities of the community.18   

 

Projects implemented in barangays can come from the barangay’s own planning process, 

other LGUs (cities, municipalities, and provinces), NGAs, GOCCs, GFIs, and SUCs.  These 

projects require barangay approval in the form of ordinances (i.e., inclusion in 

development plans, priority projects, budget ordinance or its supplement, etc.) and 

inclusion in barangay approved documents, such as the annual investment plan and the 

approved APP. 

 

3.1 Barangay Development Council and Barangay Assembly 

 

According to the LGC, agencies and offices are expected to consult with appropriate local 

government units and community organizations before any project or program is 

implemented in their jurisdiction. This may be formally accomplished through a 

Barangay Assembly (BA), which is composed of “all persons who are actual residents of 

the barangay”19, and its resolutions express the will of the people in the community. The 

BA meets at least twice a year20 to discuss barangay activities, finances, and problems 

in compliance with the LGC.  It is called upon by the punong barangay, or of at least four 

(4) members of the SB, or through a petition of at least five percent (5%) of assembly 

members.21  Amongst its key functions are to recommend to the Sangguniang Barangay 

the adoption of measures and initiatives, and to serve as a venue for the Barangay to 

report its activities and finances. 

 

The BDC on the other hand serves as a multi-sectoral body that formulates the 

barangays development plan, mobilizes people’s participation, and monitors and 

evaluate projects. The BDC is headed by the Punong Barangay and represented by an 

Executive Committee when not in session.22  It has the authority to form sectoral and 

functional committees to assist it in performing its functions.23  

 

In accordance with the requirements for membership in the BA24, only residents of the 

barangay for at least six (6) months, fifteen (15) years of age or over, and citizens of 

the Philippines can be elected as a community member to the committees. 

 

3.2 Organizing Community Committees 

 

In order for the barangay to be a suitable partner in a community participation project 

and to further strengthen community participation in government procurement activities, 

the following committees shall be formed by the BDC with the members elected during a 

BA: 

  

                                                           
18 Suggestions put forward in this chapter take inspiration from existing laws and guidelines, and lessons 

garnered from the KALAHI-CIDSS project and good LGU practices. 
19 Section 397 of the LGC. 
20 Last Saturday of March and second Sunday of October pursuant to Proclamation No. 260, Series of 2011. 
21 Ibid. 
22 Section 111 of the LGC. 
23 Section 112 of the LGC. 
24 Section 397 of the LGC. 
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1. Project Management Committee (PMC); 

2. Project Preparation Committee (PPC);  

3. Project Monitoring and Inspection Committee (PMIC); and 

4. Project Reporting and Feedback Committee (PRFC). 

 

A representative from one (1) registered community group and two (2) community 

members will be elected at large during the BA to these committees. Insofar as 

practicable, no individual shall be elected in more than one committee. Moreover, except 

for the PMC, which will automatically be headed by the Punong Barangay, there shall be 

no other committee where the Punong Barangay may be a member. Each committee will 

elect its chairperson and, if there are more than five members, a vice chairperson.  The 

committees will ultimately be accountable to the BA, with the PMC overseeing the 

activities of the other committees. 

 

Diagram 1 below illustrates the relationship between the committees and the regular 

barangay structures for procurement. 

 

 

 
 

 

A. Project Management Committee (PMC) 

 

The PMC shall be composed of community volunteers who shall be responsible for 

managing prioritized and approved community based projects and for ensuring 

that these are done in accordance with prescribed government procedures. It 

shall be responsible for supervising the performance of the other committees and 

for coordinating with the procuring entity on matters relating to the project. 

 

The PMC shall be headed by the Punong Barangay, and composed of the BDC’s 

Executive Committee (made up of a representative from the Sanggunian and a 

representative from the NGOs/POs), at least two (2) community members elected 

during the BA.  The Barangay Secretary and Treasurer shall be non-voting 

members. 

 

B. Project Preparation Committee (PPC) 

 

The PPC shall be composed of community volunteers who shall be responsible for 

Sanggunian barangay 

(presided by the 
PB) 

Diagram 1. Organizational structure for community participation in procurement 

Bids and Awards 

Committee 

Punong Barangay (PB) 

Barangay assembly 

PMC 

(headed by the PB) 

PPC PMIC PRFC 

Barangay 

development council 
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the evaluation of proposed projects for community participation and preparation 

of community proposals for projects to be recommended to the BA for possible 

inclusion in the barangay development plan or for submission to possible funding 

entities. The BDC may form several PPCs to prepare proposals for different 

projects. 

 

The members of the PPC shall have some capacity to conduct simple studies 

(e.g., an inventory or listing, consultation) on the barangay market conditions 

relevant to the project, the development needs of the barangay, and the 

preparation of plans or proposals. The chairperson of the PPC shall come from the 

elected registered community group or community members.  The head of the 

Barangay Committee relevant to the project shall be a member of the PPC. 

 

C. Project Monitoring and Inspection Committee (PMIC) 

 

The PMIC shall be composed of community volunteers who shall be responsible 

for monitoring and inspecting whether the delivery of goods, performance of non-

consulting services, and construction of works are in accordance with the 

technical specifications or project requirements and terms and conditions of the 

contract. The PMIC shall develop and accomplish a Monitoring Report (See Annex 

1 for a sample report) and an Inspection and Acceptance Report (See Annex 2 for 

sample form) for the project that will be submitted to the PMC for transmittal to 

the procuring entity. 

 

The chairperson of the PMIC shall come from the elected registered community 

group or community members.  A member of the barangay inspection team shall 

be a member of the PMIC.  The size of the PMIC should consider the size of the 

project (e.g., number of components, geographic reach, volume and frequency of 

deliveries, etc.). 

 

D. Project Reporting and Feedback Committee (PRFC) 

 

The PRFC shall be composed of community volunteers who shall be responsible 

for validating whether the project achieved the desired social objectives or 

project sustainability outputs, identifying the effects of the project in the 

community, determining future development needs, and reporting such findings 

to the procuring entity, the DILG, and the community. 

 

The PRFC shall be composed of five (5) to seven (7) members who do not have 

any conflict of interest with the project and relationship within the fourth civil 

degree of consanguinity or affinity with the members of other committees. 

Elected barangay officials are disqualified from being members of the PRFC. (See 

Annex 3 for a guide to the PRFC) 

 

3.3 Organizing Community Labor Groups  

 

For projects requiring labor components, the procuring entity shall draw such labor from 

the community(ies). In line with this, the community shall establish community labor 

groups, as follows: 

 

1. Unskilled, semi-skilled, and skilled labor shall be recruited, insofar as practicable, 

within the target barangay(s). If the required labor is insufficient or lacking in the 

target barangay(s), labor may be obtained from the adjacent barangay(s). 

 

2. The formation of community labor groups should actively involve the barangay 

leaders and the community. A Project Facilitator (PF) shall be appointed by the 

procuring entity to assist in the organization of the community labor groups. The 
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PF shall, for purposes of informing the community of the project and of organizing 

labor groups, attend community meetings convened by the barangay(s) officials.  

 

3. The Punong Barangay shall cause the registration of all unemployed or 

underemployed members of the community who are interested to join the labor 

groups being formed for the project.  

 

4. The community labor group leader and officers shall be elected from among the 

members of the group. They may be replaced at any time by the group through 

an election for that purpose, after due notice to the PF and the Punong Barangay. 

Any such replacement shall not invalidate any contract entered into by the 

community labor group.  

 
5. In no case may community labor groups be regular or licensed contractors or 

organized by and/or under the management of a regular or licensed contractor. 

Laborers supplied by job-contractors/labor-only contractors are likewise 

disqualified to become members of the community labor groups when the job-

contracting/labor-only contracting is specifically carried out for the purpose.  

 

 

Box 2. More tips for community members on how to enhance involvement and 

empower themselves: 

 

 Know what you want to get involved in. 

 Know the requirements of involvement and accomplish them. (e.g. Does it 

require you to be a member of a registered group? Does it require 

training? Does it require frequent meetings and consultations? How much 

time do you need to devote to it? Can you commit?) 

OR 

 Knowing your qualifications, find out where you can get involved. 

 Once you know your options, identify where you want to be involved and 

how.  

OR 

 Don’t know where to start? Ask! Remember: Knowledge is power!  

OR 

 Don’t have avenue by which you can get involved? Create one! 

OR 

 If you have any other suggestions on how to enhance existing avenues of 

community participation or new ideas on how to widen the same, then let 

your barangay officials know! 
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ANNEXES 
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ANNEX 1. Sample Monitoring Report 
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ANNEX 2. Sample Inspection and Acceptance Report 
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ANNEX 3. Guide to the Project Reporting and Feedback Committee 

 
The PRFC shall implement a reporting and feedback mechanism to ensure that the 

contract implementation achieves the desired social objectives and/or project 

sustainability requirements.  For this purpose, the PRFC shall evaluate the quality of 

participation by the community and the over-all management of the project.  It shall 

also monitor the efficiency and effectiveness of the steps taken and the time utilized by 

the committees to reach project milestones. 

 

Methodology 

 

The PRFC may undertake interviews of community representatives to the committees, 

target beneficiaries, barangay officials, organizations, and other community 

members.  Some of the key questions to be answered are the following: 

 

a. Is/Are the social objective(s) of the project and its procurement(s) being met? If 

yes, how? If not, why? 

 

b. Are there project related gaps or shortcomings that can be addressed to achieve 

the social objectives effectively? If yes, what are these? 

 

c. Does the committee recommend other projects or procurement(s) to achieve the 

community's desired outcomes? 

 

Other questions can be asked by the PRFC especially if the desired social objectives are 

not being met. 

 
Reporting 

 

The team’s main output will be a report to be presented to the BA and submitted to the 

DILG and the procuring entity.  It can also be asked by the BA whenever needed to 

report during the BAs its major findings on the implementation of the project.  Its report 

shall be different from that of the PMIC and shall be made available to the public and 

posted in a conspicuous place in the barangay. 

 
 


