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RESOLUTION NO.  18 -2026  

pro 

 
 
 
 

 
 

APPROVING THE REQUEST OF THE DEPARTMENT OF PUBLIC WORKS AND 
HIGHWAYS TO USE CUSTOMIZED BIDDING DOCUMENTS FOR THE CY 2026 BASIC 

EDUCATION FACILITIES FUND – NEW CONSTRUCTION OF VARIOUS  
CLASSROOMS IN REGIONS AND CLUSTERS 

 
 

WHEREAS, Republic Act (RA) No. 12009, otherwise known as the “New Government 
Procurement Act” (the “Act” or the “NGPA”), took effect on 13 August 2024, while its 
Implementing Rules and Regulations (IRR) took effect on 25 February 2025; 

 
WHEREAS, Section 91 of RA No. 12009 mandates that the Government Procurement 

Policy Board (GPPB) shall be the central body that sets strategic direction and makes policy 
decisions regarding all matters affecting public procurement, having due regard to the 
country’s regional and international obligations, and is tasked to lead the nation’s efforts in 
advancing public procurement reforms in accordance with the Act; 

 
WHEREAS, Section 91.1 (c) of the IRR of RA No. 12009 further authorizes the GPPB 

to formulate and amend, whenever necessary, the IRR of the Act, associated issuances and 
government procurement manuals, Philippine Bidding Documents (PBDs) and standard forms 
for procurement, and issue policy papers to ensure that the procurement process is 
streamlined and responsive to the needs of the government; 
 

WHEREAS, Section 6 of RA No. 12009 provides that the GPPB shall pursue the 
development of generic procurement manuals and standard bidding forms, the use of which, 
once issued, shall be mandatory upon all Procuring Entities (PEs). However, whenever 
necessary, to suit the particular needs of the PE, modifications may be made particularly for 
major and specialized procurement, subject to the approval of the GPPB;   

 
WHEREAS, the GPPB, through Resolution No. 03-2025,1 approved the new Standard 

Procurement Forms, which include the PBDs; 
 

WHEREAS, the Department of Public Works and Highways (DPWH), in its letter dated 
03 June 2026, requested the approval of the use of customized Bidding Documents (CBD) for 
the project CY 2026 Basic Education Facilities Fund - New Construction of Various 
Classrooms in Regions and Clusters, which incorporates the design-and-build provisions from 
Annex “G” of the 2016 revised IRR of RA No. 9184; 
 

WHEREAS, according to the DPWH, the use of the Design-and-Build Scheme for the 
said project is recommended, as it falls under Section 5.1(a) of Annex "G" of the 2016 revised 
IRR of RA No. 9184, which allows the use of the Design-and-Build Scheme for flagship, 
priority, and fast-track projects requiring completion within a tight schedule; 

 
WHEREAS, item 5.2.1 of GPPB Circular No. 01-20252 provides that PEs shall continue 

to use the guidelines and forms issued under RA No. 9184 and its 2016 revised IRR until the 
necessary guidelines, forms, and requirements under the relevant provisions of RA No. 12009 

 
1 Dated 14 May 2025, entitled “Approving the Standard Forms for Procurement in accordance with Republic Act No. 12009 and 
its Implementing Rules and Regulations.” 
2 Dated 18 September 2025 on the Policy Guidance on Section 113 (Transitory Provision) in Relation to Section 115 (Repealing 
Clause) of Republic Act No. 12009 and its Implementing Rules and Regulations. 
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and its IRR have been issued by the GPPB, and that PEs may revise said forms to conform 
to the relevant provisions of RA No. 12009 and its IRR;  

 
WHEREAS, the Guidelines for the Procurement and Implementation of Contracts for 

Design-and-Build Infrastructure Projects under RA No. 12009 and its IRR have yet to be 
issued, thus, Annex “G”3 of the 2016 revised IRR of RA No. 9184 remains effective until the 
updated guidelines have been issued; 
 

WHEREAS, during the 6th IATWG Meeting on 29 July 2026, the IATWG raised the 
following issues on the proposed CBD for clarification with the DPWH, on the following: (a) 
Instructions to Bidders (ITB) Clause 8.1 on Subcontracting, as the proposed CBD provision 
merely limited subcontracting to components not deemed "significant or  material" to the 
project, without specifying the actual portion/s of the contract that  may be subcontracted, as 
required under ITB Clause 8.1; and (b) ITB Clause 12.1(b) on PCAB License and Registration, 
as the proposed CBD provision prescribed a minimum PCAB License Category of "AAAA" 
under the Large B size range, which the IATWG noted may unduly narrow the pool of eligible 
contractors; 
 

WHEREAS, the DPWH, in response to the foregoing, proposed to: (a) change ITB 

Clause 8.1 to allow subcontracting of any portion of the contract, subject to the Procuring 

Entity's prior approval and to the fifty percent (50%) ceiling on the total subcontracted portion; 

and (b) revise ITB Clause 12.1(b) by reverting to the original NGPA PBD provision, which 

does not prescribe a specific PCAB License Category and Size Range; 

 

WHEREAS, to facilitate the review of the proposed CBD, particularly on the issues 

raised by the IATWG, a meeting between the GPPB-TSO and the DPWH was held on 11 

August 2026, wherein the DPWH agreed to enumerate the specific portions of the contract 

that may be subcontracted pursuant to ITB Clause 8.1, and to remove the proposed "AAAA" 

PCAB License Category requirement in favor of reverting to the original provision in the 

Bidding Documents; 

 

WHEREAS, in the same meeting, the GPPB-TSO raised with the DPWH the proposed 

ITB provision stating that, "the Bidder shall also include, in its lump sum Bid Price, all duties, 

taxes, and other levies payable by the Contractor under the Contract, as well as provisions 

for increases in construction prices until the completion of Construction," noting that the 

removal of the phrase "as well as provisions for increases in construction prices until the 

completion of Construction" (the “price escalation phrase”) had already been agreed upon by 

DPWH in other similar requests for approval of CBDs, for the avoidance of doubt as to whether 

the same would effectively authorize price escalation on contract prices under Section 89 of 

RA No. 12009 and its IRR. The DPWH agreed to likewise remove the price escalation phrase; 

 
WHEREAS, during the 5th GPPB Meeting on 14 August 2026, the GPPB, after thorough 

deliberation and inputs from members of the Board, agreed to approve the DPWH’s request 
for use of CBD for the CY 2026 Basic Education Facilities Fund - New Construction of Various 
Classrooms in various Regions and Clusters nationwide; 
 

NOW, THEREFORE, for and in consideration of the foregoing, WE, the Members of 
the GOVERNMENT PROCUREMENT POLICY BOARD, by virtue of the powers vested on 
US by law, hereby RESOLVE to confirm, adopt, and approve, as WE hereby confirm, adopt, 
and approve the following: 

 

 
3 Or the “Guidelines for the Procurement and Implementation of Contracts for Design and Build Infrastructure Projects.” 



GPPB Resolution No. 18-2026 dated 14 August 2026                                    Page 3 of 4 

1. APPROVE the DPWH’s request for use of CBD for the CY 2026 Basic Education 
Facilities Fund - New Construction of Various Classrooms in various Regions and 
Clusters nationwide, with revisions, a copy of which is attached as Annex “A” 
hereof;  
 

2. DIRECT the DPWH to submit to the GPPB a Certification prior to posting of the 
CBD: 

 
a. Indicating that the provisions in the proposed CBD for the CY 2026 

Basic Education Facilities Fund - New Construction of Various 
Classrooms in Regions and Clusters are consistent with the 
provisions of RA No. 12009, its IRR, and other applicable laws, rules 
and regulations; 

 
b. Confirming that such CBD shall not be used for projects other than 

the CY 2026 Basic Education Facilities Fund - New Construction of 
Various Classrooms in Regions and Clusters; and 

 
3. CLARIFY that the GPPB’s approval of the DPWH’s use of CBD does not, in any 

way, serve as confirmation, approval, or endorsement of the veracity of any 
information provided to the GPPB, including the validity of the source of funding. 

 
This Resolution shall take effect immediately. 

 
APPROVED this 14th day of August 2026 at Quezon City, Philippines. 
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Preface 

These Philippine  Bidding Documents (PBD) for the procurement of Infrastructure 
Projects (hereinafter referred to also as the “Works”) through [Competitive Bidding, Limited 
Source Bidding, or Competitive Dialogue1] have been prepared by the Government of the 
Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, or 
instrumentalities of the Government, including government-owned and/or -controlled 
corporations (GOCC), government financial institutions (GFI), state universities and colleges 
(SUC), local government units (LGU), and autonomous regional government.  The procedures 
and practices presented in this document have been developed through broad experience, 
and are for mandatory2 use in projects that are financed in whole or in part by the GoP or any 
foreign government/foreign or international financing institution in accordance with the 
provisions of the Implementing Rules and Regulations (IRR) of Republic Act No. 12009 (RA 
No. 12009). 

 
This PBD is intended as a model for admeasurements (unit prices or unit rates in a bill 

of quantities) types of contract, which are the most common in Works contracting.  
 
The Bidding Documents shall clearly and adequately define, among others: (a) the 

objectives, scope, and expected outputs and/or results of the proposed contract; (b) the 
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations, 
duties, and/or functions of the winning bidder.  

 
In order to simplify the preparation of the Bidding Documents for each procurement, 

the PBD groups the provisions that are intended to be used unchanged in Section II. 
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC).  Data 
and provisions specific to each procurement and contract should be included in Section III. 
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI. 
Specifications; Section VII. Drawings; and Section VIII. Bill of Quantities.  The forms to be 
used are provided in Section IX. Philippine Bidding Documents Related Forms.  

 
Prudence must be exercised to check the relevance of the provisions of the PBD 

against the requirements of the specific Works to be procured.  In addition, each Section is 
prepared with notes intended only as information for the Procuring Entity or the person drafting 
the Bidding Documents.  They shall not be included in the final documents, except for the 
notes introducing Section IX. Philippine Bidding Documents Related Forms, where the 
information is useful for the Bidder.  The following general directions should be observed when 
using the documents:  

a) All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Projects.  However, they should be adapted as 
necessary to the circumstances of the particular Project. 

b) Specific details, such as the “name of the Procuring Entity” and “address for 
proposal submission,” should be furnished in the BDS and SCC.  The final 
documents should contain neither blank spaces nor options. 

 

 

1
 For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009. 

2
 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or international 

financing institution procurement guidelines. 
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c) This Preface and the footnotes, or notes in italics included in the Invitation to 
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of 
the text of the final document, although they contain instructions that the 
Procuring Entity should strictly follow.  The Bidding Documents should not 
contain footnotes except Section IX. Philippine Bidding Documents Related 
Forms since these provide important guidance to Bidders. 

d) The cover page should be modified as required to identify the Bidding 
Documents and date of issue. 

e) The Project title page should be modified as required to identify the Project title 
and number, name and address of the Procuring Entity. 

f) If modifications must be made to the bidding requirements, they can be 
presented in the BDS. Modifications for specific Project or Contract details 
should be provided in the SCC as amendments to the Conditions of 
Contract.  For easy completion, whenever reference has to be made to specific 
clauses in the BDS or SCC, these terms shall be printed in bold type face on 
Section II. Instructions to Bidders, and Section IV. General Conditions of 
Contract, respectively.  To facilitate easy reference and completion, clauses 
from the BDS and SCC shall appear in bold type face in Sections II and IV, 
respectively.  
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Glossary of Acronyms, Terms, and Abbreviations 

ABC – Approved Budget for the Contract.   

ADR – Alternative Dispute Resolution. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

COS – Contract of Service. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  

DTI – Department of Trade and Industry. 

GCC - General Conditions of Contract. 

GFI – Government Financial Institution.   

GOCC – Government-Owned and/or –Controlled Corporation. 

GoP – Government of the Philippines. 

GPPB – Government Procurement Policy Board. 

HoPE – Head of Procuring Entity. 

JO – Job Order. 

IRR – Implementing Rules and Regulations. 

ITB – Instructions to Bidders. 

LCB- Lowest Calculated Bid. 

LCRB – Lowest Calculated Responsive Bid.   

LGUs – Local Government Units.  

LoC – Line of Credit 

MAB – Most Advantageous Bid. 

MARB – Most Advantageous Responsive Bid.   
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MEARB – Most Economically Advantageous Responsive Bid.   

MYCA – Multi-Year Contracting Authority. 

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System. 

PSA – Philippine Statistics Authority.  

RA No. – Republic Act Number. 

SARB – Single Advantageous and Responsive Bid. 

SCC - Special Conditions of Contract. 

SCRB – Single Calculated and Responsive Bid. 

SEARB – Single Economically Advantageous Responsive Bid. 

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

SRRB – Single Rated and Responsive Bid. 

UN – United Nations.
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Definition of Terms 

Bid – a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor, 
contractor, consultant, or service provider in response to the requirements of the Procuring 
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).  

Bidder – a supplier, manufacturer, distributor, contractor, consultant, and service provider, 
whether public or private, who submits a Bid in response to the requirements of the Procuring 
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]). 

Bidding Documents – the documents issued by the Procuring Entity as the basis for Bids, 
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods, 
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA 
No. 12009, Section 5[e]) 

Bill of Quantities – a list of the specific items of the Work and their corresponding unit prices, 
lump sums, and/or provisional sums. 

Consulting Services – services for Infrastructure Projects and other types of projects or 
activities of the government requiring adequate external technical and professional expertise 
that are beyond the capability or capacity of the government to undertake such as, but not 
limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; 
(iv) construction supervision; (v) management and related services; and (vi) other technical 
services or special studies. (IRR of RA No. 12009, Section 5[i]).   

Contract – the agreement entered into between the Procuring Entity and the Contractor to 
execute, complete, and maintain the Works and as recorded in the Contract Form signed by 
the parties, including all attachments and appendices thereto and all documents incorporated 
by reference therein. 
 
Contract Price – the price stated in the Notice of Award and thereafter to be paid by the 
Procuring Entity to the Contractor for the execution of the Works in accordance with this 
Contract. 
 
Contract Time Extension (CTE) – the allowable period for the Contractor to complete the 
Works in addition to the original Completion Date stated in this Contract. 

Contractor – a natural or juridical entity whose proposal was accepted by the Procuring Entity 
and to whom the Contract to execute the Work was awarded.  Contractor as used in these 
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

Days – refers to calendar days; months to calendar months.  
 
Dayworks – varied work inputs subject to payment on a time basis for the Contractor’s 
employees and Equipment, in addition to payments for associated Materials and Plant. 
 
Defect – any part of the Works not completed in accordance with the Contract. 
 
Defects Liability Certificate – the certificate issued by the Procuring Entity upon correction of 
defects by the Contractor.  
  
Defects Liability Period – the one (1) year period between contract completion and final 
acceptance within which the Contractor assumes the responsibility to undertake the repair of 
any damage to the Works at its own expense.  
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Drawings –   graphical presentations of the Works. They include all supplementary details, 
shop drawings, calculations, and other information provided or approved for the execution of 
this Contract. 
 
Effective Date of the Contract – the date indicated in the contract. However, the Contractor 
shall commence performance of its obligations only upon receipt of the Notice to Proceed. 

Foreign-funded Procurement or Foreign-Assisted Project – refers to the acquisition of Goods, 
Consulting Services, and the contracting for Infrastructure Projects by the Government of the 
Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty 
or International or Executive Agreement.  

Funding Source – Organization named in the SCC. 

Goods – refer to (i) all items, supplies, and materials, whether in the nature of equipment, 
furniture, stationery, materials for construction, or personal property of any kind, needed in the 
transaction of public businesses or in the pursuit of any government undertaking, project or 
activity; or (ii) general support services which pertain to all types of services except Consulting 
Services and Infrastructure Projects, such as the repair and maintenance of equipment and 
furniture, as well as trucking, hauling, janitorial, security, and related or analogous services. 
Personnel Services or individual COS or JO engagements do not fall under this definition; 
(IRR of RA No. 12009, Section 5[n]). 

Infrastructure Projects – include the construction, improvement, rehabilitation, demolition, 
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports, 
communication facilities, civil works components of information technology projects, irrigation, 
flood control and drainage, water supply, sanitation, sewerage and solid waste management 
systems, shore protection, energy/power and electrification facilities, national buildings, school 
buildings, hospital buildings, and other related construction projects of the government. Also 
referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).  

Lot – refers to one or more infrastructure projects that are grouped or bundled together based 
on factors, such as scope, location, or other relevant parameters, as determined by the End-
User or Implementing Unit of the Procuring Entity. Each lot is distinct within the project and 
may be awarded as a separate contract. 

MARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness of 
its bid to the technical requirements, and the most advantageous bid in reference to the highest 
rated offer based on the quality component of the bid. 

Materials – refer to all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

MEARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness of 
its bid to the technical requirements, and the determination of the most economically 
advantageous bid in reference to the quality-price ratio allocated to the technical and financial 
components of the bid. 

Notice to Proceed – refers to a written notice issued by the Procuring Entity to the Contractor 
requiring the latter to begin the commencement of the work not later than a specified or 
determinable date. 



 

10 

Online submission – pertains to the submission of the bid for Infrastructure Projects and the 
bid envelopes containing the technical and financial components of the bid through electronic 
means or through the electronic bidding facility of the PhilGEPS, once available. 

Permanent Works – refer to all permanent structures and all other project features and 
facilities required to be constructed and completed in accordance with this Contract which 
shall be delivered to the Procuring Entity, and which shall remain at the Site after the removal 
of all Temporary Works. 

Plant – refers to the machinery, apparatus, and the like intended to form an integral part of the 
Permanent Works. 

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC. 

Project – refers to a specific or identified procurement covering Goods, Infrastructure Projects 
or Consulting Services. A Procurement Project shall be described, detailed, and scheduled in 
the Project Procurement Management Plan prepared by the agency which shall be 
consolidated in the Procuring Entity's Annual Procurement Plan.  

Program of Work – refers to the big-picture plan and comprehensive schedule that details 
construction-related tasks to ensure the timely and efficient delivery of the project. 

Site Investigation Reports – refers to those that were included in the Bidding Documents and 
are factual and interpretative reports about the surface and subsurface conditions at the Site. 

Slippage – refers to a delay in work execution occurring when actual accomplishment falls 
below the target as measured by the difference between the scheduled and actual 
accomplishment of the Work by the Contractor as established from the work schedule. This is 
actually described as a percentage of the whole Works. 

Simple Infrastructure Projects – refers to construction, improvement, rehabilitation, demolition, 
repair, restoration, or maintenance of structures, technical facilities and systems with an 
Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos                                              
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods 
of the population living in a community and built according to the needs and aspirations of the 
community population. 

Verified Report –  the report submitted by the Implementing Unit to the HoPE setting forth its 
findings as to the existence of grounds or causes for termination and explicitly stating its 
recommendation for the issuance of a Notice to Terminate. 
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Section I. Invitation to Bid 

Notes on the Invitation to Bid 
 
The Invitation to Bid provides information that enables potential Bidders to decide whether 
to participate in the procurement at hand.  The Invitation to Bid shall be: 
 

a) In line with the principles of transparency and competitiveness and to ensure the 
widest possible dissemination thereof, all invitations to bid shall be published 
continuously by the Procuring Entity, for seven (7) calendar days on the Philippine 
Government Electronic Procurement System (PhilGEPS) website, in any 
conspicuous place reserved for this purpose in the premises of the Procuring Entity, 
and on the website or social media platforms of the Procuring Entity, if available, or 
such other channels as may be authorized by the Government Procurement Policy 
Board (GPPB), and the website prescribed by the foreign government/foreign or 
international financing institution, if applicable; and 

b) For justifiable reasons, Procuring Entities that cannot publish procurement 
opportunities on its website, social media platform, or such other channels authorized 
by the GPPB shall publish its invitation to bid, at least once, in a newspaper of general 
nationwide circulation. 
 

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid should 
also indicate the following: 

a) The availability of the Bidding Documents, which shall be commence from the time 
the Invitation to Bid is first published until the deadline for submission and continue 
until the deadline for submission and receipt of bids;  

b) The place where the Bidding Documents may be acquired or the website where it 
may be downloaded; 

c) The deadline for the submission and receipt of bids; 
d) The procurement strategy/ies; and 
e) The bid award criterion/criteria.  (e.g., the application of a margin of preference in 

bid evaluation) 
 
The Invitation to Bid should be incorporated into the Bidding Documents.  The information 
contained in the Invitation to Bid must conform to the Bidding Documents, particularly to the 
relevant information in the BDS. 



 

 

 
 

 
 

Invitation to Bid 
 

1) The [DPWH Regional Office] through the [insert source of funding and year] intends to 
apply the sum of [insert the approved budget for the contract corresponding to each 
lot, and the name/identification/number of contract for each lot] being the Approved 
Budget for the Contract (ABC) to payments under the contract for each lot. Bids 
received in excess of the ABC for each lot shall be automatically rejected at bid 
opening. 

2) The [DPWH Regional Office] now invites bids for [insert brief description of Works to 
be procured].3  Completion of the Works is required [insert the required completion 
date or expected contract duration]. Bidders should have completed, within [insert 
relevant period] from the date of submission and receipt of bids, a contract similar to 
the Project. The description of an eligible bidder is contained in the Bidding 
Documents, particularly, in Section II. Instructions to Bidders (ITB). 

3) Bidding will be conducted through competitive bidding procedures using a non-
discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the “New 
Government Procurement Act (NGPA)”. 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least sixty percent (60%) interest or outstanding 
capital stock belonging to citizens of the Philippines. 

4) Interested bidders may obtain further information from [DPWH Regional Office] and 
inspect the Bidding Documents at the address given below from [insert office hours] to 
[insert office hours]. 

5) A complete set of Bidding Documents may be acquired by interested bidders on [insert 
date of availability of Bidding Documents] from the address below {Insert if necessary: 
and upon payment of the applicable fee for the Bidding Documents, pursuant to the 
latest Guidelines issued by the GPPB, in the amount of [insert amount in Peso].}  

It may also be downloaded free of charge from the website of the Philippine 
Government Electronic Procurement System (PhilGEPS) and the website of the 
Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding 
Documents not later than the submission of their bids. 

6) The [DPWH Regional Office] will hold a Pre-Bid Conference on [insert time and date] 
at [insert address for Pre-Bid Conference, if applicable] and/or through video 
conferencing via [insert website, application or technology to be used], which shall be 
open to prospective bidders.  

7) Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat 
through [specify the manner of bid submission and receipt: (i) manual submission at 
the address indicated below or (ii) online or electronic submission through the 

 

3 A brief description of the scope of Works should be provided, including quantities, location of project, and other information 

necessary to enable potential bidders to decide whether or not to respond to the invitation. 



 

 

electronic bidding facility of the PhilGEPS, as indicated below] on or before [insert date 
and time]. Late bids shall not be accepted.  

8) All Bids must be accompanied by a Bid Security in any of the acceptable forms and in 
the amount stated in ITB Clause 16. 

9) Bid opening shall be on [insert time and date] at [insert address for bid opening, if 
applicable] and/or via [insert website, application, or technology used]. Bids will be 
opened in the presence of the Bidders’ representatives who choose to attend the 
activity.  

10) [Insert such other necessary information deemed relevant by the Procuring Entity] 

11) The [DPWH Regional Office] reserves the right to reject any and all bids, declare a 
failure of bidding, or not award the contract at any time prior to contract award in 
accordance with Section 70 of R.A. No. 12009, without thereby incurring any liability 
to the affected bidder or bidders. 

12) For further information, please refer to: 

[Insert name of officer] 
[Insert name of office] 
[Insert postal address] and/or [Insert street address] 
[Insert telephone number, indicate city code] 
[Insert contact’s email address] 
[Insert website address, if applicable] 

 
13) You may visit the following websites: 

For downloading of Bidding Documents: [indicate websites] 

For online or electronic bid submission: [PhilGEPS website] 

[Date of Issue] 

 

[Insert Name and Signature of the BAC 
Chairperson or the Authorized 
Representative of the BAC Chairperson]
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Section II. Instructions to Bidders 

Notes on the Instructions to Bidders 

This Section of the Bidding Documents provides the information necessary for Bidders to 
prepare responsive bids, in accordance with the requirements of the Procuring Entity.            
It also provides information on the bid submission, eligibility check, opening and evaluation 
of bids, post-qualification and award of contract. 

This Section contains provisions that shall not be changed or modified. Any amendment 
shall be reflected in Section III. Bid Data Sheet which consists of provisions that 
supplement, amend, or specify in detail information or requirements included in this Section 
and which are specific to each procurement. 

Matters governing performance of the Contractor, payments under the contract, or those 
affecting the risks, rights, and obligations of the parties under the contract are not normally 
included in this Section, but rather under Section IV. General Conditions of Contract (GCC), 
and/or Section V. Special Conditions of Contract (SCC). If duplication of a subject is 
inevitable in other sections of the document prepared by the Procuring Entity, prudence 
must be exercised to avoid contradictions between clauses dealing with the same matter.  
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A. General 

1)  Scope of Bid 

1.1 The Procuring Entity named in the BDS, invites Bids for the [insert Procurement 
Project], with Project Identification Number [indicate number]. 

The Procurement Project (referred to herein as “Project”) is for the construction 
of Works, as described in Section VI (Specifications). 

1.2 The winning Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.1. 

2)  Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 
in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 
funds received for this Project to cover eligible payments under the contract. 

3)  Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders 
and Contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Procuring Entity:  

a) defines, for purposes of this provision, the following terms under existing 
laws, rules, and regulations:   

i) "corrupt practice" means an act by which officials in the public 
or private sectors improperly and unlawfully enrich themselves, 
others, or induce others to do so, by misusing the position in 
which they are placed, and includes the offering, giving, 
receiving, or soliciting of anything of value to influence the action 
of any such official in the procurement process or in contract 
execution; entering, on behalf of the government, into any 
contract or transaction manifestly and grossly disadvantageous 
to the same, whether or not the public officer profited or will profit 
thereby, and similar acts as provided in RA No. 3019. 

ii) "fraudulent practice" means a misrepresentation of facts for 
purposes of influencing a procurement process or the execution 
of a contract to the detriment of the Procuring Entity, which 
includes collusive practices among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition. 

iii) “collusive practices” means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the 
Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels. 

iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 

https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov-my.sharepoint.com%2Fpersonal%2Fkaenciso_gppb_gov_ph%2F_vti_bin%2Fwopi.ashx%2Ffiles%2Fb59a46adefe64a208caca6037ce3bb49&wdenableroaming=1&mscc=1&wdodb=1&hid=1E1D99A1-20A1-5000-2382-73592A11824B.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&usid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&newsession=1&sftc=1&uihit=docaspx&muv=1&ats=PairwiseBroker&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov-my.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Sharing.ServerTransfer&afdflight=74&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds2
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds2
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participation in a procurement process, or affect the execution 
of a contract;  

v) “obstructive practice” is 

a) deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution 
relative to allegations of a corrupt, fraudulent, coercive or 
collusive practice; and/or threatening, harassing or 
intimidating any party to prevent the latter from disclosing its 
knowledge of matters relevant to the administrative 
proceedings or from pursuing such proceedings or 
investigation; or 

b) acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

b) Undertakes to reject a proposal for award upon prima facie 
determination that the Bidder recommended for award has engaged in 
any of the prohibited practices mentioned in this Clause for purposes of 
competing for the contract. 

3.2 Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws on 
individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 4. 

3.3  Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a Bidder or Contractor in the bidding 
for and performance of a contract themselves or through independent auditors 
as reflected in the GCC Clause 36. 

4)  Conflict of Interest 

4.1 All Bidders found to have conflicting interests shall be disqualified to participate 
in the procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to 
have conflicting interests with another Bidder in any of the events described in 
paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (f) below:  

a) A Bidder has controlling shareholders or beneficial owners in common 
with another Bidder;  

b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder; 

c) A bidder has the same legally authorized representative as that of 
another Bidder for purposes of this Bid;  
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d) A bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process. This may include a firm or an 
organization that lends, or temporarily seconds, its personnel to firms 
or organizations that are engaged in consulting services for the 
preparation related to procurement for or implementation of the project 
if the personnel would be involved in any capacity on the same project;   

e) A bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services that 
are the subject of the bid; or  

f) A bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project, 
if the personnel would be involved in any capacity on the same project. 

4.2 All Bidding Documents shall be accompanied by an Omnibus Sworn Statement 
of the Bidder that it is not related, by consanguinity or affinity up to the third civil 
degree, to the HoPE, Procurement Agent (if engaged), the head of the Project 
Management Office (PMO), the End-User or Implementing Unit or any 
members of the Bids and Awards Committee (BAC), Technical Working Group 
(TWG), and BAC Secretariat.4 

4.3  The Bidder shall also disclose the ultimate beneficial ownership of the entity it 
represents. Failure to comply shall be a ground for the automatic 
disqualification of the bid in consonance with Section 59 of the IRR. For this 
reason, relationship to the aforementioned persons within the third civil degree 
of consanguinity or affinity shall automatically disqualify the Bidder from 
participating in the procurement of contracts of the Procuring Entity 
notwithstanding the act of such persons inhibiting themselves from the 
procurement process. This Clause shall apply to the following persons and 
affiliates: 

a) In the case of individuals or sole proprietorships, to the Bidders and 
their spouses; 

b) In the case of partnerships, to the partnership itself and its partners; 

c) In the case of cooperatives, to the cooperative itself and members of 
the board of directors, general manager or chief executive officer;  

d) In the case of a partnership, joint venture, or consortium, to the entity 
itself, its members or partners, as well as any person or entity that is a 
member of a blacklisted partnership, joint venture, or consortium; and 

e) In the case of corporations, a single stockholder, together with  their 
relatives up to the third civil degree of consanguinity or affinity, and  their 
assignees, holding at least twenty percent (20%) of the shares therein, 
its chairperson and president, shall be blacklisted after they have been 
determined to hold the same controlling interest in a previously 

 

4
 Section 81.1 of the IRR. 
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blacklisted corporation or in two corporations that have been 
blacklisted; the corporations of which they are part shall also be 
blacklisted. 

5) Eligible Bidders  

5.1  Only Bids found to be legally, technically, and financially eligible will be 
evaluated. For procurement of Infrastructure Projects, the following persons 
shall be eligible to participate in this bidding:  

a) Duly licensed Filipino citizens or sole proprietorships; 

b) Partnerships duly organized under the laws of the Philippines and of 
which at least sixty percent (60%) of the interest belongs to citizens of 
the Philippines; 

c) Corporations duly organized under the laws of the Philippines, and of 
which at least sixty percent (60%) of the outstanding capital stock 
belongs to citizens of the Philippines; 

d) Cooperatives duly organized under the laws of the Philippines; and 

e) Persons or entities forming themselves into a Joint Venture (JV), i.e., a 
group of two (2) or more persons or entities that intend to be jointly and 
severally responsible or liable for a particular contract; Provided, 
however, that in accordance with relevant laws, rules, and regulations,  
Filipino ownership or interest of the joint venture concerned shall be at 
least sixty percent (60%); Provided, further, that joint ventures in which 
Filipino ownership or interest is less than sixty percent (60%) may be 
eligible where the structures to be built require the application of 
techniques or technologies which are not adequately possessed by a 
person or entity meeting the sixty percent (60%) Filipino ownership 
requirement; Provided, furthermore, that in the latter case, Filipino 
ownership or interest shall not be less than twenty-five percent (25%). 
For this purpose, Filipino ownership or interest shall be based on the 
contributions of each of the member of the joint venture as specified in 
their Joint Venture Agreement (JVA); Provided, finally, that the primary 
purpose of each member of the joint venture must be similar or related 
to the requirement of the project to be bid out. 

5.2  The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS.  

5.3 In accordance with RA No. 4566 or the “Contractors' License Law” as amended 
by RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the 
persons or entities enumerated in Section 52 of the IRR may participate in the 
procurement of Infrastructure Projects if it has been issued a license by the 
Philippine Contractors Accreditation Board (PCAB) to engage or act as a 
contractor.  

5.4 The bidder’s design professionals, if Filipino, must possess valid PRC 
Professional Identification (ID) Licenses applicable to the type and cost of the 
Design and Build contract to be procured. Otherwise, if the bidder’s design 
professionals are non-Filipino, they must possess an equivalent professional 
identification licenses from their Country. 
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The Design and Build bidder-contractor, as solo or in a joint venture (JV), shall 
comply with the experience requirement under the ITB 5.5, where one of the 
parties in a joint venture/consortium must have satisfactorily completed the 
design and construction of a project costing at least 50% of the ABC of the 
Design and Build project to be procured. 

If the bidder has no experience in Design and Build projects on its own, it may 
enter into sub-contracting, partnerships, or joint venture with design or 
engineering firms for the design portion of the contract. The design or 
engineering firm must, however, have satisfactorily completed the design of 
a similar project with an amount of at least 50% of the Design component of 
the ABC to be procured. 

When the design services in which the JV wishes to engage involve the 
practice of professions regulated by law, all those who will actually perform 
the services must be Filipino citizens and registered professionals authorized 
by the appropriate regulatory body to practice those professions and allied 
professions. Where foreign designers are required, the foreign designer must 
be authorized by the appropriate Philippine Government professional 
regulatory body to engage in the practice of those professions and allied 
professions. In accordance with DPWH D.O. 195, series of 1992, pursuant to 
the provisions of RA 544, the procurement and employment of corporations 
as consultants for the practice of civil engineering under locally-funded 
projects is not allowed. 

A contract is considered to be “similar” to the contract to be bid if it has the 
major categories of work stated in the BDS. 

Joint ventures/consortia among Filipino contractors and consultants or 
among Filipino contractors and foreign consultants shall be allowed subject 
to pertinent laws and the relevant provisions of the IRR of R.A. 9184. The 
joint venture/consortia shall be jointly and severally responsible for the 
obligations and the civil liabilities arising from the design and build contract: 
Provided, however, That Filipino ownership or interest thereof shall be at least 
sixty percent (60%): Provided further, That joint ventures/consortia in which 
Filipino ownership or interest is less than sixty percent (60%) may be eligible 
where the structures to be built require the application of techniques and/or 
technologies which are not adequately possessed by Filipinos and that 
Filipino ownership or interest shall not be less than forty percent (40%): 
Provided, finally, that when the design services in which the joint venture 
wishes to engage involve the practice of professions regulated by law, all 
those who will actually perform the services shall be Filipino citizens and 
registered professionals authorized by the appropriate regulatory body to 
practice those professions and allied professions and where foreign 
designers are required, the foreign designer must be authorized by the 
appropriate Philippine Government professional regulatory body to engage in 
the practice of those professions and allied professions. 

5.5 The Bidder must have completed an SLCC that is similar to the procurement 
project to be bid, and whose value must be equivalent to at least fifty percent 
(50%) of the ABC, adjusted to current prices using the Philippine Statistics 
Authority (PSA) consumer price indices; Provided, that any change to the fifty 
percent (50%) requirement may be allowed, subject to the recommendation of 
the Procuring Entity, which shall be submitted to the GPPB for consideration; 
Provided, further, that contractors under Small A and Small B categories 
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without similar experience on the procurement project to be bid may be allowed 
to bid if the cost of such contract is not more than the Allowable Range of 
Contract Cost of their registration based on the guidelines as prescribed by the 
PCAB. 

For foreign-funded procurement, the GoP and the foreign government, or 
foreign or international financing institution may agree on another track record 
requirement, as specified in the BDS.  

Moreover, a contract shall be considered similar to the procurement project if it 
has the same major categories of work. The Procuring Entity may clarify in the 
Bidding Documents what is regarded as major categories of work, guided by 
the principle of proportionality and Fit-for-Purpose approach.  

5.6 The SLCC shall be supported by an Owner’s Certificate of Final Acceptance 
issued by the project owner other than the Contractor, or a final rating of at 
least Satisfactory in the Constructors Performance Evaluation System (CPES), 
or a similar performance and monitoring system. In the case of contracts with 
the private sector, an equivalent document shall be submitted.  

5.7 The computation of a bidder’s NFCC must be at least equal to the ABC to be 
bid, calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value 
of all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started, coinciding with 
the procurement project to be bid; Provided, That a different formula may 
be adopted subject to the recommendation of the Procuring Entity, which 
shall be submitted to the GPPB for consideration. 

The value of the domestic bidder’s current assets and current liabilities shall be 
based on the latest AFS submitted to the BIR. 

For purposes of computing the foreign bidders' NFCC, the value of the current 
assets and current liabilities shall be based on their latest AFS prepared in 
accordance with international financial reporting standards. 

6)  Bidder’s Responsibilities 

6.1 The Bidder or its duly authorized representative shall submit a sworn statement 
in the form prescribed in Section IX. Philippine Bidding Documents Related 
Forms as required in ITB Clause 12.1(h)(iv). 

6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of 
all existing laws, decrees, ordinances, acts and regulations of the Philippines 
which may affect this Project in any way.   

6.3 The Bidder undertook the following responsibilities: 

a) Took steps to carefully examine and ensure full understanding and 
comprehension of the Bidding Document, its requirements, clauses, 
and provisions; 

b) Acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 



 

23 

c) Made an estimate of the facilities available and needed for the contract 
to be bid, if any; 

d) Complied with its responsibility to inquire or secure Supplemental Bid 
Bulletin(s); 

e) Ensured that it is not “blacklisted” or barred from bidding by the 
Government of the Philippines (GoP) or any of its agencies, offices, 
corporations, or LGUs, including foreign government, or foreign/ 
international financing institutions whose blacklisting rules have been 
recognized by the GPPB; by itself or by reason of its relation, 
membership, association, affiliation, or controlling interest with another 
blacklisted person or entity; 

f) Ensured that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
that all statements and information provided therein are true and 
correct; 

g) Authorized the HoPE or its duly authorized representative/s to verify all 
the documents submitted; 

h) Ensured that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary to participate, submit the bid, to sign, and 
execute the ensuing contract, accompanied by the duly notarized 
Special Power of Attorney, Board or Partnership Resolution, or 
Secretary’s Certificate, whichever is applicable; 

i) Complied with the disclosure provision under Section 81 and 82 of RA 
No. 12009 and its IRR in relation to other provisions of RA No. 3019;  

j) Complied with existing labor laws and standards. Moreover, the Bidder 
undertakes to: 

i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or Collective 
Bargaining Agreement (CBA) or arbitration award, if and when 
applicable. 

In case there is a finding by the Procuring Entity or the 
Department of Labor and Employment (DOLE) of underpayment 
or non-payment of workers’ wages and wage-related benefits, 
the Bidder agrees that the performance security or portion of the 
contract amount shall be withheld in favor of the complaining 
workers pursuant to appropriate provisions of RA No. 12009, 
without prejudice to the institution of appropriate actions under 
the Labor Code, as amended, and other social legislations; 

ii) Comply with Occupational Safety and Health Standards (OSHS) 
and correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, the 
Bidder undertakes to suspend contract implementation pending 
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clearance to resume from the DOLE Regional Office, in 
compliance with the Work Stoppage Order; and 

iii) Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and other 
benefits under prevailing national laws, rules and regulations; or 
CBA or arbitration award, if and when applicable, through 
posting in two (2) conspicuous places in the establishment’s 
premises. 

k) Ensured that it did not give or pay, directly or indirectly, any commission, 
amount, fee, or any form of consideration, pecuniary or otherwise, to 
any person or official, personnel or representative of the government in 
relation to any procurement project or activity; 

l) Examined all instructions, forms, terms, and specifications in the 
Bidding Documents;  

m) Determined and complied with all matters pertaining to the contract to 
be bid, including but not limited to: (i) the location and the nature of the 
contract, project, or work; (ii) climatic conditions; (iii) transportation 
facilities; (iv) nature and condition of the terrain, geological conditions 
at the site communication facilities, requirements, location and 
availability of construction aggregates and other materials, labor, water, 
electric power and access roads; and (v) other factors that may affect 
the cost, duration and execution or implementation of the contract, 
project, or work; and 

n) Ensured that all information in the Bidding Documents, including bid or 
supplemental bid bulletin(s) issued, are correct and consistent. The 
Procuring Entity shall not assume any responsibility regarding 
erroneous interpretations or conclusions by the prospective or eligible 
Bidder out of the data furnished by the Procuring Entity. 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned;  

6.4 The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.5 Further, the Bidder shall bear all costs associated with the preparation and 
submission of its bid, and the Procuring Entity shall in no case be responsible 
or liable for those costs, regardless of the conduct or outcome of the bidding 
process.  

In case of failure of bidding, the Bidding Documents fee may be applied in the 
re-bidding for the same Project. 

6.6 Furthermore, the Bidder should be aware that the Procuring Entity will accept 
bids only from those that have paid the applicable fee for the Bidding 
Documents at the office indicated in the Invitation to Bid.  
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7)  Origin of Goods and Services 

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, 
or Contracting of Works or Services other than those prohibited by a decision of the 
United Nations Security Council taken under Chapter VII of the Charter of the United 
Nations. 

8)  Subcontracts 

8.1  Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the HoPE and as stated in the 
BDS. However, the subcontracted portion shall not exceed fifty (50%), or a 
different percentage of the ABC, on a per project basis, as approved by the 
GPPB.  

8.2 Subcontracting of any portion of the Project shall not relieve the Bidder from 
any liability or obligation that may arise from the contract. 

8.3 Subcontractors must meet the eligibility criteria as stated in the BDS and shall 
submit the same eligibility documents as the general contractor. Failure of a 
subcontractor to meet the eligibility criteria does not affect the eligibility of the 
general contractor for the procurement project. In such case, the portion 
intended to be subcontracted to the ineligible subcontractor shall be assumed 
by the general contractor.  

8.4  Subcontracting arrangement, if allowed, including the time of submission of the 
eligibility documents of the subcontractor, shall be disclosed in the BDS. 

B. Contents of Bidding Documents 

9)  Pre-Bid Conference 

9.1  If so specified in the BDS, a pre-bid conference shall be held either at the 
Procuring Entity’s physical address and/or online through videoconferencing, 
webcasting, or similar technology, or a combination thereof, on the date 
indicated therein, to clarify and address the Bidders’ questions on the technical 
and financial components of this Project.   

9.2 The pre-bid conference shall be held at least twelve (12) calendar days before 
the deadline for the submission of and receipt of bids, but not earlier than seven 
(7) calendar days from the posting of the invitation to bid and other bidding 
documents on the PhilGEPS website. 

9.3 Bidders are highly encouraged to attend the pre-bid conference to fully 
understand the Procuring Entity’s requirements.  While non-attendance of the 
Bidder will in no way prejudice its bid, the Bidder is deemed to know any 
changes and/or amendments to the Bidding Documents, as may be provided 
in the Supplemental Bid Bulletin.  

The proceedings of the pre-bid conference shall be recorded, and the 
corresponding minutes shall be prepared not later than five (5) calendar days 
after the pre-bid conference. The minutes shall be made available to 
prospective Bidders not later than five (5) days upon written request. 
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9.4 Decisions of the BAC amending any provision of the Bidding Documents shall 
be issued in writing through a Supplemental Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids.  

10)  Clarification and Amendment of Bidding Documents 

10.1  Prospective bidders may request for clarification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the BAC of the Procuring Entity at the address or electronic mail 
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as 
may be applicable, at least ten (10) calendar days before the deadline set for 
the submission and receipt of Bids.   

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid 
Bulletin duly signed by the BAC Chairperson. It shall be made available to all 
those who have properly secured the Bidding Documents, at least seven (7) 
calendar days before the deadline for the submission and receipt of Bids. 

10.3  Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids. Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.4  Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the 
PhilGEPS website, in any conspicuous place in the premises of the Procuring 
Entity, and on the website or social media platforms of the Procuring Entity, if 
available, or such other channels as may be authorized by the GPPB. It shall 
be the responsibility of all prospective bidders, including those who have 
properly secured the Bidding Documents, to inquire and secure Supplemental 
Bid Bulletins that may be issued by the BAC. However, Bidders who have 
submitted bids before the issuance of the Supplemental Bid Bulletin must be 
accordingly informed by the BAC, and be allowed to modify or withdraw their 
bids prior to the deadline for the submission and receipt of bids in accordance 
with ITB Clause 21. 

C. Preparation of Bids 

11)  Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, 
the bids, and all other documents submitted to the BAC are in foreign language other 
than English, it must be accompanied by a translation of the documents in English. 
The documents shall be translated by the relevant foreign government agency, the 
foreign government agency authorized to translate documents, or a registered 
translator in the foreign bidder’s country.  The Bidder shall cause the authentication of 
the translated documents and shall be authenticated by the appropriate Philippine 
foreign service establishment or post or the equivalent office having jurisdiction over 
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the 
Apostille Convention, the documents shall be authenticated through an apostille by the 
Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for countries 
identified by the DFA that will still require legalization (red ribbon) by the relevant 
Embassy or Consulate. The English translation shall govern, for purposes of 
interpretation of the bid. 
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12) Documents Comprising the Bid: Technical and Financial Components  

12.1  The first bid envelope shall contain the following technical documents, including 
the eligibility documents: 

a) PhilGEPS Certificate of Registration (Platinum Membership) in 
accordance with Section 20 of the IRR; 

b) PCAB License and Registration, in case of Joint Venture (JV); 

c) Statement of all its ongoing government and private contracts, including 
contracts awarded but not yet started, if any, whether similar or not 
similar in nature and complexity to the contract to be bid;  

d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.6.  

The SLCC shall be supported by an Owner’s Certificate of Final 
Acceptance issued by the project owner other than the Contractor, or a 
final rating of at least satisfactory in the CPES, or a similar performance 
and monitoring system. In case of contracts with the private sector, an 
equivalent document shall be submitted; 

e) NFCC computation in accordance with ITB Clause 5.7; 

f) Joint Venture Agreement (JVA), if applicable; 

g) Bid Security in the prescribed form and amount in accordance with ITB 
Clause 16, and validity period under ITB Clause 15; 

h) Project Requirements, which shall include the following:  

i) Organizational chart of the personnel to be deployed for the 
procurement project to be bid;  

ii) List of Contractor’s personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned 
to the procurement project to be bid, with their complete 
qualifications and experience data including Curriculum vitae of 
key staff, partners or principal officers and Valid licenses [issued 
by the Professional Regulatory Commission (PRC), if Filipino], 
and any other documentation required by prevailing and 
applicable laws, for design professionals.  These personnel 
must meet the required minimum years of experience set in the 
BDS; 

iii) List of Contractor’s major equipment units which are owned, 
leased, or under purchase agreements, supported by proof of 
ownership or certification of availability of equipment from the 
equipment lessor or vendor for the duration of the project, as the 
case may be, which must meet the minimum requirements for 
the contract set in the BDS; 

iv) Bidder’s Preliminary Engineering Design Plan; 

v) Design and Construction Methods; 
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vi) Environmental, Health and Safety Management Plan 
commensurate with the proposed scope of works; 

vii) Value Engineering (VE) Analysis; 

viii) Omnibus Sworn Statement in accordance with Section 54.3 of 
the IRR. 

ix) ISO 9001:2015 Certification 

 

12.2  The second bid envelope shall contain  the following: 

i) Bid Form indicating the lump sum bid prices, which shall cover 
the entire project, covering all Design and Construction costs, 
supported by the accomplished Schedule of Priced Activities 
and Sub-Activities and Bill of Quantities; 

ii) Schedule of Priced Activities and Sub-Activities; 

iii) Duly accomplished Detailed Estimates Form, including a 
summary sheet indicating the unit prices of construction 
materials, labor rates, and equipment rentals used in coming 
up with the Bid; and 

iv) Quarter and payments schedule as a percentage of the lump 
sum Bid Price. 

12.3  Whenever necessary, modifications may be made to the foregoing provisions 
specifically for major and specialized procurement to suit the particular needs 
of the Procuring Entity, subject to the approval of the GPPB. 

12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise indicated 
in the BDS, for foreign-funded procurement, the ABC shall be applied as the 
ceiling to bid prices provided the following conditions are met:  

a) Bidding Documents are obtainable free of charge on a freely accessible 
website.  If payment of Bidding Documents is required by the Procuring 
Entity, payment could be made upon the submission of bids. 

b) The Procuring Entity has procedures in place to ensure that the ABC is 
based on recent estimates made by the engineer or the responsible unit 
of the Procuring Entity and that the estimates are based on adequate 
detailed engineering and reflect the quality, supervision and risk, and 
inflationary factors, as well as prevailing market prices, associated with 
the types of works or goods to be procured. 

c) The Procuring Entity has trained cost estimators on estimating prices 
and analyzing bid variances. In the case of Infrastructure Projects, the 
Procuring Entity must also have trained quantity surveyors. 

d) The Procuring Entity has established a system to monitor and report bid 
prices relative to ABC and engineer’s or Procuring Entity’s estimate. 
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e) The Procuring Entity has established a monitoring and evaluation 
system for contract implementation to provide feedback on actual total 
costs of goods and works. 

However, the GoP and the foreign government, or foreign or international 
financing institutions may agree to waive the foregoing conditions. 

13)  Bid Prices 

13.1  The Bidder shall submit, using the Bid Form, its lump sum Bid Price for the 
contract, which shall be for the whole Design and Build Works, as described in 
the Bidding Documents, based on the priced Bill of Quantities submitted by the 
Bidder. 

13.2  The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  In case partial bids are allowed in the ITB, bids not 
addressing or providing all of the required items in the Bidding Documents 
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a 
required item is provided, but no price is indicated, the same shall be 
considered as non-responsive, but specifying a zero (0) or a dash (-) for the 
said item would mean that it is being offered for free to the Government, except 
those required by law or regulations to be provided for. 

13.3  For the given scope of work in the contract as awarded, all bid prices shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 45. 

13. 4 The Bidder shall also include, in its lump sum Bid Price, all duties, taxes, and 
other levies payable by the Contractor under the Contract,  

14)  Bid Currencies 

14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange 
rate as published in the BSP Daily Reference Exchange Rate Bulletin on the 
day of the bid opening.5 

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for 
purposes of bid evaluation and comparing the bid prices, will convert the 
currencies in which the bid price is expressed to Philippine Peso at the foreign 
exchange rates. 

14.3  Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Peso. 

 

 

 
5
 RA No. 8183  or “An Act to Assure Uniform Value to Philippine Coin and Currency.” 
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15)  Bid Validity 

15.1  Bids shall remain valid for the period specified in the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

15.2  Should it become necessary to extend the validity of the bids and the bid 
securities beyond one hundred twenty (120) calendar days, the Procuring 
Entity concerned shall request in writing all those who submitted bids for such 
extension before the expiration date therefor. Bidders, however, shall have the 
right to refuse to grant such extension without forfeiting their Bid Security. 

16)  Bid Security  

16.1  The Bidder, at its option, shall submit a Bid Security in the form and amount as 
stated in the BDS, which may include the following: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the required 
Percentage of the ABC) 

(a) Cash or cashier’s/manager’s check 
issued by a bank. 

 
For biddings conducted by LGUs, 
the Cashier’s or Manager’s check 
may be issued by other banks 
certified by the BSP as authorized 
to issue such financial instrument. 

 

 
Two percent (2%) 

(b) Bank draft/guarantee or irrevocable 
Letter of Credit issued by a bank; 
Provided, however, that it shall be 
confirmed or authenticated by a 
local bank, if issued by a foreign 
bank. 

 
For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 
irrevocable letter of credit may be 
issued by other banks certified by 
the BSP as authorized to issue 
such financial instrument. 

 

Five percent (5%) 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance on as authorized to 
issue such security. 

Five percent (5%) 

(d) Bid Securing Declaration Not Applicable 

The Bid Security shall be denominated in Philippine Peso and posted in favor 
of the Procuring Entity. 
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16.2  The Bid Security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.   

16.3  In no case shall the Bid Security be returned later than the expiration of the bid 
validity period indicated in the Bidding Documents, unless it has been extended 
in accordance with Section 57.2 of the IRR. In case the bidder is required to 
extend its bid validity, the bidder may, at its discretion, substitute a Bid Securing 
Declaration for the extended period as a replacement of its Bid Security; 
Provided, that the option to substitute is indicated in the BDS. 

16.4  Upon signing and execution of the contract, pursuant to ITB Clause 29, and the 
posting of the performance security pursuant to ITB Clause 30, the Bid Security 
of the successful Bidder’s Bid Security will be discharged, but in no case later 
than its validity period as indicated in ITB Clause 15. 

16.5  The Bid Security may be forfeited based on any of the following grounds, as 
provided under Rule VIII, X, XI, and XXI of the IRR: 

a) If a Bidder:  

i) With the Lowest Calculated Responsive Bid (LCRB), Most 
Economically Advantageous Responsive Bid (MEARB), Most 
Advantageous Responsive Bid (MARB), Single Calculated and 
Responsive Bid (SCRB), Single Economically Advantageous 
Responsive Bid (SEARB), or Single Advantageous Responsive 
Bid (SARB) withdraws, fails, refuses or is unable to: (i) submit 
the documents required under Section 66.5 of the IRR; (ii) enter 
into contract with the Procuring Entity; or (iii) post the required 
performance security within the period stipulated in the IRR and 
in accordance with ITB Clause 30;  

ii) Causes the delay, without justifiable cause, of the screening for 
eligibility, opening of bids, evaluation and post evaluation of 
Bids, and awarding of contracts;  

iii) Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification;  

iv) Withdraws a bid, or refuses to accept an award, or refuses or 
fails to enter into contract with the Procuring Entity without 
justifiable cause, after the approval of the HoPE for having been 
the declared LCRB or MEARB, as the case may be;  

v) Refuses or fails to furnish performance security within the 
prescribed time;  

vi) Commits of three (3) or more of any of the acts imposed with 
suspension, as provided under Section 99 of the IRR; 

vii) Uses force, fraudulent machinations, coercion, undue influence 
or pressure on any member of the BAC or any officer or 
employee of the Procuring Entity to take a particular action for 
its own favor or gain, or to the advantage of a particular bidder; 



 

32 

viii) Colludes with one (1) or more bidders and submitting different 
bids as if they were bona fide, when they knew that one or more 
of them was so much higher than the other that it could not be 
honestly accepted and that the contract will surely be awarded 
to the pre-arranged lowest bid; 

ix) Maliciously submits different bids through two (2) or more 
persons, corporations, partnerships, or any other business 
entity in which it has interest, to create the appearance of 
competition that does not in fact exist so as to be declared as 
the winning bidder; 

x) Enters into an agreement with other bidder/s which call upon 
one to refrain from bidding for procurement contracts, or which 
call for withdrawal of bids already submitted, or which are 
otherwise intended to secure an undue advantage to any of the 
bidders; 

xi) Fails to faithfully disclose its relationship, regardless of the time 
of its discovery, with the HoPE, members of the BAC, the TWG, 
and the BAC Secretariat, the head of the PMO or the End-User 
or Implementing Unit, and the project consultants of the 
Procuring Entity, or of the procurement agent, whichever is 
applicable, by consanguinity or affinity up to the third civil degree 
pursuant to Section 81 of the IRR; 

xii) Submits beneficial ownership information containing false 
entries;  

xiii) Allows the use of one’s name or uses the name of another for 
purposes of public bidding;  

xiv) Submits eligibility requirements and bids containing false 
information or falsified documents or the concealment of such 
information that will materially alter the outcome of eligibility 
screening or any stage of the procurement; 

xv) Accesses the contents of any Bid submitted to the Procuring 
Entity before the opening of bids, without authorization;  

xvi) Has any documented attempt to unduly influence the outcome 
of the bidding; 

xv) Employs schemes which stifle or suppress any procurement 
activity; or 

xvi) Commits a third offense imposed with blacklisting under the Act 
by the same Procuring Entity, or a combination of three (3) 
violations imposed with blacklisting by the Procuring Entity and 
other Procuring Entities, as posted on the GPPB portal;  

b) If a Winning Bidder: 

i) Conducts poor performance or unsatisfactory quality and/or 
progress of work. Poor performance shall be as follows:  
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i.i) Negative slippage of fifteen percent (15%) and above 
within the critical path of the project due entirely to the 
fault or negligence of the winning bidder; or  

i.ii) Non-compliance of the materials and workmanship with 
the approved specifications arising from the fault or 
negligence of the winning bidder. 

ii) In case it is determined prima facie that the winning bidder has 
engaged, before or during the implementation of the contract, in 
the following unlawful deeds and behaviors relative to contract 
acquisition and implementation:  

ii.i) Corrupt, fraudulent, collusive and coercive practices;  

ii.ii) Drawing up or using forged documents; or 

ii.iii) Using adulterated materials, means or methods, or 
engaging in production contrary to rules of science or 
trade. 

iii) Assigns or subcontracts the contract or any part thereof or 
substituting key personnel named in the proposal without prior 
written approval by the Procuring Entity;  

iv) Willfully or deliberately abandons or does not perform the project 
or contract by the winning bidder resulting in substantial breach 
thereof without lawful and/or just cause;  

v) Has its contract terminated due to its default or unlawful acts; or 

vi) Fails to comply with the provision on warranty that requires to 
repair any noted defect or damage to the Infrastructure Project 
due to the use of materials of inferior quality within ninety (90) 
calendar days from the issuance of the order by the HoPE to 
undertake such repairs. 

17)  Format and Signing of Bids  

17.1 Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms provided in Section IX. Philippine Bidding 
Documents Related Forms on or before the deadline specified in the ITB 
Clause 19 in two (2) separate sealed bid envelopes which shall be submitted 
simultaneously, whether through manual or online submission. The first shall 
contain the technical component of the bid, including the eligibility requirements 
under ITB Clause 12, and the second shall contain the financial component of 
the bid. 

17.2 Forms as mentioned in ITB Clause 17.1 must be completed without any 
alterations to their format. No substitute form shall be accepted.  

17.3  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 
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17.4  Any insertions, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder.  

18)  Sealing and Marking of Bids 

18.1  Bidders shall enclose their technical documents described in ITB Clause 12 in 
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial 
component in another sealed envelope marked “FINANCIAL COMPONENT,”, 
sealing them all in an outer envelope marked “BID.”  

18.2  The Bid shall be typed or written in ink and shall be signed by the Bidder or its 
duly authorized representative/s.  

18.3  All envelopes shall: 

a) contain the name of the contract to be bid in capital letters; 

b) bear the name and address of the Bidder in capital letters; 

c) be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 18.1; 

d) bear the specific identification of this bidding process indicated in the 
ITB Clause 1.1; and 

e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 19. 

18.4 For manually submitted bid envelopes that are not properly sealed and marked, 
as required in the Bidding Documents, the same shall be accepted; Provided, 
That the bidder or its duly authorized representative shall acknowledge such 
condition of the bid as submitted. On the other hand, unsealed or unmarked 
bid envelopes, or bids that cannot be opened or corrupted in case of online 
submission, shall be rejected.  

The BAC shall assume no responsibility for misplaced or lost contents of the 
improperly sealed or marked bid, or for its premature opening. 

D. Submission and Opening of Bids 

19)  Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address indicated in the 
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the 
date and time indicated in the BDS. 

20)  Late Bids 

Bids, including the eligibility requirements, submitted after the deadline shall be 
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the 
submission and opening of bids, the Bidder’s name, its representative, and the time 
the late bid was submitted. 

 

 



 

35 

21)  Modification and Withdrawal of Bids 

21.1  Bidders may modify their bids before the deadline for the submission and 
receipt of bids.  

a) For manual submission and receipt of bids, the Bidders shall not be 
allowed to retrieve their original bid, but shall only be allowed to submit 
the bid modification by sending another bid, equally sealed, properly 
identified, linked to its original bid, and marked as a “modification,” 
thereof, and stamped “received” by the BAC. Bid modifications received 
after the applicable deadline shall not be considered and shall be 
returned to the bidder unopened.  

b) For online submission of bids, the Bidders shall not be allowed to 
retrieve their original Bid, but shall only be allowed to submit the bid 
modification, send another Bid equally secured, properly identified 
labelled as a “modification” of the one previously submitted. The time 
indicated in the latest bid receipt page generated shall be the official 
time of submission. Bids modification submitted after the applicable 
deadline shall not be accepted.   

21.2  Bidders may withdraw their bids in writing before the deadline for submission 
and receipt of bids. Withdrawal of bids after the applicable deadline shall be 
subject to appropriate sanctions as prescribed in the IRR.  

Bidders may also express their intention not to participate in the bidding in 
writing, which should be received by the BAC before the deadline for 
submission and receipt of bids. Bidders that withdraw their bids shall no longer 
be allowed to submit another bid for the same contract, directly or indirectly. 

21.3  No bid may be modified after the deadline for submission and receipt of bids.  
Further, no bid may be withdrawn in the interval between the deadline for 
submission and receipt of bids, and the expiration of bid validity specified by 
the Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall 
result in the forfeiture of the Bidder’s Bid Security pursuant to ITB Clause 16.5, 
and the imposition of administrative sanctions as prescribed by RA No. 12009 
and without prejudice to the imposition of civil and criminal sanctions as 
provided under applicable laws.  

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain 
to an offer made by a bidder in addition or as a substitute to its original bid, 
which may be included as part of its original bid or submitted separately. A bid 
with options shall likewise be considered an Alternative Bid regardless of 
whether said bid proposal is contained in a single envelope or submitted in two 
(2) or more separate bid envelopes. 

Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be disqualified. 
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This shall be without prejudice to any applicable criminal, civil and 
administrative penalties that may be imposed upon the persons and entities 
concerned. 

22)  Opening and Preliminary Examination of Bids  

22.1 The BAC shall open the bids in public, immediately after the deadline for 
submission and receipt of bids, as specified in the BDS.  In case the Bids 
cannot be opened as scheduled due to justifiable reasons, the BAC shall take 
custody of the submitted Bids and reschedule the opening of Bids on the next 
working day or at the soonest possible time, through the issuance of a Notice 
of Postponement to be posted on the PhilGEPS website and the website of the 
Procuring Entity concerned.  

22.2  For Design and Build Scheme, only the technical proposals shall be opened 
while the financial proposals shall remain unopened and shall be kept securely 
by the BAC. The date and time of bid opening of the financial proposals is 
indicated in the BDS. Only those bids that pass the criteria for the Technical 
Proposal shall be subjected to the opening of the Financial Proposal. 

22.3  The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include, as a minimum: (a) names of Bidders, their bid price 
(per lot, if applicable, and/or including discount, if any), bid security, findings of 
preliminary examination, and whether there is a withdrawal or modification; and 
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.  

22.4  The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of bids, as read, and the minutes of the bid 
opening shall be made available to the public, upon written request and 
payment of a specified fee to recover the cost of materials. 

22.5  To ensure transparency and accurate representation of the bid submission, the 
BAC Secretariat shall notify in writing all bidders whose bids it has received 
through mail at its PhilGEPS-registered physical address or official e-mail 
address. The said notice shall be issued within seven (7) calendar days from 
the date of the bid opening. 

E. Evaluation and Comparison of Bids 

23)  Process to be Confidential  

23.1  Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as 
Observers, are prohibited from making or accepting any communication with 
any bidder regarding the evaluation of their bids until the issuance of the Notice 
of Award, unless otherwise allowed in the case of ITB Clause 24.   

23.2  Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will 
result in the rejection of the bid. 

24)  Clarification of Bids  

To assist in the evaluation, comparison, and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All responses 
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to requests for clarification shall be in writing. Any clarification submitted by a Bidder 
in respect to its bid that is not in response to the request of the Procuring Entity shall 
not be considered.  

25)  Detailed Evaluation and Comparison of Bids  

25.1 The Procuring Entity’s evaluation of bids shall be based on the bid price quoted 
in the Bid Form, which includes the Bill of Quantities. 

25.2  The Procuring Entity will undertake the detailed evaluation and comparison of 
the bids which have passed the opening and preliminary examination of bids, 
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most 
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB). 

25.3  For the detailed evaluation of the design and build proposals a two-step 
procedure shall be adopted by the BAC: 

I. First-Step Procedure: 

The BAC shall evaluate, in detail, the Technical Components of the bids 
that passed the Preliminary Examination of the Technical Components, 
particularly the following: 

1. Eligibility Requirements as provided in ITB Clause 5 

2. Bid Security as to compliance with the allowable form, amount, 
and validity period. 

3. Bidder’s Preliminary Engineering Design Plan, as to its 
adequacy and compliance with the MPSS, including degree of 
detail. The BAC shall rate the bidder on this criterion on a 
“pass/fail” basis. Hence, if the BAC finds that all of the bidder’s 
Preliminary Engineering Design Plans comply with the MPSS, 
the BAC shall rate the bidder “passed”. If the BAC finds that any 
of the bidder’s Preliminary Engineering Design Plans does not 
comply with the MPSS, the BAC shall rate the bidder “failed”. 

4. Bidder’s Design and Construction Methods, as to their 
feasibility and compliance with the MPSS, with emphasis on the 
clarity, feasibility, innovativeness, and comprehensiveness of 
the planned approach, and the quality of the interpretation of 
project problems, risks, and suggested solutions. The BAC 
shall rate the bidder on this criterion using the following rating 
system, which gives the maximum possible points for each sub-
criterion. To qualify, the bidder must obtain a preset minimum 
or passing rating indicated in the BDS on this sub-criterion of 
Design and Construction Methods. 

  

Sub-Criterion and Characteristics Maximum 
Points 

A. Plan Approach 80 

1. Clarity - quality of narrative description of 
methodology and works plan 

20 

a.  The description discussed fully all aspects 
of the design and construction services. 
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b.  The works plan is described in proper order 
of works activities. 

  

c.  There are no significant errors and 
irrelevant discussions. 

  

2. Feasibility - doability of works plan 20 

a.  The proposed team includes all required 
key personnel, and the tasks of each key 
personnel are clearly defined. 

  

b.  The work activities are achievable and 
given in logical sequence. 

  

c.  The assignment of personnel is consistent 
with the work activities. 

  

d.  Each of the key personnel has a letter of 
commitment to work on the project. 

  

3. Innovativeness - adoption of appropriate 
technology and tools. 

20 

a.  The methodology completely describes the 
proposed design and construction 
technology and tools. 

  

b.  There is adequate discussion on how the 
proposed technology will enhance the 
quality of work outputs and ensure the 
timely completion of the project. 

  

c.  There are social, environmental, 
economic, and innovative characteristics 
integrated for the project. 

  

d.  Environmental sustainability was 
integrated from the outset, encompassing 
project identification, design and budget 
preparation. 

  

4. Comprehensiveness - completeness and 
adequate level of detail of the works plan as to 
how the design and construction services shall 
be carried out in compliance with the MPSS. 

20 

a.  All works required in the design and 
construction are sufficiently covered in the 
activity works schedule. 

  

b.  All required key personnel are covered in 
the Team composition and tasks. 

  

c.  There is a clear presentation of the 
interdependency of work activities. 

  

d.  The works plan integrates interactions 
among the bidder, concerned DPWH 
offices, LGUs, and other Government 
offices. 

  

B.  Interpretation of Project Problems, Risks, and 
Suggested Solutions 

20 

1. Quality of interpretation of problems and risks 
that may be encountered in performing the 
design and construction services. 

10 

2. Appropriateness or doability of suggested 
solutions to address the problems and risks. 

10 

a.  The suggested solutions are responsive to 
the problems and practicable. 
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b.  There is a clear discussion on how the 
proposed solutions shall be carried out. 

  

Grand Total 100 

 

5. Key Personnel to be assigned to the Project, as to their 
qualifications, including profession and experience, and their 
suitability to perform their particular assignments in the project. 
For this purpose, the bidder must meet the minimum 
requirements for the profession and experience of the key 
personnel, as provided in BDS ITB Clause 12.1(h)(ii). 

6. Major Construction and Laboratory Equipment Units to be 
assigned to the Project, which are owned, leased, and/or under 
purchase agreements, as to their adequacy and suitability for 
the project. These equipment units must meet the minimum 
requirements for the contract set in BDS ITB Clause 12.1(h)(iii). 

7. Organizational Chart for the Contract, as to its suitability for the 
project. 

8. Omnibus Sworn Statement, as to its completeness, including 
the required notarization. 

For complex or unique undertakings, such as those involving highly 
specialized or advanced engineering technology, eligible bidders may be 
required, at the option of the Procuring Entity, to make an oral 
presentation within fifteen (15) calendar days after the deadline for 
submission of technical proposals. 

All bidders that pass all of the Technical Evaluation criteria under ITB 
Clause 25 shall be considered on equal footing. 

In order to pass the First-Step Procedure or the Technical Evaluation, 
the bidder shall be rated “PASSED” in the following: 

I.   Eligibility Criteria; 

II.  Adherence of preliminary design plans to the required MPSS 
and degree of details; and 

IV.   Quality of personnel to be assigned to the project which covers 
suitability of key staff to perform the duties of the particular 
assignments and general qualifications and competence 
including education and training of the key staff; 

And should obtain at least sixty (60) points in III. Concept of approach 
and methodology for detailed engineering, design and construction with 
emphasis on the clarity, feasibility, innovativeness and 
comprehensiveness of the plan approach, and the quality of 
interpretation of project problems, risks, and suggested solutions. 
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II. Second-Step Procedure: 

Only those bids that passed the above criteria shall be subjected to the 
second step of evaluation. 

The BAC shall open the financial proposal of each “passed” bidder and 
shall evaluate it using non-discretionary criteria - including arithmetical 
corrections for computational errors - as stated in the Bidding 
Documents, and thus determine the correct total calculated bid prices. 
The BAC shall automatically disqualify any total calculated bid price 
which exceeds the ABC. The total calculated bid prices shall be ranked, 
in ascending order, from lowest to highest. The bid with the lowest total 
calculated bid price shall be identified as the Lowest Calculated Bid 
(LCB). 

25.4 In order to eliminate bias in evaluating the quality proposals, it is recommended 
that the highest and lowest scores for each bidder for each criterion shall not 
be considered in determining the average scores of the bidders, except when 
the evaluation is conducted in a collegial manner. 

25.5 The BAC shall immediately conduct a detailed evaluation of all bids using non-
discretionary criteria in considering the following:  

a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 
addressing or providing all of the required items in the BDS shall be 
considered non-responsive and, thus, automatically disqualified.  

However, when no price or a zero (0) or a dash (-) is indicated in a 
required item in the bid form, the same shall be construed that it is being 
offered for free to the Government, except those required by law or 
regulations to be provided for; and 

b) Arithmetical corrections. The BAC shall consider computational errors 
and omissions to enable proper comparison of all eligible bids.  It may 
also consider bid correction if expressly allowed in the BDS. Any 
adjustment shall be calculated in monetary terms to determine the 
calculated prices. 

25.6  Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the LCB, MEAB, or MAB.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

25.7 The BAC shall evaluate all bids on an equal footing to ensure fair and 
competitive bid comparison. For this purpose, all bidders shall be required to 
include in their bids the cost of all taxes, such as, but not limited to, value-added 
tax (VAT), income tax, local taxes, and other fiscal levies and duties. Such bids, 
including said taxes, shall be the basis for the bid evaluation and comparison.  

25.8 If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual 
lots, or for any combination thereof, provided that all bids and combinations of 
bids shall be received by the same deadline and opened and evaluated 
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simultaneously so as to determine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall 
correspond to all of the requirements specified for each lot. Bid Security as 
required by ITB Clause 16 shall be submitted for each contract (lot) separately. 
The basis for evaluation of lots is specified in BDS Clause 25.5 (a). 

26)  Post - Qualification  

26.1 The BAC shall determine to its satisfaction whether the Bidder that is evaluated 
as having submitted the LCB, MEAB, or MAB, as the case may be, complies 
with and is responsive to all the requirements and conditions specified in ITB 
Clauses 5 and 12.  The Bidder,  within a non-extendible period of five (5) 
calendar days from receipt of notice from the BAC that it submitted the LCB, 
MEAB, or MAB, shall submit all the eligibility documents supporting its 
PhilGEPS Certificate of Registration (Platinum Membership), its latest income 
and business tax returns filed for the preceding quarter which should not be 
earlier than two (2) quarters from the date of submission and receipt of bid, and 
other appropriate licenses and permits required by law and stated in the BDS.  

26.2  Failure to submit any of the post-qualification requirements on time, or a finding 
against the veracity thereof, shall disqualify the Bidder for award; Provided, 
That in the event that a finding against the veracity of any of the documents 
submitted is made, it shall cause the forfeiture of the Bid Security. 

26.3  The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as 
well as other information as the Procuring Entity deems necessary and 
appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

26.4  If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all 
the criteria for post-qualification, it shall declare the said bid as the LCRB, 
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and 
recommend to the HoPE the award of contract to the said bidder at its 
submitted bid price or its calculated bid price, whichever is lower or, in the case 
of quality-based evaluation procedure, submitted bid price or its negotiated 
price, whichever is lower. 

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, 
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall 
immediately notify the Bidder in writing of its post-disqualification and the 
grounds for such determination.6  

26.5 Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration 
thereof, the BAC shall initiate and complete the same post-qualification process 
on the bidder with the second LCB, MEAB, or MAB. If the second bidder passes 
the post-qualification and provided that the request for reconsideration of the 
first bidder has been denied, the second bidder shall be post-qualified as the 
bidder with the LCB, MEAB, or MAB. 

 
6
 Sec 63.5 of the IRR. 
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26.6 If the second bidder, however, fails the post-qualification, the procedure for 
post-qualification shall be repeated for the bidder with the next LCB, MEAB, or 
MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is 
determined for award, subject to the procedure of Notice and Execution of 
Award. 

26.7 Within a period not exceeding ten (10) calendar days from the determination 
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the 
recommendation to award the contract, the HoPE or its duly authorized 
representative shall approve or disapprove the said recommendation.  

26.8 In case of approval, the HoPE or its duly authorized representative shall 
immediately issue the Notice of Award to the bidder with the LCRB, MEARB, 
MARB, SCRB, SEARB, or SARB, as the case may be. 

  In the event that the approving authority shall disapprove the resolution on the 
award of the contract, such disapproval shall be based only on valid, 
reasonable, and justifiable grounds as enumerated under Section 70 of the IRR 
to be expressed in writing. A copy of the decision disapproving the resolution 
shall be furnished to the BAC and the bidder.  

27)  Reservation Clause 

27.1  Notwithstanding the eligibility or post-qualification of a bidder and without 
incurring any liability, the HoPE or its duly authorized representative at any 
stage of the procurement, reserves the right to review its qualifications, reject 
any and all bids, declare a failure of bidding or not award the contract in the 
following situations:   

a) If it has reasonable grounds to believe that a misrepresentation has 
been made by the said bidder; or 

b) If it has reasonable grounds to believe that there has been a change in 
the bidder’s capability to undertake the project from the time it submitted 
its eligibility requirements.  

Should such review uncover any misrepresentation made in the eligibility and 
bidding requirements, statements or documents, or any changes in the 
situation of the Bidder which will adversely affect its capability to undertake the 
Project so that it no longer meets the prescribed eligibility or bid evaluation 
criteria, the Procuring Entity shall consider the said Bidder as ineligible and 
disqualify it from participating further in the bidding process or being awarded 
the contract. 

27.2  Based on the following grounds, the HoPE or its duly authorized representative 
reserves the right to reject any and all Bids, declare a Failure of Bidding at any 
time prior to the contract award, or not to award the contract, without thereby 
incurring any liability, and make no assurance that a contract shall be entered 
into as a result of the bidding:  

a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
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nullify competition or influences or tends to influence the bidding 
process; 

b) If the BAC is found to have failed in complying with the applicable law 
or in following the prescribed bidding procedures; or 

c) If there are any justifiable and reasonable ground where the award of 
the contract will not redound to the benefit of the government, in 
instances where (i) the physical and economic conditions have 
significantly changed so as to render the project no longer 
economically, financially or technically feasible as determined by the 
HoPE; (ii) the Project is no longer necessary as determined by the 
HoPE; and (iii) the source of funds for the Project has been withheld or 
reduced through no fault of the Procuring Entity. 

F. Award of Contract 

28)  Contract Award  

28.1  Subject to ITB Clause 26, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the 
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be. 

28.2  Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the winning Bidder in writing that its bid has been accepted, through a 
Notice of Award duly received by the Bidder or its representative personally or 
by registered mail or electronically, receipt of which must be confirmed in 
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB, 
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by 
registered mail or electronically to the Procuring Entity. 

28.3 Within ten (10) calendar days from receipt by the winning bidder of the Notice 
of Award, the following conditions should be complied with before the contract 
may be awarded: 

a) Submission of the following documents:  

i) Valid JVA, if applicable;  

ii) The SEC Certificate of Registration of the foreign corporation, if 
applicable; or 

iii) Valid PCAB license and registration for the type and cost of the 
Project for foreign bidders when the Treaty or International or 
Executive Agreement expressly allows submission of such 
license and registration as a pre-condition to the Notice of 
Award. 

iv) If the bidder’s design professionals are non-Filipino, valid PRC 
Professional Identification (ID) Licenses (or at least a filed 
Application for Authority to Practice for Non-Filipino citizen) 
applicable to the type and cost of the Design and Build contract 
to be procured. 

 



 

44 

b) Posting of the performance security in accordance with ITB Clause 30; 
and 

c) Signing of the contract as provided in ITB Clause 29.  

29)  Signing of the Contract 

29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning 
Bidder shall post the required performance security, sign and date the contract, 
and return it to the Procuring Entity. 

29.2 The Procuring Entity shall enter into a contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

29.3  The following documents shall form part of the contract: 

a) Contract Agreement; 

b) Bidding Documents; 

c) Winning Bidder’s bid, including the technical and financial proposals, 
and all other documents/statements submitted (e.g., Bidder’s response 
to request for clarifications on the bid), including corrections to the bid, 
if any, resulting from the Procuring Entity’s bid evaluation; 

d) Performance Security; 

e) Notice of Award of Contract; and 

f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

30)  Performance Security  

30.1 To guarantee the faithful performance by the winning bidder of its obligations 
under the contract, it shall post a performance security prior to the signing of 
the contract. Furthermore, the successful bidder shall be required to update the 
performance security posted before to the issuance of a variation order, if any.  

30.2 Sectors enumerated under Section 76.17 of the IRR may be allowed to post 
Performance Securing Declaration (PSD) as specified in the BDS. 

 
7
 Section 76.1.  The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the 

following sectors: 
a) Farmers as certified by the Department of Agriculture (DA); 
b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR); 
c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise 
known as the Magna Carta for Disabled Persons, as amended; 
d) Solo parents as certified by the  Department of Social Welfare and Development (DSWD); e) Microenterprises and social 
enterprises as certified by the MSMED Council; 
f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI, 
DICT, NIC or the Department of Science and Technology (DOST), as may be applicable; 
g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the 
Philippines, as amended; and 
h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process. 
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30.3 The performance security shall be in a form selected by the Procuring Entity in 
the amount indicated in the BDS, which shall not be less than the percentage 
of the total contract price in accordance with the following price schedule:  

Form of Performance Security Amount of Performance Security 
(Not less than the Percentage of 

the Total Contract Price) 

a) Cash or Cashier’s or Manager’s 
check issued by a bank.  

For biddings conducted by LGUs, the 
cashier’s or manager’s check may be 
issued by other banks certified by the 
BSP as authorized to issue such 
financial instrument.  

 

 

 

 

Ten percent (10%) 

b) Bank draft or guarantee or 
irrevocable Letter of Credit issued by a 
local bank. If issued by a foreign bank, 
it shall be confirmed or authenticated 
by a local bank.  

c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the IC as 
authorized to issue such security.  

 

Thirty Percent (30%) 

30.4 The performance security shall be denominated in Philippine Peso and posted 
in favor of the Procuring Entity, which shall be forfeited in the event it is 
established that the winning bidder is in default in any of its obligations under 
the contract. 

31)  Notice to Proceed 

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later 
than three (3) calendar days from the date of approval of the contract by the 
appropriate signatories. All notices called for by the terms of the contract shall be 
effective only at the time of receipt thereof by the successful Bidder.  

32)  Protest Mechanism 

Decisions of the BAC in all stages of procurement may be protested to the HoPE in 
accordance with Section 83 of the IRR. 
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Section III. Bid Data Sheet 

Notes on the Bid Data Sheet 

This Section is intended to assist the Procuring Entity in providing specific information 
relative to corresponding clauses in the ITB included in Section II. Instructions to Bidders, 
and has to be prepared for each specific procurement. 

The Procuring Entity should specify in the BDS the information and requirements relevant 
to the circumstances of the Procuring Entity, including procurement processing details; the 
applicable rules regarding bid price and currency; and the bid evaluation criteria that will 
apply to the bids.  In preparing Section III, the following aspects should be checked: 

a) Information that specifies and complements provisions of Section II. Instructions to 
Bidders must be incorporated; and 

b) Amendments and/or supplements, if any, to provisions of Section II. Instructions to 
Bidders as necessitated by the circumstances of the specific procurement, must 
also be incorporated. 
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Bid Data Sheet 

ITB Clause 
 

1.1 

 

The Procuring Entity is [DPWH Regional Office]  

The Project title is [insert the name of the contract].  

The identification number of the Contract is [insert identification number of 
the contract as provided in the Invitation to Bid].   

2 The Funding Source is:  

2.1 The GOP through the source of funding as indicated below for FY 2026 
GAA (RA12314) Basic Educational Facilities Fund (BEFF) in the amount of 
[indicate amount]   

2.2 The source of funding is:  

a. NGA, the General Appropriations Act or Special Appropriations. 

 

3.1 No further instructions. 

5.1 Added: 

Bidding is restricted to eligible bidders as defined in ITB clause 5.1 

5.4 

 

 

For bidders with no design and build projects on its own, it may enter into 
subcontracting, partnerships, or joint venture with design or engineering 
firms for the design portion of the contract. In this case, the SLCC 
requirement shall be: 
 
For Civil Works Contractor: 
 

The Bidders must have successfully completed a similar construction 
project where the value of the Bidder’s participation exceeds fifty percent 
(50%) of the ABC of Php X,XXX,XXX,XXX.XX which is equivalent to Php 
X,XXX,XXX,XXX.XX adjusted to current prices using the Philippine 
Statistics Authority (PSA) consumer price indices. 

 
Refer to DPWH Department Order No. 164, Series of 2025, or any 
subsequent issuances, amendments, or superseding guidelines. 
 
Contracts similar to the Project shall be those described as follows:   

(1) The following is the “Major Category of Works” involved in the contract to 
be bid: 

a. BICWOPLC – Buildings: Construction – without Piles – Low Rise – 
Concrete (Frame) (1 to 5 Storeys) 
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b. BICWPLCDP – Buildings: Construction – with Piles – Low Rise – 
Concrete (Frame) – Driven Piles (1 to 5 Storeys) 

c. BIOWPLCCP– Buildings: Construction – with Piles – Low Rise – 
Concrete (Frame) – Cast-in-Place Piles (1 to 5 Storeys) 

(2) The following are the “Similar Categories of Works” that shall be 
considered in the evaluation of the work experience required for the contract 
to be bid:  

a. BICWPHCP – Buildings: Construction - with Piles – High Rise – Steel 
(Frame) - Cast-in-Place Piles (6 and above Storeys) 

b. BICWPHSCP16 – Buildings: Construction -with Piles - High Rise – Steel 
(Frame) -Cast-in-Place Piles (16 and above Storeys) 

c. BICWPLSCP – Buildings: Construction -with Piles - Low Rise – Steel 
(Frame) - Cast-in-Place Piles (1 to 5 Storeys) 

d. BICWPHSDP – Buildings: Construction - with Piles - High Rise – Steel 
(Frame) - Driven Piles (6 and above Storeys) 

e. BIOWPHSDP16 – Buildings: Construction - with Piles - High Rise – Steel 
(Frame) -Driven Piles (16 and above Storeys) 

f. BICWPLSDP – Buildings: Construction - with Piles - Low Rise – Steel 
(Frame) -Driven Piles (1 to 5 Storeys) 

g. BICWOPHS*– Buildings: Construction - without Piles - High Rise – Steel 
(Frame) (6 and above Storeys) 

h. BICWOPHS16 – Buildings: Construction -without Piles - High Rise – Steel 
(Frame) (16 and above Storeys) 

i. BICWPMSDP – Buildings: Construction -with Piles - Medium Rise – Steel 
(Frame) - Driven Piles (6 to 15 Storeys) 

j. BICWPMSCP – Buildings: Construction -with Piles - Medium Rise – Steel 
(Frame) -Cast-in-Place Piles (6 to 15 Storeys) 

k. BICWOPMS – Buildings: Construction -without Piles - Medium Rise –  
Steel (Frame) (6 to 15 Storeys) 

Design Consultant:  

The bidders’ designer must have successfully completed a design of a 
similar construction project where the value of the Bidder’s participation 
exceeds fifty percent (50%) of the ABC for Design of Php 
XXX,XXX,XXX.XX which is equivalent to Php XXX,XXX,XXX.XX adjusted 
to current prices using the Philippine Statistics Authority (PSA) consumer 
price indices. 

7 No further instructions. 

8.1 
Subcontracting is allowed. 
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The subcontracted portion shall be limited to components that are not 
deemed “significant or material” to the project as determined by the Procuring 
Entity. The maximum percentage allowed to be subcontracted shall be 50% 
of the contract cost.  

8.3 Subcontractors must comply with the eligibility criteria specified in ITB Clause 
5 to the implementing or end-user unit, including the corresponding 
documentary requirements. 

8.4 
The bidder may identify the subcontractor to whom a portion of the Works 
will be subcontracted at any stage of the bidding process or during contract 
implementation. 

A subcontract that is identified during the bidding stage shall submit its 
eligibility documents in the technical proposal of the bid. 

A subcontractor that is identified during contract implementation must submit 
the eligibility documents, comply with the eligibility criteria and secure 
approval of the HoPE, prior to execution of any subcontracted works. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on [State 
date and time] at [State address of venue] {insert if applicable and/or through 
video-conferencing, webcasting, or similar technology, or a combination 
thereof via [insert website, application or technology to be used].}. 

10.1 

 

The Procuring Entity’s address is: 

[Insert full address] 

[Insert name and designation of Contact person] 

[Insert telephone and fax number of Contact] 

[Insert email address of contact (if applicable)] 

12.1(b) ●  

12.1(h)(ii) The minimum work experience requirements for key personnel are the 
following: 

 
Position 

No. of 
Key 

Personnel 

General 
Experience 

(Years) 

Relevant 
Experience 

(Years) 
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12.1(h)(iii) The minimum major equipment requirements are the following: 

Equipment                   Capacity                Number of Units 

The bidder is also required to submit its list of Material Testing Equipment for 
the large contractor in accordance with Department Order No. 11, Series of 
2017. 

12.4 The ABC is [insert amount].  Any bid with a financial component exceeding 
this amount shall not be accepted. 

14.1 The bid prices shall be quoted in Philippine Peso. 

14.3 Not applicable  

15.1 Bids will be valid for 120 Calendar days from bid opening.  

16.1 The Bid Security shall be in the form of a Bid Securing Declaration, and 
choose at least two (2) from any of the following: 

1. The amount of not less than 2% of ABC, if bid security is in cash. 

2. The amount of not less than 2% of ABC, if bid security is in cashier’s 
check. 

3. The amount of not less than 2% of ABC, if bid security is in 
manager’s check. 

4. The amount of not less than 5% of ABC, if bid security is in bank 
draft. 

5. The amount of not less than 5% of ABC, if bid security is in 
guarantee. 

6. The amount of not less than 5% of ABC, if irrevocable Letter of 
Credit.  

7. The amount of not less than 5% of ABC, if Surety Bond. 

16.2 The Bid Security shall be valid until 120 calendar days from bid opening. 

16.3 In case of extension of bid validity and bid security validity period, 

Substitution of the bid security form is allowed. Bid Securing Declaration and 
the following forms may be used:  

a) Cash or Cashier’s or Manager’s Check issued by a Bank.   

b) Bank draft/guarantee or irrevocable Letter of Credit issued by a Bank: 
Provided, however, that it shall be confirmed or authenticated by a local Bank, 
if issued by a foreign bank.  
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 c) Surety bond callable upon demand issued by a surety or insurance 
company duly certified by the Insurance Commission as authorized to issue 
such security. ”  

18.1 
Each Bidder shall submit three (3) copies of the first and second 
components of its Bid. 
  
However, failure of the Bidders to comply with the said request shall not be 
a ground for disqualification.  

19 The address for submission of bids is [insert address]. 

The deadline for submission of bids is [insert time and date]. 

21.5 No further instructions 

22.1 The date and time of bid opening is [insert time and date]. 

The place of bid opening is [insert address]. 

22.2 The date and time of bid opening of the financial proposals is Month XX, 
2026 at XX AM. 

25.3 The quality component shall be assessed on the basis of criteria with 
corresponding numerical weights, which may include qualitative, 
environmental, or social aspects linked to the subject matter of the 
contract. These may include any or a combination of the following: 

a) Quality and technical merit, including technical competence 
and a credible track record; 

b) Aesthetic and functional design and characteristics; 
c) Approach and methodology; 
d) Accessibility; 
e) Tools and equipment; 
f) Social, environmental, economic, and innovative 

characteristics; 
g) Organization, qualification, and experience of employees or 

staff assigned to perform the contract; 
h)  Ongoing contracts and work commitments; 
i) After-sales service and technical assistance; 
j) Delivery conditions, such as delivery period and delivery 

process; 
k) Disposal measures; or 
l) Other relevant criteria in relation to the subject Goods or 

Infrastructure Projects to be procured. 

25.3 (b)(iii) 
Not applicable 

25.3(b)  
Not applicable 

25.3 (c)(i) 
Not applicable 

25.5 (a) Partial bid is not allowed. The infrastructure project is packaged in a single  
lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award.In all cases, the NFCC computation, if 
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applicable, must be sufficient for all the lots or contracts to be awarded to the 
Bidder. 

25.5 (b) 
Bid correction is not allowed. 

25.6 No further instructions. 

26.1 None 

29.3(f) 

 

Additional contract documents relevant to the Project are: 

1. Construction schedule and S-curve 

2. Manpower Schedule 

3. Construction Methods 

4. Equipment Utilization Schedule 

5. Construction Safety and Health Program approved by the Department of 

Labor and Employment (DOLE) 

6. Precedence Diagram Method (PDM) 

30.2 Not applicable 

30.3 The Performance Security shall be in the form: [choose one from any of the 
following:] 

1) The amount of not less than __________ [Insert 10% of the contract 
price], if performance security is in cash. 

2) The amount of not less than __________ [Insert 10% of the contract 
price], if performance security is in cashier’s check. 

3) The amount of not less than __________ [Insert 10% of the contract 
price], if performance security is in manager’s check. 

4) The amount of not less than _________ [Insert 10% of the contract 
price] if performance security is in bank draft. 

5) The amount of not less than _________ [Insert 10% of the contract 
price] if performance security is in guarantee. 

6) The amount of not less than __________ [insert 10% of the contract 
price] if performance security is irrevocable LoC. Or 

7) The amount of not less than __________ [insert 30% of the contract 
price] if performance security is Surety Bond.  
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Section IV. General Conditions of Contract 

Notes on the General Conditions of Contract 

The GCC in Section IV, read in conjunction with the SCC in Section V and other documents 
listed therein, should be a complete document expressing all the rights and obligations of 
the parties. 

The GCC herein shall not be altered.  Any changes and complementary information which 
may be needed shall be introduced only through the SCC in Section V. 
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1) General Terms  

In this Contract, the following terms shall be interpreted as indicated: 

1.1  The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works. The intended 
Completion Date may be revised only by the Procuring Entity by issuing an 
extension of time or an acceleration order.  

1.2 The Procuring Entity is the party who employs the Contractor to carry out the 
Works stated in the SCC.  

1.3  The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the 
SCC, or notified to the Contractor by the Procuring Entity as forming part of the 
Site.  

1.4  The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.    

1.5 Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any tests 
before acceptance by the Procuring Entity; (iii) and the carrying out of all duties 
and obligations of the Contractor imposed by this Contract as described in the 
SCC. In line with this, Temporary Works are works designed, constructed, and 
installed by the Contractor that are needed for construction or installation of the 
Permanent Works, which are subsequently removed. 

2)  Interpretation 

2.1  In interpreting the Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity will provide 
instructions clarifying queries about the Conditions of Contract. 

2.2  If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion 
Date and Intended Completion Date for the whole of the Works). 

2.3  The documents forming this Contract shall be interpreted in the following order 
of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 
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e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3)  Governing Language and Law 

3.1  This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

3.2 This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

4)  Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only if made in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5)  Possession of Site 

5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed 
with the execution of the Works. If the Contractor suffers delay or incurs cost 
from failure on the part of the Procuring Entity to give possession in accordance 
with the terms of this clause, the Procuring Entity shall give the Contractor a 
Contract Time Extension and certify such sum as fair to cover the cost incurred, 
which sum shall be paid by Procuring Entity. 

5.2  If possession of a portion is not given by the date stated in the SCC Clause 1.3, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities. The resulting adjustments in contract time to address such delay shall 
be in accordance with GCC Clause 44. 

5.3  The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor shall 
also provide at its own cost any additional facilities outside the Site required by 
it for purposes of the Works. 

5.4  The Contractor shall allow the Procuring Entity and any person authorized by 
the Procuring Entity access to the Site and to any place where work in 
connection with this Contract is being carried out or is intended to be carried 
out. 
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6)  The Contractor’s Obligations 

For Design: 

6.1          The Contractor shall perform the following major obligations: 

a) Undertake Detailed Architectural and Engineering Design (DAED) for the 
Project, including the conduct of necessary engineering and technical 
surveys and investigations, and the preparation of design plans, in 
accordance with the Terms of Reference (TOR). 

b) Undertake the Construction of the Project in accordance with the DAED 
certified and accepted by the Procuring Entity and in compliance with the 
TOR. 

6.2  The Contractor shall undertake that its designers and design subcontractors, if 
applicable, shall be available to attend discussions with the Procuring Entity at 
all reasonable times and shall remain accountable for the design throughout the 
construction phase until the completion of the project. 

6.3   The Contractor shall be responsible for obtaining all necessary information as 
to risks, contingencies and other circumstances which may affect the Works and 
shall prepare and submit all necessary documents specified by the Procuring 
Entity to meet all regulatory approvals as specified in the contract documents. 

6.4      The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant 
on Site shall be deemed to be the property of the Procuring Entity. 

6.5    The Contractor shall be responsible for the conduct of all necessary detailed 
engineering investigations, surveys and the preparation of the DAED. The 
Contractor shall provide for the monitoring by the Procuring Entity’s 
Representative of the Contractor’s detailed engineering investigations and 
surveys. 

6.6        If provided in the SCC, to expedite the implementation of the Works, the 
Contractor may prepare sectional DAEDs for components of the Works and 
submit them to the Procuring Entity for review, certification, and acceptance. 
Upon receipt of the Procuring Entity’s certification and acceptance of a sectional 
DAED, the Contractor shall proceed with the construction of the portion of the 
Works covered by that DAED. 

6.7       The Contractor shall be solely responsible and liable for the adequacy, integrity, 
safety, and compliance of its DAED and the performance of the structure, 
notwithstanding the approval, certification, and acceptance of the DAED by the 
Procuring Entity. 

6.8   Based on its DAED, the Contractor shall conduct the necessary Environmental 
Impact Assessment (EIA) and formulate a Construction Environmental 
Management Plan (CEMP). If this requires a new/modified ECC/CNC, 
Certificate of Non-Overlap (CNO), Certification Pre-Condition (CP) for 
Indigenous Peoples, Special-Use Agreement for Protected Area (SAPA) and 
Gratuitous Special Use Permit (GSUP), upon request of the Contractor, the 
Procuring Entity may assist in coordinating with the concerned Agencies for the 
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acquisition of such permits and clearances, but the Contractor shall conduct and 
pay the cost of preparing the necessary environmental documents as well the 
cost of such acquisition, i.e., application and processing. The Contractor shall 
implement the Environmental Management Plan and the conditions specified in 
the ECC, if applicable. 

6.9   The Contractor shall secure all permits required for the Contract, including building 
permits, excavation permits, etc., in accordance with GCC Clause 14. 

For Implementation: 

6.10 The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant on 
Site shall be deemed to be the property of the Procuring Entity. 

6.11  The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity, and 
complete them by the Intended Completion Date. 

6.12 The Contractor shall be responsible for the safety of all activities on the Site. 

6.13  The Contractor shall carry out all instructions of the Procuring Entity that comply 
with the applicable laws where the Site is located. 

6.14  The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. 
The Procuring Entity will approve any proposed replacement of key personnel 
only if their relevant qualifications and abilities are equal to or better than those 
of the personnel listed in the Schedule. 

6.15  If the Procuring Entity asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall 
ensure that the person leaves the Site within seven (7) days and has no further 
connection with the Work in this Contract. 

6.16  During Contract implementation, the Contractor and its subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.17  The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.18  The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the 
schedule of other contractors particularly when they shall require access to the 
Site.  The Contractor shall also provide facilities and services for them during 
this period.  The Procuring Entity may modify the schedule of other contractors, 
and shall notify the Contractor of any such modification thereto. 

6.19  Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
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Entity. The Contractor shall notify the Procuring Entity of such discoveries and 
carry out the Procuring Entity’s instructions in dealing with them. 

7) Subcontracting 

7.1  Unless otherwise indicated in the SCC, the Contractor shall not subcontract 
portions of the Works beyond the percentage specified in BDS Clause 8.1. If 
subcontracting is allowed, the arrangement, including the timing for submission 
of the subcontractor’s eligibility documents, shall be disclosed. 

7.2 For subcontracting arrangements, the following rules shall apply for both 
locally-funded projects and to projects financed through Official Development 
Assistance, except those covered by treaty, or international, or executive 
agreements:  

a) The subcontracted portion of the contract shall be subject to the 
approval of the HoPE and the following conditions:  

i) The subcontracted portion shall not exceed fifty percent (50%), 
or a different percentage on a per project basis as approved by 
the GPPB. The threshold percentages fixed herein shall be 
subject to the periodic review and adjustments as may be 
deemed appropriate by the GPPB; and 

ii) The subcontracted portion shall be limited to components that 
are not deemed "significant or material" to the project as 
determined by the Procuring Entity. 

b) Subcontracting arrangement, if allowed, including the time of 
submission of the eligibility documents of the subcontractor, shall be 
disclosed in the Bidding Documents; 

c) Subcontractors must meet the eligibility criteria and shall submit the 
same eligibility documents as the general contractor.  

Failure of a subcontractor to meet the eligibility criteria does not affect 
the eligibility of the general contractor for the procurement project. In 
such case, the portion intended to be subcontracted to the ineligible 
subcontractor shall be assumed by the general contractor; 

d) The general contractor shall remain liable for the subcontractor’s 
actions, defaults, delays, and negligence; 

e) The general contractor and the subcontractor are obliged to comply with 
the provisions of the contract and shall share liability, jointly and 
severally, in cases of violation of safety standards or other labor 
standards insofar as the subcontracted portion is concerned; and 

f) For purposes of post-qualification in accordance with its objective and 
process under the IRR, the value of the entire completed and accepted 
Project, including the subcontracted portion, shall be credited as 
experience of the general contractor. In the case of the subcontractor, 
the following rules shall apply: 
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i) The subcontractor shall get credit for one hundred percent 
(100%) of the value of the subcontracted portion of the project 
performed; 

ii) Subcontractors shall be eligible to concessional windows of GFIs 
that treat receivables from the government as loan security; the 
receivables of subcontractors due from their general contractor 
shall similarly be accepted as loan security by GFIs; and 

iii) Contract performance monitoring, such as the use of CPES, 
among others, shall also be mandatorily applied to the work 
experience of the subcontractors. 

8)  Advance Payment 

8.1  The Procuring Entity shall make an advance payment on the Contract Price to 
the Contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price to be made in lump sum or, at the most, two installments 
according to a schedule specified in the SCC.  

8.2  The advance payment shall be made only upon:  

i) Written request of the contractor which shall form part of the contract 
document; and  

ii) Submission of an irrevocable standby Letter of Credit of equivalent value 
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety 
bond callable upon demand issued by a duly licensed surety or insurance 
company, at the option of the Procuring Entity.  

8.3 The advance payment shall be recovered from the Contractor through 
deductions in amounts equivalent to the percentage of the total contract price 
that corresponds to the value of the advance payment granted. 

8.4 Once a month, Contractors may submit documents, such as Monthly 
Certificates,8 to show the progress or partial completion of a project. The 
Contractor may reduce its standby letter of credit or guarantee instrument by 
the amounts refunded by the Monthly Certificates, or any equivalent document 
subject to auditing and accounting rules, in the advance payment. 

9)  Progress Payments 

9.1  Once a month, the Contractor may submit a statement of work accomplished 
(SWA) or progress billing and corresponding request for progress payment for 
work accomplished. The SWA should show the amounts which the Contractor 
considers itself to be entitled to up to the end of the month, to cover (i) the 
cumulative value of the Works it executed to date, based on the items in the 
Bill of Quantities, and (ii) adjustments made for approved Variation Orders 
executed. Alternatively, the Procuring Entity may require in the Bidding 
Documents that the SWA or progress billing and the corresponding request for 
progress payment may only be submitted upon actual completion of the 

 

8
 Commission on Audit (COA) Circular 2012-001. 
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Infrastructure Project or a specific portion, segment, milestone or phase 
thereof. 

The Procuring Entity or Project Engineer shall check the Contractor’s SWA and 
certify the amount to be paid to the Contractor as progress payment. Materials 
and equipment delivered onsite but not yet incorporated in the Works shall not 
be included for payment, except as otherwise stipulated in the SCC.   

9.2  The Procuring Entity shall deduct the following from the certified gross amounts 
to be paid to the Contractor as progress payment: 

a) Cumulative value of the work previously certified and paid for. 

b) Portion of the advance payment to be recouped. 

c) Retention money in accordance with the conditions of the contract. 

d) Amount to cover third-party liabilities. 

e) Amount to cover uncorrected discovered defects in the Works. 

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity within twenty-eight (28) days from the 
date each certificate was issued.  No payment of interest for delayed payments 
and adjustments shall be made by the Procuring Entity. 

9.4 The first progress payment may be paid by the Procuring Entity to the 
Contractor, as indicated in the SCC; Provided, That at least a percentage of 
the Works has been accomplished as certified by the Procuring Entity and as 
indicated in the SCC. 

9.5  Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

 
10)  Payment Documents 

10.1 Subject to existing accounting and auditing rules and regulations,9 the 
Contractor shall submit to the Procuring Entity monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

10.2  The Procuring Entity shall check the Contractor’s monthly statement and certify 
the amount to be paid to the Contractor. 

10.3  The value of Work executed shall: 

a) be determined by the Procuring Entity; 

b) comprise the value of the quantities of the items in the Bill of Quantities 
completed; and 

 
9
 COA Circular No. 2012-001. 
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c) include the valuations of approved variations. 

10.4  The Procuring Entity may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

11)  Retention 

11.1  The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC 
Clause 11.2.  The said amount will serve to guarantee indemnity for 
uncorrected discovered defects and third-party liabilities arising from this 
Contract. This retention money shall be utilized if the contractor fails to repair 
the discovered defects. Should the retention money be insufficient, the PE may 
forfeit the performance security, which may ultimately lead to the termination of 
the contract.10  

11.2  Progress payments are subject to retention of ten percent (10%) referred to as 
the retention money.  Such retention shall be based on the total amount due to 
the Contractor prior to any deduction and shall be retained from every progress 
payment until fifty percent (50%) of the value of the Works, as determined by 
the Procuring Entity, are completed.  

If, after fifty percent (50%) completion, the work is satisfactorily done and on 
schedule, no additional retention shall be made; otherwise, the ten percent 
(10%) retention shall be imposed, which may be decreased to 5 percent (5%) 
by the Procuring Entity based on justifiable causes.11 

11.3  The total retention money shall be due for release upon final acceptance of the 
Works. The Contractor may, however, request the substitution of the retention 
money for each progress billing with irrevocable standby Letters of Credit from 
a bank, bank guarantees or surety bonds callable on demand, of amounts 
equivalent to the retention money substituted for and acceptable to 
Government; Provided, That the project is on schedule and is satisfactorily 
undertaken. Otherwise, the ten (10%) percent retention shall be made.  Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to 
be posted in favor of the Government shall be valid for a duration to be 
determined by the concerned implementing office/agency or Procuring Entity 
and will answer for the purpose for which the ten (10%) percent retention is 
intended, i.e., to cover uncorrected discovered defects and third party liabilities. 

11.4  On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

12)  Performance Security 
 

12.1  Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity, but in no case later than the signing of the contract by both 

 
10

  Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and 

Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of 
security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project 
completion. 
11

 

 Section 71.2.8 of the IRR. 
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parties, the winning Contractor shall furnish the performance security in any of 
the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3. 

12.2  The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the contract.  

12.3  The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. In case the performance security 
issued is valid for a specific period shorter than the term of the contract, 
including the defects liability period, the same shall be renewed or extended as 
often as necessary and immediately submitted to the Procuring Entity. In case 
of approved contract time extensions, the Contractor shall cause the extension 
of the validity of the performance security to cover the said extensions. 

12.4  The performance security may be released by the Procuring Entity after the 
issuance of the Certificate of Final Acceptance; Provided, That the Procuring 
Entity has no claims filed against the performance security.  

12.5  The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 30  to cover any cumulative increase 
of more than ten percent (10%) over the original value of the contract as a result 
of change orders, extra work orders and supplemental agreements, as the case 
may be.  

12.6  In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the Procuring 
Entity shall allow a proportional reduction in the original performance security, 
provided that any such reduction is more than ten percent (10%) and that the 
aggregate of such reductions is not more than fifty percent (50%) of the original 
performance security.  

12.7  Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to Act No. 368812 against any subcontractor 
be they an individual, firm, partnership, corporation, or association supplying 
the Contractor with labor, materials and/or equipment for the performance of 
this Contract.  

13)  Detailed Engineering and Site Investigation Reports 

13.1  The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the 
Contractor. 

13.2  Detailed engineering shall proceed only on the basis of the feasibility or 
preliminary engineering study made which establishes the technical viability of 
the project and conformance to land use and zoning guidelines prescribed by 
existing laws. The findings contained in the feasibility study, if undertaken for 
the project, shall be examined. If, in the course of this exercise, it is found that 
amendments would be desirable in the design standards of principal features, 

 
12

 Also known as ”An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”. 
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as proposed, specific recommendations for such changes shall be supported 
by detailed justifications, including their effects on the cost, and the economic 
justifications, if necessary. 

13.3 A schedule of detailed engineering activities shall include the following:  

a) Survey;  

b) Site Investigation;  

c) Soils and Foundation Investigation;  

d) Construction Materials Investigation;  

e) Preparation of Design Plans;  

f) Preparation of Technical Specifications; 

g) Preparation of Quantity and Cost Estimates;  

h) Preparation of Scope of Work;  

i) Preparation of Proposed Construction Schedule (and estimated Cash 
Flow for projects with Schedule over six (6) months;  

j) Preparation of Site or Right-of-Way Plans including Schedule of 
Acquisition;  

k)  Preparation of Utility Relocation Plan;  

l)  Preparation and Submission of Design Report;  

m) Environmental Impact Statement for critical project, as defined by the 
Department of Environment and Natural Resources;  

n) Preparation of minimum requirements for a Construction Safety and 
Health Program for the project being considered;  

o) Value Engineering Studies; and 

p) Preparation of report on asset climate hazards, risk assessment, disaster 
response strategies, and readiness planning.  

13.4 Work under detailed architectural and engineering design shall include, among 
others, the items stated in Section 8.3 of the IRR.  

14)  Licenses and Permits 

The Procuring Entity may, if requested by the Contractor, assist him in applying for permits, 
licenses or approvals, which are required for the Works. 

15)  Contractor’s Risk and Warranty Security 

15.1  Any errors, omissions, inconsistencies, inadequacies, or failures in the design 
submitted and works undertaken by the contractor that do not comply with the 
requirements shall be corrected at the contractor’s cost, subject to the 
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provisions under GCC Clause 38. If the Contractor wishes to modify any design 
or document that has been previously submitted, reviewed and approved, the 
Contractor shall notify the procuring entity within a reasonable period of time, 
subject to the same review and approval process, and shall shoulder the cost 
of such changes. 

15.2 From the time project construction commenced up to final acceptance, the 
Contractor shall assume full responsibility for any damage or destruction of the 
works, except those occasioned by force majeure; and the safety, protection, 
security, and convenience of its personnel, third parties, and the public at large, 
as well as the works, equipment, installation and the like to be affected by its 
construction work. 

15.3  The defects liability period for infrastructure projects shall be one (1) year from 
project completion up to final acceptance by the Procuring Entity.  During this 
period, the Contractor shall undertake the repair works, at its own expense, of 
any damage to the Works on account of the use of materials of inferior quality, 
defects in the construction, or due to any violation of the terms of the contract, 
within ninety (90) calendar days from the time the HoPE has issued an order 
to undertake repair.  In case of failure or refusal to comply with this mandate, 
the Procuring Entity shall undertake such repair works and shall be entitled to 
full reimbursement of expenses incurred therein upon demand. 

15.4  The defects liability period shall be covered by the performance security of the 
Contractor required in Section 68 of the IRR, which shall guarantee that the 
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless 
otherwise indicated in the SCC, in case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, 
subject its properties to attachment or garnishment proceedings, and may 
impose the appropriate penalty under Sections 99, 100, and 101 of the IRR. All 
payables of the GoP in its favor shall be offset to recover the costs.  

15.5  The following persons shall be held responsible for “Structural Defects,” i.e., 
major faults or flaws or deficiencies in one or more key structural elements of 
the project which may lead to structural failure of the completed elements or 
structure, or “Structural Failures,” i.e., where one or more key structural 
elements in an infrastructure facility fails or collapses, thereby rendering the 
facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public: 

a) Contractor – Where Structural Defects or Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and specifications, the 
Contractor shall be held liable; 

b) Consultants – Where Structural Defects or Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

c) Procuring Entity’s Representatives or Project Manager or Construction 
Managers and Supervisors – The project owner’s representative, 
project manager, construction manager, and supervisor shall be held 
liable in cases where the Structural Defects or Failures are due to their 
willful intervention in altering the designs and other specifications; 
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negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications and 
the use of substandard construction materials in the project; 

d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects or Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables 
and electrical wires, underground tunnel, mining shaft and the like, in 
which case the applicable warranty to such structure should be levied 
to third parties for their construction or restoration works; and  

e) Users - In cases where Structural Defects or Failures are due to abuse 
or misuse by the End-User or Implementing Unit of the constructed 
facility and/or non–compliance by a user with the technical design limits 
and/or intended purpose of the same, then the user concerned shall be 
held liable. 

15.6  The warranty against Structural Defects or Failures, except those occasioned 
by force majeure, shall cover the period specified in the SCC reckoned from 
the date of issuance of the Certificate of Final Acceptance by the Procuring 
Entity. On the other hand, such warranty shall likewise be applied against non-
structural defects  for instances that pertain to faults or deficiencies in non-load 
bearing components or finishes of the Project, such as minor cracks, leaks, or 
defects in workmanship or materials, which do not affect the stability or safety 
of the structure but may impact its appearance, functionality, or usability. 

15.7   To guarantee that the Contractor shall perform its responsibilities, it shall be 
required to post a warranty security, which shall be stated in Philippine Peso, 
in the form chosen by the Procuring Entity in accordance with the following 
schedule:  

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 

(%) of Total Contract Price 

(a) Cash or letter of credit issued by bank; 
Provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank.  
 
For biddings conducted by LGUs, the 
Letter of Credit may be issued by 
other banks certified by the BSP as 
authorized to issue such financial 
instrument. 

Five Percent (5%) 

(b) Bank guarantee confirmed by bank. 
 
For biddings conducted by LGUs, the 
bank draft/guarantee may be issued 
by other banks certified by the BSP 
as authorized to issue such financial 
instrument. 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 

Thirty Percent (30%) 
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insurance company duly certified by 
the Insurance Commission 

15.8 The warranty security shall be stated in Philippine Peso and shall remain 
effective within one (1) year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of the 
said one (1) year period. This one (1) year period shall cover both structural 
and non-structural defects or failures; Provided, That in cases of structural 
defects or failures, warranties beyond the one (1) year period shall be subject 
to applicable laws, rules, and regulations such as the New Civil Code of the 
Philippines.  

15.9 In case of structural/non-structural defects or failure occurring during the 
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity 
shall undertake the necessary restoration or reconstruction works and shall be 
entitled to full reimbursement by the parties found to be liable for expenses 
incurred therein upon demand, without prejudice to the imposition of 
administrative sanctions as prescribed by RA No. 12009 and without prejudice 
to the imposition of civil and criminal sanctions as provided under applicable 
laws against the responsible persons as well as the forfeiture of the warranty 
security posted in favor of the Procuring Entity. 

16)  Procuring Entity’s Risk 

16.1  From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the Works; or 

ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed or 
contracted by it, except the Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive contamination 
directly affecting the country where the Works are to be executed. 

17)  Insurance 

17.1  The Contractor shall, under its name and at its own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

a) Contractor’s All Risk Insurance, with an exception for Simple 
Infrastructure Projects, as applicable; 

b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

c) Personal injury or death of Contractor’s employees; and 
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d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

17.2 The Contractor shall provide evidence to the Procuring Entity that the 
insurances required under this Contract have been effected and shall, within a 
reasonable time, provide copies of the insurance policies to the Procuring 
Entity.  

17.3  The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity the insurance policies in force including the 
receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity. 

17.4  If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance required to be obtained under the terms of this 
Contract, the Procuring Entity may obtain and keep in force any such 
insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

17.5  In the event the Contractor fails to observe the above safeguards, the Procuring 
Entity may, at the Contractor’s expense, take whatever measure is deemed 
necessary for its protection and that of the Contractor’s personnel and third 
parties, and/or order the interruption of dangerous Works.  In addition, the 
Procuring Entity may refuse to make the payments under GCC Clause 9 until 
the Contractor complies with this Clause. 

17.6  The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with a 
new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

a) The issuer of the insurance policy to be replaced has:  

i) become bankrupt;  

ii) been placed under receivership or under a management 
committee;  

iii) been sued for suspension of payment;  

iv) been suspended by the Insurance Commission and its license 
to engage in business or its authority to issue insurance policies 
has been cancelled; or 

v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 
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18)  Liquidated Damages 

18.1  When the Contractor fails to satisfactorily complete the Works under the 
contract within the specified contract duration, inclusive of duly granted time 
extensions, if any, the Contractor shall be liable for liquidated damages in an 
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of the 
unperformed portion of the Works for every day of delay. 

18.2  In computing liquidated damages, the Procuring Entity shall determine the 
usability of the project. A project or a portion thereof may be deemed usable 
when it starts to provide the desired benefits as certified by the End-User or 
Implementing Unit and approved by the HoPE.  

18.3  To be entitled to liquidated damages, the Procuring Entity does not have to 
prove that it has incurred actual damages. Such amount shall be deducted from 
any money due, or which may become due the Contractor under the contract, 
collected from the retention money or other securities posted by the Contractor, 
or a combination thereof, whichever is convenient to the Procuring Entity.  

18.4  In case the total sum of liquidated damages reaches ten percent (10%) of the 
total contract price, the Procuring Entity may rescind or terminate the contract, 
without prejudice to other courses of action and remedies available under the 
circumstances.  

18.5 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Procuring Entity shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment schedule. 

19)  Settlement of Disputes 

19.1  Any dispute arising from the implementation of a contract covered by the Act 
and the IRR shall primarily be resolved and settled amicably by mutual 
consultation or agreement. 

19.2  In case of failure to settle the dispute amicably, the parties may mutually agree 
in writing to resort to other modes of alternative dispute resolution (ADR) to 
promote efficiency in the procurement process. Accordingly, they are 
encouraged to select the most expeditious mode of ADR available.  

If arbitration is chosen as the ADR method, this shall be incorporated as a 
provision in the contract and referred to the Arbitrator specified in the SCC. 

19.3 If the dispute remains unresolved after exhausting the remedies provided 
above, it may be submitted to other forms of ADR, such as mediation, 
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in 
accordance with RA No. 9285, otherwise known as the "Alternative Dispute 
Resolution Act of 2004”. However, disputes that are within the competence or 
jurisdiction of the Construction Industry Arbitration Commission shall be 
referred to the same for resolution.13 

 

13
 Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised 

Rules of Procedure. 
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20) Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this 
Contract shall be as provided by the laws of the Republic of the Philippines.  

21) Termination for Breach of Contract 

21.1  The Procuring Entity shall terminate the contract for breach thereof when any 
of the following conditions are present: 

a)  Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree No. 1870, s. 1983; 

b) Due to the Contractor’s fault and after the contract time has expired, it 
has incurred a negative slippage of ten percent (10%) or more in the 
completion of the work;  

c) The Contractor abandons the contract works, plainly demonstrates an 
intention not to continue the performance of the Contractor’s obligations 
under the contract, refuses or fails to comply with the Procuring Entity’s 
instructions, or fails to proceed expeditiously and without delay despite 
a written notice by the Procuring Entity; 

d) When the Contractor, without reasonable excuse, fails to comply with 
the Notice of Rejection given by the Project Engineer that, after 
examination therein, the Infrastructure Project is found to be defective 
or otherwise not in accordance with the Contract, or a Project 
Engineer’s instruction to conduct remedial work, within 30 days after 
receiving the said notice; 

e) The Contractor does not actually have on the project site the minimum 
essential equipment listed on the Bid necessary to prosecute the Works 
in accordance with the approved work plan and equipment deployment 
schedule as required for the project; 

f) The Contractor does not execute the Works in accordance with the 
contract or persistently or flagrantly neglects to carry out its obligations 
under the contract; 

g) The Contractor neglects or refuses to remove materials or to perform a 
new work that has been rejected as defective or unsuitable; 

h) The Contractor subcontracts any part of the contract works without 
approval by the Procuring Entity; or 

i) The Contractor becomes bankrupt or insolvent; goes into liquidation, 
administration, reorganization, winding-up, or dissolution; becomes 
subject to the appointment of a liquidator, receiver, administrator, 
manager, or trustee; enters into a composition or arrangement with the 
Contractor’s creditors; or any act is done or any event occurs which is 
analogous to or has a similar effect to any of these acts or events under 
applicable laws. 

21.2  All materials on the Site, Plant, Works, including Equipment paid under this 
Contract, including those identified by the Procuring Entity in the SCC pursuant 
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to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity 
if this Contract is terminated because of the Contractor's breach. 

22)   Termination Due to Force Majeure  

22.1  For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
majeure shall be interpreted to mean an event which could not have been 
foreseen, or though foreseen, was inevitable.  It shall not include ordinary 
unfavorable weather conditions, and any other cause the effects of which could 
have been avoided with the exercise of reasonable diligence by the Contractor.  

22.2  If this Contract is discontinued by an outbreak of war or by any other similar 
event entirely outside the control of either the Procuring Entity or the 
Contractor, the Procuring Entity shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving the certificate and shall be paid for all Works carried 
out before receiving it and for any Work carried out afterwards to which a 
commitment was made by the Procuring Entity.  

22.3  If the event continues for a period of eighty-four (84) days, either party may 
then give notice of termination, which shall take effect twenty-eight (28) days 
after the giving of the notice.  

22.4  After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant, in 
relation to GCC Clause 9.1 and 21.2, adjusted by the following:  

(a) any sum to which the Contractor is entitled under GCC Clause 30; and 

(b) any sum to which the Procuring Entity is entitled. 

22.5 The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

23)  Termination by Contractor 

The Contractor may terminate this Contract with the Procuring Entity if the Works are 
completely stopped for a continuous period of at least sixty (60) calendar days through 
no fault of its own, due to any of the following reasons: 

a)  Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract;  

b)  Substantial failure of the Procuring Entity to perform its obligations under the 
contract, and such failure constitutes a material breach of the Procuring Entity’s 
obligations under the contract;  

c)  Prolonged suspension by the Procuring Entity, through no fault of the 
Contractor, which affects the substantial part of the Infrastructure Project; or  

d)  The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 
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24)  Termination for Convenience 

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in 
whole or in part, at any time, if it has determined the existence of any of the following 
conditions that make contract implementation economically, financially, or technically 
impractical or unnecessary: 

a) If physical and economic conditions have significantly changed so as to render 
the project no longer economically, financially, or technically feasible, as 
determined by the HoPE; or  

b) The HoPE has determined the existence of conditions that make project 
implementation impractical or unnecessary, such as, but not limited to, 
fortuitous events, changes in laws and government policies. 

25) Termination for Unlawful Acts  

The Procuring Entity may terminate the contract in case it is determined prima facie 
that the Contractor, including any joint venture partner therein, has engaged, before or 
during the implementation of the contract, in unlawful deeds and behaviors relative to 
contract acquisition and implementation. These unlawful acts include, but are not 
limited to, the following:  

a) Corrupt, fraudulent, collusive, coercive, and obstructive  practices as defined in 
ITB Clause 3.1, unless otherwise specified in the SCC; 

b) Drawing up or using forged documents;  

c) Using adulterated materials, means, or methods, or engaging in production 
contrary to rules of science or trade; or  

d) Any other act analogous to the foregoing. 

26) Termination for Other Causes 

26.1  The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if physical and economic conditions have 
significantly changed so as to render the project no longer economically, 
financially, or technically feasible, as determined by the HoPE; or if the HoPE 
has determined the existence of conditions that make project implementation 
impractical or unnecessary, such as, but not limited to, fortuitous events, 
changes in laws and government policies. 

26.2  The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

26.3  Other breaches of Contract shall include, but shall not be limited to, the 
following: 

a) The Contractor stops work for twenty-eight (28) days when no stoppage 
of work is shown on the current Program of Work and the stoppage has 
not been authorized by the Procuring Entity; 
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b) The Procuring Entity instructs the Contractor to delay the progress of 
the Works, and the instruction is not withdrawn within twenty-eight (28) 
days; 

c) A payment certified by the Procuring Entity is not paid to the Contractor 
within eighty-four (84) days from the date of the Procuring Entity’s 
certificate; 

d) The Procuring Entity gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the Contractor fails to 
correct it within a reasonable period of time determined by the Procuring 
Entity; 

e) The Contractor does not maintain a Security, which is required; and 

f) The Contractor has delayed the completion of the Works by the number 
of days for which the maximum amount of liquidated damages can be 
paid, as defined in the GCC 18. 

26.4  The Funding Source or the Procuring Entity, as appropriate, will seek the 
imposition of administrative sanctions as prescribed by RA No. 12009 and 
without prejudice to the imposition of civil and criminal sanctions as provided 
under applicable against individuals and organizations deemed to be involved 
with corrupt, fraudulent, or coercive practices. 

26.5  When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity in order to terminate the existing contract for a 
cause other than those listed under GCC Clause 26.3, the Procuring Entity 
shall decide whether the breach is fundamental or not. 

26.6  If this Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

27)  Procedures for Termination of Contracts 

27.1  The following provisions shall govern the procedures for the termination of this 
Contract: 

a) Verification - Upon receipt of a written report of acts or causes which 
may constitute grounds for termination as aforementioned, or upon its 
own initiative, the End-User or Implementing Unit shall, within a period 
of seven (7) calendar days, verify the existence of such grounds and 
cause the execution of a Verified Report, with all relevant evidence 
attached; 

b) Notice to Terminate - Upon recommendation by the End-User or 
Implementing Unit, the HoPE shall terminate contracts only by written 
notice to the Contractor conveying the termination of the contract. The 
notice shall state: 

(i) that the Contract is being terminated for any of the grounds 
aforementioned, and a statement of the acts that constitute the 
grounds constituting the same; 

(ii) the extent of termination, whether in whole or in part;  
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(iii) an instruction to the Contractor to show cause as to why this 
contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified Report; 

c) Show Cause - Within a period of seven (7) calendar days from receipt 
of the Notice of Termination, the Contractor shall submit to the HoPE a 
verified position paper stating why the contract should not be 
terminated. If the Contractor fails to show cause after the lapse of the 
seven (7) day period, either by inaction or by default, the HoPE shall 
issue an order terminating the contract;  

d) Rescission of Notice of Termination - The Procuring Entity may, at 
any time before receipt of the Contractor’s verified position paper, 
withdraw the Notice to Terminate if it is determined that certain items or 
works subject of the notice had been completed, delivered, or 
performed before the Contractor’s receipt of the notice;  

e) Decision - Within a non-extendible period of ten (10) calendar days 
from receipt of the verified position paper, the HoPE shall decide 
whether or not to terminate the contract. It shall serve a written notice 
to the Contractor of its decision and, unless otherwise provided, the 
contract is deemed terminated from receipt of the Contractor of the 
notice of the decision. The termination shall only be based on the 
grounds stated in the Notice to Terminate. 

f) Contract Termination Review Committee (CTRC) - The HoPE may 
create a committee to assist him in the discharge of its functions under 
the IRR. All decisions recommended by the CTRC shall be subject to 
the approval of the HoPE 

g) Take-over of Contracts - If a Procuring Entity terminates the contract 
due to default, insolvency, or for cause, it may enter into a Negotiated 
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the 
IRR.  

h) Notice by Contractor - The Contractor must serve a written notice to 
the Procuring Entity of its intention to terminate the contract at least 
thirty (30) calendar days before its intended termination. The contract is 
deemed terminated if it is not resumed in thirty (30) calendar days after 
the receipt of such notice by the Procuring Entity.  

27.2  Notwithstanding Section 99 of RA No. 12009 and as provided by applicable 
laws, the Procuring Entity shall impose on Contractors after the termination of 
the contract, the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, as stated in the SCC. 

28) Approval of Drawings and Temporary Works by the Procuring Entity 

28.1  All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity before its use.  
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28.2 The Contractor shall be responsible for design of Temporary Works. 

28.3 The Procuring Entity’s approval shall not alter the Contractor’s responsibility for 
design of the Temporary Works. 

28.4  The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

29)  Acceleration and Delays Ordered by the Procuring Entity 

29.1 When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity will obtain priced proposals for achieving 
the necessary acceleration from the Contractor. If the Procuring Entity accepts 
these proposals, the Intended Completion Date will be adjusted accordingly 
and confirmed by both the Procuring Entity and the Contractor. 

29.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

30) Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 23 and 
24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount of such 
cost. If as a result of any of the said events, it is necessary to change the Works, this 
shall be dealt with as a Variation. 

31)  Dayworks 

31.1  Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in 
the SCC, the Contractor shall determine the Dayworks rates to be included or 
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used 
for small additional amounts of work only when the Procuring Entity has given 
written instructions in advance for additional work to be paid for in that way. 

31.2  All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity. Each completed form shall be verified 
and signed by the Procuring Entity within two (2) days of the work being done. 

31.3  The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms from both the Procuring Entity and Contractor. 

32)  Early Warning 

32.1  The Contractor shall warn the Procuring Entity at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
Works.   

32.2 The Contractor shall cooperate with the Procuring Entity in making and 
considering proposals for how the effect of such an event or circumstance can 
be avoided or reduced by anyone involved in the work and in carrying out any 
resulting instruction of the Procuring Entity. Should such events or 
circumstances arise which increase the Contract price or delay the execution 
of Works, the provisions on variation order shall apply. 
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33)  Program of Work 

33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity for approval a Program of Work showing the general methods, 
arrangements, order, and timing for all the activities in the Works that shall 
include, among others: 

a. The order in which it intends to carry out the work including anticipated 
timing for each stage of design/detailed engineering and construction 

  
b.     Periods for review of specific outputs and any other submissions and 

approvals 
  
c.   Sequence of timing for inspections and tests as specified in the 

contract documents 
  
d. General description of the design and construction methods to be 

adopted 
  
e.   Number and names of personnel to be assigned for each stage of the 

work 
  
f.      List of equipment required on site for each major stage of the work 
  
g.     Description of the quality control system to be utilized for the project. 
  
h.   PERT/CPM Diagram or Precedence Diagram and Bar Chart with S-

Curve, distinguishing between the design and construction stages, 
but considering possible overlaps in design and construction if 
sectional completion of the Works is provided in accordance with 
GCC Clause 6.6. 

33.2  An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

33.3  The Contractor shall submit to the Procuring Entity for approval an updated 
Program of Work at intervals no longer than the period stated in the SCC.  If 
the Contractor does not submit an updated Program of Work within this period, 
the Procuring Entity may withhold the amount stated in the SCC from the next 
payment schedule and continue to withhold this amount until the next payment 
after the date on which the overdue Program of Work has been submitted. 

33.4  The Procuring Entity’s approval of the Program of Work shall not alter the 
Contractor’s obligations.  A revised Program of Work produced by the 
Contactor shall show the effect of any approved Variations, and shall include 
all Variations. The Contractor may revise the Program of Work, based on the 
Variation Order, and submit it to the Procuring Entity again.  

33.5 When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity with an updated cash flow forecast.  The cash flow forecast 
shall include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 
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34)  Management Conferences 

34.1  Either the Procuring Entity or the Contractor may require the other to attend a 
Management Conference.  The Management Conference shall review the 
plans for remaining work and deal with matters raised in accordance with the 
early warning procedure. 

34.2  The Procuring Entity shall record the business of Management Conferences 
and provide copies of the record to those attending the Conference and to the 
Procuring Entity.  The responsibility of the parties for the actions to be taken 
shall be decided by the Procuring Entity either at the Management Conference 
or after the Management Conference. The Procuring Entity shall communicate 
these responsibilities in writing to all who attended the Conference. 

35)  Bill of Quantities 

35.1 The Bill of Quantities shall contain items of work for the construction, 
installation, testing, commissioning of work, materials, and labor among others, 
to be done by the Contractor. 

35.2  The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

35.3  If the final quantity of any work item completed differs from the quantity 
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity 
shall adjust the Contract accordingly. 

This shall be allowed only if the total amount of all such changes does not go 
beyond ten percent (10%) of the total Contract price, subject to applicable laws, 
rules, and regulations. 

35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring 
Entity with a detailed cost breakdown of any rate in the Bill of Quantities. 

36)  Instructions, Inspections and Audits 

36.1  The Procuring Entity shall at all reasonable times during construction of the 
Works be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.  

36.2  If the Procuring Entity instructs the Contractor to carry out a test not specified 
in the Specification to check whether any work has a defect and the test shows 
that it does, the Contractor shall pay for the test and any samples.  In the 
absence of any defect, the test shall be a compensation event with no adverse 
consequences to the contractor. 

36.3  The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 
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37)  Identifying Defects 

The Procuring Entity shall check the Contractor’s work and notify the Contractor of any defects 
that are found.  Such checking shall not affect the Contractor’s responsibilities.  The 
Procuring Entity may instruct the Contractor to check noted defects and test any work 
that the Procuring Entity considers as substandard and/or defective. 

38)  Correction of Defects 

38.1 The Procuring Entity shall give notice to the Contractor of any defects before 
the end of the Defects Liability Period, which is one (1) year from project 
completion up to final acceptance by the Procuring Entity.   

38.2 Every time notice of a defect is given, the Contractor shall correct the notified 
defect within ninety (90) calendar days from the time the HoPE has issued an 
order to undertake repair. 

38.3 The Contractor shall correct the defects which they notice themselves before 
the end of the Defects Liability Period.  

38.4 The Procuring Entity shall certify that all defects have been duly corrected.  

39)  Uncorrected Defects 

39.1  The Procuring Entity shall give the Contractor at least fourteen (14) days' notice 
of its intention to use a third party to correct a Defect. If the Contractor does not 
correct the Defect himself within the period, the Procuring Entity may have the 
Defect corrected by the third party. The cost of the correction will be deducted 
from the Contract Price. 

39.2  The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract. 

40)  Variation Orders 

40.1  Variation Orders may be issued by the Procuring Entity to cover any increase 
or decrease in quantities, including the introduction of new work items that are 
not included in the original contract or reclassification of work items that are 
either due to change of plans, design or alignment to suit actual field conditions 
resulting in disparity between the preconstruction plans used for purposes of 
bidding and the "as staked plans" or construction drawings prepared after a 
joint survey by the Contractor and the Government after award of the contract. 

Provided, That in case of positive or additive Variation Order/s, the cumulative 
amount thereof shall not exceed ten percent (10%) of the original contract price; 
Provided, further, That the scope of works shall not be reduced as to 
accommodate a positive Variation Order. In all cases, the addition of works 
under Variation Orders should be within the general scope of the project as bid 
and awarded.  

40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the 
original contract price shall be the subject of another procurement project to be 
bid out if the Works are separable from the original contract. In exceptional 
cases where it is urgently necessary to complete the original scope of work, the 
HoPE, upon the recommendation of the End-User or Implementing Unit, may 



 

80 

authorize positive Variation Order/s resulting to a cumulative value of the 
positive Variation Orders beyond ten percent (10%) but not more than twenty 
percent (20%) of the original contract price. 

All progress payments shall first be charged against the advance payment until 
the latter has been fully exhausted, at the option of the Procuring Entity.  

40.3 A Variation Order may either be in the form of a Change Order or Extra Work 
Order: 

a) A Change Order may be issued by the HoPE or duly authorized 
representative to cover any increase or decrease in quantities of original 
work items in the contract. 

b) An Extra Work Order may be issued by the implementing official to 
cover the introduction of new work necessary for the completion, 
improvement or protection of the project which was not included as 
items of work in the original contract, such as, where there are 
subsurface or latent physical conditions at the site differing materially 
from those indicated in the contract, or where there are duly unknown 
physical conditions at the site of an unusual nature differing materially 
from those ordinarily encountered and generally recognized as inherent 
in the work or character provided for in the contract. 

40.4  For Variation Orders, the Contractor shall be paid for additional work items 
whose unit prices shall be derived based on the following: 

a) For additional or extra works duly covered by Change Orders involving 
work items which are exactly the same or similar to those in the original 
contract, the applicable unit prices of work items original contract shall 
be used. 

b) For additional or extra works duly covered by Extra Work Orders 
involving new work items that are not in the original contract, the unit 
prices of the new work items shall be based on the direct unit costs used 
in the original contract (e.g., unit cost of cement, rebars, form lumber, 
labor rate, equipment rental, etc.). All new components of the new work 
item shall be fixed prices; Provided, The same is acceptable to both the 
Government and the Contractor; Provided further, That the direct unit 
costs of new components shall be based on the Contractor's estimate 
as validated by the Procuring Entity concerned via documented 
canvass in accordance with existing rules and regulations. The direct 
cost of the new work item shall then be combined with the mark-up 
factor (i.e., taxes and profit) used by the Contractor in its bid to 
determine the unit price of the new work item. 

40.5  Under no circumstances shall a Contractor proceed to commence work under 
any Change Order or Extra Work Order unless it has been approved by the 
HoPE or its duly authorized representative. However, under any of the following 
conditions, the Procuring Entity’s representative or Project Engineer may, 
subject to the availability of funds and within the limits of its delegated authority, 
allow the immediate start of work under any Change Order or Extra Work 
Order:  
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a) In the event of an emergency where the prosecution of the work is 
urgent to avoid detriment to public service, or damage to life and/or 
property; and/or 

b) When time is of the essence; 

Provided, however, that such approval is valid on work done up to the point 
where the cumulative increase in value of work on the project which has not 
yet been duly fully approved does not exceed five percent (5%) of the adjusted 
original contract price.  

Provided, further, that immediately after the start of work, the corresponding 
Change Order or Extra Work Order shall be prepared and submitted for 
approval in accordance with the abovementioned rules. Payments for Works 
satisfactorily accomplished on any Change Order or Extra Work Order may be 
made only after approval of the same by the HoPE or its duly authorized 
representative.  

Provided, finally, that for a Change Order or Extra Work Order involving a 
cumulative amount exceeding five percent (5%) of the original contract price, 
no work thereon may be commenced unless said Change Order or Extra Work 
Order has been approved by the HoPE or its duly authorized representative.  

40.6 As a rule, changes in design and construction requirements shall be limited 
only to those that have not been anticipated in the Contract documents prior 
to Contract signing and approval. The following guidelines shall govern for 
the approval for Variation Orders (VOs): 

  
a.  All Variation Orders shall be based on and consistent with the Detailed 

Engineering Design (DED), and both shall conform to the requirements 
confirmed and accepted by the Procuring Entity 

  
b.     VOs resulting from design errors, omissions, or non-conformance with the 

MPSS and the Contract documents by the Contractor shall be 
implemented by the Contractor at no additional cost to the Procuring 
Entity. 

  
c.     If the Contractor suffers delay and/or incurs costs due to changes or errors 

in the Procuring Entity’s MPSS, they shall be entitled to either one of the 
following: 

  
1. An extension of time for any such delays under Section 71.2.3 of the 

2025 IRR of RA No. 12009. 
  
2.   Payment for such costs as specified in the contract documents, 

provided that the cumulative amount of the VOs does not exceed ten 
percent (10%) of the original contract price. 

 
 

41)  Contract Completion 

Once the project reaches an accomplishment of ninety-five percent (95%) of the total 
contract amount, the Procuring Entity may constitute an inspectorate team to conduct 
preliminary inspection and submit a punch-list to the Contractor in preparation for the 
final turnover of the project. Said punch-list will contain, among others, the remaining 
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Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project within the approved remaining contract time. This, however, 
shall not preclude the claim of the Procuring Entity for liquidated damages, if 
applicable. 

42)  Suspension of Work 

42.1  The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous event or for failure on the part of the Contractor 
to correct bad conditions which are unsafe for workers or for the general public, 
to carry out valid orders given by the Procuring Entity or to perform any 
provisions of the contract, or due to adjustment of plans to suit field conditions 
as found necessary during construction. The Contractor shall immediately 
comply with such order to suspend the work wholly or partly. 

42.2  The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects or activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written notice 
from the Contractor to the district engineer, regional director, consultant or 
equivalent official, as the case may be, due to the following: 

a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

b) Requisite construction plans which must be owner furnished are not 
issued to the Contractor precluding any work called for by such plans. 

c) Peace and order conditions that make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing by 
the Philippine National Police station which has responsibility over the 
affected area and confirmed by the Department of the Interior and Local 
Government (DILG) Regional Director. 

d) There was a failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

e) Delay in the payment of Contractor's claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor's claim has 
been certified by the Procuring Entity’s authorized representative that 
the documents are complete, unless there are justifiable reasons for the 
delay in payment which shall be communicated in writing to the 
Contractor. 

42.3  In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work shall 
be allowed to the Contractor by adjusting the contract time accordingly. 

42.4 The issuance of a Work Suspension Order shall not be an automatic contract 
time extension. A corresponding time extension, complete with the 
documentary requirements has to be approved by the authorized DPWH official 
in lieu of suspension, subject to evaluation to consider pre-determined 
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unworkable days, bond extension, quit claim for damages, and their effect on 
the approved PERT/CPM schedule in order to reflect the official revised 
contract time and expiry date as a result of such extension. If the suspension 
is due to any fault of the contractor, no contract time extension shall be granted. 

43)  Payment on Termination 

43.1   If the Contract is terminated because of a breach of Contract by the Contractor, 
the Procuring Entity shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue 
of the certificate, and less the percentage to apply to the value of the work not 
completed, as indicated in the SCC. Additional liquidated damages shall not 
apply.  If the total amount due to the Procuring Entity exceeds any payment 
due to the Contractor, the difference shall be a debt payable to the Procuring 
Entity. 

43.2    If the Contract is terminated for the Procuring Entity’s convenience, or due to a 
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable 
cost of removal of Equipment, repatriation of the Contractor’s personnel 
employed solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to the date of the 
certificate. 

43.3  The net balance due shall be paid or repaid within twenty-eight (28) days from 
the notice of termination. 

43.4  If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

44)  Extension of Contract Time 

44.1  Should the amount of additional work or other special circumstances warrant 
the entitlement of the Contractor to an extension of contract time, the Procuring 
Entity shall determine the amount of such extension; Provided, That the 
Contractor has notified the Procuring Entity of its claim for extension of contract 
time prior to the expiration of the contract time, and within thirty (30) calendar 
days after the additional work has been commenced or the circumstances 
leading to such claim have arisen, as the case may be, in order to give the 
Procuring Entity the opportunity to investigate the claim. Failure to provide such 
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt 
of full and detailed particulars, the Procuring Entity shall examine the facts and 
extent of the delay and shall extend the contract time to complete the contract 
work when, in the Procuring Entity's opinion, the findings of facts justify an 
extension. 

44.2 No extension of contract time shall be granted to the Contractor due to ordinary 
unfavorable weather conditions and inexcusable negligence of the Contractor 
to provide the required equipment, supplies, or materials. 

44.3  Extension of contract time may be granted only when the affected activities fall 
within the critical path of the PERT, CPM, Precedence Diagram Method or any 
other project management tool. 
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44.4  No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the determination 
of the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

44.5  Extension of contract time may be granted in the cases indicated in the SCC. 

44.6  The written consent of the bank, or surety or insurance company, as the case 
may be, must be attached to any request of the Contractor for extension of 
contract time and submitted to the Procuring Entity for consideration and the 
validity of the Performance Security shall be correspondingly extended. 

44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation 
is issued which makes it impossible for the Intended Completion Date to be 
achieved by the Contractor without taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional costs.  No payment 
shall be made for any event which may warrant the extension of the Intended 
Completion Date. 

44.8 The Procuring Entity shall decide whether and by how much to extend the 
Intended Completion Date within twenty (20) days of the Contractor asking the 
Procuring Entity for a decision thereto after fully submitting all supporting 
information.  If the Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

45)  Price Escalation  

In the event of an extraordinary increase in prices of specific components of the Infrastructure 
Project, price escalation may be considered, subject to prior approval of the GPPB. If 
the cost of construction components increases by more than ten percent (10%) of the 
unit price of work items, as determined against the prevailing price indices of the PSA, 
a price escalation may be authorized at a no-loss, no-gain basis, using the appropriate 
formula prescribed by the GPPB. For the purpose of this Section, the PSA shall ensure 
that its price indices are region-specific and updated on a monthly basis 

46)  Completion and Acceptance 

46.1 The issuance of a Certificate of Completion shall be subject to the following: 

a. Upon receipt of notice from the contractor that the project is completed, 
the HoPE shall instruct its Inspectorate Team to conduct an inspection 
of the project and to submit its Completion Inspection Report within 
fifteen (15) days, indicating any construction defects/deficiencies 
detected and the corresponding measures that must be taken by the 
contractor to correct them. If no defects/deficiencies are detected, the 
report is considered as the Final Completion Inspection Report. 

 b.     Based on the Inspection Report, the HoPE shall issue to the Contractor 
a Notice of Defects/Deficiencies and Required Corrective Repair 
Works, with the instructions for the Contractor to commence the repair 
works within seven (7) days and to complete the works within thirty (30) 
days. 
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 c. Upon receipt of advice from the Contractor that the defects and 
deficiencies indicated in the said Notice have been corrected, the HoPE 
shall instruct the Inspectorate Team to conduct an inspection of the 
project and to submit its Completion Inspection Report within seven (7) 
days. If the report shows that the defects/deficiencies have been 
satisfactorily corrected, the report is considered as the Final Completion 
Inspection Report. Otherwise, the process is repeated until the noted 
defects/deficiencies have been satisfactorily corrected. 

d.   Upon the receipt of the Final Completion Inspection Report from the 
Inspectorate Team, the HoPE shall issue the Certificate of Completion 
of the project, certifying that the Project has been satisfactorily 
completed as of the date indicated in the Final Inspection Report. 

46.2  The Certificate of Acceptance shall be issued by the HoPE at the end of the 
one-year Defects Liability period, after all defects/ deficiencies, if any, shall 
have been repaired by the Contractor to the satisfaction of the same 
Inspectorate Team of the Procuring Entity mentioned above and upon 
submission of the Warranty Certificate by the Contractor in accordance with the 
provisions of GCC Clause 15. The issuance of a Certificate of Acceptance shall 
be subject to the following: 

 a.    Upon receipt of notice from the Contractor that the project is ready for 
inspection after the one-year Defects Liability Period from the issuance 
of the Certificate of Completion, the HoPE shall instruct its Inspectorate 
Team to conduct an inspection of the project and to submit its 
Inspection Report within fifteen (15) calendar days, indicating any 
construction defects/deficiencies detected and the corresponding 
measures that must be taken by the Contractor to correct them. If no 
defects/deficiencies are detected, the report is considered as the Final 
Acceptance Inspection Report. 

b.     Based on the Inspection Report, the HoPE shall issue to the Contractor 
a Notice of Defects/Deficiencies and Required Corrective Repair 
Works, with the instructions for the Contractor to commence the repair 
works within seven (7) calendar days and to complete the works within 
ninety (90) days. 

c.     Upon receipt of advice from the contractor that the defects/deficiencies 
in the said Notice have been corrected, the HoPE shall instruct the 
Inspectorate Team to conduct an inspection of the project and to submit 
its Acceptance Inspection Report within seven (7) days. If the report 
shows that the defects/deficiencies have been satisfactorily corrected, 
the report is considered as the Final Acceptance Inspection Report. 
Otherwise, the process is repeated until the noted defects/deficiencies 
have been satisfactorily corrected. 

d.    Upon the receipt of the Final Acceptance Report, the Head of the 
Implementing Office shall issue the Certificate of Acceptance. 

47)  Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date of issuance of a Certificate of Completion; Provided, That it shall not release 
the Contractor of its responsibilities within the defects liability period. 
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48)  DAED, As-Built Drawings, and Operating and Maintenance Manuals 

48.1 The Contractor shall turn over to the Procuring Entity one soft copy and one 
hard copy of all DAED documents, upon certification and acceptance of the 
DAEDs by the Procuring Entity. 

48.2If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC. 

48.3 If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s approval, the 
Procuring Entity shall withhold the amount stated in the SCC from payments 
due to the Contractor. 
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Section V. Special Conditions of Contract 

Notes on the Special Conditions of Contract 

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in 
providing contract-specific information in relation to corresponding clauses in the GCC. 

The provisions of this Section complement the GCC, specifying contractual requirements 
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country, 
the sector, and the Works procured.  In preparing this Section, the following aspects should 
be checked: 

a) Information that complements provisions of Section IV. General Conditions of 
Contract must be incorporated. 

b) Amendments and/or supplements to provisions of Section IV. General Conditions 
of Contract, as necessitated by the circumstances of the specific project, must also 
be incorporated. 

However, no special condition which defeats or negates the general intent and purpose of 
the provisions of Section IV. General Conditions of Contract should be incorporated herein. 
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Special Conditions of Contract 

GCC Clause  

1.1 The Intended Completion Date is [Insert date]. 

NOTE: The contract duration shall be reckoned from the start date and 
not from contract effectivity date. 

1.2 The Procuring Entity is [Insert full name and address of the Procuring 
Entity]. 

1.3 The Site is a collection of Sites listed in Annex A of these Special 
Conditions of Contract. 

1.4 
The start date shall be the date of receipt of the Notice to Proceed. 

1.5 The Works consist of [insert a brief summary, including relationship to 
other contracts under this Project]. 

2.2 Not applicable 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor upon the issuance of the Notice to Proceed.  

6.5 The Contractor shall employ the following Key Personnel:  

 

Key Personnel for the Design Activities 

Position No. Minimum 
Total Work 
Experience 
(years) 

Minimum 
Total Similar 
Work 
Experience 
(Years) 

Qualifications 

     

 
 

Key Personnel for Construction/Civil Works Activities 

Position No. Minimum 
Total Work 
Experience 
(years) 

Minimum Total 
Similar Work 
Experience 
(Years) 

Qualifications 
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6.6 The contractor may prepare sectional DEDs and submit then to the 
Procuring Entity for review, certification, and acceptance, and the 
corresponding partial NTP for Construction.  

7.1 All sub-contracts shall be subject to prior approval of the appropriate 
official of the Procuring Entity within the limits of his delegated authority. 

The Contractor may subcontract portions of the infrastructure contract 
Works to such an extent as may be approved by the Procuring Entity 
and stated in the SCC, provided that the Contractor shall directly 
undertake, using its own resources, not less than fifty percent (50%) of 
the contract works in terms of cost. 

The bidder/main contractor may identify the subcontractors to whom 
portions of the contract work will be subcontracted at any stage of the 
bidding process or during contract implementation, provided that any 
subcontracting requires prior approval of the Procuring Entity. 
Subcontractors identified during the bidding may be changed during the 
implementation of the contract, subject to compliance with the eligibility 
requirements and the approval of the Procuring Entity.  

7.2(c) Each subcontractor must comply with the eligibility criteria as specified 
in Section 52.4.2 of the IRR of RA 12009 for the portion of the 
infrastructure Contract works to be subcontracted to that subcontractor, 
e.g., an applicable license from the Philippine Constructors 
Accreditation Board, satisfactory completion of infrastructure similar to 
the portion of the contract to be subcontracted and costing at least fifty 
percent (50%) of the cost of such portion, and sufficient Net Financial 
Contracting Capacity, as well as minimum equipment and manpower. 

7.2(d) Subcontracting of any portion of the contract shall not relieve the main 
contractor from any liability or obligation that may arise from the contract 

8.1 
The Procuring Entity shall, upon a written request of the Contractor 
which shall be submitted as a Contract document, make an Advance 
Payment to the Contractor in an amount not to exceed fifteen percent 
(15%) of the total Contract Price, to be made in two installments, as 
follows: 

a.  The first installment, which will be used in the design 
component of the Contract, shall be in an amount not 
exceeding fifteen percent (15%) of the Detailed Engineering 
Design portion of the Contract Cost. 

The second installment, which will be used in the construction component 
of the Contract, shall be in an amount not exceeding fifteen percent (15%) 
of the civil works portion of the Contract Cost.  

9.1 No further instructions. 

9.4 
The advance payment shall be repaid by the contractor by deducting 
fifteen percent (15%) from his periodic progress payments a percentage 
equal to the percentage of the total contract price used for the advance 
payment. 
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The first progress payment may be paid by the Procuring Entity to the 
Contractor; Provided, That at least twenty percent (20%) of the Works 
has been accomplished as certified by the Procuring Entity.  

12.4 
The Performance Security may be released by the Procuring Entity and 
returned to the Contractor after the issuance of the Certificate of Final 
Acceptance, subject to the following conditions, provided that the 
Performance Security is replaced by a Warranty Security against 
structural defects and/or failure as provided in GCC Clause 15: 
  

a.  There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity 

b.    The Contractor has no pending claims for labor and materials 
filed against it 

 

12.7 No further instructions. 

13 Not applicable for Design and Build contracts. 

15.1 
Any errors, omissions, inconsistencies, inadequacies, or failure in the 

design submitted and works undertaken by the contractor that do not 

comply with the requirements shall be corrected at the contractor’s cost, 

subject to the provisions under GCC Clause 39. If the Contractor wishes 

to modify any design or document that has been previously submitted, 

reviewed and approved, the Contractor shall notify the procuring entity 

within a reasonable period of time, subject to the same review and 

approval process, and shall shoulder the cost of such changes. 

  

The Contractor shall assume full responsibility for any damage or 

destruction of the works except those occasioned by force majeure, 

safety, protection, security, and convenience of its personnel, third 

parties, and the public at large, as well as the works, equipment, 

installation and the like to be affected by its construction work. 

 

15.3 No further instructions. 

15.5 
In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and other 
structures made of steel, iron, or concrete which comply with relevant 
structural codes (e.g., DPWH Standard Specifications), such as, but not 
limited to, steel/concrete bridges, flyovers, aircraft movement areas, 
ports, dams, tunnels, filtration and treatment plants, sewerage systems, 
power plants, transmission and communication towers, railway system, 
and other similar permanent structures: Fifteen (15) years. 

18.1 The Procuring Entity may deduct liquidated damages from payments due 
to the Contractor.  

19.2 The Arbitrator is the person appointed jointly by the Procuring Entity and 
the Contractor: [Insert name] 
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[Insert address] 

20 All partners to the joint venture shall be jointly and severally liable to the 
Procuring Entity. 

25(a) No further instructions. 

27.2 a) Failure of the Contractor, due solely to its fault or negligence, to 
mobilize and start work or performance within the specified period in the 
Notice to Proceed (“NTP”); 

b) Failure by the Contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
Contractor to comply with any written lawful instruction of the 
Procuring Entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of 
infrastructure projects or consultancy contracts, lawful 
instructions include but are not limited to the following: 

i) Employment of competent technical personnel, 
competent engineers and/or work supervisors; 

ii) Provision of warning signs and barricades in accordance 
with approved plans and specifications and contract provisions; 

iii) Stockpiling in proper places of all materials and removal 
from the project site of waste and excess materials, including 
broken pavement and excavated debris in accordance with 
approved plans and specifications and contract provisions; 

iv) Deployment of committed equipment, facilities, support 
staff and manpower; and 

v) Renewal of the effectivity dates of the performance 
security after its expiration during the course of contract 
implementation. 

c) Assignment and subcontracting of the contract or any part thereof 
or substitution of key personnel named in the proposal without 
prior written approval by the Procuring Entity. 

d) Poor performance by the Contractor or unsatisfactory quality 
and/or progress of work arising from its fault or negligence as 
reflected in the CPES rating sheet.  In the absence of the CPES 
rating sheet, the existing performance monitoring system of the 
Procuring Entity shall be applied.  Any of the following acts by the 
Contractor shall be construed as poor performance: 

i) Negative slippage of fifteen (15%) and above within the 
critical path of the project due entirely to the fault or negligence of 
the Contractor; and 
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ii) Quality of materials and workmanship not complying with 
the approved specifications arising from the Contractor's fault or 
negligence. 

e) Willful or deliberate abandonment or non-performance of the 
project or contract by the Contractor resulting to substantial 
breach thereof without lawful and/or just cause. 

 In addition to the penalty of suspension, the performance security 
posted by the Contractor shall also be forfeited. 

31.1 No dayworks are applicable to the contract. 

33.1 
The Contractor shall submit a detailed Program of Work to the Procuring 
Entity within [insert number] days after the issuance of the Notice to 
Proceed for approval by the procuring entity that shall include, among 
others: 

  
a.  The order in which it intends to carry out the work including 

anticipated timing for each stage of design/detailed engineering 
and construction 

  
b.  Periods for review of specific outputs and any other submissions 

and approvals 
  

c.  Sequence of timing for inspections and tests as specified in the 
contract documents 

  
d.  General description of the design and construction methods to 

be adopted 
  

e.  Number and names of personnel to be assigned for each stage 
of the work 

  
f.   List of equipment required on site for each major stage of the 

work 
  

g.  Description of the quality control system to be utilized for the 
project. 

  
h.  PERT/CPM Diagram or Precedence Diagram and Bar Chart with 

S-Curve, distinguishing between the design and construction 
stages, but considering possible overlaps in design and 
construction if sectional completion of the Works is provided in 
accordance with Additional GCC Clause 6.6. 

 

33.2 
All variations shall be included in an updated Program of Work produced 
by the Contractor.  

33.3 The period between Program of Work updates is [insert number] days. 

The amount to be withheld for late submission of an updated Program of 
Work is [insert amount]. 
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36.3 The Funding Source is the Government of the Philippines.  

43.1 The percentage to apply to the value of the work not completed is [insert 
percentage].  

44.5 a) rainy/unworkable days considered unfavorable for the prosecution of 
the Works at the site, based on the actual conditions obtained at the site, 
in excess of the number of rainy/unworkable days pre-determined by the 
Procuring Entity in relation to the original contract time during the conduct 
of detailed engineering and in the preparation of the contract documents 
as agreed upon by the parties before contract perfection, and/or   

b) major calamities such as exceptionally destructive typhoons, floods 
and earthquakes, and epidemics,    

c) delays attributable to the Procuring Entity, such as non-delivery on 
time of materials, working drawings, or written information to be furnished 
by the Procuring Entity, non-acquisition of permit to enter private 
properties or non-execution of deed of sale or donation within the right-
of-way resulting in complete paralyzation of construction activities, and  

d) other meritorious causes as determined by the Procuring Entity and 
approved by the HoPE such as shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be 
considered as additional grounds for extension of contract time provided 
they are publicly felt and certified by appropriate government agencies 
such as DTI, DOLE, DILG, and DND, among others.   

48.1 The date by which operating and maintenance manuals are required is 
[date]. 

The date by which “as built” drawings are required is [date]. 

48.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required is [amount in 
local currency]. 

 

 

 

 

 

 

 

 



 

94 

 

Section V. Special Conditions of Contract  
Annex A: List of Sites 

No. School Name 

1 [School Name] 

2 [School Name] 

. [School Name] 

. [School Name] 

x [School Name] 
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Section VI. Specifications 

Notes on Specifications 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 
and competitively to the requirements of the Procuring Entity without qualifying or 
conditioning their Bids.  In the context of Competitive Bidding, Limited Source Bidding, or 
Competitive Dialogue, the specifications must be drafted to permit the widest possible 
competition and, at the same time, present a clear statement of the required standards of 
workmanship, materials, and performance of the goods and services to be procured.  Only 
if this is done will the objectives of economy, efficiency, and fairness in procurement be 
realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated.  The specifications should require that all goods and materials to be incorporated 
in the Works be new, unused, of the most recent or current models, and incorporate all 
recent improvements in design and materials unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect.  The use 
of metric units is mandatory.  Most specifications are normally written specially by the 
Procuring Entity or its representative to suit the Works at hand.  There is no standard set of 
Specifications for universal application in all sectors in all regions, but there are established 
principles and practices, which are reflected in these PBD. 

There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, ports, railways, urban housing, 
irrigation, and water supply, in the same country or region where similar conditions prevail. 
The General Specifications should cover all classes of workmanship, materials, and 
equipment commonly involved in construction, although not necessarily to be used in a 
particular Works Contract.  Deletions or addenda should then adapt the General 
Specifications to the particular Works. 

Prudence must be exercised in drafting specifications to ensure that they are not restrictive.  
In the specification of standards for goods, materials, and workmanship, recognized 
international standards should be used as much as possible.  Where other particular 
standards are used, whether national standards or other standards, the specifications 
should state that goods, materials, and workmanship that meet other authoritative 
standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.   

The following clause may be inserted in the SCC: 

Sample Clause:  Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by 
the goods and materials to be furnished, and work performed or tested, the provisions of 
the latest current edition or revision of the relevant standards and codes in effect shall apply, 
unless otherwise expressly stated in the Contract.  Where such standards and codes are 
national, or relate to a particular country or region, other authoritative standards that ensure 
a substantially equal or higher quality than the standards and codes specified will be 
accepted subject to the Procuring Entity’s prior review and written consent.  Differences 
between the standards specified and the proposed alternative standards shall be fully 
described in writing by the Contractor and submitted to the Procuring Entity at least twenty-
eight (28) days prior to the date when the Contractor desires the Procuring Entity’s consent.  
In the event the Procuring Entity determines that such proposed deviations do not ensure 
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substantially equal or higher quality, the Contractor shall comply with the standards 
specified in the documents. 

These notes are intended only as information for the Procuring Entity or the person drafting 
the Bidding Documents.  They should not be included in the final Bidding Documents. 

 

Section VI. Specifications 

1. GENERAL REQUIREMENTS 

1.1 All works shall conform to the latest editions of the following codes, standards, and 
issuances: 

● DPWH Standard Specifications for Public Work Structures (Buildings, Ports and 

Harbors, Flood Control and Drainage Structures and Water Supply Systems), Volume 

III, and other pertinent Department Orders and issuances  

● National Building Code of the Philippines (PD 1096) 

● Accessibility Law (BP 344) 

● The Philippine Green Building Code  

● National Structural Code of the Philippines (NSCP) 

● Philippine Electrical Code 

● Philippine Mechanical Code 

● Philippine Electronics Code 

● Fire Code of the Philippines 

● Uniform Plumbing Code and Revised National Plumbing Code of the Philippines 

● Other laws and regulations pertaining to environmental concerns and local ordinances 

and regulations 

● DepEd Order No. 64, Series of 2017 

1.2 The Contractor shall furnish all labor, materials, tools, equipment, and supervision 
necessary for the proper execution and completion of the Works in accordance with the 
approved plans and specifications. 

1.3 All materials to be incorporated into the Works shall be new, unused, and of approved 
quality, and shall conform to DPWH Standard Specifications and applicable standards. 

1.4 The Contractor shall perform all the requirements stipulated in the Detailed Architectural 
and Engineering (DAED) Plans, Bid Data Sheet, General and Special Condition of Contracts, 
Bill of Quantities (BOQ), and other particulars mentioned in the Bidding Documents. 

2. SITE WORKS 

2.1 Site clearing and grubbing shall include the removal and disposal of all vegetation, debris, 
and other unsuitable materials within the project limits. 
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2.2 Excavation shall be carried out to the required lines, grades, and elevations as indicated 
in the plans. 

2.3 Backfilling shall be performed using approved materials and shall be compacted to not 
less than ninety-five percent (95%) of the Maximum Dry Density (MDD), as determined by 
standard testing methods. 

2.4 The Contractor shall provide and maintain adequate temporary drainage facilities 
throughout the duration of construction. 

3. EARTHWORKS 

3.1 All excavation works shall conform strictly to the lines and grades shown on the structural 
drawings. 

3.2 Compaction shall be undertaken in layers not exceeding 200 mm in thickness. 

3.3 Field density tests shall be conducted in accordance with DPWH Standard Specifications 
to verify compliance with compaction requirements. 

4. CONCRETE WORKS 

4.1 The minimum compressive strength of concrete shall be in accordance with the 
requirements specified in the approved plans and structural design. 

4.2 Cement shall be Portland Cement conforming to ASTM C150. 

4.3 Aggregates shall be clean, durable, and well-graded, in accordance with the latest DPWH 
Standard Specifications.  

4.4 Water used for mixing and curing shall be clean, potable, and free from injurious amounts 
of oil, acids, alkalis, salts, organic materials, or other deleterious substances. 

5. REINFORCING STEEL 

5.1 Reinforcing steel bars shall be deformed bars conforming to ASTM A615/PNS 49. 

5.2 Installation, spacing, concrete cover, and anchorage of reinforcing steel shall be in 
accordance with the approved structural plans and specifications. 

6. FORMWORKS AND FALSEWORKS 

6.1 Formworks shall be properly designed and constructed to maintain the required alignment, 
lines, and grades. 

6.2 Forms shall be sufficiently tight to prevent leakage of mortar and shall be adequately 
braced to maintain position during concrete placement. 

7. CURING 

7.1 Concrete curing shall be carried out using methods prescribed in the DPWH Standard 
Specifications.  

8. MASONRY WORKS 
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8.1 All masonry works shall conform to the requirements of the latest DPWH Standard 
Specification for Masonry Works.  

9. STRUCTURAL STEEL 

9.1 Structural steel members, including trusses, shall conform to the latest DPWH Standard 
Specifications for Metal Structures. 

9.2 All welding works shall comply with applicable standards of the American Welding Society 
(AWS). 

10. ROOFING WORKS 

10.1 Pre-painted metal roofing sheets and accessories shall conform to the latest DPWH  
Standards Specifications for Pre-painted Metal Roofing. 

11. ELECTRICAL WORKS 

11.1 All electrical works shall be executed in accordance with the Philippine Electrical Code 
(PEC) and the approved electrical plans. 

12. PLUMBING WORKS 

12.1 All plumbing works shall comply with the provisions of the National Plumbing Code of the 
Philippines and the approved plumbing plans. 

13. FIRE PROTECTION 

13.1 All fire protection provisions and installations shall comply with the Fire Code of the 
Philippines (RA 9514) and its Implementing Rules and Regulations. 

14. TESTING AND QUALITY CONTROL 

14.1 All materials and workmanship shall be subjected to the required testing in accordance 
with the latest Schedule of Minimum Testing Requirements Governing Items of Work under 
the DPWH Standard Specifications. 

15. PROVISION ON THE USE OF PREFABRICATED NONSTRUCTURAL MEMBERS 

15.1 The use of prefabricated nonstructural members shall be subject to compliance with Rule 
XV, Section 1501 of the National Building Code of the Philippines (PD 1096), including all 
applicable design, fabrication, testing, and installation requirements. 

16. BUILDING DESIGN AND STRUCTURAL SYSTEM 

16.1 The structural framing system to be used shall comply with conventional special moment 
resisting frame systems in accordance with the National Structural Code of the Philippines 
(NSCP). 

16.2 As a minimum, the structural design is based on a “Life-safety” design philosophy wherein 
the building is expected to achieve a level of performance that permits damage to structural 
and nonstructural components during a major earthquake without resulting in collapse, thereby 
allowing occupants to evacuate safely. The structure shall be designed capable of resisting 
hazards with an annual probability of exceedance in accordance with the provisions of the 
NSCP. 
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Section VII. Drawings 

Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached 
to this section or annexed in a separate folder. 
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Section VIII. Bill of Quantities 

Notes on the Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

a) to provide sufficient information on the quantities of Works to be performed to enable 
Bids to be prepared efficiently and accurately; and 

b) when a Contract has been entered into, to provide a priced Bill of Quantities for use 
in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of 
the same nature carried out in different locations or in other circumstances which may give 
rise to different considerations of cost.  Consistent with these requirements, the layout and 
content of the Bill of Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, outside 
the items included in the Bill of Quantities, is high.  To facilitate checking by the Entity of 
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise 
the following: 

a) A list of the various classes of labor, materials, and Constructional Plant for which 
basic daywork rates or prices are to be inserted by the Bidder, together with a 
statement of the conditions under which the Contractor will be paid for work 
executed on a daywork basis. 

b) Nominal quantities for each item of Daywork, to be priced by each Bidder at 
Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
Daywork item should include the Contractor’s profit, overheads, supervision, and 
other charges. 

Provisional Sums  

A general provision for physical contingencies (quantity overruns) may be made by 
including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 
allowance for possible price increases should be provided as a provisional sum in the 
Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 
budgetary approval by avoiding the need to request periodic supplementary approvals as 
the future need arises.  Where such provisional sums or contingency allowances are used, 
the SCC should state the manner in which they will be used, and under whose authority 
(usually the Procuring Entity’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by other contractors (refer to GCC Clause 7) should be indicated in the relevant part of the 
Bill of Quantities as a particular provisional sum with an appropriate brief description.  A 
separate procurement procedure is normally carried out by the Procuring Entity to select 
such specialized contractors.  To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the winning Bidder 
as prime Contractor for the use and convenience of the specialist contractors, each related 
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provisional sum should be followed by an item in the Bill of Quantities inviting the Bidder to 
quote a sum for such amenities, facilities, attendance, etc. 

Signature Box 

A signature box shall be added at the bottom of each page of the Bill of Quantities where 
the authorized representative of the Bidder shall affix its signature.  Failure of the authorized 
representative to sign each and every page of the Bill of Quantities shall be a cause for 
rejection of its bid. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents.  They should not be included 
in the final documents. 
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Section IX. Philippine Bidding Documents Related Forms 

Notes to the Philippine Bidding Document Related Forms 

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of 
Quantities, detailed estimates that include a summary sheet indicating the unit prices of 
construction materials, labor rates, and equipment rentals used in coming up with the Bid, 
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements 
indicated in the Bidding Documents and the format set out in this Section. 

When requested in the BDS, the Bidder should provide the Bid Security, either in the form 
included hereafter or in another form acceptable to the Procuring Entity, pursuant to ITB 
Clause 16. 

The Contract Form, when it is finalized at the time of contract award, should incorporate 
any correction or modification to the accepted Bid resulting from price corrections.  The 
needed attachments, as aforementioned which form part of the contract should be modified 
accordingly. 

The Omnibus Sworn Statement must be completed by all Bidders in accordance with ITB 
Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid 
and the Bidder’s disqualification. 

The Performance Securing Declaration and Bank Guarantee Form for Advance 
Payment shall be completed only by the successful Bidder in accordance with one of the 
forms indicated herein or in another form acceptable to the Procuring Entity and pursuant 
to GCC Clause 12 and its corresponding SCC provision. 
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Letter of Technical Bid 

 
Date: [insert date of bid submission] 
Loan Agreement No.: [insert No. of loan] 
IFB No.: [insert number] 
Alternative No.: [insert identification No. 
if this is a Bid for an alternative] 

 
To: [insert full name of Employer] 
 
We, the undersigned, declare that: 
 
(a) We have examined and have no reservations to the Bidding Documents, including 
addenda for the Contract [insert name of contract]; 
 
(b) We, including subcontractors meet the eligibility requirements in accordance with ITB 8; 
 
(c) We, including subcontractors have no conflict of interest in accordance with ITB 8; 
 
(d) We offer to execute in conformity with the Bidding Documents the following Works: 
[insert a brief description of the Works]; 
 
(e) Our Bid shall be valid for a period of [specify the number of calendar days] days from 
the date fixed for the Bid submission deadline in accordance with the Bidding Documents, 
and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 
 
(f) We are not participating, as a Bidder or as a subcontractor, in more than one Bid in this 
bidding process in accordance with ITB 4; and 
 
(g) We hereby certify that we have taken steps to ensure that no person acting for us or on 
behalf will engage in any type of fraud and corruption. 
 
Name of the Bidder* [insert complete name of person signing the Bid] 
Name of the person duly authorized to sign the Bid on behalf of the Bidder**[insert 
complete name of person duly authorized to sign the Bid] 
 
Title of the person signing the Bid [insert complete title of the person signing the Bid] 
 
 
Signature of the person named above [insert signature of person whose name and 
capacity are shown above] 
 
Date signed [insert date of signing] day of [insert month] , [insert year] 
 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 
Bidder 
**: Person signing the Bid shall have the power of attorney given by the Bidder to be 
attached with the Bid. 
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Letter of Price Bid 
 

Date: [insert date of bid submission] 
Loan Agreement No.: [insert No. of loan] 
IFB No.: [insert number] 
Alternative No.: [insert identification No. 
if this is a Bid for an alternative] 

 
To: [insert full name of Employer] 
 
We, the undersigned, declare that: 
 
(a) We have examined and have no reservations to the Bidding Documents, including 
addenda for the Contract [insert name of contract]; 
 
(b) We offer to execute Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid; 
 
(c) The total price of our Bid, excluding any discounts offered in item (d) below is: 
In case of only one lot, total price of the Bid [insert the total price of the Bid in words and 
figures, indicating the various amounts and the respective currencies] 
 
[In case of multiple lots, insert the total price of each lot] 
[In case of multiple lots, insert the total price of all lots (sum of all lots)]; 
 
(d) The discounts offered and the methodology for their application are: 

 
The discounts offered are: [specify in detail each discount offered.] 
 
The exact method of calculations to determine the net price after application of discounts is 
shown below: [specify in detail the method that shall be used to apply the discounts.]; 
 
(e) Our Bid shall be valid for a period of [Specify the number of calendar days] days from 
the date fixed for the Bid submission deadline in accordance with the Bidding Documents, 
and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

 
(f) If our Bid is accepted, we commit to obtain a Performance Security in accordance with the 
Bidding Documents; 
 
(g) We understand that this Bid, together with your written acceptance thereof included in 
your Letter of Acceptance, shall constitute a binding contract between us, until a formal 
contract is prepared and executed; and 
 
(h) We understand that you are not bound to accept the lowest evaluated Bid or any other 
Bid that you may receive. 
 
Name of the Bidder* [insert complete name of person signing the Bid] 
Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert 
complete name of person duly authorized to sign the Bid] 
 
Title of the person signing the Bid [insert complete title of the person signing the Bid] 
 

Signature of the person named above [insert signature of person whose name and 
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capacity are shown above] 
 
Date signed [insert date of signing] day of [insert month] , [insert year] 
 
 
*: In the case of the Bid submitted by joint venture specify he name of the Joint Venture as 
Bidder 
**: Person signing the Bid shall have the power of attorney given by the Bidder to be 
attached with the Bid. 
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FORM OF BID SECURITY (BANK GUARANTEE) 
 

 
WHEREAS, [insert name of Bidder] (hereinafter called the “Bidder”) has submitted 

his bid dated [insert date] for the [insert name of contract] (hereinafter called the “Bid”). 
 
KNOW ALL MEN by these presents that We [insert name of Bank] of [insert name 

of Country] having our registered office at [insert address] (hereinafter called the “Bank” are 
bound unto [insert name of PROCURING ENTITY] (hereinafter called the “Entity”) in the 

sum of [insert amount]
14

 for which payment well and truly to be made to the said Entity the 

Bank binds himself, his successors and assigns by these presents. 

 
SEALED with the Common Seal of the said Bank this _____ day of _________ 20___. 

 
THE CONDITIONS of this obligation are: 
 

a. If the Bidder: 
 

a. withdraws his Bid during the period of bid validity specified in the Form 
of Bid; or 

 

b. does not accept the correction of arithmetical errors of his bid price in 

accordance with the Instructions to Bidder; or 
 

b. If the Bidder having been notified of the acceptance of his bid by the Employer 
during the period of bid validity: 

 
a. fails or refuses to execute the Form of Agreement in accordance with 

the Instructions to Bidders, if required; or 

 

b. fails or refuses to furnish the Performance Security in accordance with 
the Instructions to Bidders. 

 
We undertake to pay to the Entity up to the above amount upon receipt of his first 

written demand, without the Entity having to substantiate his demand, provided that in his 
demand the Entity will note that the amount claimed by him is due to him owing to the 
occurrence of one or both of the TWO (2) conditions, specifying the occurred condition or 
conditions. 

The Guarantee will remain in force up to and including the date [insert days]
15

 days 

after the deadline for submission of Bids as such the deadline is stated in the Instructions to 
Bidders or as it may be extended by the Entity, notice of which extension(s) to the Bank is 
hereby waived.  Any demand in respect of this Guarantee should reach the Bank not later than 
the above date. 

 
 
 

 
14

 The Bidder should insert the amount of the guarantee in words and figures, denominated in the currency of the 

Entity’s country or an equivalent amount in a freely convertible currency.  This figure should be the same as 

shown of the Instructions to Bidders. 

15
If the Funding Source is ADB, JBIC, or WB, usually 28 days after the end of the validity period of the Bid.  Date 

should be inserted by the Entity before the Bidding Documents are issued. 
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DATE  SIGNATURE OF THE BANK  
WITNESS  SEAL   
 
 
  
 (Signature, Name and Address) 
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QUALIFICATION INFORMATION 
 

 

 
NOTES: 

The information to be filled in by Bidders in the 
following pages will be used for purposes of 
qualification as provided for in Part I, Section 
II. Eligibility Documents. This information will 
not be incorporated in the Contract. Attach 
additional pages as necessary. 

 

1. Individual Bidders or Individual Members of Joint Ventures 
 

1.1 Constitution or legal status of Bidder: [Attach copy] 
 

Place of registration: [Insert place of registration] 
 
Principal place of business: [Insert principal place of business] 
 
Power of attorney of signatory of Bid: [Attach copy] 

 
1.2  Total annual volume of construction work performed in the past five years as listed in 

the Eligibility Data Sheet, reflected using the currency specified for the Bid. 
 

Annual turnover data (construction only) 
 

Year Turnover in (specified currency) 
1.  

2.  

3.  

4.  

5.  

 
1.3  Work performed as prime contractor on works of a similar nature and volume over the 

last ten years. Proof of completion, e.g. Certificate of Completion signed by the 
Employer or Owner, shall be submitted. Also list details of work under way or 
committed, including expected completion date. 

 

Project Name 
and Country 

Name of Employer 
and contact 
person 

Type of work 
performed and 
year of completion 

Total Value of 
Contract(in 
specified currency) 

1.    

2.    

 
1.4 Major items of contractor’s Equipment proposed for carrying out the Works. List all 

information requested below. 
 

Item of equipment Description, make, and 
age(years) 

Owned, leased (from 
whom?), or to be 
purchased (from whom?) 

1. [Specify employer 
requirement] 

  

2.   
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3.   

 
1.5 Qualifications and experience of Contract Manager proposed for administration and 

execution of the Contract. Attach bio-data. 
 

Name(primary 
candidate and alternate) 

Years of experience in 
similar works 

Years of experience as 
Contract Manager 

1.   

2.   

 
1.6    Financial statements for the last five (5) years.  Attach audited financial statements. 

 

1.7 Evidence of access to financial resources to meet the qualification requirements: cash in 
hand, lines of credit, etc. List below and attaché copies of support documents. 

 

Source of financing Amount in (specified currency) 
1.  

2.  

3.  

 

1.8 Name, address, and telephone and facsimile numbers of banks that may provide 
references if contacted by the Entity. 
 

1.9 Proposed Program of Work (work method and schedule). Attach descriptions, drawings 
and charts, as necessary, to comply with the requirements of the Bidding Documents. 

 
1.10 Proposed subcontracts and firms involved. 

 

Section of the 
Works 

Value of 
subcontract 

Subcontractor 
(Name and 
address) 

Experience in 
similar work 

    

    

 

2. Joint Ventures 
 

2.1  The information listed in 1.1 - 1.9 above shall be provided for each partner of the joint 
venture. 

 

2.2 Attach the power of attorney of the signatory(ies) of the Bid authorizing signature of 
the Bid on behalf of the joint venture. 

 

2.3 Attach the Agreement among all partners of the joint venture (and which is legally 
binding on all partners), which shows that: 

 

(a) all partners shall be jointly and severally liable for the execution of the Contract in 
accordance with the Contract terms; 

 

(b) one of the partners will be nominated as being in charge, authorized to incur liabilities, and 
receive instructions for and on behalf of any and all partners of the joint venture; and 

 

(c) the execution of the entire Contract, including payment, shall be done exclusively with the 
partner in charge 
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LETTER OF ACCEPTANCE 
 

 
[Letterhead of the Entity] 

 
 
 
Date: [insert date] 
 
To: [Name and address of Contractor] 
 
This is to notify you that your Bid dated [insert date] for execution of the [insert name of Contract 
and identification number as given in the ITB] for the Contract Price of [insert amount in 

specified currency], as corrected and/or modified
16

 if applicable, in accordance with the 

Instructions to Bidders, is hereby accepted by our Agency. 
 
You are hereby instructed to come to our office located at [insert address] to sign the formal 
agreement on [date] at [time]. 
 
 
Authorized Signature:   
Name:   
Designation:   
 
 
  

 
16

 Delete “corrected and” or “corrected and modified” if not applicable. 
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FORM OF CONTRACT AGREEMENT 
PROPOSED DESIGN-AND-BUILD WORKS ON [Name of Project] 

 
KNOW ALL MEN BY THESE PRESENTS: 
 
This CONTRACT AGREEMENT, made this _____day of _[month]_, _[year]_,  by and between: 
 

The GOVERNMENT OF THE REPUBLIC OF THE PHILIPPINES through the 
Department of Public Works and Highways (DPWH) represented herein by 
__________________________________, duly authorized for this purpose, with main 
office address at Bonifacio Drive, Port Area, Manila, hereinafter referred to as the 
“ENTITY”; 

 
-and- 

 
______________________________, a corporation organized and existing under and 
by virtue of laws of the Republic of the Philippines, with main office address at 
______________________________, represented herein by 
______________________________, duly authorized for this purpose, hereinafter 
referred to as the “CONTRACTOR;” 

 
WITNESSETH: 
 
WHEREAS, the ENTITY is desirous that the CONTRACTOR execute the Works under [Contract ID 
and Name], hereinafter called “the Works,” and the ENTITY has accepted the Calculated Bid of the 
CONTRACTOR for the execution and completion of the Works at the calculated unit bid prices shown 
in the attached Bill of Quantities, or a total Contract price of [amount in words and numbers]. 

 
NOW, THEREFORE, for and consideration of the foregoing premises, the parties hereto agree as 
follows: 

 

1. In this CONTRACT AGREEMENT, words and expressions shall have the same meanings as 
are respectively assigned to them in the Conditions of Contract hereinafter referred to. 
 

b. The following documents shall be attached, deemed to form, and be read and construed as 
part of this CONTRACT AGREEMENT: 
 
1. This Contract Agreement 
 
2. Documents forming part of the Contract Agreement: 

 
a. Bidding Documents for the Contract (Annex “A”) 

 
(1)   General Conditions of Contract (GCC) 
(2) Special Conditions of Contract (SCC) 
(3)  Drawings 
(4) Specifications 
(5) Invitation to Bid (IB) 
(6) Instructions to Bidders (ITB) 
(7) Bid Data Sheet (BDS) 
(8) Bid Bulletins (Addenda) 
 

b. Contractor’s Calculated Bid in the Form of Bid, including the Technical and 
Financial Proposals (Annex “B”) 



 

116 

 
c. Contractor’s Registration Certificate (CRC) with Contractor’s Information from the 

DPWH Registry (Annex “C”) 
 

d. Notice of Award with the Contractor’s “Conforme” (Annex “D”) 
 
e. Performance Security (Annex “E”) 
 
f. Construction Schedule in the form of PERT/CPM Diagram and Bar Chart with S-

curve (Annex “F”)  
 
h. Manpower Schedule (Annex “G”) 
 
i. Construction Methods (Annex “H”) 

 
j. Equipment Utilization Schedule (Annex “I”) 
 
k.  Construction Safety and Health Program initially approved by the DPWH 

Procuring Entity (Annex “J”) 
 

c. In consideration of the payments to be made by the ENTITY to the CONTRACTOR as 
hereinafter mentioned, the CONTRACTOR hereby covenants with the ENTITY to execute 
and complete the Works and remedy any defects therein in conformity with the provisions of 
this CONTRACT AGREEMENT in all respects. 
 

d. In consideration of the execution and completion of the Works by the CONTRACTOR, the 
ENTITY hereby covenants to pay the CONTRACTOR the unit prices in the CONTRACTOR’s 
Calculated Bid, as applied to the actual quantities accomplished as certified by the 
PROCURING ENTITY under the provisions of this CONTRACT AGREEMENT, at the times 
and in the manner prescribed by this CONTRACT AGREEMENT. 

 

e. Once a contract is awarded to a winning contractor, the IA and contractor shall finalize and 

sign the contract agreement. The IA and Chinese contractor shall expressly stipulate in the 

contract that the effectivity thereof is contingent upon the effectivity of the loan agreement for 

the project and that no liability shall attach on the part of the IA in case the loan agreement 

is not perfected or declared effective. 
 

f. Any issue or dispute arising out of the interpretation or implementation of these procedures 

shall be settled through friendly consultations and subject to the mutual understanding 

between the parties. 

 
IN WITNESS WHEREOF, the parties hereto set their respective hands on the day, month and 
year first above written. 
 
 
 
 

[ENTITY (GOVERNMENT OF THE [CONTRACTOR] 
OF THE PHILIPPINES, THRU THE    
DEPARTMENT OF PUBLIC WORKS 
AND HIGHWAYS)] 
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Represented by: Represented by: 
 
_______________________                          ________________________

  
 
 
Witnessed by:   
 
______________________ ________________________ 
 
 
APPROVED: 
 

____________________ 
 

Date of Approval: __________ 
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FORM OF PERFORMANCE SECURITY (BANK GUARANTEE) 
 

 
To :[Name of PROCURING ENTITY] 

[Address of PROCURING ENTITY] 
 

WHEREAS, [name and address of contractor] (hereinafter called the “Contractor”) has 
undertaken, in pursuance of Contract No. [insert number] dated [insert date] to execute [name of 
Contract and brief description of Works] (hereinafter called the “Contract”); 

 
WHEREAS, it has been stipulated by you in the said Contract that the contractor shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 
compliance with his obligations in accordance with the Contract; and 

 
AND WHEREAS, we have agreed to give the contractor such a Bank Guarantee; 
 
NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the contractor, up to a total of [insert amount of Guarantee in numbers and in 

words]
17

such sum being payable in the types and proportions of currencies in which the Contract 

Price is payable, and we undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of [amount of Guarantee] as aforesaid without your 
needing to prove or to show grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of demand of the said debt from the contractor before 

presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed there under or of any of the Contract documents which 
may be made between you and the contractor shall in any way release us from any liability under 
this Guarantee, and we hereby waive notice of any such change, addition, or modification. 

 
This Guarantee shall be valid until a date twenty-eight (28) days from the date of issue of the 

Certificate of Completion. 
 
 
Signature and seal of the Guarantor   
Name of Bank  
Address  
Date 
  

 
17

 An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract, and denominated in the specified currency. 
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Contract ID: 
Contract Name: 
Location of the Contract: 

----------------------------------------------------------------------------------------  

REPUBLIC OF THE PHILIPPINES )  
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  

BID-SECURING DECLARATION 
 
Invitation to Bid: [Insert reference number]  
Contract ID: 
Contract Name:  
 
To: [Insert name and address of the Procuring Entity]  
 
I/We, the undersigned, declare that:  
 

1.  I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid-Securing Declaration.  

 
2.  I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 
Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the 
Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt 
of the written demand by the Procuring Entity for the commission of acts resulting to the 
enforcement of the bid securing declaration under Sections 52.5, 56.5, 63.2, and 105 of 
the IRR of RA 12009; without prejudice to other legal action the government may 
undertake.  

 
3.  I/We understand that this Bid-Securing Declaration shall cease to be valid on the 

following circumstances:  
 

(a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request;  

 
(b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 
waiver to avail of said right;  

 
(c) I am/we are declared as the bidder with the Lowest Calculated and Responsive Bid, 

and I/we have furnished the performance security and signed the Contract. 
 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month]  
[year] at [place of execution]. 
 
 
 
 

       [Insert NAME OF BIDDER’S 
AUTHORIZED REPRESENTATIVE]  
 [Insert signatory’s legal capacity]  

                               Affiant 
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 

 
To: [Name and address of PROCURING ENTITY] 

[Name of Contract] 
 
Gentlemen: 
 
In accordance with the provisions of the GCC Clause 9 of the above-mentioned Contract, [name 
and address of contractor] (hereinafter called “the contractor”) shall deposit with [name of 
PROCURING ENTITY] a Bank Guarantee to guarantee his proper and faithful performance under 

the said Clause of the Contract in an amount of [amount of Guarantee] [amount in words]
18

 

 
We, the [Bank or Financial Institution], as instructed by the contractor, agree unconditionally and 
irrevocably to guarantee as primary obligator and not as Surety merely, the payment to [name of 
PROCURING ENTITY] on his first demand without whatsoever right of objection on our part and 
without his first claim to the contractor, in the amount not exceeding [amount of Guarantee] 

[amount in words]
19

 

 
We further agree that no change or addition to or other modification of the terms of the Contract or 
of Works to be performed there under or of any of the Contract documents which may be made 
between [name of PROCURING ENTITY] and the contractor, shall in any way release us from any 
liability under this Guarantee, and we hereby waive notice of any such change, addition, or 
modification. 
 
This Guarantee shall remain valid and in full effect from the date of the advance payment under the 
Contract until [name of PROCURING ENTITY] receives full repayment of the same amount from 
the contractor. 
 
Yours truly, 
 
Signature and seal:   
Name of Bank/Financial Institution:   
Address:   
Date: 
  

 
18

 An amount is to be inserted by the Bank or Financial Institution representing the amount of the Advance Payment, and 

denominated in the specified currency of the Advance Payment as specified in the Contract. 

19
 An amount is to be inserted by the Bank or Financial Institution representing the amount of the Advance Payment, and 

denominated in the specified currency of the Advance Payment as specified in the Contract. 
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AFFIDAVIT OF DISCLOSURE OF NO RELATIONSHIP 
 

 
 

I, [Name of the affiant], [state nationality], of legal age, [state status], after having 
been duly sworn in accordance with law, do hereby depose and state that:  

 

1. I am the authorized representative of [insert name of Bidder] with office 
address at [insert address] an established and reputable Constructor of 
[insert name and/or description of the Works] for the bidding of [insert 
name of the Project] by the [insert name of PROCURING ENTITY] 
(hereinafter referred to as the “PROCURING ENTITY”); 

 

2. None of the [officers / directors / controlling stockholders / members / 
owners] of the [name of the Bidder] are related by consanguinity or affinity 
up to the third civil degree to the Head of the PROCURING ENTITY or any of 
the PROCURING ENTITY’s officers or employees having direct access to 
information that may substantially affect the result of the bidding, such as, but 
not limited to, the members of the Bids and Awards Committee (BAC), the 
members of the Central Procurement Office (CPO), the BAC Secretariat, the 
members of the Project Management Office (PMO), and the designers of the 
project. 

 
3. I am making this statement in compliance with Section 81 of the Implementing 

Rules and Regulations of Republic Act No. 12009, and in accordance with the 
requirements of the [PROCURING ENTITY] 

 
4. I understand and accept that any false statement in this respect will render 

[name of the Bidder], and its authorized officers liable for prosecution to the 
full extent of the law. 

 
 IN WITNESS WHEREOF, I have hereunto set my hand this _________________ 
day of __________________, 20__, in the City of __________________, Philippines. 
 

__________________________ 
Affiant 

 
SUBSCRIBED AND SWORN to before me this ___________________________ day 

of _____________________, Philippines. 
 
__________________________ 

Notary Public 
Doc. No. ___________; 
Page No. ___________; 
Book No. __________; 
Series of 20__ 
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CERTIFICATION ON BIDDER'S RESPONSIBILITIES 
 

REPUBLIC OF THE PHILIPPINES)  
CITY OF __________) S.S. 
 
 

SWORN STATEMENT 
 
 

I, _______[Representative of the Bidder]_______, of legal age, _____[civil status]____, 
residing at _____ [Address]_____, under oath, hereby depose and say: 
 
1. I am the _____[Position]____of the____[Name of the Bidder]___ and am duly authorized 
to make this statement in behalf of ______[Name of the Bidder]_____; 
 
2. With regard to the bidding of _____[Name of the Contract]_____of the____[Name of the 
Procuring Entity]____, _____[Name of the Bidder]____is attesting that it is responsible for: 
 

a. having taken steps to carefully examine all of the Bidding Documents; 
 

b. having acknowledged all conditions, local or otherwise affecting the 
implementation the contract; 

 

c. having made an estimate of the facilities available and needed for the contract to 
be bid, if any; and 

 

d. having complied with its responsibility as provided for under Section 51.5.1;  
 
3. That I am making this statement as part of the bidding requirement for ____[Name of the 
Contract]____. 
 
IN FAITH WHEREOF, I hereby affix my signature this _______day of_________, 
20_______at _____, Philippines. 
 

 (Name of Representative of the Bidder) 
                                                                               AFFIANT 

 
 
SUBSCRIBED AND SWORN TO before me this____________, day of__________20__, affiant 
exhibiting to me his/her Community Tax Certificate No. ____________issued on_____________ 
at___________, Philippines. 
 

_____________________ 
(Notary Public) 

Until     _______ 
PTR No.  _______  
Date    _______  
Place    _______  
TIN    _______ 

Doc. No. _______ 
Page No. _______ 
Book No. _______ 
Series of _______  
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CERTIFICATE OF AUTHENTICITY 
 

I, _____[Representative of the Bidder]_____, of legal age, ___[civil status]___, Filipino 
residing at___ [Address of the Representative]___, under oath, hereby depose and say: 
 
1. I am the ___[Position in the Bidder]___of the____[Name of the Bidder]___, with office 
at ___[Address of the Bidder]___  ;  
 
2. That each of the documents submitted is an authentic and original copy or a true and faithful 
reproduction of the original, and complete and that all statements and information provided 
therein are true and correct; 
 
3. That I am making this statement as part of the eligibility requirement of ____[Name of the 
Bidder]____ for  ___[Name of the Project Contract]___. 
 
IN FAITH WHEREOF, I hereby affix my signature this _______day of_________, 
20_______at _____, Philippines. 

____________________  
                                                                                AFFIANT 

 
 
SUBSCRIBED AND SWORN TO before me this___________, day of________20___, affiant 
exhibiting to me his/her Community Tax Certificate No. ____________issued on_________ 
at_________, Philippines. 
 

__________________ 
                                                                                                                  (Notary Public) 

 Until    _______ 
PTR No.  _______  
Date    _______  
Place    _______  
TIN    _______ 

Doc. No. _______ 
Page No. _______ 
Book No. _______ 
Series of _______ 
 
 
 
The prospective bidder or its duly authorized representative shall certify under oath that each 
of the documents submitted in satisfaction of the eligibility requirements is an authentic and 
original copy, or a true and faithful reproduction or copy of the original, and complete, and that 
all statements and information provided therein are true and correct. This notarized 
certification shall be submitted as part of the eligibility envelopes. 
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OMNIBUS SWORN STATEMENT 
 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 
 

AFFIDAVIT 
 
 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor of [Name of Bidder] with office 
address at [address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address 
of Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor of [Name of Bidder], I have 
full power and authority to do, execute and perform any and all acts necessary to 
represent it in the bidding for [Name of the Project] of the [Name of the Procuring 
Entity]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power 
and authority to do, execute and perform any and all acts necessary and/or to 
represent the [Name of Bidder] in the bidding as shown in the attached [state title 
of attached document showing proof of authorization (e.g., duly notarized 
Secretary’s Certificate issued by the corporation or the members of the joint 
venture)]; 
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government/foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: I am not related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working 
Group, and the BAC Secretariat, the head of the Project Management Office or 
the end-user unit, and the project consultants by consanguinity or affinity up to the 
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third civil degree; 
 

If a partnership or cooperative: None of the officers and members of [Name of 
Bidder] is related to the Head of the Procuring Entity, members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat, the head of the Project Management Office or the end-user unit, and the 

project consultants by consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring 
Entity, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management 
Office or the end-user unit, and the project consultants by consanguinity or affinity up 

to the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 
b) Acknowledge all conditions, local or otherwise, affecting the implementation of the 

Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 
if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 
Project]. 

 
9. [Name of Bidder] did not give or pay directly or indirectly any commission, amount, fee 

or any form of consideration, pecuniary or otherwise, to any person or official, personnel 
or representative of the government in relation to any procurement project activity.  

 
IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 
 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
 

 
 

* This form will not apply for WB-funded projects 
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FOR CIVIL WORKS 
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LETTER OF NOMINEE FOR [KEY PERSONNEL] 
 
_________________ [Date] 
 
The Honorable Secretary 
Department of Public Works and Highways 
___________________________ [Address] 
 
Sir: 
 
Supplementing our Confidential Application Statement for Eligibility for the Proposed 
Construction of [Name of Project and Location], I/we have the honor to submit and certify 
herewith to be true and correct, the following pertinent information: 
 

1. That I/we have engaged and contracted the services of Mr/Ms. ________________, 
hereinafter called the [Designation], a registered [Profession] with Professional 
License Certificate No. _______ issued on __________ and who has paid his/her 
Professional Tax for the current year, dated __________ and who was performed the 
same duties in the construction of the projects enumerated in his/her Certificate of 
Employment and Bio-Data: 

 

2. That said personnel shall be appointed and designated by us as [Designation] to 
personally perform the same duties in the above-mentioned Project, if and when the 
same is awarded in our favor; 

 

3. That said personnel shall employ the best care, skills and ability in performing his/her 
duties in accordance with the Contract Agreement, Conditions of Contract, Plans, 
Specifications, Special Provisions and other provisions embodied in the proposed 
Contract; 

 

4. That said personnel shall be personally present at the jobsite to supervise the phase 
of construction work pertaining to his assignment as [Designation] all the time; 

 

5. That, in order to guarantee that said [Designation] shall manage and supervise 
properly and be personally present in the Project, he/she is hereby required to secure 
a certification of appearance from the DPWH Engineer at the end of every month. That 
I/we shall not start the work without the [Designation] at the jobsite; 

 

6. That in the event that I/we elect or choose to replace the said [Designation] with 
another Engineer, the Head, Implementing Office of the DPWH will be notified by us 
accordingly in writing at least twenty-one (21) days before making replacement; 

 

7. That the name of the proposed new [Designation], his/her qualifications, experience, 
list of projects undertaken and other relevant information, shall be submitted to the 
DPWH for prior approval; and 

 

8. That any willful violation on my/our part of the herein conditions may prejudice my/our 
standing as a reliable contractor in future bidding of the DPWH. 

 
 
 
 
 
 



 

128 

Very truly yours, 
 
 
________________________ 
             [Contractor] 
 
 
CONCURRED IN: 
 
________________________ 
          [Key Personnel] 
________________________ 
               [Address] 
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[KEY PERSONNEL]’S CERTIFICATE OF EMPLOYMENT 
 
____________________ [Date] 
 
The Honorable Secretary 
Department of Public Works and Highways 
__________________________________________ [Address] 
 
Sir: 
 
I am a licensed [Profession] with Professional License No. ___________ issued on 
_________ at _____________. 
 
I hereby certify that ___________________ contracted my services as [Designation] on the 
_________________________________________, if awarded to him/her. 
  
The following projects had been supervised by me as [Designation] (mention only projects of 
same nature as aforesaid Contract); 
 
     NAME OF                    OWNER                       COST                      DATE STARTED -  
     PROJECT                                                                                       DATE COMPLETED 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
 
 
At present, I am supervising the following on-going projects: 
 
     NAME OF                    OWNER                       COST                                    % 
     PROJECT                                                                                         ACCOMPLISHED 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
 
In case of my separation for any reason whatsoever from the above-mentioned Contractor, I 
shall notify the Department of Public Works and Highways at least twenty-one (21) days before 
the effective date of my separation. 
 
I have read carefully and will abide by the conditions required of me in the Contractor’s 
Confidential Application Statement for Pre-qualification of the above Contractor. 
 
As [Designation], I know I will have to stay in the Project all the time to supervise and manage 
the Project to the best of my ability, and am aware that I am authorized to handle only ONE 
(1) project at a time. 
 
I did not allow the use of my name for the purpose only of enabling the above-mentioned 
Contractor to qualify for the Project without any firm intention on my part to assume the post 
as [Designation] if the Project is awarded to him/her since I understand that to do so will be 
a sufficient ground for my disqualification as [Designation] in any future bidding or 
employment for any Contractor doing business with the Department of Public Works and 
Highways. 
 
___________________________ 
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    (Signature of Key Personnel) 
 
 
 
REPUBLIC OF THE PHILIPPINES) 
CITY OF _____________________) S.S. 
 
 SUBSCRIBED AND SWORN TO BEFORE ME this _________ day of, affiant 
exhibiting to me his Residence Tax Certificate No. _____________ issued on ____________ 
at _____________. 
 
 

_________________________ 
              Notary Public 

PTR No.  _________________  
Until        _________________ 

Doc. No. _______ 
Page No. _______ 
Book No. _______ 
Series of _______ 
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BIO-DATA 
 
Proposed Position:    
 
Name of Firm:    
 
Name of Staff:    
 
Profession:    
 
Date of Birth:    
 
Years with Firm/Entity:   Nationality:    
 
Membership in Professional Societies:    
  
 
Detailed Tasks Assigned:    
  
 
Key Qualifications: 
 
[Give an outline of staff member’s experience and training most pertinent to tasks on project.  
Describe degree of responsibility held by staff member on relevant previous projects and give 
dates and locations. Use about half a page.] Training attended to be supported by 
Certificate of Training or equivalent document. 
 
  
 
Education: 
 
[Summarize college/university and other specialized education of staff members, giving 
names of schools, dates attended, and degrees obtained. Use about one quarter of a page.] 
To be supported by Diploma or equivalent document. 
 
  
 
Employment Record: 
 
[Starting with present position, list in reverse order every employment held.  List all positions 
held by staff member since graduation, giving dates, names of employing organizations, 
titles of positions held, and locations of projects.  For experience in last ten years, also give 
types of activities performed and client references, where appropriate.  Use about two 
pages.] 
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Languages: 
 
[For each language, indicate proficiency: excellent, good, fair, or poor in speaking, reading, 
and writing.] 
 
  
 
Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, these data correctly 
describe me, my qualifications, and my experience. 
 
 Date:    
[Signature of staff member and authorized representative of the firm] Day/Month/Year 
 
Full name of staff member:   
Full name of authorized representative:   
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FOR DESIGN SERVICES 
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LETTER OF NOMINEE FOR [KEY PESONNEL] 
 

_________________ [Date] 
 
The Honorable Secretary 
Department of Public Works and Highways 
___________________________ [Address] 
 
Sir: 
 
Supplementing our Confidential Application Statement for Eligibility for the Proposed 
Construction of [name of project and location], I/we have the honor to submit and certify 
herewith to be true and correct, the following pertinent information: 
 

1. That I/we have engaged and contracted the services of Mr./Ms. 
________________, hereinafter called the [Designation], a registered 
[Profession] with Professional License Certificate No. _______ issued on 
__________ and who has paid his Professional Tax for the current year, dated 
__________ and who has performed the same duties in the design of the projects 
enumerated in his/her Certificate of Employment and Bio-Data: 

 

2. That said personnel shall be appointed and designated by us as [Designation] to 
personally perform the same duties in the above-mentioned Project, if and when 
the same is awarded in our favor; 

 

3. That said personnel shall employ the best care, skills and ability in performing 
his/her duties in accordance with the Contract Agreement, Conditions of Contract, 
Plans, Specifications, and other provisions embodied in the proposed Contract; 

 

4. That said personnel shall be personally present during the Design Phase and any 
time and as the need arises at the jobsite during Construction Phase pertaining to 
his/her assignment as [Designation]; 

 

5. That in the event that I/we elect or choose to replace the said [Designation] with 
another personnel, the Head, Implementing Office of the DPWH will be notified by 
us accordingly in writing at least twenty-one (21) days before making replacement; 

 

6. That the name of the proposed new [Designation], his/her qualifications, 
experience, list of projects undertaken and other relevant information, shall be 
submitted to the DPWH for prior approval; and 

 

7. That any willful violation on my/our part of the herein conditions may prejudice 
my/our standing as a reliable contractor in future bidding of the DPWH. 

 
 
 
 
 
Very truly yours, 
 
 
________________________ 
             [Contractor] 
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CONCURRED IN: 
 
 
________________________ 
          [Key Personnel] 
 
________________________ 
               [Address] 
 
 
  



 

136 

[KEY PERSONNEL]’S CERTIFICATE OF EMPLOYMENT 
 
____________________ [Date] 
 
The Honorable Secretary 
Department of Public Works and Highways 
__________________________________________ [Address] 
 
Sir: 
 
 I am a licensed [Profession] with Professional License No. ______________ issued 
on ____________ at _____________. 
 

I hereby certify that ___________________ contracted my services as [Designation] 
on the _________________________________________, if awarded to him/her. 
  
 The following projects had been designed by me as [Designation] (mention only 
projects of same nature as aforesaid Contract); 
 
     NAME OF                    OWNER                       COST                       DATE STARTED -  
     PROJECT                                                                                       DATE COMPLETED 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
 
 
At present, I am supervising the following on-going projects: 
 
     NAME OF                    OWNER                       COST                                    % 
     PROJECT                                                                                         ACCOMPLISHED 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
_______________    _______________       _______________         _______________ 
 
In case of my separation for any reason whatsoever from the above-mentioned Contractor, I 
shall notify the Department of Public Works and Highways at least twenty-one (21) days before 
the effective date of my separation. 
 
I have read carefully and will abide by the conditions required of me in the Contractor’s 
Confidential Application Statement for Pre-qualification of the above Contractor. 
 
As [Designation], I know I will have to stay in the Project during the Design Phase and any 
time during the construction phase of the project with the best of my ability as [Designation].  
 
I did not allow the use of my name for the purpose only of enabling the above-mentioned 
Contractor to qualify for the Project without any firm intention on my part to assume the post 
as [Designation] if the Project is awarded to him since I understand that to do so will be a 
sufficient ground for my disqualification as [Designation] in any future bidding or employment 
for any Contractor doing business with the Department of Public Works and Highways. 
 
 

____________________________________ 
                                         (Signature of Team Leader) 
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REPUBLIC OF THE PHILIPPINES) 
CITY OF _____________________) S.S. 
 
 SUBSCRIBED AND SWORN TO BEFORE ME this _________ day of, affiant 
exhibiting to me his Residence Tax Certificate No. _____________ issued on ____________ 
at _____________. 

 
 
 

                      Notary Public 
 

PTR No. ________ 
 
Until ___________ 
 

Doc. No. _______ 
Page No. _______ 
Book No. _______ 
Series of _______ 
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Department of Public Works and Highways (DPWH) 
 

Contract ID: 
Contract Name: 
Location of the Contract: 

CONTRACTOR’S CERTIFICATION ON KEY PERSONNEL FOR THE CONTRACT 
 
[Date of Issuance] 
 
[Name of Head of Procuring Entity] 
[Position] 
[Name of Procuring Entity] 
[Address] 
 
Dear Sir/Madame: 
 
Supplementing our Organizational chart for the above stated Contract, we submit, and certify 
as true and correct, the following information: 
 

a. We have engaged the services of the following key personnel to perform the duties of 
the position indicated in the above stated Contract if it is awarded to us: 

 

a.  For Design Services 

Proposed Position Name 

Years of 
Experience 
in Similar 
Position 

 

Team Leader   

Highway Design Engineer    

Bridge Design Engineer   

Hydraulic / Drainage Engineer   

Geotechnical Engineer   

Geodetic Engineer   

Geologist   

Quantity/Cost Engineer   

Professional Electrical Engineer   

 

b. Civil Works 

Proposed Position Name 
Years of 

Experience in 
Similar Position 

Project Manager   

Project Engineer   

Highway Engineer   

Bridge Engineer   

Materials/Quality Control Engineer   

Geodetic Engineer   

Electrical Engineer   

Traffic Engineer   

Safety Officer   

Foreman   
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b. We submit the enclosed affidavits of Commitment to work on the Contract of these key 
personnel. 

 

c. We ensure that the abovementioned personnel shall employ their best care, skill, and 
ability in performing the duties of their respective positions in accordance with the 
provision of the contract, including the Conditions of Contract, specifications, and 
Drawings, and that they shall be personally present it the jobsite during the period of their 
assignment in the contract. 

 

d. In event that we choose to replace any of the abovementioned key personnel, we shall 
submit to you in writing at least fourteen (14) days before making the replacement, for 
your approval, the name and bio data of the proposed replacement whose experience 
shall be equal to or better than the person to be replaced. 

 
5.  We understand that any violation of the above stated conditions shall be a sufficient ground 
for us to be disqualified from this Contract and future biddings of the DPWH. 
 
 
Very Truly Yours, 
 
 
[Name and Signature of Bidder’s Authorized Representative] 
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Department of Public Works and Highways 
Contract ID No.:  
Contract Name: 
Location of the Contract:       
 __________________ 

KEY PERSONNEL’S AFFIDAVIT OF COMMITMENT TO WORK ON THE CONTRACT 
 

[Date of Issuance] 
 
[Name of Head of Procuring Entity] 
[Position] 
[Name of Procuring Entity] 
[Address] 
 
Dear Sir/Madame: 
 

1.  I confirm that [Name of Contractor] has engaged my services for the position of     
______ in the above stated Contract if it is awarded to the Contractor. 

 
2. I, therefore, commit to assume the said position in the above stated Contract once it is 
awarded to the Contractor, and I shall employ the best care, skill, and ability to perform 
the duties of such position in accordance with the Conditions of Contract, Specifications, 
Drawings, and other provisions of the Contract Agreement. I am aware that I have to stay 
in the jobsite for the duration of my assignment. 
 

3. I do not allow the use of my name to enable the Contractor to qualify for the above stated 
Contract without my commitment to assume the said position, since I understand that to 
do so shall be a sufficient ground for my disqualification from this Contract and future 
biddings of the DPWH. 
 

4. I submit, and certify as true and correct, my bio-data as follows: 
 

a. Name    : 
____________________________________________ 

b. Date of Birth   : 
____________________________________________ 

c. Nationality   : 
____________________________________________ 

d. Educational Attainment : 
____________________________________________ 

e. Specialty   : 
____________________________________________ 

f. PRC License No. and Date : 
____________________________________________ 

g. Tax Information No. (TIN) : 
          _____________________________________________ 

h. Employment Record  : 
____________________________________________ 

 

Name & Address of 
Employer 

Position From 
Mo./Yr. 

To 
Mo./Yr. 

Total 
Period 

Yrs. & Mos. 
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Work Experience (Projects Handled): 
 

i.   Proj. Name & Location 
ii.  Owner’s Name & 
Address 
iii. My Position 

i.  Proj. Description 
(Scope of Work 
and Length) 
ii. Total Proj. Cost 

i.  Part of Proj. I  
    Handled 
ii. Cost of Part 

i.  Start Date 
ii. Compl. Date 

Completed Projects:    

    

    

    

On-going Projects:    

    

    

    

    

(use another sheet, if necessary) 
  
Very truly yours, 
 

 
[Name and Signature of Personnel]  

 
 
Noted by: 

 
 
[Name and Signature of Contractor’s Authorized Representative] 

 
REPUBLIC OF THE PHILIPPINES) 

CITY OF __________________ ) 
 
 
SUBSCRIBED and SWORN TO before me this _____ day of ______________, 20 ___ at 
__________________, affiant exhibiting to me his/her Residence Certificate No. __________ 
issued at __________________________ on _______________________. 

 
 __________________ 

                Notary Public 
 

Doc. No.   ___________________ Until      __________________  

Page No.   ___________________ PTR No.      __________________ 

Book No.  ___________________ Issued at      __________________ 

Series No. ___________________ Issued on     __________________ 
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List of Contractor’s Major Construction and Laboratory Equipment Units to be 
Assigned to the Contract Supported by Certification of Availability 
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FOR DESIGN AND CONSTRUCTION 
SERVICES: TECHNICAL ASPECTS 

(To be included as Supporting Documents in the First Envelope) 
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TPF 1.  DESIGNER’S REFERENCES 
 

Relevant Services Carried Out That Best Illustrate Qualifications 
 

Using the format below, provide information on each project for which your firm/entity, either 
individually, as a corporate entity, or as one of the major companies within an association, was 
legally contracted. 

Project Name: 
 

Country: 

Location within Country: 
 

Professional Staff Provided by Your 
Firm/Entity(profiles): 

Name of Client: 
 

No of Staff: 

Address: 
 

No of Staff-Months; Duration of Project: 

Start Date (Month/Year): 
 

Completion Date 
(Month/Year): 

Approx. Value of Services (in Current 
US$): 

Name of Associated Consultants, if any: 
 

No of Months of Professional Staff 
Provided by Associated Consultants: 

Name of Senior Staff (Project Director/Coordinator, Team Leader) Involved and Functions 
Performed: 
 

Narrative Description of Project: 
 

Description of Actual Services Provided by Your Staff: 
 

 
Consultant’s Name:    
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TPF 2.  COMMENTS AND SUGGESTIONS OF DESIGNER ON THE TERMS OF 
REFERENCE, MINIMUM PERFORMANCE STANDARDS AND SPECIFICATIONS 

(MPSS), AND DATA PROVIDED BY THE PROCURING ENTITY 
 

 
Terms of Reference 
 
1. 
 
2. 
 
3. 
 
Minimum Performance Specifications and Parameters: 
 
1. 
 
2. 
 
3. 
 
Data Provided by the Procuring Entity: 
 
1. 
 
2. 
 
3. 
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TPF 3a.  DESCRIPTION OF METHODOLOGY AND WORK PLAN FOR PERFORMING 
THE PROJECT 

 

 
 
The Bidder shall submit a design methodology which addresses the key items identified in the 
Employer’s Requirements, which include, inter alia, the following: 

 

(a) Organizational arrangements for the design, including: team structure, roles and 

responsibilities, design works plan, interface arrangements, design review and approval 

procedures, and quality assurance arrangements; 

(b) Proposed design deliverables (Per TOR requirements); 

(c) Design statement to describe the approach and methodology that demonstrate the 

capability in the design of the Project, as described in the Employer’s Requirements, which 

the design statement shall cover the following aspects: 

i. Topographic and Hydrographic Survey 

ii. Geotechnical Investigation 

iii. Hydrologic and Hydraulic Study 

iv. Alignment and Earthworks Design 

v. Design of Roads 

vi. Design of Bridge Structures 

vii. Design of Drainage and Slope Protection Works 

viii. Design of Miscellaneous Structures 

ix. Design Specifications of Materials 

x. Traffic Management Plan 

(d) Any added value the Bidder will bring or examples of innovative aspects of the design; 

(e) Details of the approach to managing risks, stakeholder engagement, consultation, and 

environmental permits/consents; and 

(f) Value Engineering  
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TPF 3b.  CONSTRUCTION MANAGEMENT STRATEGY AND METHOD STATEMENT 
FOR CONSTRUCTION INCLUDING PERT-CPM 

 

 
The Bidder shall submit a construction management strategy as per Employer’s Requirements, 
which address, inter alia, the following: 
 

(a) Organizational arrangements for construction management, including team structure, 

roles and responsibilities, interface arrangements, and quality assurance 

arrangements; 

 

(b) Subcontractor selection and management; 

 

(c) Support from the Employer in obtaining and managing consents, permits, and 

approvals from third parties; 

 

(d) Site setup proposals, including access, accommodation, welfare facilities and 

arrangement for plant and material storage; 

 

(e) Construction phasing proposals, including sequence of work methodology and 

management of conflicting activities which shall cover the following aspects: 

 

i. Rehabilitation / Construction of Roads 

ii. Rehabilitation / Retrofitting / Construction of Substructure 

iii. Rehabilitation / Retrofitting / Construction of Superstructure 

iv. Rehabilitation / Construction of Drainage and Slope Protection Structures 

v. Rehabilitation / Construction of Miscellaneous Structures 

 

(f) Risk management approach for geotechnical and subsurface aspects of the 

Works; 

 

(g) Quality management system, including a draft of the Quality Management Plan; 

 

(h) Preparation, approval, and implementation for the Contractor’s Environmental and 

Social Management Plan; 

 

(i) Preparation, approval, and implementation for the Contractor’s Health and Safety 

Management Plan; 
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(j) Reporting arrangements; 

 

(k) Arrangements for site handover, including completion of As-Built Drawings, 

preparation of operating and maintenance manuals, and any other relevant 

aspects, and; 

 
Appreciation of any key construction constraints or difficulties of the Project and the technical 
solutions. 
 

 



 

TPF 4.  TEAM COMPOSITION AND TASKS 
 

 
Design 

1.  Technical/Managerial Staff 

Name Position Task 
   

   

   

   

 

2.  Support Staff 

Name Position Task 
   

   

   

   

 
 
Construction 

1.  Technical/Managerial Staff 

Name Position Task 
   

   

   

   

 

2.  Support Staff 

Name Position Task 
   

   

   

   



 

TPF 5.  FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL 
STAFF 

 

 
Proposed Position:    
 
Name of Firm:    
 
Name of Staff:    
 
Profession:    
 
Date of Birth:    
 
Years with Firm/Entity:   Nationality:    
 
Membership in Professional Societies:    
 
  
 
Detailed Tasks Assigned:    
 
  
 
Key Qualifications: 
 
[Give an outline of staff member’s experience and training most pertinent to tasks on project.  
Describe degree of responsibility held by staff member on relevant previous projects and give 
dates and locations. Use about half a page.] Training should be supported with Certificate of 
Training or equivalent document. 
 
  
 
Education: 
 
[Summarize college/university and other specialized education of staff members, giving names of 
schools, dates attended, and degrees obtained. Use about one quarter of a page.] To be 
supported with Diploma or equivalent document. 
 
  
 
Employment Record: 
 
[Starting with present position, list in reverse order every employment held.  List all positions 
held by staff member since graduation, giving dates, names of employing organizations, titles of 
positions held, and locations of projects.  For experience in last ten years, also give types of 
activities performed and client references, where appropriate.  Use about two pages.] 
 
  
 
 
 
Languages: 
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[For each language, indicate proficiency: excellent, good, fair, or poor in speaking, reading, and 
writing.] 
 
  
 
Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, these data correctly 
describe me, my qualifications, and my experience. 
 
 Date:    
[Signature of staff member and authorized representative of the firm] Day/Month/Year 
 
Full name of staff member:   
Full name of authorized representative:   
 
Commitment: 
 
I, the undersigned, hereby confirm that I am exclusively committed with [Name of Consultant]. I 
firmly commit to assume the post of {Propose Position] for the [Name of Project], and that I will 
fully be available to undertake the complete assignment in the Technical Proposal.  
 
________________________ 
Signature over Printed Name 
 
 
SUBSCRIBED AND SWORN to before me this [Date] at [Place] affiant having exhibited to me his 
Community Tax No. _______________ issued on [Date] at [Place]. 
 
Doc. No________; 
Page No    ________; 
Book No    ________; 
Series________



 

TPF 6.  TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 
 

 

   Months (in the Form of a Bar Chart) 
Name Position Reports 

Due/Activities 
1 2 3 4 5 6 7 8 9 1

0 
1
1 

1
2 

Number of Months 

Design                
 

Subtotal (1) 
                

 
Subtotal (2) 

Constructi
on 

               
 

Subtotal (3) 
                

 
Subtotal (4) 

                
 
 

Full-time:   Part-time:   
Reports Due:   
Activities Duration:   
Location   Signature:  

(Authorized representative) 
 
Full Name:  
Title:  
Address: 



 

TPF 7a.  ACTIVITY (WORK) SCHEDULE (Design) 
 

A. Field Investigation and Study Items 

 [1st, 2nd, etc. are months from the start of project.] 
 

 1st 2n
d 

3rd 4th 5th 6th 7th 8th 9th 10t
h 

11t
h 

12t
h 

 
 

 
Activity (Work) 

             

______________
___ 
 

             

______________
___ 
 

             

______________
___ 
 

             

______________
___ 
 

             

 
B. Completion and Submission of Reports 
 

Reports Date 
 

 
1. Inception Report 

 

 
2. Interim Progress Report 

(a) First Status Report 
(b) Second Status Report 

 

 
3. Draft Report 

 

 
4. Final Report 
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TPF 7b.  ACTIVITY (WORK) SCHEDULE (Construction) 
 

 
 

 
Bar Chart/PERT-CPM 
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FOR DESIGN SERVICES: 
FINANCIAL ASPECTS 

(TO BE INCLUDED AS SUPPORTING DOCUMENTS IN THE SECOND 
ENVELOPE) 
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FPF 1.  SUMMARY OF COSTS 
 

 

Detailed Engineering 
Design  

Quantity Unit Amount 

 
 
Total Cost  
 
 

 
1.00 

 
l.s. 

 
__________________ 
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SCOPE OF WORK SUMMARY COST 
 

 

ITEM NO. 
DESCRIPTION 

 
UNIT QTY UNIT COST TOTAL COST 

Part A. Facilities for the 
Engineer 

    

Pay Item Description Unit Qty. 
 

In words : Pesos 
_______________
_______________
_______________ 
In Figures : Php 
_______________
_______________ 
 

In Figure : Php 
____________
____________
____________
____________
____________
____________ 

 GRAND TOTAL     

TOTAL BID AMOUNT  (in words) : 

____________________________________________________________________ 

______________________________________________________ centavos 

TOTAL CALENDAR DAYS: 

 

 
 
 
 
 
 
 
 
 
 

Contract ID 
 
 

 

: 

 

Contract Name 

     

 

Location of the Project : 
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READ AND ACCEPTED AND GOOD FOR AGREEMENT 

Date 

 

: ___________________________________________
_______ 

Signature 

 

: ___________________________________________

_______ 

In the Capacity as 
 

: ___________________________________________
_______ 

Duly authorized for Bids and in 
behalf of 

 

: ___________________________________________
_______ 
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DETAILED UNIT PRICE ANALYSIS 
Project:__________________________________________________________________
_________________________________________________________________________ 
Item:_____________________________________________ 
Description:________________________________________ 
Quantity:________________________________________ 

 Name and Capacity of Equipment 
(Operated) 

No. of Unit No. of 
Hours 

Unit 
Rate 

Total 
Cost 

(Pesos) 
      

     

     

     

     

     

     

Total Equipment Cost 

 Designation of Personnel No. of Men No. of 
Hours 

Unit 
Rate 

Total 
Cost 

(Pesos) 
      

     

     

     

Total Labor Cost 

 Description of Materials Quantity Unit Unit 
Price 

Total 
Cost 

(Pesos) 
      

     

     

     

     

     

Total Material Cost 

 Estimated Direct Cost (2+3+4) 

Mark-Up (__ % of 5) 

Value Added Tax of (5+6) 

Total Cost of Item (5+6+7) 

Unit Cost of Item (8/1) 
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